
Santana, Deanna 

From: Santana, Deanna 
Sent: Wednesday, August 21, 2013 6:10 PM 
To: Kernighan, Pat 

Cc: Johnson, Scott; Deloach Reed, Teresa; Domingo, Renee; Sanchez, Arturo M; Santana, 
Deanna 

Subject: Re: Press query: Oakland contractor SAIC 

Thx, we are evaluating... 

Deanna 
Sent from my iPhone 
Excuse brevity and typos 

On Aug 2 1 , 2013, at 2:43 PM, "Kernighan, Pat" <PKernighan@oaklandnet.com> wrote: 

Dear City Administrator, Chief Reed and Ms. Domingo, 

Please see below the information and inquiry from the East Bay Express about the SAIC corporation who 
we just approved as the contractor for the Domain Awareness center. Their research has turned up 
items of information, stated below, at least one of which concerns me—the first one, the Justice 
Department requiring a settlement of $466 M for defrauding NYC taxpayers. I haven't read carefully yet 
on this, but I thought you should be aware that the Express will be publishing an article on this next 
week. Perhaps we could meet soon to discuss this further. 

Regards, 

Pat Kernighan 
Oakland City Council President 
And Councilmember for District 2 
1 Frank H. Ogawa Plaza 
Oakland, CA 94612 
510-238-7002 
pkernighan@oaklandnet.com 

From: Darwin BG rmailto:darwinbondaraham(q)amail.com1 
Sent: Wednesday, August 21, 2013 1:41 PM 
To: Kernighan, Pat 
Subject: Press query: Oakland contractor SAIC 

Dear Council President Kernighan, 

In next week's East Bay Express we'll be reporting on Science Applications International 
Corporation, SAIC. 

SAIC was hired by the City and Port under a multi-million dollar contract using federal funds to 
build the Domain Awareness Center. 

We'd like to know how much research you did on SAIC before approving the most recent 
contract with them. 

mailto:PKernighan@oaklandnet.com
mailto:pkernighan@oaklandnet.com
mailto:darwinbondaraham(q)amail.com1


We have recieved numerous letters from Oaklanders about SAIC in recent weeks, most of them 
very concerned with this company's record. Our own research turns up a number of issues we're 
hoping you can respond to. Perhaps you have further information? 

When you voted to approve SAIC's contract, were you aware the company: 

1. had been forced last year by the US Department of Justice to pay New York City a $466 
million settlement as part of an agreement to avoid prosecution for defrauding NYC taxpayers? -
http://www.iustice.gov/usao/nvs/pressreleases/Mayl2/citvtimesaicforfeiture.html 

2. that SAIC is the main contractor implicated in the NSA's XKeyscore program that illegally 
gathers data on US citizen's web activities? http://www.theguardian.com/world/2013/iul/31/nsa-
top-secret-pro gram-online-data 

3. that SAIC employees are in the "kill chain" of the US military's drone operations, meaning 
that the company's employees actually operate and maintain these controversial weapons systems 
- http://articles.latimes.com/201 l/dec/29/world/la-fg-drones-civilians-20111230 

4. that SAIC built a portion of the US-Mexico border barrier -
http://media.saic.com/category/content-tags/mexicoborder-l 

5. that SAIC is the prime contractor for the US Army's program to train the Egyptian military, 
and that soldiers trained under this program have been engaged in suppression of the Egyptian 
people during political protests since 2010? - http://www.peostri.armv.mil/PRODUCTS/AFCTC-
3/ 

These are just a few results of our investigation of the company. We'd like to know whether 
Oakland's staff, or your offices have looked closely at SAIC, and how you made your 
determination to contract with this company for the DAC. We'd also like to know what kind of 
oversight there is around this contract, how the money is spent, and how the DAC's capabilities 
are expanded in the future. 

Please feel free to call me at , or reply via e-mail. Our deadline is Friday in the 
AM. 

Thanks, 
Darwin 

Darwin BondGraham, PhD 
Sociologist, Journalist 

 
darwinbondgraham@gmail.com 
http://darwinbondgraham.wordpress.com 
@darwinbondgraha 
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Santana, Deanna 

From: Santana, Deanna 
Sent: Wednesday, August 21, 2013 6:10 PM 
To: Kernighan, Pat 

Cc: Johnson, Scott; Deloach Reed, Teresa; Domingo, Renee; Sanchez, Arturo M; Santana, 
Deanna 

Subject: Re: Press query: Oakland contractor SAIC 

Thx, we are evaluating... 

Deanna 
Sent from my iPhone 
Excuse brevity and typos 

On Aug 2 1 , 2013, at 2:43 PM, "Kernighan, Pat" <PKemighan@oaklandnet.com> wrote: 

Dear City Administrator, Chief Reed and Ms. Domingo, 

Please see below the information and inquiry from the East Bay Express about the SAIC corporation who 
we just approved as the contractor for the Domain Awareness center. Their research has turned up 
items of information, stated below, at least one of which concerns me—the first one, the Justice 
Department requiring a settlement of $466 M for defrauding NYC taxpayers. I haven't read carefully yet 
on this, but I thought you should be aware that the Express will be publishing an article on this next 
week. Perhaps we could meet soon to discuss this further. 

Regards, 

Pat Kernighan 
Oakland City Council President 
And Councilmember for District 2 
1 Frank H. Ogawa Plaza 
Oakland, CA 94612 
510-238-7002 
pkernighan(Soaklandnet,com 

From: Darwin BG [mailto:daiwinbondqraham@qmail.com1 
Sent: Wednesday, August 21, 2013 1:41 PM 
To: Kernighan, Pat 
Subject: Press query: Oakland contractor SAIC 

Dear Council President Kernighan, 

In next week's East Bay Express we'll be reporting on Science Applications International 
Corporation, SAIC. 

SAIC was hired by the City and Port under a multi-million dollar contract using federal funds to 
build the Domain Awareness Center. 

We'd like to know how much research you did on SAIC before approving the most recent 
contract with them. 
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We have recieved numerous letters from Oaklanders about SAIC in recent weeks, most of them 
very concerned with this company's record. Our own research turns up a number of issues we're 
hoping you can respond to. Perhaps you have further information? 

When you voted to approve SAIC's contract, were you aware the company: 

1. had been forced last year by the US Department of Justice to pay New York City a $466 
million settlement as part of an agreement to avoid prosecution for defrauding NYC taxpayers? -
http://www.iustice.gov/usao/nvs/pressreleases/Mavl2/citvtimesaicforfeiture.html 

2. that SAIC is the main contractor implicated in the NSA's XKeyscore program that illegally 
gathers data on US citizen's web activities? http://www.theguardian.com/world/2013/iul/31/nsa-
top-secret-program-online-data 

3. that SAIC employees are in the "kill chain" of the US military's drone operations, meaning 
that the company's employees actually operate and maintain these controversial weapons systems 
- http://articles.latimes.com/201 l/dec/29/world/la-fg-drones-civilians-20111230 

4. that SAIC built a portion of the US-Mexico border barrier -
http://media.saic.com/categorv/content-tags/mexicoborder-l 

5. that SAIC is the prime contractor for the US Army's program to train the Egyptian military, 
and that soldiers trained under this program have been engaged in suppression of the Egyptian 
people during political protests since 2010? - http://www.peostri.armv.mil/PRODUCTS/AFCTC-
3/ 

These are just a few results of our investigation of the company. We'd like to know whether 
Oakland's staff, or your offices have looked closely at SAIC, and how you made your 
determination to contract with this company for the DAC. We'd also like to know what kind of 
oversight there is around this contract, how the money is spent, and how the DAC's capabilities 
are expanded in the future. 

Please feel free to call me at , or reply via e-mail. Our deadline is Friday in the 
AM. 

Thanks, 
Darwin 

Darwin BondGraham, PhD 
Sociologist, Journalist 

 
darwinbondgraham(S>, gmail.com 
http ://darwinbondgraham. wordpress. com 
(otdarwinbondgraha 
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Santana, Deanna 

From: Kernighan, Pat 
Sent: Wednesday, August 21, 2013 2:43 PM 

To: Santana, Deanna; Johnson, Scott; Deloach Reed, Teresa; Domingo, Renee 
Subject: FW: Press query: Oakland contractor SAIC 

Dear City Administrator, Chief Reed and Ms. Domingo, 

Please see below the information and inquiry from the East Bay Express about the SAIC corporation who we just 
approved as the contractor for the Domain Awareness center. Their research has turned up items of information, stated 
below, at least one of which concerns me—the first one, the Justice Department requiring a settlement of $466 M for 
defrauding NYC taxpayers. I haven't read carefully yet on this, but I thought you should be aware that the Express will 
be publishing an article on this next week. Perhaps we could meet soon to discuss this further. 

Regards, 

Pat Kernighan 
Oakland City Council President 
And Councilmember for District 2 
1 Frank H. Ogawa Plaza 
Oakland, CA 94612 
510-238-7002 
pkernighan@oaklandnet.com 

From: Darwin BG [mailto:darwinbondqraham@qmail.coml 
Sent: Wednesday, August 21, 2013 1:41 PM 
To: Kernighan, Pat 
Subject: Press query: Oakland contractor SAIC 

Dear Council President Kernighan, 

In next week's East Bay Express we'll be reporting on Science Applications International Corporation, SAIC. 

SAIC was hired by the City and Port under a multi-million dollar contract using federal funds to build the 
Domain Awareness Center. 

We'd like to know how much research you did on SAIC before approving the most recent contract with them. 

We have recieved numerous letters from Oaklanders about SAIC in recent weeks, most of them very concerned 
with this company's record. Our own research turns up a number of issues we're hoping you can respond to. 
Perhaps you have further information? 

When you voted to approve SAIC's contract, were you aware the company; 

1. had been forced last year by the US Department of Justice to pay New York City a $466 million settlement as 
part of an agreement to avoid prosecution for defrauding NYC taxpayers? -
http://www.iustice.gov/usao/nys/pressreleases/Mavl2/citvtimesaicforfeiture.html 

2. that SAIC is the main contractor implicated in the NSA's XKeyscore program that illegally gathers data on 
US citizen's web activities? http://www.theguardian.com/worlaV2013/iul/31/nsa-top-secret-program-online-data 
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3. that SAIC employees are in the "kill chain" of the US military's drone operations, meaning that the company's 
employees actually operate and maintain these controversial weapons systems -
http://articles.latimes.com/201 l/dec/29/world/la-fg-drones-civilians-20111230 

4. that SAIC built a portion of the US-Mexico border barrier - http://media.saic.com/categorv/content-
tags/mexicoborder-1 

5. that SAIC is the prime contractor for the US Army's program to train the Egyptian military, and that soldiers 
trained under this program have been engaged in suppression of the Egyptian people during political protests 
since 2010? - http://www.peostri.armv.mil/PRODUCTS/AFCTC-3/ 

These are just a few results of our investigation of the company. We'd like to know whether Oakland's staff, or 
your offices have looked closely at SAIC, and how you made your determination to contract with this company 
for the DAC. We'd also like to know what kind of oversight there is around this contract, how the money is 
spent, and how the DAC's capabilities are expanded in the future. 

Please feel free to call me at , or reply via e-mail. Our deadline is Friday in the AM. 

Thanks, 
Darwin 

Darwin BondGraham, PhD 
Sociologist, Journalist 

 
darwinbondgraham(S>,gmail.com 
http://darwinbondgraham.wordpress.com 
(gjdarwinbondgraha 
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Santana, Deanna 

From: Kernighan, Pat 

Sent: Wednesday, August 21, 2013 2:43 PM 
To: Santana, Deanna; Johnson, Scott; Deloach Reed, Teresa; Domingo, Renee 
Subject: FW: Press query: Oakland contractor SAIC 

Dear City Administrator, Chief Reed and Ms. Domingo, 

Please see below the information and inquiry from the East Bay Express about the SAIC corporation who we just 
approved as the contractor for the Domain Awareness center. Their research has turned up items of information, stated 
below, at least one of which concerns me—the first one, the Justice Department requiring a settlement of $466 M for 
defrauding NYC taxpayers. I haven't read carefully yet on this, but I thought you should be aware that the Express will 
be publishing an article on this next week. Perhaps we could meet soon to discuss this further. 

Regards, 

Pat Kernighan 
Oakland City Council President 
And Councilmember for District 2 
1 Frank H. Ogawa Plaza 
Oakland, CA 94612 
510-238-7002 
pkernighan@oaklandnet.com 

From: Darwin BG rmailto:darwinbonda.raham(p)qmail.com1 
Sent: Wednesday, August 21, 2013 1:41 PM 
To: Kernighan, Pat 
Subject: Press query: Oakland contractor SAIC 

Dear Council President Kernighan, 

In next week's East Bay Express we'll be reporting on Science Applications International Corporation, SAIC. 

SAIC was hired by the City and Port under a multi-million dollar contract using federal funds to build the 
Domain Awareness Center. 

We'd like to know how much research you did on SAIC before approving the most recent contract with them. 

We have recieved numerous letters from Oaklanders about SAIC in recent weeks, most of them very concerned 
with this company's record. Our own research turns up a number of issues we're hoping you can respond to. 
Perhaps you have further information? 

When you voted to approve SAIC's contract, were you aware the company: 

1. had been forced last year by the US Department of Justice to pay New York City a $466 million settlement as 
part of an agreement to avoid prosecution for defrauding NYC taxpayers? -
http://www.iustice.gov/usao/nvs/pressreleases/Mavl2/citvtimesaicforfeiture.html 

2. that SAIC is the main contractor implicated in the NSA's XKeyscore program that illegally gathers data on 
US citizen's web activities? http://www.theguardian.com/world/2013/jul/31/nsa-top-secret-pro gram-online-data 

3 

mailto:pkernighan@oaklandnet.com
mailto:darwinbonda.raham(p)qmail.com1
http://www.iustice.gov/usao/nvs/pressreleases/Mavl2/citvtimesaicforfeiture.html
http://www.theguardian.com/world/2013/jul/31/nsa-top-secret-pro


3. that SAIC employees are in the "kill chain" of the US military's drone operations, meaning that the company's 
employees actually operate and maintain these controversial weapons systems -
http://articles.latimes.com/201 l/dec/29/world/la-fg-drones-civilians-20111230 

4. that SAIC built a portion of the US-Mexico border barrier - http://media.saic.com/categorv/content-
tags/mexicoborder-1 

5. that SAIC is the prime contractor for the US Army's program to train the Egyptian military, and that soldiers 
trained under this program have been engaged in suppression of the Egyptian people during political protests 
since 2010? - http://www.peostri.armv.mil/PRODUCTS/AFCTC-3/ 

These are just a few results of our investigation of the company. We'd like to know whether Oakland's staff, or 
your offices have looked closely at SAIC, and how you made your determination to contract with this company 
for the DAC. We'd also like to know what kind of oversight there is around this contract, how the money is 
spent, and how the DAC's capabilities are expanded in the future. 

Please feel free to call me at , or reply via e-mail. Our deadline is Friday in the AM. 

Thanks, 
Darwin 

Darwin BondGraham, PhD 
Sociologist, Journalist 

 
darwinbondgraham(S),gmail.com 
http://darwinbondgraham.wordpress.com 
(q),darwinbondgraha 
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Santana, Deanna 

From: 
Sent: 
Subject: 

Horn, Donna 
Monday, August 19, 2013 9:17 AM 
Article about DAC 

FYI: article about Domain Awareness Center 

http://www.publicceo.com/2013/08/opinion-oakland-breaks-new-ground-in-controversial-integrated-incident-
management/ 

Donna Uom 
Donna Horn 
Budget Director/Deputy City Administrator 
City of Oakland 
City Administrator's Budget Office 
1 Frank Ogawa Plaza, #301 
Oakland, CA 94612 
(510) 238-2038 

Oakland Ranked #5 Place to Visit in the World! 
• *r . 

.ill. 
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OPINION: OAKLAND BREAKS NEW GROUND I N 
^CONTROVERSIAL' INTEGRATED INCIDENT 
MANAGEMENT 
Local Governments - Exclusive — 19 August 2013 

Renee Domingo, Manager of the Emergency Management Services Division for Oakland's Fire 

Department, discusses her city's groundbreaking approach to curb crime and clears up 

rumors surrounding the highly controversial new project. 

Much debate has arisen regarding the Joint Port/City Domain Awareness Center being 

developed in Oakland, California. However, with Its history of earthquakes, wildfires, oil 

spills, plane crashes, and civil unrest, Oakland, California has abundant experience in 

recognizing the need to coordinate emergency communications, response and recovery in an 

effort to save lives, minimize property losses and damage to the environment. We 

understand first-hand the critical need for real-time, up-to-the minute public information and 

the ability to provide the best resource management during a crisis. 

Seventy-eight square miles in size and home to 400,000 residents, Oakland is the seventh 

largest city in California, and in the last 10 years has been ranked in the top 10 in the nation 

for diversity, use of renewable energy, percentage of women-owned business, percentage of 

Gay, Lesbian and Transgender residents and families, the "most wired" metro area, the 

greenest city, best place to retire, most fun city, best climate and best drinking water. 

Oakland is the major transportation hub for Northern California, with freeways, rapid transit, 

train service, ferry service and the second largest airport in the state, handling 10 million 

passengers a year. The Oakland Airport is the #1 air cargo airport in the Bay Area. As the 

fifth busiest container Port in the nation, the Port of Oakland is a major economic driver for 

Northern California, handling 99% of all containerized goods in Northern California. The Port 

supports more than 73,000 jobs within the Bay Area region and is connected to nearly 

827,000 jobs across the nation. Additionally, the Port stewards nearly 20 miles of waterfront 

along the San Francisco Bay. Keeping this infrastructure safe, secure and operational is 

critical and of paramount importance to Oakland, California and the nation's economy. 

Oakland is literally and figuratively the heart of the Bay Area. 

Unfortunately, Oakland also holds the current distinction of a city with the highest per-caplta 

crime rate in California. Oakland's long history of civil discourse and protest adds to the 

need. The Oakland Emergency Operations Center has been partially or fully activated more 

than 30 times in the past three years to respond to large demonstrations and protests. 

When the opportunity arose to compete for American Reinvestment and Recovery Act 

funding under the Port Security Grant funding program, Oakland and the Port came together 

to create proposal that would go way beyond security and support real-time emergency 

response for the full-range of extreme hazards In our urban setting. 

The proposal was to upgrade Oakland's existing Emergency Operations Center to a multi-

faceted, integrated incident management system, a joint Port/City Domain Awareness 

Center. The proposal was viewed by FEMA as being innovative, collaborative, cost-effective 

and efficient. Phase 1 of the project was approved and $2.9 million in grant funding was 
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awarded to make upgrades to the Video Display Wall and to purchase and install a bank of 

new computers and a new network. 

The proposed Domain Awareness Center will bring this level of functionality to first 

responders that would streamline emergency response and assist with identifying when, as 

well as where, resources need to be deployed. This type of integrated incident management, 

whether it is responding to a fire, hazardous materials incident or a crime in progress, will 

provide a direct benefit to the Oakland community. 

With increasing pressure for more efficient and cost effective use of resources, the Port and 

City of Oakland are working together to develop a Joint Port/City Domain Awareness Center 

(DAC) under Federal Port Security Grant. The DAC builds on the Oakland Emergency 

Operations Center's leadership in multi-agency planning, implementation and disaster 

recovery following major incidents, and pioneers a new, collaborative approach to the next 

generation of emergency management and crime prevention using technology as a force 

multiplier. Most important, the DAC will save lives and provide a common operating picture 

for first responders to protect critical port assets and to improve multi-agency response 

capability for all emergency incidents occurring in Oakland. 

The DAC consolidates a network of existing video surveillance and security sensor data to 

actively monitor critical Port facilities, utility infrastructure, City facilities and roadways. 

Information management software would be utilized together with video analytics to 

efficiently screen and monitor data as well as coordinate incident management. The DAC 

provides situational awareness and response capabilities, linking monitoring data with police 

and fire dispatch centers. Eventually, the DAC will serve as a 24/7 center focusing on 

interoperability and multi-agency coordination of prevention, preparedness, response, 

recovery and mitigation efforts. 

Developing such a system comes with many challenges. The first phase of the planning 

process focused on developing a joint Memorandum of Understanding to deal with 

governance structure, chain of command and responsibility between the Port and the City. I t 

was imperative that everyone's interests were met—the Port, Oakland Police Department, the 

Oakland Fire Department and the City of Oakland. There were questions about the 

compatibility of equipment, systems and procedures among the different entities, and 

decisions to be made about how we incorporate external partners into the system. 

During the process of obtaining approval from the Oakland City Council for Phase I I of the 

Domain Awareness Center (DAC), there were community members as well as the ACLU who 

spoke out against moving forward with the DAC. The heated debate that these members and 

the ACLU purport is that the Joint Port/City DAC will serve as "warehouse" for the 

aggregation of video and data into one centralized center and/or system. They allege that 

studies show that video surveillance does not reduce crime and that the aggregation of 

data/video in one centralized location/system creates misuse which infringes on privacy. 

While it is important to acknowledge these concerns, it is essential to emphasize that the 

intention for establishing the joint Port/City DAC never included any type of "warehousing" of 

video and/or data for law enforcement purposes or information sharing. Additionally, various 

large metropolitan cities on the east coast have recent studies that support a reduction in 

non-violent crimes with video surveillance or Closed Circuit Televisioti (CCTV) technologies. 

Therefore, it imperative for the City to draw meaningful conclusions from this debate. 

At the forefront of this debate is the issue of privacy. Phase I I of our DAC project and process 

will focus on developing policies, procedures and safeguards to maintain the delicate balance 

between privacy and public safety. 

There isn't a lot of information about best practices for this type of endeavor that involves a 

port and city DAC. We are open to working with privacy experts, the ACLU and other partners 

to further advance the field of emergency management, privacy standards as they relate to 

DACs and public safety which includes crime fighting. 
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We believe that Oakland is on the right track as we forge new ground in the frontier of 

integrated technologies for Homeland Security, a more efficient and effective management 

of emergencies and the advancement of public safety to save lives. 

By Renee Domingo, Manager, Emergency Management Services Division, City of Oakland Fire 

Department 
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n Add a comment... 

Robert O'Connor Top Commenter • Works at California Fire News 

Renee Domingo should be working in Law Enforcement, the integration 

of law with fire will only be detrimental to the fire service. 

The Fire service enjoys a reputation and trust among civilian population 
that law enforcement could never achieve. I have noticed Law 
Enforcement is not only jealous but actively trying to tear this trust down 
by integrating fire operations in incidents such as riots and special ops. 

Fire Chiefs and Fire Emergency managers should resist with all their 
power any use of Fire Personnel in criminal Law enforcement capacity. 

Grants by DHS should be recognised as the bribes that they are and 
your assurances now will be quietly swept away with mission creep. 

Seems many DHS initiatives both attempt to capitalize on the trust thru 
programs such as "At the Point of the Spear" and the PSA "If You See 
Som... See More 
Reply Like • August 19 at 2:25pm 

Jim Haussener 

Oakland has always been an outtyer, just look back to BOO mhz radios 
in the '90's. All the cities of Alameda County went one way and Oakland 
went another. And the result was lack of communication. Oakland, for 
what ever reason is not part of community? 

Reply Like August 21 at 8:58pm 

Emergency Plan Guide 

The more prepared the people around me, the safer I will bel And we 
can't get people prepared unless we know something about their 
circumstances. Yes, privacy is an issue. But survival in an emergency is 
a bigger one... 

Reply Like August 19 at 12:51pm 

Robert O'Connor Top Commenter - Works at California 

Fire News 

Those willing to give up privacy for an illusion of security 
will get neither! 

Reply ' Like August 19 at 2:25pm 

Robert O'Connor Top Commenter Works at California 

Fire News 

Emergency Plan Guide Your ignorance is dangerous to the 
U.S. Constitution.... 

Reply Like August 19 at 2:27pm 

Robert O'Connor Top Commenter Works at California Fire News 
Those willing to give up privacy for an illusion of security will get neitherl 
Stop The DHS Insanity! 

Reply Like August 19 at 2:31pm 
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Santana, Deanna 

From: 
Sent: 
Subject: 

Horn, Donna 
Monday, August 19, 2013 9:17 AM 
Article about DAC 

FYI: article about Domain Awareness Center 

http://www.publicceo.com/2013/08/opinion-oakland-breaks-new-ground-in-controversial-integrated-incident-
management/ 

Donna Horn 
Donna Horn 
Budget Director/Deputy City Administrator 
City of Oakland 
City Administrator's Budget Office 
1 Frank Ogawa Plaza, #301 
Oakland, CA 94612 
(510) 238-2038 

Oakland Ranked #5 Place to Visit in the World! 
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OPINION: OAKLAND BREAKS NEW GROUND I N 
'CONTROVERSIAL' INTEGRATED INCIDENT 
MANAGEMENT 
Local Governments - Exclusive — 19 August 2013 

Renee Domingo, Manager of the Emergency Management Services Division for Oakland's Fire 

Department, discusses her city's groundbreaking approach to curb crime and clears up 

rumors surrounding the highly controversial new project 

Much debate has arisen regarding the Joint Port/City Domain Awareness Center being 

developed in Oakland, California. However, with its history of earthquakes, wildfires, oil 

spills, plane crashes, and civil unrest, Oakland, California has abundant experience in 

recognizing the need to coordinate emergency communications, response and recovery in an 

effort to save lives, minimize property losses and damage to the environment. We 

understand first-hand the critical need for real-time, up-to-the minute public information and 

the ability to provide the best resource management during a crisis. 

Seventy-eight square miles in size and home to 400,000 residents, Oakland is the seventh 

largest city in California, and in the last 10 years has been ranked in the top 10 in the nation 

for diversity, use of renewable energy, percentage of women-owned business, percentage of 

Gay, Lesbian and Transgender residents and families, the "most wired" metro area, the 

greenest city, best place to retire, most fun city, best climate and best drinking water. 

Oakland is the major transportation hub for Northern California, with freeways, rapid transit, 

train service, ferry service and the second largest airport in the state, handling 10 million 

passengers a year. The Oakland Airport is the #1 air cargo airport In the Bay Area. As the 

fifth busiest container Port in the nation, the Port of Oakland is a major economic driver for 

Northern California, handling 99% of all containerized goods in Northern California. The Port 

supports more than 73,000 jobs within the Bay Area region and is connected to nearly 

827,000 jobs across the nation. Additionally, the Port stewards nearly 20 miles of waterfront 

along the San Francisco Bay. Keeping this infrastructure safe, secure and operational is 

critical and of paramount importance to Oakland, California and the nation's economy. 

Oakland is literally and figuratively the heart of the Bay Area. 

Unfortunately, Oakland also holds the current distinction of a city with the highest per-caplta 

crime rate in California. Oakland's long history of civil discourse and protest adds to the 

need. The Oakland Emergency Operations Center has been partially or fully activated more 

than 30 times in the past three years to respond to large demonstrations and protests. 

When the opportunity arose to compete for American Reinvestment and Recovery Act 

funding under the Port Security Grant funding program, Oakland and the Port came together 

to create proposal that would go way beyond security and support real-time emergency 

response for the full-range of extreme hazards in our urban setting. 

The proposal was to upgrade Oakland's existing Emergency Operations Center to a multi-

faceted, integrated incident management system, a joint Port/City Domain Awareness 

Center. The proposal was viewed by FEMA as being innovative, collaborative, cost-effective 

and efficient. Phase 1 of the project was approved and $2.9 million in grant funding was 
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awarded to make upgrades to the Video Display Wall and to purchase and install a bank of 

new computers and a new network. 

The proposed Domain Awareness Center will bring this level of functionality to first 

responders that would streamline emergency response and assist with identifying when, as 

well as where, resources need to be deployed. This type of integrated incident management, 

whether it is responding to a fire, hazardous materials incident or a crime in progress, will 

provide a direct benefit to the Oakland community. 

With increasing pressure for more efficient and cost effective use of resources, the Port and 

City of Oakland are working together to develop a Joint Port/City Domain Awareness Center 

(DAC) under Federal Port Security Grant. The DAC builds on the Oakland Emergency 

Operations Center's leadership in multi-agency planning, implementation and disaster 

recovery following major incidents, and pioneers a new, collaborative approach to the next 

generation of emergency management and crime prevention using technology as a force 

multiplier. Most important, the DAC will save lives and provide a common operating picture 

for first responders to protect critical port assets and to improve multi-agency response 

capability for all emergency incidents occurring in Oakland. 

The DAC consolidates a network of existing video surveillance and security sensor data to 

actively monitor critical Port facilities, utility infrastructure, City facilities and roadways. 

Information management software would be utilized together with video analytics to 

efficiently screen and monitor data as well as coordinate incident management. The DAC 

provides situational awareness and response capabilities, linking monitoring data with police 

and fire dispatch centers. Eventually, the DAC will serve as a 24/7 center focusing on 

interoperability and multi-agency coordination of prevention, preparedness, response, 

recovery and mitigation efforts. 

Developing such a system comes with many challenges. The first phase of the planning 

process focused on developing a joint Memorandum of Understanding to deal with 

governance structure, chain of command and responsibility between the Port and the City. I t 

was imperative that everyone's interests were met—the Port, Oakland Police Department, the 

Oakland Fire Department and the City of Oakland. There were questions about the 

compatibility of equipment, systems and procedures among the different entities, and 

decisions to be made about how we incorporate external partners into the system. 

During the process of obtaining approval from the Oakland City Council for Phase I I of the 

Domain Awareness Center (DAC), there were community members as well as the ACLU who 

spoke out against moving forward with the DAC. The heated debate that these members and 

the ACLU purport is that the Joint Port/City DAC will serve as "warehouse" for the 

aggregation of video and data into one centralized center and/or system. They allege that 

studies show that video surveillance does not reduce crime and that the aggregation of 

data/video in one centralized location/system creates misuse which infringes on privacy. 

While it is important to acknowledge these concerns, it is essential to emphasize that the 

intention for establishing the joint Port/City DAC never included any type of "warehousing" of 

video and/or data for law enforcement purposes or information sharing. Additionally, various 

large metropolitan cities on the east coast have recent studies that support a reduction in 

non-violent crimes with video surveillance or Closed Circuit Television (CCTV) technologies. 

Therefore, it imperative for the City to draw meaningful conclusions from this debate. 

At the forefront of this debate is the issue of privacy. Phase I I of our DAC project and process 

will focus on developing policies, procedures and safeguards to maintain the delicate balance 

between privacy and public safety. 

There Isn't a lot of information about best practices for this type of endeavor that involves a 

port and city DAC. We are open to working with privacy experts, the ACLU and other partners 

to further advance the field of emergency management, privacy standards as they relate to 

DACs and public safety which includes crime fighting. 
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We believe that Oakland is on the right track as we forge new ground in the frontier of 

integrated technologies for Homeland Security, a more efficient and effective management 

of emergencies and the advancement of public safety to save lives. 

By Renee Domingo, Manager, Emergency Management Services Division, City of Oakland Fire 

Department 

n Adda comment.,. 

jComment 

Robert O'Connor • Top Commenter • Works at California Fire News 

Renee Domingo should be working in Law Enforcement, the integration 

of law with fire will only be detrimental to the Tire service. 

The Fire service enjoys a reputation and trust among civilian population 
that law enforcement could never achieve. I have noticed Law 
Enforcement is not only jealous but actively trying to tear (his trust down 
by integrating fire operations in incidents such as riots and special ops. 

Fire Chiefs and Fire Emergency managers should resist with all their 
power any use of Fire Personnel in criminal Law enforcement capacity. 

Grants by DHS should be recognised as the bribes that they are and 
your assurances now will be quietly swept away with mission creep. 

Seems many DHS initiatives both attempt to capitalize on the trust thru 
programs such as "At the Point of the Spear" and the PSA "If You See 
Som. See More 
Reply - Like August 19 at 2:25pm 

Jim Hauisener 

Oakland has always been an outlyer, just look back to 800 mhz radios 
in the '90's. All the cities of Alameda County went one way and Oakland 
went another. And the result was lack of communication. Oakland, for 
what ever reason is not part of community? 

Reply Like August 21 at 8:58pm 

Emergency Plan Guide 

The more prepared the people around me, the safer I will bel And we 
can't get people prepared unless we know something about their 
circumstances. Yes, privacy is an issue. But survival in an emergency is 
a bigger one... 

Reply Like August 19 at 12:51pm 

Robert O'Connor Top Commenter Works at California 

Fire News 

Those willing to give up privacy for an illusion of security 
will get neither! 

Reply Like August 19 at 2:25pm 

Robert O'Connor - Top Commenter - Works at California 

Fire News 

Emergency Plan Guide Your ignorance is dangerous to the 
U.S. Constitution... 

Reply Like August 19 at 2:27pm 

Robert O'Connor Top Commenter • Works at California Fire News 

Those willing to give up privacy for an illusion of security will get neitherl 

Stop The DHS Insanityl 

Reply Like August 19 at 2:31pm 
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Santana, Deanna 

From: Domingo, Renee 
Sent: Friday, August 02, 2013 12:08 PM 
To: Barnes, Deborah; Johnson, Scott; Santana, Deanna 
Cc: Baig, Ahsan; Darensburg, Shelley 
Subject: Re: Heads Up on DAC - Domain Awareness Center 

Thanks Deborah. I think that covers it for now. 

From: Barnes, Deborah 
To: Johnson, Scott; Santana, Deanna 
Cc: Baig, Ahsan; Domingo, Renee; Darensburg, Shelley 
Sent: Fri Aug 02 11:45:46 2013 
Subject: Heads Up on DAC - Domain Awareness Center 

Deanna/Scott, 
In a previous email you were advised of my conversation with CM Schaaf regarding her conversation with KGO Radio 
and the claims made against SAIC the vendor for the DAC. 

KGO staff essentially questioned SAIC's compliance with the Nuclear Free Zone Ordinance, a 500M contract violation 
penalty to City of New York and a federal contract to build a portion of a border wall in Arizona. 

Specifically, In review of that Nuclear Free Zone claim, we have a preliminary finding that SAIC is not incompliance. 
The Ordinance holds Finance responsible for review. 

We are ready to move this to you for consideration. A memo is forthcoming outlining the specifics to include 
documentation and recommendations for resolution. 

Finally, 
You may have been briefed - but just in case, yesterday, Renee and Ahsan convened a meeting with city and port staff 
to include our legal, Mayor's Office and Karen B. It was determined that Compliance will follow up on the Nuclear Free 
Zone and Arizona policies and most importantly that we would collective stand by the decision to award to SAIC. 

Ahsan and Renee, please chime in . 

DB 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 
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Santana, Deanna 

From: Domingo, Renee 
Sent: Friday, August 02, 2013 12:08 PM 
To: Barnes, Deborah; Johnson, Scott; Santana, Deanna 
Cc: Baig, Ahsan; Darensburg, Shelley 
Subject: Re: Heads Up on DAC - Domain Awareness Center 

Thanks Deborah. I think that covers it for now. 

From: Barnes, Deborah 
To: Johnson, Scott; Santana, Deanna 
Cc: Baig, Ahsan; Domingo, Renee; Darensburg, Shelley 
Sent: Fri Aug 02 11:45:46 2013 
Subject: Heads Up on DAC - Domain Awareness Center 

Deanna/Scott, 
In a previous email you were advised of my conversation with CM Schaaf regarding her conversation with KGO Radio 
and the claims made against SAIC the vendor for the DAC. 

KGO staff essentially questioned SAIC's compliance with the Nuclear Free Zone Ordinance, a 500M contract violation 
penalty to City of New York and a federal contract to build a portion of a border wall in Arizona. 

Specifically, In review of that Nuclear Free Zone claim, we have a preliminary finding that SAIC is not in compliance. 
The Ordinance holds Finance responsible for review. 

We are ready to move this to you for consideration. A memo is forthcoming outlining the specifics to include 
documentation and recommendations for resolution. 

Finally, 
You may have been briefed - but just in case, yesterday, Renee and Ahsan convened a meeting with city and port staff 
to include our legal, Mayor's Office and Karen B. It was determined that Compliance will follow up on the Nuclear Free 
Zone and Arizona policies and most importantly that we would collective stand by the decision to award to SAIC. 

Ahsan and Renee, please chime in . 

DB 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 
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Santana, Deanna 

From: 
Sent: 
To: 
Cc: 
Subject: 

Barnes, Deborah 
Friday, August 02, 2013 11:46 AM 
Johnson, Scott; Santana, Deanna 
Baig, Ahsan; Domingo, Renee; Darensburg, Shelley 
Heads Up on DAC - Domain Awareness Center 

Deanna/Scott, 
In a previous email you were advised of my conversation with CM Schaaf regarding her conversation with KGO Radio 
and the claims made against SAIC the vendor for the DAC. 

KGO staff essentially questioned SAIC's compliance with the Nuclear Free Zone Ordinance, a 500M contract violation 
penalty to City of New York and a federal contract to build a portion of a border wall in Arizona. 

Specifically, In review of that Nuclear Free Zone claim, we have a preliminary finding that SAIC is not in compliance. 
The Ordinance holds Finance responsible for review. 

We are ready to move this to you for consideration. A memo is forthcoming outlining the specifics to include 
documentation and recommendations for resolution. 

Finally, 
You may have been briefed - but just in case, yesterday, Renee and Ahsan convened a meeting with city and port staff 
to include our legal, Mayor's Office and Karen B. It was determined that Compliance will follow up on the Nuclear Free 
Zone and Arizona policies and most importantly that we would collective stand by the decision to award to SAIC. 

Ahsan and Renee, please chime in . 

DB 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oak/and Ranked #5 Place to Visit in the World! New York Times. January 2012 http://bit.ly/GB3s8f 
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Santana, Deanna 

From: 
Sent: 
To: 
Cc: 
Subject: 

Barnes, Deborah 
Friday, August 02, 2013 11:46 AM 
Johnson, Scott; Santana, Deanna 
Baig, Ahsan; Domingo, Renee; Darensburg, Shelley 
Heads Up on DAC - Domain Awareness Center 

Deanna/Scott, 
In a previous email you were advised of my conversation with CM Schaaf regarding her conversation with KGO Radio 
and the claims made against SAIC the vendor for the DAC. 

KGO staff essentially questioned SAIC's compliance with the Nuclear Free Zone Ordinance, a 500M contract violation 
penalty to City of New York and a federal contract to build a portion of a border wall in Arizona. 

Specifically, In review of that Nuclear Free Zone claim, we have a preliminary finding that SAIC is not in compliance. 
The Ordinance holds Finance responsible for review. 

We are ready to move this to you for consideration. A memo is forthcoming outlining the specifics to include 
documentation and recommendations for resolution. 

Finally, 
You may have been briefed - but just in case, yesterday, Renee and Ahsan convened a meeting with city and port staff 
to include our legal, Mayor's Office and Karen B. It was determined that Compliance will follow up on the Nuclear Free 
Zone and Arizona policies and most importantly that we would collective stand by the decision to award to SAIC. 

Ahsan and Renee, please chime in . 

DB 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 
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Santana, Deanna 

From: Johnson, Scott 

Sent: Wednesday, July 31, 2013 12:52 AM 
To: Domingo, Renee; Baig, Ahsan 

Cc: Deloach Reed, Teresa; Santana, Deanna; Blackwell, Fred; Sanchez, Arturo M 
Subject: Re: additional DAC Resolution language 

Good staff work, especially given the disruptive environment! Thank you for your dedication and professionalism. 

Thx, Scott 

Sent from my iPhone 

On Jul 30, 2013, at 6:58 PM, "Domingo, Renee" <RADomingo(S)oaklandnet.com> wrote: 

Yes, I am okay with the language 

From: Johnson, Scott 
To: Baig, Ahsan; Deloach Reed, Teresa; Domingo, Renee 
Sent: Tue Jul 30 18:54:13 2013 
Subject: Fwd: additional DAC Resolution language 

Please review ASAP. Does this work?? 

Please excuse brevity and typos. Sent from my iPad 
Scott P Johnson 
Assistant City Administrator 
510-238-6906 

Begin forwarded message: 

From: "Sanchez, Arturo M" <asanchez(5>oaklandnet.com> 

Date: July 30, 2013, 6:50:36 PM PDT 
To: "Deanna Santana" <DJSantana(5>oaklandnet.com>, "Fred Blackwell" 
<FBIackwell@oaklandnet.com>, "Scott Johnson" <SJohnson(S)oaklandnet.com> 

Cc: "Alexandra Orologas" <AOrologas(5>oaklandnet.com> 
Subject: Fwd: additional DAC Resolution language 

Kalb, G-M, and Schaaf language on DAC. 

Sent from my iPhone 

Begin forwarded message: 

From: "Luby, Oliver" <OLuby(aoaklandnet.com> 
Date: July 30, 2013, 6:48:06 PM PDT 
To: "Sanchez, Arturo M" <asanchez(5>oaklandnet.com> 
Subject: additional DAC Resolution language 

Hi Arturo, 

mailto:FBIackwell@oaklandnet.com


Dan asked me to send this to you. If you have any comments, 
please let me know (soon would be good, since Dan wants me to 
print copies for the meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council Member Dan Kalb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 230- Oakland, CA 94612 
(o) 510-238-7001 • (d) 510-238-7013 • (e) 
olubvOoaklandnet.com 

http://olubvOoaklandnet.com


Santana, Deanna 

From: Johnson, Scott 

Sent: Wednesday, July 31, 2013 12:52 AM 
To: Domingo, Renee; Baig, Ahsan 

Cc: Deloach Reed, Teresa; Santana, Deanna; Blackwell, Fred; Sanchez, Arturo M 
Subject: Re: additional DAC Resolution language 

Good staff work, especially given the disruptive environment! Thank you for your dedication and professionalism. 

Thx, Scott 

Sent from my iPhone 

On Jul 30, 2013, at 6:58 PM, "Domingo, Renee" <RADomingo(a>oaklandnet.com> wrote: 

Yes, I am okay with the language 

From: Johnson, Scott 
To: Baig, Ahsan; Deloach Reed, Teresa; Domingo, Renee 
Sent: Tue Jul 30 18:54:13 2013 
Subject: Fwd: additional DAC Resolution language 

Please review ASAP. Does this work?? 

Please excuse brevity and typos. Sent from my iPad 
Scott P Johnson 
Assistant City Administrator 
510-238-6906 

Begin forwarded message: 

From: "Sanchez, Arturo M" <asanchez(5>oaklandnet.com> 

Date: July 30, 2013, 6:50:36 PM PDT 
To: "Deanna Santana" <DJSantana(5>oaklandnet.com>, "Fred Blackwell" 
<FBIackwell(5)oaklandnet.com>, "Scott Johnson" <SJohnson(5>oaklandnet.com> 
Cc: "Alexandra Orologas" <AOrologas(5)oaklandnet.com> 
Subject: Fwd: additional DAC Resolution language 

Kalb, G-M, and Schaaf language on DAC. 

Sent from my iPhone 

Begin forwarded message: 

From: "Luby, Oliver" <OLuby(5)oaklandnet.com> 
Date: July 30, 2013, 6:48:06 PM PDT 
To: "Sanchez, Arturo M" <asanchez(5>oaklandnet.com> 
Subject: additional DAC Resolution language 

Hi Arturo, 



Dan asked me to send this to you. If you have any comments, 
please let me know (soon would be good, since Dan wants me to 
print copies for the meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council Member Dan Kalb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 230- Oakland, CA 94612 
(o) 510-238-7001 • (d) 510-238-7013 • (e) 
oluby(5>oaklandnet.com 



Santana, Deanna 

From: Luby, Oliver 
Sent: Tuesday, July 30, 2013 9:34 PM 
To: Sanchez, Arturo M 
Cc: Johnson, Scott; Blackwell, Fred; Santana, Deanna; Whent, Sean 
Subject: Re: additional DAC Resolution language 

We're not convinced that this will require serial returns - I'm envisioning a uniform item for this category. We are 
sympathetic about this being more work, but, given my point about the uniform item & the need for the privacy policy & 
assurances to the public, Dan is unwillingly to add this category at this time. Thanks for understanding. 

Sent from my iPhone 

On Jul 30, 2013, at 9:21 PM, "Sanchez, Arturo M" <asanchez(5>oaklandnet.com> wrote: 

We understand but that does puts us right back to where we were which is the city will need to come 
back serially in order to add all of those cameras adding an inordinate amount of staff work and making 
process bureaucratic. 

Sent from my iPad 

On Jul 30, 2013, at 9:15 PM, "Luby, Oliver" <OLuby(S)oaklandnet.com> wrote: 

Once the privacy policy is completed, you will be able to come back to Council about 
those. Thanks. 

Sent from my iPhone 

On Jul 30, 2013, at 8:57 PM, "Sanchez, Arturo M" <asanchez(5>oaklandnet.com> wrote: 

Well this language would specifically exclude our cameras lent through 
our commercial lending program because they are not in control of the 
city. If you eliminate operated it would allow us to include cameras 
along commercial corridors. 

Sent from my iPhone 

On Jul 30, 2013, at 8:39 PM, "Luby, Oliver" <OLubv(5>oaklandnet.com> 

wrote: 

Dan has proposed the following alternative: 
"City owned & operated cameras in non-residential 

areas." 
The intent with "operated" is that the city have physical 
possession of & be using the cameras. 

Sent from my iPhone 

On Jul 30, 2013, at 7:17 PM, "Sanchez, Arturo M" 
<asanchez(S)oaklandnet.com> wrote: 



Oliver 

The Chief has only one concern with the 
final resolve. Ideally OPD would not 
want to come back each time we add a 
camera, which the final resolved seems 
to do. 

If eliminating that requirement is not 
possible, In the alternative we would 
like to recommend adding the language 
underlined below and inserted into the 
final resolve. 

The issue here is we have a significant 
number of city owned cameras used in 
commercial corridors via a camera 
lending program. These cameras have 
the ability to be connected to DAC. 
They are in place now but it will take 
time to add them. If we had to come 
back 60 times to add them it would be 
cumbersome. By adding the language 
we provide leeway to DAC to add 
existing city owned cameras. 

Further Resolved: The City/Port Joint 
Domain Awareness Center (DAC) 
Phases 1 and 2 includes data and video 
feeds from the followingsurveillance, 
security sensor and video 
analyticssources only: Port Video and 
Intrusion Detection Cameras, Port of 
Oakland Vessel Tracking System, City of 
Oakland traffic cameras, City of Oakland 
Shot Spotter Sensor System, City 
owned Cameras, andLicense Plate 
Recognition system; and that the 
addition of any new surveillance, 
security sensoror video analytics feed o 
rdata sources shall 
require approval of the Council, 
includingconfirmation of compliance 
with the City's Privacy and Data 



Retention Policy. 

Sent from my iPhone 

On Jul 30, 2013, at 6:48 PM, "Luby, 
Oliver" <OLubv(5>oaklandnet.com> 
wrote: 

Hi Arturo, 

Dan asked me to send 
this to you. If you 
have any comments, 
please let me know 
(soon would be good, 
since Dan wants me 
to print copies for the 
meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District 
l City Council 
Member Dan 
Kalb 

City of Oakland 
l Frank H. Ogawa 
Plaza, Suite 230-
Oakland, CA 94612 
(o) 510-238-7001 • 
(d) 510-238-7013 • 
(e) 
oluby(5>oaklandnet. 
com 

<DAC language 
edits. doc> 



Santana, Deanna 

From: Luby, Oliver 
Sent: Tuesday, July 30, 2013 9:34 PM 
To: Sanchez, Arturo M 

Cc: Johnson, Scott; Blackwell, Fred; Santana, Deanna; Whent, Sean 
Subject: Re: additional DAC Resolution language 

We're not convinced that this will require serial returns - I'm envisioning a uniform item for this category. We are 
sympathetic about this being more work, but, given my point about the uniform item & the need for the privacy policy & 
assurances to the public, Dan is unwillingly to add this category at this time. Thanks for understanding. 

Sent from my iPhone 

On Jul 30, 2013, at 9:21 PM, "Sanchez, Arturo M" <asanchez(Soaklandnet.com> wrote: 

We understand but that does puts us right back to where we were which is the city will need to come 
back serially in order to add all of those cameras adding an inordinate amount of staff work and making 
process bureaucratic. 

Sent from my iPad 

On Jul 30, 2013, at 9:15 PM, "Luby, Oliver" <OLubv(5>oaklandnet.com> wrote: 

Once the privacy policy is completed, you will be able to come back to Council about 
those. Thanks. 

Sent from my iPhone 

On Jul 30, 2013, at 8:57 PM, "Sanchez, Arturo M" <asanchez@oaklandnet.com> wrote: 

Well this language would specifically exclude our cameras lent through 
our commercial lending program because they are not in control of the 
city. If you eliminate operated it would allow us to include cameras 
along commercial corridors. 

Sent from my iPhone 

On Jul 30, 2013, at 8:39 PM, "Luby, Oliver" <OLuby@oaklandnet.com> 

wrote: 

Dan has proposed the following alternative: 
"City owned & operated cameras in non-residential 

areas." 
The intent with "operated" is that the city have physical 
possession of & be using the cameras. 

Sent from my iPhone 

On Jul 30, 2013, at 7:17 PM, "Sanchez, Arturo M" 
<asanchez(S>oaklandnet.com> wrote: 

mailto:asanchez@oaklandnet.com
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Oliver 

The Chief has only one concern with the 

final resolve. Ideally OPD would not 

want to come back each time we add a 

camera, which the final resolved seems 

to do. 

If eliminating that requirement is not 
possible, In the alternative we would 
like to recommend adding the language 
underlined below and inserted into the 
final resolve. 

The issue here is we have a significant 
number of city owned cameras used in 
commercial corridors via a camera 
lending program. These cameras have 
the ability to be connected to DAC. 
They are in place now but it will take 
time to add them. If we had to come 
back 60 times to add them it would be 
cumbersome. By adding the language 
we provide leeway to DAC to add 
existing city owned cameras. 

Further Resolved: The City/Port Joint 
Domain Awareness Center (DAC) 
Phases 1 and 2 includes data and video 
feeds from the followingsurveillance, 
security sensor and video 
analyticssources only: Port Video and 
Intrusion Detection Cameras, Port of 
Oakland Vessel Tracking System, City of 
Oakland traffic cameras, City of Oakland 
Shot Spotter Sensor System, City 
owned Cameras, andLicense Plate 
Recognition system; and that the 
addition of any new surveillance, 
security sensoror video analytics feed o 
r data sources shall 
require approval of the Council, 
includingconfirmation of compliance 
with the City's Privacy and Data 



Retention Policy. 

Sent from my iPhone 

On Jul 30, 2013, at 6:48 PM, "Luby, 
Oliver" <OLuby(5)oaklandnet.com> 
wrote: 

Hi Arturo, 

Dan asked me to send 
this to you. If you 
have any comments, 
please let me know 
(soon would be good, 
since Dan wants me 
to print copies for the 
meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District 
l City Council 
Member Dan 
Kalb 

City of Oakland 
l Frank H. Ogawa 
Plaza, Suite 230-
Oakland, CA 94612 
(o) 510-238-7001 • 
(d) 510-238-7013 • 
(e) 
oluby(5)oaklandnet. 
com 
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edits. doc> 



Santana, Deanna 

From: Sanchez, Arturo M 
Sent: Tuesday, July 30, 2013 9:21 PM 
To: Luby, Oliver 

Cc: Luby, Oliver; Johnson, Scott; Blackwell, Fred; Santana, Deanna; Whent, Sean 
Subject: Re: additional DAC Resolution language 

We understand but that does puts us right back to where we were which is the city will need to come back serially in 
order to add all of those cameras adding an inordinate amount of staff work and making process bureaucratic. 

Sent from my iPad 

On Jul 30, 2013, at 9:15 PM, "Luby, Oliver" <OLubv@oaklandnet.com> wrote: 

Once the privacy policy is completed, you will be able to come back to Council about those. Thanks. 

Sent from my iPhone 

On Jul 30, 2013, at 8:57 PM, "Sanchez, Arturo M" <asanchez(Soaklandnet.com> wrote: 

Well this language would specifically exclude our cameras lent through our commercial 
lending program because they are not in control of the city. If you eliminate operated it 
would allow us to include cameras along commercial corridors. 

Sent from my iPhone 

On Jul 30, 2013, at 8:39 PM, "Luby, Oliver" <OLubv@oaklandnet.com> wrote: 

Dan has proposed the following alternative: 
"City owned & operated cameras in non-residential areas." 
The intent with "operated" is that the city have physical possession of & 
be using the cameras. 

Sent from my iPhone 

On Jul 30, 2013, at 7:17 PM, "Sanchez, Arturo M" 
<asanchez@oaklandnet.com> wrote: 

Oliver 

The Chief has only one concern with the final resolve. 
Ideally OPD would not want to come back each time we 
add a camera, which the final resolved seems to do. 

If eliminating that requirement is not possible, In the 
alternative we would like to recommend adding the 
language underlined below and inserted into the final 
resolve. 
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The issue here is we have a significant number of city 
owned cameras used in commercial corridors via a 
camera lending program. These cameras have the 
ability to be connected to DAC. They are in place now 
but it will take time to add them. If we had to come 
back 60 times to add them it would be cumbersome. By 
adding the language we provide leeway to DAC to add 
existing city owned cameras. 

Further Resolved: The City/Port Joint Domain 
Awareness Center (DAC) Phases 1 and 2 includes data 
and video feeds from the followingsurveillance, 
security sensor and video analyticssources only: Port 
Video and Intrusion Detection Cameras, Port of Oakland 
Vessel Tracking System, City of Oakland traffic cameras, 
City of Oakland Shot Spotter Sensor System, City owned 
Cameras, andLicense Plate Recognition system; and 
that the addition of any new surveillance, 
security sensoror video analytics feed or data sources 
shall require approval of the Council, 
includingconfirmation of compliance with 
the City's Privacy and Data Retention Policy. 

Sent from my iPhone 

On Jul 30, 2013, at 6:48 PM, "Luby, Oliver" 

<OLubv@oaklandnet.com> wrote: 

Hi Arturo, 

Dan asked me to send this to you. If 

you have any comments, please let 

me know (soon would be good, 

since Dan wants me to print copies 

for the meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City 
Council Member Dan Kalb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 
230- Oakland, CA 94612 

mailto:OLubv@oaklandnet.com


(o) 510-238-7001 • (d) 510-238-
7013 • (e) oluby(5)oaklandnet.com 

<DAC language edits.doc> 
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Santana, Deanna 

From: Sanchez, Arturo M 
Sent: Tuesday, July 30, 2013 9:21 PM 
To: Luby, Oliver 
Cc: Luby, Oliver; Johnson, Scott; Blackwell, Fred; Santana, Deanna; Whent, Sean 

Subject: Re: additional DAC Resolution language 

We understand but that does puts us right back to where we were which is the city will need to come back serially in 
order to add all of those cameras adding an inordinate amount of staff work and making process bureaucratic. 

Sent from my iPad 

On Jul 30, 2013, at 9:15 PM, "Luby, Oliver" <OLubv@oaklandnet.com> wrote: 

Once the privacy policy is completed, you will be able to come back to Council about those. Thanks. 

Sent from my iPhone 

On Jul 30, 2013, at 8:57 PM, "Sanchez, Arturo M" <asanchez@oaklandnet.com> wrote: 

Well this language would specifically exclude our cameras lent through our commercial 
lending program because they are not in control of the city. If you eliminate operated it 
would allow us to include cameras along commercial corridors. 

Sent from my iPhone 

On Jul 30, 2013, at 8:39 PM, "Luby, Oliver" <OLubv@oaklandnet.com> wrote: 

Dan has proposed the following alternative: 

"City owned & operated cameras in non-residential areas." 

The intent with "operated" is that the city have physical possession of & 
be using the cameras. 

Sent from my iPhone 

On Jul 30, 2013, at 7:17 PM, "Sanchez, Arturo M" 
<asanchez(5>oaklandnet.com> wrote: 

Oliver 

The Chief has only one concern with the final resolve. 
Ideally OPD would not want to come back each time we 
add a camera, which the final resolved seems to do. 

If eliminating that requirement is not possible, In the 
alternative we would like to recommend adding the 
language underlined below and inserted into the final 
resolve. 

mailto:OLubv@oaklandnet.com
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The issue here is we have a significant number of city 
owned cameras used in commercial corridors via a 
camera lending program. These cameras have the 
ability to be connected to DAC. They are in place now 
but it will take time to add them. If we had to come 
back 60 times to add them it would be cumbersome. By 
adding the language we provide leeway to DAC to add 
existing city owned cameras. 

Further Resolved: The City/Port Joint Domain 
Awareness Center (DAC) Phases 1 and 2 includes data 
and video feeds from the followingsurveillance, 
security sensor and video analyticssources only: Port 
Video and Intrusion Detection Cameras, Port of Oakland 
Vessel Tracking System, City of Oakland traffic cameras, 
City of Oakland Shot Spotter Sensor System, City owned 
Cameras, andLicense Plate Recognition system; and 
that the addition of any new surveillance, 
security sensoror video analytics feed or data sources 
shall require approval of the Council, 
includingconfirmation of compliance with 
the City's Privacy and Data Retention Policy. 

Sent from my iPhone 

On Jul 30, 2013, at 6:48 PM, "Luby, Oliver" 
<OLubv@oaklandnet.com> wrote: 

Hi Arturo, 

Dan asked me to send this to you. If 
you have any comments, please let 
me know (soon would be good, 
since Dan wants me to print copies 
for the meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City 
Council Member Dan Kalb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 
230- Oakland, CA 94612 

mailto:OLubv@oaklandnet.com


(o) 510-238-7001 • (d) 510-238-
7013 • (e) oluby(g)oaklandnet.com 
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Santana, Deanna 

From: Luby, Oliver 
Sent: Tuesday, July 30, 2013 9:16 PM 
To: Sanchez, Arturo M 
Cc: Luby, Oliver; Johnson, Scott; Blackwell, Fred; Santana, Deanna; Whent, Sean 
Subject: Re: additional DAC Resolution language 

Once the privacy policy is completed, you will be able to come back to Council about those. Thanks. 

Sent from my iPhone 

On Jul 30, 2013, at 8:57 PM, "Sanchez, Arturo M" <asanchez@oaklandnet.com> wrote: 

Well this language would specifically exclude our cameras lent through our commercial lending program 
because they are not in control of the city. If you eliminate operated it would allow us to include 
cameras along commercial corridors. 

Sent from my iPhone 

On Jul 30, 2013, at 8:39 PM, "Luby, Oliver" <OLubv@oaklandnet.com> wrote: 

Dan has proposed the following alternative: 
"City owned & operated cameras in non-residential areas." 
The intent with "operated" is that the city have physical possession of & be using the 
cameras. 

Sent from my iPhone 

On Jul 30, 2013, at 7:17 PM, "Sanchez, Arturo M" <asanchez@oaklandnet.com> wrote: 

Oliver 

The Chief has only one concern with the final resolve. Ideally OPD would 
not want to come back each time we add a camera, which the final 
resolved seems to do. 

If eliminating that requirement is not possible, In the alternative we 
would like to recommend adding the language underlined below and 
inserted into the final resolve. 

The issue here is we have a significant number of city owned cameras 
used in commercial corridors via a camera lending program. These 
cameras have the ability to be connected to DAC. They are in place now 
but it will take time to add them. If we had to come back 60 times to 
add them it would be cumbersome. By adding the language we provide 
leeway to DAC to add existing city owned cameras. 

l l 
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Further Resolved: The City/Port Joint Domain Awareness Center (DAC) 
Phases 1 and 2 includes data and video feeds from the 
followingsurveillance, security sensor and video analyticssources only: 
Port Video and Intrusion Detection Cameras, Port of Oakland Vessel 
Tracking System, City of Oakland traffic cameras, City of Oakland Shot 
Spotter Sensor System, City owned Cameras, andLicense Plate 
Recognition system; and that the addition of any new surveillance, 
security sensoror video analytics feed or data sources shall 
require approval of the Council, includingconfirmation of compliance 
with the City's Privacy and Data Retention Policy. 

Sent from my iPhone 

On Jul 30, 2013, at 6:48 PM, "Luby, Oliver" <OLubv@oaklandnet.com> 
wrote: 

Hi Arturo, 

Dan asked me to send this to you. If you have any 
comments, please let me know (soon would be 
good, since Dan wants me to print copies for the 
meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council Member 
Dan Ka lb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 230- Oakland, 
CA 94612 
(o) 510-238-7001 • (d) 510-238-7013 • (e) 
oluby (5) oaklandnet. com 

<DAC language edits.doc> 
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Santana, Deanna 

From: Luby, Oliver 
Sent: Tuesday, July 30, 2013 9:16 PM 
To: Sanchez, Arturo M 
Cc: Luby, Oliver; Johnson, Scott; Blackwell, Fred; Santana, Deanna; Whent, Sean 
Subject: Re: additional DAC Resolution language 

Once the privacy policy is completed, you will be able to come back to Council about those. Thanks. 

Sent from my iPhone 

On Jul 30, 2013, at 8:57 PM, "Sanchez, Arturo M" <asanchez@oaklandnet.com> wrote: 

Well this language would specifically exclude our cameras lent through our commercial lending program 
because they are not in control of the city. If you eliminate operated it would allow us to include 
cameras along commercial corridors. 

Sent from my iPhone 

On Jul 30, 2013, at 8:39 PM, "Luby, Oliver" <OLubv@oaklandnet.com> wrote: 

Dan has proposed the following alternative: 
"City owned & operated cameras in non-residential areas." 
The intent with "operated" is that the city have physical possession of & be using the 
cameras. 

Sent from my iPhone 

On Jul 30, 2013, at 7:17 PM, "Sanchez, Arturo M" <asanchez@oaklandnetxom> wrote: 

Oliver 

The Chief has only one concern with the final resolve. Ideally OPD would 
not want to come back each time we add a camera, which the final 
resolved seems to do. 

If eliminating that requirement is not possible, In the alternative we 
would like to recommend adding the language underlined below and 
inserted into the final resolve. 

The issue here is we have a significant number of city owned cameras 
used in commercial corridors via a camera lending program. These 
cameras have the ability to be connected to DAC. They are in place now 
but it will take time to add them. If we had to come back 60 times to 
add them it would be cumbersome. By adding the language we provide 
leeway to DAC to add existing city owned cameras. 

l i 
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Further Resolved: The City/Port Joint Domain Awareness Center (DAC) 
Phases 1 and 2 includes data and video feeds from the 
followingsurveillance, security sensor and video analyticssources only: 
Port Video and Intrusion Detection Cameras, Port of Oakland Vessel 
Tracking System, City of Oakland traffic cameras, City of Oakland Shot 
Spotter Sensor System, City owned Cameras, andLicense Plate 
Recognition system; and that the addition of any new surveillance, 
security sensoror video analytics feed or data sources shall 
require approval of the Council, includingconfirmation of compliance 
with the City's Privacy and Data Retention Policy. 

Sent from my iPhone 

On Jul 30, 2013, at 6:48 PM, "Luby, Oliver" <OLubv(5>oaklandnet.com> 
wrote: 

Hi Arturo, 

Dan asked me to send this to you. If you have any 
comments, please let me know (soon would be 
good, since Dan wants me to print copies for the 
meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council Member 
Dan Ka lb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 230- Oakland, 
CA 94612 
(o) 510-238-7001 • (d) 510-238-7013 • (e) 
oluby(5)oaklandnet.com 

<DAC language edits.doc> 
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Santana, Deanna 

From: Sanchez, Arturo M 
Sent: Tuesday, July 30, 2013 8:55 PM 
To: Luby, Oliver 
Cc: Johnson, Scott; Blackwell, Fred; Santana, Deanna; Whent, Sean 
Subject: Re: additional DAC Resolution language 

Well this language would specifically exclude our cameras lent through our commercial lending program because they 
are not in control of the city. If you eliminate operated it would allow us to include cameras along commercial corridors. 

Sent from my iPhone 

On Jul 30, 2013, at 8:39 PM, "Luby, Oliver" <OLubv@oaktandnet.com> wrote: 

Dan has proposed the following alternative: 
"City owned & operated cameras in non-residential areas." 
The intent with "operated" is that the city have physical possession of & be using the cameras. 

Sent from my iPhone 

On Jul 30, 2013, at 7:17 PM, "Sanchez, Arturo M" <asanchez@oaklandnetxom> wrote: 

Oliver 

The Chief has only one concern with the final resolve. Ideally OPD would not want to 
come back each time we add a camera, which the final resolved seems to do. 

If eliminating that requirement is not possible, In the alternative we would like to 
recommend adding the language underlined below and inserted into the final resolve. 

The issue here is we have a significant number of city owned cameras used in 
commercial corridors via a camera lending program. These cameras have the ability to 
be connected to DAC. They are in place now but it will take time to add them. If we had 
to come back 60 times to add them it would be cumbersome. By adding the language 
we provide leeway to DAC to add existing city owned cameras. 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) Phases 1 and 2 
includes data and video feeds from the followingsurveillance, security sensor and video 
analyticssources only: Port Video and Intrusion Detection Cameras, Port of Oakland 
Vessel Tracking System, City of Oakland traffic cameras, City of Oakland Shot 
Spotter Sensor System, City owned Cameras, andLicense Plate Recognition system; and 
that the addition of any new surveillance, security sensoror video analytics feed or 
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data sources shall require approval of the Council, includingconfirmation of compliance 
with the City's Privacy and Data Retention Policy. 

Sent from my iPhone 

On Jul 30, 2013, at 6:48 PM, "Luby, Oliver" <OLuby@oaklandnet.com> wrote: 

Hi Arturo, 

Dan asked me to send this to you. If you have any comments, 
please let me know (soon would be good, since Dan wants me to 
print copies for the meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council Member Dan Kalb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 230 Oakland, CA 94612 
(o) 510-238-7001 • (d) 510-238-7013 • (e) 
oluby(5)oaklandnet.com 

<DAC language edits.doc> 
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Santana, Deanna 

From: Sanchez, Arturo M 
Sent: Tuesday, July 30, 2013 8:55 PM 
To: Luby, Oliver 
Cc: Johnson, Scott; Blackwell, Fred; Santana, Deanna; Whent, Sean 
Subject: Re: additional DAC Resolution language 

Well this language would specifically exclude our cameras lent through our commercial lending program because they 
are not in control of the city. If you eliminate operated it would allow us to include cameras along commercial corridors. 

Sent from my iPhone 

On Jul 30, 2013, at 8:39 PM, "Luby, Oliver" <OLuby(S>oaklandnet.com> wrote: 

Dan has proposed the following alternative: 
"City owned & operated cameras in non-residential areas." 

The intent with "operated" is that the city have physical possession of & be using the cameras. 

Sent from my iPhone 

On Jul 30, 2013, at 7:17 PM, "Sanchez, Arturo M" <asanchez(S)oaklandnet.com> wrote: 

Oliver 

The Chief has only one concern with the final resolve. Ideally OPD would not want to 
come back each time we add a camera, which the final resolved seems to do. 

If eliminating that requirement is not possible, In the alternative we would like to 
recommend adding the language underlined below and inserted into the final resolve. 

The issue here is we have a significant number of city owned cameras used in 
commercial corridors via a camera lending program. These cameras have the ability to 
be connected to DAC. They are in place now but it will take time to add them. If we had 
to come back 60 times to add them it would be cumbersome. By adding the language 
we provide leeway to DAC to add existing city owned cameras. 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) Phases 1 and 2 
includes data and video feeds from the followingsurveillance, security sensor and video 
analyticssources only: Port Video and Intrusion Detection Cameras, Port of Oakland 
Vessel Tracking System, City of Oakland traffic cameras, City of Oakland Shot 
Spotter Sensor System, City owned Cameras, andLicense Plate Recognition system; and 
that the addition of any new surveillance, security sensoror video analytics feed or 
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data sources shall require approval of the Council, includingconfirmation of compliance 
with the City's Privacy and Data Retention Policy. 

Sent from my iPhone 

On Jul 30, 2013, at 6:48 PM, "Luby, Oliver" <OLuby@oaklandnet.com> wrote: 

Hi Arturo, 

Dan asked me to send this to you. If you have any comments, 
please let me know (soon would be good, since Dan wants me to 
print copies for the meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council Member Dan Kalb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 230- Oakland, CA 94612 
(o) 510-238-7001 • (d) 510-238-7013 • (e) 
oluby(S)oaklandnet.com 

<DAC language edits.doc> 
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Santana, Deanna 

From: Luby, Oliver 
Sent: Tuesday, July 30, 2013 8:40 PM 
To: Sanchez, Arturo M 
Cc: Luby, Oliver; Johnson, Scott; Blackwell, Fred; Santana, Deanna; Whent, Sean 
Subject: Re: additional DAC Resolution language 

Dan has proposed the following alternative: 
"City owned & operated cameras in non-residential areas." 
The intent with "operated" is that the city have physical possession of & be using the cameras. 

Sent from my iPhone 

On Jul 30, 2013, at 7:17 PM, "Sanchez, Arturo M" <asanchez@oaklandnet.com> wrote: 

Oliver 

The Chief has only one concern with the final resolve. Ideally OPD would not want to come back each 
time we add a camera, which the final resolved seems to do. 

If eliminating that requirement is not possible, In the alternative we would like to recommend adding 
the language underlined below and inserted into the final resolve. 

The issue here is we have a significant number of city owned cameras used in commercial corridors via a 
camera lending program. These cameras have the ability to be connected to DAC. They are in place now 
but it will take time to add them. If we had to come back 60 times to add them it would be 
cumbersome. By adding the language we provide leeway to DAC to add existing city owned cameras. 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) Phases 1 and 2 includes data and 
video feeds from the followingsurveillance, security sensor and video analyticssources only: Port Video 
and Intrusion Detection Cameras, Port of Oakland Vessel Tracking System, City of 
Oakland traffic cameras, City of Oakland Shot Spotter Sensor System, City owned Cameras, andLicense 
Plate Recognition system; and that the addition of any new surveillance, 
security sensoror video analytics feed or data sources shall require approval of the Council, 
includingconfirmation of compliance with the City's Privacy and Data Retention Policy. 

Sent from my iPhone 

On Jul 30, 2013, at 6:48 PM, "Luby, Oliver" <OLubv@oaklandnet.com> wrote: 

Hi Arturo, 

15 

mailto:asanchez@oaklandnet.com
mailto:OLubv@oaklandnet.com


Dan asked me to send this to you. If you have any comments, please let me 
know (soon would be good, since Dan wants me to print copies for the meeting 
very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council Member Dan Kalb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 230- Oakland, CA 94612 
(o) 510-238-7001 • (d) 510-238-7013 • (e) oluby(5)oaklandnet.com 

<DAC language edits.doc> 
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Santana, Deanna 

From: Luby, Oliver 
Sent: Tuesday, July 30, 2013 8:40 PM 
To: Sanchez, Arturo M 
Cc: Luby, Oliver; Johnson, Scott; Blackwell, Fred; Santana, Deanna; Whent, Sean 
Subject: Re: additional DAC Resolution language 

Dan has proposed the following alternative: 
"City owned & operated cameras in non-residential areas." 
The intent with "operated" is that the city have physical possession of & be using the cameras. 

Sent from my iPhone 

On Jul 30, 2013, at 7:17 PM, "Sanchez, Arturo M" <asanchez(a)oaklandnet.com> wrote: 

Oliver 

The Chief has only one concern with the final resolve. Ideally OPD would not want to come back each 
time we add a camera, which the final resolved seems to do. 

If eliminating that requirement is not possible, In the alternative we would like to recommend adding 
the language underlined below and inserted into the final resolve. 

The issue here is we have a significant number of city owned cameras used in commercial corridors via a 
camera lending program. These cameras have the ability to be connected to DAC. They are in place now 
but it will take time to add them. If we had to come back 60 times to add them it would be 
cumbersome. By adding the language we provide leeway to DAC to add existing city owned cameras. 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) Phases 1 and 2 includes data and 
video feeds from the followingsurveillance, security sensor and video analyticssources only: Port Video 
and Intrusion Detection Cameras, Port of Oakland Vessel Tracking System, City of 
Oakland traffic cameras, City of Oakland Shot Spotter Sensor System, City owned Cameras, andLicense 
Plate Recognition system; and that the addition of any new surveillance, 
security sensoror video analytics feed or data sources shall require approval of the Council, 
includingconfirmation of compliance with the City's Privacy and Data Retention Policy. 

Sent from my iPhone 

On Jul 30, 2013, at 6:48 PM, "Luby, Oliver" <OLuby(Soaklandnet.com> wrote: 

Hi Arturo, 
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Dan asked me to send this to you. If you have any comments, please let me 
know (soon would be good, since Dan wants me to print copies for the meeting 
very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council Member Dan Kalb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 230- Oakland, CA 94612 
(o) 510-238-7001 • (d) 510-238-7013 • (e) oluby(Soaklandnet,com 

<DAC language edits.doc> 
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Santana, Deanna 

From: Sanchez, Arturo M 
Sent: Tuesday, July 30, 2013 7:17 PM 

To: Luby, Oliver 
Cc: Johnson, Scott; Blackwell, Fred; Santana, Deanna; Whent, Sean 
Subject: Re: additional DAC Resolution language 

Oliver 

The Chief has only one concern with the final resolve. Ideally OPD would not want to come back each time we add a 
camera, which the final resolved seems to do. 

If eliminating that requirement is not possible, In the alternative we would like to recommend adding the language 
underlined below and inserted into the final resolve. 

The issue here is we have a significant number of city owned cameras used in commercial corridors via a camera lending 
program. These cameras have the ability to be connected to DAC. They are in place now but it will take time to add 
them. If we had to come back 60 times to add them it would be cumbersome. By adding the language we provide 
leeway to DAC to add existing city owned cameras. 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) Phases 1 and 2 includes data and video feeds 
from the followingsurveillance, security sensor and video analyticssources only: Port Video and Intrusion Detection 
Cameras, Port of Oakland Vessel Tracking System, City of Oakland traffic cameras, City of Oakland Shot 
Spotter Sensor System, City owned Cameras, andLicense Plate Recognition system; and that the addition of any 
new surveillance, security sensoror video analytics feed or data sources shall require approval of the Council, 
includingconfirmation of compliance with the City's Privacy and Data Retention Policy. 

Sent from my iPhone 

On Jul 30, 2013, at 6:48 PM, "Luby, Oliver" <OLuby(5)oaklandnet.com> wrote: 

Hi Arturo, 

Dan asked me to send this to you. If you have any comments, please let me know (soon would 

be good, since Dan wants me to print copies for the meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council Member Dan Kalb 
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City of Oakland 
l Frank H. Ogawa Plaza, Suite 230- Oakland, CA 94612 
(o) 510-238-7001 • (d) 510-238-7013 • (e) oluby(5)oaklandnet.coni 

<DAC language edits.doc> 
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Santana, Deanna 

From: Sanchez, Arturo M 
Sent: Tuesday, July 30, 2013 7:17 PM 
To: Luby, Oliver 

Cc: Johnson, Scott; Blackwell, Fred; Santana, Deanna; Whent, Sean 
Subject: Re: additional DAC Resolution language 

Oliver 

The Chief has only one concern with the final resolve. Ideally OPD would not want to come back each time we add a 
camera, which the final resolved seems to do. 

If eliminating that requirement is not possible, In the alternative we would like to recommend adding the language 
underlined below and inserted into the final resolve. 

The issue here is we have a significant number of city owned cameras used in commercial corridors via a camera lending 
program. These cameras have the ability to be connected to DAC. They are in place now but it will take time to add 
them. If we had to come back 60 times to add them it would be cumbersome. By adding the language we provide 
leeway to DAC to add existing city owned cameras. 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) Phases 1 and 2 includes data and video feeds 
from the followingsurveillance, security sensor and video analyticssources only: Port Video and Intrusion Detection 
Cameras, Port of Oakland Vessel Tracking System, City of Oakland traffic cameras, City of Oakland Shot 
Spotter Sensor System, City owned Cameras, andLicense Plate Recognition system; and that the addition of any 
new surveillance, security sensoror video analytics feed or data sources shall require approval of the Council, 
includingconfirmation of compliance with the City's Privacy and Data Retention Policy. 

Sent from my iPhone 

On Jul 30, 2013, at 6:48 PM, "Luby, Oliver" <OLubv(S)oaklandnet.com> wrote: 

Hi Arturo, 

Dan asked me to send this to you. If you have any comments, please let me know (soon would 

be good, since Dan wants me to print copies for the meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council Member Dan Kalb 
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City of Oakland 
1 Frank H. Ogawa Plaza, Suite 230- Oakland, CA 94612 
(o) 510-238-7001 • (d) 510-238-7013 • (e) oluby(5)oaklandnet.com 

<DAC language edits.doc> 
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Santana, 

From: 
Sent: 
To: 
Cc: 
Subject: 

Deanna 

Attachments: 

Importance: 

Domingo, Renee 
Tuesday, July 30, 2013 7:01 PM , 
Santana, Deanna 
Sanchez, Arturo M 
Fw: Joint Port/City DAC resolution language 
DAC language edits.doc 

High 

Hi Deanna: 

I noted that Scott Johnson is on the cc thread but forwarding to you as well. 

If this is a duplication, please disregard. 

Thank you! 

From: Kalb, Dan 
To: Fierro, Rocio; Baig, Ahsan; 'Michael O'Brien' <mobrien@portoakland.com>; Schaaf, Libby; McElhaney, Lynette; 
Domingo, Renee 
Cc: 'Joanne Karchmer' <jkarchmer@portoakland.com>; mdavis@portofoakland.com <mdavis@portofoakland.com>; 
Deloach Reed, Teresa; Sotelo, Amadis; Johnson, Scott; Breshears, Eric; Luby, Oliver; Farmer, Casey; Stoffmacher, Bruce 
Sent: Tue Jul 30 16:54:59 2013 
Subject: RE: Joint Port/City DAC resolution language 

Hi all, 

Please see attached for language developed by Councilmember Schaaf with input from Councilmembers Kalb and 
McElhaney regarding the resolution on the DAC. 
If you have any additional comments and suggestions, please send them to us right away. 
Thanks so much for all your work and input. 

-DK 

Dan Kalb 
District One Councilmember 
Oakland City Council 

Oakland City Hall 
One Frank Ogawa Plaza 
Oakland, CA 94612 

510-238-7001 

From: Fierro, Rocio 
Sent: Tuesday, July 30, 2013 1:30 PM 
To: Baig, Ahsan; Michael O'Brien; Schaaf, Libby; Kalb, Dan; McElhaney, Lynette 
Cc: Domingo, Renee; Joanne Karchmer; mdavies@portoakland.com; Deloach Reed, Teresa; Sotelo, Amadis; Matthew 
Davis; Johnson, Scott; Breshears, Eric 
Subject: RE: Meeting wtih ACLU - Follow Up 
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The proposed changes do not present legal issues, but staff should continue to inform the council whether 
there're operational issues of concern. It's my understanding that the council will propose these changes at 
the council meeting tonight? Rocio 

Rocio V. Fierro 
Supervising Deputy City Attorney/Police Counsel 
Oakland City Attorney's Office 
One Frank H. Ogawa Plaza, 6th Fl. 
Oakland, CA 94612 
(510)238-6511 

From: Baig, Ahsan 
Sent: Tuesday, July 30, 2013 11:50 AM 
To: Michael O'Brien; Schaaf, Libby; Kalb, Dan; McElhaney, Lynette 
Cc: Domingo, Renee; Joanne Karchmer; mdavies@portoakland.com; Deloach Reed, Teresa; Fierro, Rocio; Sotelo, 
Amadis; Matthew Davis; Johnson, Scott; Breshears, Eric 
Subject: Re: Meeting wtih ACLU - Follow Up 

I think that the third Resolve would limit our ability, due to granularity of identifying each and every system, to 
fully utilize the DAC information management platform. However, most of the planned integrations are Police 
and Fire data sources and internal applications, and need to be integrated for operational efficiency and 
effective use of resources for quick responses to emergencies. Some of them are like 911 CAD, Police and Fire 
Records Management System, License Plate Recognition, Police and Fire Scheduling Application, Police and Fire 
Automatic Vehicle Locations System, City Geographical Information System with various layers, City Assets, etc. 

Ahsan Baig 
Sent from my iPad 

On Jul 30, 2013, at 11:04 AM, "Michael O'Brien" <mobrien(5)portoakland.com> wrote: 

CM Schaaf, following conversation with Port staff, would like to modify the third resolve to 
include a couple of Port systems that we already had planned to integrate in Phase 2 that we 
don't think will cause too much of a problem...the Port GIS and the Vessel Tracking 
System. These are both clearly Port security related and shouldn't raise an eyebrow from 
personal privacy advocates. 

Will help to keep us moving on the project. 

Also, pis note Matt Davis' email is mdavis@portoakland.com 

Thanks, 

Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 
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From: Domingo, Renee rmailto:RADominqo@oaklandnet.coml 
Sent: Tuesday, July 30, 2013 10:52 AM 
To: Schaaf, Libby; Kalb, Dan; McElhaney, Lynette; Baig, Ahsan; Joanne Karchmer; 
mdavies(p)portoakland.com; Michael O'Brien 
Cc: Deloach Reed, Teresa; Fierro, Rocio; Sotelo, Amadis 
Subject: Re: Meeting wtih ACLU - Follow Up 

Hi CM Schaaf: 

I am good with the language but will defer to City Attorney as to form and legality. 

Thank you! 

From: Schaaf, Libby 
To: Domingo, Renee; Kalb, Dan; McElhaney, Lynette; Baig, Ahsan; ikarchmer(3)portoakland.com 
<ikarchmer(ja)portoakland.com>; mdavies(5)portoakland.com <mdavies(a>portoakland.com>; 
mobrien@portoakland.com <mobrien@portoakland.com> 
Cc: Deloach Reed, Teresa; Fierro, Rocio; Sotelo, Amadis 
Sent: Tue Jul 30 10:50:02 2013 
Subject: RE: Meeting wtih ACLU - Follow Up 

Here is language I'm thinking about. Please provide feedback and comments: 

Whereas, the City wants to ensure that there are appropriate safeguards 
to protect the privacy rights of individuals and ensure public confidence in 
the operation of the City/Port Joint Domain Awareness Center; 

Further Resolved: During Phase 2, City/Port will develop Privacy and 
Data Retention Policy and procedures for ensuring the protection of 
privacy rights of individuals, and staff will return to Council for approval of 
said guidelines and data systems in March 2014; and be it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) 
system video data recording and storage capability has not been activated 
and will not be activated until the City Council approves a Privacy and 
Data Retention Policy for the City/Port Domain Awareness Center. 

Further Resolved: That The City/Port Joint Domain Awareness Center 
(DAC) Phases 1 and 2 includes data and video feeds from the following 
five sources only: Port Video and Intrusion Detection Cameras, City of 
Oakland GIS and intersection cameras, City of Oakland Shot Spotter 
Audio Recording System, Port of Oakland GIS, and Port of Oakland 
Vessel Tracking System; and that the addition of any new data or video 
feed sources shall require notification to the Oakland City Council and 
confirmation of compliance with the Privacy and Data Retention Policy. 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 6:28 PM 
To: Schaaf, Libby; Kalb, Dan; McElhaney, Lynette 
Cc: Deloach Reed, Teresa; Fierro, Rocio; Sotelo, Amadis 
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Subject: Meeting wtih ACLU - Follow Up 
Importance: High 

Esteemed Council members: 

As a follow from the meeting with the ACLU, please find attached the proposed language 
amendment to the resolution regarding the video and data retention issues that were raised 
and that we discussed with the ACLU representatives. I worked with the Port staff, City 
Attorney's office staff and DIT staff to put together the proposed language. 

Please let me know if there are any additional issues or items that require staff follow up. 

Thank you for your time, leadership and support. 
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Santana, 

From: 
Sent: 
To: 
Cc: 
Subject: 

Deanna 

Attachments: 

Importance: 

Domingo, Renee 
Tuesday, July 30, 2013 7:01 PM 
Santana, Deanna 
Sanchez, Arturo M 
Fw: Joint Port/City DAC resolution language 
DAC language edits.doc 

High 

Hi Deanna: 

I noted that Scott Johnson is on the cc thread but forwarding to you as well. 

If this is a duplication, please disregard. 

Thank you! 

From: Kalb, Dan 
To: Fierro, Rocio; Baig, Ahsan; 'Michael O'Brien' <mobrien@portoakland.com>; Schaaf, Libby; McElhaney, Lynette; 
Domingo, Renee 
Cc: 'Joanne Karchmer' <jkarchmer@portoakland.com>; mdavis@portofoakland.com <mdavis@portofoakland.com>; 
Deloach Reed, Teresa; Sotelo, Amadis; Johnson, Scott; Breshears, Eric; Luby, Oliver; Farmer, Casey; Stoffmacher, Bruce 
Sent: Tue Jul 30 16:54:59 2013 
Subject: RE: Joint Port/City DAC resolution language 

Hi all, 

Please see attached for language developed by Councilmember Schaaf with input from Councilmembers Kalb and 
McElhaney regarding the resolution on the DAC. 
If you have any additional comments and suggestions, please send them to us right away. 
Thanks so much for all your work and input. 

-DK 

Dan Kalb 
District One Councilmember 
Oakland City Council 

Oakland City Hall 
One Frank Ogawa Plaza 
Oakland, CA 94612 

510-238-7001 

From: Fierro, Rocio 
Sent: Tuesday, July 30, 2013 1:30 PM 
To: Baig, Ahsan; Michael O'Brien; Schaaf, Libby; Kalb, Dan; McElhaney, Lynette 
Cc: Domingo, Renee; Joanne Karchmer; mdavies@portoakland.com; Deloach Reed, Teresa; Sotelo, Amadis; Matthew 
Davis; Johnson, Scott; Breshears, Eric 
Subject: RE: Meeting wtih ACLU - Follow Up 
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The proposed changes do not present legal issues, but staff should continue to inform the council whether 
there're operational issues of concern. It's my understanding that the council will propose these changes at 
the council meeting tonight? Rocio 

Rocio V. Fierro 
Supervising Deputy City Attorney/Police Counsel 
Oakland City Attorney's Office 
One Frank H. Ogawa Plaza, 6th Fl. 
Oakland, CA 94612 
(510)238-6511 

From: Baig, Ahsan 
Sent: Tuesday, July 30, 2013 11:50 AM 
To: Michael O'Brien; Schaaf, Libby; Kalb, Dan; McElhaney, Lynette 
Cc: Domingo, Renee; Joanne Karchmer; mdavies@portoakland.com; Deloach Reed, Teresa; Fierro, Rocio; Sotelo, 
Amadis; Matthew Davis; Johnson, Scott; Breshears, Eric 
Subject: Re: Meeting wtih ACLU - Follow Up 

I think that the third Resolve would limit our ability, due to granularity of identifying each and every system, to 
fully utilize the DAC information management platform. However, most of the planned integrations are Police 
and Fire data sources and internal applications, and need to be integrated for operational efficiency and 
effective use of resources for quick responses to emergencies. Some of them are like 911 CAD, Police and Fire 
Records Management System, License Plate Recognition, Police and Fire Scheduling Application, Police and Fire 
Automatic Vehicle Locations System, City Geographical Information System with various layers, City Assets, etc. 

Ahsan Baig 
Sent from my iPad 

On Jul 30, 2013, at 11:04 AM, "Michael O'Brien" <mobrien(5)portoakland.com> wrote: 

CM Schaaf, following conversation with Port staff, would like to modify the third resolve to 
include a couple of Port systems that we already had planned to integrate in Phase 2 that we 
don't think will cause too much of a problem...the Port GIS and the Vessel Tracking 
System. These are both clearly Port security related and shouldn't raise an eyebrow from 
personal privacy advocates. 

Will help to keep us moving on the project. 

Also, pis note Matt Davis' email is mdavis@portoakland.com 

Thanks, 

Mikes O'BrCetv 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 
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From: Domingo, Renee rmailto:RADominQO@oaklandnet.com1 
Sent: Tuesday, July 30, 2013 10:52 AM 
To: Schaaf, Libby; Kalb, Dan; McElhaney, Lynette; Baig, Ahsan; Joanne Karchmer; 
mdavies@portoakland.com; Michael O'Brien 
Cc: Deloach Reed, Teresa; Fierro, Rocio; Sotelo, Amadis 
Subject: Re: Meeting wtih ACLU - Follow Up 

Hi CM Schaaf: 

I am good with the language but will defer to City Attorney as to form and legality. 

Thank you! 

From: Schaaf, Libby 
To: Domingo, Renee; Kalb, Dan; McElhaney, Lynette; Baig, Ahsan; ikarchmer@portoakland.com 
<ikarchmer@portoakland.com>: mdavies@portoakland.com <mdavies@portoakland.com>: 
mobrien@portoakland.com <mobrien@portoakland.com> 
Cc: Deloach Reed, Teresa; Fierro, Rocio; Sotelo, Amadis 
Sent: Tue Jul 30 10:50:02 2013 
Subject: RE: Meeting wtih ACLU - Follow Up 

Here is language I'm thinking about. Please provide feedback and comments: 

Whereas, the City wants to ensure that there are appropriate safeguards 
to protect the privacy rights of individuals and ensure public confidence in 
the operation of the City/Port Joint Domain Awareness Center; 

Further Resolved: During Phase 2, City/Port will develop Privacy and 
Data Retention Policy and procedures for ensuring the protection of 
privacy rights of individuals, and staff will return to Council for approval of 
said guidelines and data systems in March 2014; and be it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) 
system video data recording and storage capability has not been activated 
and will not be activated until the City Council approves a Privacy and 
Data Retention Policy for the City/Port Domain Awareness Center. 

Further Resolved: That The City/Port Joint Domain Awareness Center 
(DAC) Phases 1 and 2 includes data and video feeds from the following 
five sources only: Port Video and Intrusion Detection Cameras, City of 
Oakland GIS and intersection cameras, City of Oakland Shot Spotter 
Audio Recording System, Port of Oakland GIS, and Port of Oakland 
Vessel Tracking System; and that the addition of any new data or video 
feed sources shall require notification to the Oakland City Council and 
confirmation of compliance with the Privacy and Data Retention Policy. 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 6:28 PM 
To: Schaaf, Libby; Kalb, Dan; McElhaney, Lynette 
Cc: Deloach Reed, Teresa; Fierro, Rocio; Sotelo, Amadis 
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Subject: Meeting wtih ACLU - Follow Up 
Importance: High 

Esteemed Council members: 

As a follow from the meeting with the ACLU, please find attached the proposed language 
amendment to the resolution regarding the video and data retention issues that were raised 
and that we discussed with the ACLU representatives. I worked with the Port staff, City 
Attorney's office staff and DIT staff to put together the proposed language. 

Please let me know if there are any additional issues or items that require staff follow up. 

Thank you for your time, leadership and support. 
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Additional language for Resolution Port Security Grant Program and Joint 
Port/City Domain Awareness Center 

Whereas, the City wants to ensure that, insofar as it could result in the 
collection or retention of information about Oakland residents who have 
not engaged in any wrongdoing, there are appropriate safeguards, 
procedures, policies and implementation plans (hereafter referred to as, 
"Privacy and Data Retention Policy") to protect the privacy rights of 
individuals and ensure public confidence in the operation of the City/Port 
Joint Domain Awareness Center; 

Further Resolved: During Phase 2, City/Port staff will develop a Privacy 
and Data Retention Policy that governs the collection, retention and 
storage and dissemination of information processed by the DAC ensuring 
the protection of privacy rights of individuals, and will return the said policy 
to the Council for approval no later than March 2014; and be it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) 
system video data recording and storage capability has not been activated 
and shall not be activated until the City Council approves the Privacy and 
Data Retention Policy for the City/Port Domain Awareness Center. 

Further Resolved: That The City/Port Joint Domain Awareness Center 
(DAC) Phases 1 and 2 includes data and video feeds from the following 
surveillance, security censor and video analytics sources only: Port Video 
and Intrusion Detection Cameras, Port of Oakland Vessel Tracking 
System, City of Oakland traffic cameras, City of Oakland Shot Spotter 
Censor System, and License Plate Recognition system; and that the 
addition of any new surveillance, security censor or video analytics feed or 
data sources shall require approval the Council, including confirmation of 
compliance with the Privacy and Data Retention Policy. 

July 30, 2013 



Additional language for Resolution Port Security Grant Program and Joint 
Port/City Domain Awareness Center 

Whereas, the City wants to ensure that, insofar as it could result in the 
collection or retention of information about Oakland residents who have 
not engaged in any wrongdoing, there are appropriate safeguards, 
procedures, policies and implementation plans (hereafter referred to as, 
"Privacy and Data Retention Policy") to protect the privacy rights of 
individuals and ensure public confidence in the operation of the City/Port 
Joint Domain Awareness Center; 

Further Resolved: During Phase 2, City/Port staff will develop a Privacy 
and Data Retention Policy that governs the collection, retention and 
storage and dissemination of information processed by the DAC ensuring 
the protection of privacy rights of individuals, and will return the said policy 
to the Council for approval no later than March 2014; and be it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) 
system video data recording and storage capability has not been activated 
and shall not be activated until the City Council approves the Privacy and 
Data Retention Policy for the City/Port Domain Awareness Center. 

Further Resolved: That The City/Port Joint Domain Awareness Center 
(DAC) Phases 1 and 2 includes data and video feeds from the following 
surveillance, security censor and video analytics sources only: Port Video 
and Intrusion Detection Cameras, Port of Oakland Vessel Tracking 
System, City of Oakland traffic cameras, City of Oakland Shot Spotter 
Censor System, and License Plate Recognition system; and that the 
addition of any new surveillance, security censor or video analytics feed or 
data sources shall require approval the Council, including confirmation of 
compliance with the Privacy and Data Retention Policy. 

July 30, 2013 



Santana, Deanna 

From: Sanchez, Arturo M 

Sent: Tuesday, July 30, 2013 6:51 PM 
To: Santana, Deanna; Blackwell, Fred; Johnson, Scott 
Cc: Orologas, Alexandra 
Subject: Fwd: additional DAC Resolution language 
Attachments: DAC language edits.doc; ATT11881763.htm 

Kalb, G-M, and Schaaf language on DAC. 

Sent from my iPhone 

Begin forwarded message: 

From: "Luby, Oliver" <OLubv@oaklandnet.com> 
Date: July 30, 2013, 6:48:06 PM PDT 
To: "Sanchez, Arturo M" <asanchez(5>oaklandnet.com> 
Subject: additional DAC Resolution language 

Hi Arturo, 

Dan asked me to send this to you. If you have any comments, please let me know (soon would 

be good, since Dan wants me to print copies for the meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council Member Dan Kalb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 230- Oakland, CA 94612 
(o) 510-238-7001 • (d) 510-238-7013 • (e) olupy(a>oaklandnet.com 
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Councilmembers Gibson McElhaney, Kalb, & Schaaf 

Additional language for Resolution Port Security Grant Program and Joint 
Port/City Domain Awareness Center 

Whereas, the City wants to ensure that, insofar as it could result in the 
collection or retention of information about Oakland residents who have 
not engaged in any wrongdoing, there are appropriate safeguards, 
procedures, policies and implementation plans (hereafter referred to as, 
"Privacy and Data Retention Policy") to protect the privacy rights of 
individuals and ensure public confidence in the operation of the City/Port 
Joint Domain Awareness Center; 

Further Resolved: During Phase 2, City/Port staff will develop a Privacy 
and Data Retention Policy that governs the collection, retention, storage 
and dissemination of information processed by the DAC ensuring the 
protection of privacy rights of individuals, and will return the said policy to 
the Council for approval no later than March 2014; and be it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) 
system video data recording and storage capability has not been activated 
and shall not be activated until the City Council approves the Privacy and 
Data Retention Policy for the City/Port Domain Awareness Center; and be 
it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) 
Phases 1 and 2 includes data and video feeds from the following 
surveillance, security sensor and video analytics sources only: Port Video 
and Intrusion Detection Cameras, Port of Oakland Vessel Tracking 
System, City of Oakland traffic cameras, City of Oakland Shot Spotter 
Sensor System, and License Plate Recognition system; and that the 
addition of any new surveillance, security sensor or video analytics feed or 
data sources shall require approval of the Council, including confirmation 
of compliance with the City's Privacy and Data Retention Policy. 

July 30, 2013 



Santana, Deanna 

From: Sanchez, Arturo M 
Sent: Tuesday, July 30, 2013 6:51 PM 
To: Santana, Deanna; Blackwell, Fred; Johnson, Scott 
Cc: Orologas, Alexandra 
Subject: Fwd: additional DAC Resolution language 
Attachments: DAC language edits.doc; ATT11881763.htm 

Kalb, G-M, and Schaaf language on DAC. 

Sent from my iPhone 

Begin forwarded message: 

From: "Luby, Oliver" <OLubv(5>oaklandnet.com> 
Date: July 30, 2013, 6:48:06 PM PDT 
To: "Sanchez, Arturo M" <asanchez(5>oaklandnet.com> 
Subject: additional DAC Resolution language 

Hi Arturo, 

Dan asked me to send this to you. If you have any comments, please let me know (soon would 

be good, since Dan wants me to print copies for the meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council Member Dan Kalb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 230- Oakland, CA 94612 
(o) 510-238-7001 • (d) 510-238-7013 • (e) oluby(S>oaklandnet.com 
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Councilmembers Gibson McElhaney, Kalb, & Schaaf 

Additional language for Resolution Port Security Grant Program and Joint 
Port/City Domain Awareness Center 

Whereas, the City wants to ensure that, insofar as it could result in the 
collection or retention of information about Oakland residents who have 
not engaged in any wrongdoing, there are appropriate safeguards, 
procedures, policies and implementation plans (hereafter referred to as, 
"Privacy and Data Retention Policy") to protect the privacy rights of 
individuals and ensure public confidence in the operation of the City/Port 
Joint Domain Awareness Center; 

Further Resolved: During Phase 2, City/Port staff will develop a Privacy 
and Data Retention Policy that governs the collection, retention, storage 
and dissemination of information processed by the DAC ensuring the 
protection of privacy rights of individuals, and will return the said policy to 
the Council for approval no later than March 2014; and be it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) 
system video data recording and storage capability has not been activated 
and shall not be activated until the City Council approves the Privacy and 
Data Retention Policy for the City/Port Domain Awareness Center; and be 
it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) 
Phases 1 and 2 includes data and video feeds from the following 
surveillance, security sensor and video analytics sources only: Port Video 
and Intrusion Detection Cameras, Port of Oakland Vessel Tracking 
System, City of Oakland traffic cameras, City of Oakland Shot Spotter 
Sensor System, and License Plate Recognition system; and that the 
addition of any new surveillance, security sensor or video analytics feed or 
data sources shall require approval of the Council, including confirmation 
of compliance with the City's Privacy and Data Retention Policy. 

July 30, 2013 



Santana, Deanna 

From: Jean Banker <jbanker@portoakland.com> 
Sent: Thursday, July 18, 2013 10:11 AM 
To: Santana, Deanna 
Cc: Deborah Ale Flint 
Subject: Fwd: Oakland surveillance center progresses amid debate on privacy, data collection 

The Center for Investigative Reporting 

Article link is at the bottom 

Sent from my iPhone 

Begin forwarded message: 

From: Michael O'Brien <mobrien(3>portoakland.com> 
Date: July 18, 2013 8:23:36 AM PDT 
To: Jean Banker <ibanker(g),portoakland.com>, Isaac Kos-Read <ikos-read@portoakland.com>, 
Roberto Bernardo <rbernardo@portoakland.com> 
Subject: Fwd: Oakland surveillance center progresses amid debate on privacy, data 
collection | The Center for Investigative Reporting 

Jean, this article was sent to Chris Lytle by the LB security director. He will no doubt have year 
ions about how the joint DAC will work to the benefit of the port. 

Mike 

Sent from my iPhone 

Begin forwarded message: 

From: Eric Napralla <enapralla(g),portoakland.com> 
Date: July 18, 2013, 11:18:16 AM EDT 
To: Michael O'Brien <mobrien(S),portoakland.com>, Renee Domingo 
<RADomingo@oaklandnet.com>, Ahsan Baig <ABaig(g),oaklandnet.com>, Darin 
White <dwhite(S>oaklandnet. com> 
Subject: RE: Oakland surveillance center progresses amid debate on 
privacy, data collection | The Center for Investigative Reporting 

Mike, my comments: 

1) Inaccurate/bad facts 
2) Article is not as "juicy" as I thought it would be 
3) I looked into the reporter, Ali Winston. This is a link to his Twitter account: 

https://twitter.com/awinston. He is trying to rally folks to come speak out 
against the DAC at the City Council Meeting on July 30. Timing of this article 
may be of benefit to City/Port, if there is opportunity for staff briefing at the 
Council Meeting, to address all of the issues that Ali and bunch plan to attack. 

Eric 

mailto:jbanker@portoakland.com
mailto:ikos-read@portoakland.com
mailto:rbernardo@portoakland.com
http://and.com
mailto:RADomingo@oaklandnet.com
https://twitter.com/awinston


From: Michael O'Brien 
Sent: Thursday, July 18, 2013 7:27 AM 
To: Eric Napralla; Renee Domingo; Ahsan Baig; Darin White 
Subject: Fwd: Oakland surveillance center progresses amid debate on privacy, data 
collection | The Center for Investigative Reporting 

FYI. 

Mike 

Sent from my iPhone 

Begin forwarded message: 

From: "Parsons, Randy" <Randv.Parsons(q),polb.com> 
Date: July 18, 2013, 10:15:39 AM EDT 
To: '"mobrien@portoakland.com"' <mobrien@portoakland.com> 
Subject: Fw: Oakland surveillance center progresses amid 
debate on privacy, data collection | The Center for 
Investigative Reporting 

You know what they say, any press is good press. 

Original Message 
From: Jeffrey.LibermanfaUongbeach.gov 
Imailto: Jeffrey.Liberman(3>,longbeach. govl 
Sent: Thursday, July 18, 2013 06:28 AM 
To: Parsons, Randy; Ruggiero, Steve; Alexander Avila; Kane, 
Daniel 
Subject: Fw: Oakland surveillance center progresses amid debate 
on privacy, data collection | The Center for Investigative Reporting 

Lieutenant JeffLiberman 
Port Police Division 
Long Beach Police Department 
Desk: (562)283-7962 

Original Message 
From: Jeff riirwn@sbcglobal.net] 
Sent: 07/18/2013 04:37 AM MST 
To: Jeffrey Liberman 
Subject: Oakland surveillance center progresses amid debate on 
privacy, data collection | The Center for Investigative Reporting 

http://cironline.org/reports/oakland-surveillance-center-progresses-

2 

mailto:'%22mobrien@portoakland.com%22'
mailto:mobrien@portoakland.com
mailto:riirwn@sbcglobal.net
http://cironline.org/reports/oakland-surveillance-center-progresses


amid-debate-privacy-data-collection-4978 

Jeff 

CONFIDENTIALITY NOTE: This email message and its 
attachments contain work product or other information which is 
privileged, confidential and/or protected from disclosure. This 
information is intended only for the use of the individual or entity 
named above. If you think that you have received this message in 
error, please email or phone the sender. If you are not the intended 
recipient, any dissemination, distribution or copying is strictly 
prohibited. 



Santana, Deanna 

From: Jean Banker <jbanker@portoakland.com> 
Sent: Thursday, July 18, 2013 10:11 AM 
To: Santana, Deanna 
Cc: Deborah Ale Flint 
Subject: Fwd: Oakland surveillance center progresses amid debate on privacy, data collection 

The Center for Investigative Reporting 

Article link is at the bottom 

Sent from my iPhone 

Begin forwarded message: 

From: Michael O'Brien <mobrien(q),portoakland.com> 
Date: July 18, 2013 8:23:36 AM PDT 
To: Jean Banker <ibanker(g),portoakland.corn>, Isaac Kos-Read <ikos-read(g),portoakland.com>. 
Roberto Bernardo <rbernardo@,portoakland.com> 
Subject: Fwd: Oakland surveillance center progresses amid debate on privacy, data 
collection | The Center for Investigative Reporting 

Jean, this article was sent to Chris Lytle by the LB security director. He will no doubt have year 
ions about how the joint DAC will work to the benefit of the port. 

Mike 

Sent from my iPhone 

Begin forwarded message: 

From: Eric Napralla <enapralla@portoakland.com> 
Date: July 18,2013,11:18:16 AM EDT 
To: Michael O'Brien <mobrien@portoakland.com>, Renee Domingo 
<RADomingo(5),oaklandnetcom>, Ahsan Baig <ABaig(o),oaklandnet.com>. Darin 
White <dwhite@,oaklandnet.com> 
Subject: RE: Oakland surveillance center progresses amid debate on 
privacy, data collection | The Center for Investigative Reporting 

Mike, my comments: 

1) Inaccurate/bad facts 
2) Article is not as "juicy" as I thought it would be 
3) I looked into the reporter, Ali Winston. This is a link to his Twitter account: 

https://twitter.com/awinston. He is trying to rally folks to come speak out 
against the DAC at the City Council Meeting on July 30. Timing of this article 
may be of benefit to City/Port, if there is opportunity for staff briefing at the 
Council Meeting, to address all of the issues that Ali and bunch plan to attack. 

Eric 
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From: Michael O'Brien 
Sent: Thursday, July 18, 2013 7:27 AM 
To: Eric Napralla; Renee Domingo; Ahsan Baig; Darin White 
Subject: Fwd: Oakland surveillance center progresses amid debate on privacy, data 
collection | The Center for Investigative Reporting 

FYI. 

Mike 

Sent from my iPhone 

Begin forwarded message: 

From: "Parsons, Randy" <Randy.Parsons@polb.com> 
Date: July 18, 2013, 10:15:39 AM EDT 
To: "'mobrien(2),portoakland.com'" <mobrien(5),portoakland.com> 
Subject: Fw: Oakland surveillance center progresses amid 
debate on privacy, data collection | The Center for 
Investigative Reporting 

You know what they say, any press is good press. 

Original Message 
From: Jeffrey.Liberman@longbeach.gov 
[mailto:Jeffrey.Liberman@longbeach.gov1 
Sent: Thursday, July 18, 2013 06:28 AM 
To: Parsons, Randy; Ruggiero, Steve; Alexander Avila; Kane, 
Daniel 
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Lieutenant JeffLiberman 
Port Police Division 
Long Beach Police Department 
Desk: (562)283-7962 
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From: Jeff [iirwn@sbcglobal.net] 
Sent: 07/18/2013 04:37 AM MST 
To: Jeffrey Liberman 
Subject: Oakland surveillance center progresses amid debate on 
privacy, data collection | The Center for Investigative Reporting 
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amid-debate-privacv-data-collection-4978 

Jeff 

CONFIDENTIALITY NOTE: This email message and its 
attachments contain work product or other information which is 
privileged, confidential and/or protected from disclosure. This 
information is intended only for the use of the individual or entity 
named above. If you think that you have received this message in 
error, please email or phone the sender. If you are not the intended 
recipient, any dissemination, distribution or copying is strictly 
prohibited. 
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OAKLAND, Catif. - With this city repeatedly roiled 
by civil protests and the public's attention sharply 
focused on government surveillance, local officials 
are pushing forward with a federally funded project 
to link surveillance cameras, license-plate readers, 
gunshot detectors, Twitter Feeds, alarm 
notifications and other data into a unified 
"situational awareness" tool for law enforcement. 

The Domain Awareness Center, a joint project 
between the Port of Oakland and city, started as a 
nationwide initiative to secure ports by networking 
sensors and cameras in and around the facilities. 
The busy port is one of seven U.S. maritime 
facilities that the Department of Homeland Security 
considers at highest risk of a terrorist attack. 

Renee Domingo, Oakland's director of emergency 
services, stands in front of the main monitoring screen 
at the Domain Awareness Center. Officials expect to 
unveil the surveillance center in mid-2014. 
Credit: Carlos Avila Gonzalez/ San Francisco Chronicle 

Since its inception in 2009. the project has 

ballooned into a surveillance program for the entire city. Some officials already have proposed linking the 
center to a regional Department of Homeland Security intelligence-gathering operation or adding feeds from 
surveillance cameras around the Oakland stadium and arena complex. 

On Tuesday evening, the Oakland City Council was expected to approve an additional S2 million in federal 
grants to fund the build-out of the surveillance center at Oakland's Emergency Operations Center on Martin 
Luther King ir. Way, Bui following an outcry from public speakers about the center's lack of privacy guidelines 
or data retention limits, the council pulled the item from the consent calendar and postponed a vote until July 
50. 

Councilwoman Desley Brooks criticized the decision to place the funding on the consent calendar, which 
normally is reserved for routine matters. "Consent items are supposed to be noncontroversial," Brooks said. 
"Clearly, it is very controversial." 

Joshua Daniels, one of the speakers during the meeting, said the surveillance center would give a great deal of 

power to the Oakland Police Department, which he said "doesn't respect the rights" of Oakland residents. 

"This city has a huge trust issue," Daniels said, "and it's not going to be solved by spying on your citizens." 

Approval of the %2 million grant would fund the incorporation into the Domain Awareness Center of sensors 
and cameras from outside agencies such as the state Department of Transportation, the Metropolitan 
Transportation Commission, the Oakland Unified School District, the O.co Coliseum and Oracle Arena, as well 
as regional law enforcement intelligence centers. 

The expansion of Oakland's surveillance facilities comes after months of Occupy Oakland unrest and recent 
protests over the acquittal of George Zimmerman in the Trayvon Martin shooting in Florida. And it comes amid 
a fierce debate about government and corporate surveillance on private activities and the massive 
accumulation of data about ordinary activities. 
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The Oakland Domain Awareness Center currently does not have privacy guidelines or limits for retaining the 

data it collects, raising concerns from civil libertarians and privacy advocates. Eighteen license-plate readers 

mounted on Oakland police vehicles and city infrastructure already collect and retain millions of license-plate 

records. 

Linda Lye, an attorney with the American Civil Liberties Union of Northern California who ted protests against 

the Alameda County sheriffs proposed purchase of an aerial drone this year, called the Oakland surveillance 

center "a classic illustration of mission creep." 

"What are the limits on dissemination?" Lye asked. "And what are the privacy an<S safety protocols for handling 

this information internally and through outside agencies?" 

Ahsan Baig, Oakland's information technology manager, said guidelines on privacy and data retention would 

be developed during the next year. Because the surveillance center will draw on different types of sensors and 

cameras, Baig said drafting such policies would be a complex process. 

Lee Tien, a senior staff attorney with the nonprofit Electronic Frontier Foundation, said the level of unrest 

Oakland has experienced in recent years made the issue an easy sell to city, But Tien said he is concerned that 

the center lacks guidelines about data use or retention. 

"There's no indication they've considered any privacy or civil liberties issue in the first place," Tien said, lie 
noted Oakland's center is explicitly oriented toward the city, unlike the center at the Port of Long Beach In 
Southern California, which he said has a maritime focus. 

They're looking at the water," Tien said, "while the Port of Oakland is looking at the people in the city." 

When Oakland's project first began, it was focused on the port. But Renee Domingo, the city's director of 
emergency services, said the city's public safety challenges and Ihe sprawling nature of the port - which also 
operates Oakland international Airport - prompted officials to design an "all-hazards system" capable of 
aiding responses to crime, terrorism, earthquakes and other disasters. 

Officials expect to unveil the center in mid -2014. A sergeant and an analyst from the Oakland Police 
Department, as well as someone from the Port of Oakland, will work at the facility. The city and port are 
applying for another federal grant of $2.6 million to fund these positions. 

City documents indicate the projected cost is roughly $10.9 million in federal grant funding. To date, $3.4 
million in federal grants has been spent on the project. 

As planned, the center would integrate computer dispatch systems fqr the Oakland police and fire 
departments, gunshot detection microphones and license-plate readers. It includes use of crime mapping 
software and stationary video cameras, private alarm detection programs, Twitter feeds, news feeds a>Ki other 
alerts for increased "situational awareness" and "more effective incident response," according to Baig. who 
briefed the City Council's Public Safety Committee this month. 

Key to the operation is a geographic information system map with overlaid points that represent cameras, 

license-plate readers, sensors and other infrastructure that feeds into the central network. Multiple camera 

feeds, sensor indicators and maps can be viewed simultaneously on-screen alongside alerts from other 

government agencies. Alarms, crime reports and trends in offenses are accessible through a "Crime View" 

portal. 

For the fire department, the system would greatly expand its view of a crisis situation. Battalion Chief Darin 
White pointed to a fiery tanker crash on Interstate 880 in 2008 that spilled a thousand gallons of fuel and 
prompted a massive emergency response. In such situations, White said the surveillance center "will be able to 
see and have real-time situational awareness as they're responding to an incident." 

Former New York and Los Angeles Police Chief William Bratton suggested that the Oakland Police Department 
make use of the port surveillance project in his May report on improving the depart menu's investigations. The 
report recommended that the department "significantly increase" its surveillance cameras in commercial areas 
"to provide identifications and evidence in robbery, burglary and some shooting cases. Cameras would be 
monitored and recorded at the Domain Awareness Center that is currently under construction." 

Fven before the Domain Awareness Center is open, some officials are talking about expanding its scope. 

At the recent Public Safety Committee meeting, Domingo said Coliseum comptex officials are willing to 
integrate into the system the 155 surveillance cameras around the stadium and arena. 

According to Domingo, negotiations among the city, port and law enforcement officials are underway to make 
Hie system accessible to lav/ enforcement intelligence centers, including the Northern California Regional 
Intelligence Center and ARIES, a regional law enforcement information-sharing network. 

Trie item the Oakland City Council postponed until July 50 would 'na\'n approved a contract for Science 

Applications International Corp. - a Virginia-based company that builds large-scale surveillance systems. 

drones arid compuler networks for the private and public sectors - to construct the new center. The company 

1 r\ f\ c /o r\ 1 o 
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also would have received a waiver to the company from compet i t ive bidding rules, because it won the contract 

for the surveillance center's design phase. 

Mary Madden, an activist w i l h Alameda County Against Drones, h ighl ighted the proposed extent of the 

surveillance center's reach. "This would integrate city and port surveil lance w i th private surveil lance, as we l l 

as the CCTV (closed-circuit television) feeds monitor ing children in Oakland schools," she said. "How this w i l l 

help protect the port. I have no idea." 

Long Beach is the site of the only other Domain Awareness Center in California, where a $21 mi l l ion 

surveillance center monitors port facilities, surrounding waterways and rai l and road infrastructure, Los 

Angeles and Seattle are bui ld ing their own domain awareness centers for local ports w i th federal funding. 

New York ar;d Chicago also have networked surveillance centers led by local police departments. 

The Southern California fusion center and local Law enforcement have access to the Port of Long Beach 

system, which also makes use of cameras, alarms and sensors from port facilities. Eighty-seven private and 

public entities participate in the system, according to Cosmo Perrone, the port's former security director. 

Perrone said the Long Beach system is oriented toward the water and facilit ies surrounding the port rather 

than trie entire city. But he emphasized that each port faci l i ty has its own unique geography and .security 

concerns. 

"Each port is so different in the way they operate," Perrone said. "It's very hard to make comparisons between 

ports." 

This story WAS edited by Rotten Sailadoy and copy edited by Nikki Frick and Christine lee. 
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OAKLAND, Calif. - With this city repeatedly roiled 
by civil protests and the public's attention sharply 
focused on government surveillance, local officials 
are pushing forward with a federally funded project 
to link surveillance cameras, license-plate readers, 
gunshot detectors. Twitter feeds, alarm 
notifications and other data into a unified 
"situational awareness" tool for law enforcement 

The Domain Awareness Center, a joint project 

between the Port of Oakland and city, started as a 

nationwide initiative to secure ports by networking 

sensors and cameras In and around the facilities. 

The busy port is one of seven U.S. maritime 

facilities that the Department of Homeland Security 

considers at highest risk of a terrorist attack. 

Kenee Domingo. Oakland's director of emergency 
services, stands in front of the main monitoring screen 
at the Domain Awareness Center. Officials expect to 
unveil the surveillance center in mid-2014. 
Credit: Carlos Avila Gonzalez/San Francisco Chronicle 

Since its inception in 2009. the project has 
ballooned into a surveillance program for the entire city. Some officials already have proposed linking the 

center to a regional Department of Homeland Security intelligence-gathering operation or adding feeds from 

surveillance cameras around the Oakland stadium and arena complex. 

On Tuesday evening, the Oakland City Council was expected to approve an additional $2 million in federal 
grants to fund the buiid-out of the surveillance center at Oakland's Emergency Operations Center on Martin 
Luther King Jr. Way. But following an outcry from public speakers about the center's lack of privacy guidelines 
or data -retention limits, the council putted the item from the consent calendar and postponed a vote until July 
30. 

Councilwoman Desley Brooks criticized the decision to place the funding on the consent calendar, which 
normally is reserved for routine matters. "Consent items ore supposed to be noncontroYersial," Brooks said. 
"Clearly, it is very controversial." 

Joshua Daniels, ont; of the speakers during the meeting, said the surveillance center would give a great deal of 

power to the Oakland Police Department, which he said "doesn't respect the rights" of Oakland residents. 

"This city has a huge trust issue," Daniels said, "and it's not going to be solved by spying on your citizens." 

Approval of the %2 million grant would fund the incorporation into the Domain Awareness Center of sensors 
and cameras from outside agencies such as the state Department of Transportation, the Metropolitan 
Transportation Commission, the Oakland Unified School District, the O.co Coliseum and Oracle Arena, as well 
as regional Law enforcement Intelligence centers. 

The expansion of Oakland's surveillance facilities comes after months of Occupy Oakland unrest and recent 
protests over the acquittal of George Zimmerman in the Trayvon Martin shooting in Florida. And it comes amid 
a fierce debate about government and corporate surveillance on private activities and the massive 
accumulation of data about ordinary activities. 
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The Oakland Domain Awareness Center currently does no! have privacy guidelines or limits for retaining the 

data it collects, raising concerns from civil libertarians and privacy advocates. Eighteen license-plate readers 

mounted on Oakland police vehicles and city Infrastructure already collect and retain millions of license-plate 

records. 

Linda Lye, an attorney with the American Civil Liberties Union of Northern California who led protests against 

the Alameda County sheriffs proposed purchase of an aerial drone this year, called the Oakland surveillance 

center "a classic illustration of mission creep." 

"What are the limits on dissemination?" Lye asked. "And what are the privacy and safety protocols for handling 

this information internally and through outside agencies?" 

Ahsan Baig, Oakland's information technology manager, said guidelines on privacy and data retention would 

be developed during the next year. Because the surveillance center will draw on different types of sensors and 

cameras, Baig said drafting such policies would be a complex process. 

Lee Tien, a senior staff attorney with the nonprofit Electronic frontier Foundation, said the level of unrest 

Oakland has experienced in recent years made the issue an easy sell to city. But Tien said he is concerned that 

the center lacks guidelines about data use or retention. 

"There's no indication they've considered any privacy or civil liberties issue in the first place." Tien said. He 

noted Oakland's center is explicitly oriented toward the city, unlike the center at the Port of Long Beach in 

Southern California, which he said has a maritime focus. 

'They're looking at the water," Tien said, "while the Port of Oakland is looking at the people in the city." 

When Oakland's project first began, it was focused on the port. But Renee Domingo, the city's director of 

emergency services, said the city's public safely challenges and the sprawling nature of the port - which also 

operates Oakland International Airport - prompted officials tc design an "all-hazards system" capable of 

aiding responses to crime, terrorism, earthquakes and other disasters. 

Officials expect to unveil the center in mid-2014. A sergeant and an analyst from the Oakland Police 

Department, as welt as someone from the Port of Oakland, will work at the facility. The city and port are 

applying for another federal gran* of .$2.6 million to fund these positions. 

City documents indicate the projected cost is roughly Si0.9 million in federal grant funding. To date, $3.4 

million in federal grants has been spent on the project. 

As planned, the center would integrate computer dispatch systems for the Oakland police and fire 

departments, gunshot detection microphones and license-plate readers. It includes use of crime mapping 

software and stationary video cameras, private alarm detection programs, Twitter feeds, news feeds and other 

alerts for increased "situational awareness" and "more effective incident response." according to Baig. who 

briefed the City Councils Public Safety Committee this month. 

Key to the operation is a geographic information system map with overlaid points that represent cameras, 

license-plate readers, sensors and other infrastructure that feeds into the central network. Multiple camera 

feeds, sensor indicators and maps can be viewed simultaneously on-screen alongside alerts from other 

government agencies. Alarms, crime reports and trends in offenses are accessible through a "Crime View" 

portal. 

For the fire department, the system would greatly expand its view of a crisis situation. Battalion Chief Darin 

White pointed to a fiery tanker crash on interstate 880 in 2008 that spilled a thousand gallons of fuel and 

prompted a massive emergency response. In such situations, White said the surveillance center "will be able to 

see and have real-time situational awareness as they're responding to an incident." 

Former New York and Los Angeles Police Chief William Bratton suggested that the Oakland Police Department 

make use of the port surveillance project in his May report on improving the department's investigations. The 

report recommended that the department "significantly increase" its surveillance cameras in commercial areas 

"to provide identifications and evidence In robbery, burglary and some shooting cases. Cameras would be 

monitored and recorded at the Domain Awareness Center that Is currently under construction." 

Even before the Domain Awareness Center is open, some officials are talking about expanding its scope. 

At the recent Public Safety Committee meeting. Domingo said Coliseum complex officials are willing to 

integrate into the system the 1 '5!j surveillance cameras around the stadium and arena. 

According tc Domingo, negotiations among the city, port and Law enforcement officials are underway to make 

the system accessible to law enforcement intelligence centers, including the Northern California Regional 

intelligence Center and ARIES, a regional iaw enforcement information-sharing network. 

The item the Oakland City Council postponed until July 30 would have approved a contract for Science 

Applications International Corp. - a Virginia-based company that builds large-scale surveillance systems, 

drones and computer networks for the private and public: sectors - to construct the new center. The company 

. : J J „ L „ + . , _ _ : j 1 n / n r/-"> n 1 o 



Oakland surveillance center progresses amid debate on privacy, data collection | The Cent... Page 3 of 5 

also would have received a waiver to the company from competitive bidding rules, because it won the contract 

for the surveillance center's design phase. 

Mary Madden, an activist with Alameda County Against Drones, highlighted the proposed extent of the 

surveillance center's teach. "This would Integrate city and port surveillance with private surveillance, as well 

as the CCTV (closed-circuit television) teeds monitoring children in Oakland schools," she said. "How this will 

help protect the port, I have no idea." 

Long Beach is the site of the only other Domain Awareness Center in California, where a $2.1 million 

surveillance center monitors port facilities, surrounding waterways and rail and roaci infrastructure. Los 

Angeles and Seattle are building their own domain awareness centers for local ports with federal funding. 

New York and Chicago also have networked surveillance centers led by local police departments. 

The Southern California fusion center and local law enforcement have access to the Port of Long Beach 

system, which also makes use of cameras, alarms and sensors from port facilities. Eighty-seven private and 

public entities participate in the system, according to Cosmo Perrone, the port's former security director. 

Perrone said the Long Reach system is oriented toward the water and facilities surrounding the port rather 
than the entire city. Bui he emphasized thai each port facility has its own unique geography and security 
concerns. 

"Each port is so different in the way they operate," Perrone said. "It's very hard to make comparisons between 

ports." 

This story was edited by Robert Salladay and copy edited by Nikki Frith and Christine Lee. 
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Santana, Deanna 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 6:38 PM 
To: Libby Schaaf; Kalb, Dan; McElhaney, Lynette 
Cc: Santana, Deanna; Deloach Reed, Teresa; Sotelo, Amadis; Fierro, Rocio 
Subject: FW: SFMX draft letter 
Attachments: MARINE EXCHANGE.docx 

Importance: High 

See email below from Port of Oakland. 

From: Michael O'Brien [mailto:mobrien@portoakland.com] 
Sent: Friday, July 26, 2013 9:02 AM 
To: Domingo, Renee 
Cc: Matthew Davis; Joanne Karchmer 
Subject: FW: SFMX draft letter 

Renee, I confirmed with Lynn just now that this modified letter is good to go with the package you are sending the 
council. 

Also want to make note that the ACLU letter dated July 24, 2013 to the City Council contains inaccurate assertions: 

In first Para of Section I, second sentence they list systems that are "At present" included in the network including 700 
cameras in Oakland schools, 40 automated LPRs, 35 CCTV cameras in the city, an additional 40 cameras providing live 
video surveillance, and 25 red light cameras, along with feeds from CHP, CALTRANS. 

In the last sentence of the first Para of Section I, it states that the DAC could already collect, given existing networks, 
comprehensive information about Oakland residents. 

Not sure how you might convey these inaccuracies to the council members before the meeting, but would be good if 
they had a more accurate idea of what the DAC is currently capable of after phase 1. 

Regards, 
Mike 

From: Michael O'Brien 
Sent: Friday, July 26, 2013 8:19 AM 
To: 'Lynn Korwatch' 
Subject: FW: SFMX draft letter 

Lynn, I made an addition to your letter as highlighted...the template we sent to you didn't have the supporting ports for 
the risk mitigation plan named. Are the edits ok with you? If so, I'll take off the highlights and send over to the city reps. 

Thanks again. 

Mike 

mailto:mobrien@portoakland.com


From: Lynn Korwatch rmailto:korwatch(q)sfmx.ora] 
Sent: Thursday, July 25, 2013 11:23 AM 
To: Michael O'Brien 
Cc: Eric Napralla 
Subject: RE: SFMX draft letter 

Mike, 

Here you go! 

Should I email this or send it via USPS? Do you have email addresses? 

Lynn 

From: Michael O'Brien rmailto:mobrieng)portoakland.coml 
Sent: Wednesday, July 24, 2013 1:24 PM 
To: Lynn Korwatch 
Cc: Eric Napralla 
Subject: FW: SFMX draft letter 

Lynn, we are working with the City on the DAC project as you know and next Tuesday, Jul 30th, the Council will consider 
the collaboration with the Port for Phase 2 of the Domain Awareness Center. Would ask if you'd be willing to pen a 
letter to the president of the council citing your support for this important project. Might give us a little 3rd party 
assist! The proposed verbiage is below. 

Thanks Lynn, 

Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

From: Matthew Davis 
Sent: Wednesday, July 24, 2013 12:31 PM 
To: Michael O'Brien 
Cc: Joanne Karchmer 
Subject: SFMX draft letter 

Mike, 

Appreciate your review/correction of the proposed letter. If you could forward on to Lynn if she is amenable to 
providing a third-party point of validation for the regional importance of the grant funds I'd also appreciate it. Thanks, 

Matt 

The Honorable Pat Kernighan 
President, Oakland City Council 

mailto:korwatch(q)sfmx.ora
mailto:mobrieng)portoakland.coml


Santana, Deanna 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 6:38 PM 
To: Libby Schaaf; Kalb, Dan; McElhaney, Lynette 
Cc: Santana, Deanna; Deloach Reed, Teresa; Sotelo, Amadis; Fierro, Rocio 
Subject: FW: SFMX draft letter 
Attachments: MARINE EXCHANGE.docx 

Importance: High 

See email below from Port of Oakland. 

From: Michael O'Brien [mailto:mobrien@portoakland.com] 
Sent: Friday, July 26, 2013 9:02 AM 
To: Domingo, Renee 
Cc: Matthew Davis; Joanne Karchmer 
Subject: FW: SFMX draft letter 

Renee, I confirmed with Lynn just now that this modified letter is good to go with the package you are sending the 
council. 

Also want to make note that the ACLU letter dated July 24, 2013 to the City Council contains inaccurate assertions: 

In first Para of Section I, second sentence they list systems that are "At present" included in the network including 700 
cameras in Oakland schools, 40 automated LPRs, 35 CCTV cameras in the city, an additional 40 cameras providing live 
video surveillance, and 25 red light cameras, along with feeds from CHP, CALTRANS. 

In the last sentence of the first Para of Section I, it states that the DAC could already collect, given existing networks, 
comprehensive information about Oakland residents. 

Not sure how you might convey these inaccuracies to the council members before the meeting, but would be good if 
they had a more accurate idea of what the DAC is currently capable of after phase 1. 

Regards, 
Mike 

From: Michael O'Brien 
Sent: Friday, July 26, 2013 8:19 AM 
To: 'Lynn Korwatch' 
Subject: FW: SFMX draft letter 

Lynn, I made an addition to your letter as highlighted...the template we sent to you didn't have the supporting ports for 
the risk mitigation plan named. Are the edits ok with you? If so, I'll take off the highlights and send over to the city reps. 

Thanks again. 

Mike 

mailto:mobrien@portoakland.com


From: Lynn Korwatch rmailto:korwatch@sfmx.orq] 
Sent: Thursday, July 25, 2013 11:23 AM 
To: Michael O'Brien 
Cc: Eric Napralla 
Subject: RE: SFMX draft letter 

Mike, 

Here you go! 

Should I email this or send it via USPS? Do you have email addresses? 

Lynn 

From: Michael O'Brien rmailto:mobrien(ia)portoakland.coml 
Sent: Wednesday, July 24, 2013 1:24 PM 
To: Lynn Korwatch 
Cc: Eric Napralla 
Subject: FW: SFMX draft letter 

Lynn, we are working with the City on the DAC project as you know and next Tuesday, Jul 30th, the Council will consider 
the collaboration with the Port for Phase 2 of the Domain Awareness Center. Would ask if you'd be willing to pen a 
letter to the president of the council citing your support for this important project. Might give us a little 3rd party 
assist! The proposed verbiage is below. 

Thanks Lynn, 

Mik& Curlew 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

From: Matthew Davis 
Sent: Wednesday, July 24, 2013 12:31 PM 
To: Michael O'Brien 
Cc: Joanne Karchmer 
Subject: SFMX draft letter 

Mike, 

Appreciate your review/correction of the proposed letter. If you could forward on to Lynn if she is amenable to 
providing a third-party point of validation for the regional importance of the grant funds I'd also appreciate it. Thanks, 

Matt 

The Honorable Pat Kernighan 
President, Oakland City Council 

mailto:korwatch@sfmx.orq
mailto:mobrien(ia)portoakland.coml


MARINE EXCHANGE 
OF THE SAN FRANCISCO BAY REGION 

505 Beach Street, Suite 300 
San Francisco, CA 94133 

415-441-6600 WWW.SFMX.ORG 
July 25, 2013 

The Honorable Pat Kernighan 
President, Oakland City Council 
One Frank Ogawa Plaza, 2nd Floor 
Oakland, CA 94612 

Dear President Kernighan: 

I am writing on behalf of The Marine Exchange of the San Francisco Bay Region (SFMX), a non-profit, 
membership organization serving the Golden Gate maritime community since 1849. SFMX representatives 
serve on the Area Maritime Security Committee, the Harbor Safety Committee, as well as numerous other 
regional forums that are focused on trade resiliency, homeland security, and the protection and preservation 
of critical maritime infrastructure. In this capacity, the Exchange serves as the Fiduciary Agent for several of 
the recent Federal Emergency Management Agency (FEMA) Port Security Grant Program (PSPG) rounds of 
funding, including Rounds 9 and 10. 

As part of the Region-Wide Port Strategic Risk Management/Mitigation & Port Resumption/Resiliency Plan 
efforts -- a collaborative multi-agency study composed of public and private stakeholders associated with the 
Ports of Oakland, San Francisco, Richmond and Stockton -- the establishment of a joint Port of Oakland/City of 
Oakland Domain Awareness Center (DAC) was identified as a top regional security priority. In fact, the DAC 
was the highest identified priority among the FEMA PSPG grant rounds 9 and 10 submitted for funding 
consideration. As a major intermodal transportation hub, the Port's activities and critical infrastructure 
intersect with activities and developments that take place on state/regional highways, transit operators (such 
as the Bay Area Rapid Transit), and local streets and roads, among other landside access points to the seaport. 
Multiple local, state and federal agencies have jurisdiction over these operations and infrastructure. 
Combining the multiple communications and data feeds currently maintained by several different agencies 
into one central command center will prove to be vitally important in the event of a natural and/or man-made 
disaster that could impact the flow of goods, people and commerce in the region. 

I understand that the Oakland City Council will be considering the acceptance of the FEMA sub-grant 
agreements at the July 30 Council meeting that will support the Phase II DAC implementation activities. On 
behalf of the Exchange, we support the efforts to establish the Phase II DAC operations and the integration of 
these multiple communications platforms so as to better serve the operations and trade resiliency of the Port 
of Oakland and the region as a whole. 

Sincerely, 

\^TY^^AZr 

Captain Lynn Korwatch 
Executive Director 

cc: Oakland Mayor Jean Quan 
Members of the Oakland City Council 

http://WWW.SFMX.ORG


One Frank Ogawa Plaza, 2nd Floor 
Oakland, CA 94612 

Dear President Kernighan: 

I am writing on behalf of The Marine Exchange of the San Francisco Bay Region (SFMX), a non-profit, membership 
organization serving the Golden Gate maritime community since 1849. SFMX representatives serve on the Area 
Maritime Security Committee, the Harbor Safety Committee, as well as numerous other regional forums that are 
focused on trade resiliency, homeland security, and the protection and preservation of critical maritime 
infrastructure. In this capacity, the Exchange serves as the Fiduciary Agent for several of the recent Federal Emergency 
Management Agency (FEMA) Port Security Grant Program (PSPG) rounds of funding, including Rounds 9 and 10. 

As part of the Region-Wide Port Strategic Risk Management/Mitigation & Port Resumption/Resiliency Plan efforts -- a 
collaborative multi-agency study composed of [names of organizations] -- the establishment of a joint Port of 
Oakland/City of Oakland Domain Awareness Center (DAC) was identified as a top regional security priority. In fact, the 
DAC was the highest identified priority among the FEMA PSPG grant rounds 9 and 10 submitted for funding 
consideration. As a major intermodal transportation hub, the Port's activities and critical infrastructure intersect with 
activities and developments that take place on state/regional highways, transit operators (such as the Bay Area Rapid 
Transit), and local streets and roads, among other landside access points to the seaport. Multiple local, state and federal 
agencies have jurisdiction over these operations and infrastructure. Combining the multiple communications and data 
feeds currently maintained by several different agencies into one central command center will prove to be vitally 
important in the event of a natural and/or man-made disaster that could impact the flow of goods, people and 
commerce in the region. 

I understand that the Oakland City Council will be considering the acceptance of the FEMA sub-grant agreements at the 
July 30 Council meeting that will support the Phase II DAC implementation activities. On behalf of the Exchange, we 
support the efforts to establish the Phase II DAC operations and the integration of these multiple communications 
platforms so as to better serve the operations and trade resiliency of the Port of Oakland and the region as a whole. 

Sincerely... 

cc: Oakland Mayor Jean Quan 
Members of the Oakland City Council 
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415-441-6600 WWW.SFMX.ORG 
July 25, 2013 

The Honorable Pat Kernighan 
President, Oakland City Council 
One Frank Ogawa Plaza, 2nd Floor 
Oakland, CA 94612 

Dear President Kernighan: 

I am writing on behalf of The Marine Exchange of the San Francisco Bay Region (SFMX), a non-profit, 
membership organization serving the Golden Gate maritime community since 1849. SFMX representatives 
serve on the Area Maritime Security Committee, the Harbor Safety Committee, as well as numerous other 
regional forums that are focused on trade resiliency, homeland security, and the protection and preservation 
of critical maritime infrastructure. In this capacity, the Exchange serves as the Fiduciary Agent for several of 
the recent Federal Emergency Management Agency (FEMA) Port Security Grant Program (PSPG) rounds of 
funding, including Rounds 9 and 10. 

As part of the Region-Wide Port Strategic Risk Management/Mitigation & Port Resumption/Resiliency Plan 
efforts - a collaborative multi-agency study composed of public and private stakeholders associated with the 
Ports of Oakland, San Francisco, Richmond and Stockton -- the establishment of a joint Port of Oakland/City of 
Oakland Domain Awareness Center (DAC) was identified as a top regional security priority. In fact, the DAC 
was the highest identified priority among the FEMA PSPG grant rounds 9 and 10 submitted for funding 
consideration. As a major intermodal transportation hub, the Port's activities and critical infrastructure 
intersect with activities and developments that take place on state/regional highways, transit operators (such 
as the Bay Area Rapid Transit), and local streets and roads, among other landside access points to the seaport. 
Multiple local, state and federal agencies have jurisdiction over these operations and infrastructure. 
Combining the multiple communications and data feeds currently maintained by several different agencies 
into one central command center will prove to be vitally important in the event of a natural and/or man-made 
disaster that could impact the flow of goods, people and commerce in the region. 

I understand that the Oakland City Council will be considering the acceptance of the FEMA sub-grant 
agreements at the July 30 Council meeting that will support the Phase II DAC implementation activities. On 
behalf of the Exchange, we support the efforts to establish the Phase II DAC operations and the integration of 
these multiple communications platforms so as to better serve the operations and trade resiliency of the Port 
of Oakland and the region as a whole. 

Sincerely, 

L H 

Captain Lynn Korwatch 
Executive Director 

cc: Oakland Mayor Jean Quan 
Members of the Oakland City Council 

http://WWW.SFMX.ORG


One Frank Ogawa Plaza, 2nd Floor 
Oakland, CA 94612 

Dear President Kemighan: 

I am writing on behalf of The Marine Exchange of the San Francisco Bay Region (SFMX), a non-profit, membership 
organization serving the Golden Gate maritime community since 1849. SFMX representatives serve on the Area 
Maritime Security Committee, the Harbor Safety Committee, as well as numerous other regional forums that are 
focused on trade resiliency, homeland security, and the protection and preservation of critical maritime 
infrastructure. In this capacity, the Exchange serves as the Fiduciary Agent for several of the recent Federal Emergency 
Management Agency (FEMA) Port Security Grant Program (PSPG) rounds of funding, including Rounds 9 and 10. 

As part of the Region-Wide Port Strategic Risk Management/Mitigation & Port Resumption/Resiliency Plan efforts - a 
collaborative multi-agency study composed of [names of organizations] -- the establishment of a joint Port of 
Oakland/City of Oakland Domain Awareness Center (DAC) was identified as a top regional security priority. In fact, the 
DAC was the highest identified priority among the FEMA PSPG grant rounds 9 and 10 submitted for funding 
consideration. As a major intermodal transportation hub, the Port's activities and critical infrastructure intersect with 
activities and developments that take place on state/regional highways, transit operators (such as the Bay Area Rapid 
Transit), and local streets and roads, among other landside access points to the seaport. Multiple local, state and federal 
agencies have jurisdiction over these operations and infrastructure. Combining the multiple communications and data 
feeds currently maintained by several different agencies into one central command center will prove to be vitally 
important in the event of a natural and/or man-made disaster that could impact the flow of goods, people and 
commerce in the region. 

I understand that the Oakland City Council will be considering the acceptance of the FEMA sub-grant agreements at the 
July 30 Council meeting that will support the Phase II DAC implementation activities. On behalf of the Exchange, we 
support the efforts to establish the Phase II DAC operations and the integration of these multiple communications 
platforms so as to better serve the operations and trade resiliency of the Port of Oakland and the region as a whole. 

Sincerely... 

cc: Oakland Mayor Jean Quan 
Members of the Oakland City Council 



Santana, Deanna 

From: 
Sent: 
To: 
Subject: 

Barnes, Deborah 
Friday, August 30, 2013 11:33 AM 
Santana, Deanna; Orologas, Alexandra; Johnson, Scott 
RE: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Yes. I feel we are between a rock and a hard place with this issue. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lY/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 

From: Santana, Deanna 
Sent: Friday, August 30, 2013 11:18 AM 
To: Barnes, Deborah; Orologas, Alexandra; Johnson, Scott 
Subject: RE: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

I am great, very rested...hope you are well too. 

Thanks for the update, this is very closely being monitored. 

From: Barnes, Deborah 
Sent: Friday, August 30, 2013 10:37 AM 

mailto:dbarnes@oaklandnet.com
http://bit.lY/GB3s8f


To: Santana, Deanna; Orologas, Alexandra; Johnson, Scott 
Subject: RE: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

HI Deanna, How are you ? 

I Just left legal on another matter and we discussed (briefly) the Nuclear Free Zone Ordinance. Preliminarily, legal sees 
that the city ordinance stands. If this preliminary assumption holds, next steps must be considered. 

Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 htto:/lbit.lv/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 

.-yi 

From: Santana, Deanna 
Sent: Friday, August 30, 2013 8:08 AM 
To: Orologas, Alexandra; Santana, Deanna; Johnson, Scott; Barnes, Deborah 
Subject: RE: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Keep me posted, this is very political and key 

From: Orologas, Alexandra 
Sent: Thursday, August 29, 2013 7:13 PM 
To: Santana, Deanna (DJSantana@oaklandnet.com'): Johnson, Scott 
Subject: FW: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

FYI on status 

mailto:dbarnes@oaklandnet.com
http://lbit.lv/GB3s8f
mailto:DJSantana@oaklandnet.com'


From: Barnes, Deborah 
Sent: Thursday, August 29, 2013 7:09 PM 
To: Orologas, Alexandra; Sanchez, Arturo M 
Cc: Baig, Ahsan; Domingo, Renee; Orologas, Alexandra 
Subject: RE: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Alex, 
We received a response from SAIC this morning. They agreed that they were not in compliance with the Ordinance 
and very graciously explained that they did not quite understand the breadth of the Ordinance. 

In addition, SAIC believes that a subsequent ruling on Nuclear Free Zone Ordinances renders the city's ordinance 
ineffective/unconstitutional/toothless ! 

We are looking to legal to determine if our Ordinance stands in light of that so called subsequent ruling. If our Ordinance 
stands, as I see it, we have two options: (1) seek a waiver by way of the process as described in the Ordinance OR 
(2) republish the RFP. Other options were put forward by IT staff. 

Deb 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 

..tii 

From: Orologas, Alexandra 
Sent: Thursday, August 29, 2013 6:50 PM 

mailto:dbarnes@oaklandnet.com
http://bit.lv/GB3s8f


To: Barnes, Deborah; Sanchez, Arturo M 
Cc: Baig, Ahsan; Domingo, Renee; Orologas, Alexandra (AOroloaasOtoaklandnet.com') 
Subject: RE: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

What does that mean Debbie? 

From: Barnes, Deborah 
Sent: Tuesday, August 27, 2013 6:29 PM 
To: Sanchez, Arturo M 
Cc: Baig, Ahsan; Orologas, Alexandra; Domingo, Renee 
Subject: Re: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Technicality no longer an option. Legal is researching implications of a subsequent 
ruling. 

Sent from my iPad 

On Aug 27, 2013, at 6:07 PM, "Sanchez, Arturo M" <asanchez@oaklandnet.com> 
wrote: 

Have we received a response from them yet? We need to document the 
decision and why they are being given a pass. 

Sent from my iPad 

On Aug 15, 2013, at 12:06 PM, "Baig, Ahsan" <ABaiq@oaklandnet.com> 
wrote: 

Thanks Debbie, 

-ahsan 

From: Barnes, Deborah 
Sent: Thursday, August 15, 2013 10:56 AM 
To: Baig, Ahsan 
Cc: Sanchez, Arturo M; Domingo, Renee 
Subject: Re: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Ahsan, 
I believe we can give them a pass on a technicality. I will discuss 
with you upon receipt of their response. 

Sent from my iPhone 

On Aug 15, 2013, at 9:54 AM, "Baig, Ahsan" 
<ABaiq@oaklandnet.com> wrote: 

Yes, SAIC is working on a response. 

From: Sanchez, Arturo M 
Sent: Thursday, August 15, 2013 9:30 AM 

mailto:asanchez@oaklandnet.com
mailto:ABaiq@oaklandnet.com
mailto:ABaiq@oaklandnet.com


To: Barnes, Deborah; Baig, Ahsan 
Subject: RE: DAC Consultant and compliance with Nuclear Free Zone 
Ordinance 

Has someone followed up with them to clarify? 

AMS 

This communication constitutes an electronic communication within the 
meaning of the Electronic Communications Privacy Act, 18 USC 2510, 
and its disclosure is strictly limited to the recipient intended by the 
sender of this message. This communication may contain confidential 
and privileged material for the sole use of the intended recipient and 
receipt by anyone other than the intended recipient does not constitute 
a loss of the confidential or privileged nature of the communications. 
Any review or distribution by others is strictly prohibited. If you are not 
the intended recipient please contact the sender by return electronic 
mail and delete all copies of this communication. 

From: Barnes, Deborah 
Sent: Sunday, August 04, 2013 3:31 PM 
To: Baig, Ahsan 
Cc: Santana, Deanna; Domingo, Renee; Boyd, Karen; Sanchez, Arturo 
M; Orologas, Alexandra; Johnson, Scott 
Subject: Re: DAC Consultant and compliance with Nuclear Free Zone 
Ordinance 

Yes, they must have the opportunity to clarify. 

Sent from my iPad 

On Aug 4, 2013, at 2:34 PM, "Baig, Ahsan" 
<ABaiq@oaklandnet.com> wrote: 

Nuclear weapons and Nuclear power plant security are 
two separate operations; Item #1 is related to the 
nuclear power plant security. There are few nuclear 
plants in the US, and dozens all over the World, 
generating power using the Nuclear technology. Item # 
3 is very specific to the nuclear weapon design, 
development, and testing work. The nuclear technology 
is heavily used in the medical field, from MRI to curing 
the cancer in chemotherapy treatment, which wouldn't 
fall in the category of nuclear weapons. We need SAIC 
to clarify their involvement in various nuclear related 
activities for final determination. 

From: Barnes, Deborah 
Sent: Sunday, August 04, 2013 2:16 PM 
To: Santana, Deanna 
Cc: Domingo, Renee; Baig, Ahsan; Boyd, Karen; 
Sanchez, Arturo M; Orologas, Alexandra; Johnson, Scott 

mailto:ABaiq@oaklandnet.com


Subject: Re: DAC Consultant and compliance with 
Nuclear Free Zone Ordinance 

The way the ordinance defines it is so 
very broad. See definition o f " nuclear 
weapons work" #3 paragraph 3. Also, 
see how the vendor defines their own 
work on their web site referenced in # 1 . 

Sent from my iPad 

On Aug 4, 2013, at 6:52 AM, "Santana, 
Deanna" <DJSantana@oaklandnet.com> 
wrote: 

Good morning 

I have reviewed the below 
memo and have the following 
concerns: 

1. Nuclear weapons work is 
defined as its purpose is in 
the development, testing, 
production, possession, 
maintenance or storage of 
nuclear weapons. This 
definition does not include 
the security of nuclear 
weapons. The question 
becomes is the security of 
nuclear weapons considered 
nuclear weapons 
work? These can be seen as 
very separate functions. 

2. A nuclear weapons maker 
is defined as an entity 
knowingly engaged nuclear 
weapons work and any of its 
agents, subsidiaries, or 
affiliates which are engaged 
in nuclear weapons 
work. The question becomes 
does the security fall into the 
definition of nuclear weapons 
maker based on the 
definition of nuclear weapons 
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work? Based on logic and 
established definitions... it 
does not appear so. 

3. SAIC's Scope of work... 
What is it? Based on the 
scope of work we can further 
determine how it falls into 
these two key 
definitions. What exactly are 
they doing for Oakland? 

Based on the definitions 
provided, and the 
information provided to me 
in the draft inter office 
memo, I do not see the 
linkages of the alleged 
violation of the nuclear free 
zone policy, or two key 
definitions, when their work 
appears to have been 
security of a facility that 
happens to have nuclear 
power plant operations. If 
this is the case, then the 
question becomes... does 
their security of a facility fall 
within these two definitions, 
and based on the information 
provided me, it does not 
appear so? Please advise if I 
have misinterpreted the 
information provided to me... 
Thank you 

Deanna 
Sent from my iPhone 
Excuse brevity and typos 

On Aug 3, 2013, at 11:16 
AM, "Domingo, Renee" 
<RADominqo@oaklandnet.co 
m> wrote: 

mailto:RADominqo@oaklandnet.com
mailto:RADominqo@oaklandnet.com


Hello All: 

After receiving this 
memo, I have also 
communicated by 
phone and advised the 
Port of Oakland 
representatives 
regarding the status of 
this matter and that we 
are awaiting a policy 
decision and direction 
from City Administrator. 

Thank you. 

From: Barnes, Deborah 
To: Santana, Deanna 
Cc: Baig, Ahsan; 
Domingo, Renee; Boyd, 
Karen 
Sent: Fri Aug 02 
19:58:30 2013 
Subject: DAC 
Consultant and 
compliance with Nuclear 
Free Zone Ordinance 

<image001.jpg> 
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Administrator 
Contracts and 

Compliance 

CC: Renee 
Domingo, EMC 
and Ahsan Baig, IT 

SUBJECT: Domai 
n Awareness Center 
(DAC) 

DATE: Augu 
st2,2013 

Compl 
iance with the 
Nuclear Free Zone 
Ordinance 

On Wednesday, July 
31, KGO Radio 
informed CM Schaaf 
of the following 
concerns regarding 
Science Applications 
International 
Corporation (SAIC) 
the selected contractor 
for the Domain 
Awareness Center 
(DAC) project. The 
information included 
reference to the 
following points: (1) 
SAIC may not be in 
compliance with the 
City's Nuclear Free 
Zone policy; (2) 
SAIC built a portion 
of a wall to restrict 
immigrants; and (3) A 
contract with City of 
New York ended in 
massive fines and 
charges. 



KGO was referred to 
compliance. The 
response was outlined 
as follows: 

1. The company 
signed an 
affidavit (via 
Schedule C-l) 
declaring 
compliance 
with the 
Nuclear Free 
Zone. It is 
self reporting 
under penalty 
of perjury. 

2 . The City's 
Arizona 
Ordinance 
prohibits 
doing business 
with firms 
headquartered 
in Arizona. It 
does not 
extend to 
performing 
work in 
Arizona. 

3 . There are 
records of 
actions 
involving the 
City of New 
York along 
with a 
response 
provided by 
SAIC on their 
web site. 

Based on a 
preliminary review of 
immediately available 
information, it is 
believed that SAIC is 
not in compliance 
with the Nuclear Free 
Zone Ordinance (No. 
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11062) for the 
following reasons: 

1. Review of 
SAIC 
website foun 
d that SAIC 
presents the 
following 
overview of 
their 

operation 
: "Nuclear 
Security and 
Compliance— 
SAIC has 
extensive 
experience 
addressing 
the challenges 
nuclear 
power plant 
operators 
face 
modernizing 
the aging 
power plant 
fleet, 
instrumenting 
equipment, 
and enabling 
new 
technologies 
and business 
processes in 
and around 
the power 
plant 
environment. 

2. The Nuclear 
Free Zone 
Ordinance 
No. 11062 
prohibits City 
contracts with 
or the 
investment of 
City funds in 
any business 
that 

n 



knowingly 
engages in 
"nuclear 
weapons 
work." 

3. "Nuclear 
weapons 
work" is 
considered as 
any work that 
has as its 
purpose the 
development, 
testing, 
production, 
possession, 
maintenance 
or storage of 
nuclear 
weapons, the 
components 
of nuclear 
weapons, or 
any secret or 
classified 
research or 
evaluation of 
nuclear 
weapons. 

4. A "nuclear 
weapons 
maker" is 
(defined as) 
any entity 
knowingly 
engaged in 
nuclear 
weapons 
work and any 
of its agents, 
subsidiaries 
or affiliates 
which are 
engaged in 
nuclear 
weapons 
work. If an 
entity is a 
nuclear 
weapons 
maker, then 
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its controlling 
owner(s) 
would also be 
classified as a 
nuclear 
weapons 
maker(s). 
SAIC 
completed 
Schedule C-l, 
a combined 
schedule 
including an 
abbreviated 
schedule P— 
Nuclear Free 
Zone 
Disclosure. 
The Schedule 
C-l provides 
for a 
declaration 
that: 

• "til 
e 
fir 
m 
nor 
any 
sub 
sidi 
ary 

affi 
Hat 
e 
or 
age 
nt 
eng 
age 
s in 
nuc 
lea 
r 
we 
apo 
ns 
wo 
rk 
or 

13 



ant 
icip 
ate 
s 
ent 
eri 
ng 
int 
o 
sue 
h 
wo 
rk, 
and 
tha 
t 
ind 
ivid 
ual 
sof 
aut 
hor 
ity 
are 
cog 
niz 
ant 
of 
thei 
r 
res 
pon 
sibi 
lity 
to 
not 
ify 
the 
Off 
ice 
of 
Fin 
anc 
eif 
the 
fir 
ms, 
sub 
sidi 
ary 
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affi 
Hat 
e 
or 
age 
nt 
sub 
seq 
uen 
tly 
eng 
age 
s in 
nuc 
lea 
r 
wo 
rk" 

7. During the 
RFP process, 
a mandatory 
pre-bid 
meeting was 
held by City 
and Port staff. 
During that 
meeting, the 
assigned 
compliance 
officer 
reviewed 
council 
policies to 
include the 
Nuclear Free 
Zone. As is 
standard 
operating 
procedure, 
attendees 
were invited 
to browse the 
Contracts and 
Compliance 
web site for 
more detailed 
policy 
information. 

8. A review of 
follow up 

15 



questions by 
potential 
proposers 
reflects policy 
questions 
regarding the 
Local/Small 
Local 
Business 
Enterprise 
Program 
(L/SLBE 
Program) as 
incentives to 
hire local. 

Based on the review 
of preliminary 
information, it 
appears that SAIC 
engages in "nuclear 
weapons 
work." However, 
before making a final 
decision and 
subsequent actions, a 
conversation with 
SAIC is warranted in 
order to fully 
understanding the 
details of the services 
provided and to offer 
an opportunity to 
respond. 

With regard to 
internal responsibility, 
the Ordinance 
identifies jurisdiction 
under the purview of 
"Finance", or what 
was Finance at the 
time of the Ordinance 
in 1988. In terms of 
current practices, as 
part of the Request 
For Proposal, Notice 
Inviting Bids and 
contracting processes, 
Contracts and 
Compliance and other 

16 



using agencies 
(i.e. Public Works 
Agency, Grants 
Administrator's 
etc.) collect Schedule 
C-l. As a final check, 
I review for schedules 
before signing off or 
initialing contracts for 
your review. I am not 
aware of monitoring 
and enforcement 
activities through 
Finance or other city 
operations relative to 
this Ordinance. Over 
the past 14 years, we 
have not had a 
complaint filed with 
Contracts and 
Compliance or 
questions raised 
regarding compliance 
with the Nuclear Free 
zone. We are 
essentially swimming 
in unchartered waters. 

Given the above, 
there are several 
options with regard to 
next steps: 

1. Identify 
administrative 
jurisdiction 
and/or 
responsibility: 

o Contra 
cts and 
Compl 
iance 
can 
forwar 
d these 
prelimi 
nary 
finding 
s to 
Financ 
e for 

17 



comple 
tion; 

o Contra 
cts and 
Compl 
iance 
can 
procee 
dto 
confir 
m and 
recom 
mend 
next 
steps. 

2. If it is 
determined 
(either by 
Finance or 
Contracts and 
Compliance,) 
that SAIC is in 
non­
compliance, 
the ordinance 
allows the 
City Council 
to waive the 
restriction 
(after a public 
hearing) citing 
that the DAC 
contract is 
"essential to 
the proper 
functioning of 
the city 
government 
and that no 
reasonable 
alternative 
exists". 

3 . Administrative 
ly waive 
compliance 
during council 
recess if 
allowable. 

4 . (With 
feedback from 
legal) Weigh 
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the pros and 
cons of 
withdrawing 
the contract 
and awarding 
the remainder 
of the work to 
the second 
responsive and 
responsible 
proposer. 

5 . (With 
feedback from 
legal) Weigh 
the pros and 
cons of 
withdrawing 
the contract 
and 
conducting a 
newRFP 
process. 

6. Moving 
forward, under 
the 
decentralized 
contracting 
structure, 
implement a 
city-wide 
requirement to 
perform an 
internet search 
when 
conducting 
reference 
checks. 

It is important to note 
that the range of 
options 2-5 noted 
above was discussed 
with IT staff and the 
project is at a place 
that could 
accommodate either 
option. 

With regard to the 
500M penalty paid to 
the City of New York, 
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I have forwarded to 
you under a separate 
email, the link to 
SAIC's response to 
that matter. 

Finally, with regard to 
the bridge project in 
Arizona, this was a 
federally funded 
project in which this 
firm was the most 
responsive and 
responsible bidder. 

I will submit to you 
on Monday, a hard 
copy of this memo 
and attachments and 
await your 
determination with 
regard to 
administrative 
responsibility to 
follow up with the 
matter of compliance. 

Deborah Barnes, 
Manager 

Contracts and 
Compliance 

Office of the City 
Administrator 

Attachments: Upon 
Request 

Deborah Lusk-Barnes 
Manager, Contracts 
& Compliance, Office 
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of the City 
Administrator 
250 Frank Ogawa 
Plaza, Suite 3341 
Oakland, Ca. 94612 

(510)238-6270 
dbarnes@oaklandnet. 
com 

Oakland Ranked #5 
Place to Visit in the 
World! New York 
Times, January 2012 
http://bit.lv/GB3s8f 

<image002.jpg> 
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Santana, Deanna 

From: 
Sent: 
To: 
Subject: 

Barnes, Deborah 
Friday, August 30, 2013 11:33 AM 
Santana, Deanna; Orologas, Alexandra; Johnson, Scott 
RE: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Yes. I feel we are between a rock and a hard place with this issue. 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 

From: Santana, Deanna 
Sent: Friday, August 30, 2013 11:18 AM 
To: Barnes, Deborah; Orologas, Alexandra; Johnson, Scott 
Subject: RE: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

I am great, very rested...hope you are well too. 

Thanks for the update, this is very closely being monitored. 

From: Barnes, Deborah 
Sent: Friday, August 30, 2013 10:37 AM 

mailto:dbarnes@oaklandnet.com
http://bit.lv/GB3s8f


To: Santana, Deanna; Orologas, Alexandra; Johnson, Scott 
Subject: RE: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

HI Deanna, How are you ? 

I Just left legal on another matter and we discussed (briefly) the Nuclear Free Zone Ordinance. Preliminarily, legal sees 
that the city ordinance stands. If this preliminary assumption holds, next steps must be considered. 

Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bitJv/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 

.ul 

From: Santana, Deanna 
Sent: Friday, August 30, 2013 8:08 AM 
To: Orologas, Alexandra; Santana, Deanna; Johnson, Scott; Barnes, Deborah 
Subject: RE: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Keep me posted, this is very political and key 

From: Orologas, Alexandra 
Sent: Thursday, August 29, 2013 7:13 PM 
To: Santana, Deanna fDJSantana@oaklandnet.com); Johnson, Scott 
Subject: FW: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

FYI on status 

mailto:dbarnes@oaklandnet.com
http://bitJv/GB3s8f
mailto:fDJSantana@oaklandnet.com


From: Barnes, Deborah 
Sent: Thursday, August 29, 2013 7:09 PM 
To: Orologas, Alexandra; Sanchez, Arturo M 
Cc: Baig, Ahsan; Domingo, Renee; Orologas, Alexandra 
Subject: RE: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Alex, 
We received a response from SAIC this morning. They agreed that they were not in compliance with the Ordinance 
and very graciously explained that they did not quite understand the breadth of the Ordinance. 

In addition, SAIC believes that a subsequent ruling on Nuclear Free Zone Ordinances renders the city's ordinance 
ineffective/unconstitutional/toothless! 

We are looking to legal to determine if our Ordinance stands in light of that so called subsequent ruling. If our Ordinance 
stands, as I see it, we have two options: (1) seek a waiver by way of the process as described in the Ordinance OR 
(2) republish the RFP. Other options were put forward by IT staff. 

Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
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From: Orologas, Alexandra 
Sent: Thursday, August 29, 2013 6:50 PM 

mailto:dbarnes@oaklandnet.com
http://bit.lv/GB3s8f


To: Barnes, Deborah; Sanchez, Arturo M 
Cc: Baig, Ahsan; Domingo, Renee; Orologas, Alexandra (AOroloaas@ioaklandnet.com1 
Subject: RE: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

What does that mean Debbie? 

From: Barnes, Deborah 
Sent: Tuesday, August 27, 2013 6:29 PM 
To: Sanchez, Arturo M 
Cc: Baig, Ahsan; Orologas, Alexandra; Domingo, Renee 
Subject: Re: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Technicality no longer an option. Legal is researching implications of a subsequent 
ruling. 

Sent from my iPad 

On Aug 27, 2013, at 6:07 PM, "Sanchez, Arturo M" <asanchez@oaklandnet.com> 
wrote: 

Have we received a response from them yet? We need to document the 
decision and why they are being given a pass. 

Sent from my iPad 

On Aug 15, 2013, at 12:06 PM, "Baig, Ahsan" <ABaig@oaklandnet.com> 
wrote: 

Thanks Debbie, 

-ahsan 

From: Barnes, Deborah 
Sent: Thursday, August 15, 2013 10:56 AM 
To: Baig, Ahsan 
Cc: Sanchez, Arturo M; Domingo, Renee 
Subject: Re: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Ahsan, 
I believe we can give them a pass on a technicality. I will discuss 
with you upon receipt of their response. 

Sent from my iPhone 

On Aug 15, 2013, at 9:54 AM, "Baig, Ahsan" 
<ABaiq@oaklandnet.com> wrote: 

Yes, SAIC is working on a response. 

From: Sanchez, Arturo M 
Sent: Thursday, August 15, 2013 9:30 AM 

mailto:AOroloaas@ioaklandnet.com1
mailto:asanchez@oaklandnet.com
mailto:ABaig@oaklandnet.com
mailto:ABaiq@oaklandnet.com


To: Barnes, Deborah; Baig, Ahsan 
Subject: RE: DAC Consultant and compliance with Nuclear Free Zone 
Ordinance 

Has someone followed up with them to clarify? 

AMS 

This communication constitutes an electronic communication within the 
meaning of the Electronic Communications Privacy Act, 18 USC 2510, 
and its disclosure is strictly limited to the recipient intended by the 
sender of this message. This communication may contain confidential 
and privileged material for the sole use of the intended recipient and 
receipt by anyone other than the intended recipient does not constitute 
a loss of the confidential or privileged nature of the communications. 
Any review or distribution by others is strictly prohibited. If you are not 
the intended recipient please contact the sender by return electronic 
mail and delete all copies of this communication. 

From: Barnes, Deborah 
Sent: Sunday, August 04, 2013 3:31 PM 
To: Baig, Ahsan 
Cc: Santana, Deanna; Domingo, Renee; Boyd, Karen; Sanchez, Arturo 
M; Orologas, Alexandra; Johnson, Scott 
Subject: Re: DAC Consultant and compliance with Nuclear Free Zone 
Ordinance 

Yes, they must have the opportunity to clarify. 

Sent from my iPad 

On Aug 4, 2013, at 2:34 PM, "Baig, Ahsan" 
<ABaiq@oaklandnet.com> wrote: 

Nuclear weapons and Nuclear power plant security are 
two separate operations; Item #1 is related to the 
nuclear power plant security. There are few nuclear 
plants in the US, and dozens all over the World, 
generating power using the Nuclear technology. Item # 
3 is very specific to the nuclear weapon design, 
development, and testing work. The nuclear technology 
is heavily used in the medical field, from MRI to curing 
the cancer in chemotherapy treatment, which wouldn't 
fall in the category of nuclear weapons. We need SAIC 
to clarify their involvement in various nuclear related 
activities for final determination. 

From: Barnes, Deborah 
Sent: Sunday, August 04, 2013 2:16 PM 
To: Santana, Deanna 
Cc: Domingo, Renee; Baig, Ahsan; Boyd, Karen; 
Sanchez, Arturo M; Orologas, Alexandra; Johnson, Scott 

mailto:ABaiq@oaklandnet.com


Subject; Re: DAC Consultant and compliance with 
Nuclear Free Zone Ordinance 

The way the ordinance defines it is so 
very broad. See definition o f " nuclear 
weapons work" #3 paragraph 3. Also, 
see how the vendor defines their own 
work on their web site referenced in # 1 . 

Sent from my iPad 

On Aug 4, 2013, at 6:52 AM, "Santana, 
Deanna" <DJSantana@oaklandnet.com> 
wrote: 

Good morning 

I have reviewed the below 
memo and have the following 
concerns: 

1. Nuclear weapons work is 
defined as its purpose is in 
the development, testing, 
production, possession, 
maintenance or storage of 
nuclear weapons. This 
definition does not include 
the security of nuclear 
weapons. The question 
becomes is the security of 
nuclear weapons considered 
nuclear weapons 
work? These can be seen as 
very separate functions. 

2. A nuclear weapons maker 
is defined as an entity 
knowingly engaged nuclear 
weapons work and any of its 
agents, subsidiaries, or 
affiliates which are engaged 
in nuclear weapons 
work. The question becomes 
does the security fall into the 
definition of nuclear weapons 
maker based on the 
definition of nuclear weapons 
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work? Based on logic and 
established definitions... it 
does not appear so. 

3. SAIC's Scope of work... 
What is it? Based on the 
scope of work we can further 
determine how it falls into 
these two key 
definitions. What exactly are 
they doing for Oakland? 

Based on the definitions 
provided, and the 
information provided to me 
in the draft inter office 
memo, I do not see the 
linkages of the alleged 
violation of the nuclear free 
zone policy, or two key 
definitions, when their work 
appears to have been 
security of a facility that 
happens to have nuclear 
power plant operations. If 
this is the case, then the 
question becomes... does 
their security of a facility fall 
within these two definitions, 
and based on the information 
provided me, it does not 
appear so? Please advise if I 
have misinterpreted the 
information provided to me... 
Thank you 

Deanna 
Sent from my iPhone 
Excuse brevity and typos 

On Aug 3, 2013, at 11:16 
AM, "Domingo, Renee" 
<RADomingo@oaklandnet.co 
m> wrote: 

mailto:RADomingo@oaklandnet.com
mailto:RADomingo@oaklandnet.com


Hello All: 

After receiving this 
memo, I have also 
communicated by 
phone and advised the 
Port of Oakland 
representatives 
regarding the status of 
this matter and that we 
are awaiting a policy 
decision and direction 
from City Administrator. 

Thank you. 

From: Barnes, Deborah 
To: Santana, Deanna 
Cc: Baig, Ahsan; 
Domingo, Renee; Boyd, 
Karen 
Sent: Fri Aug 02 
19:58:30 2013 
Subject: DAC 
Consultant and 
compliance with Nuclear 
Free Zone Ordinance 

<image001.jpg> 

INTE 
R OFFICE 

MEMORA 
NDUM 

TO: Deanna 
J. 
Santana, 
City 
Administ 
rator 

FROM 
: Debor 
ah 
Barnes 
Scott 

Johnson, Assistant 
City 
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Administrator 
Contracts and 

Compliance 

CC: Renee 
Domingo, EMC 
and Ahsan Baig, IT 

SUBJECT: Domai 
n Awareness Center 
(DAC) 

DATE: Augu 
st2,2013 

Compl 
iance with the 
Nuclear Free Zone 
Ordinance 

On Wednesday, July 
31, KGO Radio 
informed CM Schaaf 
of the following 
concerns regarding 
Science Applications 
International 
Corporation (SAIC) 
the selected contractor 
for the Domain 
Awareness Center 
(DAC) project. The 
information included 
reference to the 
following points: (1) 
SAIC may not be in 
compliance with the 
City's Nuclear Free 
Zone policy; (2) 
SAIC built a portion 
of a wall to restrict 
immigrants; and (3) A 
contract with City of 
New York ended in 
massive fines and 
charges. 
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KGO was referred to 
compliance. The 
response was outlined 
as follows: 

1. The company 
signed an 
affidavit (via 
Schedule C-l) 
declaring 
compliance 
with the 
Nuclear Free 
Zone. It is 
self reporting 
under penalty 
of perjury. 

2. The City's 
Arizona 
Ordinance 
prohibits 
doing business 
with firms 
headquartered 
in Arizona. It 
does not 
extend to 
performing 
work in 
Arizona. 

3 . There are 
records of 
actions 
involving the 
City of New 
York along 
with a 
response 
provided by 
SAIC on their 
web site. 

Based on a 
preliminary review of 
immediately available 
information, it is 
believed that SAIC is 
not in compliance 
with the Nuclear Free 
Zone Ordinance (No. 
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11062) for the 
following reasons: 

1. Review of 
SAIC 
website foun 
d that SAIC 
presents the 
following 
overview of 
their 

operation 
: "Nuclear 
Security and 
Compliance— 
SAIC has 
extensive 
experience 
addressing 
the challenges 
nuclear 
power plant 
operators 
face 
modernizing 
the aging 
power plant 
fleet, 
instrumenting 
equipment, 
and enabling 
new 
technologies 
and business 
processes in 
and around 
the power 
plant 
environment. 

2. The Nuclear 
Free Zone 
Ordinance 
No. 11062 
prohibits City 
contracts with 
or the 
investment of 
City funds in 
any business 
that 

u 



knowingly 
engages in 
"nuclear 
weapons 
work. " 

3. "Nuclear 
weapons 
work" is 
considered as 
any work that 
has as its 
purpose the 
development, 
testing, 
production, 
possession, 
maintenance 
or storage of 
nuclear 
weapons, the 
components 
of nuclear 
weapons, or 
any secret or 
classified 
research or 
evaluation of 
nuclear 
weapons. 

4. A "nuclear 
weapons 
maker" is 
(defined as) 
any entity 
knowingly 
engaged in 
nuclear 
weapons 
work and any 
of its afients, 
subsidiaries 
or affiliates 
which are 
engaged in 
nuclear 
weapons 
work. If an 
entity is a 
nuclear 
weapons 
maker, then 

12 



its controlling 
owner(s) 
would also be 
classified as a 
nuclear 
weapons 
maker(s). 
SAIC 
completed 
Schedule C-l, 
a combined 
schedule 
including an 
abbreviated 
schedule P— 
Nuclear Free 
Zone 
Disclosure. 
The Schedule 
C-l provides 
for a 
declaration 
that: 

• "th 
e 
fir 
m 
nor 
any 
sub 
sidi 
ary 

'affi 
Hat 
e 
or 
age 
nt 
eng 
age 
s in 
nuc 
lea 
r 
we 
apo 
ns 
wo 
rk 
or 
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ant 
icip 
ate 
s 
ent 
eri 
ng 
int 
o 
sue 
h 
wo 
rk, 
and 
tha 
t 
ind 
ivid 
ual 
sof 
aut 
hor 
ity 
are 
cog 
niz 
ant 
of 
thei 
r 
res 
pon 
sibi 
lity 
to 
not 
ify 
the 
Off 
ice 
of 
Fin 
one 
eif 
the 
fir 
ms, 
sub 
sidi 
ary 
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affi 
Hat 
e 
or 
age 
nt 
sub 
seq 
uen 
tly 
eng 
age 
s in 
nuc 
lea 
r 
wo 
rk" 

During the 
RFP process, 
a mandatory 
pre-bid 
meeting was 
held by City 
and Port staff. 
During that 
meeting, the 
assigned 
compliance 
officer 
reviewed 
council 
policies to 
include the 
Nuclear Free 
Zone. As is 
standard 
operating 
procedure, 
attendees 
were invited 
to browse the 
Contracts and 
Compliance 
web site for 
more detailed 
policy 
information. 
A review of 
follow up 
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questions by 
potential 
proposers 
reflects policy 
questions 
regarding the 
Local/Small 
Local 
Business 
Enterprise 
Program 
(L/SLBE 
Program) as 
incentives to 
hire local. 

Based on the review 
of preliminary 
information, it 
appears that SAIC 
engages in "nuclear 
weapons 
work." However, 
before making a final 
decision and 
subsequent actions, a 
conversation with 
SAIC is warranted in 
order to fully 
understanding the 
details of the services 
provided and to offer 
an opportunity to 
respond. 

With regard to 
internal responsibility, 
the Ordinance 
identifies jurisdiction 
under the purview of 
"Finance", or what 
was Finance at the 
time of the Ordinance 
in 1988. In terms of 
current practices, as 
part of the Request 
For Proposal, Notice 
Inviting Bids and 
contracting processes, 
Contracts and 
Compliance and other 

16 



using agencies 
(i.e. Public Works 
Agency, Grants 
Administrator's 
etc.) collect Schedule 
C-l. As a final check, 
I review for schedules 
before signing off or 
initialing contracts for 
your review. I am not 
aware of monitoring 
and enforcement 
activities through 
Finance or other city 
operations relative to 
this Ordinance. Over 
the past 14 years, we 
have not had a 
complaint filed with 
Contracts and 
Compliance or 
questions raised 
regarding compliance 
with the Nuclear Free 
zone. We are 
essentially swimming 
in unchartered waters. 

Given the above, 
there are several 
options with regard to 
next steps: 

1. Identify 
administrative 
jurisdiction 
and/or 
responsibility: 

o Contra 
cts and 
Compl 
iance 
can 
forwar 
d these 
prelimi 
nary 
finding 
s to 
Financ 
e for 
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comple 
tion; 

o Contra 
cts and 
Compl 
iance 
can 
procee 
dto 
confir 
m and 
recom 
mend 
next 
steps. 

2. If it is 
determined 
(either by 
Finance or 
Contracts and 
Compliance,) 
that SAIC is in 
non­
compliance, 
the ordinance 
allows the 
City Council 
to waive the 
restriction 
(after a public 
hearing) citing 
that the DAC 
contract is 
"essential to 
the proper 
functioning of 
the city 
government 
and that no 
reasonable 
alternative 
exists". 

3 . Administrative 
ly waive 
compliance 
during council 
recess if 
allowable. 

4 . (With 
feedback from 
legal) Weigh 
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the pros and 
cons of 
withdrawing 
the contract 
and awarding 
the remainder 
of the work to 
the second 
responsive and 
responsible 
proposer. 

5 . (With 
feedback from 
legal) Weigh 
the pros and 
cons of 
withdrawing 
the contract 
and 
conducting a 
newRFP 
process. 

6. Moving 
forward, under 
the 
decentralized 
contracting 
structure, 
implement a 
city-wide 
requirement to 
perform an 
internet search 
when 
conducting 
reference 
checks. 

It is important to note 
that the range of 
options 2-5 noted 
above was discussed 
with IT staff and the 
project is at a place 
that could 
accommodate either 
option. 

With regard to the 
500M penalty paid to 
the City of New York, 
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I have forwarded to 
you under a separate 
email, the link to 
SAIC's response to 
that matter. 

Finally, with regard to 
the bridge project in 
Arizona, this was a 
federally funded 
project in which this 
firm was the most 
responsive and 
responsible bidder. 

I will submit to you 
on Monday, a hard 
copy of this memo 
and attachments and 
await your 
determination with 
regard to 
administrative 
responsibility to 
follow up with the 
matter of compliance. 

Deborah Barnes, 
Manager 

Contracts and 
Compliance 

Office of the City 
Administrator 

Attachments: Upon 
Request 

Deborah Lusk-Barnes 
Manager, Contracts 
& Compliance, Office 
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of the City 
Administrator 
250 Frank Ogawa 
Piaza, Suite 3341 
Oakland, Ca. 94612 

(510)238-6270 
dbarnes@oaklandnet, 
com 

Oakland Ranked #5 
Place to Visit in the 
World! New York 
Times, January 2012 
http://bit.lv/GB3s8f 

< image002.jpg> 

21 

http://bit.lv/GB3s8f


Santana, Deanna 

From: 
Sent: 
To: 
Subject: 

Barnes, Deborah 
Monday, August 05, 2013 11:06 AM 
Santana, Deanna 
FW: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://biUv/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
\ flew fork Times 2012 

LI I 

From: Santana, Deanna 
Sent: Sunday, August 04, 2013 12:53 PM 
To: Barnes, Deborah 
Subject: Fwd: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Here us the email... 

Deanna 
Sent from my iPhone 
Excuse brevity and typos 

Begin forwarded message: 

mailto:dbarnes@oaklandnet.com
http://biUv/GB3s8f


From: "Santana, Deanna" <DJSantana(a)oaklandnet.com> 
Date: August 4, 2013, 6:52:31 AM PDT 
To: "Domingo, Renee" <RADominqo@oaklandnet.com> 
Cc: "Barnes, Deborah" <DBarnes(5)oaklandnet.com>, "Baig, Ahsan" 
<ABaiq@oaklandnet.com>. "Boyd, Karen" <KBovd@oaklandnet.com>. 
"Sanchez, Arturo M" <asanchez(S)oaklandnet.com>, "Orologas, Alexandra" 
<AOroloaas(a>oaklandnet.com>, "Johnson, Scott" 
<SJohnson@oaklandnet.com> 
Subject: Re: DAC Consultant and compliance with Nuclear Free Zone 
Ordinance 

Good morning 

I have reviewed the below memo and have the following concerns: 

1. Nuclear weapons work is defined as its purpose is in the development, 
testing, production, possession, maintenance or storage of nuclear 
weapons. This definition does not include the security of nuclear 
weapons. The question becomes is the security of nuclear weapons 
considered nuclear weapons work? These can be seen as very separate 
functions. 

2. A nuclear weapons maker is defined as an entity knowingly engaged 
nuclear weapons work and any of its agents, subsidiaries, or affiliates which 
are engaged in nuclear weapons work. The question becomes does the 
security fall into the definition of nuclear weapons maker based on the 
definition of nuclear weapons work? Based on logic and established 
definitions... it does not appear so. 

3. SAIC's Scope of work... What is it? Based on the scope of work we can 
further determine how it falls into these two key definitions. What exactly 
are they doing for Oakland? 

Based on the definitions provided, and the information provided to me in the 
draft inter office memo, I do not see the linkages of the alleged violation of 
the nuclear free zone policy, or two key definitions, when their work appears 
to have been security of a facility that happens to have nuclear power plant 
operations. If this is the case, then the question becomes... does their 
security of a facility fall within these two definitions, and based on the 
information provided me, it does not appear so? Please advise if I have 
misinterpreted the information provided to me... Thank you 

Deanna 

mailto:RADominqo@oaklandnet.com
mailto:ABaiq@oaklandnet.com
mailto:KBovd@oaklandnet.com
mailto:SJohnson@oaklandnet.com


Sent from my iPhone 
Excuse brevity and typos 

On Aug 3, 2013, at 11:16 AM, "Domingo, Renee" 
<RADominao(a)oaklandnet.com> wrote: 

Hello All: 

After receiving this memo, I have also communicated by phone and advised the Port of 
Oakland representatives regarding the status of this matter and that we are awaiting a 
policy decision and direction from City Administrator. 

Thank you. 

From: Barnes, Deborah 
To: Santana, Deanna 
Cc: Baig, Ahsan; Domingo, Renee; Boyd, Karen 
Sent: Fri Aug 02 19:58:30 2013 
Subject: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

<image001.jpg> 

INTER OFFICE MEMORANDUM 

TO: Deanna J. Santana, City Administrator FROM: Deborah 
Barnes 
Scott Johnson, Assistant City Administrator Contracts and 

Compliance 

CC: Renee Domingo, EMC and Ahsan Baig, IT 

SUBJECT: Domain Awareness Center 
(DAC) DATE: August 2, 2013 

Compliance with the Nuclear Free Zone Ordinance 

On Wednesday, July 31, KGO Radio informed CM Schaaf of the following 
concerns regarding Science Applications International Corporation (SAIC) the 
selected contractor for the Domain Awareness Center (DAC) project. The 
information included reference to the following points: (1) SAIC may not be in 
compliance with the City's Nuclear Free Zone policy; (2) SAIC built a portion 
of a wall to restrict immigrants; and (3) A contract with City of New York ended 
in massive fines and charges. 

KGO was referred to compliance. The response was outlined as follows: 
1. The company signed an affidavit (via Schedule C-l) declaring compliance 

with the Nuclear Free Zone. It is self reporting under penalty of perjury. 



2. The City's Arizona Ordinance prohibits doing business with firms 
headquartered in Arizona. It does not extend to performing work in 
Arizona. 

3 . There are records of actions involving the City of New York along with a 
response provided by SAIC on their web site. 

Based on a preliminary review of immediately available information, it is 
believed that SAIC is not in compliance with the Nuclear Free Zone Ordinance 
(No. 11062) for the following reasons: 

1. Review of SAIC website found that SAIC presents the following 
overview of their operation : "Nuclear Security and Compliance-- SAIC 
has extensive experience addressing the challenges nuclear power plant 
operators face modernizing the aging power plant fleet, instrumenting 
equipment, and enabling new technologies and business processes in and 
around the power plant environment. " 

2. The Nuclear Free Zone Ordinance No. 11062 prohibits City contracts 
with or the investment of City funds in any business that knowingly 
engages in "nuclear weapons work. " 

3. "Nuclear weapons work" is considered as any work that has as its 
purpose the development, testing, production, possession, maintenance or 
storage of nuclear weapons, the components of nuclear weapons, or any 
secret or classified research or evaluation of nuclear weapons. 

4. A "nuclear weapons maker" is (defined as) any entity knowingly engaged 
in nuclear weapons work and any of its agents, subsidiaries or affiliates 
which are engaged in nuclear weapons work. If an entity is a nuclear 
weapons maker, then its controlling owner(s) would also be classified as a 
nuclear weapons maker(s). 

5. SAIC completed Schedule C-l, a combined schedule including an 
abbreviated schedule P—Nuclear Free Zone Disclosure. 

6. The Schedule C-l provides for a declaration that: 
• "the firm nor any subsidiary, affiliate or agent engages in 

nuclear weapons work or anticipates entering into such work, 
and 

• that individuals of authority are cognizant of their 
responsibility to notify the Office of Finance if the firms, 
subsidiary, affiliate or agent subsequently engages in nuclear 
work". 

7. During the RFP process, a mandatory pre-bid meeting was held by City 
and Port staff. During that meeting, the assigned compliance officer 
reviewed council policies to include the Nuclear Free Zone. As is 
standard operating procedure, attendees were invited to browse the 
Contracts and Compliance web site for more detailed policy information. 

8. A review of follow up questions by potential proposers reflects policy 
questions regarding the Local/Small Local Business Enterprise Program 
(L/SLBE Program) as incentives to hire local. 

Based on the review of preliminary information, it appears that SAIC engages in 
"nuclear weapons work." However, before making a final decision and 
subsequent actions, a conversation with SAIC is warranted in order to fully 



understanding the details of the services provided and to offer an opportunity to 
respond. 

With regard to internal responsibility, the Ordinance identifies jurisdiction under 
the purview of "Finance", or what was Finance at the time of the Ordinance in 
1988. In terms of current practices, as part of the Request For Proposal, Notice 
Inviting Bids and contracting processes, Contracts and Compliance and other 
using agencies (i.e. Public Works Agency, Grants Administrator's etc.) collect 
Schedule C-l. As a final check, I review for schedules before signing off or 
initialing contracts for your review. I am not aware of monitoring and 
enforcement activities through Finance or other city operations relative to this 
Ordinance. Over the past 14 years, we have not had a complaint filed with 
Contracts and Compliance or questions raised regarding compliance with the 
Nuclear Free zone. We are essentially swimming in unchartered waters. 

Given the above, there are several options with regard to next steps: 

1. Identify administrative jurisdiction and/or responsibility: 
o Contracts and Compliance can forward these preliminary findings 

to Finance for completion; 
o Contracts and Compliance can proceed to confirm and 

recommend next steps. 
2. If it is determined (either by Finance or Contracts and Compliance,) that 

SAIC is in non-compliance, the ordinance allows the City Council to 
waive the restriction (after a public hearing) citing that the DAC contract 
is "essential to the proper functioning of the city government and that no 
reasonable alternative exists". 

3 . Administratively waive compliance during council recess if allowable. 
4 . (With feedback from legal) Weigh the pros and cons of withdrawing the 

contract and awarding the remainder of the work to the second responsive 
and responsible proposer. 

5. (With feedback from legal) Weigh the pros and cons of withdrawing the 
contract and conducting a new RFP process. 

6. Moving forward, under the decentralized contracting structure, implement 
a city-wide requirement to perform an internet search when conducting 
reference checks. 

It is important to note that the range of options 2-5 noted above was discussed 
with IT staff and the project is at a place that could accommodate either option. 

With regard to the 500M penalty paid to the City of New York, I have forwarded 
to you under a separate email, the link to SAIC's response to that matter. 

Finally, with regard to the bridge project in Arizona, this was a federally funded 
project in which this firm was the most responsive and responsible bidder. 

I will submit to you on Monday, a hard copy of this memo and attachments and 
await your determination with regard to administrative responsibility to follow up 
with the matter of compliance. 



Deborah Barnes, Manager 
Contracts and Compliance 
Office of the City Administrator 

Attachments: Upon Request 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 
http: I lbit.lv/GB3s8f 
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Santana, Deanna 

From: 
Sent: 
To: 
Subject: 

Barnes, Deborah 
Monday, August 05, 2013 11:06 AM 
Santana, Deanna 
FW: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
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From: Santana, Deanna 
Sent: Sunday, August 04, 2013 12:53 PM 
To: Barnes, Deborah 
Subject: Fwd: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Here us the email... 

Deanna 
Sent from my iPhone 
Excuse brevity and typos 

Begin forwarded message: 

mailto:dbarnes@oaklandnet.com
http://bit.lv/GB3s8f


From: "Santana, Deanna" <DJSantana@oaklandnet.com> 
Date: August 4, 2013, 6:52:31 AM PDT 
To: "Domingo, Renee" <RADominqo@oaklandnet.com> 
Cc: "Barnes, Deborah" <DBarnes(g)oaklandnet.com>, "Baig, Ahsan" 
<ABaiQ@oaklandnet.com>, "Boyd, Karen" <KBovd@oaklandnet.com>. 
"Sanchez, Arturo M" <asanchez@oaklandnet.com>, "Orologas, Alexandra" 
<AOroloqas@oaklandnet.com>, "Johnson, Scott" 
<SJohnson@oaklandnet.com> 
Subject: Re: DAC Consultant and compliance with Nuclear Free Zone 
Ordinance 

Good morning 

I have reviewed the below memo and have the following concerns: 

1. Nuclear weapons work is defined as its purpose is in the development, 
testing, production, possession, maintenance or storage of nuclear 
weapons. This definition does not include the security of nuclear 
weapons. The question becomes is the security of nuclear weapons 
considered nuclear weapons work? These can be seen as very separate 
functions. 

2. A nuclear weapons maker is defined as an entity knowingly engaged 
nuclear weapons work and any of its agents, subsidiaries, or affiliates which 
are engaged in nuclear weapons work. The question becomes does the 
security fall into the definition of nuclear weapons maker based on the 
definition of nuclear weapons work? Based on logic and established 
definitions... it does not appear so. 

3. SAICs Scope of work... What is it? Based on the scope of work we can 
further determine how it falls into these two key definitions. What exactly 
are they doing for Oakland? 

Based on the definitions provided, and the information provided to me in the 
draft inter office memo, I do not see the linkages of the alleged violation of 
the nuclear free zone policy, or two key definitions, when their work appears 
to have been security of a facility that happens to have nuclear power plant 
operations. If this is the case, then the question becomes... does their 
security of a facility fall within these two definitions, and based on the 
information provided me, it does not appear so? Please advise if I have 
misinterpreted the information provided to me... Thank you 

Deanna 

mailto:DJSantana@oaklandnet.com
mailto:RADominqo@oaklandnet.com
http://klandnet.com
mailto:ABaiQ@oaklandnet.com
mailto:KBovd@oaklandnet.com
mailto:asanchez@oaklandnet.com
mailto:AOroloqas@oaklandnet.com
mailto:SJohnson@oaklandnet.com


Sent from my iPhone 
Excuse brevity and typos 

On Aug 3, 2013, at 11:16 AM, "Domingo, Renee" 
<RADominao@oaklandnet.com> wrote: 

Helio All: 

After receiving this memo, I have also communicated by phone and advised the Port of 
Oakland representatives regarding the status of this matter and that we are awaiting a 
policy decision and direction from City Administrator. 

Thank you. 

From: Barnes, Deborah 
To: Santana, Deanna 
Cc: Baig, Ahsan; Domingo, Renee; Boyd, Karen 
Sent: Fri Aug 02 19:58:30 2013 
Subject: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

<image001.jpg> 

INTER OFFICE MEMORANDUM 

TO: Deanna J. Santana, City Administrator FROM: Deborah 
Barnes 
Scott Johnson, Assistant City Administrator Contracts and 

Compliance 

CC: Renee Domingo, EMC and Ahsan Baig, IT 

SUBJECT: Domain Awareness Center 
(DAC) DATE: August 2, 2013 

Compliance with the Nuclear Free Zone Ordinance 

On Wednesday, July 31, KGO Radio informed CM Schaaf of the following 
concerns regarding Science Applications International Corporation (SAIC) the 
selected contractor for the Domain Awareness Center (DAC) project. The 
information included reference to the following points: (1) SAIC may not be in 
compliance with the City's Nuclear Free Zone policy; (2) SAIC built a portion 
of a wall to restrict immigrants; and (3) A contract with City of New York ended 
in massive fines and charges. 

KGO was referred to compliance. The response was outlined as follows: 
1. The company signed an affidavit (via Schedule C-l) declaring compliance 

with the Nuclear Free Zone. It is self reporting under penalty of perjury. 

mailto:RADominao@oaklandnet.com


2. The City's Arizona Ordinance prohibits doing business with firms 
headquartered in Arizona. It does not extend to performing work in 
Arizona. 

3 . There are records of actions involving the City of New York along with a 
response provided by SAIC on their web site. 

Based on a preliminary review of immediately available information, it is 
believed that SAIC is not in compliance with the Nuclear Free Zone Ordinance 
(No. 11062) for the following reasons: 

1. Review of SAIC website found that SAIC presents the following 
overview of their operation : "Nuclear Security and Compliance— SAIC 
has extensive experience addressing the challenges nuclear power plant 
operators face modernizing the aging power plant fleet, instrumenting 
equipment, and enabling new technologies and business processes in and 
around the power plant environment. " 

2. The Nuclear Free Zone Ordinance No. 11062 prohibits City contracts 
with or the investment of City funds in any business that knowingly 
engages in "nuclear weapons work. " 

3. "Nuclear weapons work" is considered as any work that has as its 
purpose the development, testing, production, possession, maintenance or 
storage of nuclear weapons, the components of nuclear weapons, or any 
secret or classified research or evaluation of nuclear weapons. 

4. A "nuclear weapons maker" is (defined as) any entity knowingly engaged 
in nuclear weapons work and any of its agents, subsidiaries or affiliates 
which are engaged in nuclear weapons work. If an entity is a nuclear 
weapons maker, then its controlling owner(s) would also be classified as a 
nuclear weapons maker(s). 

5. SAIC completed Schedule C-l, a combined schedule including an 
abbreviated schedule P—Nuclear Free Zone Disclosure. 

6. The Schedule C-l provides for a declaration that: 
• "the firm nor any subsidiary, affiliate or agent engages in 

nuclear weapons work or anticipates entering into such work, 
and 

• that individuals of authority are cognizant of their 
responsibility to notify the Office of Finance if the firms, 
subsidiary, affiliate or agent subsequently engages in nuclear 
work". 

7. During the RFP process, a mandatory pre-bid meeting was held by City 
and Port staff. During that meeting, the assigned compliance officer 
reviewed council policies to include the Nuclear Free Zone. As is 
standard operating procedure, attendees were invited to browse the 
Contracts and Compliance web site for more detailed policy information. 

8. A review of follow up questions by potential proposers reflects policy 
questions regarding the Local/Small Local Business Enterprise Program 
(L/SLBE Program) as incentives to hire local. 

Based on the review of preliminary information, it appears that SAIC engages in 
"nuclear weapons work." However, before making a final decision and 
subsequent actions, a conversation with SAIC is warranted in order to fully 



understanding the details of the services provided and to offer an opportunity to 
respond. 

With regard to internal responsibility, the Ordinance identifies jurisdiction under 
the purview of "Finance", or what was Finance at the time of the Ordinance in 
1988. In terms of current practices, as part of the Request For Proposal, Notice 
Inviting Bids and contracting processes, Contracts and Compliance and other 
using agencies (i.e. Public Works Agency, Grants Administrator's etc.) collect 
Schedule C-l. As a final check, I review for schedules before signing off or 
initialing contracts for your review. I am not aware of monitoring and 
enforcement activities through Finance or other city operations relative to this 
Ordinance. Over the past 14 years, we have not had a complaint filed with 
Contracts and Compliance or questions raised regarding compliance with the 
Nuclear Free zone. We are essentially swimming in unchartered waters. 

Given the above, there are several options with regard to next steps: 

1. Identify administrative jurisdiction and/or responsibility: 
o Contracts and Compliance can forward these preliminary findings 

to Finance for completion; 
o Contracts and Compliance can proceed to confirm and 

recommend next steps. 
2. If it is determined (either by Finance or Contracts and Compliance,) that 

SAIC is in non-compliance, the ordinance allows the City Council to 
waive the restriction (after a public hearing) citing that the DAC contract 
is "essential to the proper functioning of the city government and that no 
reasonable alternative exists". 

3 . Administratively waive compliance during council recess if allowable. 
4 . (With feedback from legal) Weigh the pros and cons of withdrawing the 

contract and awarding the remainder of the work to the second responsive 
and responsible proposer. 

5. (With feedback from legal) Weigh the pros and cons of withdrawing the 
contract and conducting a new RFP process. 

6. Moving forward, under the decentralized contracting structure, implement 
a city-wide requirement to perform an internet search when conducting 
reference checks. 

It is important to note that the range of options 2-5 noted above was discussed 
with IT staff and the project is at a place that could accommodate either option. 

With regard to the 500M penalty paid to the City of New York, I have forwarded 
to you under a separate email, the link to SAIC's response to that matter. 

Finally, with regard to the bridge project in Arizona, this was a federally funded 
project in which this firm was the most responsive and responsible bidder. 

I will submit to you on Monday, a hard copy of this memo and attachments and 
await your determination with regard to administrative responsibility to follow up 
with the matter of compliance. 



Deborah Barnes, Manager 
Contracts and Compliance 
Office of the City Administrator 

Attachments: Upon Request 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 
http://bitJv/GB3s8f 
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Santana, Deanna 

From: Barnes, Deborah 
Sent: Sunday, August 04, 2013 3:31 PM 
To: Baig, Ahsan 
Cc: Santana, Deanna; Domingo, Renee; Boyd, Karen; Sanchez, Arturo M; Orologas, 

Alexandra; Johnson, Scott 
Subject: Re: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Yes, they must have the opportunity to clarify. 

Sent from my iPad 

On Aug 4, 2013, at 2:34 PM, "Baig, Ahsan" <ABaia@oaklandnet.com> wrote: 

Nuclear weapons and Nuclear power plant security are two separate operations; Item #1 is related to 
the nuclear power plant security. There are few nuclear plants in the US, and dozens all over the World, 
generating power using the Nuclear technology. Item # 3 is very specific to the nuclear weapon design, 
development, and testing work. The nuclear technology is heavily used in the medical field, from MRI to 
curing the cancer in chemotherapy treatment, which wouldn't fall in the category of nuclear weapons. 
We need SAIC to clarify their involvement in various nuclear related activities for final determination. 

From: Barnes, Deborah 
Sent: Sunday, August 04, 2013 2:16 PM 
To: Santana, Deanna 
Cc: Domingo, Renee; Baig, Ahsan; Boyd, Karen; Sanchez, Arturo M; Orologas, Alexandra; Johnson, Scott 
Subject: Re: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

The way the ordinance defines it is so very broad. See definition of " nuclear 
weapons work" #3 paragraph 3. Also, see how the vendor defines their own 
work on their web site referenced in # 1 . 

Sent from my iPad 

On Aug 4, 2013, at 6:52 AM, "Santana, Deanna" 
<DJSantana@oaklandnet.com> wrote: 

Good morning 

I have reviewed the below memo and have the following 
concerns: 

1. Nuclear weapons work is defined as its purpose is in the 
development, testing, production, possession, maintenance or 
storage of nuclear weapons. This definition does not include 
the security of nuclear weapons. The question becomes is the 
security of nuclear weapons considered nuclear weapons 
work? These can be seen as very separate functions. 

mailto:ABaia@oaklandnet.com
mailto:DJSantana@oaklandnet.com


2. A nuclear weapons maker is defined as an entity knowingly 
engaged nuclear weapons work and any of its agents, 
subsidiaries, or affiliates which are engaged in nuclear weapons 
work. The question becomes does the security fall into the 
definition of nuclear weapons maker based on the definition of 
nuclear weapons work? Based on logic and established 
definitions... it does not appear so. 

3. SAIC's Scope of work... What is it? Based on the scope of 
work we can further determine how it falls into these two key 
definitions. What exactly are they doing for Oakland? 

Based on the definitions provided, and the information provided 
to me in the draft inter office memo, I do not see the linkages of 
the alleged violation of the nuclear free zone policy, or two key 
definitions, when their work appears to have been security of a 
facility that happens to have nuclear power plant operations. If 
this is the case, then the question becomes... does their security 
of a facility fall within these two definitions, and based on the 
information provided me, it does not appear so? Please advise if 
I have misinterpreted the information provided to me... Thank 
you 

Deanna 
Sent from my iPhone 
Excuse brevity and typos 

On Aug 3, 2013, at 11:16 AM, "Domingo, Renee" 
<RADomingo@oaklandnet.com> wrote: 

Hello All: 

After receiving this memo, I have also communicated by phone and 
advised the Port of Oakland representatives regarding the status of this 
matter and that we are awaiting a policy decision and direction from City 
Administrator. 

Thank you. 

From: Barnes, Deborah 
To: Santana, Deanna 
Cc: Baig, Ahsan; Domingo, Renee; Boyd, Karen 
Sent: Fri Aug 02 19:58:30 2013 
Subject: DAC Consultant and compliance with Nuclear Free Zone 
Ordinance 
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INTER OFFICE 

MEMORANDUM 

TO: Deanna J. Santana, City 
Administrator FROM: Deborah Barnes 
Scott Johnson, Assistant City 

Administrator Contracts and Compliance 

CC: Renee Domingo, EMC and Ahsan Baig, IT 

SUBJECT: Domain Awareness Center 
(DAC) DATE: August 2, 2013 

Compliance with the Nuclear Free Zone Ordinance 

On Wednesday, July 31, KGO Radio informed CM Schaaf of the 
following concerns regarding Science Applications International 
Corporation (SAIC) the selected contractor for the Domain 
Awareness Center (DAC) project. The information included 
reference to the following points: (1) SAIC may not be in 
compliance with the City's Nuclear Free Zone policy; (2) SAIC 
built a portion of a wall to restrict immigrants; and (3) A contract 
with City of New York ended in massive fines and charges. 

KGO was referred to compliance. The response was outlined as 
follows: 

1. The company signed an affidavit (via Schedule C-l) 
declaring compliance with the Nuclear Free Zone. It is self 
reporting under penalty of perjury. 

2. The City's Arizona Ordinance prohibits doing business 
with firms headquartered in Arizona. It does not extend to 
performing work in Arizona. 

3 . There are records of actions involving the City of New 
York along with a response provided by SAIC on their web 
site. 

Based on a preliminary review of immediately available 
information, it is believed that SAIC is not in compliance with the 
Nuclear Free Zone Ordinance (No. 11062) for the following 
reasons: 



1. Review of SAIC website found that SAIC presents the 
following overview of their operation : "Nuclear Security 
and Compliance— SAIC has extensive experience 
addressing the challenges nuclear power plant operators 
face modernizing the aging power plant fleet, 
instrumenting equipment, and enabling new technologies 
and business processes in and around the power plant 
environment." 

2. The Nuclear Free Zone Ordinance No. 11062 prohibits 
City contracts with or the investment of City funds in any 
business that knowingly engages in "nuclear weapons 
work." 

3. "Nuclear weapons work" is considered as any work that 
has as its purpose the development, testing, production, 
possession, maintenance or storage of nuclear weapons, the 
components of nuclear weapons, or any secret or classified 
research or evaluation of nuclear weapons. 

4. A "nuclear weapons maker" is (defined as) any entity 
knowingly engaged in nuclear weapons work and any of its 
agents, subsidiaries or affiliates which are engaged in 
nuclear weapons work. If an entity is a nuclear weapons 
maker, then its controlling owner(s) would also be 
classified as a nuclear weapons maker(s). 

5. SAIC completed Schedule C-l, a combined schedule 
including an abbreviated schedule P—Nuclear Free Zone 
Disclosure. 

6. The Schedule C-l provides for a declaration that: 
• "the firm nor any subsidiary, affiliate or agent 

engages in nuclear weapons work or anticipates 
entering into such work, and 

• that individuals of authority are cognizant of 
their responsibility to notify the Office of 
Finance if the firms, subsidiary, affiliate or 
agent subsequently engages in nuclear work". 

7. During the RFP process, a mandatory pre-bid meeting was 
held by City and Port staff. During that meeting, the 
assigned compliance officer reviewed council policies to 
include the Nuclear Free Zone. As is standard operating 
procedure, attendees were invited to browse the Contracts 
and Compliance web site for more detailed policy 
information. 

8. A review of follow up questions by potential proposers 
reflects policy questions regarding the Local/Small Local 
Business Enterprise Program (L/SLBE Program) as 
incentives to hire local. 

Based on the review of preliminary information, it appears that 
SAIC engages in "nuclear weapons work." However, before 
making a final decision and subsequent actions, a conversation 
with SAIC is warranted in order to fully understanding the details 
of the services provided and to offer an opportunity to respond. 

10 



With regard to internal responsibility, the Ordinance identifies 
jurisdiction under the purview of "Finance", or what was Finance 
at the time of the Ordinance in 1988. In terms of current practices, 
as part of the Request For Proposal, Notice Inviting Bids and 
contracting processes, Contracts and Compliance and other using 
agencies (i.e. Public Works Agency, Grants Administrator's 
etc.) collect Schedule C-1. As a final check, I review for schedules 
before signing off or initialing contracts for your review. I am not 
aware of monitoring and enforcement activities through Finance or 
other city operations relative to this Ordinance. Over the past 14 
years, we have not had a complaint filed with Contracts and 
Compliance or questions raised regarding compliance with the 
Nuclear Free zone. We are essentially swimming in unchartered 
waters. 

Given the above, there are several options with regard to next 
steps: 

1. Identify administrative jurisdiction and/or responsibility: 
o Contracts and Compliance can forward these 

preliminary findings to Finance for completion; 
o Contracts and Compliance can proceed to confirm 

and recommend next steps. 
2. If it is determined (either by Finance or Contracts and 

Compliance,) that SAIC is in non-compliance, the 
ordinance allows the City Council to waive the restriction 
(after a public hearing) citing that the DAC contract is 
"essential to the proper functioning of the city government 
and that no reasonable alternative exists". 

3 . Administratively waive compliance during council recess if 
allowable. 

4 . (With feedback from legal) Weigh the pros and cons of 
withdrawing the contract and awarding the remainder of the 
work to the second responsive and responsible proposer. 

5. (With feedback from legal) Weigh the pros and cons of 
withdrawing the contract and conducting a new RPP 
process. 

6. Moving forward, under the decentralized contracting 
structure, implement a city-wide requirement to perform an 
internet search when conducting reference checks. 

It is important to note that the range of options 2-5 noted above 
was discussed with IT staff and the project is at a place that could 
accommodate either option. 

With regard to the 500M penalty paid to the City of New York, I 
have forwarded to you under a separate email, the link to SAIC's 
response to that matter. 

n 



Finally, with regard to the bridge project in Arizona, this was a 
federally funded project in which this firm was the most responsive 
and responsible bidder. 

I will submit to you on Monday, a hard copy of this memo and 
attachments and await your determination with regard to 
administrative responsibility to follow up with the matter of 
compliance. 

Manager 

Compliance 

Administrator 

Deborah Barnes, 

Contracts and 

Office of the City 

Attachments: Upon Request 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City 
Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, 
January 2012 http://bit.lv/GB3s8f 
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Santana, Deanna 

From: Barnes, Deborah 
Sent: Sunday, August 04, 2013 3:31 PM 
To: Baig, Ahsan 
Cc: Santana, Deanna; Domingo, Renee; Boyd, Karen; Sanchez, Arturo M; Orologas, 

Alexandra; Johnson, Scott 
Subject: Re: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

Yes, they must have the opportunity to clarify. 

Sent from my iPad 

On Aug 4, 2013, at 2:34 PM, "Baig, Ahsan" <ABaiq@oaklandnet.com> wrote: 

Nuclear weapons and Nuclear power plant security are two separate operations; Item #1 is related to 
the nuclear power plant security. There are few nuclear plants in the US, and dozens all over the World, 
generating power using the Nuclear technology. Item # 3 is very specific to the nuclear weapon design, 
development, and testing work. The nuclear technology is heavily used in the medical field, from MRI to 
curing the cancer in chemotherapy treatment, which wouldn't fall in the category of nuclear weapons. 
We need SAIC to clarify their involvement in various nuclear related activities for final determination. 

From: Barnes, Deborah 
Sent: Sunday, August 04, 2013 2:16 PM 
To: Santana, Deanna 
Cc: Domingo, Renee; Baig, Ahsan; Boyd, Karen; Sanchez, Arturo M; Orologas, Alexandra; Johnson, Scott 
Subject: Re: DAC Consultant and compliance with Nuclear Free Zone Ordinance 

The way the ordinance defines it is so very broad. See definition of " nuclear 
weapons work" #3 paragraph 3. Also, see how the vendor defines their own 
work on their web site referenced in # 1 . 

Sent from my iPad 

On Aug 4, 2013, at 6:52 AM, "Santana, Deanna" 
<DJSantana@oaklandnet.com> wrote: 

Good morning 

I have reviewed the below memo and have the following 
concerns: 

1. Nuclear weapons work is defined as its purpose is in the 
development, testing, production, possession, maintenance or 
storage of nuclear weapons. This definition does not include 
the security of nuclear weapons. The question becomes is the 
security of nuclear weapons considered nuclear weapons 
work? These can be seen as very separate functions. 

mailto:ABaiq@oaklandnet.com
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2. A nuclear weapons maker is defined as an entity knowingly 
engaged nuclear weapons work and any of its agents, 
subsidiaries, or affiliates which are engaged in nuclear weapons 
work. The question becomes does the security fall into the 
definition of nuclear weapons maker based on the definition of 
nuclear weapons work? Based on logic and established 
definitions... it does not appear so. 

3. SAIC's Scope of work... What is it? Based on the scope of 
work we can further determine how it falls into these two key 
definitions. What exactly are they doing for Oakland? 

Based on the definitions provided, and the information provided 
to me in the draft inter office memo, I do not see the linkages of 
the alleged violation of the nuclear free zone policy, or two key 
definitions, when their work appears to have been security of a 
facility that happens to have nuclear power plant operations. If 
this is the case, then the question becomes... does their security 
of a facility fall within these two definitions, and based on the 
information provided me, it does not appear so? Please advise if 
I have misinterpreted the information provided to me... Thank 
you 

Deanna 
Sent from my iPhone 
Excuse brevity and typos 

On Aug 3, 2013, at 11:16 AM, "Domingo, Renee" 
<RADomingo@oaklandnet.com> wrote: 

Hello All: 

After receiving this memo, I have also communicated by phone and 
advised the Port of Oakland representatives regarding the status of this 
matter and that we are awaiting a policy decision and direction from City 
Administrator. 

Thank you. 

From: Barnes, Deborah 
To: Santana, Deanna 
Cc: Baig, Ahsan; Domingo, Renee; Boyd, Karen 
Sent: Fri Aug 02 19:58:30 2013 
Subject: DAC Consultant and compliance with Nuclear Free Zone 
Ordinance 
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INTER OFFICE 

MEMORANDUM 

TO: Deanna J. Santana, City 
Administrator FROM: Deborah Barnes 
Scott Johnson, Assistant City 

Administrator Contracts and Compliance 

CC: Renee Domingo, EMC and Ahsan Baig, IT 

SUBJECT: Domain Awareness Center 
(DAC) DATE: August 2, 2013 

Compliance with the Nuclear Free Zone Ordinance 

On Wednesday, July 31, KGO Radio informed CM Schaaf of the 
following concerns regarding Science Applications International 
Corporation (SAIC) the selected contractor for the Domain 
Awareness Center (DAC) project. The information included 
reference to the following points: (1) SAIC may not be in 
compliance with the City's Nuclear Free Zone policy; (2) SAIC 
built a portion of a wall to restrict immigrants; and (3) A contract 
with City of New York ended in massive fines and charges. 

KGO was referred to compliance. The response was outlined as 
follows: 

1. The company signed an affidavit (via Schedule C-l) 
declaring compliance with the Nuclear Free Zone. It is self 
reporting under penalty of perjury. 

2 . The City's Arizona Ordinance prohibits doing business 
with firms headquartered in Arizona. It does not extend to 
performing work in Arizona. 

3 . There are records of actions involving the City of New 
York along with a response provided by SAIC on their web 
site. 

Based on a preliminary review of immediately available 
information, it is believed that SAIC is not in compliance with the 
Nuclear Free Zone Ordinance (No. 11062) for the following 
reasons: 



1. Review of SAIC website found that SAIC presents the 
following overview of their operation : "Nuclear Security 
and Compliance— SAIC has extensive experience 
addressing the challenges nuclear power plant operators 
face modernizing the aging power plant fleet, 
instrumenting equipment, and enabling new technologies 
and business processes in and around the power plant 
environment." 

2. The Nuclear Free Zone Ordinance No. 11062 prohibits 
City contracts with or the investment of City funds in any 
business that knowingly engages in "nuclear weapons 
work." 

3. "Nuclear weapons work" is considered as any work that 
has as its purpose the development, testing, production, 
possession, maintenance or storage of nuclear weapons, the 
components of nuclear weapons, or any secret or classified 
research or evaluation of nuclear weapons. 

4. A "nuclear weapons maker" is (defined as) any entity 
knowingly engaged in nuclear weapons work and any of its 
agents, subsidiaries or affiliates which are engaged in 
nuclear weapons work. If an entity is a nuclear weapons 
maker, then its controlling owner(s) would also be 
classified as a nuclear weapons maker(s). 

5. SAIC completed Schedule C-l, a combined schedule 
including an abbreviated schedule P—Nuclear Free Zone 
Disclosure. 

6. The Schedule C-l provides for a declaration that: 
• "the firm nor any subsidiary, affiliate or agent 

engages in nuclear weapons work or anticipates 
entering into such work, and 

• that individuals of authority are cognizant of 
their responsibility to notify the Office of 
Finance if the firms, subsidiary, affiliate or 
agent subsequently engages in nuclear work". 

7. During the RFP process, a mandatory pre-bid meeting was 
held by City and Port staff. During that meeting, the 
assigned compliance officer reviewed council policies to 
include the Nuclear Free Zone. As is standard operating 
procedure, attendees were invited to browse the Contracts 
and Compliance web site for more detailed policy 
information. 

8. A review of follow up questions by potential proposers 
reflects policy questions regarding the Local/Small Local 
Business Enterprise Program (L/SLBE Program) as 
incentives to hire local. 

Based on the review of preliminary information, it appears that 
SAIC engages in "nuclear weapons work." However, before 
making a final decision and subsequent actions, a conversation 
with SAIC is warranted in order to fully understanding the details 
of the services provided and to offer an opportunity to respond. 
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With regard to internal responsibility, the Ordinance identifies 
jurisdiction under the purview of "Finance", or what was Finance 
at the time of the Ordinance in 1988. In terms of current practices, 
as part of the Request For Proposal, Notice Inviting Bids and 
contracting processes, Contracts and Compliance and other using 
agencies (i.e. Public Works Agency, Grants Administrator's 
etc.) collect Schedule C-1. As a final check, I review for schedules 
before signing off or initialing contracts for your review. I am not 
aware of monitoring and enforcement activities through Finance or 
other city operations relative to this Ordinance. Over the past 14 
years, we have not had a complaint filed with Contracts and 
Compliance or questions raised regarding compliance with the 
Nuclear Free zone. We are essentially swimming in unchartered 
waters. 

Given the above, there are several options with regard to next 
steps: 

1. Identify administrative jurisdiction and/or responsibility: 
o Contracts and Compliance can forward these 

preliminary findings to Finance for completion; 
o Contracts and Compliance can proceed to confirm 

and recommend next steps. 
2. If it is determined (either by Finance or Contracts and 

Compliance,) that SAIC is in non-compliance, the 
ordinance allows the City Council to waive the restriction 
(after a public hearing) citing that the DAC contract is 
"essential to the proper functioning of the city government 
and that no reasonable alternative exists". 

3 . Administratively waive compliance during council recess if 
allowable. 

4 . (With feedback from legal) Weigh the pros and cons of 
withdrawing the contract and awarding the remainder of the 
work to the second responsive and responsible proposer. 

5. (With feedback from legal) Weigh the pros and cons of 
withdrawing the contract and conducting a new RFP 
process. 

6. Moving forward, under the decentralized contracting 
structure, implement a city-wide requirement to perform an 
internet search when conducting reference checks. 

It is important to note that the range of options 2-5 noted above 
was discussed with IT staff and the project is at a place that could 
accommodate either option. 

With regard to the 500M penalty paid to the City of New York, I 
have forwarded to you under a separate email, the link to SAIC's 
response to that matter. 

n 



Finally, with regard to the bridge project in Arizona, this was a 
federally funded project in which this firm was the most responsive 
and responsible bidder. 

I will submit to you on Monday, a hard copy of this memo and 
attachments and await your determination with regard to 
administrative responsibility to follow up with the matter of 
compliance. 

Manager 

Compliance 

Administrator 

Deborah Barnes, 

Contracts and 

Office of the City 

Attachments: Upon Request 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City 
Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oakiandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, 
January 2012 http:/lbit.lv/GB3s8f 
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Santana, Deanna 

From: Barnes, Deborah 
Sent: Saturday, August 03, 2013 2:03 PM 
To: Santana, Deanna 
Subject: Re: DAC contract and call from CM Schaaf 

The ordinance describes a process requiring a public hearing and council action. We have never had a 
challenge or need for a waiver before. This is totally new. 

Sent from my iPad 

On Aug 3, 2013, at 1:35 PM, "Santana, Deanna" <DJSantana@oaklandnet.com> wrote: 

What does it take to do the waiver and how often are they done? 

Deanna 
Sent from my iPhone 
Excuse brevity and typos 

On Aug 3, 2013, at 1:11 PM, "Barnes, Deborah" <DBarnes@oaklandnet.com> wrote: 

Exactly. They are not in compliance with One policy only. A very old policy that 
many have questioned. "Nuclear Free Zone". 

Years ago...Finance was named as the responsible entity. 

A waiver will be necessary. The question is who and how? 

Sent from my iPad 

On Aug 3, 2013, at 10:15 AM, "Santana, Deanna" <DJSantana(5)oaklandnet.com> 

wrote: 

I'm not able to track fully this issue via email, sounds like they are 
not in conformance with City contracting policy but some 
elements are subject to waiver??? 

Deanna 
Sent from my iPhone 
Excuse brevity and typos 

On Aug 2, 2013, at 7:06 PM, "Barnes, Deborah" 
<DBarnes@oaklandnet.com> wrote: 

Deanna, 
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Looks like you were not copied on all of the chains of 
emails. Please see below in particular the link to the 
radio broadcast provided by Matthew Davis of the Port. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the 
City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New 
York Times, January 2012 http://bit.lv/GB3s8f 

<image001.jpg> 

From: Matthew Davis 
rmailto:mdavis@pottoakland.com1 
Sent: Thursday, August 01, 2013 2:37 PM 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Michael O'Brien; Eric Napralla; Joanne Karchmer; 
Johnson, Scott; Deioach Reed, Teresa 
Subject: RE: DAC contract and call from CM Schaaf 

http://www.kgoradlo.com/common/page.php?pt= 
Nuclear+Twist+ln+Oakland%27s+Surveillance+Cent 
er+Controversy&id=40453&is corp=0 

From: Matthew Davis 
Sent: Thursday, August 01, 2013 2:23 PM 
To: 'Barnes, Deborah'; Baig, Ahsan; Domingo, Renee 
Cc: Michael O'Brien; Eric Napralla; Joanne Karchmer; 
Johnson, Scott; Deioach Reed, Teresa 
Subject: RE: DAC contract and call from CM Schaaf 
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Here are 2 links to SAIC-provided info regarding the 
judgment and the project in Arizona: 

https://www.saic.com/citytinne/ 

http://media.saic.com/category/content-
tags/mexicoborder-1 

From: Barnes, Deborah 
rmailto:DBarnes(5)oaklandnet.cornl 
Sent: Wednesday, July 31, 2013 2:10 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Michael O'Brien; Eric Napralla; Joanne Karchmer; 
Matthew Davis; Johnson, Scott; Deloach Reed, Teresa 
Subject: RE: DAC contract and call from CM Schaaf 

OK - That would be helpful. 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the 
City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New 
York Times, January 2012 http://blt.lv/GB3s8f 
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From: Baig, Ahsan 
Sent: Wednesday, July 31, 2013 2:09 PM 
To: Domingo, Renee; Barnes, Deborah 
Cc: mobrien@portoakland.com; 
enaprallaO) portoakland.com: 
jkarchmer(g)portoakland.com: mdavis(S)portoakland.com; 
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Johnson, Scott; Deloach Reed, Teresa 
Subject: Re: DAC contract and call from CM Schaaf 

Deb, 

I need to go back and take a look at their proposal, 
if NYC was included as a reference. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Jul 31, 2013, at 1:18 PM, "Domingo, Renee" 
<RADomingo(5)oaklandnet.com> wrote: 

Hello Port Partners; 

See email trail below. See Link re; 
SAIC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:52:41 2013 
Subject: RE: DAC contract and call 
from CM Schaaf 

<image001.jpg> 
See as follows: 

http://www.contractormisconduct.Org/i 
ndex.cfm/l,73,221.html?ContractorlD= 
47&ranking=9 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, 
Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510)238-6270 
dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visif in 
the World! New York Times, January 
2012 http://bit.lv/GB3s8f 
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:52 
PM 
To: Barnes, Deborah; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call 
from CM Schaaf 

Can you send us that info re: NYC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:50:20 2013 
Subject: RE: DAC contract and call 
from CM Schaaf 

Thanks, 
Any info on reference checks would be 
helpful. Looking now at an article 
regarding the New York issue. 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, 
Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510)238-6270 
dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in 
the World! New York Times. January 
2012 http://biLlv/GB3s8f 

72 

mailto:dbarnes@oaklandnet.com
http://biLlv/GB3s8f


<image002.jpg> 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:49 
PM 
To: Barnes, Deborah; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call 
from CM Schaaf 

Hi Deb: 

As far as I know, references were 
provided. I was not directly involved with 
the RFP process, one of my staff sat in 
on the panels, etc. so I will get more 
information from her. 

From: Barnes, Deborah 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:46:23 2013 
Subject: DAC contract and call from 
CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and 
informed her of the following claims 
against the DAC contractor - Science 
Applications International Corporation 
(SAIC): 

1. Not in compliance with the 
City's Nuclear Free Zone policy 

2. Built the Arizona Wall to 
restrict immigrants 

3. Contract with city of New York 
ended in massive fines and 
charges of "fraud" 
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CM Schaaf referred KGO to me as 
compliance. If they call Karen, I will 
respond as follows: 

1. The company signed an 
affidavit declaring compliance 
with the Nuclear Free Zone. It is 
self reporting. 

2. The City's Arizona Ordinance 
prohibits doing business with 
firms headquartered in Arizona. 
It does not extend to 
performing work in Arizona. 

3. Ahsan and Renee, were 
references provided ? Do we 
know about New York ? 

Karen, please let me know if you are 
comfortable with the above OR you 
prefer speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, 
Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510)238-6270 
dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in 
the World! New York Times, January 
2012 http://bit.lv/GB3s8f 
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Santana, Deanna 

From: Barnes, Deborah 
Sent: Saturday, August 03, 2013 2:03 PM 
To: Santana, Deanna 
Subject: Re: DAC contract and call from CM Schaaf 

The ordinance describes a process requiring a public hearing and council action. We have never had a 
challenge or need for a waiver before. This is totally new. 

Sent from my iPad 

On Aug 3, 2013, at 1:35 PM, "Santana, Deanna" <DJSantana@oaklandnet.com> wrote: 

What does it take to do the waiver and how often are they done? 

Deanna 
Sent from my iPhone 
Excuse brevity and typos 

On Aug 3, 2013, at 1:11 PM, "Barnes, Deborah" <DBarnes@oaklandnet.com> wrote: 

Exactly. They are not in compliance with One policy only. A very old policy that 
many have questioned. "Nuclear Free Zone". 

Years ago...Finance was named as the responsible entity. 

A waiver will be necessary. The question is who and how? 

Sent from my iPad 

On Aug 3, 2013, at 10:15 AM, "Santana, Deanna" <DJSantana@oaklandnet.com> 
wrote: 

I'm not able to track fully this issue via email, sounds like they are 
not in conformance with City contracting policy but some 
elements are subject to waiver??? 

Deanna 
Sent from my iPhone 
Excuse brevity and typos 

On Aug 2, 2013, at 7:06 PM, "Barnes, Deborah" 
<DBarnes@oaklandnet.com> wrote: 

Deanna, 

mailto:DJSantana@oaklandnet.com
mailto:DBarnes@oaklandnet.com
mailto:DJSantana@oaklandnet.com
mailto:DBarnes@oaklandnet.com


Looks like you were not copied on all of the chains of 
emails. Please see below in particular the link to the 
radio broadcast provided by Matthew Davis of the Port. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the 
City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New 
York Times, January 2012 http://bit.ly/GB3s8f 

<image001.jpg> 

From: Matthew Davis 
rmailto:mdavis@portoakland.com1 
Sent: Thursday, August 01, 2013 2:37 PM 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Michael O'Brien; Eric Napralla; Joanne Karchmer; 
Johnson, Scott; Deloach Reed, Teresa 
Subject: RE: DAC contract and call from CM Schaaf 

http://www.kgoradio.com/common/page.php?pt= 
Nuclear+Twist+ln+Oakland%27s+Surveillance+Cent 
er+Controversv&id=40453&is corp=0 

From: Matthew Davis 
Sent: Thursday, August 01, 2013 2:23 PM 
To: 'Barnes, Deborah'; Baig, Ahsan; Domingo, Renee 
Cc: Michael O'Brien; Eric Napralla; Joanne Karchmer; 
Johnson, Scott; Deloach Reed, Teresa 
Subject: RE: DAC contract and call from CM Schaaf 
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Here are 2 links to SAIC-provided info regarding the 
judgment and the project in Arizona: 

https://www.5aic.com/citytime/ 

http://media.saic.com/category/content-
tags/mexicoborder-1 

From: Barnes, Deborah 
rmailto:DBarnes(P>oaklandnet.com1 
Sent: Wednesday, July 31, 2013 2:10 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Michael O'Brien; Eric Napralla; Joanne Karchmer; 
Matthew Davis; Johnson, Scott; Deloach Reed, Teresa 
Subject: RE: DAC contract and call from CM Schaaf 

OK - That would be helpful. 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the 
City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New 
York Times, January 2012 http://bff.fv/GB3s8f 
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From: Baig, Ahsan 
Sent: Wednesday, July 31, 2013 2:09 PM 
To: Domingo, Renee; Barnes, Deborah 
Cc: mobrien@portoakland.com: 
enaprallaOportoakla nd.com: 
ikarchmer(S)portoakland.com; mdavis@portoakland.com: 

70 

https://www.5aic.com/citytime/
http://media.saic.com/category/contenttags/mexicoborder-1
http://media.saic.com/category/contenttags/mexicoborder-1
mailto:DBarnes(P%3Eoaklandnet.com1
mailto:dbarnes@oaklandnet.com
http://bff.fv/GB3s8f
mailto:mobrien@portoakland.com
http://nd.com
mailto:mdavis@portoakland.com


Johnson, Scott; Deloach Reed, Teresa 
Subject: Re: DAC contract and call from CM Schaaf 

Deb, 

I need to go back and take a look at their proposal, 
if NYC was included as a reference. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Jul 31, 2013, at 1:18 PM, "Domingo, Renee" 
<RADomingo@oaklandnet.com> wrote: 

Hello Port Partners; 

See email trail below. See Link re; 
SAIC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:52:41 2013 
Subject: RE: DAC contract and call 
from CM Schaaf 

<image001.jpg> 
See as follows: 

http://www.contractormisconduct.Org/i 
ndex.cfm/1.73,221,html?ContractorlD= 
47&ranking=9 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, 
Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 
dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in 
the World! New York Times, January 
2012 http-.llbit.lv/GB3s8f 
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:52 
PM 
To: Barnes, Deborah; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call 
from CM Schaaf 

Can you send us that info re: NYC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:50:20 2013 
Subject: RE: DAC contract and call 
from CM Schaaf 

Thanks, 
Any info on reference checks would be 
helpful. Looking now at an article 
regarding the New York issue. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, 
Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510)238-6270 
dbarnes@oaklandnet.com 

Oak/and Ranked #5 Place to Visit in 
the World! New York Times, January 
2012 http://bit.lv/GB3s8f 
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:49 
PM 
To: Barnes, Deborah; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call 
from CM Schaaf 

Hi Deb: 

As far as I know, references were 
provided. I was not directly involved with 
the RFP process, one of my staff sat in 
on the panels, etc. so I will get more 
information from her. 

From: Barnes, Deborah 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:46:23 2013 
Subject: DAC contract and call from 
CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and 
informed her of the following claims 
against the DAC contractor - Science 
Applications International Corporation 
(SAIC): 

1. Not in compliance with the 
City's Nuclear Free Zone policy 

2. Built the Arizona Wall to 
restrict immigrants 

3. Contract with city of New York 
ended in massive fines and 
charges of "fraud" 

73 



CM Schaaf referred KGO to me as 
compliance. If they call Karen, I will 
respond as follows: 

1. The company signed an 
affidavit declaring compliance 
with the Nuclear Free Zone. It is 
self reporting. 

2. The City's Arizona Ordinance 
prohibits doing business with 
firms headquartered in Arizona. 
It does not extend to 
performing work in Arizona. 

3. Ahsan and Renee, were 
references provided ? Do we 
know about New York ? 

Karen, please let me know if you are 
comfortable with the above OR you 
prefer speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Bames 
Manager, Contracts & Compl iance, 
Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510)238-6270 
dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in 
the World! New York Times, January 
2012 http://bit.lv/GB3s8f 
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Santana, Deanna 

From: 
Sent: 
To: 
Subject: 

Barnes, Deborah 
Friday, August 02, 2013 7:07 PM 
Santana, Deanna 
FW: DAC contract and call from CM Schaaf 

Deanna, 
Looks like you were not copied on all of the chains of emails. Please see below in particular the link to the radio 
broadcast provided by Matthew Davis of the Port. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oak/and Ranked #5 Place to Visit in the World! New York Times, January 2012 htto:l lbit.lv IGBZs8f 

Oakland Ranked #5 Place to Visit in the World! 
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From: Matthew Davis [mailto:mdavis@portoakland.com] 
Sent: Thursday, August 01, 2013 2:37 PM 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Michael O'Brien; Eric Napralla; Joanne Karchmer; Johnson, Scott; Deloach Reed, Teresa 
Subject: RE: DAC contract and call from CM Schaaf 

http://www.kgoradio.com/common/page.php?pt=Nuclear+Twist+ln+Oakland%27s+Surveillance+Center+Cont 
roversv&id=40453&is corp=0 

mailto:dbarnes@oaklandnet.com
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mailto:mdavis@portoakland.com
http://www.kgoradio.com/common/page.php?pt=Nuclear+Twist+ln+Oakland%27s+Surveillance+Center+Cont


From: Matthew Davis 
Sent: Thursday, August 01, 2013 2:23 PM 
To: 'Barnes, Deborah'; Baig, Ahsan; Domingo, Renee 
Cc: Michael O'Brien; Eric Napralia; Joanne Karchmer; Johnson, Scott; Deloach Reed, Teresa 
Subject: RE: DAC contract and call from CM Schaaf 

Here are 2 links to SAIC-provided info regarding the judgment and the project in Arizona: 

https://www.saic.com/citvtime/ 

http://media.saic.com/category/content-tags/mexicoborder-l 

From: Barnes, Deborah fmailto:DBarnestaoaklandnet.coml 
Sent: Wednesday, July 31, 2013 2:10 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Michael O'Brien; Eric Napralia; Joanne Karchmer; Matthew Davis; Johnson, Scott; Deloach Reed, Teresa 
Subject: RE: DAC contract and call from CM Schaaf 

OK - That would be helpful. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oak/and Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
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From: Baig, Ahsan 
Sent: Wednesday, July 31, 2013 2:09 PM 
To: Domingo, Renee; Barnes, Deborah 

https://www.saic.com/citvtime/
http://media.saic.com/category/content-tags/mexicoborder-l
mailto:DBarnestaoaklandnet.coml
mailto:dbarnes@oaklandnet.com
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Cc: mobrien(a)portoakland.com; enapralla(a)portoakland.com; ikarchmer(5)portoakland.com; mdavis@portoakland.com; 
Johnson, Scott; Deloach Reed, Teresa 
Subject: Re: DAC contract and call from CM Schaaf 

Deb, 

I need to go back and take a look at their proposal, if NYC was included as a reference. 

Thanks, 

Ahsan Baig 
Sent from my iPad 

On Jul 31, 2013, at 1:18 PM, "Domingo, Renee" <RADomingo(5)oaklandnet.com> wrote: 

Hello Port Partners; 

See email trail below. See Link re; SAIC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:52:41 2013 
Subject: RE: DAC contract and call from CM Schaaf 

<image001.jpg> 
See as follows: 

http://www.contractormisconduct.Org/index.cfm/l.73.221,html?ContractorlD=47&ranking=9 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http: I lbit.lv/GBZsBf 
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:52 PM 
To: Barnes, Deborah; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call from CM Schaaf 

Can you send us that info re: NYC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:50:20 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Thanks, 
Any info on reference checks would be helpful. Looking now at an article regarding the New York issue. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 htto://biUv/GB3s8f 
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:49 PM 

mailto:dbarnes@oaklandnet.com


To: Barnes, Deborah; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call from CM Schaaf 

Hi Deb: 

As far as I know, references were provided. I was not directly involved with the RFP process, one of my 
staff sat in on the panels, etc. so I will get more information from her. 

From: Barnes, Deborah 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:46:23 2013 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor -
Science Applications International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self 

reporting. 
2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It 

does not extend to performing work in Arizona. 
3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO 
directly. 

Thanks 
Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 
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Santana, Deanna 

From: 
Sent: 
To: 
Subject: 

Barnes, Deborah 
Friday, August 02, 2013 7:07 PM 
Santana, Deanna 
FW: DAC contract and call from CM Schaaf 

Deanna, 
Looks like you were not copied on all of the chains of emails. Please see below in particular the link to the radio 
broadcast provided by Matthew Davis of the Port. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 hftp.7lbit.lv/GB3s8f 
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From: Matthew Davis [mailto:mdavis@portoakland.com] 
Sent: Thursday, August 01, 2013 2:37 PM 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Michael O'Brien; Eric Napralla; Joanne Karchmer; Johnson, Scott; Deloach Reed, Teresa 
Subject: RE: DAC contract and call from CM Schaaf 

http://www.kgoradio.com/common/page.php?pt=Nuclear+Twist+ln+Oakland%27s+Surveillance+Center+Cont 
roversv&id=40453&is corp=0 

mailto:dbarnes@oaklandnet.com
ftp://ftp.7lbit.lv/GB3s8f
mailto:mdavis@portoakland.com
http://www.kgoradio.com/common/page.php?pt=Nuclear+Twist+ln+Oakland%27s+Surveillance+Center+Cont


From: Matthew Davis 
Sent: Thursday, August 01, 2013 2:23 PM 
To: 'Barnes, Deborah'; Baig, Ahsan; Domingo, Renee 
Cc: Michael O'Brien; Eric Napralla; Joanne Karchmer; Johnson, Scott; Deloach Reed, Teresa 
Subject: RE: DAC contract and call from CM Schaaf 

Here are 2 links to SAIC-provided info regarding the judgment and the project in Arizona: 

https://www.saic.com/citvtime/ 

http://media.saic.com/category/content-tags/mexicoborder-l 

From: Barnes, Deborah rmailto:DBarnes(5)oaklandnet.com! 
Sent: Wednesday, July 31, 2013 2:10 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Michael O'Brien; Eric Napralla; Joanne Karchmer; Matthew Davis; Johnson, Scott; Deloach Reed, Teresa 
Subject: RE: DAC contract and call from CM Schaaf 

OK - That would be helpful. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Hanked #5 Place to Visit in the World! New York Times, January 2012 http://bitJv/GB3s8f 
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From: Baig, Ahsan 
Sent: Wednesday, July 31, 2013 2:09 PM 
To: Domingo, Renee; Barnes, Deborah 

https://www.saic.com/citvtime/
http://media.saic.com/category/content-tags/mexicoborder-l
mailto:DBarnes(5)oaklandnet.com
mailto:dbarnes@oaklandnet.com
http://bitJv/GB3s8f


Cc: mobrien@portoakland.com: enaprallaOiportoakland.com: ikarchmer(5)portoakland.com; mdavis@portoakland.com: 
Johnson, Scott; Deloach Reed, Teresa 
Subject: Re: DAC contract and call from CM Schaaf 

Deb, 

I need to go back and take a look at their proposal, if NYC was included as a reference. 

Thanks, 

Ahsan Baig 
Sent from my iPad 

On Jul 31, 2013, at 1:18 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Hello Port Partners; 

See email trail below. See Link re; SAIC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:52:41 2013 
Subject: RE: DAC contract and call from CM Schaaf 

<image001.jpg> 
See as follows: 

http://www.contractormisconduct.org/index.cfm/l,73.221.html?ContractorlD=47&ranking=9 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oak/and Ranked #5 Place to Visit in the World! New York Times, January 2012 http-.lIbit.lv/Gb3s8f 
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:52 PM 
To: Barnes, Deborah; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call from CM Schaaf 

Can you send us that info re: NYC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:50:20 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Thanks, 
Any info on reference checks would be helpful. Looking now at an article regarding the New York issue. 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 htto:Ilbit.lv/GB3s8f 
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:49 PM 

mailto:dbarnes@oaklandnet.com
http://lbit.lv/GB3s8f


To: Barnes, Deborah; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call from CM Schaaf 

Hi Deb: 

As far as I know, references were provided. I was not directly involved with the RFP process, one of my 
staff sat in on the panels, etc. so I will get more information from her. 

From: Barnes, Deborah 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:46:23 2013 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor -
Science Applications International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self 

reporting. 
2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It 

does not extend to performing work in Arizona. 
3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO 
directly. 

Thanks 
Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://biUv/GB3s8f 
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OAKLAND, Calif. (KGO) - There's a new, radioactive twist in Oakland's surveillance 
center controversy. 

KGO's Mark Richards reports that the Oakland City Council 's approval of a surveillance 
center monitoring the city has raised questions over whether the project contractor is 
violating the city's anti-nuclear ordinance. 

AH Winston, with the Center for Investigative Reporting, says Oakland's ordinance 
restricts the city from doing business with companies involved in nuclear weapons work. 

SAIC's website currently lists 55 openings involving nuclear work, including the facility 
where the first atomic bombs were produced, and several positions connected to 
"strategic nuclear capable forces." 

White Oakland can grant waivers of the ordinance, City Counci lwoman Linda Schaaf 
says she's isn't aware of any waivers being requested. And so, for the moment anyway, 
it's still not clear if the city ordinance has been violated. 

Follow us on Twitter @kgoradio and stay tuned to KGO 810 for the latest on this 
developing story. 

(Copyright 2013 by KGO. All Rights Reserved.) 
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OAKLAND, Calif. (KGO) - There's a new, radioactive twist in Oakland's surveillance 
center controversy. 

KGO's Mark Richards reports that the Oakland City Council's approval of a surveillance 
center monitoring the city has raised questions over whether the project contractor is 
violating the city's anti-nuclear ordinance. 

Ali Winston, with the Center for Investigative Reporting, says Oakland's ordinance 
restricts the city from doing business with companies involved in nuclear weapons work. 

SAIC's website currently lists 55 openings involving nuclear work, including the facility 
where the first atomic bombs were produced, and several positions connected to 
"strategic nuclear capable forces." 

While Oakland can grant waivers of the ordinance, City Councilwoman Linda Schaaf 
says she's isn't aware of any waivers being requested. And so, for the moment anyway, 
it's still not clear if the city ordinance has been violated. 

Follow us on Twitter @kgoradio and stay tuned to KGO 810 for the latest on this 
developing story. 

(Copyright 2013 by KGO. All Rights Reserved.) 
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SAIC has reached a settlement with the U.S. Attorney for the Southern District of New York relating to the City Time matter. Below is 
the s1a1em^m>rom L h u Jonn jumper. 

Colleagues, 

SAIC has reached a settlement with the U.S. Attorney for the Southern District of New York and the City of New York on the City Time automated workforce management 

system. This settlement allows us to conclude the CityTime matter and move forward as a better, stronger company dedicated to the highest standards of ethics and 

customer performance. 

I would like to thank you all for your continued loyalty to SAIC and to our customers during this prolonged period of uncertainty. 

As we all know, the CityTime contract with the City of New York became a vehicle for fraud perpetrated by two former SAIC employees conspiring with others not in the 
Company. There were also failures of certain managers in connection with the project. We in SAIC who have dedicated ourselves to higher ethical standards have felt 
victimized by this breach of trust as has the City of New York. We also understand that the Company is responsible for the actions of all its employees, and we accept that 
responsibility, as well as the accountability that goes with it. 

Frequently overlooked in this case is the fact that SAIC developed and delivered a world-class workforce management system for New York City. The system covers 
163,000 city workers and has increased the effectiveness and efficiency of the city's administrative processes. In the end the capabilities of our magnificent solution have 
been obscured by the self-serving, unethical behavior of people we assumed were loyal members of our team. We must dedicate ourselves to never letting this happen 
again. 

Here are the key points of the settlement: 

• SAIC will pay a total of $500.4 million in penalties and restitution. 

• An outside independent monitor will be appointed for SAIC for a period of up to three years. 

• SAIC was charged with a single criminal count relating to CityTime. SAIC pleaded not guilty to the charge and the government has agreed to defer 

prosecution of the charge based on the Company's cooperation with the investigation, remediation efforts and acceptance of responsibility. 

• We expect that it will be dismissed in three years. As we previously reported to you, we anticipated that settlement cost would be high. We were ready for it. 
The Company remains financially strong and stable, and we are moving ahead. 

We welcome the independent monitor. As many of you know, we have had our own monitor in place for many months in order to improve our processes and to learn from 
the lessons of CityTime. The presence of the independent monitor will lend assurance that the Company is taking all the right steps to reaffirm our core values and to 
respond appropriately to CityTime. 

We have already taken a number of major actions. We made leadership changes after identifying certain failures in management. We made significant process and 

compliance improvements. Further process improvements and enhancements are underway. Members of our leadership team have spoken to many of you at the 

meetings we held around the Company between December 2011 and January of this year. SAIC continues to be a responsible contractor, and remains eligible to be 

awarded federal government contracts. 

There are three things we must do moving forward. We must continue our unshakable focus on ethical performance for our customers. We must embrace the changes 
that are going to make us a better, stronger company. And each of us must be vigilant, holding each other accountable for what we do. We have seen the harm that 
certain people can do if unchecked by the vast majority of us who insist on doing the right thing. We must do everything we can to uphold our values and see that an 
incident like CityTime never happens again. 

Sincerely, 

John Jumper 
President and Chief Executive Officer 

© Science Applications International Corporation. All rights reserved This page was printed from www.saic.com. 
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SAIC has reached a settlement with the U.S. Attorney for the Southern District of New York relating to the City Time matter. Below is 
the stalememTrom u t O Jonn Jumper. 

Colleagues. 

SAIC has reached a settlement with the U.S. Attorney for the Southern District of New York and the City of New York on the CityTime automated workforce management 

system. This settlement allows us to conclude the CityTime matter and move forward as a better, stronger company dedicated to the highest standards of ethics and 

customer performance. 

I would like to thank you all for your continued loyalty to SAIC and to our customers during this prolonged period of uncertainty. 

As we all know, the CityTime contract with the City of New York became a vehicle for fraud perpetrated by two former SAiC employees conspiring with others not in the 
Company. There were also failures of certain managers in connection with the project. We in SAIC who have dedicated ourselves to higher ethical standards have felt 
victimized by this breach of trust as has the City of New York. We also understand that the Company is responsible for the actions of all its employees, and we accept that 
responsibility, as well as the accountability that goes with it. 

Frequently overlooked in this case is the fact that SAIC developed and delivered a world-class workforce management system for New York City. The system covers 
163,000 city workers and has increased the effectiveness and efficiency of the city's administrative processes. In the end the capabilities of our magnificent solution have 
been obscured by the self-serving, unethical behavior of people we assumed were loyal members of our team. We must dedicate ourselves to never letting this happen 
again. 

Here are the key points of the settlement: 

• SAIC will pay a total of $500.4 million in penalties and restitution. 

• An outside independent monitor will be appointed for SAIC for a period of up to three years. 

• SAIC was charged with a single criminal count relating to CityTime. SAIC pleaded not guilty to the charge and the government has agreed to defer 
prosecution of the charge based on the Company's cooperation with the investigation, remediation efforts and acceptance of responsibility. 

• We expect that it will be dismissed in three years. As we previously reported to you, we anticipated that settlement cost would be high. We were ready for it. 
The Company remains financially strong and stable, and we are moving ahead. 

We welcome the independent monitor. As many of you know, we have had our own monitor in place for many months in order to improve our processes and to learn from 
the lessons of CityTime. The presence of the independent monitor will lend assurance that the Company is taking all the right steps to reaffirm our core values and to 
respond appropriately to CityTime. 

We have already taken a number of major actions. We made leadership changes after identifying certain failures in management. We made significant process and 

compliance improvements. Further process improvements and enhancements are underway. Members of our leadership team have spoken to many of you at the 

meetings we held around the Company between December 2011 and January of this year. SAIC continues to be a responsible contractor, and remains eligible to be 

awarded federal government contracts. 

There are three things we must do moving forward. We must continue our unshakable focus on ethical performance for our customers. We must embrace the changes 
that are going to make us a better, stronger company. And each of us must be vigilant, holding each other accountable for what we do. We have seen the harm that 
certain people can do if unchecked by the vast majority of us who insist on doing the right thing. We must do everything we can to uphold our values and see that an 
incident like CityTime never happens again. 

Sincerely, 

John Jumper 
President and Chief Executive Officer 

© Science Applications International Corporation. All rights reserved. This page was printed from www.saic.com. 
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Santana, Deanna 

From: 
Sent: 
To: 
Cc: 
Subject: 

Barnes, Deborah 
Friday, August 02, 2013 1:36 PM 
Santana, Deanna; Domingo, Renee 
Johnson, Scott; Baig, Ahsan; Darensburg, Shelley 
RE: Heads Up on DAC - Domain Awareness Center 

Deanna. 
We are drafting a proposal for your review to include an option to secure a waiver which is allowed in the Ordinance as 
well as other issues. The memo should be to you before 3:00 this afternoon. 

Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lY/GB3s8f 
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From: Santana, Deanna 
Sent: Friday, August 02, 2013 1:12 PM 
To: Domingo, Renee 
Cc: Barnes, Deborah; Johnson, Scott; Baig, Ahsan; Darensburg, Shelley 
Subject: Re: Heads Up on DAC - Domain Awareness Center 
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How will the non-compliant issues be addressed? 

Sent from my iPad 

On Aug 2, 2013, at 12:07 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Thanks Deborah. I think that covers it for now. 

From: Barnes, Deborah 
To: Johnson, Scott; Santana, Deanna 
Cc: Baig, Ahsan; Domingo, Renee; Darensburg, Shelley 
Sent: Fri Aug 02 11:45:46 2013 
Subject: Heads Up on DAC - Domain Awareness Center 

<image001.jpg> 
Deanna/Scott, 
In a previous email you were advised of my conversation with CM Schaaf regarding her conversation 
with KGO Radio and the claims made against SAIC the vendor for the DAC. 

KGO staff essentially questioned SAIC's compliance with the Nuclear Free Zone Ordinance, a 500M 
contract violation penalty to City of New York and a federal contract to build a portion of a border wall 
in Arizona. 

Specifically, In review of that Nuclear Free Zone claim, we have a preliminary finding that SAIC is not in 
compliance. 
The Ordinance holds Finance responsible for review. 

We are ready to move this to you for consideration. A memo is forthcoming outlining the specifics to 
include documentation and recommendations for resolution. 

Finally, 
You may have been briefed - but just in case, yesterday, Renee and Ahsan convened a meeting with city 
and port staff to include our legal, Mayor's Office and Karen B. It was determined that Compliance will 
follow up on the Nuclear Free Zone and Arizona policies and most importantly that we would 
collective stand by the decision to award to SAIC. 

Ahsan and Renee, please chime in . 

DB 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 
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Santana, Deanna 

From: 
Sent: 
To: 
Cc: 
Subject: 

Barnes, Deborah 
Friday, August 02, 2013 1:36 PM 
Santana, Deanna; Domingo, Renee 
Johnson, Scott; Baig, Ahsan; Darensburg, Shelley 
RE: Heads Up on DAC - Domain Awareness Center 

Deanna. 
We are drafting a proposal for your review to include an option to secure a waiver which is allowed in the Ordinance as 
well as other issues. The memo should be to you before 3:00 this afternoon. 

Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bfr.lv/GB3s8f 
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From: Santana, Deanna 
Sent: Friday, August 02, 2013 1:12 PM 
To: Domingo, Renee 
Cc: Barnes, Deborah; Johnson, Scott; Baig, Ahsan; Darensburg, Shelley 
Subject: Re: Heads Up on DAC - Domain Awareness Center 
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How will the non-compliant issues be addressed? 

Sent from my iPad 

On Aug 2, 2013, at 12:07 PM, "Domingo, Renee" <RADomingo(5>oaklandnet.com> wrote: 

Thanks Deborah. I think that covers it for now. 

From: Barnes, Deborah 
To: Johnson, Scott; Santana, Deanna 
Cc: Baig, Ahsan; Domingo, Renee; Darensburg, Shelley 
Sent: Fri Aug 02 11:45:46 2013 
Subject: Heads Up on DAC - Domain Awareness Center 

<image001.jpg> 
Deanna/Scott, 
In a previous email you were advised of my conversation with CM Schaaf regarding her conversation 
with KGO Radio and the claims made against SAIC the vendor for the DAC. 

KGO staff essentially questioned SAIC's compliance with the Nuclear Free Zone Ordinance, a 500M 
contract violation penalty to City of New York and a federal contract to build a portion of a border wall 
in Arizona. 

Specifically, In review of that Nuclear Free Zone claim, we have a preliminary finding that SAIC is not in 
compliance. 
The Ordinance holds Finance responsible for review. 

We are ready to move this to you for consideration. A memo is forthcoming outlining the specifics to 
include documentation and recommendations for resolution. 

Finally, 
You may have been briefed - but just in case, yesterday, Renee and Ahsan convened a meeting with city 
and port staff to include our legal, Mayor's Office and Karen B. It was determined that Compliance will 
follow up on the Nuclear Free Zone and Arizona policies and most importantly that we would 
collective stand by the decision to award to SAIC. 

Ahsan and Renee, please chime in . 

DB 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oak/and Ranked #5 Place to Visit in the World! New York Times, January 2012 http:llbit.lv/GEZs8f 
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Santana, Deanna 

From: Boyd, Karen 
Sent: Thursday, August 01, 2013 9:16 AM 
To: Baig, Ahsan 
Cc: Domingo, Renee; Maher, Sean; Barnes, Deborah; Ortiz, Celso; Fierro, Rocio; Johnson, 

Scott; Katz, Alex; Deloach Reed, Teresa; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Perfect. Thanks! 

Sent from my iPhone 

On Aug 1, 2013, at 9:02 AM, "Baig, Ahsan" <ABaig@oaklandnet.com> wrote: 

Here is the conf. bridge... 
Dial-in Number: (424) 203-8075 
Access Code: 193220 

Thanks, 
-ahsan 

From: Domingo, Renee 
Sent: Thursday, August 01, 2013 8:18 AM 
To: Maher, Sean; Boyd, Karen; Barnes, Deborah; Baig, Ahsan; Ortiz, Celso; Fierro, Rocio 
Cc: Johnson, Scott; Katz, Alex; Deloach Reed, Teresa; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Hello All; 

Since Ahsan is the PM on the contract, I believe we are looking at a very Brief Call with Port reps at 2 pm. 

Ahsan or his staff will be sending out the conference call information for the 2 pm call. 

Thanks all. 

From: Maher, Sean 
To: Boyd, Karen; Barnes, Deborah; Baig, Ahsan; Ortiz, Celso; Domingo, Renee; Fierro, Rocio 
Cc: Fierro, Rocio; Johnson, Scott; Katz, Alex; Deloach Reed, Teresa; Santana, Deanna; Sotelo, Amadis 
Sent: Wed Jul 31 16:14:56 2013 
Subject: RE: DAC contract and call from CM Schaaf 

I'm in the same scheduled meeting as Karen at 2. 

From: Boyd, Karen 
Sent: Wednesday, July 31, 2013 4:13 PM 
To: Barnes, Deborah; Baig, Ahsan; Ortiz, Celso; Domingo, Renee; Fierro, Rocio 
Cc: Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Santana, Deanna; 

mailto:ABaig@oaklandnet.com


Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

I'm booked at 2 but will try to make it if it's the only window. 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 4:10 PM 
To: Baig, Ahsan; Ortiz, Celso; Domingo, Renee; Boyd, Karen; Fierro, Rocio 
Cc: Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Santana, Deanna; 
Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

I can flex to 2:00. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 20?2 http://bit.lv/GB3s8f 
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From: Baig, Ahsan 
Sent: Wednesday, July 31, 2013 4:08 PM 
To: Ortiz, Celso; Barnes, Deborah; Domingo, Renee; Boyd, Karen (KBoyd@oaklandnet.com); Fierro, 
Rocio 
Cc: Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Santana, Deanna; 
Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

Can we do it at 2pm? Sorry, I have the Radio meeting at 1pm. 

From: Ortiz, Celso 
Sent: Wednesday, July 31, 2013 3:58 PM 
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To: Barnes, Deborah 
Cc: Domingo, Renee; Boyd, Karen; Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, 
Teresa; Baig, Ahsan; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

I have another conference call from l-4pm but can be late or break out for this. 

Sent from my iPhone 

On Jul 31, 2013, at 3:43 PM, "Barnes, Deborah" <DBarnes@oaklandnet.com> wrote: 

<image001.jpg> 
Renee, 
1:00 Thursday works for me. 

Deb 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visif in the World! New York Times, January 2012 
http://bit.lv/GB3s8f 
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 3:20 PM 
To: Boyd, Karen; Fierro, Rocio; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, 
Sean; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

l i 
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Is there a time like 1 pm that would work for a conference call tomorrow on Thursday? 

Can everyone weigh in? 

We will make it a conference call also for those that can't attend in person and I will 
arrange it somewhere in City Hall. 

Thanks all 

From: Boyd, Karen 
To: Fierro, Rocio; Domingo, Renee; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, 
Sean; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Sent: Wed Jul 31 15:15:26 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, I think that's a great idea. This topic and media interest in it are expanding, so 
it's imperative that everyone is on the same page. Thanks very much. 

From: Fierro, Rocio 
Sent: Wednesday, July 31, 2013 3:08 PM 
To: Domingo, Renee; Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, 
Sean; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, please include Celso in this discussion; I will defer to him on issues re city 
contract with SAIC. 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 2:44 PM 
To: Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; 
Deloach Reed, Teresa; Fierro, Rocio; Baig, Ahsan 
Cc: Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Hello Karen and City Leadership: 

Should we have a brief meeting tomorrow or Friday morning with Port of Oakland 
key staff, legal counsel and public relations staff so we are all on the same page 
with our response to media and also to discuss our position moving forward with 
Phase 2 of the project?? 

I spoke with Port staff and they are getting same inquiries from Media. They are 
willing to meet with us tommorrow or Friday morning if the City leadership would 
like to meet this week with them either in person or via a conference call. 

SAIC, has not been debarred and my understanding is that the City staff involved 
in RFP and contracting were not aware of SAIC issues with NYC. 

Please let me know if you would like me to coordinate a briefing meeting for this 
week. 

Thank you. 
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From: Boyd, Karen 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Santana, Deanna; Katz, Alex; Maher, Sean 
Sent: Wed Jul 31 14:13:09 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Hi Debbie, 
Thanks for sending the questions and answers. I would recommend responding 
to them in writing with the facts as you've laid them out here. I spoke to Alex 
Katz in the City Attorney's Office, which is also receiving inquiries about this. 
Alex, is there anything more to add? Could you coordinate with Debbie 
Thanks. 

Karen 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 12:46 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against 
the DAC contractor - Science Applications International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of 

"fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond 
as follows: 

1. The company signed an affidavit declaring compliance with the Nuclear 
Free Zone. It is self reporting. 

2. The City's Arizona Ordinance prohibits doing business with firms 
headquartered in Arizona. It does not extend to performing work in 
Arizona. 

3. Ahsan and Renee, were references provided ? Do we know about New 
York? 

Karen, please let me know if you are comfortable with the above OR you prefer 
speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 
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Santana, Deanna 

From: Boyd, Karen 
Sent: Thursday, August 01, 2013 9:16 AM 
To: Baig, Ahsan 
Cc: Domingo, Renee; Maher, Sean; Barnes, Deborah; Ortiz, Celso; Fierro, Rocio; Johnson, 

Scott; Katz, Alex; Deloach Reed, Teresa; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Perfect. Thanks! 

Sent from my iPhone 

On Aug 1, 2013, at 9:02 AM, "Baig, Ahsan" <ABaig(5)oaklandnet.com> wrote: 

Here is the conf. bridge... 
Dial-in Number: (424) 203-8075 
Access Code: 193220 

Thanks, 
-ahsan 

From: Domingo, Renee 
Sent: Thursday, August 01, 2013 8:18 AM 
To: Maher, Sean; Boyd, Karen; Barnes, Deborah; Baig, Ahsan; Ortiz, Celso; Fierro, Rocio 
Cc: Johnson, Scott; Katz, Alex; Deloach Reed, Teresa; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Hello All; 

Since Ahsan is the PM on the contract, I believe we are looking at a very Brief Call with Port reps at 2 pm. 

Ahsan or his staff will be sending out the conference call information for the 2 pm call. 

Thanks all. 

From: Maher, Sean 
To: Boyd, Karen; Barnes, Deborah; Baig, Ahsan; Ortiz, Celso; Domingo, Renee; Fierro, Rocio 
Cc: Fierro, Rocio; Johnson, Scott; Katz, Alex; Deloach Reed, Teresa; Santana, Deanna; Sotelo, Amadis 
Sent: Wed Jul 31 16:14:56 2013 
Subject: RE: DAC contract and call from CM Schaaf 

I'm in the same scheduled meeting as Karen at 2. 

From: Boyd, Karen 
Sent: Wednesday, July 31, 2013 4:13 PM 
To: Barnes, Deborah; Baig, Ahsan; Ortiz, Celso; Domingo, Renee; Fierro, Rocio 
Cc: Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Santana, Deanna; 



Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

I'm booked at 2 but will try to make it if it's the only window. 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 4:10 PM 
To: Baig, Ahsan; Ortiz, Celso; Domingo, Renee; Boyd, Karen; Fierro, Rocio 
Cc: Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Santana, Deanna; 
Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

I can flex to 2:00. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://biUv/GB3s8f 
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From: Baig, Ahsan 
Sent: Wednesday, July 31, 2013 4:08 PM 
To: Ortiz, Celso; Barnes, Deborah; Domingo, Renee; Boyd, Karen (KBoyd@oaklandnet.corrO: Fierro, 
Rocio 
Cc: Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Santana, Deanna; 
Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

Can we do it at 2pm? Sorry, I have the Radio meeting at 1pm. 

From: Ortiz, Celso 
Sent: Wednesday, July 31, 2013 3:58 PM 
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To: Barnes, Deborah 
Cc: Domingo, Renee; Boyd, Karen; Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, 
Teresa; Baig, Ahsan; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

I have another conference call from l-4pm but can be late or break out for this. 

Sent from my iPhone 

On Jul 31, 2013, at 3:43 PM, "Barnes, Deborah" <DBarnes@oaklandnet.com> wrote: 

<image001.jpg> 
Renee, 
1:00 Thursday works for me. 

Deb 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 
http://bit.lv/GB3s8f 
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 3:20 PM 
To: Boyd, Karen; Fierro, Rocio; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, 
Sean; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 
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Is there a time like 1 pm that would work for a conference call tomorrow on Thursday? 

Can everyone weigh in? 

We will make it a conference call also for those that can't attend in person and I will 
arrange it somewhere in City Hall. 

Thanks all 

From: Boyd, Karen 
To: Fierro, Rocio; Domingo, Renee; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, 
Sean; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Sent: Wed Jul 31 15:15:26 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, I think that's a great idea. This topic and media interest in it are expanding, so 
it's imperative that everyone is on the same page. Thanks very much. 

From: Fierro, Rocio 
Sent: Wednesday, July 31, 2013 3:08 PM 
To: Domingo, Renee; Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, 
Sean; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, please include Celso in this discussion; I will defer to him on issues re city 
contract with SAIC. 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 2:44 PM 
To: Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; 
Deloach Reed, Teresa; Fierro, Rocio; Baig, Ahsan 
Cc: Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Hello Karen and City Leadership: 

Should we have a brief meeting tomorrow or Friday morning with Port of Oakland 
key staff, legal counsel and public relations staff so we are all on the same page 
with our response to media and also to discuss our position moving forward with 
Phase 2 of the project?? 

I spoke with Port staff and they are getting same inquiries from Media. They are 
willing to meet with us tommorrow or Friday morning if the City leadership would 
like to meet this week with them either in person or via a conference call. 

SAIC, has not been debarred and my understanding is that the City staff involved 
in RFP and contracting were not aware of SAIC issues with NYC. 

Please let me know if you would like me to coordinate a briefing meeting for this 
week. 

Thank you. 
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From: Boyd, Karen 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Santana, Deanna; Katz, Alex; Maher, Sean 
Sent: Wed Jul 31 14:13:09 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Hi Debbie, 

Thanks for sending the questions and answers. I would recommend responding 
to them in writing with the facts as you've laid them out here. I spoke to Alex 
Katz in the City Attorney's Office, which is also receiving inquiries about this. 
Alex, is there anything more to add? Could you coordinate with Debbie 
Thanks. 

Karen 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 12:46 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against 
the DAC contractor - Science Applications International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 

2. Built the Arizona Wall to restrict immigrants 

3. Contract with city of New York ended in massive fines and charges of 
"fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond 
as follows: 

1. The company signed an affidavit declaring compliance with the Nuclear 
Free Zone. It is self reporting. 

2. The City's Arizona Ordinance prohibits doing business with firms 
headquartered in Arizona. It does not extend to performing work in 
Arizona. 

3. Ahsan and Renee, were references provided ? Do we know about New 
York? 

Karen, please let me know if you are comfortable with the above OR you prefer 
speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compl iance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

13 

mailto:dbarnes@oaklandnet.com


Oakland Ranked #5 Place to Visit in the World! New York Times, January 
2012httD://bitJv/GB3s8f 

<image002.jpg> 

14 



Santana, Deanna 

From: 
Sent: 
To: 

Cc: 
Subject: 

Maher, Sean 
Wednesday, July 31, 2013 3:46 PM 
Boyd, Karen; Barnes, Deborah; Domingo, Renee; Fierro, Rocio; Johnson, Scott; Katz, Alex; 
Deloach Reed, Teresa; Baig, Ahsan 
Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
RE: DAC contract and call from CM Schaaf 

lpm works for me too. 

From: Boyd, Karen 
Sent: Wednesday, July 31, 2013 3:46 PM 
To: Barnes, Deborah; Domingo, Renee; Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; 
Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

1 pm tomorrow works for me. Thanks. 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 3:44 PM 
To: Domingo, Renee; Boyd, Karen; Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Baig, 
Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, 
1:00 Thursday works for me. 

Deb 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 htfp.7/bit.ly/GB3s8f 
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 3:20 PM 
To: Boyd, Karen; Fierro, Rocio; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Baig, 
Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Is there a time like 1 pm that would work for a conference call tomorrow on Thursday? 

Can everyone weigh in? 

We will make it a conference call also for those that can't attend in person and I will arrange it somewhere in City Hall. 

Thanks all 

From: Boyd, Karen 
To: Fierro, Rocio; Domingo, Renee; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; 
Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Sent: Wed Jul 31 15:15:26 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, I think that's a great idea. This topic and media interest in it are expanding, so it's imperative that everyone is on 
the same page. Thanks very much. 

From: Fierro, Rocio 
Sent: Wednesday, July 31, 2013 3:08 PM 
To: Domingo, Renee; Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; 
Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, please include Celso in this discussion; I will defer to him on issues re city contract with SAIC. 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 2:44 PM 
To: Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Fierro, 
Rocio; Baig, Ahsan 
Cc: Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 
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Hello Karen and City Leadership: 

Should we have a brief meeting tomorrow or Friday morning with Port of Oakland key staff, legal counsel and 
public relations staff so we are all on the same page with our response to media and also to discuss our position 
moving forward with Phase 2 of the project?? 

I spoke with Port staff and they are getting same inquiries from Media. They are willing to meet with us 
tommorrow or Friday morning if the City leadership would like to meet this week with them either in person or via 
a conference call. 

SAIC, has not been debarred and my understanding is that the City staff involved in RFP and contracting were 
not aware of SAIC issues with NYC. 

Please let me know if you would like me to coordinate a briefing meeting for this week. 

Thank you. 

From: Boyd, Karen 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Santana, Deanna; Katz, Alex; Maher, Sean 
Sent: Wed Jul 31 14:13:09 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Hi Debbie, 
Thanks for sending the questions and answers. I would recommend responding to them in writing with the facts 
as you've laid them out here. I spoke to Alex Katz in the City Attorney's Office, which is also receiving inquiries 
about this. Alex, is there anything more to add? Could you coordinate with Debbie 
Thanks. 

Karen 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 12:46 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor - Science 
Applications International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self reporting. 
2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It does not 

extend to performing work in Arizona. 
3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO directly. 

Thanks 
Deb 
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Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bJf.ly/GB3s8f 
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Santana, Deanna 

From: 
Sent: 
To: 

Cc: 
Subject: 

Maher, Sean 
Wednesday, July 31, 2013 3:46 PM 
Boyd, Karen; Barnes, Deborah; Domingo, Renee; Fierro, Rocio; Johnson, Scott; Katz, Alex; 
Deloach Reed, Teresa; Baig, Ahsan 
Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
RE: DAC contract and call from CM Schaaf 

lpm works for me too. 

From: Boyd, Karen 
Sent: Wednesday, July 31, 2013 3:46 PM 
To: Barnes, Deborah; Domingo, Renee; Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; 
Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

1 pm tomorrow works for me. Thanks. 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 3:44 PM 
To: Domingo, Renee; Boyd, Karen; Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Baig, 
Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, 
1:00 Thursday works for me. 

Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place io Visit in the World! New York Times, January 2012 htto://biUv/GB3s8f 
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 3:20 PM 
To: Boyd, Karen; Fierro, Rocio; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Baig, 
Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Is there a time like 1 pm that would work for a conference call tomorrow on Thursday? 

Can everyone weigh in? 

We will make it a conference call also for those that can't attend in person and I will arrange it somewhere in City Hall. 

Thanks all 

From: Boyd, Karen 
To: Fierro, Rocio; Domingo, Renee; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; 
Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Sent: Wed Jul 31 15:15:26 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, I think that's a great idea. This topic and media interest in it are expanding, so it's imperative that everyone is on 
the same page. Thanks very much. 

From: Fierro, Rocio 
Sent: Wednesday, July 31, 2013 3:08 PM 
To: Domingo, Renee; Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; 
Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, please include Celso in this discussion; I will defer to him on issues re city contract with SAIC. 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 2:44 PM 
To: Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Fierro, 
Rocio; Baig, Ahsan 
Cc: Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 
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Hello Karen and City Leadership: 

Should we have a brief meeting tomorrow or Friday morning with Port of Oakland key staff, legal counsel and 
public relations staff so we are all on the same page with our response to media and also to discuss our position 
moving forward with Phase 2 of the project?? 

I spoke with Port staff and they are getting same inquiries from Media. They are willing to meet with us 
tommorrow or Friday morning if the City leadership would like to meet this week with them either in person or via 
a conference call. 

SAIC, has not been debarred and my understanding is that the City staff involved in RFP and contracting were 
not aware of SAIC issues with NYC. 

Please let me know if you would like me to coordinate a briefing meeting for this week. 

Thank you. 

From: Boyd, Karen 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Santana, Deanna; Katz, Aiex; Maher, Sean 
Sent: Wed Jul 31 14:13:09 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Hi Debbie, 
Thanks for sending the questions and answers. I would recommend responding to them in writing with the facts 
as you've laid them out here. I spoke to Alex Katz in the City Attorney's Office, which is also receiving inquiries 
about this. Alex, is there anything more to add? Could you coordinate with Debbie 
Thanks. 

Karen 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 12:46 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor - Science 
Applications International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self reporting. 
2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It does not 

extend to performing work in Arizona. 
3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO directly. 

Thanks 
Deb 
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Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.ly/GB3s8f 
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Santana, Deanna 

From: Baig, Ahsan 
Sent: Friday, July 12, 2013 11:21 AM 
To: Boyd, Karen; 'rdomingo@oaklandnet.com' 

Cc: Santana, Deanna; Johnson, Scott; Deloach Reed, Teresa; Perkins, Cynthia; Maher, Sean; 
OPD Media; Joshi, Holly J. 

Subject: RE: CIR query re: domain awareness center 

Ok, thanks Karen. 

From: Boyd, Karen 
Sent: Friday, July 12, 2013 11:15 AM 
To: Baig, Ahsan; rdominao(Q>oaklandnet.com 
Cc: Santana, Deanna; Johnson, Scott; Deloach Reed, Teresa; Perkins, Cynthia; Maher, Sean; OPD Media; Joshi, Holly J. 
Subject: RE: CIR query re: domain awareness center 

Ahsan and Renee, 
Let's talk about how to respond to this request. This a freelance reporter who often writes strong critiques of OPD and 
law enforcement. I'd like to meet with you two as well as Sean Maher and OPD to discuss our response. I'll send an 
outlook request for a Monday meeting. 
Thanks. 
Karen 

From: Ali Winston rmailto:ali.winston(a>qmail.coml 
Sent: Friday, July 12, 2013 10:58 AM 
To: Boyd, Karen; Baig, Ahsan; rdomingo(S)oaklandnet.com 
Subject: CIR query re: domain awareness center 

Good morning, 

I'm working on a story with the Center for Investigative Reporting about the Domain Awareness Center being 
developed by the city and Port of Oakland. I would like to request a tour of the DAC facilities at the city of 
Oakland Emergency Operations Center at the earliest possible convenience. I also would like a digital copy of 
the PowerPoint presentation made by Mr. Baig at the July 9th session of the Public Safety Committee 

Furthermore, I have a set of questions for Mr. Baig and Ms. Domingo with regard to the DAC's infrastructure 
and policies. It'd be preferable to go over these matters in person, but if that is not possible to arrange by next 
Tuesday here are my questions in advance: 

-The Domain Awareness Center is largely funded by Port Security grants from DHS. How did the DAC come 
to encompass critical infrastructure in the city of Oakland? 

-How many cameras are currently incorporated into the DAC's structure from city and Port facilities? How 
many cameras have image and motion-recognition capabilities? How many license plate readers are part of this 
system? 

-At the July 9th meeting, Mr. Baig and Ms. Domingo noted the DAC project is seeking to involve the MTC, 
CalTrans, ABAG and other regional entities in the project. What form would these relationships take? Would 
the DAC seek access to cameras and/or sensors owned and/or operated by such entities? 

mailto:'rdomingo@oaklandnet.com'
mailto:ali.winston(a%3Eqmail.coml


-Did the city or Port of Oakland consult with counterparts from New York City, Chicago or Long Beach about 
their own domain awareness centers while developing this project? 

-What agencies will have access to the DAC's information systems? Will the DAC share data in real time with 
law enforcement agencies other than the Oakland Police Department? 

-What sort of privacy guidelines or data retention limits govern the Domain Awareness Center? If they exist, 
can you provide me with copies? 

My deadline is next Wednesday morning. Please get back to me regarding this request at your earliest 
convenience. 

Best, 
Ali Winston 
Center for Investigative Reporting 

 
@awinston 



Santana, Deanna 

From: Baig, Ahsan 
Sent: Friday, July 12, 2013 11:21 AM 
To: Boyd, Karen; 'rdomingo@oaklandnet.com' 
Cc: Santana, Deanna; Johnson, Scott; Deloach Reed, Teresa; Perkins, Cynthia; Maher, Sean; 

OPD Media; Joshi, Holly J. 
Subject: RE: CIR query re: domain awareness center 

Ok, thanks Karen. 

From: Boyd, Karen 
Sent: Friday, July 12, 2013 11:15 AM 
To: Baig, Ahsan; rdominqo@oaklandnet.com 
Cc: Santana, Deanna; Johnson, Scott; Deloach Reed, Teresa; Perkins, Cynthia; Maher, Sean; OPD Media; Joshi, Holly J. 
Subject: RE: CIR query re: domain awareness center 

Ahsan and Renee, 
Let's talk about how to respond to this request. This a freelance reporter who often writes strong critiques of OPD and 
law enforcement. I'd like to meet with you two as well as Sean Maher and OPD to discuss our response. I'll send an 
outlook request for a Monday meeting. 
Thanks. 
Karen 

From: Ali Winston rmailto:ali.winston@amail.com1 
Sent: Friday, July 12, 2013 10:58 AM 
To: Boyd, Karen; Baig, Ahsan; rdominqo@oaklandnet.com 
Subject: CIR query re: domain awareness center 

Good morning, 

I'm working on a story with the Center for Investigative Reporting about the Domain Awareness Center being 
developed by the city and Port of Oakland. I would like to request a tour of the DAC facilities at the city of 
Oakland Emergency Operations Center at the earliest possible convenience. I also would like a digital copy of 
the PowerPoint presentation made by Mr. Baig at the July 9th session of the Public Safety Committee 

Furthermore, I have a set of questions for Mr. Baig and Ms. Domingo with regard to the DAC's infrastructure 
and policies. It'd be preferable to go over these matters in person, but if that is not possible to arrange by next 
Tuesday here are my questions in advance: 

-The Domain Awareness Center is largely funded by Port Security grants from DHS. How did the DAC come 
to encompass critical infrastructure in the city of Oakland? 

-How many cameras are currently incorporated into the DAC's structure from city and Port facilities? How 
many cameras have image and motion-recognition capabilities? How many license plate readers are part of this 
system? 

-At the July 9th meeting, Mr. Baig and Ms. Domingo noted the DAC project is seeking to involve the MTC, 
CalTrans, ABAG and other regional entities in the project. What form would these relationships take? Would 
the DAC seek access to cameras and/or sensors owned and/or operated by such entities? 

mailto:'rdomingo@oaklandnet.com'
mailto:rdominqo@oaklandnet.com
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-Did the city or Port of Oakland consult with counterparts from New York City, Chicago or Long Beach about 
their own domain awareness centers while developing this project? 

-What agencies will have access to the DAC's information systems? Will the DAC share data in real time with 
law enforcement agencies other than the Oakland Police Department? 

-What sort of privacy guidelines or data retention limits govern the Domain Awareness Center? If they exist, 
can you provide me with copies? 

My deadline is next Wednesday morning. Please get back to me regarding this request at your earliest 
convenience. 

Best, 
Ali Winston 
Center for Investigative Reporting 

 
@awinston 



Santana, Deanna 

From: Boyd, Karen 
Sent Wednesday, July 31, 2013 2:13 PM 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Santana, Deanna; Katz, Alex; Maher, Sean 
Subject: RE: DAC contract and call from CM Schaaf 

Hi Debbie, 
Thanks for sending the questions and answers. I would recommend responding to them in writing with the facts as 
you've laid them out here. I spoke to Alex Katz in the City Attorney's Office, which is also receiving inquiries about this. 
Alex, is there anything more to add? Could you coordinate with Debbie 
Thanks. 

Karen 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 12:46 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor - Science Applications 
International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self reporting. 
2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It does not extend to 

performing work in Arizona. 

3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 
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Santana, Deanna 

From: Boyd, Karen 
Sent: Wednesday, July 31, 2013 2:13 PM 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Santana, Deanna; Katz, Alex; Maher, Sean 
Subject: RE: DAC contract and call from CM Schaaf 

Hi Debbie, 
Thanks for sending the questions and answers. I would recommend responding to them in writing with the facts as 
you've laid them out here. I spoke to Alex Katz in the City Attorney's Office, which is also receiving inquiries about this. 
Alex, is there anything more to add? Could you coordinate with Debbie 
Thanks. 

Karen 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 12:46 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor - Science Applications 
International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self reporting. 
2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It does not extend to 

performing work in Arizona. 
3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 
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Santana, Deanna 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 11:33 AM 
To: Chimonyo, Cynthia; Pastor-Cohen, Genevieve; Chin, Tracey 
Cc: Hoffmann, Mark; Deloach Reed, Teresa; Santana, Deanna; Whent, Sean; Downing, David 
Subject: FW: Oakland DAC Phase 1 VIDSYS Training - WED. June 26 at EOC 
Attachments: VidSys PSIM User Training Course Modules 1 & 2.pdf; VidSys PSIM User Training 

Outline 2013-06-24.pdf 

Importance: High 

Dear Public Safety Team members: 

If your schedule permits, please plan to attend the training session listed: 

Session 1: Cynthia Chimonyo; Session 3: Genevieve Pastor-Cohen Session 4: Tracey Chin 

There will be other training sessions over the next several months to familiarize key EOC public safety support staff with 
the System. 

Please let me know if you are able to attend. 

Thank you! 

Renee Domingo 

From: Zografos, Anastasios rmailto;ANASTASIOS.ZOGRAFOS(a>saic.com1 
Sent: Monday, June 24, 2013 7:44 PM 
To: Baig, Ahsan; Eric Napraila; Michael O'Brien; Domingo, Renee; Eide, Cathey; Bender, Ted; Ogata, Eileen; Chris Millar; 
Sansone, Christopher; Allen, Terry; Chen, Andy J; Binda, George; Chimonyo, Cynthia 
Cc: Chung, Neil A.; Chris Bledsoe; Chris Chauv; Charlie McCarrel; Vazquez, Tony; Kattel, Prasanna; Ahmad, Tony K.; 
Durst, Jeremy S.; Merris, Rhian M.; elbert.chanq@kimlev-horn.com: Cary Porter; Ahmad, Tony K.; Abuelhiga, Ayeshah J.; 
Evans, Julie 
Subject: Oakland DAC Phase 1 VIDSYS Training - WED. June 26 at EOC 

Below is the DAC Phase 1 VIDSYS Training schedule. 
Again, please find attached the training materials for your advance review. 
Also, please forward this information to the appropriate individuals below. 
Taso 

June 26 - Wednesday 
Multiple Sessions 
8AM to 5PM - PHASE 1 TRAINING 
SAIC - VIDSYS plans to conduct Phase 1 VIDSYS Training as follows; 

Session 1: 8am-10am 
- Ahsan Baig (DIT) 

Renee Domingo (EOC) 
- Mike O'Brien (Port) 
- Eric Breshears (OPD) 

mailto:elbert.chanq@kimlev-horn.com


- Darin White (OFD) 

- Scott Johnson (CAO) 
- TBD 

Session 2:10am-12pm 

- Eric Napralla (Port) 
George Binda (DIT) 

- Cathey Eide (EOC) 
- Stewart McGhee (OFD) 
- Blair Alexander (OPD) 

Andrew Norleen (DIT) 
- TBD (EOC) 

Session 3: lpm-3pm 
- Bill Weiman (DIT) 
- Chris Millar (DIT) 
- Annette Fountaine (OFD) 
- Luis Diaz (OFD) 
- David Burke (OPD) 
- Ifeoma Olike (DIT) 
- TBD 

Session 4; 3pm-5pm 
- Terry Allen (DIT) 
- David Cruise (DIT) 
- Regina Harris (OPD) 
- Irabe Taylor (OPD) 
- Tarn Dinh (OPD) 
- Ted Bender (EOC) 
- TBD 

Taso Zografos 

SAIC | Office: 650.343.8276 | Mobile: 415.215.6113 I zoorafosal@saic.com 

*" leidos 
Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 
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Santana, Deanna 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 11:33 AM 
To: Chimonyo, Cynthia; Pastor-Cohen, Genevieve; Chin, Tracey 

Cc: Hoffmann, Mark; Deloach Reed, Teresa; Santana, Deanna; Whent, Sean; Downing, David 
Subject: FW: Oakland DAC Phase 1 VIDSYS Training - WED. June 26 at EOC 
Attachments: VidSys PSIM User Training Course Modules 1 & 2.pdf; VidSys PSIM User Training 

Outline 2013-06-24.pdf 

Importance: High 

Dear Public Safety Team members: 

If your schedule permits, please plan to attend the training session listed: 

Session 1: Cynthia Chimonyo; Session 3: Genevieve Pastor-Cohen Session 4: Tracey Chin 

There will be other training sessions over the next several months to familiarize key EOC public safety support staff with 
the System. 

Please let me know if you are able to attend. 

Thank you! 

Renee Domingo 

From: Zografos, Anastasios rmailto:ANASTA5IOS.ZOGRAFOS@saic.coml 
Sent: Monday, June 24, 2013 7:44 PM 
To: Baig, Ahsan; Eric Napralla; Michael O'Brien; Domingo, Renee; Eide, Cathey; Bender, Ted; Ogata, Eileen; Chris Millar; 
Sansone, Christopher; Allen, Terry; Chen, Andy J; Binda, George; Chimonyo, Cynthia 
Cc: Chung, Neil A.; Chris Bledsoe; Chris Chauv; Charlie McCarrel; Vazquez, Tony; Kattel, Prasanna; Ahmad, Tony K.; 
Durst, Jeremy S.; Merris, Rhian M.; elbert.chana(Q)kimlev-horn.com; Cary Porter; Ahmad, Tony K.; Abuelhiga, Ayeshah J.; 
Evans, Julie 
Subject: Oakland DAC Phase 1 VIDSYS Training - WED. June 26 at EOC 

Below is the DAC Phase 1 VIDSYS Training schedule. 
Again, please find attached the training materials for your advance review. 
Also, please forward this information to the appropriate individuals below. 
Taso 

June 26 - Wednesday 
Multiple Sessions 
8AM to 5PM - PHASE 1 TRAINING 
SAIC - VIDSYS plans to conduct Phase 1 VIDSYS Training as follows; 

Session 1: 8am-10am 
- Ahsan Baig (DIT) 

Renee Domingo (EOC) 
- Mike O'Brien (Port) 
- Eric Breshears (OPD) 
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- Darin White (OFD) 

- Scott Johnson (CAO) 

- TBD 

Session 2:10am-12pm 

- Eric Napralia (Port) 
George Binda (DIT) 

- Cathey Eide (EOC) 

- Stewart McGhee (OFD) 
- Blair Alexander (OPD) 

Andrew Norleen (DIT) 
- TBD (EOC) 

Session 3: lpm-3pm 
Bill Weiman (DIT) 

- Chris Millar (DIT) 
Annette Fountaine (OFD) 

- Luis Diaz (OFD) 
- David Burke (OPD) 
- Ifeoma Olike (DIT) 
- TBD 

Session 4: 3pm-5pm 
- Terry Allen (DIT) 
- David Cruise (DIT) 
- Regina Harris (OPD) 
- Irabe Taylor (OPD) 
- Tarn Dinh (OPD) 
- Ted Bender (EOC) 
- TBD 

Taso Zografos 
SAIC | Office: 650.343.8276 | Mobile: 415.215.6113 I zoqrafosa@saic.com 

leidos 
Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 

mailto:zoqrafosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, August 01, 2013 8:18 AM 
To: Maher, Sean; Boyd, Karan; Barnes, Deborah; Baig, Ahsan; Ortiz, Celso; Fierro, Rocio 
Cc: Johnson, Scott; Katz, Alex; Deloach Reed, Teresa; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Hello All; 

Since Ahsan is the PM on the contract, I believe we are looking at a very Brief Call with Port reps at 2 pm. 

Ahsan or his staff will be sending out the conference call information for the 2 pm call. 

Thanks all. 

From: Maher, Sean 
To: Boyd, Karen; Barnes, Deborah; Baig, Ahsan; Ortiz, Celso; Domingo, Renee; Fierro, Rocio 
Cc: Fierro, Rocio; Johnson, Scott; Katz, Alex; Deloach Reed, Teresa; Santana, Deanna; Sotelo, Amadis 
Sent: Wed Jul 31 16:14:56 2013 
Subject: RE: DAC contract and call from CM Schaaf 

I'm in the same scheduled meeting as Karen at 2. 

From: Boyd, Karen 
Sent: Wednesday, July 31, 2013 4:13 PM 
To: Barnes, Deborah; Baig, Ahsan; Ortiz, Celso; Domingo, Renee; Fierro, Rocio 
Cc: Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Santana, Deanna; Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

I'm booked at 2 but will try to make it if it's the only window. 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 4:10 PM 
To: Baig, Ahsan; Ortiz, Celso; Domingo, Renee; Boyd, Karen; Fierro, Rocio 
Cc: Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Santana, Deanna; Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

I can flex to 2:00. 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.ly/GB3s8f 

mailto:dbarnes@oaklandnet.com
http://bit.ly/GB3s8f


Oakland Ranked #5 Place to Visit in the World! 
Hew York limes 2012 | 

From: Baig, Ahsan 
Sent: Wednesday, July 31, 2013 4:08 PM 
To: Ortiz, Celso; Barnes, Deborah; Domingo, Renee; Boyd, Karen (KBoydPoaklandnet.com'l; Fierro, Rocio 
Cc: Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Santana, Deanna; Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

Can we do it at 2pm? Sorry, I have the Radio meeting at 1pm. 

From: Ortiz, Celso 
Sent: Wednesday, July 31, 2013 3:58 PM 
To: Barnes, Deborah 
Cc: Domingo, Renee; Boyd, Karen; Fierro, Rocio; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Baig, Ahsan; 
Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

I have another conference call from l-4pm but can be late or break out for this. 

Sent from my iPhone 

On Jul 31, 2013, at 3:43 PM, "Barnes, Deborah" <DBarnes(5>oaklandnet.com> wrote: 

<image001.jpg> 
Renee, 
1:00 Thursday works for me. 

Deb 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

mailto:dbarnes@oaklandnet.com


Oakland Ranked #5 Place to Visii in the World! New York Times, January 2012 http://bit.lv/GB3s8f 

<image002.jpg> 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 3:20 PM 
To: Boyd, Karen; Fierro, Rocio; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, 
Teresa; Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Is there a time like 1 pm that would work for a conference call tomorrow on Thursday? 

Can everyone weigh in? 

We will make it a conference call also for those that can't attend in person and I will arrange it somewhere in 
City Hall. 

Thanks all 

From: Boyd, Karen 
To: Fierro, Rocio; Domingo, Renee; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, 
Teresa; Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Sent: Wed Jul 31 15:15:26 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, I think that's a great idea. This topic, and media interest in it are expanding, so it's imperative that 
everyone is on the same page. Thanks very much. 

From: Fierro, Rocio 
Sent: Wednesday, July 31, 2013 3:08 PM 
To: Domingo, Renee; Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, 
Teresa; Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, please include Celso in this discussion; I will defer to him on issues re city contract with SAIC. 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 2:44 PM 

http://bit.lv/GB3s8f


To: Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; 
Fierro, Rocio; Baig, Ahsan 
Cc: Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Hello Karen and City Leadership: 

Should we have a brief meeting tomorrow or Friday morning with Port of Oakland key staff, legal 
counsel and public relations staff so we are all on the same page with our response to media and also 
to discuss our position moving forward with Phase 2 of the project?? 

I spoke with Port staff and they are getting same inquiries from Media. They are willing to meet with us 
tommorrow or Friday morning if the City leadership would like to meet this week with them either in 
person or via a conference call. 

SAIC, has not been debarred and my understanding is that the City staff involved in RFP and 
contracting were not aware of SAIC issues with NYC. 

Please let me know if you would like me to coordinate a briefing meeting for this week. 

Thank you. 

From: Boyd, Karen 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Santana, Deanna; Katz, Alex; Maher, Sean 
Sent: Wed Jul 31 14:13:09 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Hi Debbie, 
Thanks for sending the questions a'id answers. I would recommend responding to them in writing with 
the facts as you've laid them out here. I spoke to Alex Katz in the City Attorney's Office, which is also 
receiving inquiries about this. Alex, is there anything more to add? Could you coordinate with Debbie 
Thanks. 

Karen 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 12:46 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor -
Science Applications International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 

2. Built the Arizona Wall to restrict immigrants 

3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 

1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self 
reporting. 

2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It 
does not extend to performing work in Arizona. 

3. Ahsan and Renee, were references provided ? Do we know about New York ? 



Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO 
directly. 

Thanks 
Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3311 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 
http://bitJy/GB3s8f 

<image002.jpg> 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 3:20 PM 
To: Boyd, Karen; Fierro, Rocio; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach 

Reed, Teresa; Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Is there a time like 1 pm that would work for a conference call tomorrow on Thursday? 

Can everyone weigh in? 

We will make it a conference call also for those that can't attend in person and I will arrange it somewhere in City Hall. 

Thanks all 

From: Boyd, Karen 
To: Fierro, Rocio; Domingo, Renee; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Baig, 
Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Sent: Wed Jul 31 15:15:26 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, I think that's a great idea. This topic and media interest in it are expanding, so it's imperative that everyone is on the 
same page. Thanks very much. 

From: Fierro, Rocio 
Sent: Wednesday, July 31, 2013 3:08 PM 
To: Domingo, Renee; Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Baig, 
Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, please include Celso in this discussion; i will defer to him on issues re city contract wi th SAIC. 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 2:44 PM 
To: Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Fierro, Rocio; Baig, 
Ahsan 
Cc: Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Hello Karen and City Leadership: 

Should we have a brief meeting tomorrow or Friday morning with Port of Oakland key staff, legal counsel and public 
relations staff so we are all on the same page with our response to media and also to discuss our position moving 
forward with Phase 2 of the project?? 

I spoke with Port staff and they are getting same inquiries from Media. They are willing to meet with us tommorrow or 
Friday morning if the City leadership would like to meet this week with them either in person or via a conference call. 

SAIC, has not been debarred and my understanding is that the City staff involved in RFP and contracting were not 
aware of SAIC issues with NYC. 

Please let me know if you would like me to coordinate a briefing meeting for this week. 



Thank you. 

From: Boyd, Karen 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Santana, Deanna; Katz, Alex; Maher, Sean 
Sent: Wed Jul 31 14:13:09 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Hi Debbie, 
Thanks for sending the questions and answers. I would recommend responding to them in writing with the facts as 
you've laid them out here. I spoke to Alex Katz in the City Attorney's Office, which is also receiving inquiries about this. 
Alex, is there anything more to add? Could you coordinate with Debbie 
Thanks. 

Karen 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 12:46 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor - Science Applications 
International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self reporting. 

2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It does not extend 
to performing work in Arizona. 

3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 

mailto:dbarnes@oaklandnet.com
http://bit.lv/GB3s8f
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 3:16 PM 
To: Fierro, Rocio; Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach 

Reed, Teresa; Baig, Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Will do 

From: Fierro, Rocio 
To: Domingo, Renee; Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Baig, 
Ahsan 
Cc: Ortiz, Celso; Santana, Deanna; Sotelo, Amadis 
Sent: Wed Jul 31 15:07:39 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Renee, please include Celso in this discussion; I will defer to him on issues re city contract wi th SAIC. 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 2:44 PM 
To: Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; Fierro, Rocio; Baig, 
Ahsan 
Cc: Santana, Deanna; Sotelo, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Hello Karen and City Leadership: 

Should we have a brief meeting tomorrow or Friday morning with Port of Oakland key staff, legal counsel and public 
relations staff so we are all on the same page with our response to media and also to discuss our position moving 
forward with Phase 2 of the project?? 

I spoke with Port staff and they are getting same inquiries from Media. They are willing to meet with us tommorrow or 
Friday morning if the City leadership would like to meet this week with them either in person or via a conference call. 

SAIC, has not been debarred and my understanding is that the City staff involved in RFP and contracting were not 
aware of SAIC issues with NYC. 

Please let me know if you would like me to coordinate a briefing meeting for this week. 

Thank you. 

From: Boyd, Karen 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Santana, Deanna; Katz, Alex; Maher, Sean 
Sent: Wed Jul 31 14:13:09 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Hi Debbie, 
Thanks for sending the questions and answers. I would recommend responding to them in writing with the facts as 
you've laid them out here. I spoke to Alex Katz in the City Attorney's Office, which is also receiving inquiries about this. 
Alex, is there anything more to add? Could you coordinate with Debbie 
Thanks. 

Karen 



From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 12:46 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 

KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor - Science Applications 
International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self reporting. 
2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It does not extend 

to performing work in Arizona. 
3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.ly/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
-New York Times 2012 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 2:44 PM 
To: Boyd, Karen; Barnes, Deborah; Johnson, Scott; Katz, Alex; Maher, Sean; Deloach Reed, Teresa; 

Fierro, Rocio; Baig, Ahsan 
Cc: Santana, Deanna; Sote'o, Amadis 
Subject: Re: DAC contract and call from CM Schaaf 

Hello Karen and City Leadership: 

Should we have a brief meeting tomorrow or Friday morning with Port of Oakland key staff, legal counsel and public relations 
staff so we are all on the same page with our response to media and also to discuss our position moving forward with Phase 2 of 
the project?? 

I spoke with Port staff and they are getting same inquiries from Media. They are willing to meet with us tommorrow or Friday 
morning if the City leadership would like to meet this week with them either in person or via a conference call. 

SAIC, has not been debarred and my understanding is that the City staff involved in RFP and contracting were not aware of 
SAIC issues with NYC. 

Please let me know if you would like me to coordinate a briefing meeting for this week. 

Thank you. 

From: Boyd, Karen 
To: Barnes, Deborah; Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Santana, Deanna; Katz, Alex; Kaher, Sean 
Sent: Wed Jul 31 14:13:09 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Hi Debbie, 
Thanks for sending the questions and answers. I would recommend responding to them in writing with the facts as you've laid 
them out here. I spoke to Alex Katz in the City Attorney's Office, which is also receiving inquiries about this. Alex, is there 
anything more to add? Could you coordinate with Debbie 
Thanks. 

Karen 

From: Barnes, Deborah 
Sent: Wednesday, July 31, 2013 12:46 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor - Science Applications 
International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self reporting. 
2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It does not extend to 

performing work in Arizona. 



3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 2:06 PM 
To: Eve-Fisher, Saundra D.; Baig, Ahsan 
Cc: Ogata, Eileen; To, Annie; Jelani, Tyehimba; Sotelo, Amadis; Fierro, Rocio 
Subject: Re: 7/30/13 Council Actions to the DAC 

Hi Saundra; 

I will forward to Amadis. 

Original Message 

From: Eve-Fisher, Saundra D. 
To: Domingo, Renee; Baig, Ahsan 
Cc- Ogata, Eileen; To, Annie; Jelani, Tyehimba 
Sent: Wed Jul 31 12:04:01 2013 
Subject: 7/30/13 Council Actions to the DAC 

All, 

Please revise the resolution accordingly and submit the revised signed resolution to me as soon as possible. 
5aundra 

Saundra Eve-Fisher 

Off ice of the City Administrator 

(510)238-2900 

I had fainted if I had not believed to see the goodness of the Lord in the land of the living 

Original Message 
From: sharpscan@oaklandnet.com [mailto:sharpscan@oaklandnet.coml 
Sent: Wednesday, July 31, 2013 12:09 PM 
To: Eve-Fisher, Saundra D. 
Subject: Scanned image from MX-M503N 

Reply to: sharpscan@oaklandnet.com <sharpscan@oaklandnet.com> Device Name: City Admin Off ice MX-M503N Device 

Model: MX-M503N 

Location: City Admin Off ice, 1 FOP, 3rd floor 

File Format: PDF MMR(G4) 
Resolution: 200dpi x 200dpi 

Attached fi le is scanned image in PDF format. 
Use Acrobat(R)Reader(R) or Adobe(R)Reader(R) of Adobe Systems Incorporated to view the document. 

Adobe(R)Reader(R) can be downloaded from the following URL: 
Adobe, the Adobe logo, Acrobat, the Adobe PDF logo, and Reader are registered trademarks or trademarks of Adobe 

Systems Incorporated in the United States and other countries. 

http://www.adobe.com/ 

mailto:sharpscan@oaklandnet.com
mailto:sharpscan@oaklandnet.coml
mailto:sharpscan@oaklandnet.com
mailto:sharpscan@oaklandnet.com
http://www.adobe.com/


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 1:42 PM 
To: Sotelo, Amadis; Eve-Fisher, Saundra D. 
Cc: Ogata, Eileen; To, Annie; Jelani, Tyehimba; Baig, Ahsan; Fierro, Rocio 
Subject: Re: 7/30/13 Council Actions to the DAC 

Thank you. Should we confirm it with CM Kalb, CM Shaaf OR City Clerk? 

Original Message 

From: Sotelo, Amadis 

To: Domingo, Renee; Eve-Fisher, Saundra D. 

Cc Ogata, Eileen; To, Annie; Jelani, Tyehimba; Baig, Ahsan: Fierro, Rocio 

Sent: Wed Jul 31 13:30:25 2013 

Subject: RE: 7/30/13 Council Actions to the DAC 

Renee, 

I will check my notes and send you what I have that should capture the final language, and then you can incorporate into 
the original resolution and then send back to me for review. 

Thanks, 

Amadis 

Original Message 

From: Domingo, Renee 

Sent: Wednesday, July 31, 2013 12:12 PM 

To: Eve-Fisher, Saundra D. 

Cc- Ogata, Eileen; To, Annie; Jelani, Tyehimba; Baig, Ahsan; Sotelo, Amadis; Fierro, Rocio 

Subject: Re: 7/30/13 Council Actions to the DAC 

Hi Saundra: 

I will work with City Attorney to get the final language. 

Amadis or Rocio: 

Were you able to capture the final language? I wasn't able to do so. Any suggestions to ensure we get the exact and final 

language. 

Original Message 

From: Eve-Fisher, Saundra D. 

To: Domingo, Renee; Baig, Ahsan 

Cc- Ogata, Eileen; To, Annie; Jelani, Tyehimba 

Sent: Wed Jul 31 12:04:01 2013 

Subject: 7/30/13 Council Actions to the DAC 

All, 

Please revise the resolution accordingly and submit the revised signed resolution to me as soon as possible. 
Saundra 



Saundra Eve-Fisher 
Office of the City Administrator 

(510)238-2900 

I had fainted if I had not believed to see the goodness of the Lord in the land of the living 

Original Message 

From: sharpscan@oaklandnet.com fmailto:sharpscan@oaklandnet.com1 

Sent: Wednesday, July 31, 2013 12:09 PM 

To: Eve-Fisher, Saundra D. 

Subject: Scanned image from MX-M503N 

Reply to: sharpscan@oaklandnet.com <sharpscan@oaklandnet.com> Device Name: City Admin Office MX-M503N Device 
Model: MX-M503N 
Location: City Admin Office, 1 FOP, 3rd floor 

File Format: PDF MMR(G4) 

Resolution: 200dpi x 200dpi 

Attached f i le is scanned image in PDF format. 

Use Acrobat(R)Reader(R) or Adobe(R)Reader(R) of Adobe Systems Incorporated to view the document. 

Adobe(R)Reader(R) can be downloaded from the following URL: 

Adobe, the Adobe logo, Acrobat, the Adobe PDF logo, and Reader are registered trademarks or trademarks of Adobe 

Systems Incorporated in the United States and other countries. 

http://www.adobe.com/ 

mailto:sharpscan@oaklandnet.com
mailto:sharpscan@oaklandnet.com1
mailto:sharpscan@oaklandnet.com
mailto:sharpscan@oaklandnet.com
http://www.adobe.com/


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 1:41 PM 
To: Sotelo, Amadis; Eve-Fisher, Saundra D. 
Cc: Ogata, Eileen; To, Annie; Jelani, Tyehimba; Baig, Ahsan; Fierro, Rocio 
Subject: Re: 7/30/13 Council Actions to the DAC 

Okay 

Original Message 

From: Sotelo, Amadis 

To: Domingo, Renee; Eve-Fisher, Saundra D. 

Cc Ogata, Eileen; To, Annie; Jelani, Tyehimba; Baig, Ahsan; Fierro, Rocio 

Sent: Wed Jul 31 13:30:25 2013 

Subject: RE: 7/30/13 Council Actions to the DAC 

Renee, 

I will check my notes and send you what I have that should capture the final language, and then you can incorporate into 
the original resolution and then send back to me for review. 

Thanks, 

Amadis 

Original Message 

From: Domingo, Renee 

Sent: Wednesday, July 31, 2013 12:12 PM, 
To: Eve-Fisher, Saundra D. 

Cc Ogata, Eileen; To, Annie; Jelani, Tyehimba; Baig, Ahsan; Sotelo, Amadis; Fierro, Rocio 

Subject: Re: 7/30/13 Council Actions to the DAC 

Hi Saundra: 

I will work with City Attorney to get the final language. 

Amadis or Rocio: 

Were you able to capture the final language? I wasn't able to do so. Any suggestions to ensure we get the exact and final 

language. 

Original Message 

From: Eve-Fisher, Saundra D. 

To: Domingo, Renee; Baig, Ahsan 
Cc Ogata, Eileen; To, Annie; Jelani, Tyehimba 
Sent: Wed Jul 31 12:04:01 2013 

Subject: 7/30/13 Council Actions to the DAC 

All, 

Please revise the resolution accordingly and submit the revised signed resolution to me as soon as possible. 
Saundra 



Saundra Eve-Fisher 
Office of the City Administrator 

(510)238-2900 

I had fainted if I had not believed to see the goodness of the Lord in the land of the living 

Original Message 

From: sharpscan@oQklandnet.com rmailto:sharpscan@oaklandnet.com1 

Sent: Wednesday, July 31, 2013 12:09 PM 
To: Eve-Fisher, Saundra D. 

Subject: Scanned image from MX-M503N 

Reply to: sharpscan@oaklQndnet.com <shQrpscan@oaklandnet.com> Device Name: City Admin Off ice MX-M503N Device 

Model: MX-M503N 
Location: City Admin Office, 1 FOP, 3rd floor 

File Format: PDF MMR(S4) 

Resolution: 200dpi x 200dpi 

Attached f i le is scanned image in PDF format. 

Use Acrobat(R)Reader(R) or Adobe(R)Reader(R) of Adobe Systems Incorporated to view the document. 

Adobe(R)Reader(R) can be downloaded from the following URL: 
Adobe, the Adobe logo, Acrobat, the Adobe PDF logo, and Reader are registered trademarks or trademarks of Adobe 
Systems Incorporated in the United States and other countries. 

http://www.adobe.com/ 
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Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Wednesday, July 31, 2013 1:39 PM 
Fierro, Rocio; Sotelo, Amadis; Ortiz, Celso 
Baig, Ahsan; Deloach Reed, Teresa; Barnes, Deborah; Johnson, Scott 
Fw: DAC contract and call from CM Schaaf 

FYI. See information received re: SAIC and email trail. 

From: Domingo, Renee 
To: 'mobrien@portoakland.com' <mobrien(5)portoakland,com>; 'enapralla@portoakland.com' <enapralla@portoakland,com>; 
'jkarchmer@portoakland.com' <jkarchmer(a>portoakland.com>; 'mdavis@portoakland.com' <mdavis@portoakland.com> 
Cc: Barnes, Deborah; Baig, Ahsan; Johnson, Scott; Deloach Reed, Teresa 
Sent: Wed Jul 31 13:18:15 2013 
Subject: Fw: DAC contract and call from CM Schaaf 

Hello Port Partners; 

See email trail below. See Link re; SAIC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:52:41 2013 
Subject: RE: DAC contract and call from CM Schaaf 

See as follows: 

http://www.contractormisconduct.orR/index.cfm/l,73,221,html?ContractorlD=47&ranking=9 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.ly/GB3s8f 

Oakland Ranked # 5 Place to Visit in the World] 
-Kew York Times 2012 

I 
• 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:'jkarchmer@portoakland.com'
mailto:'mdavis@portoakland.com'
mailto:mdavis@portoakland.com
http://www.contractormisconduct.orR/index.cfm/l,73,221,html?ContractorlD=47&ranking=9
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:52 PM 
To: Barnes, Deborah; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call from CM Schaaf 

Can you send us that info re: NYC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:50:20 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Thanks, 
Any info on reference checks would be helpful. Looking now at an article regarding the New York issue. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.ly/GB3s8f 

Oakland Ranked #5 Place lo Visit in the World! 
- l e w York Times 2012 

.." :\" 

mailto:dbarnes@oaklandnet.com
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:49 PM 
To: Barnes, Deborah; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call from CM Schaaf 

Hi Deb: 

As far as I know, references were provided. I was not directly involved with the RFP process, one of my staff sat in on the 
panels, etc. so I will get more information from her. 

From: Barnes, Deborah 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:46:23 2013 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor - Science Applications 
International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self reporting. 
2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It does not extend to 

performing work in Arizona. 
3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 abarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 

Oakland Ranked #5 Place to Visit in thtfWorld! 
h -Hew York Times 201? 

..mi 
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Ogata, Ei leen 

From: 
Sent: 
To: 

Cc: 
Subject: 

Domingo, Renee 
Wednesday, July 31, 2013 1:18 PM 
'mobrien@portoakland.com'; 'enapralla@portoakland.com'; 'jkarchmer@portoakland.com'; 
'mdavis@portoakland.com' 
Barnes, Deborah; Baig, Ahsan; Johnson, Scott; Deloach Reed, Teresa 
Fw: DAC contract and call from CM Schaaf 

Hello Port Partners; 

See email trail below. See Link re; SAIC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:52:41 2013 
Subject: RE: DAC contract and call from CM Schaaf 

See as follows: 

http://www.contractormisconduct.Org/index.cfm/l,73,221,html?ContractorlD-47&ranking=9 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.ly/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
•- Hew York Times 2012 

: i i 
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From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:52 PM 
To: Barnes, Deborah; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call from CM Schaaf 

Can you send us that info re: NYC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:50:20 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Thanks, 
Any info on reference checks would be helpful. Looking now at an article regarding the New York issue. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bitJv/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
i - l e w York Times 2012 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:49 PM 
To: Barnes, Deborah; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call from CM Schaaf 

mailto:dbarnes@oaklandnet.com
http://bitJv/GB3s8f


Hi Deb: 

As far as I know, references were provided. I was not directly involved with the RFP process, one of my staff sat in on the 
panels, etc. so I will get more information from her. 

From: Barnes, Deborah 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:46:23 2013 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 

KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor - Science Applications 
International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self reporting. 
2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It does not extend to 

performing work in Arizona. 
3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.ly/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
- lew fork limes 2012 
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Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Wednesday, July 31, 2013 1:14 PM 
Barnes, Deborah; Baig, Ahsan 
Johnson, Scott; Boyd, Karen 
Re: DAC contract and call from CM Schaaf 

Thanks 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:52:41 2013 
Subject: RE: DAC contract and call from CM Schaaf 

See as follows: 

http://www.contractormisconduct.Org/index.cfm/l ,73,221,html?ContractorlD=47&rankinR=9 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.ly/GB3s8f 

Oakland Ranked #5 Place to Visit in thti World! 
i -Hew fork Times 2012 .JS * . . i isi 'jA 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:52 PM 
To: Barnes, Deborah; Baig, Ahsan 

http://www.contractormisconduct.Org/index.cfm/l
mailto:dbarnes@oaklandnet.com
http://bit.ly/GB3s8f


Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call from CM Schaaf 

Can you send us that info re: NYC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:50:20 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Thanks, 
Any info on reference checks would be helpful. Looking now at an article regarding the New York issue. 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oakiandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 

Oakland Ranked #5 Place to Visit In the World! 
i -Hew York Times 2012 

! j | 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:49 PM 
To: Barnes, Deborah; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call from CM Schaaf 

Hi Deb: 

As far as I know, references were provided. I was not directly involved with the RFP process, one of my staff sat in on the 
panels, etc. so I will get more information from her. 

mailto:dbarnes@oakiandnet.com
http://bit.lv/GB3s8f


From: Barnes, Deborah 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:46:23 2013 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 

KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor - Science Applications 
International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self reporting. 
2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It does not extend to 

performing work in Arizona. 
3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oak/and Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
i -New York limes 2012 '1 

I m 
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Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Wednesday, July 31, 2013 12:52 PM 
Barnes, Deborah; Baig, Ahsan 
Johnson, Scott; Boyd, Karen 
Re: DAC contract and call from CM Schaaf 

Can you send us that info re: NYC. 

From: Barnes, Deborah 
To: Domingo, Renee; Baig, Ahsan 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:50:20 2013 
Subject: RE: DAC contract and call from CM Schaaf 

Thanks, 
Any info on reference checks would be helpful. Looking now at an article regarding the New York issue. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.ly/GB3s8f 

Oakland Ranked #5 Place to Visit in the Woridi 
• -Hew. York Times 2012 I 

l i l 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:49 PM 
To: Barnes, Deborah; Baig, Ahsan 

mailto:dbarnes@oaklandnet.com
http://bit.ly/GB3s8f


Cc: Johnson, Scott; Boyd, Karen 
Subject: Re: DAC contract and call from CM Schaaf 

Hi Deb: 

As far as I know, references were provided. I was not directly involved with the RFP process, one of my staff sat in on the 
panels, etc. so I will get more information from her. 

From: Barnes, Deborah 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:46:23 2013 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor - Science Applications 
International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self reporting. 
2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It does not extend to 

performing work in Arizona. 
3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.ly/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
-New York limes 2012 
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Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Wednesday, July 31, 2013 12:49 PM 
Barnes, Deborah; Baig, Ahsan 
Johnson, Scott; Boyd, Karen 
Re: DAC contract and call from CM Schaaf 

Hi Deb: 

As far as I know, references were provided. I was not directly involved with the RFP process, one of my staff sat in on the 
panels, etc. so I will get more information from her. 

From: Barnes, Deborah 
To: Baig, Ahsan; Domingo, Renee 
Cc: Johnson, Scott; Boyd, Karen 
Sent: Wed Jul 31 12:46:23 2013 
Subject: DAC contract and call from CM Schaaf 

Renee and Ahsan, 
KGO Radio called CM Schaaf and informed her of the following claims against the DAC contractor - Science Applications 
International Corporation (SAIC): 

1. Not in compliance with the City's Nuclear Free Zone policy 
2. Built the Arizona Wall to restrict immigrants 
3. Contract with city of New York ended in massive fines and charges of "fraud" 

CM Schaaf referred KGO to me as compliance. If they call Karen, I will respond as follows: 
1. The company signed an affidavit declaring compliance with the Nuclear Free Zone. It is self reporting. 
2. The City's Arizona Ordinance prohibits doing business with firms headquartered in Arizona. It does not extend to 

performing work in Arizona. 
3. Ahsan and Renee, were references provided ? Do we know about New York ? 

Karen, please let me know if you are comfortable with the above OR you prefer speaking with KGO directly. 

Thanks 
Deb 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visif in the World! New York Times, January 2012 http://bit.ly/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
- New fork Times 2012 " J 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:12 PM 
To: Eve-Fisher, Saundra D. 
Cc: Ogata, Eileen; To, Annie; Jelani, Tyehimba; Baig, Ahsan; Sotelo, Amadis; Fierro, Rocio 
Subject: Re: 7/30/13 Council Actions to the DAC 

Hi Saundra: 

I will work with City Attorney to get the final language. 

Amadis or Rocio: 

Were you able to capture the final language? I wasn't able to do so. Any suggestions to ensure we get the exact and final 

language. 

Original hAessage 

From: Eve-Fisher, Saundra D. 

To: Domingo, Renee; Baig, Ahsan 

Cc Ogata, Eileen; To, Annie; Jelani, Tyehimba 

Sent: Wed Jul 31 12:04:01 2013 
Subject: 7/30/13 Council Actions to the DAC 

All, 

Please revise the resolution accordingly and submit the revised signed resolution to me as soon as possible. 
Saundra 

Saundra Eve-Fisher 

Office of the City Administrator 

(510)238-2900 

I had fainted i f I had not believed to see the goodness of the Lord in the land of the living 

Original Message 

From: sharpscan@oaklandnet.com I"mailto:sharpscan@oaklandnet.com1 

Sent: Wednesday, July 31, 2013 12:09 PM 

To: Eve-Fisher, Saundra D. 

Subject: Scanned image from MX-M503N 

Reply to: sharpscan@oaklandnet.com <sharpscan@oaklandnet.com> Device Name: City Admin Off ice MX-M503N Device 
Model: MX-M503N 
Location: City Admin Office, 1 FOP, 3rd floor 

File Format: PDF MMR(G4) 

Resolution: 200dpi x 200dpi 

Attached f i le is scanned image in PDF format. 
Use Acrobat(R)Reader(R) or Adobe(R)Reader(R) of Adobe Systems Incorporated to view the document. 
Adobe(R)Reader(R) can be downloaded from the following URL: 
Adobe, the Adobe logo, Acrobat, the Adobe PDF logo, and Reader are registered trademarks or trademarks of Adobe 
Systems Incorporated in the United States and other countries. 
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Ogata, 

From: 
Sent: 
To: 
Cc: 
Subject: 

Eileen 

Domingo, Renee 
Wednesday, July 31, 2013 11:52 AM 
'mobrien@portoakland.com' 
White, Darin; Baig, Ahsnn; Sotelo, Amadis; Fierro, Rocio; Ortiz, Celso 
Re: Thank you for your support, time and efforts on the DAC Project this evening 

A Great Team effort!! 

From: Michael O'Brien <mobrien(a)portoakland.com> 
To: Domingo, Renee 
Cc: White, Darin; Baig, Ahsan; Sotelo, Amadis; Fierro, Rocio; Ortiz, Celso 
Sent: Wed Jul 31 09:51:58 2013 
Subject: Re: Thank you for your support, time and efforts on the DAC Project this evening 

Thank you all for standing in there last night and for being flexible to get the compromise resolution crafted and 
passed. 

Regards, 
Mike 

Sent from my iPhone 

On Jul 31, 2013, at 12:47 AM, "Domingo, Renee" <RADomingo@oaklandnet.corn> wrote: 

We can now move forward on Phase 2. 

Thanks again. 

mailto:'mobrien@portoakland.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, July 31,2013 1:15 AM 
To: Johnson, Scott; Baig, Ahsan 
Cc: Deloach Reed, Teresa; Santana, Deanna; Blackwell, Fred; Sanchez, Arturo M 
Subject: Re: additional DAC Resolution language 

Hi Scott: 

It's been a team effort from City and Port staff. 

I really appreciate the support and leadership from the City Administrator and her key staff and from Chief Reed. 

It is an honor to be of service to the City of Oakland and community even when some of the public is misinformed about the 
goals of our public safety efforts....as they say, "this too shall pass". 

Have a good and restful evening. 

Best regards always, 

Renee 

From: Johnson, Scott 
To: Domingo, Renee; Baig, Ahsan 
Cc: Deloach Reed, Teresa; Santana, Deanna; Blackwell, Fred; Sanchez, Arturo M 
Sent: Wed Jul 31 00:51:41 2013 
Subject: Re: additional DAC Resolution language 

Good staff work, especially given the disruptive environment! Thank you for your dedication and professionalism. 

Thx, Scott 

Sent from my iPhone 

On Jul 30, 2013, at 6:58 PM, "Domingo, Renee" <RADomingo(Soaklandnet.com> wrote: 

Yes, I am okay with the language 

From: Johnson, Scott 
To: Baig, Ahsan; Deloach Reed, Teresa; Domingo, Renee 
Sent: Tue Jul 30 18:54:13 2013 
Subject: Fwd: additional DAC Resolution language 

Please review ASAP. Does this work?? 

Please excuse brevity and typos. Sent from my iPad 
Scott P Johnson 
Assistant City Administrator 
510-238-6906 

Begin forwarded message: 

From: "Sanchez, Arturo M" <asanchez(5)oaklandnet.com> 
Date: July 30, 2013, 6:50:36 PM PDT 



To: "Deanna Santana" <DJSantana@oaklandnet.com>, "Fred Blackwell" 

<FBiackwell@oaklandnet.com>, "Scott Johnson" <SJohnson(5)oaklandnet.com> 

Cc: "Alexandra Orologas" <AOrologas@oaklandnet,com> 

Subject: Fwd: additional DAC Resolution language 

Kalb, G-M, and Schaaf language on DAC. 

Sent from my iPhone 

Begin forwarded message: 

From: "Luby, Oliver" <OLuby@oaklandnet.com> 
Date: July 30, 2013, 6:48:06 PM PDT 
To: "Sanchez, Arturo M" <asanchez@oaklandnet.com> 
Subject: additional DAC Resolution language 

Hi Arturo, 

Dan asked me to send this to you. If you have any comments, please let 

me know (soon would be good, since Dan wants me to print copies for 

the meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council Member Dan Kalb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 230- Oakland, CA 94612 
(o) 510-238-7001 • (d) 510-238-7013 • (e) oluby(5)oaklandnet.com 

mailto:DJSantana@oaklandnet.com
mailto:FBiackwell@oaklandnet.com
mailto:OLuby@oaklandnet.com
mailto:asanchez@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, July 31, 2013 12:44 AM 
To: White, Darin; 'mobrien@portoakland.com'; Baig, Ahsan; Sotelo, Amadis; Fierro, Rocio; Ortiz, Celso 
Subject: Thank you for your support, time and efforts on the DAC Project this evening 

We can now move forward on Phase 2. 

Thanks again. 

mailto:'mobrien@portoakland.com'


Ogata, Eileen 

From: 
Sent: 
To: 
Subject: 

Importance: 

Domingo, Renee 
Tuesday, July 30, 2013 10:32 PM 
Baig, Ahsan 
Fw: NBC News on DAC 

High 

From: Domingo, Renee 
To: Boyd, Karen; Michael O'Brien <mobrien(aportoakland.com> 
Cc: Deloach Reed, Teresa 
Sent: Tue Jul 30 19:31:40 2013 
Subject: NBC News on DAC 

http://www.nbcbayarea.com/news/local/Oakland-Could-Expand-Surveillance-Capability-217648171.html 

Link to video of news report and story. Part l....Part 2 not available yet. 

http://www.nbcbayarea.com/news/local/Oakland-Could-Expand-Surveillance-Capability-217648171.html


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, July 30, 2013 6:58 PM 
To: Johnson, Scott; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: Fwd: additional DAC Resolution language 

Yes, I am okay with the language 

From: Johnson, Scott 
To: Baig, Ahsan; Deloach Reed, Teresa; Domingo, Renee 
Sent: Tue Jul 30 18:54:13 2013 
Subject: Fwd: additional DAC Resolution language 

Please review ASAP. Does this work?? 

Please excuse brevity and typos. Sent from my iPad 
Scott P Johnson 
Assistant City Administrator 
510-238-6906 

Begin forwarded message: 

From: "Sanchez, Arturo M" <asanchez@oaklandnet.com> 
Date: July 30, 2013, 6:50:36 PM PDT 
To: "Deanna Santana" <DJSantana@oaklandnet.com>, "Fred Blackwell" <FBIackwell@oaklandnet.com>, "Scott 
Johnson" <SJohnson@oaklandnet.com> 
Cc: "Alexandra Orologas" <AOrologas@oaklandnet.com> 
Subject: Fwd: additional DAC Resolution language 

Kalb, G-M, and Schaaf language on DAC. 

Sent from my iPhone 

Begin forwarded message: 

From: "Luby, Oliver" <OLubv@oaklandnet.com> 
Date: July 30, 2013, 6:48:06 PM PDT 
To: "Sanchez, Arturo M" <asanchez@oaklandnet.com> 
Subject: additional DAC Resolution language 

Hi Arturo, 

Dan asked me to send this to you. If you have any comments, please let me know 

(soon would be good, since Dan wants me to print copies for the meeting very soon). 

Oliver Luby 

Policy Manager 
Office of District l City Council M e m b e r Dan Kalb 

City of Oakland 
l Frank H. Ogawa Plaza, Suite 230- Oakland, CA 94612 
(0) 510-238-7001 • (d) 510-23S-7013 • (e) oluby(5)oaklandnet.com 

mailto:asanchez@oaklandnet.com
mailto:DJSantana@oaklandnet.com
mailto:FBIackwell@oaklandnet.com
mailto:SJohnson@oaklandnet.com
mailto:AOrologas@oaklandnet.com
mailto:OLubv@oaklandnet.com
mailto:asanchez@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, July 30, 2013 6:53 PM 
To: Baig, Ahsan 
Subject: RE: Joint Port/City DAC resolution language 

Are you available for a quick call?? Please let me know. 

Thanks! 

From: Baig, Ahsan 
Sent: Tuesday, July 30, 2013 5:30 PM 
To: Fierro, Rocio 
Cc: Kalb, Dan; Michael O'Brien; Schaaf, Libby; McElhaney, Lynette; Domingo, Renee; Joanne Karchmer; 
mdavis@portofoakland.com; Deloach Reed, Teresa, Sotelo, Amadis; Johnson, Scott; Breshears, Eric; Luby, Oliver; Farmer, 
Casey; Stoffmacher, Bruce 
Subject: Re: Joint Port/City DAC resolution language 

Please replace censor with sensor.... 

Ahsan Baig 

Sent from my iPad 

On Jul 30, 2013, at 5:28 PM, "Fierro, Rocio" <RFierro(5>oaklandcitvattornev.org> wrote: 

I'm fine with the proposed language and made minor edits to last resolved shown in green below. 

Further Resolved: That The City/Port Joint Domain Awareness Center 
(DAC) Phases 1 and 2 includes data and video feeds from the following 
surveillance, security censor and video analytics sources only: Port Video 
and Intrusion Detection Cameras, Port of Oakland Vessel Tracking 
System, City of Oakland traffic cameras, City of Oakland Shot Spotter 
Censor System, and License Plate Recognition system; and that the 
addition of any new surveillance, security censor or video analytics feed or 
data sources shall require approval 
of the Council, including confirmation of compliance with the City's 
Privacy and Data Retention Policy. 

Rocio V. Fierro 
Supervising Deputy City Attorney/Police Counsel 

(510)238-6511 

From: Kalb, Dan 
Sent: Tuesday, July 30, 2013 4:55 PM 
To: Fierro, Rocio; Baig, Ahsan; 'Michael O'Brien'; Schaaf, Libby; McElhaney, Lynette; Domingo, Renee 
Cc: 'Joanne Karchmer'; mdavis(5)portofoakland.com; Deloach Reed, Teresa; Sotelo, Amadis; Johnson, 
Scott; Breshears, Eric; Luby, Oliver; Farmer, Casey; Stoffmacher, Bruce 

mailto:mdavis@portofoakland.com
http://kland.com


Subject: RE: Joint Port/City DAC resolution language 
Importance: High 

Hi all, 

Please see attached for language developed by Councilmember Schaaf with input from 
Councilmembers Kalb and McElhaney regarding the resolution on the DAC. 
If you have any additional comments and suggestions, please send them to us right away. 
Thanks so much for all your work and input. 

-DK 

Dan Kalb 
District One Councilmember 
Oakland City Council 

Oakland City Hall 
One Frank Ogawa Piaza 
Oakland, CA 94612 

510-238-7001 

From: Fierro, Rocio 
Sent: Tuesday, July 30, 2013 1:30 PM 
To: Baig, Ahsan; Michael O'Brien; Schaaf, Libby; Kalb, Dan; McElhaney, Lynette 
Cc: Domingo, Renee; Joanne Karchmer; mdaviesta) portoakland.com; Deloach Reed, Teresa; Sotelo, 
Amadis; Matthew Davis; Johnson, Scott; Breshears, Eric 
Subject: RE: Meeting wtih ACLU - follow Up 

The proposed changes do not present legal issues, but staff should continue to inform the 

council whether there're operational issues of concern. It's my understanding that the council 

will propose these changes at the council meeting tonight? Rocio 

Rocio V. Fierro 
Supervising Deputy City Attorney/Police Counsel 
Oakland City Attorney's Office 
One Frank H. Ogawa Plaza, 6th Fl. 

Oakland, CA 94612 
(510)238-6511 

From: Baig, Ahsan 
Sent: Tuesday, July 30, 2013 11:50 AM 
To: Michael O'Brien; Schaaf, Libby; Kalb, Dan; McElhaney, Lynette 
Cc: Domingo, Renee; Joanne Karchmer; mdavies(5)portoakland.com; Deloach Reed, Teresa; 
Fierro, Rocio; Sotelo, Amadis; Matthew Davis; Johnson, Scott; Breshears, Eric 
Subject: Re: Meeting wtih ACLU - Follow Up 

I think that the third Resolve would limit our ability, due to granularity of identifying each and 
every system, to fully utilize the DAC information management platform. However, most of 
the planned integrations are Police and Fire data sources and internal applications, and need 
to be integrated for operational efficiency and effective use of resources for quick responses 
to emergencies. Some of them are like 911 CAD, Police and Fire Records Management System, 
License Plate Recognition, Police and Fire Scheduling Application, Police and Fire Automatic 

http://portoakland.com


Vehicle Locations System, City Geographical Information System with various layers, City 

Assets, etc. 

Ahsan Baig 
Sent from my iPad 

On Jul 30, 2013, at 11:04 AM, "Michael O'Brien" <mobrien(5)portoakland.com> wrote: 

CM Schaaf, following conversation with Port staff, would like to modify the 
third resolve to include a couple of Port systems that we already had planned 
to integrate in Phase 2 that we don't think will cause too much of a 
problem...the Port GIS and the Vessel Tracking System. These are both clearly 
Port security related and shouldn't raise an eyebrow from personal privacy 
advocates. 

Will help to keep uc: moving on the project. 

Also, pis note Matt Davis' email is mdavis(5)portoakland.com 

Thanks, 

Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510)835-1641 

From: Domingo, Renee |"mailto:RADominqo(S)oakiandnet.coml 
Sent: Tuesday, July 30, 2013 10:52 AM 
To: Schaaf, Libby; Kalb, Dan; McElhaney, Lynette; Baig, Ahsan; Joanne 
Karchmer; mdavies(a>portoakland.com; Michael O'Brien 
Cc: Deloach Reed, Teresa; Fierro, Rocio; Sotelo, Amadis 
Subject: Re: Meeting wtih ACLU - Follow Up 

Hi CM Schaaf: 

I am good with the language but will defer to City Attorney as to form and 
legality. 

Thank you! 

From: Schaaf, Libby 
To: Domingo, Renee; Kalb, Dan; McElhaney, Lynette; Baig, Ahsan; 
jkarchmer(5)portoakland.com <ikarchmer(a)portoakland.com>; 
mdaviestaportoakland.com <mdaviesPportoakland.com>; 
mobrientBportoakland.com <mobrien(a)portoakland.coim> 
Cc: Deloach Reed, Teresa; Fierro, Rocio; Sotelo, Amadis 
Sent: Tue Jul 30 10:50:02 2013 
Subject: RE: Meeting wtih ACLU - Follow Up 

Here is language I'm thinking about. Please provide feedback and comments: 

mailto:RADominqo(S)oakiandnet.coml
http://kland.com
http://kland.com
http://portoakland.com
http://mdaviesPportoakland.com


Whereas, the City wants to ensure that there are 
appropriate safeguards to protect the privacy rights of 
individuals and ensure public confidence in the operation of 
the City/Port Joint Domain Awareness Center; 

Further Resolved: During Phase 2, City/Port will develop 
Privacy and Data Retention Policy and procedures for 
ensuring the protection of privacy rights of individuals, and 
staff will return to Council for approval of said guidelines 
and data systems in March 2014; and be it 

Further Resolved: The City/Port Joint Domain Awareness 
Center (DAC) system video data recording and storage 
capability has not been activated and will not be activated 
until the City Council approves a Privacy and Data 
Retention Policy for the City/Port Domain Awareness 
Center. 

Further Resolved: That The City/Port Joint Domain 
Awareness Center (DAC) Phases 1 and 2 includes data 
and video feeds from the following five sources only: Port 
Video and Intrusion Detection Cameras, City of Oakland 
GIS and intersection cameras, City of Oakland Shot 
Spotter Audio Recording System, Port of Oakland GIS, and 
Port of Oakland Vessel Tracking System; and that the 
addition of any new data or video feed sources shall 
require notification to the Oakland City Council and 
confirmation of compliance with the Privacy and Data 
Retention Policy. 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 6:28 PM 
To: Schaaf, Libby; Kalb, Dan; McElhaney, Lynette 
Cc: Deloach Reed, Teresa; Fierro, Rocio; Sotelo, Amadis 
Subject: Meeting wtih ACLU - Follow Up 
Importance: High 

Esteemed Council members: 

As a follow from the meeting with the ACLU, please find attached the 
proposed language amendment to the resolution regarding the video and data 
retention issues that were raised and that we discussed with the ACLU 
representatives. I worked with the Port staff, City Attorney's office staff and 
DIT staff to put together the proposed language. 

Please let me know if there are any additional issues or items that require staff 
follow up. 

Thank you for your time, leadership and support. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, July 30, 2013 5:29 PM 
To: Fierro, Rocio; Ortiz, Ceiso 
Cc: Sotelo, Amadis; Deloach Reed, Teresa; Baig, Ahsan 
Subject: Re: Questions from Councilmember Kalb 

Hi Rocio: 

We have provided all the requested documents requested by City Attorney's office re; grant agreements, etc. 

Thanks much for your assistance in this matter. 

From: Fierro, Rocio 
To: Domingo, Renee; Ortiz, Celso 
Cc: Sotelo, Amadis; Deloach Reed, Teresa; Baig, Ahsan 
Sent: Tue Jul 30 16:59:15 2013 
Subject: RE: Questions from Councilmember Kalb 

Thanks Renee, 

From whom is the information below coming from? Can we talk directly with him/her? And yes, the legal team is 

reviewing the federal regulations, case law and terms of the grants to find out the rules that apply to the use, 

collection, access and retention of data and sui veillance. We received this request for legal services just last week 

and have plenty of documents to review. To the extent that staff can provide us copies of the grant 

agreements/conditions and other relevant information, we would appreciate it as this would expedite our legal 

work. 

Rocio 

From: Domingo, Renee 
Sent: Tuesday, July 30, 2013 4:10 PM 
To: Ortiz, Celso 
Cc: Sotelo, Amadis; Fierro, Rocio; Deloach Reed, Teresa; Baig, Ahsan 
Subject: FW: Questions from Councilmember Kalb 
Importance: High 

Hi Celso: 

Hi Celso: 

Just want to make sure we are all in the same loop of information. 

I spoke with a colleague regarding your questions below. 

According to my understanding of what was conveyed to me the following is my understanding but should be 
validate by you, as the legal experts: 

Under what circumstances will the city have to share information with the feds? 

We would only share information is there is a criminal nexus related to information sharing. 



Does the FBI or anybody else need a warrant to access this information? 

The FBI can only request information if there is potential for a criminal nexus and/or for an actual criminal nexus. 

We can only provide information and/or video that is from City cameras and/or City owned cameras due to the "third 
party rule" related to Privacy Laws. 

My understanding is that if the FBI wants information that may have been recorded as part of a DAC incident and the 
camera source is not owned by the City (e.g. AC Transit) FBI must go to the originating agency to get-the video/data 
AND/OR the Originating agency would have to provide written,permission for Oakland to provide data/video to FBI. 
THIS INFORMATION SHOULD BE VERIFIED TO ENSURE MY UNDERSTANDING IS CORRECT. 

Do they need to show proof that a crime has been committed? 

Yes, OR THAT THERE ISA POTENTIAL FOR A CRIME TO BE COMMITTED 

Or can the feds access our info for any reason? 

From: Ortiz, Celso 
Sent: Tuesday, July 30, 2013 1:26 PM 
To: Baig, Ahsan; Domingo, Renee 
Subject: Fwd: Questions from Councilmember Kalb 

Ahsan & Renee, please see below & advise . Thanks! 

Sent from my iPhone 

Begin forwarded message: 

From: "lllgen, Richard" <Rlllfien(5)oaklandcitvattornev,org> 
Date: July 30, 2013,12:29:07 PM PDT 
To: "Ortiz, Celso" <COrtiz(5)oaklandcitvattornev.orR> 
Subject: FW: Questions from Councilmember Kalb 

FYI. In case you also dealt with this matter. 
Richard 

From: Katz, Alex 
Sent: Tuesday, July 30, 2013 12:12 PM 
To: Fierro, Rocio; lllgen, Richard; Sotelo, Amadis 
Cc: Parker, Barbara 
Subject: Questions from Councilmember Kalb 
Importance: High 

Rocio and Rich, 
Dan Kalb's office called to give us a heads up that Dan has some legal questions that he wants to ask 
publicly about the Domain Awareness Center item on tonight's agenda. 



For example: Under what circumstances will the city have to share information with the feds? Does the 

FBI or anybody else need a warrant to access this information? Do they need to show proof that a 

crime has been committed? Or can the feds access our info for any reason? 

Rocio, will you be answering questions about this item? And before we say anything publicly, what are 
the answers? 

Thanks, 
Alex 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, July 30, 2013 10:52 AM 
To: Schaaf, Libby; Kalb, Dan; McElhaney, Lynette; Baig, Ahsan; 'jkarchmer@portoakland.com'; 

'mdavies@portoakland.com'; 'mobrien@portoakland.com' 
Cc: Deloach Reed, Teresa; Fierro, Rocio; Sotelo, Amadis 
Subject: Re: Meeting wtih ACLU - Follow Up 

Hi CM Schaaf: 

I am good with the language but will defer to City Attorney as to form and legality. 

Thank you! 

From: Schaaf, Libby 
To: Domingo, Renee; Kalb, Dan; McElhaney, Lynette; Baig, Ahsan; ikarchmer(3)portoakland.com 
<ikarchmer(a)portoakland.com>; mdaviespportoakland.com <mdavies(5)portoakland.com>; mobrien(5)portoakland.com 
<mobrienOportoakland,com> 
Cc: Deloach Reed, Teresa; Fierro, Rocio; Sotelo, Amadis 
Sent: Tue Jul 30 10:50:02 2013 
Subject: RE: Meeting wtih ACLU - Follow Up 

Here is language I'm thinking about. Please provide feedback and comments: 

Whereas, the City wants to ensure that there are appropriate safeguards to protect the privacy 
rights of individuals and ensure public confidence in the operation of the City/Port Joint Domain 
Awareness Center; 

Further Resolved: During Phase 2, City/Port will develop Privacy and Data Retention Policy and 
procedures for ensuring the protection of privacy rights of individuals, and staff will return to Council 
for approval of said guidelines and data systems in March 2014; and be it 

Further Resolved; The City/Port Joint Domain Awareness Center (DAC) system video data 
recording and storage capability has not been activated and will not be activated until the City 
Council approves a Privacy and Data Retention Policy for the City/Port Domain Awareness Center. 

Further Resolved: That The City/Port Joint Domain Awareness Center (DAC) Phases 1 and 2 
includes data and video feeds from the following three sources only: Port Video and Intrusion 
Detection Cameras, City of Oakland GIS and intersection cameras, and the City of Oakland Shot 
Spotter Audio Recording System; and that the addition of any new data or video feed sources shall 
require notification to the Oakland City Council and confirmation of compliance with the Privacy and 
Data Retention Policy. 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 6:28 PM 
To: Schaaf, Libby; Kalb, Dan; McElhaney, Lynette 
Cc: Deloach Reed, Teresa; Fierro, Rocio; Sotelo, Amadis 
Subject: Meeting wtih ACLU - Follow Up 
Importance: High 

Esteemed Council members: 

mailto:'jkarchmer@portoakland.com'
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As a follow from the meeting with the ACLU, please find attached the proposed language amendment to the resolution 
regarding the video and data retention issues that were raised and that we discussed with the ACLU representatives. I worked 
with the Port staff, City Attorney's office staff and DIT staff to put together the proposed language. 

Please let me know if there are any additional issues or items that require staff follow up. 

Thank you for your time, leadership and support. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, July 30, 2013 8:30 AM 
To: 'mobrien@portoakland.com'; 'NEIL.A.CHUNG@saic.com'; Baig, Ahsan; 'caryporter89@gmail.com'; 

'ANASTASIOS.ZOGRAFOS@saic.com' 
Cc: 'enapralla@portoakland.com' 
Subject: Re: DAC Recording and Retention Policy 

Thanks 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Chung, Neil A. <NEIL.A.CHUNG@saic.com>; Domingo, Renee; Baig, Ahsan; Cary Porter <caryporter89@gmail.com>; 
Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
Cc: Eric Napralla <enapralla@portoakland.com> 
Sent: Tue Jul 30 08:25:37 2013 
Subject: RE: DAC Recording and Retention Policy 

Thanks Neil. This helps. 

Mike 

From: Chung, Neil A. [mailto:NEILA.CHUNG@saic.com] 
Sent: Tuesday, July 30, 2013 8:02 AM 
To: Michael O'Brien; Domingo, Renee; Baig, Ahsan; Cary Porter; Zografos, Anastasios 
Cc: Eric Napralla 
Subject: RE: DAC Recording and Retention Policy 

Hi Mike, 

The system is all ready to record video, but we don't have it activated. We have the NAS hardware to record and store video 
which was intended to become the primary video storage for the Port and the City. Currently the City Hoes not record video 
nor do they want to record video. The Port currently records on their own servers and we haven't determined yet if the Port 
wants to transition their storage over to the DAC to become the primary video storage location. Within Genetec, we have the 
options to record all the video that is currently federated at the DAC in parallel to the existing Port and City systems. Since 
video retention has become an issue, I have not configure the system to record video. 

The DAC system does meet the RFP requirement, we only need to start the recording. Let me know if the City/Port would like 
to activate video recording and I can turn it on. 

Neil 

From: Michael O'Brien |"mailto:mobrien(S)portoakland.com1 
Sent: Tuesday, July 30, 2013 7:54 AM 
To: Domingo, Renee; Baig, Ahsan; Chung, Neil A.; Cary Porter; Zografos, Anastasios 
Cc: Eric Napralla 
Subject: RE: DAC Recording and Retention Policy 

Neil, in page 6 of the RFP for the DAC it says "This project will include timely propagation of event/alarm data back to the DAC 
as well as being inclusive of the hardware and software that will store, serve, display and allow sharing of the data." But you 
also state below that we don't store video with the DAC/Vidsys system. 

Can you please comment on this? 
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Thanks, 

Mike 

From: Domingo, Renee rrnailto:RADominqo(5)oaklandnet.com1 
Sent: Tuesday, July 30, 2013 7:46 AM 
To: Baig, Ahsan; Michael O'Brien 
Cc: Eric Napralla 
Subject: Re: DAC Recording and Retention Policy 

Hi Mike; 

Can you ask Neil this question or Ahsan can you ask this question by email and cc us. 

Let him know we need an answer today asap. 

Thanks all. 

From: Baig, Ahsan 
To: Michael O'Brien <mobrien(5)portoakland.com> 
Cc: Domingo, Renee; Eric Napralla <enapralla(5)portoakland.com> 
Sent: Mon Jul 29 23:14:32 2013 
Subject: Re: DAC Recording and Retention Policy 

I am in meetings all day tomorrow at PAB, but can step out for a quick call. 
My questions to Neil would be pretty straight forward, how do you meet the RFP requirements without storing capability in 
PSIM? 

Ahsan Baig 
Sent from my iPad 

On Jul 29, 2013, at 8:31 PM, "Michael O'Brien" <mobrien@portoakland.com> wrote: 

Not sure what your skeds are like in the morning but if u have time, we should probably discuss as soon as we 
have additional clarification from Neil. 

Ahsan, do u want to frame a question to Neil? 

Mike 

Sent from my iPhone 

On Jul 29, 2013, at 8:02 PM, "Baig, Ahsan" <ABaig(S>oaklandnet.com> wrote: 

First I was a bit surprised to read Neil's reply on your question, and I remember that we had 
these discussions with SAIC about the storage. I need to have a follow-up detail call with him 
to better understand his response on capabilities. Well, that is why TB of data storage is 
specified, only for online storage purposes without tape backup system. 

We will be connecting to the cameras with their own local storage, as well as cameras without 
local storage, like PWA and Caltrans. If we will not be able to pull the video after the incident, 
for criminal investigation, we will be loosing the DAC effectiveness. I am not in a position to 
make any future commitment till we fully review the VIDYSY capabilities and map it with 
variety of emergency response scenarios. However, we can say that we are not going to record 
and store any video data till we return to the Council for approval with a Privacy and Data 
Retention Policy before DAC goes live. This is the language in the modified resolution, Renee 
worked on last week. 
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Thanks, 
Ahsan Baig 
Sent from my iPad 

On Jul 29, 2013, at 7:36 PM, "Domingo, Renee" <RADomingo(5)oaklandnet.com> wrote: 

Okay. Ahsan: Can we say that? Is that correct? I am not certain if we want to 
say that from what I understand we want as future capabilities. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan; Eric Napralla <enapralla(aportoakland.com> 
Sent: Mon Jul 29 19:29:42 2013 
Subject: Re: DAC Recording and Retention Policy 

I think first of all she wants clarification on whether we intend to centrally 
store data and video at the DAC. That's what our RFP requires bit Vidsys rep 
says they don't provide with the current system configuration. If we can say in 
the resolution that the DAC will not be centrally storing data I think she wants 
that worked into it. 

Mike 

Sent from my iPhone 

On Jul 29, 2013, at 7:18 PM, "Domingo, Renee" 
<RADomingo(5>oaklandnet.com> wrote: 

Hi Mike: 

Did she specifically what she needs? Please elaborate. 

From: Michael O'Brien <mobrien(a)portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Cc: Eric Napralla <enapralla(5)portoakland.com> 
Sent: Mon Jul 29 19:06:33 2013 
Subject: Re: DAC Recording and Retention Policy 

Ahsan, Renee, I just got off the phone with Libby Schaaf 
regarding the reworded resolution. She is still not comfortable 
with the wording and would like something a little stronger 
regarding the capability to centrally store data at the DAC. 
Linda Nye sent an email to her after our mtg last week that 

refers back to our RFP that has a requirement for centralized 
storage. According to Neil's email below, the DAC servers are 
not storing any video, but only the alert tags so that the video 
can be pulled from the original system. 

So there may be a disparity between what was in our RFP as a 
system requirement to centrally store data when what we 
really needed and obtained was the ability to centrally 
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monitor in real time and reach back to data recorded on the 

original system. 

If we have no intent or desire to centrally store data or video 
feeds at the DAC, even for incidents, we need to convey that 
in the resolution. Ahsan, really need your input on this... 

Libby said they were going into closed session tomorrow at 

about 1 pm, so need to get her something first thing in the 

morning. 

Thoughts? 
Mike 

Sent from my iPad 

On Jul 26, 2013, at 9:19 AM, "Michael O'Brien" 
<mobrien(fi>portoakland,com> wrote: 

I think this improves our position regarding 
the issues the ACLU has with the DAC..the 
major one being the stockpiling and 
centralization of a data storage capability on 
residents of Oakland. 

So, I'm not really a resolution writer, but 
here's a crack at a Whereas and a Further 
Resolved: 

Whereas, strong privacy safeguards are 
essential to the protection of citizen's rights 
and public confidence in the operation of the 
Joint Domain Awareness Center 

Further Resolved: Domain Awareness Center 
system data recording and storage capability 
will be delayed from development pending 
and approval by City Council of a privacy and 
data retention policy for the DAC 

Please feel free to chop, slice and dice as 
needed. 

Regards, 

M£k&<D''BrCe4V 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c(510)-719-8027 
f ((510)835-1641 



From: Chung, Neil A. 
[mailto:NEIL.A.CHUNG(a)saic.com1 
Sent: Friday, July 26, 2013 6:03 AM 
To: Michael O'Brien; Baig, Ahsan; Domingo, 
Renee; Eric Napralla; Zografos, Anastasios; 
chris(S)datastew,com 
Subject: RE: DAC Recording and Retention 
Policy 

Hi Mike, 

I can respond to your assumptions about 
retention: 

1. We do not record or store any video. 
We do not replicate any video. All 
video is saved, if applicable, on the 
originating system. For example, to 
access recorded video from the Port, 
VidSys pulls the video from the Port's 
Genetec system, not from servers 
local to the DAC. The City's 
Transportation Systems Division 
doesn't record their camera, so we do 
not have access to any recorded video 
for that system. 

2. When an incident is created, we still 
do not record video. Our incident 
information saves the time of the 
incident and the names of the 
cameras involved, but not the video. 
Through the VidSys PSIM software, 
bookmarks are saved to access the 
recorded video on the originating 
system if the originating system has 
retained the video. 

3. We only save event messages from 
other systems. For example, when the 
ShotSpotter gunshot detection system 
reports a 

gunshot/backfire/firecracker, we 
record the alert message from that 
system. Other examples of messages 
that we receive and record at this 
point in time are "Motion on" alerts 
from the Port's Genetec system that 
are created from the video analytic 
subsystems. This information is in the 
log files so we have a record of when 
an incident was received and how it 
was managed. 

4. The operators do have the ability to 
save a snapshot from a video and save 
it to the local workstation where they 
can then distribute the image to other 
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law enforcement or emergency 

management personnel. 

5. The operators will have the ability to 

export a video clip and save it to the 

local workstation where they can then 

distribute the video to other law 

enforcement or emergency 

management personnel. 

Let me know if you have any questions or 
need further explanation to support the DAC 
project. 

Neil Chung, PE | SAIC 
AVP j Chief Systems Engineer | Integrated Security 
Division 
phone: 503-928-7834 | mobile: 858-212-3319 
chungn@saic.com | saic.com 

SAIC's national security business will soon be Leidos. 
Watch our video and learn more. 

<image001.png> 

Portions of SAIC to be renamed Leidos, Inc., subject to 
stockholder approval and consummation of a separation 
transaction if approved by SAIC board of directors. 

From: Michael O'Brien 
rmailto:mobrien(5)portoakland.com1 
Sent: Thursday, July 25, 2013 8:12 PM 
To: Baig, Ahsan; Domingo, Renee; Eric 
Napralla; Zografos, Anastasios; Chung, Neil A.; 
chris@datastew.com 
Subject: DAC Recording and Retention Policy 

All, Renee and I had a meeting with City 
Council members Schaff and Kalb, City 
attorney, and ACLU rep Linda Lye this 
afternoon. They have concerns and will be 
voicing them in council meeting on Tue 
regarding the lack of policy for DAC recording 
and retention and the aggregation of 
disparate system data in general. We are 
pushing to continue with Phase 2 project 
implementation while developing these 
associated policies so that we don't risk losing 
the funding and not establishing essential DAC 
capability. 

Toward that end, as a compromise we want to 
look at either delaying or disabling certain 
data recording capabilities in the DAC until the 
City policies can be developed. We anticipate 
that the policy would be developed in March 
or April latest and the Council will review and 
approve with enough time left in the contract 
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to implement whatever was delayed or 

disabled. 

One of our assumptions is that each of the 
systems that feeds the DAC, like the Port IDS, 
has it's own data storage and retention plan 
and capabilities and that all of that data 
storage is not replicated 100% in the DAC. It's 
only when an incident is created that we begin 
to record associated system information in the 
DAC as it relates to that incident. Are these 
true statements? 

I'm not sure this makes sense, but we are 
trying to avoid stopping the project while we 
craft privacy policies for the DAC. Appreciate 
input. 

Regards, 

Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, July 30, 2013 7:46 AM 
To: Baig, Ahsan; 'mobrien@portoakland.com' 
Cc: 'enapralla@portoakland.com' 
Subject: Re: DAC Recording and Retention Policy 

Hi Mike; 

Can you ask Neil this question or Ahsan can you ask this question by email and cc us. 

Let him know we need an answer today asap. 

Thanks all. 

From: Baig, Ahsan 
To: Michael O'Brien <mobrien@portoakland.com> 
Cc: Domingo, Renee; Eric Napralla <enapralla@portoakland.com> 
Sent: Mon Jul 29 23:14:32 2013 
Subject: Re: DAC Recording and Retention Policy 

I am in meetings all day tomorrow at PAB, but can step out for a quick call. 
My questions to Neil would be pretty straight forward, how do you meet the RFP requirements without storing capability in 
PSIM? 

Ahsan Baig 
Sent from my iPad 

On Jul 29, 2013, at 8:31 PM, "Michael O'Brien" <mobrien@portoakland.com> wrote: 

Not sure what your skeds are like in the morning but if u have time, we should probably discuss as soon as we 
have additional clarification from Neil. 

Ahsan, do u want to frame a question to Neil? 

Mike 

Sent from my iPhone 

On Jul 29, 2013, at 8:02 PM, "Baig, Ahsan" <ABaig@oaklandnet.com> wrote: 

First I was a bit surprised to read Neil's reply on your question, and I remember that we had 
these discussions with SAIC about the storage. I need to have a follow-up detail call with him 
to better understand his response on capabilities. Well, that is why TB of data storage is 
specified, only for online storage purposes without tape backup system. 

We will be connecting to the cameras with their own local storage, as well as cameras without 
local storage, like PWA and Caltrans. If we will not be able to pull the video after the incident, 
for criminal investigation, we will be loosing the DAC effectiveness. I am not in a position to 
make any future commitment till we fully review the VIDYSY capabilities and map it with 
variety of emergency response scenarios. However, we can say that we are not going to record 
and store any video data till we return to the Council for approval with a Privacy and Data 
Retention Policy before DAC goes live. This is the language in the modified resolution, Renee 
worked on last week. 
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Thanks, 
Ahsan Baig 
Sent from my iPad 

On Jul 29, 2013, at 7:36 PM, "Domingo, Renee" <RADominEQ(5)oaklandnet.com> wrote: 

Okay. Ahsan: Can we say that? Is that correct? I am not certain if we want to 
say that from what I understand we want as future capabilities. 

From: Michael O'Brien <mobrien(a)portoakland.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan; Eric Napralla <enapralla@portoakland.com> 
Sent: Mon Jul 29 19:29:42 2013 
Subject: Re: DAC Recording and Retention Policy 

I think first of all she wants clarification on whether we intend to centrally 
store data and video at the DAC. That's what our RFP requires bit Vidsys rep 
says they don't provide with the current system configuration. If we can say in 
the resolution that the DAC will not be centrally storing data I think she wants 
that worked into it. 

Mike 

Sent from my iPhone 

On Jul 29, 2013, at 7:18 PM, "Domingo, Renee" 
<RADominRO(5ioaklandnet.com> wrote: 

Hi Mike: 

Did she specifically what she needs? Please elaborate. 

From: Michael O'Brien <mobrien(a)portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Cc: Eric Napralla <enapralla@portoakland.com> 
Sent: Mon Jul 29 19:06:33 2013 
Subject: Re: DAC Recording and Retention Policy 

Ahsan, Renee, I just got off the phone with Libby Schaaf 
regarding the reworded resolution. She is still not comfortable 
with the wording and would like something a little stronger 
regarding the capability to centrally store data at the DAC. 
Linda Nye sent an email to her after our mtg last week that 
refers back to our RFP that has a requirement for centralized 
storage. According to Neil's email below, the DAC servers are 
not storing any video, but only the alert tags so that the video 
can be pulled from the original system. 

So there may be a disparity between what was in our RFP as a 
system requirement to centrally store data when what we 
really needed and obtained was the ability to centrally 
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monitor in real time and reach back to data recorded on the 

original system. 

If we have no intent or desire to centrally store data or video 
feeds at the DAC, even for incidents, we need to convey that 
in the resolution. Ahsan, really need your input on this... 

Libby said they were going into closed session tomorrow at 

about 1 pm, so need to get her something first thing in the 
morning. 

Thoughts? 
Mike 

Sent from my iPad 

On Jul 26, 2013, at 9:19 AM, "Michael O'Brien" 
<mobrien(5)portoakland.com> wrote: 

I think this improves our position regarding 
the issues the ACLU has with the DAC..the 
major one being the stockpiling and 
centralization of a data storage capability on 
residents of Oakland. 

So, I'm not really a resolution writer, but 
here's a crack at a Whereas and a Further 
Resolved: 

Whereas, strong privacy safeguards are 
essential to the protection of citizen's rights 
and public confidence in the operation of the 
Joint Domain Awareness Center 

Further Resolved: Domain Awareness Center 
system data recording and storage capability 
will be delayed from development pending 
and approval by City Council of a privacy and 
data retention policy for the DAC 

Please feel free to chop, slice and dice as 
needed. 

Regards, 

HQc& O'Brien 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510)835-1641 



From: Chung, Neil A. 
rmailto:NEIL.A.CHUNG@saic.coml 
Sent: Friday, July 26, 2013 6:03 AM 
To: Michael O'Brien; Baig, Ahsan; Domingo, 
Renee; Eric Napralla; Zografos, Anastasios; 
chris(g)datastew.com 
Subject: RE: DAC Recording and Retention 
Policy 

Hi Mike, 

I can respond to your assumptions about 
retention: 

1. We do not record or store any video. 
We do not replicate any video. All 
video is saved, if applicable, on the 
originating system. For example, to 
access recorded video from the Port, 
VidSys pulls the video from the Port's 
Genetec system, not from servers 
local to the DAC. The City's 
Transportation Systems Division 
doesn't record their camera, so we do 
not have access to any recorded video 
for that system. 

2. When an incident is created, we still 
do not record video. Our incident 
information saves the time of the 
incident and the names of the 
cameras involved, but not the video. 
Through the VidSys PSIM software, 
bookmarks are saved to access the 
recorded video on the originating 
system if the originating system has 
retained the video. 

3. We only save event messages from 
other systems. For example, when the 
ShotSpotter gunshot detection system 
reports a 

gunshot/backfire/firecracker, we 
record the alert message from that 
system. Other examples of messages 
that we receive and record at this 
point in time are "Motion on" alerts 
from the Port's Genetec system that 
are created from the video analytic 
subsystems. This information is in the 
log files so we have a record of when 
an incident was received and how it 
was managed. 

4. The operators do have the ability to 
save a snapshot from a video and save 
it to the local workstation where they 
can then distribute the image to other 
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law enforcement or emergency 
management personnel. 

5. The operators will have the ability to 
export a video clip and save it to the 
local workstation where they can then 
distribute the video to other law 
enforcement or emergency 
management personnel. 

Let me know if you have any questions or 
need further explanation to support the DAC 
project. 

Neil Chung, PE | SAIC 
AVP | Chief Systems Engineer | integrated Security 
Division 
phone: 503-928-7834 | mobile: 858-212-3319 
chunen@saic.com | saic.com 

SAIC's national security business will soon be Leidos. 
Watch our video and learn more. 
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Portions of SAIC to be renamed Leidos, Inc., subject to 
stockholder approval and consummation of a separation 
transaction if approved by SAIC board of directors. 

From: Michael O'Brien 
[mailto:mobrien(aportoakland.com] 
Sent: Thursday, July 25, 2013 8:12 PM 
To: Baig, Ahsan; Domingo, Renee; Eric 
Napralla; Zografos, Anastasios; Chung, Neil A.; 
chris(p)data-stew.com 
Subject: DAC Recording and Retention Policy 

All, Renee and I had a meeting with City 
Council members Schaff and Kalb, City 
attorney, and ACLU rep Linda Lye this 
afternoon. They have concerns and will be 
voicing them in council meeting on Tue 
regarding the lack of policy for DAC recording 
and retention and the aggregation of 
disparate system data in general. We are 
pushing to continue with Phase 2 project 
implementation while developing these 
associated policies so that we don't risk losing 
the funding and not establishing essential DAC 
capability. 

Toward that end, as a compromise we want to 
look at either delaying or disabling certain 
data recording capabilities in the DAC until the 
City policies can be developed. We anticipate 
that the policy would be developed in March 
or April latest and the Council will review and 
approve with enough time left in the contract 
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to implement whatever was delayed or 

disabled. 

One of our assumptions is that each of the 
systems that feeds the DAC, like the Port IDS, 
has it's own data storage and retention plan 
and capabilities and that all of that data 
storage is not replicated 100% in the DAC. It's 
only when an incident is created that we begin 
to record associated system information in the 
DAC as it relates to that incident. Are these 
true statements? 

I'm not sure this makes sense, but we are 
trying to avoid stopping the project while we 
craft privacy policies for the DAC. Appreciate 
input. 

Regards, 

MCk&G'nrCe#v 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510)835-1641 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 29, 2013 8:29 PM 
To: Baig, Ahsan; 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Subject: Re: DAC Recording and Retention Policy 

Okay. Can you convey this to CM Schaaf before tomorrow at 1 pm? 

From: Baig, Ahsan 
To: Domingo, Renee; mobrien@portoakland.com <mobrien@portoakland.com>; enapralla@portoakland.com 
<enapralla@portoakland.com> 
Sent: Mon Jul 29 20:02:29 2013 
Subject: Re: DAC Recording and Retention Policy 

First I was a bit surprised to read Neil's reply on your question, and I remember that we had these discussions with SAIC about 
the storage. I need to have a follow-up detail call with him to better understand his response on capabilities. Well, that is why 
TB of data storage is specified, only for online storage purposes without tape backup system. 

We will be connecting to the cameras with their own local storage, as well as cameras without local storage, like PWA and 
Caltrans. If we will not be able to pull the video after the incident, for criminal investigation, we will be loosing the DAC 
effectiveness. I am not in a position to make any future commitment till we fully review the VIDYSY capabilities and map it with 
variety of emergency response scenarios. However, we can say that we are not going to record and store any video data till we 
return to the Council for approval with a Privacy and Data Retention Policy before DAC goes live. This ib the language in the 
modified resolution, Renee worked on last week. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Jul 29, 2013, at 7:36 PM, "Domingo, Renee" <RADomingo(aoaklandnet.com> wrote: 

Okay. Ahsan: Can we say that? Is that correct? I am not certain if we want to say that from what I understand 
we want as future capabilities. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan; Eric Napralla <enapralla@portoakland.com> 
Sent: Mon Jul 29 19:29:42 2013 
Subject: Re: DAC Recording and Retention Policy 

I think first of all she wants clarification on whether we intend to centrally store data and video at the DAC. 
That's what our RFP requires bit Vidsys rep says they don't provide with the current system configuration. If we 
can say in the resolution that the DAC will not be centrally storing data I think she wants that worked into it. 

Mike 

Sent from my iPhone 

On Jul 29, 2013, at 7:18 PM, "Domingo, Renee" <RADomingo(5)oaklandnet.com> wrote: 

l 
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Hi Mike: 

Did she specifically what she needs? Please elaborate. 

From: Michael O'Brien <mobrien(a)portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Cc: Eric Napralla <enapralla(5)portoakland,com> 
Sent: Mon Jul 29 19:06:33 2013 
Subject: Re: DAC Recording and Retention Policy 

Ahsan, Renee, I just got off the phone with Libby Schaaf regarding the reworded resolution. 
She is still not comfortable with the wording and would like something a little stronger 
regarding the capability to centrally store data at the DAC. Linda Nye sent an email to her 
after our mtg last week that refers back to our RFP that has a requirement for centralized 
storage. According to Neil's email below, the DAC servers are not storing any video, but only 
the alert tags so that the video can be pulled from the original system. 

So there may be a disparity between what was in our RFP as a system requirement to centrally 
store data when what we really needed and obtained was the ability to centrally monitor in 
real time and reach back to data recorded on the original system. 

If we have no intent or desire to centrally store data or video feeds at the DAC, even for 
incidents, we need to convey that in the resolution. Ahsan, really need your input on this... 

Libby said they were going into closed session tomorrow at about 1 pm, so need to get her 
something first thing in the morning. 

Thoughts? 
Mike 

Sent from my iPad 

On Jul 26, 2013, at 9:19 AM, "Michael O'Brien" <mobrien@portoakland.com> wrote: 

I think this improves our position regarding the issues the ACLU has with the " 
DAC..the major one being the stockpiling and centralization of a data storage 
capability on residents of Oakland. 

So, I'm not really a resolution writer, but here's a crack at a Whereas and a 
Further Resolved: 

Whereas, strong privacy safeguards are essential to the protection of 
citizen's rights and public confidence in the operation of the Joint Domain 
Awareness Center 

Further Resolved: Domain Awareness Center system data recording and 
storage capability will be delayed from development pending and approval 
by City Council of a privacy and data retention policy for the DAC 

Please feel free to chop, slice and dice as needed. 

Regards, 

MCkey O'BrLesv 
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Port Facilities Security Officer 

Port of Oakland 

w (510)627-1303 
c(510)-719-8027 
f ((510) 835-1641 

From: Chung, Neil A. [mailto:NEIL.A.CHUNG(5)saic.com1 
Sent: Friday, July 26, 2013 6:03 AM 
To: Michael O'Brien; Baig, Ahsan; Domingo, Renee; Eric Napralla; Zografos, 
Anastasios; christadatastev,'.com 
Subject: RE: DAC Recording and Retention Policy 

Hi Mike, 

I can respond to your assumptions about retention: 
1. We do not record or store any video. We do not replicate any video. 

All video is saved, if applicable, on the originating system. For 
example, to access recorded video from the Port, VidSys pulls the 
video from the Port's Genetec system, not from servers local to the 
DAC. The City's Transportation Systems Division doesn't record their 
camera, so we do not have access to any recorded video for that 
system. 

2. When an incident is created, we still do not record video. Our incident 
information saves the time of the incident and the names of the 
cameras involved, but not the video. Through the VidSys PSIM 
software, bookmarks are saved to access the recorded video on the 
originating system if the originating system has retained the video. 

3. We only save event messages from other systems. For example, when 
the ShotSpotter gunshot detection system reports a 
gunshot/backfire/firecracker, we record the alert message from that 
system. Other examples of messages that we receive and record at 
this point in time are "Motion on" alerts from the Port's Genetec 
system that are created from the video analytic subsystems. This 
information is in the log files so we have a record of when an incident 
was received and how it was managed. 

4. The operators do have the ability to save a snapshot from a video and 
save it to the local workstation where they can then distribute the 
image to other law enforcement or emergency management 
personnel. 

5. The operators will have the ability to export a video clip and save it to 
the local workstation where they can then distribute the video to 
other law enforcement or emergency management personnel. 

Let me know if you have any questions or need further explanation to support 
the DAC project. 

Neil Chung, PE | SAIC 
AVP | Chief Systems Engineer | integrated Security Division 
phone: 503-928-7834 | mobile: 858-212-3319 
chunen@saic.com i saic.com 

SAIC's national security business will soon be Leidos. 
Watch our video and learn more. 
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Portions of SAIC to be renamed Leidos, I ra, subject to 
stockholder approval and consummation of a separation 
transaction if approved by SAIC board of directors. 

From: Michael O'Brien l"mailto:mobrien@portoakland,com1 
Sent: Thursday, July 25, 2013 8:12 PM 
To: Baig, Ahsan; Domingo, Renee; Eric Napralla; Zografos, Anastasios; Chung, 
Neil A.; chris(a)datastew,corn 
Subject: DAC Recording and Retention Policy 

All, Renee and I had a meeting with City Council members Schaff and Kalb, City 
attorney, and ACLU rep Linda Lye this afternoon. They have concerns and will 
be voicing them in council meeting on Tue regarding the lack of policy for DAC 
recording and retention and the aggregation of disparate system data in 
general. We are pushing to continue with Phase 2 project implementation 
while developing these associated policies so that we don't risk losing the 
funding and not establishing essential DAC capability. 

Toward that end, as a compromise we want to look at either delaying or 
disabling certain data recording capabilities in the DAC until the City policies 
can be developed. We antxipate that the policy would be developed in March 
or April latest and the Council will review and approve with enough time left in 
the contract to implement whatever was delayed or disabled. 

One of our assumptions is that each of the systems that feeds the DAC, like 
the Port IDS, has it's own data storage and retention plan and capabilities and 
that all of that data storage is not replicated 100% in the DAC. It's only when 
an incident is created that we begin to record associated system information 
in the DAC as it relates to that incident. Are these true statements? 

I'm not sure this makes sense, but we are trying to avoid stopping the project 
while we craft privacy policies for the DAC. Appreciate input. 

Regards, 

Mikes O'Brien/ 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510)835-1641 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 29, 2013 7:37 PM 
To: 'mobrien@portoakland.com' 
Cc: Baig, Ahsan; 'enapralla@portoakland.com' 
Subject: Re: DAC Recording and Retention Policy 

Okay. Ahsan: Can we say that? Is that correct? I am not certain if we want to say that from what I understand we want as future 
capabilities. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan; Eric Napralla <enapralla@portoakland.com> 
Sent: Mon Jul 29 19:29:42 2013 
Subject: Re: DAC Recording and Retention Policy 

I think first of all she wants clarification on whether we intend to centrally store data and video at the DAC. That's what our 
RFP requires bit Vidsys rep says they don't provide with the current system configuration. If we can say in the resolution that 
the DAC will not be centrally storing data I think she wants that worked into it. 

Mike 

Sent from my iPhone 

On Jul 29, 2013, at 7:18 PM, "Domingo, Renee" <RADominfiQ@oaklandnet.com> wrote: 

Hi Mike: 

Did she specifically what she needs? Please elaborate. 

From: Michael O'Brien <mobrien(S)portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Cc: Eric Napralla <enapralla(aportoakland.com> 
Sent: Mon Jul 29 19:06:33 2013 
Subject: Re: DAC Recording and Retention Policy 

Ahsan, Renee, I just got off the phone with Libby Schaaf regarding the reworded resolution. She is still not 
comfortable with the wording and would like something a little stronger regarding the capability to centrally 
store data at the DAC. Linda Nye sent an email to her after our mtg last week that refers back to our RFP that 
has a requirement for centralized storage. According to Neil's email below, the DAC servers are not storing any 
video, but only the alert tags so that the video can be pulled from the original system. 

So there may be a disparity between what was in our RFP as a system requirement to centrally store data 
when what we really needed and obtained was the ability to centrally monitor in real time and reach back to 
data recorded on the original system. 

If we have no intent or desire to centrally store data or video feeds at the DAC, even for incidents, we need to 
convey that in the resolution. Ahsan, really need your input on this... 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:mobrien@portoakland.com
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mailto:RADominfiQ@oaklandnet.com


Libby said they were going into closed session tomorrow at about 1 pm, so need to get her something first 
thing in the morning. 

Thoughts? 
Mike 

Sent from my iPad 

On Jul 26, 2013, at 9:19 AM, "Michael O'Brien" <mobrien(aportoakland.com> wrote: 

I think this improves our position regarding the issues the ACLU has with the DAC.the major 
one being the stockpiling and centralization of a data storage capability on residents of 
Oakland. 

So, I'm not really a resolution writer, but here's a crack at a Whereas and a Further Resolved: 

Whereas, strong privacy safeguards are essential to the protection of citizen's rights and 
public confidence in the operation of the Joint Domain Awareness Center 

Further Resolved: Domain Awareness Center system data recording and storage capability 
will be delayed from development pending and approval by City Council of a privacy and 
data retention policy for the DAC 

Please feel free to chop, slice and dice as needed. 

Regards, 

Mike* O'Brien/ 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

From: Chung, Neil A. [mailto:NEILA.CHUNG(asaic.com1 
Sent: Friday, July 26, 2013 6:03 AM 
To: Michael O'Brien; Baig, Ahsan; Domingo, Renee; Eric Napralla; Zografos, Anastasios; 
chris(a)datastew.com 
Subject: RE: DAC Recording and Retention Policy 

Hi Mike, 

I can respond to your assumptions about retention: 
1. We do not record or store any video. We do not replicate any video. All video is saved, 

if applicable, on the originating system. For example, to access recorded video from 
the Port, VidSys pulls the video from the Port's Genetec system, not from servers local 
to the DAC. The City's Transportation Systems Division doesn't record their camera, so 
we do not have access to any recorded video for that system. 

2. When an incident is created, we still do not record video. Our incident information 
saves the time of the incident and the names of the cameras involved, but not the 
video. Through the VidSys PSIM software, bookmarks are saved to access the recorded 
video on the originating system if the originating system has retained the video. 

mailto:NEILA.CHUNG(asaic.com1


3. We only save event messages from other systems. For example, when the ShotSpotter 
gunshot detection system reports a gunshot/backfire/firecracker, we record the alert 
message from that system. Other examples of messages that we receive and record at 
this point in time are "Motion on" alerts from the Port's Genetec system that are 
created from the video analytic subsystems. This information is in the log files so we 
have a record of when an incident was received and how it was managed. 

4. The operators do have the ability to save a snapshot from a video and save it to the 
local workstation where they can then distribute the image to other law enforcement 
or emergency management personnel. 

5. The operators will have the ability to export a video clip and save it to the local 
workstation where they can then distribute the video to other law enforcement or 
emergency management personnel. 

Let me know if you have any questions or need further explanation to support the DAC 
project. 

Neil Chung, PE | SAIC 
AVP | Chief Systems Engineer \ integrated Security Division 
phone: 503-928-7834 | mobile: 858-212-3319 
chungn@saic.com | saic.com 

SAIC's national security business will soon be Leidos. 
Watch our video and learn more. 

<image()01.png> 

Portions of SAIC to be renamed Leidos, Inc., subject to 
stockholder approval and consummation of a separation 
transaction if approved by SAIC board of directors. 

From: Michael O'Brien [mailto:mobrien(a)portoakland.com1 
Sent: Thursday, July 25, 2013 8:12 PM 
To: Baig, Ahsan; Domingo, Renee; Eric Napralla; Zografos, Anastasios; Chung, Neil A.; 
chris@datastew.com 
Subject: DAC Recording and Retention Policy 

All, Renee and I had a meeting with City Council members Schaff and Kalb, City attorney, and 
ACLU rep Linda Lye this afternoon. They have concerns and will be voicing them in council 
meeting on Tue regarding the lack of policy for DAC recording and retention and the 
aggregation of disparate system data in general. We are pushing to continue with Phase 2 
project implementation while developing these associated policies so that we don't risk losing 
the funding and not establishing essential DAC capability. 

Toward that end, as a compromise we want to look at either delaying or disabling certain data 
recording capabilities in the DAC until the City policies can be developed. We anticipate that 
the policy would be developed in March or April latest and the Council will review and approve 
with enough time left in the contract to implement whatever was delayed or disabled. 

One of our assumptions is that each of the systems that feeds the DAC, like the Port IDS, has 
it's own data storage and retention plan and capabilities and that all of that data storage is not 
replicated 100% in the DAC. It's only when an incident is created that we begin to record 
associated system information in the DAC as it relates to that incident. Are these true 
statements? 

I'm not sure this makes sense, but we are trying to avoid stopping the project while we craft 
privacy policies for the DAC. Appreciate input. 

mailto:chungn@saic.com
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Regards, 

Mihe/O'BrC&n/ 
Port Facilities Security Officer 

Port of Oakland 

w (510)627-1303 

c (510J-719-8027 

f ((510) 835-1641 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 29, 2013 7:19 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan 
Cc: 'enapralla@portoakland.com' 
Subject: Re: DAC Recording and Retention Policy 

Hi Mike: 

Did she specifically what she needs? Please elaborate. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Cc: Eric Napralla <enapralla@portoakland.com> 
Sent: Mon Jul 29 19:06:33 2013 
Subject: Re: DAC Recording and Retention Policy 

Ahsan, Renee, I just got off the phone with Libby Schaaf regarding the reworded resolution. She is still not comfortable with 
the wording and would like something a little stronger regarding the capability to centrally store data at the DAC. Linda Nye 
sent an email to her after our mtg last week that refers back to our RFP that has a requirement for centralized storage. 
According to Neil's email below, the DAC servers are not storing any video, but only the alert tags so that the video can be 
pulled from the original system. 

So there may be a disparity between what was in our RFP as a system requirement to centrally store data when what we really 
needed and obtained was the ability to centrally monitor in real time and reach back to data recorded on the original system. 

If we have no intent or desire to centrally store data or video feeds at the DAC, even for incidents, we need to convey that in 
the resolution. Ahsan, really need your input on this... 

Libby said they were going into closed session tomorrow at about 1 pm, so need to get her something first thing in the 

morning. 

Thoughts? 
Mike 

Sent from my iPad 

On Jul 26, 2013, at 9:19 AM, "Michael O'Brien" <mobrien(5)portoakland.com> wrote: 

I think this improves our position regarding the issues the ACLU has with the DAC..the major one being the 
stockpiling and centralization of a data storage capability on residents of Oakland. 

So, I'm not really a resolution writer, but here's a crack at a Whereas and a Further Resolved: 

Whereas, strong privacy safeguards are essential to the protection of citizen's rights and public confidence in 

the operation of the Joint Domain Awareness Center 

Further Resolved: Domain Awareness Center system data recording and storage capability will be delayed 
from development pending and approval by City Council of a privacy and data retention policy for the DAC 

Please feel free to chop, slice and dice as needed. 

Regards, 

mailto:'mobrien@portoakland.com'
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Hike;O'BrCew 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

From: Chung, Neil A. rmailto:NEIL,A.CHUNG(5)saic,com1 
Sent: Friday, July 26, 2013 6:03 AM 
To: Michael O'Brien; Baig, Ahsan; Domingo, Renee; Eric Napralla; Zografos, Anastasios; chris@datastew.com 
Subject: RE: DAC Recording and Retention Policy 

Hi Mike, 

I can respond to your assumptions about retention: 
1. We do not record or store any video. We do not replicate any video. All video is saved, if applicable, on 

the originating system. For example, to access recorded video from the Port, VidSys pulls the video 
from the Port's Genetec system, not from servers local to the DAC. The City's Transportation Systems 
Division doesn't record their camera, so we do not have access to any recorded video for that system. 

2. When an incident is created, we stiil do not record video. Our incident information saves the time of 
the incident and the names of the cameras involved, but not the video. Through the VidSys PSIM 
software, bookmarks are saved to access the recorded video on the originating system if the 
originating system has retained the video. 

3. We only save event messages from other systems. For example, when the ShotSpotter gunshot 
detection system reports a gunshot/backfire/firecracker, we record the alert message from that 
system. Other examples of messages that we receive and record at this point in time are "Motion on" 
alerts from the Port's Genetec system that are created from the video analytic subsystems. This 
information is in the log files so we have a record of when an incident was received and how it was 
managed. 

4. The operators do have the ability to save a snapshot from a video and save it to the local workstation 
where they can then distribute the image to other law enforcement or emergency management 
personnel. 

5. The operators will have the ability to export a video clip and save it to the local workstation where 
they can then distribute the video to other law enforcement or emergency management personnel. 

Let me know if you have any questions or need further explanation to support the DAC project. 

Neil Chung, PE | SAIC 
MP | Chief Systems Engineer | Integrated Security Division 
phone: 503-928-7834 | mobile: 858 212-3319 
chungn@saic.com | saic.com 

SAIC's national security business will soon be Leidos. 
Watch our video and learn more. 

<image001.png> 

Portions of SAIC to be renamed Leidos, Inc., subject to 
stockholder approval and consummation of a separation 
transaction if approved by SAIC board of directors. 

From: Michael O'Brien rmailto:mobrien(aportoakland.com1 
Sent: Thursday, July 25, 2013 8:12 PM 
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Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Importance: 

Domingo, Renee 
Monday, July 29, 2013 3:59 PM 
Baig, Ahsan 
Luby, Oliver 
City Cameras- Please confirm number and location of the City of Oakland Traffic Cameras 

High 

Hi Ahsan: 

CM Kalb has requested that DIT provide the number of traffic cameras that can be currently viewed at the DAC ( I believe you 
stated the number was 4-5 cameras) and their locations. 

Also, CM Kalb's staff, Oliver Luby will be contacting you to get a copy of the DAC RFP as well as the SAIC Contract. 

Thanks much! 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 6:43 PM 
To: Baig, Ahsan; Sotelo, Amadis 
Cc: Fierro, Rocio; '{F136731}.imanage@oca-svr-dms1.oca.Oakland.local' 
Subject: Re: Modified Language for the Resolution [IWOV-imanage.FID 136731] 

We've done this before recently. Amadis and I will handle it. 

Original Message 

From: Baig, Ahsan 

To: Domingo, Renee; Sotelo, Amadis 

Cc Fierro, Rocio; 'OES_130181_ OE5_ City Port Domain Awareness Center E_mail <fF136731).imanaqe@oca-svr-

dmsl.oca.oakland.local>' <(F136731).imanaqe@oca-svr-dmsl.oca.oakland.local> 

Sent: Fri Jul 26 17:51:35 2013 

Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

How are you going to change after the Council approval? 

Original Message 

From: Domingo, Renee 

Sent: Friday, July 26, 2013 5:47 PM 

To: Sotelo, Amadis 

Cc Fierro, Rocio; Baig, Ahsan: 'OES_130181_ OES_ City Port Domain Awareness Center E_mail <fF13673n,imancqe<goca-

svr-dmsl.oca.oakland.local>' 
Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

No, we want the f lexibi l i ty to do this af ter Council approves the Policy 

Original Message 

From: Sotelo, Amadis 

Sent: Friday, July 26, 2013 5:43 PM 

To: Domingo, Renee 
Cc Fierro, Rocio; Baig, Ahsan; 'OES_130181_ OES_City Port Domain Awareness Center E_mail <fF136731}.imanage@oca-

svr-dmsl.oca.oakland.local>' 
Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

Ok, but that language limits you from being able to develop and implement data retention at later times, even outside of 

Phase 2? Is that your intention? 

Original Message 

From: Domingo, Renee 

Sent: Friday, July 26, 2013 5:44 PM 

To: Sotelo, Amadis 
Cc Fierro, Rocio; Baig, Ahsan; 'OES_130181_ OES_ City Port Domain Awareness Center E_mail <{F136731).imanage@oca-

svr-dmsl.oca.oakland.local>' 

Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

See my edits to AS language. I deleted one of the references to Phase 2 

Original Message 



From; Sotelo, Amadis 

Sent: Friday, July 26, 2013 5:10 PM 

To: Domingo, Renee 

Cc: Fierro, Rocio; Baig, Ahsan; OES_130181_ OES_ City Port Domain Awareness Center E_mail <fF136731}.imanaqe@oco-
svr-dmsl.oca.Oakland.local> 

Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

Renee, 

Please review my edits attached. Note that the edits ref lect our conversation and your intention that OES is now not 
seeking to implement and develop data retention capabilities in Phase 2. 

Amadis 

Original Message 

From: Domingo, Renee 

Sent: Friday, July 26, 2013 4:04 PM 
To: Sotelo, Amadis 

Subject: Re: Modified Language for the Resolution 

What is your number? Just got out of meeting 

Original Message 

From: Domingo, Renee 

To: Sotelo, Amadis 

Sent: Fri Jul 26 15:37:43 2013 

Subject: Re: Modified Language for the Resolution 

I am in a meeting t i l atleast 4 pm 

Original Message 

From: Sotelo, Amadis 

To: Domingo, Renee 

Sent: Fri Jul 26 15:14:07 2013 

Subject: RE: Modified Language for the Resolution 

Sure; are you at your desk or should I call your cell? 

Original Message 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 3:06 PM 
To: Sotelo, Amadis 

Cc: Fierro, Rocio 
Subject: Re: Modified Language for the Resolution 

Here are a few more minor edits: 

Whereas, privacy safeguards are essential to the protection of citizen's rights and public confidence in the operation of 

the City/Port Joint Domain Awareness Center; 

Resolved OR 



Further Resolved: The City/Port Joint Domain Awareness Center (bAC) system video data recording and storage 

capability will be delayed from development and implementation pending the approval of the Oakland City Council of the 

Privacy and Data retention policy for City/Port Joint Domain Awareness Center. 

Can you provide your final recommended language by COB today or Monday morning??? 

This way we can get this to the Council members as soon as possible. 

Thanks 

Original Message 

From: Domingo, Renee 

To: Sotelo, Amadis 

Cc Fierro, Rocio 

Sent: Fri Jul 26 14:41:25 2013 

Subject: Modified Language for the Resolution 

Hi Amadis: 

Here is the proposed language: 

Whereas, strong privacy safeguards are essential to the protection of citizen's rights and public confidence in the 
operation of the Joint City/Port Domain Awareness Center; 

Resolved OR 

Further Resolved: The City/Port Domain Awareness Center (bAC) system data recording and storage capability will be 

delayed from development and implementation pending the approval of the Oakland City Council of the Privacy and Data 

retention policy for City/Port Domain Awareness Center. 

Please review and provide your edits asap 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 6:i7 PM 
To: Baig, Ahsan 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS [IWOV-

imanage.FID136731] 

Do you have a moment for a quick call??? 

From: Baig, Ahsan 
Sent: Friday, July 26, 2013 6:06 PM 
To: Sotelo, Amadis; Domingo, Renee; Fierro, Rocio 
Cc: 'OES_130181_ OES_ City Port Domain Awareness Center E_mail <{F136731).imanaqe@oca-svr-dmsl.oca.oakland.local>' 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS [IWOV-imanage.FID136731] 

Can we replace recording and storage with retention? 

From: Sotelo, Amadis 
Sent: Friday, July 26, 2013 5:59 PM 
To: Domingo, Renee; Fierro, Rocio 
Cc: Baig, Ahsan; OES_130181_ OES_ City Port Domain Awareness Center E_mail <^F136731>.imanaqe(a)oca-svr-
dmsl.oca.oakiand.local> 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS [IWOV-imanage.FID136731] 

Renee: 

I think this is clear. My only suggestion is be consistent with referring to either 1) a Privacy and Data retention policy or 2) 

data recording and storage policies and procedures for protecting the privacy rights of individuals. 

Your latest language is below: 

Whereas, future phases of the DAC project include the development and implementation of a system of video data 
recording and storage capability, and the City wants to ensure that there are appropriate safeguards to protect the privacy 
rights of individuals and ensure public confidence in the operation of the City/Port Joint Domain Awareness Center; 

Further Resolved: During Phase 2, City/Port will develop appropriate data recording and storage policies and 
procedures for protecting the privacy rights of individuals, and staff will return to Council for approval of said 
guidelines and data systems in March 2014; and be it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) system v j ^ ^ ^ H ^ ^ i " 8 ^ ^ 2 J M ^ 
capability will not be developed and implemented until City Council approves the Privacy and Data.retention policy for 
the City/Port Domain Awareness Center. 

Of course we know what you are referring to—that is some sort of policy and/or guidelines-but if you keep the reference to 
this consistent in your "resolveds" then this will eliminate potential confusion for the council and any 
misinterpretation/suspicion about what the language means from members of the public. 

Amadis 



From: Domingo, Renee 
Sent: Friday, July 26, 2013 5:54 PM 
To: Fierro, Rocio; Sotelo, Amadis 
Cc: Baig, Ahsan 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 
Importance: High 

« File: Resolution Edits.docx » 

Please see this version and let me know if it meets with your approval and that the intent is clear. 

Thanks 

From: Fierro, Rocio 
Sent: Friday, July 26, 2013 5:44 PM 
To: Domingo, Renee; Sotelo, Amadis 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 

Makes sense. Feel free to change accordingly. 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 5:46 PM 
To: Fierro, Rocio; Sotelo, Amadis 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 
Importance: High 

Hi Rocio and Amadis: 

I would feel more comfortable NOT restricting us to do this in Phase 2 in the event we secure other funding during the 
Phase 2 timeframe to do the DATA STORAGE Module. 

Please advise. 

From: Fierro, Rocio 
Sent: Friday, July 26, 2013 5:39 PM 
To: Sotelo, Amadis; Domingo, Renee 
Subject: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 

Amadis, Renee: See my versions in blue. 

« File: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS.DOCX.docx » 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 6: r0 PM 
To: Sotelo, Amadis; Fierro, Rocio 
Cc: Baig, Ahsan; 'OES_130181_ OES_ City Port Domain Awareness Center E_mail 

<{F136731}.imanage@oca-svr-dms1.oca.oakland.local>' 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS [IWOV-

imanage.FID136731] 

Great. I will forward this language to the CM that were at yesterday's meeting 

From: Sotelo, Amadis 
Sent: Friday, July 26, 2013 6:05 PM 
To: Domingo, Renee; Fierro, Rocio 
Cc: Baig, Ahsan; 'OES_130181_ OES_ City Port Domain Awareness Center E_mail <{F136731}.imanage@oca-svr-
dmsl.oca.oaklandJocal>' 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS [IWOV-imanage.FID136731] 

Yes, that is more consistent. 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 6:07 PM 
To: Sotelo, Amadis; Fierro, Rocio 
Cc: Baig, Ahsan; 'OES_130181_ OES_ City Port Domain Awareness Center E_mail <{F136731),imanaqe(5)oca-svr-
dmsl.oca.oaklandJocal>' 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS [IWOV-imanage.FID136731] 

How about this?? 

Whereas, future phases of the DAC project include the development and implementation of a system of video data 
recording and storage capability, and the City wants to ensure that there are appropriate safeguards to protect the privacy 
rights of individuals and ensure public confidence in the operation of the City/Port Joint Domain Awareness Center; 

ensuring the protection of privacy rights of individuals, and staff will return to Council for approval of said guidelines 
and data systems in March 2014; and be it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) system video data recording and storage 
capability will not be developed and implemented until City Council approves the Privacy and Data retention policy for 
the City/Port Domain Awareness Center. 

From: Sotelo, Amadis 
Sent: Friday, July 26, 2013 5:59 PM 
To: Domingo, Renee; Fierro, Rocio 
Cc: Baig, Ahsan; OES_130181_ OES_ City Port Domain Awareness Center Ejnai l <{F136731>.imanaqe@oca-svr-
dmsl.oca.Oakland.local> 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS [IWOV-imanage.FID136731] 

Renee: 



I think this is clear. My only suggestion is be consistent with referring to either 1) a Privacy and Data retention policy or 2) 
data recording and storage policies and procedures for protecting the privacy rights of individuals. 

Your latest language is below: 

Whereas, future phases of the DAC project include the development and implementation of a system of video data 
recording and storage capability, and the City wants to ensure that there are appropriate safeguards to protect the privacy 
rights of individuals and ensure public confidence in the operation of the City/Port Joint Domain Awareness Center; 

Further Resolved: During Phase 2, City/Port will develop appropriate data recording and storage policies and 
procedures for protecting the privacy rights of individuals, and staff will return to Council for approval of said 
guidelines and data systems in March 2014; and be it 

Further Resolved: The City/Port Joint DomrJn Awareness Center (DAC) system video data recording and storage 
capability will not be developed and implemented until City Council approves the Privacy and Data retention policy for 
the City/Port Domain Awareness Center. 

Of course we know what you are referring to—that is some sort of policy and/or guidelines-but if you keep the reference to 
this consistent in your "resolveds" then this will eliminate potential confusion for the council and any 
misinterpretation/suspicion about what the language means from members of the public. 

Amadis 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 5:54 PM 
To: Fierro, Rocio; Sotelo, Amadis 
Cc: Baig, Ahsan 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 
Importance: High 

« File: Resolution Edits.docx » 

Please see this version and let me know if it meets with your approval and that the intent is clear. 

Thanks 

From: Fierro, Rocio 
Sent: Friday, July 26, 2013 5:44 PM 
To: Domingo, Renee; Sotelo, Amadis 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 

Makes sense. Feel free to change accordingly. 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 5:46 PM 
To: Fierro, Rocio; Sotelo, Amadis 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 
Importance: High 

2 



Hi Rocio and Amadis: 

I would feel more comfortable NOT restricting us to do this in Phase 2 in the event we secure other funding during the 
Phase 2 timeframe to do the DATA STORAGE Module. 

Please advise. 

From: Fierro, Rocio 
Sent: Friday, July 26, 2013 5:39 PM 
To: Sotelo, Amadis; Domingo, Renee 
Subject: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 

Amadis, Renee: See my versions in blue. 

« File: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS.DOCX.docx » 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 6:07 PM 
To: Sotelo, Amadis; Fierro, Rocio 
Cc: Baig, Ahsan; 'OES_130181_ OES_ City Port Domain Awareness Center E_mail 

<{F136731 }.imanage@oca-svr-dms1.oca.Oakland.local>' 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS [IWOV-

imanage.FID136731] 

How about this?? 

Whereas, future phases of the DAC project include the development and implementation of a system of video data 
recording and storage capability, and the City wants to ensure that there are appropriate safeguards to protect the privacy 
rights of individuals and ensure public confidence in the operation of the City/Port Joint Domain Awareness Center; 

Further Resolved: During Phase 2, City/Port will develop H | and procedures for 
ensuring the protection of privacy rights of individuals, and staff will return to Council for approval of said guidelines 
and data systems in March 2014; and be it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) system video data recording and storage 
capability will not be developed and implemented until City Council approves the Privacy and Data retention policy for 
the City/Port Domain Awareness Center. 

From: Sotelo, Amadis 
Sent: Friday, July 26, 2013 5:59 PM 
To: Domingo, Renee; Fierro, Rocio 
Cc: Baig, Ahsan; OES_130181_ OES_ City Port Domain Awareness Center E_mail <{F136731}.imanaqe(5)oca-svr-
dmsl.oca.oakland.local> 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS [IvVOV-imanage.FID136731] 

Renee: 

I think this is clear. My only suggestion is be consistent with referring to either 1) a Privacy and Data retention policy or 2) 
data recording and storage policies and procedures for protecting the privacy rights of individuals. 

Your latest language is below: 

Whereas, future phases of the DAC project include the development and implementation of a system of video data 
recording and storage capability, and the City wants to ensure that there are appropriate safeguards to protect the privacy 
rights of individuals and ensure public confidence in the operation of the City/Port Joint Domain Awareness Center; 

Further Resolved: During Phase 2, City/Port will develop appropriate data recording and storage policies and 
procedures for protecting the privacy rights of individuals, and staff will return to Council for approval of said 
guidelines and data systems in March 2014; and be it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) system video data recording and storage 
capability will not be developed and implemented until City Council approves the Privacy and Data retention policy for 
the City/Port Domain Awareness Center. 

Of course we know what you are referring to—that is some sort of policy and/or guidelines-but if you keep the reference to 
this consistent in your "resolveds" then this will eliminate potential confusion for the council and any 
misinterpretation/suspicion about what the language means from members of the public. 



Amadis 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 5:54 PM 
To: Fierro, Rocio; Sotelo, Amadis 
Cc: Baig, Ahsan 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 
Importance: High 

« File: Resolution Edits.docx » 

Please see this version and let me know if it meets with your approval and that the intent is clear. 

Thanks 

From: Fierro, Rocio 
Sent: Friday, July 26, 2013 5:44 PM 
To: Domingo, Renee; Sotelo, Amadis 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 

Makes sense. Feel free to change accordingly. 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 5:46 PM 
To: Fierro, Rocio; Sotelo, Amadis 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 
Importance: High 

Hi Rocio and Amadis: 

I would feel more comfortable NOT restricting us to do this in Phase 2 in the event we secure other funding during the 
Phase 2 timeframe to do the DATA STORAGE Module. 

Please advise. 

From: Fierro, Rocio 
Sent: Friday, July 26, 2013 5:39 PM 
To: Sotelo, Amadis; Domingo, Renee 
Subject: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 

Amadis, Renee: See my versions in blue. 

« File: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS.DOCX.docx » 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 6:07 PM 
To: Baig, Ahsan; Sotelo, Amadis; Fierro, Rocio 
Cc: 'OES_130181_ OES_ City Port Domain Awareness Center E_mail <{F136731}.imanage@oca-svr-

dmsl .oca.Oakland.local>' 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS [IWOV-

imanage.FIDI 36731] 

I want to keep the recording and storage language because this is one of the central issues that the ACLU has 

From: Baig, Ahsan 
Sent: Friday, July 26, 2013 6:06 PM 
To: Sotelo, Amadis; Domingo, Renee; Fierro, Rocio 
Cc: 'OES_130181_ OES_ City Port Domain Awareness Center E_mail <{F136731>.imanaqePoca-svr-dmsl.oca.oaklandJocal>' 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS [IWOV-imanage.FID136731] 

Can we replace recording and storage with retention? 

From: Sotelo, Amadis 
Sent: Friday, July 26, 2013 5:59 PM 
To: Domingo, Renee; Fierro, Rocio 
Cc: Baig, Ahsan; OES_130181_ OES_ City Port Domain Awareness Center E_mail <{F136731}.imanaqe(5)oca-svr-
dmsl.oca.oakland.local> 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS [IWOV-imanage.FID136731] 

Renee: 

I think this is clear. My only suggestion is be consistent with referring to either 1) a Privacy and Data retention policy or 2) 
data recording and storage policies and procedures for protecting the privacy rights of individuals. 

Your latest language is below: 

Whereas, future phases of the DAC project include the development and implementation of a system of video data 
recording and storage capability, and the City wants to ensure that there are appropriate safeguards to protect the privacy 
rights of individuals and ensure public confidence in the operation of the City/Port Joint Domain Awareness Center; 

Further Resolved: During Phase 2, City/Port will develop appropriate data recording and storage policies and 
procedures for protecting the privacy rights of individuals, and staff will return to Council for approval of said 
guidelines and data systems in March 2014; and be it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) system video data recording and storage 
capability will not be developed and implemented until City Council approves the Privacy and Data retention policy for 
the City/Port Domain Awareness Center. 

Of course we know what you are referring to—that is some sort of policy and/or guidelines-but if you keep the reference to 
this consistent in your "resolveds" then this will eliminate potential confusion for the council and any 
misinterpretation/suspicion about what the language means from members of the public. 

Amadis 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 5:54 PM 
To: Fierro, Rocio; Sotelo, Amadis 
Cc: Baig, Ahsan 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 

Importance: High 

Resolution 
Edits.docx 

Please see this version and let me know if it meets with your approval and that the intent is clear. 

Thanks 

From: Fierro, Rocio 
Sent: Friday, July 26, 2013 5:44 PM 
To: Domingo, Renee; Sotelo, Amadis 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 

Makes sense. Feel free to change accordingly. 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 5:46 PM 
To: Fierro, Rocio; Sotelo, Amadis 
Subject: RE: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 
Importance: High 

Hi Rocio and Amadis: 

I would feel more comfortable NOT restricting us to do this in Phase 2 in the event we secure other funding during the 

Phase 2 timeframe to do the DATA STORAGE Module. 

Please advise. 

From: Fierro, Rocio 
Sent: Friday, July 26, 2013 5:39 PM 
To: Sotelo, Amadis; Domingo, Renee 
Subject: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS 

Amadis, Renee: See my versions in blue. 

« File: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS.DOCX.docx » 



RENEE'S PROPOSED LANGUAGE: 

Whereas, future phases of the DAC project include the development and implementation of a system of 
video data recording and storage capability, and the City wants to ensure that there are appropriate 
safeguards to protect the privacy rights of individuals and ensure public confidence in the operation of the 
City/Port Joint Domain Awareness Center; 

Further Resolved: During Phase 2, City/Port will develop appropriate data recording and storage policies 
and procedures for protecting the privacy rights of individuals, and staff will return to Council for 
approval of said guidelines and data systems in March 2014; and be it 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) system video data recording and 
storage capability will not be developed and implemented until City Council approves the Privacy and 
Data retention policy for the City/Port Domain Awareness Center. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 5:48 PM 
To: Baig, Ahsan; Sotelo, Amadis 
Cc: Fierro, Rocio; 'OES_130181_ OES_ City Port Domain Awareness Center E_mail 

<{F136731}.imanage@oca-svr-dms1.oca.Oakland.local>' 
Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

Not sure what that means 

Original Message 

From: Baig, Ahsan 

Sent: Friday, July 26, 2013 5:47 ?*A 

To: Sotelo, Amadis; Domingo, Renee 

Cc- Fierro, Rocio; 'OES_130181_ OES_ City Port Domain Awareness Center E_mail <fF136731).imanaqe@oca-svr-

dmsl.oca.Oakland.local>' 

Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

I think you need to leave Phase 2 as a timeline 

Original Message 

From: Sotelo, Amadis 
Sent: Friday, July 26, 2013 5:43 PM 
To: Domingo, Renee 
Cc. Fierro, Rocio; Baig, Ahsan; 'OES_130181_ OES_ City Port Domain Awareness Center E_mail <(F136731).imanaqe@oca-
svr-dmsl.oca,oakland.local>' 
Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

Ok, but that language limits you from being able to develop and implement data retention at later times, even outside of 

Phase 2? Is that your intention? 

Original Message 

From: Domingo, Renee 

Sent: Friday, July 26, 2013 5:44 PM 

To: Sotelo, Amadis 

Cc: Fierro, Rocio; Baig, Ahsan; 'OES_130181_ OES_ City Port Domain Awareness Center E_mail <fF136731).imanage@oca-

svr-dmsl.oca.oakland.local>' 

Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

See my edits to AS language. I deleted one of the references to Phase 2 

Original Message 

From: Sotelo, Amadis 
Sent: Friday, July 26, 2013 5:10 PM 

To: Domingo, Renee 
Cc Fierro, Rocio; Baig, Ahsan; OES_130181_ OES_ City Port Domain Awareness Center E_mail <(F136731).imanaqe@oca-

svr-dmsl.oca.Oakland. local> 
Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

Renee, 



Please review my edits attached. Note that the edits ref lect our conversation and your intention that OE5 is now not 

seeking to implement and develop data retention capabilities in Phase 2. 

A mad is 

Original Message 

From: Domingo, Renee 

Sent: Friday, July 26, 2013 4:04 PM 

To: Sotelo, Amadis 

Subject: Re: Modified Language for the Resolution 

What is your number? Just got out of meeting 

Original Message 

From: Domingo, Renee 

To: Sotelo, Amadis 

Sent: Fri Jul 26 15:37:43 2013 

Subject: Re: Modified Language for the Resolution 

I am in a meeting t i l atleast 4 pm 

Original Message 

From: Sotelo, Amadis 

To: Domingo, Renee 

Sent: Fri Jul 26 15:14:07 2013 

Subject: RE: Modified Language for the Resolution 

Sure; are you at your desk or should I call your cell? 

Original Message 

From: Domingo, Renee 

Sent: Friday, July 26, 2013 3:06 PM 

To: Sotelo, Amadis 

Cc- Fierro, Rocio 

Subject: Re: Modified Language for the Resolution 

Here are a few more minor edits: 

Whereas, privacy safeguards are essential to the protection of citizen's rights and public confidence in the operation of 

the City/Port Joint Domain Awareness Center: 

Resolved OR 
Further Resolved: The City/Port Joint Domain Awareness Center (DAC) system video data recording and storage 
capability will be delayed from development and implementation pending the approval of the Oakland City Council of the 
Privacy and Data retention policy for City/Port J'jint Domain Awareness Center. 

Can you provide your final recommended language by COB today or Monday morning??? 

This way we can get this to the Council members as soon as possible. 

Thanks 



Original Message 

From: Domingo, Renee 

To: Sotelo, Amadis 

Cc- Fierro, Rocio 

Sent: Fri Jul 26 14:41:25 2013 

Subject: Modified Language for the Resolution 

Hi Amadis: 

Here is the proposed language: 

Whereas, strong privacy safeguards are essential to the protection of citizen's rights and public confidence in the 

operation of the Joint City/Port Domain Awareness Center; 

Resolved OR 
Further Resolved: The City/Port Domain Awaremss Center (DAC) system data recording and storage capability will be 
delayed from development and implementation pending the approval of the Oakland City Council of the Privacy and Data 
retention policy for City/Port Domain Awareness Center. 

Please review and provide your edits asap 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 5:47 PM 
To: Sotelo, Amadis 
Cc: Fierro, Rocio; Baig, Ahsan; 'OES_130181_ OES_ City Port Domain Awareness Center E_mail 

<{F136731}.imanage@oca-svr-dms1.oca.Oakland.local>' 
Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

No, we want the flexibility to do this after Council approves the Policy 

Original Message 

From: Sotelo, Amadis 

Sent: Friday, July 26, 2013 5:43 PM 

To: Domingo, Renee 

Cc: Fierro, Rocio; Baig, Ahsan; 'OES_130181_ OES_ City Port Domain Awareness Center E_mail <(F13673n.imanage@oca-

svr-dmsl.oca.oakland.local>' 

Subject: RE: Modified Language for the Resolution [IWO\/-imanage.FID136731] 

Ok, but that language limits you from being able to develop and implement data retention at later times, even outside of 

Phase 2? Is that your intention? 

Original Message 

From: Domingo, Renee 

Sent: Friday, July 26, 2013 5:44 PM 

To: Sotelo, Amadis 
Cc Fierro, Rocio; Baig, Ahsan; 'OES_130181_ OES_ City Port Domain Awareness Center E_mail <(F136731).imanaqe@oca-

svr-dms l.oca.oakland. local>' 
Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

See my edits to AS language. I deleted one of the references to Phase 2 

Original Message 

From: Sotelo, Amadis 

Sent: Friday, July 26, 2013 5:10 PM 

To: Domingo, Renee 

Cc: Fierro, Rocio; Baig, Ahsan; OES_130181_ OES_City Port Domain Awareness Center E_mail <(F136731).imanaqe@oca-

svr-dmsl.oca.Oakland. local> 

Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

Renee, 

Please review my edits attached. Note that the edits ref lect our conversation and your intention that OES is now not 

seeking to implement and develop data retention capabilities in Phase 2. 

Amadis 

Original Message 
From: Domingo, Renee 
Sent: Friday, July 26, 2013 4:04 PM 
To: Sotelo, Amadis 
Subject: Re: Modified Language for the Resolution 



What is your number? Just got out of meeting 

Original Message 

From: Domingo, Renee 

To: Sotelo, Amadis 

Sent: Fri Jul 26 15:37:43 2013 

Subject: Re: Modified Language for the Resolution 

I am in a meeting t i l atleast 4 pm 

Original Message 

From: Sotelo, Amadis 

To: Domingo, Renee 

Sent: Fri Jul 26 15:14:07 2013 

Subject: RE: Modified Language for the Resolution 

Sure; are you at your desk or should I call your cell? 

Original Message 

From: Domingo, Renee 

Sent: Friday, July 26, 2013 3:06 PM 

To: Sotelo, Amadis 

Cc Fierro, Rocio 

Subject: Re: Modified Language for the Resolution 

Here are a few more minor edits: 

Whereas, privacy safeguards are essential to the protection of citizen's rights and public confidence in the operation of 

the City/Port Joint Domain Awareness Center; 

Resolved OR 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) system video data recording and storage 

capability will be delayed from development and implementation pending the approval of the Oakland City Council of the 

Privacy and Data retention policy for City/Port Joint Domain Awareness Center. 

Can you provide your final recommended language by COB today or Monday morning??? 

This way we can get this to the Council members as soon as possible. 

Thanks 

Original Message 

From: Domingo, Renee 
To: Sotelo, Amadis 
Cc- Fierro, Rocio 
Sent: Fri Jul 26 14:41:25 2013 
Subject: Modified Language for the Resolution 

Hi Amadis: 

Here is the proposed language: 



Whereas, strong privacy safeguards are essential to the protection of citizen's rights and public confidence in the 

operation of the Joint City/Port Domain Awareness Center; 

Resolved OR 

Further Resolved: The City/Port Domain Awareness Center (bAC) system data recording and storage capability will be 

delayed from development and implementation pending the approval of the Oakland City Council of the Privacy and Data 

retention policy for City/Port Domain Awareness Center. 

Please review and provide your edits asap 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 5:44 PM 
To: Sotelo, Amadis 
Cc: Fierro, Rocio; Baig, Ahsan; 'OES_130181_ OES_ City Port Domain Awareness Center E_mail 

<{F136731}.imanage@oca-svr-dms1. oca. Oakland. local>' 
Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 
Attachments: Edits to Phase 2 DAC resolution re Privacy Rights and Data Retention Policies AS and RAD 

Edits.DOCX 

See my edits to AS language. I deleted one of the references to Phase 2 

Original Message 

From: Sotelo, Amadis 

Sent: Friday, July 26, 2013 5:10 PM 

To: Domingo, Renee 
Cc Fierro, Rocio; Baig, Ahsan; OES_130181_ OES_ City Port Domain Awareness Center E_mail <(F136731).imanaqe@oca-

svr-dmsl.oca.Oakland. local> 
Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

Renee, 

Please review my edits attached. Note that the edits reflect our conversation and your intention that OES is now not 

seeking to implement and develop data retention capabilities in Phase 2. 

Amadis 

Original Message 

From: Domingo, Renee 

Sent: Friday, July 26, 2013 4:04 PM 

To: Sotelo, Amadis 

Subject: Re: Modified Language for the Resolution 

What is your number? Just got out of meeting 

Original Message 

From: Domingo, Renee 

To: Sotelo, Amadis 

Sent: Fri Jul 26 15:37:43 2013 

Subject: Re: Modified Language for the Resolution 

I am in a meeting t i l atleast 4 pm 

Original Message 

From: Sotelo, Amadis 
To: Domingo, Renee 

Sent: Fri Jul 26 15:14:07 2013 
Subject: RE: Modified Language for the Resolution 

Sure; are you at your desk or should I call your cell? 

Original Message 



From; Domingo, Renee 

Sent; Friday, July 26, 2013 3:06 PM 

To: Sotelo, Amadis 

Cc Fierro, Rocio 

Subject: Re: Modified Language for the Resolution 

Here are a few more minor edits; 

Whereas, privacy safeguards are essential to the protection of citizen's rights and public confidence in the operation of 

the City/Port Joint Domain Awareness Cenfer; 

Resolved OR 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) system video data recording and storage 

capability will be delayed from development and implementation pending the approval of the Oakland City Council of the 

Privacy and Data retention policy for City/Port Joint Domain Awareness Center. 

Can you provide your final recommended language by COB today or Monday morning??? 

This way we can get this to the Council members as soon as possible. 

Thanks 

Original Message 

From: Domingo, Renee 

To: Sotelo, Amadis 

Cc Fierro, Rocio 

Sent: Fri Jul 26 14:41:25 2013 

Subject: Modified Language for the Resolution 

Hi Amadis: 

Here is the proposed language: 

Whereas, strong privacy safeguards are essential to the protection of citizen's rights and public confidence in the 

operation of the Joint City/Port Domain Awareness Center; 

Resolved OR 

Further Resolved: The City/Port Domain Awareness Center (DAC) system data recording and storage capability will be 

delayed from development and implementation pending the approval of the Oakland City Council of the Privacy and Data 

retention policy for City/Port Domain Awareness Cenier. 

Please review and provide your edits asap 



Whereas, privacy safeguards are essential to the protection of citizen's rights and public confidence in the 
operation of the City/Port Joint Domain Awareness Center; 

Resolved OR 
Further Resolved: The City/Port Joint Domain Awareness Center (DAC) system video data recording 
and storage capability will be delayed from development and implementation pending the approval of the 
Oakland City Council of the Privacy and Data retention policy for City/Port Joint Domain Awareness 
Center. 

MY EDITS: 

Whereas, privacy safeguards are essential to the protection of citizen's rights and public confidence in the 
operation of the City/Port Joint Domain Awareness Center; 

Resolved OR 
Further Resolved: The City/Port Joint Domain Awareness Center (DAC) system video data recording 
and storage capability during Phase 2 of this project will not be will be delayed from development 
developed and implementation implemented. During Phase 2 of this project the City/Port shall develop 
appropriate data recording and storage policies and guidelines for protecting privacy rights of individuals 
which shall return to the Council for approval and prior to development and implementation, pending the 
approval of the Oakland City Council of the Privacy and Data retention policy for City/Port Joint Domain 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 5:13 PM 
To: Sotelo, Amadis 
Cc: Fierro, Rocio; Baig, Ahsan; '{F136731}.imanage@oca-svr-dms1.oca.Oakland.local' 
Subject: Re: Modified Language for the Resolution [IWOV-imanage.FID136731] 

Thanks will review momentarily 

Original Message 

From: Sotelo, Amadis 

To: Domingo, Renee 

Cc Fierro, Rocio; Baig, Ahsan; OES_130181_ OES_ City Port Domain Awareness Center E_mail <(F136731).imanaqe@oca-

svr-dmsl,oca.oakland.local> <fF136731).imanaqe@oca-svr-dmsl.oca.Oakland.local> 

Sent; Fri Jul 26 17:09:35 2013 

Subject: RE: Modified Language for the Resolution [IWOV-imanage.FID136731] 

Renee, 

Please review my edits attached. Note that the edits ref lect our conversation and your intention that OES is now not 

seeking to implement and develop data retention capabilities in Phase 2. 

Amadis 

Original Message 

From: Domingo, Renee 
Sent; Friday, July 26, 2013 4:04 PM 

To: Sotelo, Amadis 

Subject: Re: Modified Language for the Resolution 

What is your number? Just got out of meeting 

Original Message 

From: Domingo, Renee 

To: Sotelo, Amadis 

Sent: Fri Jul 26 15:37:43 2013 

Subject: Re: Modified Language for the Resolution 

I am in a meeting t i l atleast 4 pm 

Original Message 

From: Sotelo, Amadis 

To: Domingo, Renee 

Sent: Fri Jul 26 15:14:07 2013 

Subject: RE: Modified Language for the Resolution 

Sure; are you at your desk or should I call your cell? 

Original Message 

From: Domingo, Renee 

Sent: Friday, July 26, 2013 3:06 PM 



To: Sotelo, Amadis 
Cc- Fierro, Rocio 

Subject: Re: Modified Language for the Resolution 

Here are a few more minor edits: 

Whereas, privacy safeguards are essential to the protection of citizen's rights and public confidence in the operation of 

the City/Port Joint Domain Awareness Center: 

Resolved OR 

Further Resolved: The City/Port Joint Domain Awareness Center (DAC) system video data recording and storage 

capability will be delayed from development and implementation pending the approval of the Oakland City Council of the 

Privacy and Data retention policy for City/Port Joint Domain Awareness Center. 

Can you provide your final recommended language by COB today or Monday morning??? 

This way we can get this to the Council members as soon as possible. 

Thanks 

Original Message 

From: Domingo, Renee 

To: Sotelo, Amadis 

Cc- Fierro, Rocio 

Sent: Fri Jul 26 14:41:25 2013 

Subject: Modified Language for the Resolution 

Hi Amadis: 

Here is the proposed language: 

Whereas, strong privacy safeguards are essential to the protection of citizen's rights and public confidence in the 

operation of the Joint City/Port Domain Awareness Center; 

Resolved OR 

Further Resolved: The City/Port Domain Awareness Center (DAC) system data recording and storage capability will be 

delayed from development and implementation pending the approval of the Oakland City Council of the Privacy and Data 

retention policy for City/Port Domain Awareness Center. 

Please review and provide your edits asap 



Ogata, Eileen 

From: 
Sent: 
To: 
Subject: 

Domingo, Renee 
Friday, July 26, 2013 3:38 PM 
Hamilton, Harry: Boyd, Karen: Baig, Ahsan 
Re: DAC in Oakland Local 

Thanks 

From: Hamilton, Harry 
To: Boyd, Karen; Domingo, Renee; Baig, Ahsan 
Sent: Fri Jul 26 15:35:29 2013 
Subject: DAC in Oakland Local 

ACLU: Oakland DAC Amounts To Warrantless Surveillance Of Residents (Analysis) 

http://oaklandlocal.com/2013/07/aclu-oakland-dac-amounts-to-warrantless-surveillance-of-residents-

analysis/ 

Harry Hamilton 
Public Information Officer 
City of Oakland 
1 Frank H. Ogawa Plaza, 9th Floor 
Oakland CA 94612 
510-238-2107 
510-238-6341 

Mark your calendars now for the 13th Annua! Art + Soul Festival in downtown Oakland on August 3 & AuRUSt 4, 

Oakland Ranked the Most Exciting City in America - Movoto, May 2012 

http://oaklandlocal.com/2013/07/aclu-oakland-dac-amounts-to-warrantless-surveillance-of-residentsanalysis/
http://oaklandlocal.com/2013/07/aclu-oakland-dac-amounts-to-warrantless-surveillance-of-residentsanalysis/


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 3:06 PM 
To: Baig, Ahsan; 'mobrien@portoakland.com' 
Cc: 'enapralla@portoakland.com' 
Subject: Re: DAC Recording and Retention Policy 

Okay. Sending to Atty 

From: Baig, Ahsan 
To: Domingo, Renee; 'mobrien@portoakland.com' <mobrien@portoakland.com> 
Cc: 'enapralla@portoakland.com' <enapralla@portoakland.com> 
Sent: Fri Jul 26 14:55:36 2013 
Subject: RE: DAC Recording and Retention Policy 

Sorry, coming late to this discussion, here are my edits: 

Yellow = Delete 
Red = Add 

Whereas, strong privacy safeguards are essential to the protection of citizen's rights and public confidence in the operation of 
the Joint City/Port Joint Domain Awareness Center; 

Resolved OR 
Further Resolved: The City/Port Joint Domain Awaieness Center (DAC) system video data recording and storage capability will 
be delayed from development and implementation pending the approval of the Oakland City Council of the Privacy and Data 
retention policy for City/Port Joint Domain Awareness Center. 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 2:44 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan 
Cc: 'enapralla@portoakland.com' 
Subject: Re: DAC Recording and Retention Policy 

Below is the language I submitted to our City Attorney's office for review and edit a few minutes ago. We should have this 
language finalized today or no later than Monday and will forward to our City Council members. 

Here it is, slightly modified from what Mike provided this morning: 

Here is the proposed language: 

Whereas, strong privacy safeguards are essential to the protection of citizen's rights and public confidence in the operation of 
the Joint City/Port Domain Awareness Center; 

Resolved OR 
Further Resolved: The City/Port Domain Awareness Center (DAC) system data recording and storage capability will be delayed 
from development and implementation pending the approval of the Oakland City Council of the Privacy and Data retention policy 
for City/Port Domain Awareness Center. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Cc: Eric Napralla <enapralla@portoakland.com> 
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Sent: Fri Jul 26 09:19:12 2013 
Subject: FW: DAC Recording and Retention Policy 

I think this improves our position regarding the issues the ACLU has with the DAC.the major one being the stockpiling and 
centralization of a data storage capability on residents of Oakland. 

So, I'm not really a resolution writer, but here's a crack at a Whereas and a Further Resolved: 

Whereas, strong privacy safeguards are essential to the protection of citizen's rights and public confidence in the operation 
of the Joint Domain Awareness Center 

Further Resolved: Domain Awareness Center system data recording and storage capability will be delayed from 
development pending and approval by City Council of a privacy and data retention policy for the DAC 

Please feel free to chop, slice and dice as needed. 

Regards, 

MCk& O'Brien/ 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510)835-1641 

From: Chung, Neil A. rmailto:NEIL,A.CHUNG(asaic,com] 
Sent: Friday, July 26, 2013 6:03 AM 
To: Michael O'Brien; Baig, Ahsan; Domingo, Renee; Eric Napralla; Zografos, Anastasios; christadatastew.com 
Subject: RE: DAC Recording and Retention Policy 

Hi Mike, 

I can respond to your assumptions about retention: 

1. We do not record or store any video. We do not replicate any video. All video is saved, if applicable, on the originating 
system. For example, to access recorded video from the Port, VidSys pulls the video from the Port's Genetec system, 
not from servers local to the DAC. The City':., Transportation Systems Division doesn't record their camera, so we do not 
have access to any recorded video for that system. 

2. When an incident is created, we still do not record video. Our incident information saves the time of the incident and 
the names of the cameras involved, but not the video. Through the VidSys PSIM software, bookmarks are saved to 
access the recorded video on the originating system if the originating system has retained the video. 

3. We only save event messages from other systems. For example, when the ShotSpotter gunshot detection system 
reports a gunshot/backfire/firecracker, we record the alert message from that system. Other examples of messages 
that we receive and record at this point in time are "Motion on" alerts from the Port's Genetec system that are created 
from the video analytic subsystems. This information is in the log files so we have a record of when an incident was 
received and how it was managed. 

4. The operators do have the ability to save a snapshot from a video and save it to the local workstation where they can 
then distribute the image to other law enforcement or emergency management personnel. 

5. The operators will have the ability to export a video clip and save it to the local workstation where they can then 
distribute the video to other law enforcement or emergency management personnel. 

Let me know if you have any questions or need further explanation to support the DAC project. 

mailto:NEIL,A.CHUNG(asaic,com


Neil Chung, PE | SAIC 
AVP | Chief Systems Engineer | Integrated Security Division 
phone: 503-928-7834 | mobile: 858-212-3319 
chungn@saic.com | saic.com 

SAIC's national security business will soon be Leidos. 
Watch our video and learn more. 

*~ leidos 
Portions of SAIC to be renamed Leidos, Inc., subject to 
stockholder approval and consummation of a separation 
transaction if approved by SAIC board of directors. 

From: Michael O'Brien [mailtoimobriengiportoakland.com] 
Sent: Thursday, July 25, 2013 8:12 PM 
To: Baig, Ahsan; Domingo, Renee; Eric Napralla; Zografos, Anastasios; Chung, Neil A.; chris(Sidatastew.com 
Subject: DAC Recording and Retention Policy 

All, Renee and I had a meeting with City Council members Schaff and Kalb, City attorney, and ACLU rep Linda Lye this 
afternoon. They have concerns and will be voicing them in council meeting on Tue regarding the lack of policy for DAC 
recording and retention and the aggregation of disparate system data in general. We are pushing to continue with Phase 2 
project implementation while developing these associated policies so that we don't risk losing the funding and not establishing 
essential DAC capability. 

Toward that end, as a compromise we want to look at either delaying or disabling certain data recording capabilities in the DAC 
until the City policies can be developed. We anticipate that the policy would be developed in March or April latest and the 
Council will review and approve with enough time left in the contract to implement whatever was delayed or disabled. 

One of our assumptions is that each of the systems that feeds the DAC, like the Port IDS, has it's own data storage and 
retention plan and capabilities and that all of that data storage is not replicated 100% in the DAC. It's only when an incident is 
created that we begin to record associated system information in the DAC as it relates to that incident. Are these true 
statements? 

I'm not sure this makes sense, but we are trying to avoid stopping the project while we craft privacy policies for the DAC. 
Appreciate input. 

Regards, 

MCk& O'Brien/ 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510)835-1641 

mailto:chungn@saic.com
http://saic.com
http://nd.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 2:44 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan 
Cc: 'enapralla@portoakland.com' 
Subject: Re: DAC Recording and Retention Policy 

Below is the language I submitted to our City Attorney's office for review and edit a few minutes ago. We should have this 
language finalized today or no later than Monday and will forward to our City Council members. 

Here it is, slightly modified from what Mike provided this morning: 

Here is the proposed language: 

Whereas, strong privacy safeguards are essential to the protection of citizen's rights and public confidence in the operation of 
the Joint City/Port Domain Awareness Center; 

Resolved OR 
Further Resolved: The City/Port Domain Awareness Center (DAC) system data recording and storage capability will be delayed 
from development and implementation pending the approval of the Oakland City Council of the Privacy and Data retention policy 
for City/Port Domain Awareness Center. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Cc: Eric Napralla <enapralla@portoakland.com> 
Sent: Fri Jul 26 09:19:12 2013 
Subject: FW: DAC Recording and Retention Policy 

I think this improves our position regarding the issues the ACLU has with the DAC..the major one being the stockpiling and 
centralization of a data storage capability on residents of Oakland. 

So, I'm not really a resolution writer, but here's a crack at a Whereas and a Further Resolved: 

Whereas, strong privacy safeguards are essential to the protection of citizen's rights and public confidence in the operation 
of the Joint Domain Awareness Center 

Further Resolved: Domain Awareness Center system data recording and storage capability will be delayed from 
development pending and approval by City Council of a privacy and data retention policy for the DAC 

Please feel free to chop, slice and dice as needed. 

Regards, 

Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 
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From: Chung, Neil A. [mailto:NEIL.A.CHUNG@saic.com] 
Sent: Friday, July 26, 2013 6:03 AM 
To: Michael O'Brien; Baig, Ahsan; Domingo, Renee; Eric Napralla; Zografos, Anastasios; chris@datastew.com 
Subject: RE: DAC Recording and Retention Policy 

Hi Mike, 

I can respond to your assumptions about retention: 

1. We do not record or store any video. We do not replicate any video. All video is saved, if applicable, on the originating 
system. For example, to access recorded video from the Port, VidSys pulls the video from the Port's Genetec system, 
not from servers local to the DAC. The City's Transportation Systems Division doesn't record their camera, so we do not 
have access to any recorded video for that system. 

2. When an incident is created, we still do not record video. Our incident information saves the time of the incident and 
the names of the cameras involved, but not the video. Through the VidSys PSIM software, bookmarks are saved to 
access the recorded video on the originating system if the originating system has retained the video. 

3. We only save event messages from other systems. For example, when the ShotSpotter gunshot detection system 
reports a gunshot/backfire/firecracker, we record the alert message from that system. Other examples of messages 
that we receive and record at this point in time are "Motion on" alerts from the Port's Genetec system that are created 
from the video analytic subsystems. This information is in the log files so we have a record of when an incident was 
received and how it was managed. 

4. The operators do have the ability to save a snapshot from a video and save it to the local workstation where they can 
then distribute the image to other law enforcement or emergency management personnel. 

5. The operators will have the ability to export a video clip and save it to the local workstation where they can then 
distribute the video to other law enforcement or emergency management personnel. 

Let me know if you have any questions or need further explanation to support the DAC project. 

Neil Chung, PE | SAIC 
AVP J Chief Systems Engineer | Integrated Security Division 
phone: 503-928-7834 | mobile: 858-212-3319 
chungn@saic.com | saic.com 

SAIC's national security business will soon be Leidos. 
Watch our video and learn more. 

leidos 
Portions of SAIC to be renamed Leidos, Inc., subject to 
stockholder approval and consummation of a separation 
transaction if approved by SAIC board of directors. 

From: Michael O'Brien [mailto:mobrien(S)portoakland.coml 
Sent: Thursday, July 25, 2013 8:12 PM 
To: Baig, Ahsan; Domingo, Renee; Eric Napralla; Zografos, Anastasios; Chung, Neil A.; chrisPdatastew.com 
Subject: DAC Recording and Retention Policy 

All, Renee and I had a meeting with City Council members Schaff and Kalb, City attorney, and ACLU rep Linda Lye this 
afternoon. They have concerns and will be voicing them in council meeting on Tue regarding the lack of policy for DAC 
recording and retention and the aggregation of disparate system data in general. We are pushing to continue with Phase 2 
project implementation while developing these associated policies so that we don't risk losing the funding and not establishing 
essential DAC capability. 

Toward that end, as a compromise we want to look at either delaying or disabling certain data recording capabilities in the DAC 
until the City policies can be developed. We anticipate that the policy would be developed in March or April latest and the 
Council will review and approve with enough time left in the contract to implement whatever was delayed or disabled. 
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One of our assumptions is that each of the systems that feeds the DAC, like the Port IDS, has it's own data storage and 

retention plan and capabilities and that all of that data storage is not replicated 100% in the DAC. It's only when an incident is 

created that we begin to record associated system information in the DAC as it relates to that incident. Are these true 

statements? 

I'm not sure this makes sense, but we are trying to avoid stopping the project while we craft privacy policies for the DAC. 

Appreciate input. 

Regards, 

MCke/G''Bri&n/ 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510)835-1641 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 26, 2013 10.48 AM 
To: 'mobrien@portoakland.com'; Baig, Ahsan 
Cc: 'enapralla@portoakland.com' 
Subject: Re: DAC Recording and Retention Policy 

Thanks 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Cc: Eric Napralla <enapralla@portoakland.com> 
Sent: Fri Jul 26 09:19:12 2013 
Subject: FW: DAC Recording and Retention Policy 

I think this improves our position regarding the issues the ACLU has with the DAC.the major one being the stockpiling and 
centralization of a data storage capability on residents of Oakland. 

So, I'm not really a resolution writer, but here's a crack at a Whereas and a Further Resolved: 

Whereas, strong privacy safeguards are essential to the protection of citizen's rights and public confidence in the operation 
of the Joint Domain Awareness Center 

Further Resolved: Domain Awareness Center system data recording and storage capability will be delayed from 
development pending and approval by City Council of a privacy and data retention policy for the DAC 

Please feel free to chop, slice and dice as needed. 

Regards, 

Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

From: Chung, Neil A. [mailto:NEIL.A.CHUNG@saic.com] 
Sent: Friday, July 26, 2013 6:03 AM 
To: Michael O'Brien; Baig, Ahsan; Domingo, Renee; Eric Napralla; Zografos, Anastasios; chris@datastew.com 
Subject: RE: DAC Recording and Retention Policy 

Hi Mike, 

I can respond to your assumptions about retention: 
1. We do not record or store any video. We do not replicate any video. All video is saved, if applicable, on the originating 

system. For example, to access recorded video from the Port, VidSys pulls the video from the Port's Genetec system, 
not from servers local to the DAC. The City s Transportation Systems Division doesn't record their camera, so we do not 
have access to any recorded video for that system. 
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2. When an incident is created, we still do not record video. Our incident information saves the time of the incident and 
the names of the cameras involved, but not the video. Through the VidSys PSIM software, bookmarks are saved to 
access the recorded video on the originating system if the originating system has retained the video. 

3. We only save event messages from other systems. For example, when the ShotSpotter gunshot detection system 
reports a gunshot/backfire/firecracker, we record the alert message from that system. Other examples of messages 
that we receive and record at this point in time are "Motion on" alerts from the Port's Genetec system that are created 
from the video analytic subsystems. This information is in the log files so we have a record of when an incident was 
received and how it was managed. 

4. The operators do have the ability to save a snapshot from a video and save it to the local workstation where they can 
then distribute the image to other law enforcement or emergency management personnel. 

5. The operators will have the ability to export a video clip and save it to the local workstation where they can then 
distribute the video to other law enforcement or emergency management personnel. 

Let me know if you have any questions or need further explanation to support the DAC project. 

Neil Chung, PE | SAIC 
AVP | Chief Systems Engineer | Integrated Security Division 
phone: 503-928-7834 | mobile: 858-212-3319 
chunen@saic.com | saiccorri 

SAIC's national security business will soon be Leidos. 
Watch our video and learn more. 

^leidos 
Portions of SAIC to be renamed Leidos, Inc., subject to 
stockholder approval and consummation of a separation 
transaction if approved by SAIC board of directors. 

From: Michael O'Brien [mailto:mobrien(5)portoakland.com1 
Sent: Thursday, July 25, 2013 8:12 PM 
To: Baig, Ahsan; Domingo, Renee; Eric Napralla; Zografos, Anastasios; Chung, Neil A.; chris@datastew.com 
Subject: DAC Recording and Retention Policy 

All, Renee and I had a meeting with City Council members Schaff and Kalb, City attorney, and ACLU rep Linda Lye this 
afternoon. They have concerns and will be voicing them in council meeting on Tue regarding the lack of policy for DAC 
recording and retention and the aggregation of disparate system data in general. We are pushing to continue with Phase 2 
project implementation while developing these associated policies so that we don't risk losing the funding and not establishing 
essential DAC capability. 

Toward that end, as a compromise we want to look at either delaying or disabling certain data recording capabilities in the DAC 
until the City policies can be developed. We anticipate that the policy would be developed in March or April latest and the 
Council will review and approve with enough time left in the contract to implement whatever was delayed or disabled. 

One of our assumptions is that each of the systems that feeds the DAC, like the Port IDS, has it's own data storage and 
retention plan and capabilities and that all of that data storage is not replicated 100% in the DAC. It's only when an incident is 
created that we begin to record associated system information in the DAC as it relates to that incident. Are these true 
statements? 

I'm not sure this makes sense, but we are trying to avoid stopping the project while we craft privacy policies for the DAC. 

Appreciate input. 

Regards, 

Port Facilities Security Officer 

mailto:chunen@saic.com
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f ^0)835-1641 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, July 24, 2013 8:30 AM 
To: Baig, Ahsan; 'enapralla@portoakland.com' 
Cc: 'mobrien@portoakland.com' 
Subject: Re: Scanned Image from JLS-6010 Printer (Sharp AR-M620) 

Thanks 

Original Message 

From: Baig, Ahsan 
To: Eric Napralla <enapralla@portoaklond.com>; Domingo, Renee 

Cc Michael O'Brien <mobrien@portoakland.com> 

Sent: Wed Jul 24 08:31:35 2013 
Subject: RE: Scanned Image from JLS-6010 Printer (Sharp AR-M620) 

Thanks Eric, good document to review. 

Here is the "Privacy impact assessment report for the utilization of license plate readers", developed by IACP LEIM 

Section. 

These two are good resources for us to utilize when we will be developing the DAC Policies. 

-ahsan 

Original Message 
From: Eric Napralla \mailto:enapralla@portoakland.com1 

Sent: Wednesday, July 24, 2013 8:17 AfA 
To: Domingo, Renee 

Cc'- Michael O'Brien; Baig, Ahsan 
Subject: RE: Scanned Image from JLS-6010 Printer (Sharp AR-M620) 

Renee -

Attached is the DHS CCTV privacy Document we discussed with you yesterday. I think Appendix B of the document is 

worth reviewing. 

Eric 

Original Message 
From: Michael O'Brien 
Sent: Wednesday, July 24, 2013 7:43 AhA 

To: Domingo, Renee 

Cc Eric Napralla 
Subject: FW: Scanned Image from JLS-6010 Printer (Sharp AR-M620) 

Renee, here's the Port Attorney's Opinion Memo regarding the release of video footage from our security cameras. 

Eric will send the link to the Privacy Best Practices workshop when he gets in. 

Regards, 
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Mike 

Original Message 

From: do not reply@portoakland.com rmailto:do not reply@portoakland.com1 

Sent: Wednesday, July 24, 2013 7:27 AM 

To: Michael O'Brien 

Subject: Scanned Image from JLS-6010 Printer (Sharp AR-M620) 

DEVICE NAME: JLS-6010 

DEVICE MODEL: SHARP AR-M620N 

LOCATION: 6th Floor Maritime 

FILE FORMAT: PDF NONE 

RESOLUTION: 300dpi x 300dpi 

Attached fi le is scanned image in PDF format. 

This f i le can be read by Adobe Acrobat Reader. 

The reader can be downloaded from the following URL: 

http://www.adobe.com/ 

mailto:reply@portoakland.com
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, July 23, 2013 2:48 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan 
Cc: 'enapralla@portoakland.com'; 'mdavis@portoakland.com' 
Subject: Re: Mtg with Libby Schaff and ACLU member 

Yes, I plan to attend. 

From: Michael O'Brien <mobrien(a)portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Cc: Eric Napralla <enapralla@portoakland.com>; Matthew Davis <mdavis@portoakland.com> 
Sent: Tue Jul 23 13:26:03 2013 
Subject: Mtg with Libby Schaff and ACLU member 

Renee, Ahsan, I understand you've been invited to a meeting with Libby Schaff and an ACLU rep (Linda Lye) to address DAC 
privacy issues this Thursday. Matt Davis and myself will be there from the Port as well. Meeting start is now at 3 p.m. on the 
25th. 

Are either of you attending? 

MChe^ O'Brtetv 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c(510)-719-8027 
f ((510) 835-1641 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 22, 2013 3:54 PM 
To: Ogata, Eileen; Baig, Ahsan; Perkins, Cynthia; Kozak, Rebecca; Deloach Reed, Teresa 
Subject: RE: Supplemental Council Report on DAC Project 073013 final.docx 
Attachments: Supplemental Council Report on DAC Project 073013 final final.docx 

Importance: High 

Here is the final final report with additional editJ per my conversation with Fire Chief Reed. 

Thank you!! 

Original Message 

From: Ogata, Eileen 
Sent: Monday, July 22, 2013 3:24 PM 
To: Baig, Ahsan 
Cc Domingo, Renee 
Subject: Supplemental Council Report on DAC Project 073013 f inal.docx 

Please print and sign and I will be on my way to pick up. Thanks 



CITY OF OAKLAND 
AGENDA REPORT 

TO: DEANNA J. SANTANA FROM: TERESA DELOACH REED 
CITY ADMINISTRATOR OAKLAND FIRE CHIEF 

AHSAN BAIG, DIT, Interim Director 
SUBJECT: Supplemental Report DATE: July 18,2013 
FY09 and FY 10 PSGP Grant Award 

City Administrator Date 
Approval 

COUNCIL DISTRICT: City-Wide 

RECOMMENDATION 

Staff recommends that the City Council Adopt A Resolution authorizing the City Administrator 
or her designee to: 1) Enter into a Memorandum of Understanding and Grant Administration 
Agreement with the Port of Oakland for the Distribution of Supplemental Fiscal Year 2009 and 
Fiscal Year 2010 Port Security Grant Program (PSGP) funding for Phase 2 Of The System 
Enhancements And Integration Of The Joint Port/City Domain Awareness Center (DAC) For A 
Supplemental Grant Award of up to two million dollars ($2,000,000) to the City of And 2) 
Accept, Appropriate and Administer the Fiscal Year 2009 and Fiscal Year 2010 PSGP grant 
allocations up to $2,000,000, And 3) Approve the City of Oakland to be the subrecipient/sub-
grantee for the said grant funding including approval of the Preliminary Spending plan And 4) 
Expend Funds in Accordance with The Preliminary Spending Plan And 5)Waive the Advertising 
and Competitive Bidding Process and the RFP/RFQ competitive selection requirements of the 
Oakland Municipal Code. 

REASON FOR SUPPLEMENTAL REPORT 

This supplemental report provides additional detailed information that was requested by City 
Council on July 16, 2013, concerning the FY09 and FY 10 Port Security Grant Program (PSGP) 
Grant Award of Up to $2,000,000, for Phase 2 of the Joint Port/City Domain Awareness Center 
(DAC). 

The specific information requested was to: 

1) Provide a DAC Project Phase 2 timeline regarding the key milestones in the project 
including when City staff would return to City Council with a) proposed procedures, 
policies and guidelines related to any data and video collection and retention that would 
take place within the new DAC system, b) policies ensuring the safeguarding of 
data/video and 2) ensuring all the policies, rules and guidelines were in adherence with 
Privacy laws. 

Item: 
City Council 

July 30, 2013 



Deana J. Santana, City Administrator 
Subject: Supplemental Report for FY09 and FY 10 PSGP Award of Up to $2,000,000 

Date: July 18, 2013 Page 2 

The following information and data responds to the information requested by the City Council on 
July 16,2013: 

The Overarching Milestones from December 2012 through June 30, 2014 are illustrated in 
Figure 1 below: 

2012 2013 2014 
DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL 

Contractor 
Selected * 

Contract 
Negotiations * 

V 
Implementation 

Plan Briefing Initial DAC 
Implementation ^ 

Complete W 
TH^ETX^P Full DAC Implementation 

PHASE 2 y 30JUN 
2014., 

Live DAC Staffing & Operations 

Initial 1 Yr. Maintenance Support > 

As depicted in Figure 1, upon City Council Approval, Phase 2 of the Domain Awareness Center 
(DAC) project will be underway. The estimated start date will be late August 2013 to September 
2013, contingent upon Council approval. 

The timeline to complete Phase 2 is June 30, 2014, in accordance with the Port of Oakland 
guidance in meeting the FY09 and FY10 PSGP grant performance periods. 

The Domain Awareness Center would become fully operational and ready for staff on or about 
July 1,2014. 

The Key Deliverables/Milestones and Dates for Phase 2 of the Domain Awareness Center 
(DAC) are contingent upon City Council approval of the Council report and resolution for the 
DAC project by July 30, 2013. 

Item: 
City Council 

July 30, 2013 



Deana J. Santana, City Administrator 
Subject: Supplemental Report for FY09 and FY 10 PSGP Award of Up to $2,000,000 

Date: July 18,2013 Page 3 

In the event that the City Council would not approve the report and resolution for Phase 2 of the 
DAC project on July 30, 2013, the timelines estimated below would need to be modified. 

The Key Deliverables/Milestones and Dates for the Phase 2 of the DAC project are estimated as 
follows in the table below: 

KEY MILESTONE 
Phase 2 Scope of Work finalization 
Phase 2 Contract Negotiations 
Kick off Phase 2 Implementation Start work 
Develop Work Flow/Actions Processes with 
Port/City Stakeholders 
Begin External Agencies discussions to enter 
into Memorandum of Agreement (MOA) for 
Systems Integration into DAC 
Port/City MOA for DAC 
Research and Develop DAC System Specific 
Policies and Guidelines regarding Data/Video 
Retention, Records Retention, and 
Safeguarding of data 
Return to City Council for approval to enter 
into MO As with External Agencies 
Return to City Council for Council Approval 
of Draft DAC System Specific Policies and 
Guidelines regarding Data/Video/Records 
Retention Data Safeguarding and ensuring 
Privacy Laws are upheld 
Systems Integration and Testing 
Acceptance Testing 
Systems Integration and equipment upgrades 
completed- Phase 2 Completed 

MONTH AND YEAR 
Beginning August 2013 
August through September 2013 
Late August-early Sept 2013 
August 2013 through December 2013 

October 2013 through January 2014 

December-January 2013 

November through February 2014 

April 2014 

April 2014 

April-June 2014 
May-June 2014 
June 30, 2014 

As outlined in the Deliverables and Timelines above in April 2014, staff would return to City 
Council on April 2014 to provide a status report on the DAC project and to request City Council 
approval to enter into Memorandum of Agreements (MOA) with external Agency partners. Also 
in April 2014, staff would return to City Council for approval of the DAC system specific 
policies/procedures related to data/video retention, data safeguarding and ensuring privacy laws 
are upheld. At this time, the general public and community will have an opportunity to make 
comments related o these matters. 

Item: 
City Council 

July 30, 2013 



Deana J. Santana, City Administrator 
Subject: Supplemental Report for FY09 and FY10 PSGP Award of Up to $2,000,000 
Date: July 18,2013 Page 4 

PROGRAM DESCRIPTION 

Staff would also like to reiterate the definition of a Domain Awareness Center (DAC) as well as 
provide the Oakland Domain Awareness Center's Program description which is the same 
program description that was provided to City Council in the staff reports given on June 17, 2009 
and July 20, 2010. 

The definition of Port/City Domain Awareness is the effective understanding and/or knowledge 
of anything associated with the Maritime domain or City domain that could impact the 
community's security, safety, economy or environment. 

The primary purpose of the City/Port DAC is to enhance the City and Port's Critical Operations 
Centers which include the City's Emergency Operations Center (EOC) where the DAC system 
components will be housed and managed. 

Critical Operations Centers include Local and County Emergency Operations Centers; State 
Operations Centers, and Regional Emergency Operations Centers to name a few. 

These Critical Operations Centers prevent or reduce the potential for deaths or serious injury to 
people, or loss or severe damage to property or environmental harm. 

The common functions of all Critical Operations Centers include: 

• Collect, gather, and analyze data relevant to the Mission of the Operations Center or 
Organization 

• Achieve/maintain Domain Awareness 
• Make decisions that protect life, property and the environment 
• Disseminate those decision to all concerned departments, agencies and the public 
• Provide efficient and timely mitigation of all threats that could impede emergency 

response, evacuations, etc 

As previously stated in the earlier City Council reports of June 2009, July 2010, and July 16, 2013, 
the Joint City/Port Domain Awareness Center (DAC) will utilize the City of Oakland Emergency 
Operations Center (EOC) to consolidate a network of existing surveillance and security sensor data 
to actively monitor critical Port facilities, utility infrastructure, City facilities and roadways. 
Information management software would be utilized together with video analytics to efficiently 
screen and monitor the data as well as coordinate incident management. The information 
management software would include situational awareness and response capabilities, linking 
monitoring data with dispatch and automated access controls at some facilities, wherever possible. 

The current video cameras that the Port of Oakland and the City of Oakland would be integrating 
into the DAC system do not contain any facial recognition technology nor are there any such plans 
under Phase 2 of the DAC project to add this component. Additionally, all cameras that will be tied 
into the Oakland DAC are in public places. 

Item: 
City Council 

July 30, 2013 



Deana J. Santana, City Administrator 
Subject: Supplemental Report for FY09 and FY 10 PSGP Award of Up to $2,000,000 

Date: July 18,2013 Page 5 

Additionally the City/Port Domain Awareness Center's primary purpose is to improve regional 
readiness and response capabilities for first responders through information collection and sharing 
while facilitating a regional Common Operating Picture (COP) for large scale emergency incidents. 

Another significant function of the DAC would be to serve as a 24/7 center that would focus on 
interoperability and coordination of prevention, preparedness, response, recovery and mitigation 
efforts. The Joint City/Port Domain Awareness Center (DAC) primary objectives include: 

> Integration of efforts and interoperability between regional security partners 

> Focus on domain awareness, situational awareness, incident management and improved 
response capabilities 

> Development of sustainable recommendations guided by: 
- Leveraging existing initiatives 
- Strengthening linkages between existing command and control nodes 
- Expansion of detection and deterrence capabilities 
- Improving effective information management as a force multiplier 
- Developing detailed Concept of Operations 
- Enhancing immediate readiness capabilities 

> Support National Preparedness Priorities 

> Strengthen Chemical, Biological, Radiological, Nuclear and Explosive (CBRNE) Detection 
and Response Capabilities 

The functionality of the City/Port Domain Awareness Center most aligns with the Command and 
Control Center/Domain Awareness Center of the City of Long Beach, California. 

City and Port staff toured the Long Beach Center in 2010 and 2012 in order to get a better 
understanding on the design and type of center that would be effective in the City of Oakland. 

For questions regarding this report, please contact Renee Domingo, Division Manager, 
Emergency Management Services Division at (510) 238-3939. 

Respectfully submitted, Respectfully submitted, 

Ahsan Baig Teresa Deloach Reed 
Acting Agency Director Fire Chief, Oakland Fire Department 
Department of Information Technology 

Prepared by: 
Renee A. Domingo, 
Emergency Services Manager 

Item: 
City Council 

July 30, 2013 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 22, 2013 3:47 PM 
To: Ogata, Eileen; Baig, Ahsan 
Subject: URGENT: RE: Supplemental Council Report on DAC Project 073013 final.docx 

Importance: High 

Chief Reed has some more changes. I will make them and email to you asap. 

Original Message 

From: Ogata, Eileen 

Sent: Monday, July 22, 2013 3:24 PM 

To: Baig, Ahsan 

Cc: Domingo, Renee 

Subject: Supplemental Council Report on DAC Project 073013 final.docx 

Please print and sign and I will be on my way to pick up. Thanks 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 22, 2013 11:07 AM 
To: Ogata, Eileen; Eve-Fisher, Saundra D.; Baig, Ahsan 
Subject: Re: Edits to the DAC report 

Thanks. Once you f ix it let me know. 

I believe Chief Reed may have a few edits. So we want to incorporate those before we submit them to the City 

Administrator. 

Original Message 

From: Ogata, Eileen 
To: Eve-Fisher, Saundra D.; Domingo, Renee; Baig, Ahsan 

Sent: Mon Jul 22 11:04:29 2013 
Subject: RE: Edits to the DAC report 

Ok I will f i x it and deliver 

Eileen Ogata 

Off ice Manager 
City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax: 510-986-2821 

Original Message 

From: Eve-Fisher, Saundra D. 

Sent: Monday, July 22, 2013 10:41 AM 
To: Domingo, Renee; Baig, Ahsan 

Cc Ogata, Eileen 

Subject: Edits to the DAC report 

Renee, 

Deanna had no comments to the report other than adding Ahsan name on the f i rs t page. However, please f ix the header 

on pages 2-5 , Deanna's name should go inside the lines. 

Please deliver the signed report no later than 4 pm tomorrow. 

Thanks, 

Saundra 

Saundra Eve-Fisher 

Off ice of the City Administrator 

(510)238-2900 

I had fainted if I had not believed to see the goodness of the Lord in the land of the living Original Message 
From: sharpscan@oaklandnet.com [mailto:sharpscan@oaklandnet.com1 
Sent: Monday, July 22, 2013 10:57 AM 
To: Eve-Fisher, Saundra D. 

mailto:sharpscan@oaklandnet.com
mailto:sharpscan@oaklandnet.com1


Subject; Scanned image from MX-M503N 

Reply to; sharpscan@oaklandnet.com <sharpscan@oaklandnet.com> Device Name; City Admin Office MX-M503N Device 
Model; MX-M503N 

Location; City Admin Office, 1 FOP, 3rd floor 

File Format; PDF MMR(G4) 

Resolution; 200dpi x 200dpi 

Attached f i le is scanned image in PDF format. 

Use Acrobat(R)Reader(R) or Adobe(R)Reader(R) of Adobe Systems Incorporated to view the document. 

Adobe(R)Reader(R) can be downloaded from the following URL: 

Adobe, the Adobe logo, Acrobat, the Adobe PDF logo, and Reader are registered trademarks or trademarks of Adobe 

Systems Incorporated in the United States and other countries. 

http://www.adobe.com/ 

mailto:sharpscan@oaklandnet.com
mailto:sharpscan@oaklandnet.com
http://www.adobe.com/


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 22, 2013 11:00 AM 
To: Eve-Fisher, Saundra D.; Baig, Ahsan 
Cc: Ogata, Eileen 
Subject: Re: Edits to the DAC report 

Thanks Saundra. 

Eileen: please make the edits to the report as specified by Saundra. 

Original Message 

From: Eve-Fisher, Saundra D. 
To: Domingo, Renee; Baig, Ahsan 
Cc: Ogata, Eileen 
Sent: Mon Jul 22 10:40:49 2013 
Subject: Edits to the DAC report 

Renee, 

beanna had no comments to the report other than adding Ahsan name on the f i rs t page. However, please f i x the header 
on pages 2-5 , Deanna's name should go inside the lines. 
Please deliver the signed report no later than 4 pm tomorrow. 

Thanks, 
Saundra 

Saundra Eve-Fisher 

Off ice of the City Administrator 
(510)238-2900 

I had fainted if I had not believed to see the goodness of the Lord in the land of the living Original Message 

From: sharpscan@oaklandnet.com rmailto:sharpscan@oaklandnet.coml 

Sent: Monday, July 22, 2013 10:57 AM 

To: Eve-Fisher, Saundra D. 

Subject: Scanned image from MX-M503N 

Reply to: sharpscan@oaklandnet.com <sharpscan@oaklandnet.com> Device Name: City Admin Off ice MX-M503N Device 

Model: MX-M503N 
Location: City Admin Off ice, 1 FOP, 3rd floor 

File Format: PDF MMR(G4) 

Resolution: 200dpi x 200dpi 

Attached fi le is scanned image in PDF format. 

Use Acrobat(R)Reader(R) or Adobe(R)Reader(R) of Adobe Systems Incorporated to view the document. 
Adobe(R)Reader(R) can be downloaded from the following URL: 
Adobe, the Adobe logo, Acrobat, the Adobe PDF logo, and Reader are registered trademarks or trademarks of Adobe 
Systems Incorporated in the United States and other countries. 

http://www.adobe.com/ 

mailto:sharpscan@oaklandnet.com
mailto:sharpscan@oaklandnet.coml
mailto:sharpscan@oaklandnet.com
mailto:sharpscan@oaklandnet.com
http://www.adobe.com/


Ogata, Eileen 

From: Domingo, Renee 
Sent: Sunday, July 21, 2013 9:20 PM 
To: 'mobrien@portoakland.com' 
Cc: 'enapralla@portoakland.com'; Baig, Ahsan 
Subject: Re: DAC Supplemental 

Thanks Mike. Will do. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee 
Cc: Eric Napralla <enapralla(Q)portoakland,com>; Baig, Ahsan 
Sent: Sun Jul 21 20:12:01 2013 
Subject: Re: DAC Supplemental 

Thanks Renee. Let me know if there's anything we can do to make sure we're in sync. 

Mike 

Sent from my iPhone 

On Jul 21, 2013, at 5:17 PM, "Domingo, Renee" <RADomingo@oaklandnet.com:> wrote: 

Hi Mike: 

Happy Sunday!!! It nice to have a break after 12 days straight of work. 

The report is still in draft form and is being reviewed by our City Administrator this weekend. 

She will be getting it back to me tomorrow or Tuesday for final edits and reviews. 

The report basically provides a timeline for Phase 2, key milestones including development of policies and 
procedures regarding data/video retention, ensuring privacy rights are maintained and safeguarding of data we 
will return to Council for approval and the public will have an opportunity to make comments in April 2014. 

We can also amend the report to take it to your Board as well. 

We will also return to Council for MOAs with other external partners for approval. 

Again, we can also amend the report to come back to your Board too. 

It also reiterates the program description provided in the most recent report, the partners, etc. 

It clarifies that Facial recognition capabilities are nonexistent and not a part of Phase 2. 

Once the final report is available that will go to City Council, I will provide it to you and Eric. 

We are also looking into doing a demo that illustrates how the system would be used in a natural 
disaster/emergency. Ahsan is taking the lead on this effort as of Friday afternoon. 

We hope that SAIC will be able to assist us with developing this demo. He will contact them over the weekend of 
first thing tomorrow, Monday. 

This will also be provide to you for review and comments. 

I asked Ahsan if we can all see it by Thursday as we will have to run it by our City Administrator by Friday. 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:mobrien@portoakland.com
mailto:RADomingo@oaklandnet.com


I hope this helps and best with you new Director. If you would like us to meet with him as well, we are available 
to address any concerns and/or questions. 

From: Michael O'Brien <mobrien(5)portoakland.com> 
To: Domingo, Renee 
Cc: Eric Napralla <enapralla(5)portoakland.com> 
Sent: Sun Jul 21 12:47:26 2013 
Subject: DAC Supplemental 

Hey Renee, hope you're getting a chance to recharge this weekend. 

Was wondering if you got the supplemental in that you were working on Thurs/FrL.can we get a copy of it? I 
anticipate we will be getting questions from our side on this project and we'll need to be in sync on the talking 
points related to record retention, privacy and sharing of information protocol. 

Our new Executive Director reports tomorrow and this will be one of his top items to get his arms around. 

Regards, 
Mike 

http://portoakland.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Sunday, July 21, 2013 5:14 PM 
To: 'mobrien@portoakland.com' 
Cc: 'enapralla@portoakland.com'; Baig, Ahsan 
Subject: Re: DAC Supplemental 

Hi Mike: 

Happy Sunday!!! It nice to have a break after 12 days straight of work. 

The report is still in draft form and is being reviewed by our City Administrator this weekend. 

She will be getting it back to me tomorrow or Tuesday for final edits and reviews. 

The report basically provides a timeline for Phase 2, key milestones including development of policies and procedures regarding 
data/video retention, ensuring privacy rights are maintained and safeguarding of data we will return to Council for approval and 
the public will have an opportunity to make comments in April 2014. 

We can also amend the report to take it to your Board as well. 

We will also return to Council for MOAs with other external partners for approval. 

Again, we can also amend the report to come back to your Board too. 

It also reiterates the program description provided in the most recent report, the partners, etc. 

It clarifies that Facial recognition capabilities are nonexistent and not a part of Phase 2. 

Once the final report is available that will go to City Council, I will provide it to you and Eric. 

We are also looking into doing a demo that illustrates how the system would be used in a natural disaster/emergency. Ahsan is 
taking the lead on this effort as of Friday afternoon. 

We hope that SAIC will be able to assist us with developing this demo. He will contact them over the weekend of first thing 
tomorrow, Monday. 

This will also be provide to you for review and comments. 

I asked Ahsan if we can all see it by Thursday as we will have to run it by our City Administrator by Friday. 

I hope this helps and best with you new Director. If you would like us to meet with him as well, we are available to address any 
concerns and/or questions. 

From: Michael O'Brien <mobrien(a>poi-toakland.com> 
To: Domingo, Renee 
Cc: Eric Napralla <enapralla(a)portoakland,com> 
Sent: Sun Jul 21 12:47:26 2013 
Subject: DAC Supplemental 

Hey Renee, hope you're getting a chance to recharge this weekend. 

Was wondering if you got the supplemental in that you were working on Thurs/Fri...can we get a copy of it? I anticipate we will 
be getting questions from our side on this project and we'll need to be in sync on the talking points related to record retention, 
privacy and sharing of information protocol. 

Our new Executive Director reports tomorrow and this will be one of his top items to get his arms around. 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'


Regards, 

Mike 



Ogata, Eileen 

From: 
Sent: 
To: 
Subject: 

Domingo, Renee 
Friday, July 19,2013 11:35 PM 
Information Officer, Emergency Public; Boyd, Karen; Baig, Ahsan 
Re: KPFA radio segment on Domain Awareness Center 

Thanks 

From: Information Officer, Emergency Public 
To: Domingo, Renee; Boyd, Karen; Baig, Ahsan 
Sent: Fri Jul 19 22:08:32 2013 
Subject: KPFA radio segment on Domain Awareness Center 

The DAC is getting considerable attention. I just noticed that folks are using the hashtag #DAC on Twitter in reference to it. 

Here's a link to the KPFA segment, http://www.kpfa.org/archive/id/93550 

http://www.kpfa.org/archive/id/93550


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 19, 2013 11:43 AM 
To: Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen; Eve-Fisher, Saundra D. 
Subject: Re: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

Okay. Trhanks for the update. 

From: Perkins, Cynthia 
To: Domingo, Renee; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen; SEve@oaklandnet.com <SEve@oakiandnet.com> 
Sent: Fri Jul 19 11:41:58 2013 
Subject: RE: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

The repor t is wi th Chief Reed f o r her review and sign o f f . 

Cynthia P. Perkins 
Chief of Staff 
Oakland Fire Department 
(510) 238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail." 

-R. W. Emerson 

From: Domingo, Renee 
Sent: Friday, July 19, 2013 2:33 AM 
To: Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Subject: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 
Importance: High 

Please find attached the Supplemental Council Report for 07/30/13, which the City Administrator has requested I submit to her 
by Noon today, Friday, July 19, 2013. 

Please excuse the short turnaround time but we were asked for this report the evening of 07/16/13 and it has been unclear as 
to the Council motion other than the timeline for Phase 2 which is provided along with additional clarifying information. 

Please send any edits to Eileen Ogata by 11 am today, so we can meet the City Administrator's timeline. 

Cynthia: Do we need to do a Transmittal and Rules Request for this item? Please advise, so Eileen can generate these 
documents for this report when she gets in alter this morning at 8 am. 

Thank you in advance for your immediate attention and understanding in this matter. 

Respectfully submitted, 

mailto:SEve@oaklandnet.com
mailto:SEve@oakiandnet.com


Renee Domingo 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 19, 2013 10:32 AM 
To: Baig, Ahsan; Perkins, Cynthia; Deloach Reed, Teresa 
Cc: Kozak, Rebecca; Ogata, Eileen 
Subject: Re: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

Great! Thanks. 

From: Baig, Ahsan 
To: Domingo, Renee; Perkins, Cynthia; Deloach Reed, Teresa 
Cc: Kozak, Rebecca; Ogata, Eileen 
Sent: Fri Jul 19 10:33:38 2013 
Subject: RE: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

Renee, 

No additional comments from me, it looks good to me. 

Thanks, 
-ahsan 

From: Domingo, Renee 
Sent: Friday, July 19, 2013 10:28 AM 
To: Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Subject: Re: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

Thanks 

From: Perkins, Cynthia 
To: Domingo, Renee; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Sent: Fri Jul 19 08:05:34 2013 
Subject: RE: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

No additional documents needed. 

Cynthia P. Perk ins 

Chief of S t a f f 

Oakland Fire Department 

(510) 238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail." 

-/?. W. Emerson 



From: Domingo, Renee 
Sent: Friday, July 19, 2013 2:33 AM 
To: Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Subject: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 
Importance: High 

Please find attached the Supplemental Council Report for 07/30/13, which the City Administrator has requested I submit to her 

by Noon today, Friday, July 19, 2013. 

Please excuse the short turnaround time but we were asked for this report the evening of 07/16/13 and it has been unclear as 
to the Council motion other than the timeline for Phase 2 which is provided along with additional clarifying information. 

Please send any edits to Eileen Ogata by 11 am today, so we can meet the City Administrator's timeline. 

Cynthia: Do we need to do a Transmittal and Rules Request for this item? Please advise, so Eileen can generate these 
documents for this report when she gets in alter this morning at 8 am. 

Thank you in advance for your immediate attention and understanding in this matter. 

Respectfully submitted, 

Renee Domingo 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 19, 2013 10:28 AM 
To: Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Subject: Re: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

Thanks 

From: Perkins, Cynthia 
To: Domingo, Renee; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Sent: Fri Jul 19 08:05:34 2013 
Subject: RE: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project. 

No additional documents needed. 

Cynthia P. Perkins 
Chief of Staff 
Oakland Fire Department 
(510)238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail." 

-R. W. Emerson 

From: Domingo, Renee 
Sent: Friday, July 19, 2013 2:33 AM 
To: Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Subject: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 
Importance: High 

Please find attached the Supplemental Council Report for 07/30/13, which the City Administrator has requested I submit to her 
by Noon today, Friday, July 19, 2013. 

Please excuse the short turnaround time but we were asked for this report the evening of 07/16/13 and it has been unclear as 
to the Council motion other than the timeline for Phase 2 which is provided along with additional clarifying information. 

Please send any edits to Eileen Ogata by 11 am today, so we can meet the City Administrator's timeline. 

Cynthia: Do we need to do a Transmittal and Rules Request for this item? Please advise, so Eileen can generate these 
documents for this report when she gets in alter this morning at 8 am. 

Thank you in advance for your immediate attention and understanding in this matter. 

Respectfully submitted, 



Renee Domingo 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 19, 2013 2:33 AM 
To: Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Subject: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 
Attachments: Supplemental Council Report on DAC Project 073013 Draft Ldocx 

Importance: High 

Please find attached the Supplemental Council Report for 07/30/13, which the City Administrator has requested I submit to her 
by Noon today, Friday, July 19, 2013. 

Please excuse the short turnaround time but we were asked for this report the evening of 07/16/13 ar.d it has been unclear as 
to the Council motion other than the timeline for Phase 2 which is provided along with additional clarifying information. 

Please send any edits to Eileen Ogata by 11 am today, so we can meet the City Administrator's timeline. 

Cynthia: Do we need to do a Transmittal and Rules Request for this item? Please advise, so Eileen can generate these 
documents for this report when she gets in alter this morning at 8 am. 

Thank you in advance for your immediate attention and understanding in this matter. 

Respectfully submitted, 

Renee Domingo 



CITY OF OAKLAND 
AGENDA REPORT 

TO: DEANNA J. SANTANA FROM: TERESA DELOACH REED 
CITY ADMINISTRATOR OAKLAND FIRE CHIEF 

SUBJECT: Supplemental Report DATE: July 18, 2013 
FY09 and FY10 PSGP Grant Award of Up to $2,000,000 

City Administrator Date 

Approval 

COUNCIL DISTRICT: City-Wide 

SUMMARY 

This supplemental report provides additional detailed information that was requested by City 
Council on July 16, 2013, concerning the FY09 and FY 10 Port Security Grant Program (PSGP) 
Grant Award of Up to $2,000,000, for Phase 2 of the Joint Port/City Domain Awareness Center 
(DAC). 

BACKGROUND/LEGISLATIVE HISTORY 

On July 9, 2013, the Public Safety Committee, heard a report from City Staff recommending that 
that the City Council Adopt A Resolution authorizing the City Administrator or her designee to: 
1) Enter into a Memorandum of Understanding and Grant Administration Agreement with the 
Port of Oakland for the Distribution of Supplemental Fiscal Year 2009 and Fiscal Year 2010 Port 
Security Grant Program (PSGP) funding for Phase 2 Of The System Enhancements And 
Integration Of The Joint Port/City Domain Awareness Center (DAC) For A Supplemental Grant 
Award of up to two million dollars ($2,000,000) to the City of And 2) Accept, Appropriate and 
Administer the Fiscal Year 2009 and Fiscal Year 2010 PSGP grant allocations up to $2,000,000, 
And 3) Approve the City of Oakland to be the subrecipient/sub-grantee for the said grant funding 
including approval of the Preliminary Spending plan And 4) Expend Funds in Accordance with 
The Preliminary Spending Plan And 5)Waive the Advertising and Competitive Bidding Process 
and the RFP/RFQ competitive selection requirements of the Oakland Municipal Code. 

The Public Safety Committee approved the report and recommendation. The report and 
resolution were forwarded to the full City Council on July 16, 2013, on the Consent Calendar. 

On July 16, 2013 following the Public's comments, the City Council requested that City Staff 
provide a brief summary of the Domain Awareness Center project and address the City Council 
member questions. 

Item: 
City Council 

July 30, 2013 



Deanna J. Santana, City Administrator 

Subject: Supplemental Report for FY09 and FY 10 PSGP Award of Up to $2,000,000 

Date: July 18,2013 Page 2 

During the course of the meeting, additional information was requested from staff to be 
presented in a supplemental report and that the item be moved to the July 30, 2013 City Council 
meeting. 

The specific information requested was to: 

1) Provide a DAC Project Phase 2 timeline regarding the key milestones in the project and 
when City staff would return to City Council with proposed procedures, policies and 
guidelines related to any data and video collection and retention that would take place 
within the new DAC system, policies ensuring the safeguarding of data/video and 
ensuring all the policies, rules and guidelines were in adherence with Privacy laws 

KEY ISSUES 

The following information and data responds to the information requested by the City Council on 
July 16,2013: 

The Overarching Milestones from December 2012 through June 30, 2014 are illustrated in 
Figure 1 below: 

2012 2013 2014 
DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC 

Contractor 
Selected y 

Contract 
Negotiations * 

V 
Implementation 

Plan Briefing Initial DAC 
Implementation ^ 

JAN FEB MAR APR MAY JUN JUL 

Complete 

_~Yf0' Full DAC Implementation 

PHASE 2 > 
30 JUN "^ 
2014 y 

Live DAC Staffing & Operations 

initial 1 Yr. Maintenance Support 
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As depicted in Figure 1, upon City Council Approval, Phase 2 of the Domain Awareness Center 
(DAC) project will be underway. 

The timeline to complete Phase 2 is June 30, 2014, in accordance with the Port of Oakland 
guidance in meeting the FY09 and FY 10 PSGP grant performance periods. 

The Domain Awareness Center would become fully operational and ready for staff on or about 
July 1,2014. 

The Key Deliverables/Milestones and Dates for Phase 2 of the Domain Awareness Center 
(DAC) are contingent upon City Council approval of the Council report and resolution for the 
DAC project by July 30, 2013. 

In the event that the City Council would not approve the report and resolution for Phase 2 of the 
DAC project on July 30, 2013, the timelines would need to be modified to reflect the delay in 
Council approval. 

The Key Deliverables/Milestones and Dates for the Phase 2 of the DAC project are estimated as 
follows in the table below: 

KEY MILESTONE 
Internal City/Port/Stakeholder Demo Feedback 
Phase 2 Scope of Work finalization 
Phase 2 Contract Negotiations 
Kick off Phase 2 Implementation Start work 
Develop Work Flow/Actions Processes with 
Port/City Stakeholders 
EOC/DAC Media Showcase Event 
Begin External Agencies discussions to enter 
into Memorandum of Agreement (MOA) for 
Systems Integration into DAC 
Port/City MOA for DAC 
Research and Develop DAC System Specific 
Policies and Guidelines regarding Data/Video 
Retention, Records Retention, Safeguarding of 
data, Ensuring Privacy laws are upheld 
Return to City Council for approval to enter 
into MOAs with External Agencies 
Return to City Council for Public Comments 
and Council Approval of Draft DAC System 
Specific Policies and Guidelines regarding 
Data/Video/Records Retention, Data 
Safeguarding, Ensuring Privacy 

MONTH AND YEAR 
Late July through September 2013 
Beginning July through August 2013 
August through September 2013 
Late August-early Sept 2013 
August 2013 through December 2013 

October 2013 

October 2013 through January 2014 

December-January 2013 

November through February 2014 

March 2014 

March 2014 
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KEY MILESTONE 

Systems Integration and Testing 
Acceptance Testing 
Systems Integration and equipment upgrades completed- Phase 2 
Completed 

MONTH AND 
YEAR 

April-June 2014 
May-June 2014 
June 30, 2014 

PROGRAM DESCRIPTION 

Staff would also like to reiterate the definition of a Domain Awareness Center (DAC) as well as 
provide the Oakland Domain Awareness Center's Program description which is the same 
program description that was provided to City Council in the staff reports given on June 17. 2009 
and July 20, 2010. 

The definition of Port/City Domain Awareness is the effective understanding and/or knowledge 
of anything associated with the Maritime domain or City domain that could impact the 
community's security, safety, economy, or environment. 

The primary purpose of the City/Port DAC is to enhance the City and Port's Critical Operations 
Centers which include the City's Emergency Operations Center (EOC) where the DAC system 
components will be housed and managed. 

Critical Operations Centers include Local and County Emergency Operations Centers; State 
Operations Centers, and Regional Emergency Operations Center to name a few. 

These Critical Operations Center prevent or reduce the potential for deaths or serious injury to 
people, or loss or severe damage to property or environmental harm. 

The common functions of all Critical Operations Centers include: 

• Collect, gather, and analyze data relevant to the Mission of the Operations Center or 
Organization 

• Achieve/Maintain Domain Awareness 
• Make Decisions that Protect Life, Property and the Environment 
• Disseminate those Decision to All Concerned Departments, Agencies and the Public 
• Provide Efficient and Timely mitigation of all Threats that Could Impede Emergency 

Response, Evacuations, etc 

As previously stated in earlier City Council reports, the Joint City/Port Domain Awareness Center 
(DAC) will utilize the City of Oakland Emergency Operations Center (EOC) to consolidate a 
network of existing surveillance and security sensor data to actively monitor critical Port facilities, 
utility infrastructure, City facilities and roadways. Information management software would be 
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utilized together with video analytics to efficiently screen and monitor the data as well as coordinate 
incident management. The information management software would include situational awareness 
and response capabilities, linking monitoring data with dispatch and automated access controls at 
some facilities, wherever possible. 

The current video cameras that the Port of Oakland and the City of Oakland would be integrating 
into the DAC system do not contain any facial recognition technology nor are there any such plans 
under Phase 2 of the DAC project to add this component. 

Additionally the City/Port Domain Awareness Center's primary purpose is to improve regional 
readiness and response capabilities for first responders through information collection and sharing 
while facilitating a regional Common Operating Picture (COP) for large scale emergency incidents. 

Another significant function of the DAC would be to eventually serve as a 24/7 center that would 
focus on interoperability and coordination of prevention, preparedness, response, recovery and 
mitigation efforts. The Joint City/Port Domain Awareness Center (DAC) primary objectives include: 

> Integration of efforts and interoperability between regional security partners 

> Focus on domain awareness, situational awareness, incident management and improved 
response capabilities 

> Development of sustainable recommendations guided by: 
- Leveraging existing initiatives 
- Strengthening linkages between existing command and control nodes 
- Expansion of detection and deterrence capabilities 
- Improving effective information management as a force multiplier 
- Developing detailed Concept of Operations 
- Enhancing immediate readiness capabilities 

> Support National Preparedness Priorities 

> Strengthen Chemical, Biological, Radiological, Nuclear and Explosive (CBRNE) Detection 
and Response Capabilities 

The functionality of the City/Port Domain Awareness Center most aligns with the Command and 
Control Center/Domain Awareness Center of the City of Long Beach, California. 

City and Port staff toured the Long Beach Center in order to get a better understanding on the 
design and type of center that would be effective in the City of Oakland. 

FISCAL IMPACT 

This is an informational report. It provides information and data regarding the FY09 and FY10 
Port Security Grant Program (PSGP) Grant Award of Up to $2,000,000 for Phase 2 of the Joint 
Port/City Domain Awareness Center (DAC). No new costs are introduced within this report. 
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> SUSTAINABLE OPPORTUNITIES 
> 
> Economic: Effective and consistent emergency preparedness and planning activities 

enhance the City of Oakland's efforts to provide a climate in which economic 
development and resiliency can flourish. 

> Environmental: There are no environmentally sustainable opportunities affiliated with 
this project. 

> Social Equity: The procurement of the approved services and equipment will enhance 
public safety efforts that serve all residents in the City of Oakland and the Bay Area 
region. 

> RECOMMENDATION 
> 
> Staff recommends that the City Council Adopt A Resolution authorizing the City 

Administrator or her designee to: 1) Enter into a Memorandum of Understanding and 
Grant Administration Agreement with the Port of Oakland for the Distribution of 
Supplemental Fiscal Year 2009 and Fiscal Year 2010 Port Security Grant Program 
(PSGP) funding for Phase 2 Of The System Enhancements And Integration Of The Joint 
Port/City Domain Awareness Center (DAC) For A Supplemental Grant Award of up to 
two million dollars ($2,000,000) to the City of And 2) Accept, Appropriate and 
Administer the Fiscal Year 2009 and Fiscal Year 2010 PSGP grant allocations up to 
$2,000,000, And 3) Approve the City of Oakland to be the subrecipient/sub-grantee for 
the said grant funding including approval of the Preliminary Spending plan And 4) 
Expend Funds in Accordance with The Preliminary Spending Plan And 5)Waive the 
Advertising and Competitive Bidding Process and the RFP/RFQ competitive selection 
requirements of the Oakland Municipal Code. 

> 
> 
> 
> 
> 
> A

A
A

 

> 
> 
> 

For questions regarding this report, please contact Renee Domingo, Director, Office of 
Emergency Services and Homeland Security at (510)238-3939. 

Respectfully submitted, Respectfully submitted, 

Ahsan Baig Teresa Deloach Reed 
Acting Agency Director Fire Chief, Oakland Fire Department 
Department of Information Technology 

Prepared by: 
Renee A. Domingo, 
Emergency Services Manager 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, July 17, 2013 12:00 AM 
To: 'KHALID.AHMAD@saic.com'; Baig, Ahsan; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Eide, Cathey; Bender, Ted; 'chris@datastew.com'; Ogata, Eileen; 
Chimonyo, Cynthia; Binda, George; Chen, Andy J; Allen, Terry; Weiman, Bill 

Cc: 'JULIE.H.EVANS@saic.com'; 'JAN.N.HODGES@saic.com'; 'NEIL.A.CHUNG@saic.com'; 
'JEREMY.S.DURST@saic.com'; 'RHIAN.M.MERRIS@saic.com'; 
'ANASTASIOS.ZOGRAFOS@saic.com' 

Subject: Re: Oakland DAC Phase 1 30JUN2013 Equipment Inventory and Asset Labeling 

Thanks much! 

From: Ahmad, Tony K. <KHALID.AHMAD@saic.com> 
To: Baig, Ahsan; Domingo, Renee; enapralla@portoakland.com <enapralla@portoakland.com>; mobrien@portoakland.com 
<mobrien(5)portoakland.com>; Eide, Cathey; Bender, Ted; chris@datastew.com <chris@datastew.com>; Ogata, Eileen; 
Chimonyo, Cynthia; Binda, George; Chen, Andy J; Allen, Terry; Weiman, Bill 
Cc: Evans, Julie <JULIE.H.EVANS@saic.com>; Hodges, Jan N. <JAN.N.HODGES@saic.com>; Chung, Neil A. 
<NEILA.CHUNG@saic.com>; Durst, Jeremy S. <JEREMY.S.DURST@saic.com>; Merris, Rhian M. 
<RHIAN,M.MERRIS@saic.com>; Zografos, Anastasios <ANASTASIOS,ZOGRAFOS@saic,com> 
Sent: Mon Jul 15 13:59:28 2013 
Subject: RE: Oakland DAC Phase 1 30JUN2013 Equipment Inventory and Asset Labeling 

All, 

Attached is the latest Oakland DAC PDF inventory document, in addition you should find the individual completed "Fixed Asset 
Record" forms for the AV equipment. This is an update to the earlier version of this document which was delivered on July 8th, 
2013. 

All of the AV equipment are included in this latest inventory sheet. 

We have many images which were taken during project delivery, I will email the images in a separate PDF document. 

Please let me know if you have any questions. 

Thanks, 
Tony 

Tony K. Ahmad | Senior Transportation Systems Engineer 
Cell: 703.851.0600 | ahmadt@saic.com 

From: Zografos, Anastasios 
Sent: Monday, July 08, 2013 1:55 PM 
To: Baig, Ahsan; Domingo, Renee; enapralla@portoakland.com; mobrien@portoakland.com; Eide, Cathey; Bender, Ted; 
chris@datastew.com; Ogata, Eileen; Chimonyo, Cynthia; Binda, George fGBinda@oaklandnet,com); Andy J Chen 
(AChen@oaklandnet.com'); Terry Allen (TAIIen@oaklandnet.com); Bill Weiman fBWeiman@oaklandnet.com) 
Cc: Ahmad, Tony K.; Evans, Julie; Hodges, Jan N.; Chung, Neil A.; Durst, Jeremy S.; Merris, Rhian M. 
Subject: Oakland DAC Phase 1 30JUN2013 Equipment Inventory and Asset Labeling 

All — 
Attached is a PDF deliverable report consolidating all the information regarding the Phase 1 30JUN2013 As-Built Equipment 
Inventory and Asset Labeling. 

In addition, we are providing you with each individual complete form and other files for your use - these files included in the 
PDF deliverable report. 

l 
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We applied the labels identifying the equipment items as instructed — using the labels provided at EOC stating the equipment 
was purchased using ARRA PSG monies. 

And each piece of equipment has a unique label with a unique numbering schema as specified in the attached doc. 

The spreadsheet also links the equipment with the purchase order number so you can track against the invoices - details. 

And it also identifies where the equipment is located for easy auditing purposes. 

Let me know if you have any questions. 
Taso 

Taso Zografos 
SAIC | Office: 650.343.8276 | Mobile: 415.215.6113 ' zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 

mailto:zoqrafosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 19, 2013 11:43 AM 
To: Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen; Eve-Fisher, Saundra D. 
Subject: Re: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

Okay. Trhanks for the update. 

From: Perkins, Cynthia 
To: Domingo, Renee; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen; SEve(g)oa klandnet.com <SEve(5)oaklandnet,com> 
Sent: Fri Jul 19 11:41:58 2013 
Subject: RE: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

The repor t is w i th Chief Reed f o r her review and sign o f f . 

Cynthia P. Perkins 
Chief of Staff 
Oakland Fire Department 
(510) 238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail." 

-R. W. Emerson 

From: Domingo, Renee 
Sent: Friday, July 19, 2013 2:33 AM 
To: Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Subject: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 
Importance: High 

Please find attached the Supplemental Council Report for 07/30/13, which the City Administrator has requested I submit to her 

by Noon today, Friday, July 19, 2013. 

Please excuse the short turnaround time but we were asked for this report the evening of 07/16/13 and it has been unclear as 
to the Council motion other than the timeline for Phase 2 which is provided along with additional clarifying information. 

Please send any edits to Eileen Ogata by 11 am today, so we can meet the City Administrator's timeline. 

Cynthia: Do we need to do a Transmittal and Rules Request for this item? Please advise, so Eileen can generate these 
documents for this report when she gets in alter this morning at 8 am. 

Thank you in advance for your immediate attention and understanding in this matter. 

Respectfully submitted, 

http://klandnet.com
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 19, 2013 10:32 AM 
To: Baig, Ahsan; Perkins, Cynthia; Deloach Reed, Teresa 
Cc: Kozak, Rebecca; Ogata, Eileen 
Subject: Re: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

Great! Thanks. 

From: Baig, Ahsan 
To: Domingo, Renee; Perkins, Cynthia; Deloach Reed, Teresa 
Cc: Kozak, Rebecca; Ogata, Eileen 
Sent: FriJul 19 10:33:38 2013 
Subject: RE: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

Renee, 

No additional comments from me, it looks good to me. 

Thanks, 
-ahsan 

From: Domingo, Renee 
Sent: Friday, July 19, 2013 10:28 AM 
To: Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Subject: Re: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

Thanks 

From: Perkins, Cynthia 
To: Domingo, Renee; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Sent: Fri Jul 19 08:05:34 2013 
Subject: RE: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

No additional documents needed. 

Cynthia P. Perkins 

Chief of S t a f f 

Oakland Fire Department 

(510) 238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail." 

-R, W. Emerson 



From: Domingo, Renee 
Sent: Friday, July 19, 2013 2:33 AM 
To: Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Subject: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 
Importance: High 

Please find attached the Supplemental Council Report for 07/30/13, which the City Administrator has requested I submit to her 

by Noon today, Friday, July 19, 2013. 

Please excuse the short turnaround time but we were asked for this report the evening of 07/16/13 and it has been unclear as 
to the Council motion other than the timeline for Phase 2 which is provided along with additional clarifying information. 

Please send any edits to Eileen Ogata by 11 am today, so we can meet the City Administrator's timeline. 

Cynthia: Do we need to do a Transmittal and Rules Request for this item? Please advise, so Eileen can generate these 
documents for this report when she gets in alter this morning at 8 am. 

Thank you in advance for your immediate attention and understanding in this matter. 

Respectfully submitted, 

Renee Domingo 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 19, 2013 10:28 AM 
To: Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Subject: Re: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

Thanks 

From: Perkins, Cynthia 
To: Domingo, Renee; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Sent: Fri Jul 19 08:05:34 2013 
Subject: RE: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 

No additional documents needed. 

Cynthia P. Perkins 
Chief of Staff 
Oakland Fire Department 
(510)238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail." 

-R, W. Emerson 

From: Domingo, Renee 
Sent: Friday, July 19, 2013 2:33 AM 
To: Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Cc: Kozak, Rebecca; Ogata, Eileen 
Subject: Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 
Importance: High 

Please find attached the Supplemental Council Report for 07/30/13, which the City Administrator has requested I submit to her 
by Noon today, Friday, July 19, 2013. 

Please excuse the short turnaround time but we were asked for this report the evening of 07/16/13 and it has been unclear as 
to the Council motion other than the timeline for Phase 2 which is provided along with additional clarifying information. 

Please send any edits to Eileen Ogata by 11 am today, so we can meet the City Administrator's timeline. 

Cynthia: Do we need to do a Transmittal and Rules Request for this item? Please advise, so Eileen can generate these 
documents for this report when she gets in alter this morning at 8 am. 

Thank you in advance for your immediate attention and understanding in this matter. 

Respectfully submitted, 

l 



Renee Domingo 



Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 
Attachments: 

Importance: 

Domingo, Renee 
Friday, July 19, 2013 2:33 AM 
Perkins, Cynthia; Deloach Reed, Teresa; Baig, Ahsan 
Kozak, Rebecca; Ogata, Eileen 
Supplemental Council Report Requested by City Council on 07/16/13 for the DAC Project 
Supplemental Council Report on DAC Project 073013 Draft Idocx 

High 

Please find attached the Supplemental Council Report for 07/30/13, which the City Administrator has requested I submit to her 
by Noon today, Friday, July 19, 2013. 

Please excuse the short turnaround time but we were asked for this report the evening of 07/16/13 ar.d it has been unclear as 
to the Council motion other than the timeline for Phase 2 which is provided along with additional clarifying information. 

Please send any edits to Eileen Ogata by 11 am today, so we can meet the City Administrator's timeline. 

Cynthia: Do we need to do a Transmittal and Rules Request for this item? Please advise, so Eileen can generate these 
documents for this report when she gets in alter this morning at 8 am. 

Thank you in advance for your immediate attention and understanding in this matter. 

Respectfully submitted, 

Renee Domingo 



CITY OF OAKLAND 
AGENDA REPORT 

TO: DEANNA J. SANTANA FROM: TERESA DELOACH REED 
CITY ADMINISTRATOR OAKLAND FIRE CHIEF 

SUBJECT: Supplemental Report DATE: July 18, 2013 
FY09 and FY10 PSGP Grant Award of Up to $2,000,000 

City Administrator Date 
Approval 

COUNCIU DISTRICT: City-Wide 

SUMMARY 

This supplemental report provides additional detailed information that was requested by City 
Council on July 16, 2013, concerning the FY09 and FY10 Port Security Grant Program (PSGP) 
Grant Award of Up to $2,000,000, for Phase 2 of the Joint Port/City Domain Awareness Center 
(DAC). 

BACKGROUND/LEGISUATIVE HISTORY 

On July 9, 2013, the Public Safety Committee, heard a report from City Staff recommending that 
that the City Council Adopt A Resolution authorizing the City Administrator or her designee to: 
1) Enter into a Memorandum of Understanding and Grant Administration Agreement with the 
Port of Oakland for the Distribution of Supplemental Fiscal Year 2009 and Fiscal Year 2010 Port 
Security Grant Program (PSGP) funding for Phase 2 Of The System Enhancements And 
Integration Of The Joint Port/City Domain Awareness Center (DAC) For A Supplemental Grant 
Award of up to two million dollars ($2,000,000) to the City of And 2) Accept, Appropriate and 
Administer the Fiscal Year 2009 and Fiscal Year 2010 PSGP grant allocations up to $2,000,000, 
And 3) Approve the City of Oakland to be the subrecipient/sub-grantee for the said grant funding 
including approval of the Preliminary Spending plan And 4) Expend Funds in Accordance with 
The Preliminary Spending Plan And 5)Waive the Advertising and Competitive Bidding Process 
and the RFP/RFQ competitive selection requirements of the Oakland Municipal Code. 

The Public Safety Committee approved the report and recommendation. The report and 
resolution were forwarded to the full City Council on July 16, 2013, on the Consent Calendar. 

On July 16, 2013 following the Public's comments, the City Council requested that City Staff 
provide a brief summary of the Domain Awareness Center project and address the City Council 
member questions. 
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During the course of the meeting, additional information was requested from staff to be 
presented in a supplemental report and that the item be moved to the July 30, 2013 City Council 
meeting. 

The specific information requested was to: 

1) Provide a DAC Project Phase 2 timeline regarding the key milestones in the project and 
when City staff would return to City Council with proposed procedures, policies and 
guidelines related to any data and video collection and retention that would take place 
within the new DAC system, policies ensuring the safeguarding of data/video and 
ensuring all the policies, rules and guidelines were in adherence with Privacy laws 

KEY ISSUES 

The following information and data responds to the information requested by the City Council on 
July 16,2013: 

The Overarching Milestones from December 2012 through June 30, 2014 are illustrated in 
Figure 1 below: 

2012 2013 2014 
DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC 

Contractor 
Selected * 

Contract 
Negotiations * 

y 
Implementation 

Plan Briefing Initial DAC 
Implementation 

Complete 

JAN FEB MAR APR MAY JUN JUL 

PHASE 1 y ° ' W 
2 0 1 3 ^ Full DAC Implementation 

PHASE 2 >r"MJUNv' 
^2014v 

Live DAC Staffing & Operations 

Initial 1 Yr. Maintenance Support 

W 
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As depicted in Figure 1, upon City Council Approval, Phase 2 of the Domain Awareness Center 
(DAC) project will be underway. 

The timeline to complete Phase 2 is June 30, 2014, in accordance with the Port of Oakland 
guidance in meeting the FY09 and FY10 PSGP grant performance periods. 

The Domain Awareness Center would become fully operational and ready for staff on or about 
July 1,2014. 

The Key Deliverables/Milestones and Dates for Phase 2 of the Domain Awareness Center 
(DAC) are contingent upon City Council approval of the Council report and resolution for the 
DAC project by July 30, 2013. 

In the event that the City Council would not approve the report and resolution for Phase 2 of the 
DAC project on July 30, 2013, the timelines would need to be modified to reflect the delay in 
Council approval. 

The Key Deliverables/Milestones and Dates for the Phase 2 of the DAC project are estimated as 
follows in the table below: 

KEY MILESTONE 
Internal City/Port/Stakeholder Demo Feedback 
Phase 2 Scope of Work finalization 
Phase 2 Contract Negotiations 
Kick off Phase 2 Implementation Start work 
Develop Work Flow/Actions Processes with 
Port/City Stakeholders 
EOC/DAC Media Showcase Event 
Begin External Agencies discussions to enter 
into Memorandum of Agreement (MOA) for 
Systems Integration into DAC 
Port/City MOA for DAC 
Research and Develop DAC System Specific 
Policies and Guidelines regarding Data/Video 
Retention, Records Retention, Safeguarding of 
data, Ensuring Privacy laws are upheld 
Return to City Council for approval to enter 
into MOAs with External Agencies 
Return to City Council for Public Comments 
and Council Approval of Draft DAC System 
Specific Policies and Guidelines regarding 
Data/Video/Records Retention, Data 
Safeguarding, Ensuring Privacy 

MONTH AND YEAR 
Late July through September 2013 
Beginning July through August 2013 
August through September 2013 
Late August-early Sept 2013 
August 2013 through December 2013 

October 2013 

October 2013 through January 2014 

December-January 2013 

November through February 2014 

March 2014 

March 2014 
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KEY MILESTONE 

Systems Integration and Testing 
Acceptance Testing 
Systems Integration and equipment upgrades completed- Phase 2 
Completed 

MONTH AND 
YEAR 

April-June 2014 
May-June 2014 
June 30, 2014 

PROGRAM DESCRIPTION 

Staff would also like to reiterate the definition of a Domain Awareness Center (DAC) as well as 
provide the Oakland Domain Awareness Center's Program description which is the same 
program description that was provided to City Council in the staff reports given on June 17. 2009 
and July 20, 2010. 

The definition of Port/City Domain Awareness is the effective understanding and/or knowledge 
of anything associated with the Maritime domain or City domain that could impact the 
community's security, safety, economy, or environment. 

The primary purpose of the City/Port DAC is to enhance the City and Port's Critical Operations 
Centers which include the City's Emergency Operations Center (EOC) where the DAC system 
components will be housed and managed. 

Critical Operations Centers include Local and County Emergency Operations Centers; State 
Operations Centers, and Regional Emergency Operations Center to name a few. 

These Critical Operations Center prevent or reduce the potential for deaths or serious injury to 
people, or loss or severe damage to property or environmental harm. 

The common functions of all Critical Operations Centers include: 

• Collect, gather, and analyze data relevant to the Mission of the Operations Center or 
Organization 

• Achieve/Maintain Domain Awareness 
• Make Decisions that Protect Life, Property and the Environment 
• Disseminate those Decision to All Concerned Departments, Agencies and the Public 
• Provide Efficient and Timely mitigation of all Threats that Could Impede Emergency 

Response, Evacuations, etc 

As previously stated in earlier City Council reports, the Joint City/Port Domain Awareness Center 
(DAC) will utilize the City of Oakland Emergency Operations Center (EOC) to consolidate a 
network of existing surveillance and security sensor data to actively monitor critical Port facilities, 
utility infrastructure, City facilities and roadways. Information management software would be 
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utilized together with video analytics to efficiently screen and monitor the data as well as coordinate 
incident management. The information management software would include situational awareness 
and response capabilities, linking monitoring data with dispatch and automated access controls at 
some facilities, wherever possible. 

The current video cameras that the Port of Oakland and the City of Oakland would be integrating 
into the DAC system do not contain any facial recognition technology nor are there any such plans 
under Phase 2 of the DAC project to add this component. 

Additionally the City/Port Domain Awareness Center's primary purpose is to improve regional 
readiness and response capabilities for first responders through information collection and sharing 
while facilitating a regional Common Operating Picture (COP) for large scale emergency incidents. 

Another significant function of the DAC would be to eventually serve as a 24/7 center that would 
focus on interoperability and coordination of prevention, preparedness, response, recovery and 
mitigation efforts. The Joint City/Port Domain Awareness Center (DAC) primary objectives include: 

> Integration of efforts and interoperability between regional security partners 

> Focus on domain awareness, situational awareness, incident management and improved 
response capabilities 

> Development of sustainable recommendations guided by: 
- Leveraging existing initiatives 
- Strengthening linkages between existing command and control nodes 
- Expansion of detection and deterrence capabilities 
- Improving effective information management as a force multiplier 
- Developing detailed Concept of Operations 
- Enhancing immediate readiness capabilities 

> Support National Preparedness Priorities 

> Strengthen Chemical, Biological, Radiological, Nuclear and Explosive (CBRNE) Detection 
and Response Capabilities 

The functionality of the City/Port Domain Awareness Center most aligns with the Command and 
Control Center/Domain Awareness Center of the City of Long Beach, California. 

City and Port staff toured the Long Beach Center in order to get a better understanding on the 
design and type of center that would be effective in the City of Oakland. 

FISCAL IMPACT 

This is an informational report. It provides information and data regarding the FY09 and FY 10 
Port Security Grant Program (PSGP) Grant Award of Up to $2,000,000 for Phase 2 of the Joint 
Port/City Domain Awareness Center (DAC). No new costs are introduced within this report. 
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> SUSTAINABLE OPPORTUNITIES 

r 

r 

Economic: Effective and consistent emergency preparedness and planning activities 
enhance the City of Oakland's efforts to provide a climate in which economic 
development and resiliency can flourish. 

Environmental: There are no environmentally sustainable opportunities affiliated with 
this project. 

> Social Equity: The procurement of the approved services and equipment will enhance 
public safety efforts that serve all residents in the City of Oakland and the Bay Area 
region. 

> RECOMMENDATION 
> 
> Staff recommends that the City Council Adopt A Resolution authorizing the City 

Administrator or her designee to: 1) Enter into a Memorandum of Understanding and 
Grant Administration Agreement with the Port of Oakland for the Distribution of 
Supplemental Fiscal Year 2009 and Fiscal Year 2010 Port Security Grant Program 
(PSGP) funding for Phase 2 Of The System Enhancements And Integration Of The Joint 
Port/City Domain Awareness Center (DAC) For A Supplemental Grant Award of up to 
two million dollars ($2,000,000) to the City of And 2) Accept, Appropriate and 
Administer the Fiscal Year 2009 and Fiscal Year 2010 PSGP grant allocations up to 
$2,000,000, And 3) Approve the City of Oakland to be the subrecipient/sub-grantee for 
the said grant funding including approval of the Preliminary Spending plan And 4) 
Expend Funds in Accordance with The Preliminary Spending Plan And 5)Waive the 
Advertising and Competitive Bidding Process and the RFP/RFQ competitive selection 
requirements of the Oakland Municipal Code. 

> 
> For questions regarding this report, please contact Renee Domingo, Director, Office of 

Emergency Services and Homeland Security at (510)238-3939. 
> 
> Respectfully submitted, Respectfully submitted, 
> 
> 
> 
> Ahsan Baig Teresa Deloach Reed 
> Acting Agency Director Fire Chief, Oakland Fire Department 
> Department of Information Technology 

^ Prepared by: 
y Renee A. Domingo, 

Emergency Services Manager 
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From: Domingo, Renee 
Sent: Wednesday, July 17, 2013 12:00 AM 
To: 'KHALID.AHMAD@saic.com'; Baig, Ahsan; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Eide, Cathey; Bender, Ted; 'chris@datastew.com'; Ogata, Eileen; 
Chimonyo, Cynthia; Binda, George; Chen, Andy J; Allen, Terry; Weiman, Bill 

Cc: 'JULIE.H.EVANS@saic.com'; 'JAN.N.HODGES@saic.com'; 'NEIL.A.CHUNG@saic.com'; 
'JEREMY.S.DURST@saic.com';'RHIAN.M.MERRlS@saic.com'; 
'ANASTASIOS.ZOGRAFOS@saic.com' 

Subject: Re: Oakland DAC Phase 1 30JUN2013 Equipment Inventory and Asset Labeling 

Thanks much! 

From: Ahmad, Tony K. <KHALID.AHMAD(a)saic.com> 
To: Baig, Ahsan; Domingo, Renee; enapralla(aportoa kland.com <enapralla@portoakland.com>: mobrientaportoa kland.com 
<mobrien@portoakland.com>; Eide, Cathey; Bender, Ted; chrisPdatastew.com <chris@datastew.com>; Ogata, Eileen; 
Chimonyo, Cynthia; Binda, George; Chen, Andy J; Allen, Terry; Weiman, Bill 
Cc: Evans, Julie <JULIE,H,EVANS(asaic.com>; Hodges, Jan N. <JAN,N.HODGES(asaic.com>: Chung, Neil A. 
<NEILA.CHUNG@saic.com>; Durst, Jeremy S. OEREMY.S.DURST@saic.com>; Merris, Rhian M. 
< RHIAN.M.MERRIS(5)saic.com>; Zografos, Anastasios <ANASTASI0S.ZOGRAFOS(asaic.com> 
Sent: Mon Jul 15 13:59:28 2013 
Subject: RE: Oakland DAC Phase 1 30JUN2013 Equipment Inventory and Asset Labeling 

Ail, 

Attached is the latest Oakland DAC PDF inventory document, in addition you should find the individual completed "Fixed Asset 
Record" forms for the AV equipment. This is an update to the earlier version of this document which was delivered on July 8th, 
2013. 

All of the AV equipment are included in this latest inventory sheet. 

We have many images which were taken during project delivery, I will email the images in a separate PDF document. 

Please let me know if you have any questions. 

Thanks, 
Tony 

Tony K. Ahmad \ Senior Transportation Systems Engineer 
Cell: 703.851.0600 I ahmadt@saic.com 

From: Zografos, Anastasios 
Sent: Monday, July 08, 2013 1:55 PM 
To: Baig, Ahsan; Domingo, Renee; enapralla@portoakland.com; mobrien@portoakland.com; Eide, Cathey; Bender, Ted; 
chris@datastew.com: Ogata, Eileen; Chimonyo, Cynthia; Binda, George (GBindatBoaklandnet.com); Andy J Chen 
(AChen<aoaklandnet.com'); Terry Allen (TAllen(aoaklandnet.com); Bill Weiman (BWeiman(aioaklandnet.com) 
Cc: Ahmad, Tony K.; Evans, Julie; Hodges, Jan N.; Chung, Neil A.; Durst, Jeremy S.; Merris, Rhian M. 
Subject: Oakland DAC Phase 1 30JUN2013 Equipment Inventory and Asset Labeling 

All — 

Attached is a PDF deliverable report consolidating all the information regarding the Phase 1 30JUN2013 As-Built Equipment 
Inventory and Asset Labeling. 

In addition, we are providing you with each individual complete form and other files for your use - these files included in the 
PDF deliverable report. 
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We applied the labels identifying the equipment items as instructed — using the labels provided at EOC stating the equipment 

was purchased using ARRA PSG monies. 

And each piece of equipment has a unique label with a unique numbering schema as specified in the attached doc. 

The spreadsheet also links the equipment with the purchase order number so you can track against the invoices - details. 

And it also identifies where the equipment is located for easy auditing purposes. 

Let me know if you have any questions. 

Taso 

Taso Zografos 
SAiC i Office: 850.343.827c | Mobile: 415.215.6113 : 20qrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, July 16, 2013 6:46 PM 
To: Boyd, Karen; Baig, Ahsan 
Subject: Fw: DAC - response to reporter Ali Winston ((freelancer for SF Chronicle and East Bay Express) 

Hi Ahsan and Karen: 

FYI. See email below. 

Our responses were consistent with the Port responses. 

I hope that the information provided today was useful and will provide for a "positive" article re: Law Enforcement and the City of 
Oakland. 

From: Marilyn Sandifur <msandifur@portoakland.com> 
To: Domingo, Renee 
Cc: Roberto Bernardo <rbernardo@portoakland.com> 
Sent: Tue Jul 16 16:21:17 2013 
Subject: DAC - response to reporter Ali Winston ((freelancer for SF Chronicle and East Bay Express) 

Here you go! 

Key message: The Domain Awareness Center will provide tremendous benefit to the region, especially 
during a major disaster because it facilitates greater coordination among first-responder agencies. 

Question: The Domain Awareness Center is largely funded by Port Security grants from DHS. How did the DAC 
come to encompass critical infrastructure in the city of Oakland? 

Answer: The City and Port signed an MOA on June 26, 2009 establishing a Domain Awareness and 
Response Coordination Work Group and outlining the relationship between the City and Port to collectively 
address risk mitigation and preparedness needs, as well as deficiencies in current homeland security 
preparedness and response capabilities and capacities. The Domain Awareness and Response Coordination 
Work Group is comprised of representatives from both the City and the Port. The Port and City subsequently 
submitted an Investment Justification to design and construct a Joint City/Port Domain Awareness Center 
that would be co-located with the City's Emergency Operations Center. That project was approved for ARRA 
funding in September 2009 and the first phase of the project completed June 30, 2013. 

Question: How many cameras are currently incorporated into the DAC's structure from city and Port facilities? How 
many cameras have image and motion-recognition capabilities? How many license plate readers are part of this 
system? 

Answer: There are currently 130 Port cameras integrated into the DAC system. Approximately 75 of the 
cameras include video analytics capability. Integration of license plate readers will be part of a future system 
integration. 

Question: At the July 9th meeting, Mr. Baig and Ms. Domingo from the city of Oakland noted the DAC project is 
seeking to involve the MTC, CalTrans, ABAG and other regional entities in the project. What form would these 
relationships take? Would the DAC seek access to cameras and/or sensors owned and/or operated by such entities? 

Answer: The DAC could expand to include additional systems as part of a regional domain awareness and 
information sharing effort. There are multiple overlapping jurisdictions in the Port and City of Oakland with 
interdependences between them. A fully operational and functional Port is dependent upon associated 
infrastructure and transportation system information managed by multiple agencies. One of the goals of the 
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DAC is to share information between agencies to ensure a common operating picture when there are multi 
agency responses to emergencies or incidents in the region. 

Question: Did the city or Port of Oakland consult with counterparts from New York City, Chicago or Long Beach 
about their own domain awareness centers while developing this project? 

Answer: Yes, members of the Response Coordination Working Group visited Operations Centers at the Port 
of Long Beach, Los Angeles International Airport, and San Francisco International Airport to benchmark 
best practices related to integrated security systems management and operations. 

Question: What agencies will have access to the DAC's information systems? Will the DAC share data in real time 
with law enforcement agencies other than the Oakland Police Department? 

Answer: As the system matures it is anticipated that certain DAC information will be shared with other 
response agencies in the region to improve resource visibility and mission effectiveness. 

Question: What sort of privacy guidelines or data retention limits govern the Domain Awareness Center? If they exist, 
can you provide me with copies? 

Answer: It is anticipated that the DAC will be operational beginning in July 2014. Agencies supporting the 
DAC with information will retain data dependent upon the capabilities of their source system. Privacy 
guidelines for DAC operations will be developed prior to DAC operations in July 2014. 

Best, 
Marilyn 

Marilyn Sandifur 
Port Spokesperson 
Communications 
Port of Oakland 
510-627-1193 
msandifur@portoakland.com 

PORT OF OAKLAND 
Stay Connected with the Port of Oakland, 
Your Port, Your Partner. 

www.portofoakland.com 

Q>£GfP 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, July 16, 2013 3:00 PM 
To: Baig, Ahsan; Boyd, Karen 
Cc: Maher, Sean 
Subject: Re: CIR query re: Domain Awareness Center 

Yes, no attachments. Ahsan, can you meet us at EOC at 4:15 pm to have a short discussion? 

Also, I will call you at 3:30 pm to catch up on our phone tag from yesterday and this am. 

From: Baig, Ahsan 
To: Boyd, Karen; Domingo, Renee 
Cc: Maher, Sean 
Sent: Tue Jul 16 14:54:59 2013 
Subject: RE: CIR query re: Domain Awareness Center 

No attachments 

From: Boyd, Karen 
Sent: Tuesday, July 16, 2013 2:42 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Maher, Sean 
Subject: Fwd: CIR query re: Domain Awareness Center 

Here are the Port's responses to the same questions Ali asked us. Please review before we meet at 4:30. Also, please 
disregard Robert's introductory remarks which weren't quite accurate regarding my comments. Thanks. 

Sent from my iPhone 

Begin forwarded message: 

From: Roberto Bernardo <rbemardo@portoakland.com> 
Date: July 16, 2013 8:44:04 AM PDT 
To: "Maher, Sean" <SMaher@,oaklandnet.com>, Isaac Kos-Read <ikos-read(S),portoakland.com> 
Cc: "Watson, Johnna A." <iawatson@oaklandnet.com>, "Boyd, Karen" <KBoyd@oaklandnet.com>, 
"Michael O'Brien" <mobrien@portoakland.com>, Eric Napralla <enapralla@portoakland.corn>, 
Marilyn Sandifur <msandifur@portoakland.com> 
Subject: RE: CIR query re: Domain Awareness Center 

Question: The Domain Awareness Center is largely funded by Port Security grants from 
DHS. How did the DAC come to encompass critical infrastructure in the 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 15,2013 6:24 PM 
To: Boyd, Karen 
Cc: Baig, Ahsan; Maher, Sean; Joshi, Holly J.; OPD Media 
Subject: Re: CIR query re: domain awareness center 

Excellent! Thanks much. 

From: Boyd, Karen 
To: Domingo, Renee 
Cc: Baig, Ahsan; Maher, Sean; Joshi, Holly J.; OPD Media 
Sent: Mon Jul 15 17:12:01 2013 
Subject: Re: CIR query re: domain awareness center 

Ok. Thanks for letting me know. I'll call him. Port is getting same questions. I'm going to recommend that they join us 
for the interview tomorrow. One coordinated response. 

Sent from my iPhone 

On Jul 15, 2013, at 2:36 PM, "Domingo, Renee" <RADomingo(g[oaklandnet.com> wrote: 

We generally DO NOT allow photos and don't recommend we set a precendence. 

There will be 1 opportunity for all Media in late Sept or October to do a kick off of the center. 

From: Boyd, Karen 
To: Domingo, Renee; Baig, Ahsan 
Cc: Maher, Sean; Joshi, Holly J.; OPD Media 
Sent: Mon Jul 15 14:05:31 2013 
Subject: FW: CIR query re: domain awareness center 

Renee and Ahsan, 
Is it OK with you if the reporter brings a photographer? In the past we've let reporters/cameras into the EOC 
when it's not operating, but we may want to establish some ground rules in advance about any technology 
that you don't want photographed. I'd like to be as open and accommodating as possible without jeopardizing 
security/confidentiality. 

Thanks. 

From: AN Winston [mailto:ali.winston@gmail.com] 
Sent: Monday, July 15, 2013 1:58 PM 
To: Boyd, Karen 
Subject: Re: CIR query re: domain awareness center 

Hi Karen, 

That sounds excellent. I may have a photographer tag along as well if that's alright. When I find out 
who I'll be working with, I will let you know ASAP. 

Thanks for your help and the quick turnaround. 
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Best, 
Ali Winston 

 
@awinston 

Sent from my iPhone 

On Jul 15, 2013, at 1:14 PM, "Boyd, Karen" <KBovd@oaklandnet.com> wrote: 

How does 4:30 work for you tomorrow? We can meet at the Emergency Operations Center 
(1605 Martin Luther King Jr Way) for a tour and then Renee and Ahsan will be available to 
answer your questions. 
Let me know and I'll confirm with them. Thanks, Ali. 

Best, 

Karen 

From: Ali Winston [mailto:ali.winston@qmail.com1 
Sent: Monday, July 15, 2013 12:14 PM 
To: Boyd, Karen 
Subject: Re: CIR query re: domain awareness center 

Nothing makes my day more than a moving target. 

On Jul 15, 2013, at 12:03 PM, "Boyd, Karen" <KBovd@oakIandnet.com> wrote: 

Hi Ali, 
I'm meeting with EOC management shortly and I'll find out about the 
tour and interview schedule. Stand by for more information. Don't you 
love moving deadlines? 

Thanks. 
Karen 

Sent from my iPad 

On Jul 15, 2013, at 11:01 AM, "Ali Winston" <ali.winston(g)/gmail.com> 
wrote: 

Good afternoon Karen, 

I just got my deadline bumped up -1 file my final version 
by 1 PM on Wednesday, and will be at the council 
meeting on Tuesday night. Would it be possible to 
arrange an interview sometime later today or tomorrow 
before the council session, as well as a brief tour of the 
DAC facilities in the EOC? 

Best, 
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Ali Winston 
 

Center for Investigative Reporting 
@awinston 

On Fri, Jul 12, 2013 at 11:18 AM, Boyd, Karen 
<KBoydfg),oaklandnet.com> wrote: 

Hi Ali, 

Thanks for spelling out your questions so we can prepare to 
provide you with the information you need for your story. 

i will coordinate with Ahsan and Renee to set up an interview 
early next week, mindful of your Wednesday AM deadline. I'll 
get back to you shortly about that. 

Thanks much. 

Karen 

From: Ali Winston [mailto:ali.winston(3)qmail.coml 
Sent: Friday, July 12, 2013 10:58 AM 
To: Boyd, Karen; Baig, Ahsan; rdominqotaoaklandnet.com 
Subject: CIR quer/ re: domain awareness center 

Good morning, 

I'm working on a story with the Center for Investigative 
Reporting about the Domain Awareness Center being 
developed by the city and Port of Oakland. I would like to 
request a tour of the DAC facilities at the city of Oakland 
Emergency Operations Center at the earliest possible 
convenience. I also would like a digital copy of the 
PowerPoint presentation made by Mr. Baig at the July 9th 
session of the Public Safety Committee 

Furthermore, I have a set of questions for Mr. Baig and 
Ms. Domingo with regard to the DAC's infrastructure and 
policies. It'd be preferable to go over these matters in 
person, but if that is not possible to arrange by next 
Tuesday here are my questions in advance: 

-The Domain Awareness Center is largely funded by Port 
Security grants from DHS. How did the DAC come to 
encompass critical infrastructure in the city of Oakland? 
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-How many cameras are currently incorporated into the 
DAC's structure from city and Port facilities? How many 
cameras have image and motion-recognition capabilities? 
How many license plate readers are part of this system? 

-At the July 9th meeting, Mr. Baig and Ms. Domingo 
noted the DAC project is seeking to involve the MTC, 
CalTrans, ABAG and other regional entities in the 
project. What form would these relationships take? Would 
the DAC seek access to cameras and/or sensors owned 
and/or operated by such entities? 

-Did the city or Port of Oakland consult with counterparts 
from New York City, Chicago or Long Beach about their 
own domain awareness centers while developing this 
project? 

-What agencies will have access to the DAC's information 
systems? Will the DAC share data in real time with law 
enforcement agencies other than the Oakland Police 
Department? 

-What sort of privacy guidelines or data retention limits 
govern the Domain Awareness Center? If they exist, can 
you provide me with copies? 

My deadline is next Wednesday morning. Please get back 
to me regarding this request at your earliest convenience. 

Best, 
Ali Winston 
Center for Investigative Reporting 

 
(Skwinston 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 15, 2013 2:36 PM 
To: Boyd, Karen; Baig, Ahsan 
Cc: Maher, Sean; Joshi, Holly J.; OPD Media 
Subject: Re: CIR query re: domain awareness center 

We generally DO NOT allow photos and don't recommend we set a precendence. 

There will be 1 opportunity for all Media in late Sept or October to do a kick off of the center. 

From: Boyd, Karen 
To: Domingo, Renee; Baig, Ahsan 
Cc: Maher, Sean; Joshi, Holly J.; OPD Media 
Sent: Mon Jul 15 14:05:31 2013 
Subject: FW: CIR query re: domain awareness center 

Renee and Ahsan, 
Is it OK with you if the reporter brings a photographer? In the past we've let reporters/cameras into the EOC when it's not 
operating, but we may want to establish some ground rules in advance about any technology that you don't want 
photographed. I'd like to be as open and accommodating as possible without jeopardizing security/confidentiality. 

Thanks. 

From: Ali Winston [mailto:ali.winston@gmail.com] 
Sent: Monday, July 15, 2013 1:58 PM 
To: Boyd, Karen 
Subject: Re: CIR query re: domain awareness center 

Hi Karen, 

That sounds excellent. I may have a photographer tag along as well if that's alright. When I find out who I'll be 
working with, I will let you know ASAP. 

Thanks for your help and the quick turnaround. 

Best, 
Ali Winston 

 
@awinston 

Sent from my iPhone 

On Jul 15, 2013, at 1:14 PM, "Boyd, Karen" <KBoyd@,oaklandnet.com> wrote: 

How does 4:30 work for you tomorrow? We can meet at the Emergency Operations Center (1605 Martin 
Luther King Jr Way) for a tour and then Renee and Ahsan will be available to answer your questions. 
Let me know and I'll confirm with them. Thanks, Ali. 

Best, 

Karen 
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From: Ali Winston [mailto:ali.winstonPqmail.com1 
Sent: Monday, July 15, 2013 12:14 PM 
To: Boyd, Karen 
Subject: Re: CIR query re: domain awareness center 

Nothing makes my day more than a moving target. 

On Jul 15,2013, at 12:03 PM, "Boyd, Karen" <KBovd@oaklandnet.com> wrote: 

Hi Ali, 
I'm meeting with EOC management shortly and I'll find out about the tour and interview 
schedule. Stand by for more information. Don't you love moving deadlines? 

Thanks. 
Karen 

Sent from my iPad 

On Jul 15, 2013, at 11:01 AM, "Ali Winston" <ali.winston(g>gmail.com> wrote: 

Good afternoon Karen, 

I just got my deadline bumped up -1 file my final version by 1 PM on 
Wednesday, and will be at the council meeting on Tuesday night. Would 
it be possible to arrange an interview sometime later today or tomorrow 
before the council session, as well as a brief tour of the DAC facilities in 
the EOC? 

Best, 
Ali Winston 

 
Center for Investigative Reporting 
@awinston 

On Fri, Jul 12, 2013 at 11:18 AM, Boyd, Karen 
<KBoyd@oaklandnet.coin> wrote: 

Hi Ali, 

Thanks for spelling out your questions so we can prepare to provide you with 
the information you need for your story. 

I will coordinate with Ahsan and Renee to set up an interview early next week, 
mindful of your Wednesday AM deadline. I'll get back to you shortly about 
that. 

Thanks much. 
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Karen 

From: Ali Winston [mailto:ali.winston@qmail.com] 
Sent: Friday, July 12, 2013 10:58 AM 
To: Boyd, Karen; Baig, Ahsan; rdominqo(S)oaklandnet.com 
Subject: CIR query re: domain awareness center 

Good morning, 

I'm working on a story with the Center for Investigative Reporting about 
the Domain Awareness Center being developed by the city and Port of 
Oakland. I would like to request a tour of the DAC facilities at the city of 
Oakland Emergency Operations Center at the earliest possible 
convenience. I also would like a digital copy of the PowerPoint 
presentation made by Mr. Baig at the July 9th session of the Public 
Safety Committee 

Furthermore, I have a set of questions for Mr. Baig and Ms. Domingo 
with regard to the DAC's infrastructure and policies. It'd be preferable to 
go over these matters in person, but if that is not possible to arrange by 
next Tuesday here are my questions in advance: 

-The Domain Awareness Center is largely funded by Port Security grants 
from DHS. How did the DAC come to encompass critical infrastructure 
in the city of Oakland? 

-How many cameras are currently incorporated into the DAC's structure 
from city and Port facilities? How many cameras have image and 
motion-recognition capabilities? How many license plate readers are part 
of this system? 

-At the July 9th meeting, Mr. Baig and Ms. Domingo noted the DAC 
project is seeking to involve the MTC, CalTrans, ABAG and other 
regional entities in the project. What form would these relationships 
take? Would the DAC seek access to cameras and/or sensors owned 
and/or operated by such entities? 

-Did the city or Port of Oakland consult with counterparts from New 
York City, Chicago or Long Beach about their own domain awareness 
centers while developing this project? 

-What agencies will have access to the DAC's information systems? Will 
the DAC share data in real time with law enforcement agencies other 
than the Oakland Police Department? 

-What sort of privacy guidelines or data retention limits govern the 
Domain Awareness Center? If they exist, can you provide me with 
copies? 

mailto:ali.winston@qmail.com


My deadline is next Wednesday morning. Please get back to me 
regarding this request at your earliest convenience. 

Best, 
Ali Winston 
Center for Investigative Reporting 

 
(Sawinston 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 15, 2013 1:04 PM 
To: Boyd, Karen; Baig, Ahsan 
Cc: Maher, Sean; Perkins, Cynthia; Joshi, Holly J.; OPD Media 
Subject: Re: interview with Ali Winston and tour of EOC/DAC 

Okay. Sorry, I wasn't able to make it at noon. Some unplanned meetings, came up that I had to attend. 

From: Boyd, Karen 
To: Domingo, Renee; Baig, Ahsan 
Cc: Maher, Sean; Perkins, Cynthia; Joshi, Holly J.; OPD Media 
Sent: Mon Jul 15 12:49:01 2013 
Subject: interview with Ali Winston and tour of EOC/DAC 

Renee and Ahsan, 
Could you meet tomorrow at 4:30 at the EOC to giv3 Ali a tour and answer his questions about the DAC? 
Ahsan and I discussed his questions and responses. Renee, I can fill you in. 
His deadline is Wednesday and he's coming to Council tomorrow night, so if we could do this late tomorrow afternoon that 
would be ideal. 
Please let me know. Thanks! 

Karen Boyd 
Citywide Communications Director 
City of Oakland, Office of the City Administrator 
Tel: (510) 238-6365 
Fax: (510) 238-2223 
Email: kboyd@oaklandnet.com 

mailto:kboyd@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 12, 2013 4:22 PM 
To: 'mobrien@portoakland.com'; Eide, Cathey; Baig, Ahsan 
Subject: Re: **FINAL VERSION** RE: DAC_Phase 2 MOU_revised_03212013.MOedits.doc 

Thanks Mike. 

Will take a look at it late next week. 

I am in overdrive again with some new urgent projects. 

Have a great weekend! 

From: Michael O'Brien <mobrien(5)portoakland.com> 
To: Domingo, Renee; Eide, Cathey; Baig, Ahsan 
Sent: Fri Jul 12 16:17:23 2013 
Subject: FW: **FINAL VERSION** RE: DAC_Phase 2 MOU_revised_03212013.MOedits.doc 

Renee, Ahsan, here is the draft MOU for the DAC Phase 2 project subgrantee agreement. I think it's pretty tight and similar to 
the ARRA MOU except it reflects the Round 9 and 10 documentation and requirements. 

Let me know what you think and if you need anything else. 

Regards, 
Mike 

From: Jane Valino 
Sent: Friday, July 12, 2013 3:54 PM 
To: Michael O'Brien; Mary Richardson 
Subject: **FINAL VERSION** RE: DAC_Phase 2 MOU_revisedJJ3212013.MOedits.doc 

See attached Grant Agreement with Exhibits 

From: Michael O'Brien 
Sent: Friday, July 12, 2013 1:09 PM 
To: Jane Valino; Mary Richardson 
Subject: FW: DAC_Phase 2 MOU_revised_03212013.MOedits.doc 
Importance: High 

Jane, Mary, I went through and cleaned this up and think it reads mo bettah now. Keep me honest though! 

Mike 

From: Jane Valino 
Sent: Thursday, July 11, 2013 4:39 PM 
To: Michael O'Brien 
Cc: Mary Richardson 
Subject: RE: DAC_Phase 2 MOU_revised_03212013.MOedits.doc 

Mike: Attached is the clean version-

From: Michael O'Brien 
Sent: Thursday, July 11, 2013 1:54 PM 

mailto:'mobrien@portoakland.com'


To: Jane Valino 
Subject: FW: DAC_Phase 2 MOU_revised_03212013.MOedits.doc 

Jane, I've added comments to try and crosswalk these Exhibits into the right sections of the MOU...I have a 2 p.m. meeting but 

should be done at 3 if you want to get together. 

Mike 

From: Jane Valino 
Sent: Wednesday, July 10, 2013 4:35 PM 
To: Michael O'Brien 
Subject: FW: DAC_Phase 2 MOU_revised_03212013.MOedits.doc 

Hi Mike -1 don't have the exhibits (below). I can get copies of resolutions for for Exhibit B and D. 

Exhibit A: Summary of the Investment Justification and Budget approved by the Port of Oakland grantee 

Board of Commissioners on March 3,2010 

Phase 2 Scope of Work is on page 5 of City of Oakland Agenda Report dated June 23, 2013 

Exhibit B: Port Resolution No. 13-52 and Agenda Report dated 
March 

23,2010 

Exhibit C: SFMX Acceptance letter dated September 29, 2009 (Award Number 2009-PU-R1 -0189) 

Not applicable for this MOU...this is related to the ARRA funded Phase 1 of the DAC 

Exhibit D: Port of Oakland Resolution No. 11-87 authorizing the acceptance of the grant funding 

Exhibit E: American Recovery and Investment Act 2009 Standard Agreement (2009 ARRA DOE ARRA 
WAP) 

Not applicable for this MOU 

Exhibit F: Port of Oakland and City of Oakland Domain Awareness Response Coordination Work Group 

Memorandum of Agreement dated June 25-26 2009 

Sent to you 

Exhibit G: City Administrator Memo: Fiscal Tracking and Reporting Requirements for the American 
Recovery and Reinvestment Act (ARRA Funds) 

Not applicable for this MOU 

Exhibit: H DAC Budget Detail Worksheet 

Phase 2 Scope of Work is on page 5 of City of Oakland Agenda Report dated June 23, 2013 

Exhibit I: Marine Exchange letter to Port of Oakland on January 19, 2011 offering a grant proposal in the amount of 

$2,329,512 for Port Security Grant Round Ten Award #2010-PU-TO-K050. 

Sent this to you along with Agenda Report and Resolution accepting the Round 9 funding 
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Also sent AR and Resolution accepting the Round 10 funding 

From: Jane Valino 
Sent: Wednesday, July 10, 2013 2:52 PM 
To: Mary Richardson 
Subject: FW: DAC_Phase 2 MOU_revised_03212013.MOedits.doc 

Made changes to the Exhibit list and added port attorney signature block 

From: Michael O'Brien 
Sent: Tuesday, July 09, 2013 3:03 PM 
To: Mary Richardson; Jane Valino 
Cc: Eric Napralla 
Subject: DAC_Phase 2 MOU_revised_03212013.MOedits.doc 

All, I've gone through and made some edits to this to reflect that Round 9 and 10 funding up to $2M is available to support 
Phase 2 DAC implementation. Appreciate your read of this...would like to turn around and get it to the City by Friday before a 
couple of us head out of town next week. 

Thanks, 
Mike 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, July 12, 2013 3:24 PM 
To: Boyd, Karen; Baig, Ahsan; Maher, Sean; OPD Media; Joshi, Holly J. 
Subject: Re: meet to discuss response to All Winston re: DAC 

Hi Karen: 

I can do that. Have to leave at 12:45 pm for a 1 pm kick off Train-The-Trainer workshop in the EOC Media Room. 

Original Message 

From: Boyd, Karen 
To: Baig, Ahsan; Domingo, Renee; Maher, 5ean; OPD Media; Joshi, Holly J. 
Sent: Fri Jul 12 15:22:34 2013 

Subject: RE: meet to discuss response to Ali Winston re: DAC 

I have a standing exec team meeting Monday from 9 to 10:30. Can we meet from 12 to 1? 

Original Message 

From: Baig, Ahsan 

Sent: Friday, July 12, 2013 12:42 PM 
To: Domingo, Renee; Boyd, Karen; Maher, Sean; OPD Media; Joshi, Holly J. 
Subject: RE: meet to discuss response to Ali Winston re: DAC 

We can meet in early morning. 9am? 

I am at the Radio meeting with the CD and EBRCSA, from 1pm to 3pm. 

Original Message 

From: Domingo, Renee 

Sent: Friday, July 12, 2013 11:22 AtA 

To: Boyd, Karen; Baig, Ahsan; Maher, Sean; OPD Media; Joshi, Holly J . 

Subject: meet to discuss response to Ali Winston re: DAC 

Hi Karen: 

On Monday, I have interviews from 10 am to 11:45 am that I am conducting. 

But, we can talk in the afternoon by phone if your schedule permits. 



Ogata, Eileen 

From: 
Sent: 
To: 
Subject: 

Domingo, Renee 
Friday, July 12, 2013 11:22 AM 
Boyd, Karen; Baig, Ahsan; Maher, Sean; OPD Media; Joshi, Holly J. 
meet to discuss response to Ali Winston re: DAC 

Hi Karen: 

On Monday, I have interviews from 10 am to 11:45 am that I am conducting. 

But, we can talk in the afternoon by phone if your schedule permits. 



Ogata, 

From: 
Sent: 
To: 
Cc: 
Subject: 

Eileen 

Domingo, Renee 
Thursday, July 11, 2013 7:47 PM 
Eric IMapralla; Baig, Ahsan 
Michael O'Brien 
RE: FEMA Visit 

Absolutely okay to do a tour on 7/23. What time will tour be? I can check to see if I can be available for that. 

From: Eric Napralla |"mailto:enapralla(a)portoakland.coml 
Sent: Thursday, July 11, 2013 11:27 AM 
To: Domingo, Renee; Baig, Ahsan 
Cc: Michael O'Brien 
Subject: FEMA Visit 

Renee/Ahsan -

Representatives from FEMA will be at the Port of Oakland the week of July 22 to perform an audit on several of our grants; 
includes ARRA but due to DAC still undergoing administrative close out, they will not be digging too deep into the project. 
Kevin Groves, our grant manager, will be in attendance. If ok with you, we'd like to get him a DAC demo/tour the afternoon of 
Tuesday, July 23. I've had a preliminary discussion about this with Taso to see if he'd have someone available to demo the 
system; he's confirmed that he can make it happen. 1) Is this ok with you and 2) are you able to attend? Thanks. 

Eric Napralla 
Maritime Security Project Administrator 

Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

mailto:enapralla(a)portoakland.coml


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, July 11, 2013 12:14 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com' 
Cc: Baig, Ahsan 
Subject: Re: DAC Punch List 7-10-2013 

Sure.. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan 
Sent: Thu Jul 11 12:11:17 2013 
Subject: RE: DAC Punch List 7-10-2013 

My worry is Chris will see this as a negative from me - NOT intended so - so please help me with that. Taso 

Taso Zografos 

SAiC j Mobile 415.215.61 13 I zoqrafosa(Ssaic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Thursday, July 11, 2013 3:06 PM 
To: Zografos, Anastasios 
Cc: Baig, Ahsan 
Subject: Re: DAC Punch List 7-10-2013 

Thanks. It makes good business sense. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(asaic.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan 
Sent: Thu Jul 11 12:02:32 2013 
Subject: RE: DAC Punch List 7-10-2013 

Got it - Ahsan, this relates to the issue - concern I shared with you the other day as far as "proprietary info disclosure" - more 
so from VIDSYS standpoint. I have an NDA with VIDSYS and I am concerned for myself and for the City too. We may need an 
NDA between SAIC and/or VIDSYS and Chris Millar to protect everyone. I am just trying to make sure we are all protected — 
sorry for any hick-up here. 

Taso Zografos 

SAIC ! Mobile. 415.215.6113 | zoqrafosa(a)saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Domingo, Renee rmailto:RADominqo(5>oaklandnet,com1 
Sent: Thursday, July 11, 2013 2:59 PM 
To: Zografos, Anastasios 
Cc: Baig, Ahsan 
Subject: Re: DAC Punch List 7-10-2013 

Ok. I am in Dublin this pm. 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:ANASTASIOS.ZOGRAFOS@saic.com
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From: Zografos, Anastasios <ANASTASIOS.Z0GRAF0S@saic.com> 
To: Domingo, Renee 
Sent: Thu Jul 11 11:48:30 2013 
Subject: RE: DAC Punch List 7-10-2013 

Renee - eyes only —you may want to talk with Ahsan first — just so you have all the facts — see you in a bit 

Taso Zografos 

SAiC j Mobile. 415 215.6113 | zoqrafosa(5>saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Domingo, Renee rmailto:RADominqo@oaklandnet,com1 
Sent: Thursday, July 11, 2013 2:39 PM 
To: Zografos, Anastasios; chris@datastew.com 
Cc: Baig, Ahsan; Eide, Cathey; Ogata, Eileen; enapralla@portoakland.com; mobrien@portoakland.com; Bender, Ted; Binda, 
George; Chung, Neil A. 
Subject: Re: DAC Punch List 7-10-2013 

Hi Taso: 

Please provide Eileen with the CD so she can make CD copies for D1T and our office archives. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Chris Millar <chris@datastew.com> 
Cc: Baig, Ahsan; Eide, Cathey; Domingo, Renee; Ogata, Eileen; enapralla@portoakland.com <enapralla@Dortoakland.com>; 
mobrien@portoakland.com <mobrien@portoakland.com>; Bender, Ted; Binda, George; Chung, Neil A. 
<NEIL.A.CHUNG@saic.com> 
Sent: Thu Jul 11 11:27:22 2013 
Subject: RE: DAC Punch List 7-10-2013 

Thanks Chris - appears that some of your questions just need simple information clarification to close-out. 

Clean-up items and box moves you and Cathey noted yesterday will be taken care of today as I plan to be there shortly. 

Am also delivering a CD today with all the docs to the City. 

The docs have been loaded to the DAC Sharepoint site as well - and City-port staff have access to the DAC Sharepoint site to 
retrieve the docs directly from there. 

However, the City-Port assumes liability as to the issue of proprietary information disclosure sharing. 

As for the Video Conferencing, can someone please send a list of the IP Addresses that need to be loaded by Anderson AV -
they are awaiting this detail so they can complete that task! 

Thanks, 
See you soon. 
Taso 

Taso Zografos 

SAIC I Mobile: 415.215.6113 | zografosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 
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From: Chris Millar [mailto:chris(5)datastew.coml 
Sent: Thursday, July 11, 2013 1:30 PM 
To: Zografos, Anastasios; Chung, Neil A. 
Cc: abaig@oaklandnet.com; CEide@oaklandnet.com; radominqo@oaklandnet.com; EOqata@oakland net.com; 
enapralla@portoakland.com; mobrien(5)portoakland.com; TBender@oaklandnet.com; GBinda@oaklandnet.com 
Subject: RE: DAC Punch List 7-10-2013 

We are submitting as we find items. We are still waiting on documentation from SAIC 

Regards, 

Chris Millar 
President 
Datastew LLC | www.datastew.com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris(a>datastew. com 
http://www.linkedin.com/in/chrismillar 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS@saic.com] 
Sent: Thursday, July 11, 2013 10:22 AM 
To: Chris Millar; Chung, Neil A. 
Cc: abaiq@oaklandnet.com: CEide@oaklandnet.com; radominqo@oaklandnet.com: EOqata @oa kla nd net, com; 
enapralla@portoakland.com: mobrien@portoakland.com: TBender@oaklandnet.com; GBinda@oaklandnet.com 
Subject: Re: DAC Punch List 7-10-2013 

Thanks Chris -- will you be submitting a final punch list by tomorrow or sometime early next week? 

From: Chris Miliar [mailto:chris@dar.astew.com1 
Sent: Thursday, July 11, 2013 01:07 PM 
To: Zografos, Anastasios; Chung, Neil A. 
Cc: Ahsan Baig <ABaiq@oaklandnet.com>; Eide, Cathey (CEide@oaklandnet.com) <CEide@oaklandnet.com>; Domingo, Renee 
(RADominqo@oaklandnet.com) <RADominqo@oaklandnet.com>; Ogata, Eileen (EOqata@oaklandnet.com) 
<EOqata@oaklandnet.com>: Eric Napralla (enapralla@portoakland.com) <enapralla@portoakland,com>; Michael O'Brien 
<mobrien@portoakland.com>; Bender, Ted (TBender@oaklandnet.com) <TBender@oaklandnet.com>; Binda, George 
(GBinda@oaklandnet.com) <GBinda@oaklandnet.com> 
Subject: DAC Punch List 7-10-2013 

Neil, Taso, 
I am sending you punch list items as we find them. Please address. 

Team, if you find other items, please send or cc me as I am keeping a master list. 

Regards, 

Chris Millar 
President 
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Datastew LLC ] www.datastew.com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(0)310-853-3255 
chris@datastew.com 
http://www.linkedin.com/in/chrismillar 

http://www.datastew.com
mailto:chris@datastew.com
http://www.linkedin.com/in/chrismillar


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, July 11, 2013 12:06 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com' 
Cc: Baig, Ahsan 
Subject: Re: DAC Punch List 7-10-2013 

Thanks. It makes good business sense. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan 
Sent: Thu Jul 11 12:02:32 2013 
Subject: RE: DAC Punch List 7-10-2013 

Got it - Ahsan, this relates to the issue - concern I shared with you the other day as far as "proprietary info disclosure" - more 
so from VIDSYS standpoint. I have an NDA with VIDSYS and I am concerned for myself and for the City too. We may need an 
NDA between SAIC and/or VIDSYS and Chris Millar to protect everyone. I am just trying to make sure we are all protected — 
sorry for any hick-up here. 

Taso Zografos 

SAIC | Mobile: 415.215.6113 j zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Thursday, July 11, 2013 2:59 PM 
To: Zografos, Anastasios 
Cc: Baig, Ahsan 
Subject: Re: DAC Punch List 7-10-2013 

Ok. I am in Dublin this pm. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(g)saic.com> 
To: Domingo, Renee 
Sent: Thu Jul 11 11:48:30 2013 
Subject: RE: DAC Punch List 7-10-2013 

Renee - eyes only —you may want to talk with Ahsan first — just so you have all the facts — see you in a bit 

Taso Zografos 

SAIC | Mobile: 415.215.6.113 j zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Domingo, Renee rmailto:RADominqo(aoaklandnet.com1 
Sent: Thursday, July 11, 2013 2:39 PM 
To: Zografos, Anastasios; chris(5)datastew.com 
Cc: Baig, Ahsan; Eide, Cathey; Ogata, Eileen; enapralla(5)portoakland.com; mobrientaiportoakland.com; Bender, Ted; Binda, 
George; Chung, Neil A. 
Subject: Re: DAC Punch List 7-10-2013 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
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Hi Taso: 

Please provide Eileen with the CD so she can make CD copies for DIT and our office archives. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Chris Millar <chris@datastew,com> 
Cc: Baig, Ahsan; Eide, Cathey; Domingo, Renee; Ogata, Eileen; enapralla@portoakland.com <enapralla@portoakland.com>; 
mobrien®portoakland.com < mobrien@portoakland.com>; Bender, Ted; Binda, George; Chung, Neil A. 
<NEIL.A.CHUNG@saic.com > 
Sent: Thu Jul 11 11:27:22 2013 
Subject: RE: DAC Punch List 7-10-2013 

Thanks Chris-appears that some of your questions just need simple information clarification to close-out. 

Clean-up items and box moves you and Cathey noted yesterday will be taken care of today as I plan to be there shortly. 

Am also delivering a CD today with all the docs to the City. 

The docs have been loaded to the DAC Sharepoint site as well - and City-port staff have access to the DAC Sharepoint site to 
retrieve the docs directly from there. 

However, the City-Port assumes liability as to the issue of proprietary information disclosure sharing. 

As for the Video Conferencing, can someone please send a list of the IP Addresses that need to be loaded by Anderson AV -
they are awaiting this detail so they can complete that task! 

Thanks, 
See you soon. 
Taso 

Taso Zografos 
SAiC | Mobile: 415.215.6113 i zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos. Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Chris Millar ["mailto:chris@datastew.com1 
Sent: Thursday, July 11, 2013 1:30 PM 
To: Zografos, Anastasios; Chung, Neil A. 
Cc: abaiq@oaklandnet.com: CEide@oaklandnet.com; radominqo@oaklandnet.com; EOqata@oaklandnet.com: 
enapralla@portoakland.com: mobrien@portoakland.com: TBender@oaklandnet.com; GBinda@oaklandnet.com 
Subject: RE: DAC Punch List 7-10-2013 

We are submitting as we find items. We are still waiting on documentation from SAIC 

Regards, 

Chris Millar 
President 
Datastew LLC | www.datastew.com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
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(0)310-853-3255 
chris@datastew.com 
http: / / www, linkedin. com / in / chrismillar 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGMFQS@saic.coml 
Sent: Thursday, July 11, 2013 10:22 AM 
To: Chris Millar; Chung, Neil A. 
Cc: abaiq@oaklandnet.com; CEide(5)oaklandnet.com; radominqo@oaklandnet.com; EOqata@oaklandnet.com; 
enapralla@portoakland.com; mobrien@portoakland.com; TBender@oaklandnet.com; GBinda@oaklandnet.com 
Subject: Re: DAC Punch List 7-10-2013 

Thanks Chris - will you be submitting a final punch list by tomorrow or sometime early next week? 

From: Chris Millar [mailto:chris@datastew.coml 
Sent: Thursday, July 11, 2013 01:07 PM 
To: Zografos, Anastasios; Chung, Neil A. 
Cc: Ahsan Baig <ABaiq@oaklandnet.com>; Eide, Cathey (CEide@oaklandnet.com') <CEide@oaklandnetcom>; Domingo, Renee 
(RADominqo@oaklandnet.com) <RADominqo@oaklandnet.com>; Ogata, Eileen (EOqata@oaklandnet.com) 
<EOqata@oaklandnet.com>; Eric Napralla (enapralla@portoakland.com) <enapralla@portoakland,com>; Michael O'Brien 
<mobrien@portoakland.com>; Bender, Ted (TBender@oaklandnet.com) <TBender@oaklandnet.com>; Binda, George 
(GBinda@oaklandnet.com') <GBinda@oaklandnet.com> 
Subject: DAC Punch List 7-10-2013 

Neil, Taso, 
I am sending you punch list items as we find them. Please address. 

Team, if you find other items, please send or cc me as I am keeping a master list. 

Regards, 

Chris Millar 
President 
Datastew LLC | www.datastew.com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris@datastew.com 
http: / /www.linkedin.com/in/chrismillar 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, July 11, 2013 11:59 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'chris@datastew.com'; Baig, Ahsan; Eide, Cathey 
Cc: Ogata, Eileen; 'enapralla@portoakland.com'; 'mobrien@portoakland.com'; Bender, Ted; Binda, 

George; 'NEIL.A.CHUNG@saic.com' 
Subject: Re: DAC Punch List 7-10-2013 

will defer to Ahsan. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Chris Millar <chris@datastew.com>; Baig, Ahsan; Eide, Cathey; Domingo, Renee 
Cc: Ogata, Eileen; enapralla@portoakland.com <enapralla@portoakland.com>; mobrien@portoakland.com 
<mobrien@portoakland.com>; Bender, Ted; Binda, George; Chung, Neil A. <NEIL.A.CHUNG@saic.com> 
Sent: Thu Jul 11 11:46:43 2013 
Subject: RE: DAC Punch List 7-10-2013 

Ahsan, Renne, Cathey — please confirm you are approving and authorizing Chris Millar to have access to all the documentation 
posted on the DAC Sharepoint site and City accepting full liability as to the issue of any proprietary information disclosure 
sharing. 

Once you confirm so in this email, I will get our folks to add Chris to the DAC Sharepoint site. 

Thanks 
Taso 

Taso Zografos 

SAIC | Motile: 415.215.6113 ; zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Chris Millar [mailto:chris@datastew.com] 
Sent: Thursday, July 11, 2013 2:34 PM 
To: Zografos, Anastasios 
Cc: abaig@oaklandnet.com; CEide@oaklandnet.com; radomingo@oaklandnet.com; EOgata@oaklandnet.com; 
enapralla@portoakland.com; mobrien@portoakland.com; TBender@oaklandnet.com; GBinda@oaklandnet.com; Chung, Neil A. 
Subject: RE: DAC Punch List 7-10-2013 

Thanks Taso. Please get me access to the SharePoint today. 

Regards, 

Chris Millar 
President 
Datastew LLC | www.datastew.com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris@datastew.com 
http://www.linkedin.com/in/chrismillar 
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From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS@saic.coml 
Sent: Thursday, July 11, 2013 11:27 AM 
To: Chris Millar 
Cc: abaiq@ioaklandnet.com: CEide@oaklandnet.com: radominqo@oaklandnet.com: EOqata@oaklandnet.com; 
enapralla@portoakland.com; mobrien@portoakland.com; TBender@oaklandnet.com; GBinda@oaklandnet.com; Chung, Neil A. 
Subject: RE: DAC Punch List 7-10-2013 

Thanks Chris - appears that some of your questions just need simple information clarification to close-out. 

Clean-up items and box moves you and Cathey noted yesterday will be taken care of today as I plan to be there shortly. 

Am also delivering a CD today with all the docs to the City. 

The docs have been loaded to the DAC Sharepoint site as well - and City-port staff have access to the DAC Sharepoint site to 
retrieve the docs directly from there. 

However, the City-Port assumes liability as to the issue of proprietary information disclosure sharing. 

As for the Video Conferencing, can someone please send a list of the IP Addresses that need to be loaded by Anderson AV -
they are awaiting this detail so they can complete that task! 

Thanks, 
See you soon. 
Taso 

Taso Zografos 

SAIC j Mobi le: 415.215.6113 j zoqrafosa(5)saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Chris Miliar [mailto:chris@datastew.com1 
Sent: Thursday, July 11, 2013 1:30 PM 
To: Zografos, Anastasios; Chung, Neil A. 
Cc: abaiq@oaklandnet.com; CEide@oaklandnet.com; radominqo@oaklandnet.com; EOqata@oaklandnet.com; 
enapralla@portoakland.com; mobrien@portoakland.com; TBender@oaklandnet.com: GBinda@oaklandnet.com 
Subject: RE: DAC Punch List 7-10-2013 

We are submitting as we find items. We are still waiting on documentation from SAIC 

Regards, 

Chris Millar 
President 
Datastew LLC | www.datastew.com 
321 N Pass Ave., Suite 208 
Biirbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris@datastew.com 
http: / /www.linkedin.com/in/chrismillar 
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From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS(5)saic.coml 
Sent: Thursday, July 11, 2013 10:22 AM 
To: Chris Millar; Chung, Neil A. 
Cc: abaiQ@oaklandnet.com; CEide@oaklandnet.com; radominqo@oaklandnet.com; EOqata@oakiandnet.com: 
enapralla@portoakland.com; mobrien@portoakland.com; TBender@oaklandnet.com; GBinda@oaklandnet.com 
Subject: Re: DAC Punch List 7-10-2013 

Thanks Chris -- will you be submitting a final punch list by tomorrow or sometime early next week? 

From: Chris Millar rmailto:chris@datastew.coml 
Sent: Thursday, July 11, 2013 01:07 PM 
To: Zografos, Anastasios; Chung, Neil A. 
Cc: Ahsan Baig <ABaig@oaklandnet.com>; Eide, Cathey (CEide@oaklandnet.com) <CEide@oaklandnet.com>; Domingo, Renee 
(RADominqo@oaklandnet.com') <RADominqo@oaklandnet,com>; Ogata, Eileen (EOqata@oaklandnet.com') 
<EOqata@oaklandnet.com>; Eric Napralla (enapralla@portoakland.com') <enapralla@portoakland.com>: Michael O'Brien 
<mobrien@portoakland.com>; Bender, Ted (TBender@oaklandnet.com) <TBender@oaklandnet.com>: Binda, George 
(GBinda@oaklandnet.com) <GBinda@oaklandnet.com> 
Subject: DAC Punch List 7-10-2013 

Neil, Taso, 
I am sending you punch list items as we find them. Please address. 

Team, if you find other items, please send or cc me as I am keeping a master list. 

Regards, 

Chris Millar 
President 
Datastew LLC | www.datastew.com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C )214-906-0506 
(0)310-853-3255 
chri s@datastew.com 
http://www.linkedin.com/in/chrismillar 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, July 11, 2013 11:59 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com' 
Cc: Baig, Ahsan 
Subject: Re: DAC Punch List 7-10-2013 

Ok. I am in Dublin this pm. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee 
Sent: Thu Jul 11 11:48:30 2013 
Subject: RE: DAC Punch List 7-10-2013 

Renee - eyes only —you may want to talk with Ahsan first — just so you have all the facts — see you in a bit 

Taso Zografos 
SAIC j Mobile: 415.215.6113 j zoqrafosa(a>saic.com 

Portions of SAIC to be renamed Leldos, Inc., subject to stockholder approval and 
consummation of a separatlontransaction if approved by SAIC board of directO'S. 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Thursday, July 11, 2013 2:39 PM 
To: Zografos, Anastasios; chris@datastew.com 
Cc: Baig, Ahsan; Eide, Cathey; Ogata, Eileen; enapralla@portoakland.com; mobrien@portoakland.com; Bender, Ted; Binda, 
George; Chung, Neil A. 
Subject: Re: DAC Punch List 7-10-2013 

Hi Taso: 

Please provide Eileen with the CD so she can make CD copies for DIT and our office archives. 

From: Zografos, Anastasios <ANASTASIOS.ZQGRAFOS@saic.com> 
To: Chris Millar <chris@datastew.com> 
Cc: Baig, Ahsan; Eide, Cathey; Domingo, Renee; Ogata, Eileen; enapralla@portoakland.com <enapralla@portoakland.com>; 
mobrien@portoakland.com <mobrien@portoakland.com>: Bender, Ted; Binda, George; Chung, Neil A. 
<NEIL.A.CHUNG@saic.com> 
Sent: Thu Jul 11 11:27:22 2013 
Subject: RE: DAC Punch List 7-10-2013 

Thanks Chris - appears that some of your question., just need simple information clarification to close-out. 

Clean-up items and box moves you and Cathey noted yesterday will be taken care of today as I plan to be there shortly. 

Am also delivering a CD today with all the docs to the City. 

The docs have been loaded to the DAC Sharepoint site as well - and City-port staff have access to the DAC Sharepoint site to 
retrieve the docs directly from there. 

However, the City-Port assumes liability as to the issue of proprietary information disclosure sharinfi. 

As for the Video Conferencing, can someone please send a list of the IP Addresses that need to be loaded by Anderson AV -
they are awaiting this detail so they can complete that task! 
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Thanks, 
See you soon. 
Taso 

Taso Zografos 

SAiC | Mobile: 415.215.6113 j zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Chris Millar [mailto:chris@datastew.com1 
Sent: Thursday, July 11, 2013 1:30 PM 
To: Zografos, Anastasios; Chung, Neil A. 
Cc: abaiq@oaklandnet.com; CEide@oaklandnet.com; radominqo@oaklandnet.com; EOqata@oaklandnet.com: 
enaprallaPportoakland.com: mobrien@portoakland.com; TBender@oaklandnet.com; GBinda@oaklandnet.com 
Subject: RE: DAC Punch List 7-10-2013 

We are submitting as we find items. We are still waiting on documentation from SAIC 

Regards, 

Chris Millar 
President 
Datastew LLC | www.datastew.com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(0)310-853-3255 
chris(a)datastew. com 
http: / / www, linkedin. com / in / chrismillar 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZQGRAFOS@saic.com1 
Sent: Thursday, July 11, 2013 10:22 AM 
To: Chris Millar; Chung, Neil A. 
Cc: abaiq@oaklandnet.com; CEide@oaklandnet.com; radominqo@oaklandnet.com; EOqata@oaklandnet.com: 
enapralla@portoakland.com; mobrien@portoakland.com; TBender@oaklandnet.com; GBinda@oaklandnet.com 
Subject: Re: DAC Punch List 7-10-2013 

Thanks Chris - will you be submitting a final punch list by tomorrow or sometime early next week? 

From: Chris Millar [mailto:chris@datastew.coml 
Sent: Thursday, July 11, 2013 01:07 PM 
To: Zografos, Anastasios; Chung, Neil A. 
Cc: Ahsan Baig <ABaiq@oaklandnet.com>; Eide, Cathey (CEide@oaklandnet.com') <CEide@oaklandnet.com>; Domingo, Renee 
('RADominqo@oaklandnet.com') <RADominqo@oaklandnet.com>; Ogata, Eileen (EQqata@oaklandnet.com) 
<EOqata@oaklandnet.com>; Eric Napralla (enapralla@portoakland.com) <enapralla@portoakland.com>; Michael O'Brien 
<mobrien@portoakland.com>; Bender, Ted (TBender@oaklandnet.com) <TBender@oaklandnet.com>; Binda, George 
(GBinda@oaklandnet.com) <GBinda@oaklandnet.com> 
Subject: DAC Punch List 7-10-2013 

Neil, Taso, 
I am sending you punch list items as we find them. Please address. 
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Team, if you find other items, please send or cc me as I am keeping a master list. 

Regards, 

Chris Millar 
President 
Datastew LLC | www.datastew.com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris@datastew.com 
http://www.linkedin.com/in/chrismillar 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, July 11,2013 11:39 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'chris@datastew.com' 
Cc: Baig, Ahsan; Eide, Cathey; Ogata, Eileen; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Bender, Ted; Binda, George; 'NEIL.A.CHUNG@saic.com' 
Subject: Re: DAC Punch List 7-10-2013 

Also, Chris Millar has signed an NDA 

From: Domingo, Renee 
To: 'ANASTASIOS.ZOGRAFOS@saic.com' <ANASTASIOS.ZOGRAFOS@saic.com>; 'chris@datastew.com' <chris@datastew.com> 
Cc: Baig, Ahsan; Eide, Cathey; Ogata, Eileen; 'enapralla@portoakland.com' <enapralla@portoakland.com>; 
'mobrien@portoakland.com' <mobrien@portoakland.com>; Bender, Ted; Binda, George; 'NEIL.A.CHUNG@saic.com' 
< NEIL.A.CHUNG@saic.com > 
Sent: Thu Jul 11 11:38:42 2013 
Subject: Re: DAC Punch List 7-10-2013 

Hi Taso: 

Please provide Eileen with the CD so she can make CD copies for DIT and our office archives. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Chris Millar <chris@datastew.com> 
Cc: Baig, Ahsan; Eide, Cathey; Domingo, Renee; Ogata, Eileen; enapralla@portoakland.com <enapralla@portoakland.com>; 
mobrien@portoakland.com <mobrien@portoakland.com>; Bender, Ted; Binda, George; Chung, Neil A. • 
<NEILA.CHUNG@saic.com> 
Sent: Thu Jul 11 11:27:22 2013 
Subject: RE: DAC Punch List 7-10-2013 

Thanks Chris - appears that some of your questions just need simple information clarification to close-out. 

Clean-up items and box moves you and Cathey notf.d yesterday will be taken care of today as I plan to be there shortly. 

Am also delivering a CD today with all the docs to the City. 

The docs have been loaded to the DAC Sharepoint site as well - and City-port staff have access to the DAC Sharepoint site to 
retrieve the docs directly from there. 

However, the City-Port assumes liability as to the issue of proprietary information disclosure sharing. 

As for the Video Conferencing, can someone please send a list of the IP Addresses that need to be loaded by Anderson AV -
they are awaiting this detail so they can complete that task! 

Thanks, 
See you soon. 
Taso 

Taso Zografos 

SAiC ! Mobile 415.215.6113 zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc.. subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 
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From: Chris Millar [mailto:chris@datastew.com] 
Sent: Thursday, July 11, 2013 1:30 PM 
To: Zografos, Anastasios; Chung, Neil A. 
Cc: abaig@oaklandnet.com; CEide@oaklandnet.com; radomingo@oaklandnet.com; EOgata@oaklandnet.com; 
enapralla@portoakland.com; mobrien@portoakland.com; TBender@oaklandnet.com; GBinda@oaklandnet.com 
Subject: RE: DAC Punch List 7-10-2013 

We are submitting as we find items. We are still waiting on documentation from SAIC 

Regards, 

Chris Millar 
President 
Datastew LLC | www, datastew. com 
321 N Pass Ave., Suite 208 
Bui-bank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris@datastew.com 
http: / /www.linkedin.com/in/chrismillar 

From: Zografos, Anastasios ["mailto:ANASTASIOS.ZOGRAFQS@saic.com1 
Sent: Thursday, July 11, 2013 10:22 AM 
To: Chris Millar; Chung, Neil A. 
Cc: abaiq@oaklandnet.com: CEide@oaklandnet.com; radominqo@oaklandnet.com; EOqata@oaklandnet.com; 
enapralla@portoakland.com; mobrien@portoakland.com; TBender@oaklandnet.com; GBinda@oaklandnet.com 
Subject: Re: DAC Punch List 7-10-2013 

Thanks Chris -- will you be submitting a final punch list by tomorrow or sometime early next week? 

From: Chris Millar [mailto:chris@datastew.com1 
Sent: Thursday, July 11, 2013 01:07 PM 
To: Zografos, Anastasios; Chung, Neil A. 
Cc: Ahsan Baig <ABaiq@oaklandnet.com>; Eide, Cathey fCEide@oaklandnet.com) <CEide@oaklandnet.com>; Domingo, Renee 
(RADominqo@oaklandnet.com) <RADominqo@oaklandnet.com>; Ogata, Eileen fEOqata@oaklandnet.com) 
<EQqata@oaklandnet.com>; Eric Napralla fenapralla@portoakland.com) <enapralla@portoakland.com>; Michael O'Brien 
<mobrien@portoakland.com>; Bender, Ted (TBender@oaklandnet.com) <TBender@oaklandnet.com>; Binda, George 
fGBinda@oaklandnet.com) <GBinda@oaklandnet.com> 
Subject: DAC Punch List 7-10-2013 

Neil, Taso, 
I am sending you punch list items as we find them. Please address. 

Team, if you find other items, please send or cc me as I am keeping a master list. 

Regards, 

Chris Millar 
President 
Datastew LLC I www, datastew. com 
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321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris@datastew. com 
http://www.linkedin.com/in/chrismillar 

http://www.linkedin.com/in/chrismillar


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, July 11,2013 11:39 AM 
To: 'ANASTASIOS.ZOGRArOStgsaic.com'; 'chris@datastew.com' 
Cc: Baig, Ahsan; Eide, Cathey; Ogata, Eileen; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Bender, Ted; Binda, George; 'NEIL.A.CHUNG@saic.com' 
Subject: Re: DAC Punch List 7-10-2013 

Hi Taso: 

Please provide Eileen with the CD so she can make CD copies for DIT and our office archives. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Chris Millar <chris@datastew.com> 
Cc: Baig, Ahsan; Eide, Cathey; Domingo, Renee; Ogata, Eileen; enapralla@portoakland.com <enapralla@portoakland.com>; 
mobrien@portoakland.com <mobrien@portoakland.com>; Bender, Ted; Binda, George; Chung, Neil A. 
<NEIL.A.CHUNG@saic.com> 
Sent: Thu Jul 11 11:27:22 2013 
Subject: RE: DAC Punch List 7-10-2013 

Thanks Chris - appears that some of your questions just need simple information clarification to close-out. 

Clean-up items and box moves you and Cathey noted yesterday will be taken care of today as I plan to be there shortly. 

Am also delivering a CD today with all the docs to the City. 

The docs have been loaded to the DAC Sharepoint site as well - and City-port staff have access to the DAC Sharepoint site to 
retrieve the docs directly from there. 

However, the City-Port assumes liability as to the issue of proprietary information disclosure sharing. 

As for the Video Conferencing, can someone please send a list of the IP Addresses that need to be loaded by Anderson A V -

they are awaiting this detail so they can complete that task! 

Thanks, 
See you soon. 

Taso 

Taso Zografos 
SAIC | Mobile. 415 215.6113 j zoqrafosa(5>saic.com 

Portions of SAIC to be renamed Leidos. Inc.. subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Chris Millar [mailto:chris@datastew.com] 
Sent: Thursday, July 11, 2013 1:30 PM 
To: Zografos, Anastasios; Chung, Neil A. 
Cc: abaig@oaklandnet.com; CEide@oaklandnet.com; radomingo@oaklandnet.com; EOgata@oaklandnet.com; 
enapralla@portoakland.com; mobrien@portoakland.com; TBender@oaklandnet.com; GBinda@oaklandnet.com 
Subject: RE: DAC Punch List 7-10-2013 

We are submitting as we find items. We are still waiting on documentation from SAIC 
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Regards, 

Chris Millar 
President 
Datastew LLC | www, datastew, com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chri s@datastew.com 
http://www.linkedin.com/in/chrism.illar 

From: Zografos, Anastasios ["mailto:ANASTASIOS.ZOGRAFOS@saic.com1 
Sent: Thursday, July 11, 2013 10:22 AM 
To: Chris Millar; Chung, Neil A. 
Cc: abaig@oaklandnet.com; CEide@oaklandnet.com; radominqo@oaklandnet.com; EOqata@oaklandnet.com: 
enapralla@portoakland.com; mobrien@portoakland.com; TBender@oaklandnet.com: GBinda@oaklandnet.com 
Subject: Re: DAC Punch List 7-10-2013 

Thanks Chris -- will you be submitting a final punch list by tomorrow or sometime early next week? 

From: Chris Millar r,mailto:chris@datastew,com1 
Sent: Thursday, July 11, 2013 01:07 PM 
To: Zografos, Anastasios; Chung, Neil A. 
Cc: Ahsan Baig <ABaiq@oaklandnet.com>; Eide, Cathey (CEide@oaklandnet.com') <CEide@oaklandnet.com>; Domingo, Renee 
(RADominqo@oaklandnet.com) <RADominqo@oaklandnet.com>; Ogata, Eileen fEQqata@oaklandnet.com) 
<EOqata@oaklandnet.com>: Eric Napraila (enapralla@portoakland.com) <enapralla@portoakland.com>; Michael O'Brien 
<mobrien@portoakland.com>: Bender, Ted (TBender@oaklandnet.com) <TBender@oaklandnet.com>: Binda, George 
(GBinda@oaklandnet.com) <GBinda@oaklandnet.com> 
Subject: DAC Punch List 7-10-2013 

Neil, Taso, 
I am sending you punch list items as we find them. Please address. 

Team, if you find other items, please send or cc me as I am keeping a master list. 

Regards, 

Chris Millar 
President 
Datastew LLC | www.datastew.com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris@datastew.com 
http://www.linkedin.com/in/chrismillar 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, July 11, 2013 10:23 AM 
To: Jenkins, Dawn; Lau, Danny 
Cc: Baig, Ahsan, Kueh, Sally; Chimonyo, Cynthia; Wong, Nila; Ogata, Eileen; Kittell-Nwuke, Denise 
Subject: Re: DAC Project - Funding for Public Works Agency 

Thanks all 

From: Jenkins, Dawn 
To: Lau, Danny; Domingo, Renee 
Cc: Baig, Ahsan; Kueh, Sally; Chimonyo, Cynthia; Wong, Nila 
Sent: Thu Jul 11 10:14:26 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Good Morning Danny, 
I processed a BCR yesterday for this work order. Unfortunately, I was not able to fund the account requested for 
PWA because our grant agreement awarded the total funding to Fire. So, I have funded the account requested and 
PWA will have to process the JV. The funding code is as follows for $7,000.00: 
2613/20711/56611/G445510/PS21. Once the JV is processed, can you please provide me a copy for our grant files. 
As always, please feel free to contact me if you have any further questions. 

(Dawn Jenfqns 
Oakland'Tire (Department 
ISO <Fran^0ga-wa (pfaza 
Oakland, Cfl 94612 
(510)238-7802 
(510) 238-7924 (fax) 
MANDATORY BUSINESS CLOSURE DAYS: 
Sept. 7, Oct. 8, Dec. 26 - 31 2012. 
Feb. 11, Apr. 1, May 3, June 14 2013. 

From: Lau, Danny 
Sent: Friday, June 28, 2013 4:45 PM 
To: Domingo, Renee 
Cc: Baig, Ahsan; Jenkins, Dawn; Kueh, Sally; Chimonyo, Cynthia; Wong, Nila 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Renee, 

I think this will be what you need. Attached is a typical PWA Work Order form that provides reference to the work and cost, as 
well as providing a signature lines for approval. I have signed the PWA line. Please go ahead and approve the line designated 
for your Agency's approval. 

You may then submit this executed document/work order to the Fiscal staff. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510)238-7211 | (510) 238-7238 Fax 
dlau(Soaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 



www.oaklandpw.com | pwacallcenter(5)oaklandnet,com | Mobile app: SeeClickFix 

From: Domingo, Renee 
Sent: Friday, June 28, 2013 3:23 PM 
To: Lau, Danny 
Cc: Baig, Ahsan; Jenkins, Dawn; Kueh, Sally; Chimonyo, Cynthia 
Subject: Fw: DAC Project - Funding for Public Works Agency 

Danny: 

See email below. 

Please provide a work order or a detail scope of work as previously requested 

Thanks 

From: Jenkins, Dawn 
To: Ogata, Eileen 
Cc: Kueh, Sally; Domingo, Renee 
Sent: Fri Jun 28 15:05:52 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Eileen, 
Here is the e-mail that was sent regarding transfer of funds for Public Works. In order to process this request I will 
need some type of documentation as support. Typically, other departments will provide a work order. However, if 
one was not completed, please provide any documentation you have that is signed by both Renee and Public Works. 
Once I receive the documentation, I will process a BCR to ensure funding is in the correct coding block, and PWA 
will have to process the JV. 
Thanks, 
Dawn 

(Dawn Jenkins 
Oakland Tire (Department 
150 TrankjOgawa (Plaza 
Oakland, G? 94612 
(510)238-7802 
(510) 238-7924 (fax) 
MANDATORY BUSINESS CLOSURE DAYS: 
Sept. 7, Oct. 8, Dec. 26 - 31 2012. 
Feb. 11, Apr. 1, May 3, June 14 2013. 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 12:39 PM 
To: Ogata, Eileen 
Cc: Jenkins, Dawn; Kueh, Sally 
Subject: Re: DAC Project - Funding for Public Works Agency 

Okay. Provide her with all the document. 

From: Ogata, Eileen 
To: Domingo, Renee 
Sent: Wed Jun 26 12:09:53 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

http://www.oaklandpw.com


Hi Renee, 

I have not done a JV and usually Dawn do this. Dawn has been informed and she will prepare this for us. 

Eileen Ogata 

Office Manager 
City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax: 510-986-2821 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 11:37 AM 
To: Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Baig, Ahsan; Wong, Nila 
Subject: Re: DAC Project - Funding for Public Works Agency 

Thanks Danny or your prompt response. We will review and let you know if we need anything else. 

Cynthia: please review and let us know if this is adequate for grant reimbursement. 

Eileen: Please prepare the paperwork for a JV of $7k funding from the ARRA DAC grant funding to PWA. See email below trail 
for the account codes. 

From: Lau, Danny 
To: Domingo, Renee 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Baig, Ahsan; Wong, Nila 
Sent: Wed Jun 26 11:29:22 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Renee, 

As requested, attached is the proposal (revised) for the PWA services for the DAC project, with an outline of work duties and 
tasks for an amount not-to-exceed $7,000. Hopefully, this is what you require for the Grantor. Let me know if anything is 
necessary to process a BCR to move funds into Org. 30232, Account 56611, program IN06. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com I pwacallcenter@oaklandnet.com | Mobile app: SeeClickfjx 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 10:30 PM 
To: Baig, Ahsan; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: DAC Project - Funding for Public Works Agency 

vVe need the statement of work and detail for the $7k budget expenditure 
3 
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From: Baig, Ahsan 
To: Domingo, Renee; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Sent: Tue Jun 25 22:22:07 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Danny, 

Can we get it resolved? I am not sure about the PWA Work Order process or the format of SOW Renee is looking for 
the Grantor. Let me know if I could be any assistance. Your team has been very helpful in moving this project 
forward. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Jun 25, 2013, at 9:39 PM, "Domingo, Renee" <RADomineo@oaklandnet.com> wrote: 

Hi Danny and/or Ahsan: 

We need a work order to process the BCR and/or the Proposal/Statement of Work. This information is 
required by the Grantor. I am still awaiting this information in order to move forward. 

Your immediate attention is greatly appreciated. 

Thanks all. 

From: Lau, Danny 
Sent: Friday, May 24, 2013 10:24 AM 
To: Baig, Ahsan; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan and Renee, 

Attached is the email with the revised/minimized proposal that identified a budget of $7,000 for Jing Wong's 
time. Funding should be allocated into Org. 30232, Account 56611, Program IN06. It was estimated that he 
would average (at most) two hours per day between April 15 and June 4. Let me know if you have any 
questions. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510)238-7211 | (510) 238-7238 Fax 
dlau@oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com I pwacallcenterffioaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Thursday, May 23, 2013 6:21 PM 
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To: Domingo, Renee; Lau, Danny 
Subject: Re: DAC Project - Funding for Public Works Agency 

Ok. 

Danny: Please send your proposal again to both of us. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:48 PM, "Domingo, Renee" <RADomingoi@,oaklandnet.com> wrote: 

Yes, I need the detail though. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:44:15 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

It is actually listed in the original email. Look at the very first email. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:43 PM, "Domingo, Renee" <RADomingo@,oaklandnet.com> 
wrote: 

Thanks 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:42:44 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

I may, but I am out of the office till Tuesday. I can ask them again. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 6:32 PM, "Domingo, Renee" 
<RADomingo(a>oaklandnet.com> wrote: 

Hi Ahsan: 

Do you have a copy of their proposal so I can discuss on how 
this needs to be billed to the project? If not, can you ask them 
to send it again? 

Thanks 

Please advise. 



From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 16:07:49 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Yes 

Thanks, 
Ahsan Baig 
Sent from my iPhone 

On May 23, 2013, at 6:06 PM, "Domingo, Renee" 
<RADomingo@oaklandnet.com> wrote: 

Is this the PM fees? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 15:31:07 2013 
Subject: Re: DAC Project - Funding for Public 
Works Agency 

Any idea Renee? 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 2:28 PM, "Lau, 
Danny" <dlau@,oaklandnet.com> wrote: 

Hi Ahsan, 

Any word on the funding 
forJingontheEOC/DAC 
project? Once funding is 
identified, I will have him 
catch up on the hours 
expended. 

Also, Jing says that the only 
item of note on the 
remaining tenant 
improvement work is that 
SAIC will be applying for a 
handicap variance for their 
building permit. It is an 
after-the-fact request as 
the work was part of the 
original building permit 
requirements to 
address/provide an ADA 
compliant path-of-travel 

mailto:RADomingo@oaklandnet.com


(once again as part of this 
project). Not certain that a 
variance will be approved. 
Thanks. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 
Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter@oaklandnet.com 
| Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Tuesday, April 30, 2013 
5:50 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Danny, 

Thanks for all you help, and 
Jing oversight is helping us 
move the construction 
project forward. 

I spoke with Renee, and she 
wiil be following up on the 
funding source. 

7 
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Thanks, 

-ahsan 

From: Lau, Danny 
Sent: Tuesday, April 30, 2013 
5:20 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Ahsan, 

Have you been able to 
identify the funding source 
for PWA staff for this 
project? 

Also, Jing said that the 
framing inspection is 
scheduled and that it 
should be passed by the 
building inspector. 
Sheetrock work will then 
start on Thursday, May 2. 

Thank you, 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 
Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-

7238 Fax 

dlau(5)oaklandnet.com 



Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter@oaklandnet.com 
| Hlobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Monday, April 15, 2013 
1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Danny, 

Thanks for an update. I am 
meeting with Renee 
tomorrow, and we will talk 
about the scope and 
funding sources for Jing's 
time. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 
4:11PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike 
Subject: DAC Project -
Funding for Public Works 
Agency 

Hi Ahsan, 

As we discussed, Jing Wong 
will assist in the oversight 
of the design-build 
contractor for the DAC -
existing building 
improvement project. His 
involvement is limited to an 
average of two hours per 
day to generally help 

http://www.oaklandpw.com
mailto:pwacallcenter@oaklandnet.com


facilitate communications 
with the contractor and the 
client agencies, coordinate 
activities, provide 
verification of work, and 
assist in the permit 
process/sign-off. The 
duration of the work is 
between April 15 and June 
4. 

Please identify the funding 
source for Jing's time. A 
budget of $7,000 was 
agreed to be established. If 
the work scope does not 
necessitate the full use of 
the initial budget, any 
unused funds will be 
returned. 

If additional funds are 
required due to scope of 
work modifications or 
extension of services, we 
will discuss the need and 
justification beforehand. 

Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 
Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dlautaioaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 
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www.oaklandpw.com | 

pwacallcenter@oaklandnet.com 

| Mobile app: SeeClickFix 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, July 09, 2013 9:45 PM 
To: 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Joshi, Nishant; White, Darin; Eide, 

Cathey; Bender, Ted 
Cc: Baig, Ahsan; 'chris@datastew.com'; 'ANASTASIOS.ZOGRAFOS@saic.com'; 

'NEILACHUNG@saic.com' 
Subject: Fw: EOC/DAC Demo for City Administrator, Fire and Police Chiefs with Key Staff 

Hello DAC Working Group Team: 

Plese be advised that the City of Oakland City Administrator, Fire, Police Chiefs and Key City Staff Demo for the DAC is set for: 

Thursday, August 29th From 3:00 - 4:30 pm at the EOC/DAC 2nd floor. 

The SAIC team will be providing the demonstration. 

You are welcome to join if your schedule permits. 

Ahsan, Chris and the SAIC team will be discussing what components will be part of the Demonstration. 

We are open to ideas and suggestions too. 

Please let me know if you are able to attend. 

From: Domingo, Renee 
To: Morris, Yolanda; Downing, David; Whent, Sean; Breshears, Eric; Figueroa, Paul 
Sent: Tue Jul 09 15:29:24 2013 
Subject: RE: EOC/DAC Demo for City Administrator, Fire and Police Chiefs with Key Staff 

The DAC Demo is set for Thursday, August 29th From 3:00 - 4:30 pm at the EOC/DAC 2nd floor. An Outlook Invite has been sent 
out. 

From: Morris, Yolanda 
Sent: Tuesday, July 09, 2013 2:25 PM 
To: Downing, David; Domingo, Renee; Whent, Sean; Breshears, Eric; Figueroa, Paul 
Subject: RE: EOC/DAC Demo for City Administrator, Fire and Police Chiefs with Key Staff 

Renee, 

Please see my below response where I responded to you at 12:35 p.m. © 

Thank you. 

Yolanda Morris 
Executive Assistant to 
Interim Chief Sean Whent 
Oakland Police Department 
Office of Chief of Police 
(510) 238-3365 
E-mail: ymorris(3),oaklandnet.com 

Mission: 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:'chris@datastew.com'
mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'NEILACHUNG@saic.com'


"The Mission of the Oakland Police Department is to provide the Community of Oakland an environment where they can live, 
work, play, and thrive free from crime and fear of crime" 

Motto: 

"We will be there when you need us" 

From: Morris, Yolanda 
Sent: Tuesday, July 09, 2013 12:35 PM 
To: Downing, David; Domingo, Renee; Whent, Sean; Breshears, Eric; Figueroa, Paul 
Subject: RE: EOC/DAC Demo for City Administrator, Fire and Police Chiefs with Key Staff 

Chief Whent and Assistant Chief Figueroa are available Tuesday, August 27th at 3:30 - 5:00 pm and Thursday, August 29th at 
3:00-4:30 pm. 

Please advise if these dates and times work. 

Thank you. 

Yolanda Morris 
Executive Assistant to 
Interim Chief Sean Whent 
Oakland Police Department 
Office of Chief of Police 
(510) 238-3365 
E-mail: ymorris(a),oaklandnetcom 

Mission: 

"The Mission of the Oakland Police Department is to provide the Community of Oakland an environment where they can live, 
work, play, and thrive free from crime and fear of crime" 

Motto: 

"We will be there when you need us" 

From: Downing, David 
Sent: Tuesday, July 09, 2013 11:49 AM 
To: Domingo, Renee; Whent, Sean; Breshears, Eric; Figueroa, Paul 
Cc: Morris, Yolanda 
Subject: RE: EOC/DAC Demo for City Administrator, Fire and Police Chiefs with Key Staff 

I am good with either day. 

David E. Downing 
Interim Deputy Chief of Police 
Bureau of Field Operations 
Oakland Police Department 
Office 510-238-7620 



From: Domingo, Renee 
Sent: Tuesday, July 09, 2013 11:38 AM 
To: Whent, Sean; Breshears, Eric; Figueroa, Paul; Downing, David 
Cc: Morris, Yolanda 
Subject: FW: EOC/DAC Demo for City Administrator, Fire and Police Chiefs with Key Staff 
Importance: High 

Hi Chief Whent and OPD Executive Team: 

The date for the demo is being moved from July to August. Please advise if the dates and times below work for your schedule, 
so I can proceed with setting up the demo and securing the consultants and sending out an Outlook invitation to the City 
Administrator, you, your key staff and the Fire Chief. 

Thanks much! © 

From: Kozak, Rebecca 
Sent: Tuesday, July 09, 2013 8:48 AM 
To: Domingo, Renee 
Subject: RE: EOC/DAC Demo for City Administrator, Fire and Police Chiefs with Key Staff 

August 27 3:30 to 5 pm 
August 29 1 to 5 pm 

K e t e c c a J^ozalc 

Executive Assistant 
Oakland Fire Department 
(510) 238-4080 

From: Domingo, Renee 
Sent: Monday, July 08, 2013 5:02 PM 
To: Kozak, Rebecca 
Subject: Fw: EOC/DAC Demo for City Administrator, Fire and Police Chiefs with Key Staff 

Looking for a response asap. 

Thanks 

From: Domingo, Renee 
To: Deloach Reed, Teresa 
Cc: Kozak, Rebecca 
Sent: Wed Jul 03 17:48:42 2013 
Subject: Re: EOC/DAC Demo for City Administrator, Fire and Police Chiefs with Key Staff 

Hi Chief Reed: 

These are the proposed dates for August: 

Please let me know asap, if any of these or all of these work for your schedule: 

Deanna's availability is as follows: 

August 27th any time after 2pm-so 2:30 thru 5 pm 
August 29th is wide open 



9 am thru 5 pm 

Thanks much! 

From: Domingo, Renee 
To: Deloach Reed, Teresa 
Sent: Tue Jun 25 22:35:57 2013 
Subject: Re: EOC/DAC Demo for City Administrator, Fire and Police Chiefs with Key Staff 

Okay. We will have to shoot for August then, as currently it is leaning towards July 18th. 

From: Deloach Reed, Teresa 
To: Domingo, Renee 
Sent: Tue Jun 25 22:31:06 2013 
Subject: Re: EOC/DAC Demo for City Administrator, Fire and Police Chiefs with Key Staff 

24th 

Teresa Deloach Reed, MP A 
Fire Chief 
Oakland Fire Department 
150 Frank H. Ogawa Plaza Suite 3354 
Oakland, CA 94612 
tdeloachreed(a),oaklandnet.com 
510-238-4050 office 
510-755-5824 cell 

On Jun 25, 2013, at 10:21 PM, "Domingo, Renee" <RADomingo(a),oaklandnet.com> wrote: 

Chief Reed: 

Right now it is looking like July 18th. 

Does that work for your schedule??? 

Please advise 

Original Message 
To: Oakland Fire Chief Teresa Deloach Reed 
Cc: Rebecca Kozak 
Subject: Fw: Oakland DAC Phase 1 VIDSYS Training - WED. June 26 at EOC 
Sent: Jun 25, 2013 6:48 PM 

Hi Chief Reed: 

Please advise as soon as possible which of these dates and time works best for Demo of new system with City 
Administrator. 

Original Message 
From: Amber Todd 
To: Renee Domingo 
Subject: RE: Oakland DAC Phase 1 VIDSYS Training - WED. June 26 at EOC 
Sent: Jun 25, 2013 1:14 PM 

Below are some possible dates. Please let me know which I should hold on Deanna's calendar 

Thursday, July 18th 3-4pm 
Tuesday, July 23rd l-2pm 



Wednesday July 24th 10am-11am 

Thank you, 

Amber Todd 
Executive Assistant to 
Deanna J. Santana 
City Administrator 
City of Oakland 

(510)238-6369 
atodd@oaklandnet.com 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 1:07 PM 
To: Todd, Amber 
Subject: Re: Oakland DAC Phase 1 VIDSYS Training - WED. June 26 at EOC 

No, just any FYI. We would like to arrange a date in July for Deanna and City Adminstration staff, Fire and Police Chief to 
do a demo. 

Can you provide a few dates and times in July that would work? 

We only need 30-60 minutes. 

Thanks 

From: Todd, Amber 

To: Domingo, Renee 
Sent: Tue Jun 25 13:05:05 2013 
Subject: RE: Oakland DAC Phase 1 VIDSYS Training - WED. June 26 at EOC 
Renee, is this something Deanna needs to be at? 

Thank you, 

Amber Todd 
Executive Assistant to 
Deanna J. Santana 
City Administrator 
City of Oakland 

(510)238-6369 
atodd@oaklandnet.com 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 11:33 AM 
To: Chimonyo, Cynthia; Pastor-Cohen, Genevieve; Chin, Tracey 
Cc: Hoffmann, Mark; Deioach Reed, Teresa; Santana, Deanna; Whent, Sean; Downing, David 
Subject: FW: Oakland DAC Phase 1 VIDSYS Training - WED. June 26 at EOC 
Importance: High 

Dear Public Safety Team members: 

If your schedule permits, please plan to attend the training session listed: 

Session I: Cynthia Chimonyo; Session 3: Genevieve Pastor-Cohen Session 4: Tracey 

mailto:atodd@oaklandnet.com
mailto:atodd@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, July 09, 2013 9:36 PM 
To: Joshi, Nishant 
Cc: Baig, Ahsan; Eide, Cathey; 'ANASTASIOS.ZOGRAFOS@saic.com'; 'mobrien@portoakland.com'; 

'enapralla@portoakland.com'; White, Darin; Alexander, Blair 
Subject: Re: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

So sorry, you were inadverently left off the cc listing earlier. 

All, let's make sure we add: Nishant Joshi 
to our future email distribution list. 

Lieutenant Blair is no longer assigned to the DAC project. 

From: Joshi, Nishant 
To: Domingo, Renee 
Cc: Baig, Ahsan; Eide, Cathey; 'Zografos, Anastasios' <ANASTASIOS.Z0GRAF0S@saic.com>; 'Michael O'Brien' 
<mobrien@portoakland.com>; 'Eric Napralla' <enapralla@portoakland.com>; White, Darin; Alexander, Blair 
Sent: Tue Jul 09 18:00:14 2013 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Rene, 

This is the first time I learned of this. When and where? I will try to make it. 

Lieutenant of Police 
Special Operations Section 
Support Operations Divsion 
(510) 777-8526 

Mission: 

"The Mission of the Oakland Police Department is to provide the Community of Oakland an environment in which its citizens 
can live, work, play, and thrive free from crime and fear of crime." 

All e-mail to/from this account is subject to official review and is for official use only. Action may be taken in 
response to any inappropriate use of the Oakland Police Department's e-mail system. This e-mail may contain 
information that is privileged, law enforcement sensitive, or subject to other disclosure limitations. Such information 
is loaned to you and should not be further disseminated without the permission of the Oakland Police Department. If 
you have received this e-mail in error, do not keep, use, disclose, or copy it; notify the sender immediately and delete 
it. 

From: Domingo, Renee 
Sent: Tuesday, July 09, 2013 2:12 PM 
To: Joshi, Nishant 
Cc: Baig, Ahsan; Eide, Cathey; Zografos, Anastasios; Michael O'Brien; Eric Napralla; White, Darin; Alexander, Blair 
Subject: FW: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 
Importance: High 

FYI. Hope you can come to the Public Safety Meeting tonight! © 

l 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:ANASTASIOS.Z0GRAF0S@saic.com
mailto:mobrien@portoakland.com
mailto:enapralla@portoakland.com


From: Baig, Ahsan 
Sent: Monday, July 08, 2013 12:14 PM 
To: Zografos, Anastasios; Domingo, Renee; White, Darin; Alexander, Blair 
Cc: enaprallaPportoakland.com; mobrienPportoakland.com: Eide, Cathey; Bender, Ted; chris@datastew.com; Ogata, Eileen; 
Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 
Importance: High 

Thanks a lot everyone. Here is the Final version. Please pay attention to the Notes - Speaker Names are identified in Notes. 

Renee, Mike, Ahsan, Taso, Blair, and Darin. 

-ahsan 

From: Zografos, Anastasios rmailto:ANASTASIOS.ZOGRAFOSPsaic.com1 
Sent: Monday, July 08, 2013 10:43 AM 
To: Baig, Ahsan; Domingo, Renee 
Cc: enaprallaPportoakland.com; mobrienPportoakiand.com: Eide, Cathey; Bender, Ted; chris@datastew.com: Ogata, Eileen; 
Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

OK - 1 spoke with Mike O'Brien — and we made another fix. 
This is latest greatest as of now — REV 12 — happy to make more changes as needed. 
I am at EOC 
Taso 

Taso Zografos 

SAIC | Mobile. 415.215.6113 i zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separatlontransaction if approved by SAIC board of directors. 

From: Baig, Ahsan [mailto:ABaiqpoaklandnet.coml 
Sent: Monday, July 08, 2013 1:22 PM 
To: Domingo, Renee 
Cc: Zografos, Anastasios; enaprallapportoakland.com; mobrienPportoakland.com: Eide, Cathey; Bender, Ted; 
chrisPdatastew.com: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Yep, I agree. I will call you before Noon to finalize it. 

Ahsan Baig 
Sent from my iPad 

On Jul 8, 2013, at 10:12 AM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Good point, Cathey. Our time is limited for doing the PPT. 

Ahsan: Should we slim it down before you send it to Deanna or let her make the request? 

Your call. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOSPsaic.com> 
To: Eric Napralla <enaprallaPportoakland.com>; Domingo, Renee; Baig, Ahsan; Michael O'Brien 
<mobrienPportoakland.com>; Eide, Cathey; Bender, Ted; chrisPdatastew.com <chrisPdatastew.com> 
Cc: Ogata, Eileen; Chimonyo, Cynthia 

http://mobrienPportoakland.com
mailto:chris@datastew.com
mailto:ANASTASIOS.ZOGRAFOSPsaic.com1
http://mobrienPportoakiand.com
mailto:chris@datastew.com
mailto:zoqrafosa@saic.com
mailto:ABaiqpoaklandnet.coml
http://enaprallapportoakland.com
http://mobrienPportoakland.com
http://chrisPdatastew.com
mailto:RADomingo@oaklandnet.com
http://chrisPdatastew.com


Sent: Mon Jul 08 09:48:29 2013 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Thanks Eric — fixes included in this latest Rev 11 

Taso Zografos 

SAIC | Mobile 415.215.6113 zoqrafosa(5>saic,com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Eric Napralla rmailto:enapralla(5)portoakland.com] 
Sent: Monday, July 08, 2013 12:42 PM 
To: Zografos, Anastasios; Domingo, Renee; Baig, Ahsan; Michael O'Brien; Eide, Cathey; Bender, Ted; 
chris(5)datastew.com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Taso -

This looks good, nice work. I think Mike submitted the below comments a few days ago, but I didn't see this 
reflected in the current version. 

My only comment is in regards to slide 18. Phase 3, is for DAC Ops only; $2.6M of Port Security Grant Funding 
Round 13 and provides 2 years of staffing (July 2014-June 2016). We opted out of maintenance as SAIC is 
providing such services from July 2014-June 2015. 

I would label Phase 4 as "DAC Maintenance and System Enhancements". The source should remain PSGP and 
UASI maybe $2.5M - $3M for two years 2015-2017. 

If easier for me to update, let me know and I will make the changes. 

Eric 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS@isaic.coml 
Sent: Monday, July 08, 2013 9:04 AM 
To: Domingo, Renee; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey; Bender, Ted; 
chris(5)datastew.com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

Here is the latest update REV 10 - incorporated Renee's change requests. 

I moved what was slide 11 to now slide 6. 
I added a graphic change - we can alter back if you don't like. 
Taso 

Taso Zografos 

SAIC i Mobile' 41S.215.8113 zoqrafosafajsaic.com 

Portions of SAIC to be renamed Leidos. Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Domingo, Renee [mailto:RADominqoigjoaklandnet.coml 
Sent: Monday, July 08, 2013 10:04 AM 
To: Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey; Bender, Ted; 

mailto:enapralla(5)portoakland.com
mailto:ANASTASIOS.ZOGRAFOS@isaic.coml
http://41S.215.81
http://RADominqoigjoaklandnet.coml


chris(5>datastew,com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 
Importance: High 

Greetings All: 

The PPT looks great!!! See attached recommended changes on 3 of the slides in the PPT. Minor 
changes. I attached the changes on the slides that need the changes, separately from the entire PPT, so 
you can see changes and make them onto the master PPT slide deck as well as not bog down your 
email with another large file. THANKS. 

Ahsan: Will call you later this morning or early afternoon. Let me know your availability to chat about 
the presentation for tomorrow. Once the changes are made/accepted to PPT, Please feel free to send it 
to Deanna Santana. I know you have a deadline to send it to her by noon today. 

Best Regards always, 

Renee 

From: Zografos, Anastasios |"mailto:ANASTASIOS.ZOGRAFOS(asaic.com1 
Sent: Sun 7/7/2013 1:43 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Eric Napralla; Eide, Cathey; Bender, Ted; 
ch ris(5>datastew.com 
Subject: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

I added some screen shots -
Again, you all can decide what you feel you want to keep or discard, or turn into notes. 
I personally feel more pics and less text is better. 
Happy to add or update as you all wish. 
Taso 

I will be at EOC in AM early to help finish this up - also available later this evening to do another update - so go 
ahead and send feedback. 
Taso 

Taso Zografos 

SAIC | Office: 650.2.42 S276 i Mobile. 4!5 215.6112 j zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 

mailto:ANASTASIOS.ZOGRAFOS(asaic.com1
mailto:zoqrafosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, July 09, 2013 2:12 PM 
To: Joshi, Nishant 
Cc: Baig, Ahsan; Eide, Cathey; Zografos, Anastasios; Michael O'Brien; Eric Napralla; White, Darin; 

Alexander, Blair 
Subject: FW: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 
Attachments: Oakland DAC Project_09LULY Public Safety Mtg Final.pptx 

Importance: High 

FYI. Hope you can come to the Public Safety Meeting tonight! © 

From: Baig, Ahsan 
Sent: Monday, July 08, 2013 12:14 PM 
To: Zografos, Anastasios; Domingo, Renee; White, Darin; Alexander, Blair 
Cc: enapralla@portoakland.com; mobrien@portoakland.com; Eide, Cathey; Bender, Ted; chris@datastew.com; Ogata, Eileen; 
Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief ~ for your review 
Importance: High 

Thanks a lot everyone. Here is the Final version. Please pay attention to the Notes - Speaker Names are identified in Notes. 

Renee, Mike, Ahsan, Taso, Blair, and Darin. 

-ahsan 

From: Zografos, Anastasios rmailto:ANASTASIOS.ZOGRAFOS@saic.com1 
Sent: Monday, July 08, 2013 10:43 AM 
To: Baig, Ahsan; Domingo, Renee 
Cc: enapralla@portoakland.com; mobrien@portoakland.com; Eide, Cathey; Bender, Ted; chris@datastew.com; Ogata, Eileen; 
Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

OK - I spoke with Mike O'Brien — and we made another fix. 
This is latest greatest as of now — REV 12 — happy to make more changes as needed. 

I am at EOC 
Taso 

Taso Zografos 
SAIC | Mobile: 415.215.6113 j zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Baig, Ahsan rmailto:ABaiq@oaklandnet.com1 
Sent: Monday, July 08, 2013 1:22 PM 
To: Domingo, Renee 
Cc: Zografos, Anastasios; enapralla@portoakland.com; mobrien@portoakland.com; Eide, Cathey; Bender, Ted; 
chris@datastew.com; Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Yep, I agree. I will call you before Noon to finalize it. 

Ahsan Baig 
Sent from my iPad 

mailto:enapralla@portoakland.com
mailto:mobrien@portoakland.com
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mailto:enapralla@portoakland.com
mailto:mobrien@portoakland.com
mailto:chris@datastew.com


On Jul 8, 2013, at 10:12 AM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Good point, Cathey. Our time is limited for doing the PPT. 

Ahsan: Should we slim it down before you send it to Deanna or let her make the request? 

Your call. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFQS@saic,com> 
To: Eric Napralla <enapralla(aportoakland.com>: Domingo, Renee; Baig, Ahsan; Michael O'Brien 
<mobrien(aportoakland,com>; Eide, Cathey; Bender, Ted; chris(5)datastew.com <chris(Q)datastew.com> 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Sent: Mon Jul 08 09:48:29 2013 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Thanks Eric — fixes included in this latest Rev 11 

Taso Zografos 

SAIC | Mobile. 415 215.6113 : zoqrafosafajsaic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransactlon if approved by SAIC board of directors. 

From: Eric Napralla [mailto:enapralla(a)portoakland.coml 
Sent: Monday, July 08, 2013 12:42 PM 
To: Zografos, Anastasios; Domingo, Renee; Baig, Ahsan; Michael O'Brien; Eide, Cathey; Bender, Ted; 
chris(5)datastew.com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

Taso-

This looks good, nice work. I think Mike submitted the below comments a few days ago, but I didn't see this 
reflected in the current version. 

My only comment is in regards to slide 18. Phase 3, is for DAC Ops only; $2.6M of Port Security Grant Funding 
Round 13 and provides 2 years of staffing (July 2014-June 2016). We opted out of maintenance as SAIC is 
providing such services from July 2014-June 2015. 

I would label Phase 4 as "DAC Maintenance and System Enhancements". The source should remain PSGP and 
UASI maybe $2.5M - $3M for two years 2015-2017. 

If easier for me to update, let me know and I will make the changes. 

Eric 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS@saic,com1 
Sent: Monday, July 08, 2013 9:04 AM 
To: Domingo, Renee; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey; Bender, Ted; 
chris(5)datastew.com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief ~ for your review 

Here is the latest update REV 10 - incorporated Renee's change requests. 

mailto:RADomingo@oaklandnet.com
mailto:enapralla(a)portoakland.coml
mailto:ANASTASIOS.ZOGRAFOS@saic,com1


I moved what was slide 11 to now slide 6. 
I added a graphic change - we can alter back if you don't like. 
Taso 

Taso Zografos 

SAIC | Mobile: 415.215.6113 i zoqrafosa(8!saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Domingo, Renee ["mailto:RADominqo(3)oaklandnet.coml 
Sent: Monday, July 08, 2013 10:04 AM 
To: Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey; Bender, Ted; 
chris(S)datastew.com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 
Importance: High 

Greetings All: 

The PPT looks great!!! See attached recommended changes on 3 of the slides in the PPT. Minor 
changes. I attached the changes on the slides that need the changes, separately from the entire PPT, so 
you can see changes and make them onto the master PPT slide deck as well as not bog down your 
email with another large file. THANKS. 

Ahsan: Will call you later this morning or early afternoon. Let me know your availability to chat about 
the presentation for tomorrow. Once the changes are made/accepted to PPT, Please feel free to send it 
to Deanna Santana. I know you have a deadline to send it to her by noon today. 

Best Regards always, 

Renee 

From: Zografos, Anastasios [mailto:ANASTA5IOS.ZOGRAFOS@saic.com1 

Sent: Sun 7/7/2013 1:43 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Eric Napralla; Eide, Cathey; Bender, Ted; 
chris(S)datastew.com 
Subject: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

I added some screen shots -
Again, you all can decide what you feel you want to keep or discard, or turn into notes. 
I personally feel more pics and less text is better. 
Happy to add or update as you all wish. 
Taso 

I will be at EOC in AM early to help finish this up - also available later this evening to do another update - so go 
ahead and send feedback. 
Taso 

Taso Zografos 

SAIC | Office: 550.343 8276 | Mobile: 415.215.6113 I zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 

mailto:RADominqo(3)oaklandnet.coml
mailto:ANASTA5IOS.ZOGRAFOS@saic.com1
mailto:zoqrafosa@saic.com
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CITY OF OAKLAND 
Agenda T3 

PORT O f OAKLAND 

DAC Mission 

DAC Advantage 

DAC Technologies Installed and Planned 

Stakeholders 

Solution Demo 

Project Work Efforts & Plan 

Next Steps 



CITY OF OAKLAND 
Challenge - "Flood of Data" 'MM& 

PORT OP OAKLAND 

CCTV 

Analytics 

Radar 

Sonar 

Emergency Radio 

Email Alerts 

Intrusion Detection 
System (IDS) 

Web Feeds - Really 
Simple Syndication 

(RSS) 

Automatic Vehicle 
Location (AVL) 

Access Control 

NOAA Weather Alerts 

News Feeds & Alerts 

US Coast Guard Automatic 
Identification System (AIS) 

Text Messaging 

License Plate Recognition 
(LPR) 

Twitter 

Shot Spotter 

Graphical Information 
System (GIS) 



DAC Mission 
PORT OP OAKLAND 

Centralized Decision 
Support System 

More Effective 
Incident Response 

s Centralized Command 
forOPD,OFD, EMSD 

s Real-Time & Statistical 
Incident Monitoring 

S City-Port Interoperable 
Communications 

s Proactive Status 
Awareness 

S Surveillance & Sensor 
Processing 



CITY OF OAKLAND 
DAC Capabilities 

PORT OF OAKLAND 



CITY OF OAKLAND 
Sample DAC Display 

PORT Of OAKLAND 

Traffic Accident Alarm 
& Fire Dispatch 



CITY OF OAKLAND 
Stakeholders 

PORT OF O A K L A N D 

City-Port Internal 

CITY Of: OAKLAND 

Oakland 
Police 

Oakland 
Fire 

PORT OF OAKLAND 

Maritime 
Division 

Emergency 
Management Services 

Information 
Technology 
Department 

Information 
Technology 
Department 

Ahsan Baig 
Lt. Blair Alexander Michael O'Brien 
Renee Domingo Eric Napralla 
Cathey Eide Darin White 

SAIL 

External Collaboration 

East Bay 
V SMART Corridors 
0 Program 

EAST BAY SMART CORRIDORS 
• John Hemiup (contractor: Kimley-Hom) 

ARIES 

511 

AUTOMATED REGIONAL INFO EXCHANGE SYSTEM 
• Lt. DJ Watts & Subra Chidambaram 

USCG AIS VESSEL TRAFFIC SERVICE 
• Sr. Chief Doug Samp 

BAY AREA TRAVINFO 511 
• Melanie Grotty (contractor: SAIC) 

NATIONAL WEATHER SERVICE 

" ' • W 5 ' 

5 I U S G S US GEO SURVEY SEISMIC MONITORING 

J g H M I i r BAY AREA UASI CBNRE MONITORING 
e i t J V t i M ' . J e f f B | a U i J u | i e L i n n e y 

NO. CAL REGIONAL INTEL CTR 
• Brian Rodrigues 
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CITY OF OAKLAND 
Milestones Completed 

PORT Or OAKLAND 

¥** Jun 2009: City/Port Work Group MOA Executed 

Auq 2009 i Construction/Implementation Funding 
Approved by FEMA/DHS (Phase 2) 

Mar 2010: Port Commissioners Accept Funding 

r Jul 2010: City Council approved DAC implementation 

Mar 2012: Sub-Grantee Agreement Executed (City/Port) 

Aug 2012: DAC Conceptual Design Completed (Phase 1) 



CITY OF OAKLAND 
Key Milestones 

PORT OF OAKLAND 

2012 2013 2014 
DEC JAN 

Contractor 
Selected 

FEB 

V 
Contract 

Negotiations S 
Implementation 

Plan Briefing 

MAR APR MAY JUN JUL 

Initial DAC 

AUG SEP 

mplementation - X ^ 
Complete 

PHASE 1 > * U 3 N 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL 

Full DAC Implementat ion 

PHASE 2 

Live DAC Staffing & Operations 

Initial 1 Yr. Maintenance Support 

10 



CITY OF OAKLAND 
DAC Implementation Funding 

PORT Or O A K L A N D 

Conceptual DAC Design 

Source: Port Security Grant Round 8 

Amount: $438,750 

v Completed 

Phase 1 DAC Construction 

Source: American Recovery and Reinvestment Act 

Amount: $2,900,000 

</ Phase 1 Completed 

11 



CITY OF OAKLAND 
DAC Phase 2 Funding 

PORT Or OAKLAND 

% H? FEMA W'MtmB "*"•*' 

PORT OF OAKLAND 

MOU 

Governance Authority: DHS-FEMA 

Source: Port Security Grant Rounds 9 and 10 

Amount: Approved up to $2,000,000 

CITY OF OAKLAND 

12 



CITY OF OAKLAND 
Other Future Funding 

PORT Or OAKLAND 

Phase 3 DAC Operations 

Source: Port Security Grant Round 13 

Amount: $2.6M for 2 years (through Jun 2016) 

Grant Application in Spring 2013 (Ops start Jul 2014) 

Phase 4 DAC Maintenance & Enhancements 

Source: Port Security Grant Round 14, UASI, etc. 

Amount: $3M for 2 years through 2017 

13 



CITY OF OAKLAND 
Next Steps 

PORT Or OAKLAND 

> City/Port/Stakeholder Demonstrations & Feedback 
July & August 2013 

> Phase Two Integration Planning 
July & August 2013 

> Kick-Off Phase 2 Implementation Start 
August 2013 

> EOC/DAC Grand Re-Opening Demonstration 
October 2013 

14 



CITY OF OAKLAND 
DAC Project Next Steps * * ~ ~ u i 

PORT Of OAKLAND 

> Public Safety Committee Approval 

> Key City/Port Administration Leadership, City Council, 
Board of Port Commissioner Briefings 

> PSG13 Request for Staff/Ops Support 

> City/Port O&M MOA (Target: Dec 31, 2013) 

15 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, July 09, 2013 1:18 PM 
To: Eide, Cathey; Binda, George; Castro, Dennis 
Cc: Bender, Ted; Chris Millar; Baig, Ahsan 
Subject: RE: VDI Project 

importance: High 

Hello All: 

Just to recap, Ahsan, I and Cathey I discussed and agreed upon putting the following new equipment (Computer workstations 
and printers/MFP) for the EOC/DAC project, which will be part of Phase 2 of the DAC project since we were unable to get it 
completed out of Phase 1 DAC due to DIT network needs as originally planned. 

Two (2) PC Computer Workstations, and 2 printers (1 laser jet b/w printer and 1 multi-function (MFP) per break room. The PIO 
breakout room will have 4 PC Computer workstations and 2 printers, 2 MFPs. 

The Situation area (PIT) would have a total of 4 computer workstations and 4 printers; 1 MFP as shown in the diagram. The 
idea is to move 2 the new PC towers to the Projection room along with the 4 towers of the DAC front row. 

All equipment additions will be networked and on the VDI server network. 

I have given the details to Chris Millar today and he will work with his sub to get us a price quote for equipment and 
installation. We will also keep the network printers that are in the EOC as well in the rooms that they currently reside. Pyramid 
took an inventory of these printers so we know where they are and that they need to be added. 

Finally, the computers that will be removed from the EOC maybe relocated to other OFD offices/stations. I am meeting with 
the Fire Chief tomorrow to discuss this matter with her and see if this will be the case and/or if DIT can take them back for use 
at OPD and/or other City departments that can use some of the newer PC workstations. 

Thanks all. Let me know if there are any questions and/or concerns. 

From: Eide, Cathey 
Sent: Wednesday, July 03, 2013 2:59 PM 
To: Binda, George; Castro, Dennis 
Cc: Bender, Ted; Domingo, Renee 
Subject: VDI Project 

Here is the list of PC's to be replaced with the thin clients. I have also included the floor plan for visual reference. 

See attached 

Cathey Eide 
Assistant Emergency Manager 
Oakland Fire Department 
Office of Emergency Services and Homeland Security 
1605 Martin Luther King Jr. Way 
Oakland, CA 94612 
510-238-6069 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 08, 2013 12:19 PM 
To: Baig, Ahsan; 'ANASTASIOS.ZOGRAFOS@saic.com'; White, Darin; Alexander, Blair 
Cc: 'enapralla@portoakland.com'; 'mobrien@portoakland.com'; Eide, Cathey; Bender, Ted; 

'chris@datastew.com'; Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

Thanks Ahsan and thanks for our conference call to discuss our presentation tomorrow. 

From: Baig, Ahsan 
To: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com>; Domingo, Renee; White, Darin; Alexander, Blair 
Cc: enapralla@portoakland.com <enapralla@portoakland.com>; mobrien@portoakland.com <mobrien@portoakland.com>; 
Eide, Cathey; Bender, Ted; chris@datastew.com <chris@datastew.com>; Ogata, Eileen; Chimonyo, Cynthia 
Sent: Mon Jul 08 12:14:14 2013 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Thanks a lot everyone. Here is the Final version. Please pay attention to the Notes - Speaker Names are identified in Notes. 

Renee, Mike, Ahsan, Taso, Blair, and Darin. 

-ahsan 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS@saic.com] 
Sent: Monday, July 08, 2013 10:43 AM 
To: Baig, Ahsan; Domingo, Renee 
Cc: enapralla@portoakland.com; mobrien@portoakland.com; Eide, Cathey; Bender, Ted; chris@datastew.com; Ogata, Eileen; 
Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

OK -1 spoke with Mike O'Brien — and we made another fix. 
This is latest greatest as of now — REV 12 - — happy to make more changes as needed. 

I am at EOC 
Taso 

Taso Zografos 

SAIC : Mobile: 415.215.6113 j zografosa(5>saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Baig, Ahsan [mailto:ABaig@oaklandnet.com1 
Sent: Monday, July 08, 2013 1:22 PM 
To: Domingo, Renee 
Cc: Zografos, Anastasios; enapralla@portoakland.com; mobrien@portoakland.com; Eide, Cathey; Bender, Ted; 
chris@datastew.com; Ogata, Eileen; Chimonyo, Cynthia 

Subject: Re: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Yep, I agree. I will call you before Noon to finalize it. 

Ahsan Baig 

On Jul 8, 2013, at 10:12 AM, "Domingo, Renee" <RADomingo(a)oaklandnet.com> wrote: 
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Good point, Cathey. Our time is limited for doing the PPT. 

Ahsan: Should we slim it down before you send it to Deanna or let her make the request? 

Your call. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(5)saic.com> 
To: Eric Napralla <enapralla@portoakland.com>: Domingo, Renee; Baig, Ahsan; Michael O'Brien 
<mobrien(Q)portoakland.com>; Eide, Cathey; Bender, Ted; chris(S)datastew,com <chris(g)datastew,com> 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Sent: Mon Jul 08 09:48:29 2013 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

Thanks Eric — fixes included in this latest Rev 11 

Taso Zografos 

SAIC | Mobile: 415.215.6113 | zoqrafosa(5)saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Eric Napralla [mailto:enapralla@portoakland.coml 
Sent: Monday, July 08, 2013 12:42 PM 
To: Zografos, Anastasios; Domingo, Renee; Baig, Ahsan; Michael O'Brien; Eide, Cathey; Bender, Ted; 
ch ris(a)datastew. com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Taso -

This looks good, nice work. I think Mike submitted the below comments a few days ago, but I didn't see this 

reflected in the current version. 

My only comment is in regards to slide 18. Phase 3, is for DAC Ops only; $2.6M of Port Security Grant Funding 
Round 13 and provides 2 years of staffing (July 2014-June 2016). We opted out of maintenance as SAIC is 
providing such services from July 2014-June 2015. 

I would label Phase 4 as "DAC Maintenance and System Enhancements". The source should remain PSGP and 
UASI maybe $2.5M - $3M for two years 2015-2017. 

If easier for me to update, let me know and I will make the changes. 

Eric 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS(asaic.com1 
Sent: Monday, July 08, 2013 9:04 AM 
To: Domingo, Renee; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey; Bender, Ted; 
ch ris(S)datastew. com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

Here is the latest update REV 10 - incorporated Renee's change requests. 

I moved what was slide 11 to now slide 6. 
I added a graphic change - we can alter back if you don't like. 
Taso 

2 
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Taso Zografos 

SAIC | Mobile: 415.215.6113 | zoqrafosa(a)saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Domingo, Renee [mailto:RADominqo(aoaklandnet,coml 
Sent: Monday, July 08, 2013 10:04 AM 
To: Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey; Bender, Ted; 
chris@datastew.com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief ~ for your review 
Importance: High 

Greetings All: 

The PPT looks great!!! See attached recommended changes on 3 of the slides in the PPT. Minor 
changes. I attached the changes on the slides that need the changes, separately from the entire PPT, so 
you can see changes and make them onto the master PPT slide deck as well as not bog down your 
email with another large file. THANKS. 

Ahsan: Will call you later this morning or early afternoon. Let me know your availability to chat about 
the presentation for tomorrow. Once the changes are made/accepted to PPT, Please feel free to send it 
to Deanna Santana. I know you have a deadline to send it to her by noon today. 

Best Regards always, 

Renee 

From: Zografos, Anastasios |"mailto:ANASTASIOS.ZOGRAFOS(asaic.coml 
Sent: Sun 7/7/2013 1:43 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Eric Napralla; Eide, Cathey; Bender, Ted; 
chris^datastew.com 
Subject: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

I added some screen shots -
Again, you all can decide what you feel you want to keep or discard, or turn into notes. 
I personally feel more pics and less text is better. 
Happy to add or update as you all wish. 
Taso 

I will be at EOC in AM early to help finish this up - also available later this evening to do another update - so go 
ahead and send feedback. 
Taso 

Taso Zografos 

SAIC | Office: 650.343.8276 | Mobile. 415.215.6113 i zografosafBsaic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 

mailto:RADominqo(aoaklandnet,coml
mailto:chris@datastew.com
mailto:ANASTASIOS.ZOGRAFOS(asaic.coml


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 08, 2013 12:09 PM 
To: Baig, Ahsan 
Subject: Re: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Got it 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Mon Jul 08 11:16:15 2013 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Here is the skim down version...please take a look at it.... 
I don't want to talk too much about different technologies in public. 
It would be nice if BC White and/or Lt. Blair are present to talk about the Incident Scenarios. 

-ahsan 

From: Domingo, Renee 
Sent: Monday, July 08, 2013 10:12 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'enapralla@portoakland.com'; Baig, Ahsan; 'mobrien@portoakland.com'; Eide, Cathey; 
Bender, Ted; 'chris@datastew.com' 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Good point, Cathey. Our time is limited for doing the PPT. 

Ahsan: Should we slim it down before you send it to Deanna or let her make the request? 

Your call. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Eric Napralla <enapralla@portoakland.com>; Domingo, Renee; Baig, Ahsan; Michael O'Brien <mobrien@portoakland.com>: 
Eide, Cathey; Bender, Ted; chris@datastew.com <chris@datastew,com > 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Sent: Mon Jul 08 09:48:29 2013 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

Thanks Eric — fixes included in this latest Rev 11 

Taso Zografos 

SAIC | fylobiie: 415.215.61 13 | zoqrafosa(5>saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Eric Napralla rmailto:enapralla@portoakland.com~) 
Sent: Monday, July 08, 2013 12:42 PM 
To: Zografos, Anastasios; Domingo, Renee; Baig, Ahsan; Michael O'Brien; Eide, Cathey; Bender, Ted; chris@datastew.com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
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Taso-

This looks good, nice work. I think Mike submitted the below comments a few days ago, but I didn't see this reflected in the 
current version. 

My only comment is in regards to slide 18. Phase 3, is for DAC Ops only; $2.6M of Port Security Grant Funding Round 13 and 
provides 2 years of staffing (July 2014-June 2016). We opted out of maintenance as SAIC is providing such services from July 
2014-June 2015. 

I would label Phase 4 as "DAC Maintenance and System Enhancements". The source should remain PSGP and UASI maybe 

$2.5M - $3M for two years 2015-2017. 

If easier for me to update, let me know and I will make the changes. 

Eric 

From: Zografos, Anastasios rmailto:ANASTASIOS.ZOGRAFOS(asaic.com1 
Sent: Monday, July 08, 2013 9:04 AM 
To: Domingo, Renee; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey; Bender, Ted; chris(adatastew.com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

Here is the latest update REV 10 - incorporated Renee's change requests. 

I moved what was slide 11 to now slide 6. 
I added a graphic change - we can alter back if you don't like. 
Taso 

Taso Zografos 

SAIC | Mobile. 415.215.6113 I zoqrafosa(5)saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Domingo, Renee rmailto:RADominqo(Q)oaklandnet.coml 
Sent: Monday, July 08, 2013 10:04 AM 
To: Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey; Bender, Ted; chrispdatastew.com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 
Importance: High 

Greetings All: 

The PPT looks great!!! See attached recommended changes on 3 of the slides in the PPT. Minor changes. I attached 
the changes on the slides that need the changes, separately from the entire PPT, so you can see changes and make 
them onto the master PPT slide deck as well as not bog down your email with another large file. THANKS. 

Ahsan: Will call you later this morning or early afternoon. Let me know your availability to chat about the 
presentation for tomorrow. Once the changes are made/accepted to PPT, Please feel free to send it to Deanna Santana. 
I know you have a deadline to send it to her by noon today. 

Best Regards always, 

Renee 

mailto:ANASTASIOS.ZOGRAFOS(asaic.com1
mailto:RADominqo(Q)oaklandnet.coml


From: Zografos, Anastasios rmailto:ANASTA5IOS,ZOGRAFOS(5)saic.coml 
Sent: Sun 7/7/2013 1:43 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Eric Napralla; Eide, Cathey; Bender, Ted; chris(adatastew.com 
Subject: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

I added some screen shots-
Again, you all can decide what you feel you want to keep or discard, or turn into notes. 

I personally feel more pics and less text is better. 

Happy to add or update as you all wish. 

Taso 

I will be at EOC in AM early to help finish this up - also available later this evening to do another update - so go ahead and 
send feedback. 
Taso 

Taso Zografos 

SAIC i Office: 650.343 3276 ; Mobile: 415 215.6113 I zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 

mailto:ANASTA5IOS,ZOGRAFOS(5)saic.coml
mailto:zoqrafosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 08, 2013 12:09 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Eide, Cathey; Bender, Ted; 'chris@datastew.com1; Ogata, Eileen; 
Chimonyo, Cynthia; Binda, George; Chen, Andy J; Allen, Terry; Weiman, Bill 

Cc: 'KHALID.AHMAD@saic.com'; 'JULIE.H.EVANS@saic.com'; 'JAN.N.HODGES@saic.com'; 
'NEIL.A.CHUNG@saic.com';'JEREMY.S.DURST@saic.com*;'RHIAN.M.MERRIS@saic.com' 

Subject: Re: Oakland DAC Phase 1 30JUN2013 Equipment Inventory and Asset Labeling 

Thanks so much!!!! 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(g)saic.coin> 
To: Domingo, Renee; Baig, Ahsan; enapralla@portoakland.com <enapralla@portoakland,com>; mobrien@portoakland.com 
<mobrien@portoakland.com>; Eide, Cathey; Bender, Ted; chris@datastew.com <chris@datastew,com>; Ogata, Eileen; 
Chimonyo, Cynthia; Binda, George; Chen, Andy J; Allen, Terry; Weiman, Bill 
Cc: Ahmad, Tony K. <KHALID.AHMAD@saic.com>; Evans, Julie <JULIE.H.EVANS@saic.com>; Hodges, Jan N. 
<JAN.N.HODGES(5)saic.com>; Chung, Neil A. <NEIL.A.CHUNG@saic.com>; Durst, Jeremy S. <JEREMY.S.DURST(asaic.com>: 
Merris, Rhian M. <RHIAN.M.MERRIS@saic.com> 
Sent: Mon Jul 08 11:04:31 2013 
Subject: RE: Oakland DAC Phase 1 30JUN2013 Equipment Inventory and Asset Labeling 

Sure - we will get and compile now that everything is labeled. 

Taso 

Taso Zografos 

SAIC i Mobile 415.215.6113 I zoqrafosaiSsaic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separatlontransaction if approved by SAIC board of directors. 

From: Domingo, Renee [mailto:RADomingo(a)oaklandnet.com1 
Sent: Monday, July 08, 2013 2:03 PM 
To: Zografos, Anastasios; Baig, Ahsan; enaprallaPportoakland.com; mobrien@portoakland.com; Eide, Cathey; Bender, Ted; 
chris@data5tew.com; Ogata, Eileen; Chimonyo, Cynthia; Binda, George; Chen, Andy J; Allen, Terry; Weiman, Bill 
Cc: Ahmad, Tony K.; Evans, Julie; Hodges, Jan N.; Chung, Neil A.; Durst, Jeremy S.; Merris, Rhian M. 
Subject: Re: Oakland DAC Phase 1 30JUN2013 Equipment Inventory and Asset Labeling 

Thanks so much Taso. We also need photos of the equipment. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Baig, Ahsan; Domingo, Renee; enapralla@portoakland.com <enapralla@portoakland.com>; mobrien@portoakland.com 
<mobrien@pottoakland.com>; Eide, Cathey; Bender, Ted; chris@datastew.com <chris@datastew.com>; Ogata, Eileen; 
Chimonyo, Cynthia; Binda, George; Chen, Andy J; Allen, Terry; Weiman, Bill 
Cc: Ahmad, Tony K. <KHALID.AHMAD@saic.com>; Evans, Julie <JULIE.H.EVANS@saic,com>; Hodges, Jan N. 
<JAN.IM.HODGES@saic.com>; Chung, Neil A. <NEIL.A.CHUNG@saic.com>; Durst, Jeremy S. <JEREMY.S.DURST@saic.com>: 
Merris, Rhian M. <RHIAN.M.MERRIS@saic.com> 
Sent: Mon Jul 08 10:54:31 2013 
Subject: Oakland DAC Phase 1 30JUN2013 Equipment Inventory and Asset Labeling 

All — 
Attached is a PDF deliverable report consolidating all the information regarding the Phase 1 30JUN2013 As-Built Equipment 
Inventory and Asset Labeling. 
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In addition, we are providing you with each individual complete form and other files for your use - these files included in the 

PDF deliverable report. 

We applied the labels identifying the equipment items as instructed — using the labels provided at EOC stating the equipment 

was purchased using ARRA PSG monies. 

And each piece of equipment has a unique label with a unique numbering schema as specified in the attached doc. 

The spreadsheet also links the equipment with the purchase order number so you can track against the invoices - details. 

And it also identifies where the equipment is located for easy auditing purposes. 

Let me know if you have any questions. 
Taso 

Taso Zografos 

SAIC ; Office: 650.343.3276 | Mobile: 415.215.6113 : zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 

mailto:zoqrafosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 08, 2013 11:03 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Eide, Cathey; Bender, Ted; 'chris@datastew.com'; Ogata, Eileen; 
Chimonyo, Cynthia; Binda, George; Chen, Andy J; Allen, Terry; Weiman, Bill 

Cc: 'KHALID.AHMAD@saic.com'; 'JULIE.H.EVANS@saic.com'; 'JAN.N.HODGES@saic.com'; 
'NEIL.A.CHUNG@saic.com'; 'JEREMY.S.DURST@saic.com1; 'RHIAN.M.MERRIS@saic.com' 

Subject: Re: Oakland DAC Phase 1 30JUN2013 Equipment Inventory and Asset Labeling 

Thanks so much Taso. We also need photos of the equipment. 

From: Zografos, Anastasios <ANASTASIQS.ZOGRAFQS(5)saic.com> 
To: Baig, Ahsan; Domingo, Renee; enapralla(5>portoakland.com <enapralla(5)portoakland.com>: mobrien®portoakland.com 
<mobrien(a)portoakland.com>: Eide, Cathey; Bender, Ted; chris@datastew.com <chris(adatastew.com>: Ogata, Eileen; 
Chimonyo, Cynthia; Binda, George; Chen, Andy J; Allen, Terry; Weiman, Bill 
Cc: Ahmad, Tony K. <KHALID.AHMAD(5)saic.com>; Evans, Julie <JULIE.H.EVANS(a>saic.com>; Hodges, Jan N. 
<JAN.N.HODGES(g)saic.com>; Chung, Neil A. <NEIL.A.CHUNG(asaic.com>: Durst, Jeremy S. <JEREMY.S.DURST(asaic.com>: 
Merris, Rhian M. <RHIAN,M.MERRIS@saic.com> 
Sent: Mon Jul 08 10:54:31 2013 
Subject: Oakland DAC Phase 1 30JUN2013 Equipment Inventory and Asset Labeling 

All — 
Attached is a PDF deliverable report consolidating all the information regarding the Phase 1 30JUN2013 As-Built Equipment 
Inventory and Asset Labeling. 

In addition, we are providing you with each individual complete form and other files for your use - these files included in the 
PDF deliverable report. 

We applied the labels identifying the equipment items as instructed — using the labels provided at EOC stating the equipment 
was purchased using ARRA PSG monies. 

And each piece of equipment has a unique label with a unique numbering schema as specified in the attached doc. 

The spreadsheet also links the equipment with the purchase order number so you can track against the invoices - details. 

And it also identifies where the equipment is located for easy auditing purposes. 

Let me know if you have any questions. 
Taso 

Taso Zografos 

SAIC | Office: 650.343.8276 | Mobile: 415.215.6113 i zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 08, 2013 10:12 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'enapralla@portoakland.com'; Baig, Ahsan; 

'mobrien@portoakland.com'; Eide, Cathey; Bender, Ted; 'chris@datastew.com' 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Good point, Cathey. Our time is limited for doing the PPT. 

Ahsan: Should we slim it down before you send it to Deanna or let her make the request? 

Your call. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAF0S(a)saic.com> 
To: Eric Napralla <enapralla@portoakland.com>; Domingo, Renee; Baig, Ahsan; Michael O'Brien <mobrien(g)portoakland.com>; 
Eide, Cathey; Bender, Ted; chris(5)datastew.com <chris(3)datastew.com> 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Sent: Mon Jul 08 09:48:29 2013 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

Thanks Eric — fixes included in this latest Rev 11 

Taso Zografos 
SAIC | Mobile: 415.215.6113 I zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Eric Napralla rmailto:enapralla@portoakland.com1 
Sent: Monday, July 08, 2013 12:42 PM 
To: Zografos, Anastasios; Domingo, Renee; Baig, Ahsan; Michael O'Brien; Eide, Cathey; Bender, Ted; chris(5>datastew.com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 

Taso-

This looks good, nice work. I think Mike submitted the below comments a few days ago, but I didn't see this reflected in the 
current version. 

My only comment is in regards to slide 18. Phase 3, is for DAC Ops only; $2.6M of Port Security Grant Funding Round 13 and 
provides 2 years of staffing (July 2014-June 2016). We opted out of maintenance as SAIC is providing such services from July 
2014-June 2015. 

I would label Phase 4 as "DAC Maintenance and System Enhancements". The source should remain PSGP and UASI maybe 

$2.5M - $3M for two years 2015-2017. 

If easier for me to update, let me know and I will make the changes. 

Eric 

From: Zografos, Anastasios rmailto:ANASTASIOS,ZOGRAFOS(5)saic.coml 
Sent: Monday, July 08, 2013 9:04 AM 
To: Domingo, Renee; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey; Bender, Ted; christadatastew.com 
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Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

Here is the latest update REV 1 0 - incorporated Renee's change requests. 

I moved what was slide 11 to now slide 6. 
I added a graphic change - we can alter back if you don't like. 

Taso 

Taso Zogra fos 

SAIC j Mobi le -415.215.6113 | zoqrafosalSsaic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Domingo, Renee [mailto:RADominqo(a)oaklandnet,com] 
Sent: Monday, July 08, 2013 10:04 AM 
To: Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eric Napralia; Eide, Cathey; Bender, Ted; christadatastew .com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 
Importance: High 

Greetings All: 

The PPT looks great!!! See attached recommended changes on 3 of the slides in the PPT. Minor changes. I attached 
the changes on the slides that need the changes, separately from the entire PPT, so you can see changes and make 
them onto the master PPT slide deck as well as not bog down your email with another large file. THANKS. 

Ahsan: Will call you later this morning or early afternoon. Let me know your availability to chat about the 
presentation for tomorrow. Once the changes are made/accepted to PPT, Please feel free to send it to Deanna Santana. 
I know you have a deadline to send it to her by noon today. 

Best Regards always, 

Renee 

From: Zografos, Anastasios rmailto:ANASTASIOS.ZOGRAFOS(asaic.com] 
Sent: Sun 7/7/2013 1:43 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Eric Napralia; Eide, Cathey; Bender, Ted; christadatastew.com 
Subject: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

I added some screen shots -
Again, you all can decide what you feel you want to keep or discard, or turn into notes. 
I personally feel more pics and less text is better. 
Happy to add or update as you all wish. 
Taso 

I will be at EOC in AM early to help finish this up - also available later this evening to do another update - so go ahead and 
send feedback. 
Taso 

Taso Zografos 

SAIC | Office: 650.343.8276 | Mobile: 415.215.6113 , zoqrafosa(5>saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 

mailto:RADominqo(a)oaklandnet,com
mailto:ANASTASIOS.ZOGRAFOS(asaic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, July 08, 2013 7:04 AM 
To: Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey; Bender, Ted; 

chris@datastew.com 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief - for your review 
Attachments: Slide modification suggestions for DAC.pptx 

Importance: High 

Greetings All: 

The PPT looks great!!! See attached recommended changes on 3 of the slides in the PPT. Minor changes. I attached 
the changes on the slides that need the changes, separately from the entire PPT, so you can see changes and make 
them onto the master PPT slide deck as well as not bog down your email with another large file. THANKS. 

Ahsan: Will call you later this morning or early afternoon. Let me know your availability to chat about the 
presentation for tomorrow. Once the changes are made/accepted to PPT, Please feel free to send it to Deanna Santana. 
I know you have a deadline to send it to her by noon today. 

Best Regards always, 

Renee 

From: Zografos, Anastasios |"mailto:ANASTASIOS.ZOGRAFOS(a)saic.coml 

Sent: Sun 7/7/2013 1:43 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Eric Napralla; Eide, Cathey; Bender, Ted; chris@datastew.com 
Subject: Another DRAFT Update: Rev 8 - Public Safety Mtg Brief -- for your review 

I added some screen shots -
Again, you all can decide what you feel you want to keep or discard, or turn into notes. 
I personally feel more pics and less text is better. 
Happy to add or update as you all wish. 

Taso 

I will be at EOC in AM early to help finish this up - also available later this evening to do another update - so go ahead and 
send feedback. 
Taso 

Taso Zografos 

SAIC | Office- 650 343 8276 ; Mobile 415 215.61 13 | zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 

mailto:chris@datastew.com
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The "Flood of Data" 
Closed Circuit Television 
(CCTV) 
Analytics 
Radar 
Sonar 
Emergency Radio 
Email Alerts 
IDS??? Please spell out 
RSS??? Please spell out 
Automated Vehicle 
License (AVL) Reader 

Access Control 

Weather Alerts 

News Alerts 

AIS??? Please spell out 

Text Messaging 

License Plate Recognition 

Twitter 

Shot Spotter 

GIS 



Next Steps 
> City/Port/Stakeholder Demonstrations & Feedback 

July & August 2013 

> Phase Two Integration Planning 
July & August 2013 

> Kick-Off Phase 2 Implementation Start 
August 2013 

> EOC/DAC Grand Re-Opening Demonstration 
October 2013 



DAC Project Next Steps 
> Public Safety Committee Approval 

> Key City/Port Administration Leadership, City Council, 
Board of Port Commissioner Briefings 

> PSG13 Request for Staff/Maintenance Support 

> City/Port O&M MOA (Target: Dec 31, 2013) 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, June 28, 2013 5:55 PM 
To: Baig, Ahsan 
Subject: Re: DAC Project - Funding for Public Works Agency 

Thanks. So are you IIIIII 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Fri Jun 28 17:41:46 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

You are awesome © 
Have a great time and safe travel... 

From: Domingo, Renee 
Sent: Friday, June 28, 2013 5:32 PM 
To: Baig, Ahsan 
Subject: Re: DAC Project - Funding for Public Works Agency 

On vacation, doing a humanitarian relief/volunteer service with a Non-Profit in Jamaica. 

See you in a week, Mon'. 

;) 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Fri Jun 28 17:30:06 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

WHAT??? 
You are out next week? 

From: Domingo, Renee 
Sent: Friday, June 28, 2013 5:19 PM 
To: Lau, Danny 
Cc: Baig, Ahsan; Jenkins, Dawn; Kueh, Sally; Chimonyo, Cynthia; Wong, Nila; Eide, Cathey 
Subject: Re: DAC Project - Funding for Public Works Agency 

Thanks much! 

Cathey: During my time away from the office next week, please sign on my behalf asap on Monday, 7/1 and get it over to Dawn. 

Thanks all. 

From: Lau, Danny 
To: Domingo, Renee 
Cc: Baig, Ahsan; Jenkins, Dawn; Kueh, Sally; Chimonyo, Cynthia; Wong, Nila 
Sent: Fri Jun 28 16:44:44 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 



Hi Renee, 

I think this will be what you need. Attached is a typical PWA Work Order form that provides reference to the work and cost, as 
well as providing a signature lines for approval. I have signed the PWA line. Please go ahead and approve the line designated 
for your Agency's approval. 

You may then submit this executed document/work order to the Fiscal staff. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510)238-7211 | (510) 238-7238 Fax 
dlau@oakla ndnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 
www.oaklandpw.com I pwacallcenter(5>oaklandnet.com ] Mobile app: SeeClickFjx 

From: Domingo, Renee 
Sent: Friday, June 28, 2013 3:23 PM 
To: Lau, Danny 
Cc: Baig, Ahsan; Jenkins, Dawn; Kueh, Sally; Chimonyo, Cynthia 
Subject: Fw: DAC Project - Funding for Public Works Agency 

Danny: 

See email below. 

Please provide a work order or a detail scope of work as previously requested 

Thanks 

From: Jenkins, Dawn 
To: Ogata, Eileen 
Cc: Kueh, Sally; Domingo, Renee 
Sent: FriJun28 15:05:52 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Eileen, 
Here is the e-mail that was sent regarding transfer of funds for Public Works. In order to process this request I will 
need some type of documentation as support. Typically, other departments will provide a work order. However, if 
one was not completed, please provide any documentation you have that is signed by both Renee and Public Works. 
Once I receive the documentation, I will process a BCR to ensure funding is in the correct coding block, and PWA 
will have to process the JV. 
Thanks, 
Dawn 

(Dawn 'Jenkins 
Oakland Tire (Department 
150 Trank^Ogawa <Plaza 
Oakland, CA 94612 
(510)238-7802 
(510) 238-7924 (fax) 
MANDATORY BUSINESS CLOSURE DAYS: 

http://ndnet.com
http://www.oaklandpw.com
http://ndnet.com


Sept. 7, Oct. 8, Dec. 26 - 31 2012. 
Feb. 11, Apr. 1, May 3, June 14 2013. 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 12:39 PM 
To: Ogata, Eileen 
Cc: Jenkins, Dawn; Kueh, Sally 
Subject: Re: DAC Project - Funding for Public Works Agency 

Okay. Provide her with all the document. 

From: Ogata, Eileen 
To: Domingo, Renee 
Sent: Wed Jun 26 12:09:53 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Renee, 

I have not done a JV and usually Dawn do this. Dawn has been informed and she will prepare this for us. 

Eileen Ogata 
Office Manager 
City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax: 510-986-2821 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 11:37 AM 
To: Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Baig, Ahsan; Wong, Nila 
Subject: Re: DAC Project - Funding for Public Works Agency 

Thanks Danny or your prompt response. We will review and let you know if we need anything else. 

Cynthia: please review and let us know if this is adequate for grant reimbursement. 

Eileen: Please prepare the paperwork for a JV of $7k funding from the ARRA DAC grant funding to PWA. See email below trail 
for the account codes. 

From: Lau, Danny 
To: Domingo, Renee 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Baig, Ahsan; Wong, Nila 
Sent: Wed Jun 26 11:29:22 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Renee, 

As requested, attached is the proposal (revised) for the PWA services for the DAC project, with an outline of work duties and 
tasks for an amount not-to-exceed $7,000. Hopefully, this is what you require for the Grantor. Let me know if anything is 
necessary to process a BCR to move funds into Org. 30232, Account 56611, program IN06. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 



Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510)238-7211 | (510) 238-7238 Fax 
dlau(S)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com I pwacallcenter@oaklandnet.com | Mobile app: SeeCjickFix 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 10:30 PM 
To: Baig, Ahsan; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: DAC Project - Funding for Public Works Agency 

We need the statement of work and detail for the $7k budget expenditure 

From: Baig, Ahsan 
To: Domingo, Renee; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Sent: Tue Jun 25 22:22:07 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Danny, 

Can we get it resolved? I am not sure about the PWA Work Order process or the format of SOW Renee is looking for 
the Grantor. Let me know if I could be any assistance. Your team has been very helpful in moving this project 
forward. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Jun 25, 2013, at 9:39 PM, "Domingo, Renee" <RADomingo(S),oaklandnet.com> wrote: 

Hi Danny and/or Ahsan: 

We need a work order to process the BCR and/or the Proposal/Statement of Work. This information is 
required by the Grantor. I am still awaiting this information in order to move forward. 

Your immediate attention is greatly appreciated. 

Thanks all. 

From: Lau, Danny 
Sent: Friday, May 24, 2013 10:24 AM 
To: Baig, Ahsan; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan and Renee, 

Attached is the email with the revised/minimized proposal that identified a budget of $7,000 for Jing Wong's 
time. Funding should be allocated into Org. 30232, Account 56611, Program IN06. It was estimated that he 

http://www.oaklandpw.com
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would average (at most) two hours per day between April 15 and June 4. Let me know if you have any 

questions. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510)238-7211 | (510) 238-7238 Fax 
dlau(Soaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com I pwacallcenter(Boaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Thursday, May 23, 2013 6:21 PM 
To: Domingo, Renee; Lau, Danny 
Subject: Re: DAC Project - Funding for Public Works Agency 

Ok. 

Danny: Please send your proposal again to both of us. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:48 PM, "Domingo, Renee" <RADomingo(g),oaklandnet.com> wrote: 

Yes, I need the detail though. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:44:15 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

It is actually listed in the original email. Look at the very first email. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:43 PM, "Domingo, Renee" <RADominao(g>oaklandnet.coin> 
wrote: 

Thanks 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:42:44 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

I may, but I am out of the office till Tuesday. I can ask them again. 

Ahsan Baig 

http://www.oaklandpw.com
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Sent from my iPad 

On May 23, 2013, at 6:32 PM, "Domingo, Renee" 

<RADomingo@,oaklandnet.com> wrote: 

Hi Ahsan: 

Do you have a copy of their proposal so I can discuss on how 
this needs to be billed to the project? If not, can you ask them 
to send it again? 

Thanks 

Please advise. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 16:07:49 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Yes 

Thanks, 

Ahsan Baig 

Sent from my iPhone 

On May 23, 2013, at 6:06 PM, "Domingo, Renee" 

<RADomingo(g),oaklandnet.com> wrote: 

Is this the PM fees? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 15:31:07 2013 
Subject: Re: DAC Project - Funding for Public 
Works Agency 

Any idea Renee? 

Ahsan Baig 

Sent from my iPad 

On May 23, 2013, at 2:28 PM, "Lau, 

Danny" <dlau(g),oaklandnet.com> wrote: 

Hi Ahsan, 

Any word on the funding 

forJingonthe EOC/DAC 

project? Once funding is 

identified, I will have him 

catch up on the hours 

expended. 



Also, Jing says that the only 
item of note on the 
remaining tenant 
improvement work is that 
SAIC will be applying for a 
handicap variance for their 
building permit. It is an 
after-the-fact request as 
the work was part of the 
original building permit 
requirements to 
address/provide an ADA 
compliant path-of-travel 
(once again as part of this 
project). Not certain that a 
vaMance will be approved. 
Thanks. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 

Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dl3u(5>oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter@oaklandnet.com 
| Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Tuesday, April 30, 2013 
5:50 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 

http://www.oaklandpw.com
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Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Danny, 

Thanks for all you help, and 
Jing oversight is helping us 
move the construction 
project forward. 

I spoke with Renee, and she 
will be following up on the 
funding source. 

Thanks, 

-ahsan 

From: Lau, Danny 
Sent: Tuesday, April 30, 2013 
5:20 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Ahsan, 

Have you been able to 
identify the funding source 
for PWA staff for this 
project? 

Also, Jing said that the 
framing inspection is 
scheduled and that it 
should be passed by the 
building inspector. 
Sheetrock work will then 
start on Thursday, May 2. 

Thank you, 

Danny Lau, P.E. 

Supervising Civil Engineer 
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Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 
Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter(5)oaklandnet.com 
| Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Monday, April 15, 2013 
1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Danny, 

Thanks for an update. I am 

meeting with Renee 

tomorrow, and we will talk 

about the scope and 

funding sources for Jing's 

t ime. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 
4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike 
Subject: DAC Project -

mailto:dlau@oaklandnet.com
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Funding for Public Works 
Agency 

Hi Ahsan, 

As we discussed, Jing Wong 
will assist in the oversight 
of the design-build 
contractor for the DAC -
existing building 
improvement project. His 
involvement is limited to an 
average of two hours per 
day to generally help 
facilitate communications 
with the contractor and the 
client agencies, coordinate 
activities, provide 
verification of work, and 
assist in the permit 
process/sign-off. The 
duration of the work is 
between April 15 and June 
4. 

Please identify the funding 
source for Jing's time. A 
budget of $7,000 was 
agreed to be established. If 
the work scope does not 
necessitate the full use of 
the initial budget, any 
unused funds will be 
returned. 

If additional funds are 
required due to scope of 
work modifications or 
extension of services, we 
will discuss the need and 
justification beforehand. 

Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 
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City of Oakland | Public Works 

Agency | APWA Accredited 

Agency 

250 Frank Ogawa Plaza, 4th 

Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter(S> oaklandnet.com 
[ Mobile app: SeeClickFix 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, June 28, 2013 5:32 PM 
To: Baig, Ahsan 
Subject: Re: DAC Project - Funding for Public Works Agency 

On vacation, doing a humanitarian relief/volunteer service with a Non-Profit in Jamaica. 

See you in a week, Mon'. 

;) 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Fri Jun 28 17:30:06 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

WHAT??? 
You are out next week? 

From: Domingo, Renee 
Sent: Friday, June 28, 2013 5:19 PM 
To: Lau, Danny 
Cc: Baig, Ahsan; Jenkins, Dawn; Kueh, Sally; Chimonyo, Cynthia; Wong, Nila; Eide, Cathey 
Subject: Re: DAC Project - Funding for Public Works Agency 

Thanks much! 

Cathey: During my time away from the office next week, please sign on my behalf asap on Monday, 7/1 and get it over to Dawn. 

Thanks all. 

From: Lau, Danny 
To: Domingo, Renee 
Cc: Baig, Ahsan; Jenkins, Dawn; Kueh, Sally; Chimonyo, Cynthia; Wong, Nila 
Sent: Fri Jun 28 16:44:44 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Renee, 

I think this will be what you need. Attached is a typical PWA Work Order form that provides reference to the work and cost, as 
well as providing a signature lines for approval. I have signed the PWA line. Please go ahead and approve the line designated 
for your Agency's approval. 

You may then submit this executed document/work order to the Fiscal staff. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510)238-7211 | (510) 238-7238 Fax 
dlau@oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 

mailto:dlau@oaklandnet.com
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From: Domingo, Renee 
Sent: Friday, June 28, 2013 3:23 PM 
To: Lau, Danny 
Cc: Baig, Ahsan; Jenkins, Dawn; Kueh, Sally; Chimonyo, Cynthia 
Subject: Fw: DAC Project - Funding for Public Works Agency 

Danny: 

See email below. 

Please provide a work order or a detail scope of work as previously requested 

Thanks 

From: Jenkins, Dawn 
To: Ogata, Eileen 
Cc: Kueh, Sally; Domingo, Renee 
Sent: Fri Jun 28 15:05:52 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Eileen, 
Here is the e-mail that was sent regarding transfer of funds for Public Works. In order to process this request I will 
need some type of documentation as support. Typically, other departments will provide a work order. However, if 
one was not completed, please provide any documentation you have that is signed by both Renee and Public Works. 
Once I receive the documentation, I will process a BCR to ensure funding is in the correct coding block, and PWA 
will have to process the JV. 
Thanks, 
Dawn 

(Dawn Jenkins 
Oakland'Fire (Department 
ISO Tranf^Ogawa (Plaza 
Oakland, CA 94612 
(510)238-7802 
(510) 238-7924 (fax) 
MANDATORY BUSINESS CLOSURE DAYS: 
Sept. 7, Oct. 8, Dec. 26 - 31 2012. 
Feb. 11, Apr. 1, May 3, June 14 2013. 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 12:39 PM 
To: Ogata, Eileen 
Cc: Jenkins, Dawn; Kueh, Sally 
Subject: Re: DAC Project - Funding for Public Works Agency 

Okay. Provide her with all the document. 

From: Ogata, Eileen 
To: Domingo, Renee 
Sent: Wed Jun 26 12:09:53 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

http://www.oaklandpw.com
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Hi Renee, 

I have not done a JV and usually Dawn do this. Dawn has been informed and she will prepare this for us. 

Eileen Ogata 
Office Manager 
City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax: 510-986-2821 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 11:37 AM 
To: Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Baig, Ahsan; Wong, Nila 
Subject: Re: DAC Project - Funding for Public Works Agency 

Thanks Danny or your prompt response. We will review and let you know if we need anything else. 

Cynthia: please review and let us know if this is adequate for grant reimbursement. 

Eileen: Please prepare the paperwork for a JV of $7k funding from the ARRA DAC grant funding to PWA. See email below trail 
for the account codes. 

From: Lau, Danny 
To: Domingo, Renee 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Baig, Ahsan; Wong, Nila 
Sent: Wed Jun 26 11:29:22 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Renee, 

As requested, attached is the proposal (revised) for the PWA services for the DAC project, with an outline of work duties and 
tasks for an amount not-to-exceed $7,000. Hopefully, this is what you require for the Grantor. Let me know if anything is 
necessary to process a BCR to move funds into Org. 30232, Account 56611, program IN06. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510)238-7211 | (510) 238-7238 Fax 
dlauPoaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com I pwacallcenter(5)oaklandnet.com | Mobile app: SeeClickFix 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 10:30 PM 
To: Baig, Ahsan; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: DAC Project - Funding for Public Works Agency 

We need the statement of work and detail for the $7k budget expenditure 
3 
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From: Baig, Ahsan 
To: Domingo, Renee; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Sent: Tue Jun 25 22:22:07 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Danny, 

Can we get it resolved? I am not sure about the PWA Work Order process or the format of SOW Renee is looking for 
the Grantor. Let me know if I could be any assistance. Your team has been very helpful in moving this project 
forward. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Jun 25, 2013, at 9:39 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Hi Danny and/or Ahsan: 

We need a work order to process the BCR and/or the Proposal/Statement of Work. This information is 
required by the Grantor. I am still awaiting this information in order to move forward. 

Your immediate attention is greatly appreciated. 

Thanks all. 

From: Lau, Danny 
Sent: Friday, May 24, 2013 10:24 AM 
To: Baig, Ahsan; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan and Renee, 

Attached is the email with the revised/minimized proposal that identified a budget of $7,000 for Jing Wong's 
time. Funding should be allocated into Org 30232, Account 56611, Program IN06. It was estimated that he 
would average (at most) two hours per day between April 15 and June 4. Let me know if you have any 
questions. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510)238-7211 | (510) 238-7238 Fax 
dlau(Soaklandnet,com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 
www.oaklandpw.com I pwacallcentertBoaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Thursday, May 23, 2013 6:21 PM 

mailto:RADomingo@oaklandnet.com
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To: Domingo, Renee; Lau, Danny 
Subject: Re: DAC Project - Funding for Public Works Agency 

Ok. 

Danny: Please send your proposal again to both of us. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:48 PM, "Domingo, Renee" <RADomingo(g),oaklandnet.com> wrote: 

Yes, I need the detail though. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:44:15 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

It is actually listed in the original email. Look at the very first email. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:43 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> 
wrote: 

Thanks 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:42:44 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

I may, but I am out of the office till Tuesday. I can ask them again. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 6:32 PM, "Domingo, Renee" 
<RADomingo(S>oaklandnet.com> wrote: 

Hi Ahsan: 

Do you have a copy of their proposal so I can discuss on how 
this needs to be billed to the project? If not, can you ask them 
to send it again? 

Thanks 

Please advise. 

mailto:RADomingo@oaklandnet.com


From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 16:07:49 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Yes 

Thanks, 
Ahsan Baig 
Sent from my iPhone 

On May 23, 2013, at 6:06 PM, "Domingo, Renee" 
<RADomingo(@/oaklandnet.corn> wrote: 

Is this the PM fees? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 15:31:07 2013 
Subject: Re: DAC Project - Funding for Public 
Works Agency 

Any idea Renee? 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 2:28 PM, "Lau, 
Danny" <dlau(ajoaklandnet.com> wrote: 

Hi Ahsan, 

Any word on the funding 
forJingonthe EOC/DAC 
project? Once funding is 
identified, I will have him 
catch up on the hours 
expended. 

Also, Jing says that the only 
item of note on the 
remaining tenant 
improvement work is that 
SAIC will be applying for a 
handicap variance for their 
building permit. It is an 
after-the-fact request as 
the work was part of the 
original building permit 
requirements to 
address/provide an ADA 
compliant path-of-travel 



(once again as part of this 
project). Not certain that a 
variance will be approved. 
Thanks. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 

Construction, Project Delivery 

Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 
Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter(q)oaklandnet.com 
| Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Tuesday, April 30, 2013 
5:50 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Danny, 

Thanks for all you help, and 
Jing oversight is helping us 
move the construction 
project forward. 

I spoke with Renee, and she 
will be following up on the 
funding source. 
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Thanks, 

-ahsan 

From: Lau, Danny 
Sent: Tuesday, April 30, 2013 
5:20 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Ahsan, 

Have you been able to 
identify the funding source 
for PWA staff for this 
project? 

Also, Jingsaid that the 
framing inspection is 
scheduled and that it 
should be passed by the 
building inspector. 
Sheetrock work will then 
start on Thursday, May 2. 

Thank you, 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency . 

250 Frank Ogawa Plaza, 4th 
Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dlau@oaklandnet.com 

mailto:dlau@oaklandnet.com


Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter(5)oaklandnet.com 
| Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Monday, April 15, 2013 
1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Danny, 

Thanks for an update. I am 
meeting with Renee 
tomorrow, and we will talk 
about the scope and 
funding sources for Jing's 
time. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 
4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike 
Subject: DAC Project -
Funding for Public Works 
Agency 

Hi Ahsan, 

As we discussed, Jing Wong 
will assist in the oversight 
of the design-build 
contractor for the DAC -
existing building 
improvement project. His 
involvement is limited to an 
average of two hours per 
day to generally help 

http://www.oaklandpw.com


facilitate communications 
with the contractor and the 
client agencies, coordinate 
activities, provide 
verification of work, and 
assist in the permit 
process/sign-off. The 
duration of the work is 
between April 15 and June 
4. 

Please identify the funding 
source for Jing's time. A 
budget of $7,000 was 
agreed to be established. If 
the work scope does not 
necessitate the full use of 
the initial budget, any 
unused funds will be 
returned. 

If additional funds are 
required due to scope of 
work modifications or 
extension of services, we 
will discuss the need and 
justification beforehand. 

Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 

Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dlau(S)oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, June 28, 2013 5:19 PM 
To: Lau, Danny 
Cc: Baig, Ahsan; Jenkins, Dawn; Kueh, Sally; Chimonyo, Cynthia; Wong, Nila; Eide, Cathey 
Subject: Re: DAC Project - Funding for Public Works Agency 

Thanks much! 

Cathey: During my time away from the office next week, please sign on my behalf asap on Monday, 7/1 and get it over to Dawn. 

Thanks all. 

From: Lau, Danny 
To: Domingo, Renee 
Cc: Baig, Ahsan; Jenkins, Dawn; Kueh, Sally; Chimonyo, Cynthia; Wong, Nila 
Sent: Fri Jun 28 16:44:44 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Renee, 

I think this will be what you need. Attached is a typical PWA Work Order form that provides reference to the work and cost, as 
well as providing a signature lines for approval. I have signed the PWA line. Please go ahead and approve the line designated 
for your Agency's approval. 

You may then submit this executed document/work order to the Fiscal staff. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510)238-7211 | (510) 238-7238 Fax 
dlau(5)oakla ndnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 
www.oaklandpw.com I pwacallcenter(S)oaklandnet.com | Mobile app: SeeClickFix 

From: Domingo, Renee 
Sent: Friday, June 28, 2013 3:23 PM 
To: Lau, Danny 
Cc: Baig, Ahsan; Jenkins, Dawn; Kueh, Sally; Chimonyo, Cynthia 
Subject: Fw: DAC Project - Funding for Public Works Agency 

Danny: 

See email below. 

Please provide a work order or a detail scope of work as previously requested 

Thanks 

http://ndnet.com
http://www.oaklandpw.com


From: Jenkins, Dawn 
To: Ogata, Eileen 
Cc: Kueh, Sally; Domingo, Renee 
Sent: Fri Jun 28 15:05:52 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Eileen, 
Here is the e-mail that was sent regarding transfer of funds for Public Works. In order to process this request I will 
need some type of documentation as support. Typically, other departments will provide a work order. However, if 
one was not completed, please provide any documentation you have that is signed by both Renee and Public Works. 
Once I receive the documentation, I will process a BCR to ensure funding is in the correct coding block, and PWA 
will have to process the JV. 
Thanks, 
Dawn 

<Dawn 'Jenkins 

Oakland Tire (Department 

ISO TranfcjOgawa (Plaza 

Oakland, <yi 94612 

(510)238-7802 
(510) 238-7924 (fax) 
MANDATORY BUSINESS CLOSURE DAYS: 
Sept. 7, Oct. 8, Dec. 26 - 31 2012. 
Feb. 11, Apr. 1, May 3, June 14 2013. 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 12:39 PM 
To: Ogata, Eileen 
Cc: Jenkins, Dawn; Kueh, Sally 
Subject: Re: DAC Project - Funding for Public Works Agency 

Okay. Provide her with all the document. 

From: Ogata, Eileen 
To: Domingo, Renee 
Sent: Wed Jun 26 12:09:53 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Renee, 

I have not done a JV and usually Dawn do this. Dawn has been informed and she will prepare this for us. 

Eileen Ogata 

Of f i ce Manager 

City of Oakland 

Emergency Management Services Division 

510-238-4764 
Fax:510-986-2821 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 11:37 AM 
To: Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Baig, Ahsan; Wong, Nila 
Subject: Re: DAC Project - Funding for Public Works Agency 



Thanks Danny or your prompt response. We will review and let you know if we need anything else. 

Cynthia: please review and let us know if this is adequate for grant reimbursement. 

Eileen: Please prepare the paperwork for a JV of $7k funding from the ARRA DAC grant funding to PWA. See email below trail 
for the account codes. 

From: Lau, Danny 
To: Domingo, Renee 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Baig, Ahsan; Wong, Nila 
Sent: Wed Jun 26 11:29:22 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Renee, 

As requested, attached is the proposal (revised) for the PWA services for the DAC project, with an outline of work duties and 
tasks for an amount not-to-exceed $7,000. Hopefully, this is what you require for the Grantor. Let me know if anything is 
necessary to process a BCR to move funds into Org. 30232, Account 56611, program IN06. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510) 238-7211 | (510) 238-7238 Fax 
dlau(5)oa klandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com | pwacallcenter(Boa klandnet.com | Mobile app: SeeClickFix 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 10:30 PM 
To: Baig, Ahsan; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: DAC Project - Funding for Public Works Agency 

We need the statement of work and detail for the $7k budget expenditure 

From: Baig, Ahsan 
To: Domingo, Renee; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Sent: Tue Jun 25 22:22:07 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Danny, 

Can we get it resolved? I am not sure about the PWA Work Order process or the format of SOW Renee is looking for 
the Grantor. Let me know if I could be any assistance. Your team has been very helpful in moving this project 
forward. 

Ahsan Baig 
Sent from my iPad 

http://klandnet.com
http://www.oaklandpw.com
http://klandnet.com


On Jun 25, 2013, at 9:39 PM, "Domingo, Renee" <RADomingo@,oaklandnet.com> wrote: 

Hi Danny and/or Ahsan: 

We need a work order to process the BCR and/or the Proposal/Statement of Work. This information is 

required by the Grantor. I am still awaiting this information in order to move forward. 

Your immediate attention is greatly appreciated. 

Thanks all. 

From: Lau, Danny 
Sent: Friday, May 24, 2013 10:24 AM 
To: Baig, Ahsan; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan and Renee, 

Attached is the email with the revised/minimized proposal that identified a budget of $7,000 for Jing Wong's 
time. Funding should be allocated into Org. 30232, Account 56611, Program IN06. It was estimated that he 
would average (at most) two hours per day between April 15 and June 4. Let me know if you have any 
questions. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510) 238-7211 | (510) 238-7238 Fax 
dlaujSoakla ndnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 
www.oaklandpw.com I pwacallcenter(Soaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Thursday, May 23, 2013 6:21 PM 
To: Domingo, Renee; Lau, Danny 
Subject: Re: DAC Project - Funding for Public Works Agency 

Ok. 

Danny: Please send your proposal again to both of us. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:48 PM, "Domingo, Renee" <RADomingo(g)oaklandnet.com> wrote: 

Yes, I need the detail though. 

From: Baig, Ahsan 
To: Domingo, Renee 

http://ndnet.com
http://www.oaklandpw.com
http://ndnet.com


Sent: Thu May 23 17:44:15 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

It is actually listed in the original email. Look at the very first email. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:43 PM, "Domingo, Renee" <RADomingo(S),oaklandnet.com> 
wrote: 

Thanks 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:42:44 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

I may, but I am out of the office till Tuesday. I can ask them again. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 6:32 PM, "Domingo, Renee" 
<RADomingo(g),oaklandnet.com> wrote: 

Hi Ahsan: 

Do you have a copy of their proposal so I can discuss on how 
this needs to be billed to the project? If not, can you ask them 
to send it again? 

Thanks 

Please advise. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 16:07:49 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Yes 

Thanks, 
Ahsan Baig 
Sent from my iPhone 

On May 23, 2013, at 6:06 PM, "Domingo, Renee" 
<RADomingo(a)/oaklandnet.com> wrote: 

Is this the PM fees? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 15:31:07 2013 
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Subject: Re: DAC Project - Funding for Public 
Works Agency 

Any idea Renee? 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 2:28 PM, "Lau, 
Danny" <dlau(Sjoaklandnet.com> wrote: 

Hi Ahsan, 

Any word on the funding 
forJingontheEOC/DAC 
project? Once funding is 
identified, I will have him 
catch up on the hours 
expended. 

Also, Jing says that the only 
item of note on the 
remaining tenant 
improvement work is that 
SAIC will be applying for a 
handicap variance for their 
building permit. It is an 
after-the-fact request as 
the work was part of the 
original building permit 
requirements to 
address/provide an ADA 
compliant path-of-travel 
(once again as part of this 
project). Not certain that a 
variance will be approved. 
Thanks. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 
Floor I Oakland, CA 94612 



(510)238-7211 | (510)238-

7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter(Soaklandnet,com 
| Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Tuesday, April 30, 2013 
5:50 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Danny, 

Thanks for all you help, and 
Jing oversight is helping us 
move the construction 
project forward. 

I spoke with Renee, and she 
will be following up on the 
funding source. 

Thanks, 

-ahsan 

From: Lau, Danny 
Sent: Tuesday, April 30, 2013 
5:20 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Ahsan, 

http://www.oaklandpw.com


Have you been able to 

identify the funding source 

for PWA staff for this 

project? 

Also, Jing said that the 

framing inspection is 

scheduled and that it 

should be passed by the 

building inspector. 

Sheetrock work will then 

start on Thursday, May 2. 

Thank you, 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 
Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-

7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter(Soaklandnet.com 
| Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Monday, April 15, 2013 

1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

http://www.oaklandpw.com


Hi Danny, 

Thanks for an update. I am 
meeting with Renee 
tomorrow, and we will talk 
about the scope and 
funding sources for Jing's 
time. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 
4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike 
Subject: DAC Project -
Funding for Public Works 
Agency 

Hi Ahsan, 

As we discussed, Jing Wong 
will assist in the oversight 
of the design-build 
contractor for the DAC -
existing building 
improvement project. His 
involvement is limited to an 
average of two hours per 
day to generally help 
facilitate communications 
with the contractor and the 
client agencies, coordinate 
activities, provide 
verification of work, and 
assist in the permit 
process/sign-off. The 
duration of the work is 
between April 15 and June 
47 

Please identify the funding 
source for Jing's time. A 
budget of $7,000 was 
agreed to be established. If 
the work scope does not 
necessitate the full use of 
the initial budget, any 



unused funds will be 

returned. 

If additional funds are 
required due to scope of 
work modifications or 
extension of services, we 
will discuss the need and 
justification beforehand. 

Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 

Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dlau(5> oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter(5>oaklandnet,com 
| Mobile app: SeeClickFix 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, June 28, 2013 3:23 PM 
To: Lau, Danny 
Cc: Baig, Ahsan; Jenkins, Dawn; Kueh, Sally; Chimonyo, Cynthia 
Subject: Fw: DAC Project - Funding for Public Works Agency 

Danny: 

See email below. 

Please provide a work order or a detail scope of work as previously requested 

Thanks 

From: Jenkins, Dawn 
To: Ogata, Eileen 
Cc: Kueh, Sally; Domingo, Renee 
Sent: FriJun28 15:05:52 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Eileen, 
Here is the e-mail that was sent regarding transfer of funds for Public Works. In order to process this request I will 
need some type of documentation as support. Typically, other departments will provide a work order. However, if 
one was not completed, please provide any documentation you have that is signed by both Renee and Public Works. 
Once I receive the documentation, I will process a BCR to ensure funding is in the correct coding block, and PWA 
will have to process the JV. 
Thanks, 
Dawn 

(Dawn Jenkins 
Oakland"Tire (Department 
150 TranfiPgawa (Piaza 
Oakland, CA 94612 
(510)238-7802 
(510) 238-7924 (fax) 
MANDATORY BUSINESS CLOSURE DAYS: 
Sept. 7, Oct. 8, Dec. 26 - 31 2012. 
Feb. 11, Apr. 1, May 3, June 14 2013. 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 12:39 PM 
To: Ogata, Eileen 
Cc: Jenkins, Dawn; Kueh, Sally 
Subject: Re: DAC Project - Funding for Public Works Agency 

Okay. Provide her with all the document. 

From: Ogata, Eileen 
To: Domingo, Renee 
Sent: Wed Jun 26 12:09:53 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Renee, 



I have not done a JV and usually Dawn do this. Dawn has been informed and she will prepare this for us. 

Eileen Ogata 

Office Manager 
City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax: 510-986-2821 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 11:37 AM 
To: Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Baig, Ahsan; Wong, Nila 
Subject: Re: DAC Project - Funding for Public Works Agency 

Thanks Danny or your prompt response. We will review and let you know if we need anything else. 

Cynthia: please review and let us know if this is adequate for grant reimbursement. 

Eileen: Please prepare the paperwork for a JV of $7k funding from the ARRA DAC grant funding to PWA. See email below trail 
for the account codes. 

From: Lau, Danny 
To: Domingo, Renee 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Baig, Ahsan; Wong, Nila 
Sent: Wed Jun 26 11:29:22 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Renee, 

As requested, attached is the proposal (revised) for the PWA services for the DAC project, with an outline of work duties and 
tasks for an amount not-to-exceed $7,000. Hopefully, this is what you require for the Grantor. Let me know if anything is 
necessary to process a BCR to move funds into Org. 30232, Account 56611, program IN06. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com I pwacallcenter(5)oaklandnet.com | Mobile app: SeeClickfjx 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 10:30 PM 
To: Baig, Ahsan; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: DAC Project - Funding for Public Works Agency 

We need the statement of work and detail for the $7k budget expenditure 
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From: Baig, Ahsan 
To: Domingo, Renee; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Sent: Tue Jun 25 22:22:07 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Danny, 

Can we get it resolved? I am not sure about the PWA Work Order process or the format of SOW Renee is looking for 
the Grantor. Let me know if I could be any assistance. Your team has been very helpful in moving this project 
forward. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Jun 25, 2013, at 9:39 PM, "Domingo, Renee" <RADomingo(£)oaklandnet.com> wrote: 

Hi Danny and/or Ahsan: 

We need a work order to process the BCR and/or the Proposal/Statement of Work. This information is 
required by the Grantor. I am still awaiting this information in order to move forward. 

Your immediate attention is greatly appreciated. 

Thanks all. 

From: Lau, Danny 
Sent: Friday, May 24, 2013 10:24 AM 
To: Baig, Ahsan; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan and Renee, 

Attached is the email with the revised/minimized proposal that identified a budget of $7,000 for Jing Wong's 
time. Funding should be allocated into Org. 30232, Account 56611, Program IN06. It was estimated that he 
would average (at most) two hours per day between April 15 and June 4. Let me know if you have any 
questions. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWAAcuedited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com | pwacallcenter@oaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Thursday, May 23, 2013 6:21 PM 
To: Domingo, Renee; Lau, Danny 
Subject: Re: DAC Project - Funding for Public Works Agency 
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Ok. 

Danny: Please send your proposal again to both of us. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:48 PM, "Domingo, Renee" <RADomingo@,oaklandnet.com> wrote: 

Yes, I need the detail though. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:44:15 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

It is actually listed in the original email. Look at the very first email. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:43 PM, "Domingo, Renee" <RADomingo@,oaklandnet.com> 
wrote: 

Thanks 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:42:4* 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

I may, but I am out of the office till Tuesday. I can ask them again. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 6:32 PM, "Domingo, Renee" 
<RADomingo(g),oaklandnet.com> wrote: 

Hi Ahsan: 

Do you have a copy of their proposal so I can discuss on how 
this needs to be billed to the project? If not, can you ask them 
to send it again? 

Thanks 

Please advise. 

From: Baig, Ahsan 
To: Domingo, Renee 



Sent: Thu May 23 16:07:49 2013 

Subject: Re: DAC Project - Funding for Public Works Agency 

Yes 

Thanks, 

Ahsan Baig 
Sent from my iPhone 

On May 23, 2013, at 6:06 PM, "Domingo, Renee" 
<RADomingo@oaklandnet.com> wrote: 

Is this the PM fees? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 15:31:07 2013 
Subject: Re: DAC Project - Funding for Public 
Works Agency 

Any idea Renee? 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 2:28 PM, "Lau, 
Danny" <dlau@,oaklandnet.com> wrote: 

Hi Ahsan, 

Any word on the funding 
forJingonthe EOC/DAC 
project? Once funding is 
identified, I will have him 
catch up on the hours 
expended. 

Also, Jing says that the only 
item of note on the 
remaining tenant 
improvement work is that 
SAIC will be applying for a 
handicap variance for their 
building permit. It is an 
after-the-fact request as 
the work was part of the 
original building permit 
requirements to 
address/provide an ADA 
compliant path-of-travel 
(once again as part of this 
project). Not certain that a 
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variance will be approved. 

Thanks. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 

Construction, Project Delivery 

Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 
Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-

7238 Fax 

dlau (Soaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter@oaklandnet.com 
| Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Tuesday, April 30, 2013 
5:50 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Danny, 

Thanks for all you help, and 
Jing oversight is helping us 
move the construction 
project forward. 

I spoke with Renee, and she 
will be following up on the 
funding source. 

Thanks, 

http://Soaklandnet.com
http://www.oaklandpw.com
mailto:pwacallcenter@oaklandnet.com


-ahsan 

From: Lau, Danny 
Sent: Tuesday, April 30, 2013 
5:20 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Ahsan, 

Have you been able to 
identify the funding source 
for PWA staff for this 
project? 

Also, Jing said that the 
framing inspection is 
scheduled and that it 
should be passed by the 
building inspector. 
Sheetrock work will then 
start on Thursday, May 2. 

Thank you, 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 
Floor | Oakland, CA 94612 

(510) 238-7211 | (510) 238-

7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 



www.oaklandpw.com | 
pwacallcenter(5)oaklandnet.com 
| Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Monday, April 15, 2013 
1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Danny, 

Thanks for an update. I am 
meeting with Renee 
tomorrow, and we will talk 
about the scope and 
funding sources for Jing's 
time. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 
4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike 
Subject: DAC Project -
Funding for Public Works 
Agency 

Hi Ahsan, 

As we discussed, Jing Wong 
will assist in the oversight 
of the design-build 
contractor for the DAC -
existing building 
improvement project. His 
involvement is limited to an 
average of two hours per 
day to generally help 
facilitate communications 
with the contractor and the 
client agencies, coordinate 
activities, provide 
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verification of work, and 
assist in the permit 
process/sign-off. The 
duration of the work is 
between April 15 and June 
4. 

Please identify the funding 
source for Jing's time. A 
budget of $7,000 was 
agreed to be established. If 
the work scope does not 
necessitate the full use of 
the initial budget, any 
unused funds will be 
returned. 

If additional funds are 
required due to scope of 
work modifications or 
extension of services, we 
will discuss the need and 
justification beforehand. 

Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 

Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dlaupoaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter(5)oaklandnet.com 
| Mobile app: SeeClickFix 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, June 28, 2013 9:07 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Alexander, Blair; Eide, Cathey; Bender, Ted; Ogata, Eileen; 
'chris@datastew.com' 

Subject: Re: Updated: Oakland DAC - Weekly PM Meeting 

Ok. Wrapping up a conference call be on shortly. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(5)saic.com> 
To: Baig, Ahsan; Eric Napralia <enapralla(a)portoak'and.com>; Michael O'Brien <mobrien(S)portoakland.com>; Domingo, Renee; 
Alexander, Blair; Eide, Cathey; Bender, Ted; Ogata, Eileen; Chris Millar <chris@datastew.com> 
Sent: Fri Jun 28 08:53:34 2013 
Subject: Updated: Oakland DAC - Weekly PM Meeting 

Attached are the artifacts for today's 9 am meeting-telecom. 
Taso - I am at EOC today 

Taso Zografos 
SA1C | Office: 650.343.8276 ; Mobile: 415.215,6113 | zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, June 28, 2013 7:48 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; Eide, Cathey; Bender, Ted; 

'mobrien@portoakland.com'; 'enapralla@portoakland.com'; 'chris@datastew.com'; Allen, Terry; 
Chen, Andy J; Binda, George; Rohrer, Joe; Weiman, Bill 

Cc: 'JEREMY.S.DURST@saic.com'; 'RHIAN.M.MERRIS@saic.com'; 'KHALID.AHMAD@saic.com'; 
'NEIL.A.CHUNG@saic.com'; 'jrodrig001@gmail.com'; 'elbert.chang@kimley-horn.com'', 
'JAN.N.HODGES@saic.com' 

Subject: Re: Oakland DAC Phase 1 Delivery Close-Out Items 

Thanks 

From: Zografos, Anastasios < ANASTASIQS.ZOGRAFOS@saic.com > 
To: Baig, Ahsan; Domingo, Renee; Eide, Cathey; Bender, Ted; Michael O'Brien <mobrien@portoakland.'com>; Eric Napraila 
<enaprallagiportoakland.com>; chris@datastew.com <chris@datastew.com>; Allen, Terry; Chen, Andy J; Binda, George; 
Rohrer, Joe; Weiman, Bill 
Cc: Durst, Jeremy S. <JEREMY.S,DURST@saic,com>; Merris, Rhian M. <RHIAN.M.MERRIS@saic.com>; Ahmad, Tony K. 
<KHALID.AHMAD@saic.com>; Chung, Neil A. <NEIL.A.CHUNG@saic.com>; jrodrigOOKgiqmail.com <irodriq001@qmail.com>; 
elbert.chang@kimley-horn.com <elbert.chanq@kimley-horn.com>; Hodges, Jan N. <JAN.N.HODGES@saic.com> 
Sent: Fri Jun 28 07:38:43 2013 
Subject: RE: Oakland DAC Phase 1 Delivery Close-Out Items 

Oakland DAC Close-Out Items Update - Friday, June 28, 2013 

• Completed Server Redundancy Testing 

More updates later today. 
Taso 

Taso Zogra fos 

SAIC | Mobi le : 415.215.6113 I zoqrafosa@saic .com 

Portions of SAIC to be renamed Leidos, Inc.. subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Zografos, Anastasios 
Sent: Thursday, June 27, 2013 1:51 PM 
To: abaiq@oaklandnet.com; radominqo@oaklandnet.com; 'Eide, Cathey'; 'Bender, Ted'; Michael O'Brien; Eric Napraila; 
chris@datastew.com; Terry Allen (TAIIen@oaklandnet.com)'; 'Andy J Chen (AChen@oaklandnet.com')'; 'Binda, George 
(GBinda@oaklandnet.com)': 'jrohrer@oaklandnet.com'; 'Bill Weiman (BWeiman@oaklandnet.com)' 
Cc: Durst, Jeremy S.; Merris, Rhian M.; Ahmad, Tony K.; Chung, Neil A.; 'Jose Rodriguez (irodriq001@qmail.com)'; 
'elbert.chang@kimley-horn.com'; Hodges, Jan N. 
Subject: RE: Oakland DAC Phase 1 Delivery Close-Out Items 

More good news — the team worked until 2AM last night to complete cable management for the equipment — ready for your 
inspection at your convenience. 

Terry, George, Bill, and/or Andy-come by the EOC to seel! 
Taso 

Taso Zografos 

SAIC j Mobile 415.2156113 !
; zografosa@saic.com 

Portions of SAIC to be renamed Leidos. Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 
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From: Zografos, Anastasios 
Sent: Thursday, June 27, 2013 1:17 PM 
To: abaig@oaklandnet.com; radominqo@oaklandnet.com; 'Eide, Cathey'; 'Bender, Ted'; Michael O'Brien; Eric Napralla; 
chris(g)datastew.com; Terry Allen (TAIIen@oaklandnet.com); Andy J Chen (AChen@oaklandnet.com): Binda, George 
(GBinda@oaklandnet.com); jrohrer@oaklandnet.com; Bill Weiman ('BWeiman@oaklandnet.com) 
Cc: Durst, Jeremy S.; Merris, Rhian M.; Ahmad, Tony K.; Chung, Neil A.; Jose Rodriguez nrodrig001@qmail.com); 
elbert.chanq@kimley-horn.com; Hodges, Jan N. 
Subject: Oakland DAC Phase 1 Delivery Close-Out Items 

ALL-
Wanted to update you all that we successfully completed our planned Network "Fail-Over" Testing. 

Remaining tests to be completed are: 

• Re-test of a few VIDSYS acceptance tests 
• Complete Server Redundancy Testing 

Training was completed yesterday as well - and we got some really good feedback to carry-over into Phase 2. 

Anderson AV has Video Wall Cheat Sheet ready and we plan to pick-up today and deliver to EOC, along with user manuals. 

BBI is delivering the Part-B Construction Close-Out documentation today to the EOC. 

We also plan to have the remainder of Phase 1 documentation submitted by tomorrow. 

I will keep you all posted. 

If you have any questions, please call me. 

Taso 

Taso Zografos 
SAIC | Office: 65C.543.8276 | Mobile: 415.215.6113 ! zoqrafosa@saic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 27, 2013 4:44 PM 
To: Eve-Fisher, Saundra D.; Perkins, Cynthia; Sotelo, Amadis; Baig, Ahsan 
Cc: Ortiz, Celso; Fierro, Rocio; 'ronaldmcclain@me.com'; '{F136219}.imanage@oca-svr-

dmsl .oca.Oakland.local' 
Subject: Re: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 

PS Final (3) DOCX [IWOV-imanage.FID136219] 

Thank you SO much! 

I really appreciate your time and assistance. 

From: Eve-Fisher, Saundra D. 
To: Perkins, Cynthia; Sotelo, Amadis; Baig, Ahsan; Domingo, Renee 
Cc: Ortiz, Celso; Fierro, Rocio; "ronald mcclain' (ronaldmcclain@me.com)' <ronaldmcclain@me.com>; 'OFD_130163_ OFD_ Fire 
Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS' <{F136219}.imanage@oca-svr-
dmsl.oca.oakland.local> 
Sent: Thu Jun 27 16:43:12 2013 
Subject: RE: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
[IWOV-imanage.FID136219] 

It's in. 

Saundra Eve-Fisher 
Office of the City Administrator 
(510)238-2900 
"Living today for my tomorrow" 

From: Perkins, Cynthia 
Sent: Thursday, June 27, 2013 3:52 PM 
To: Sotelo, Amadis; Baig, Ahsan; Domingo, Renee; Eve-Fisher, Saundra D. 
Cc: Ortiz, Celso; Fierro, Rocio; "ronald mcclain' (ronaldmcclain@me.com)'; 'OFD_130163_ OFD__ Fire Resolutions DAC 
Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS' 
Subject: RE: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
[IWOV-imanage.FID136219] 

Saundra, 
Is it too late to include the signed reso? 

Cynthia P. Perkins 

Chief of S t a f f 

Oakland Fire Department 

(510) 238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail." 

-R. W. Emerson 

mailto:'ronaldmcclain@me.com'
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From: Sotelo, Amadis 
Sent: Thursday, June 27, 2013 3:51 PM 
To: Baig, Ahsan; Domingo, Renee; Perkins, Cynthia 
Cc: Ortiz, Celso; Fierro, Rocio; "ronald mcclain' (ronaldmcclain@me.com)'; 'OFD_130163_ OFD_ Fire Resolutions DAC 
Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS' 
Subject: RE: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
[IWOV-imanage.FID136219] 

Thanks Ahsan. 

Cynthia: 

The resolution is signed and ready for pick up at 6th floor City Hall. Per our conversation, since the City Administrator's Office 
has printed the draft version of this resolution for the 10 day agenda packet, please submit the final version in the three day 
supplemental for the 7/9/13 Public Safety Committee meeting. 

Amadis 

From: Baig, Ahsan 
Sent: Thursday, June 27, 2013 3:45 PM 
To: Sotelo, Amadis; Domingo, Renee 
Cc: Ortiz, Celso; Fierro, Rocio; 'ronald mcclain' (ronaldmcclaintame.com): 'OFD_130163_ OFD_ Fire Resolutions DAC 
Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS' 
Subject: RE: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
[IWOV-imanage.FID136219] 

Thanks a lot Amadis, here are my minor edits and changes. 

From: Sotelo, Amadis 
Sent: Thursday, June 27, 2013 3:04 PM 
To: Domingo, Renee; Baig, Ahsan 
Cc: Ortiz, Celso; Fierro, Rocio; 'ronald mcclain' (ronaldmcclain@me.com); OFD_130163_ OFD_ Fire Resolutions DAC 
Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS 
Subject: RE: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
[IWOV-imanage.FID136219] 

Ahsan and Renee, 

Please review this revised version of your resolution to make sure the information contained is accurate. I highlighted sections 
that I wanted to make sure are accurate as this version has been significantly revised. Then let me know when you approve. 

Amadis 

From: ronald mcclain [mailto:ronaldmcclain@me.coml 
Sent: Thursday, June 27, 2013 2:54 PM 
To: Domingo, Renee 
Cc: Sotelo, Amadis; Baig, Ahsan; Ortiz, Celso; Fierro, Rocio 
Subject: Re: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 S 13 PS Final (3) DOCX 
[IWOV-imanage.FID136219] 

Okay. Thanks. {Renee, hello!) 

Ron 

On Jun 27, 2013, at 2:45 PM, Domingo, Renee wrote: 

mailto:ronaldmcclain@me.com)'
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Hi Ron and Amadis: 

Yes, that is correct. 

From: Sotelo, Amadis 
To: ronald mcclain <ronaldmcclain(a)me.com>; Baig, Ahsan; Domingo, Renee 
Cc: Ortiz, Celso; Fierro, Rocio; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 
PS <{F136219).imanaqe(Boca-svr-dmsl.oca.oakland.local> 
Sent: Thu Jun 27 14:44:20 2013 
Subject: RE: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
[IWOV-imanage.FID136219] 

Ron, 

Good suggestion but if I recall either Ahsan or Renee has advised that the grantee requires a new MOU with the port for the 
additional funds. 

Ahsan and Renee, 

Is that correct? 

Amadis 

From: ronald mcclain [mailto:ronaldmcclain(ame.coml 
Sent: Thursday, June 27, 2013 2:42 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Cc: Ortiz, Celso; Fierro, Rocio 
Subject: Re: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
Importance: High 

Amadis; 

One other thought. If there is a current MOU with the Port for the Phase 1 funding, etc., perhaps ti can be amended 
to add the Phase 2 work, just as is proposed with the SAIC contract. 

Ron 

On Jun 27, 2013, at 1:45 PM, Fierro, Rocio wrote: 

<fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX.docx> 

mailto:ronaldmcclain(ame.coml


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 27, 2013 4:33 PM 
To: 'ronaldmcclain@me.com' 
Cc: Sotelo, Amadis; Baig, Ahsan; Ortiz, Celso; Fierro, Rocio 
Subject: Re: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 

PS Final (3) DOCX [IWOV-imanage.FID136219] 

Hi Ron: 

Hope all is well with you! Miss working with you. 

From: ronald mcclain <ronaldmcclain@me.com> 
To: Domingo, Renee 
Cc: Sotelo, Amadis; Baig, Ahsan; Ortiz, Celso; Fierro, Rocio 
Sent: Thu Jun 27 14:53:39 2013 
Subject: Re: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
[IWOV-imanage.FID136219] 

Okay. Thanks. {Renee, hello!) 

Ron 

On Jun 27, 2013, at 2:45 PM, Domingo, Renee wrote: 

Hi Ron and Amadis: 

Yes, that is correct. 

From: Sotelo, Amadis 
To: ronald mcclain <ronaldmcclain@me.com>; Baig, Ahsan; Domingo, Renee 
Cc: Ortiz, Celso; Fierro, Rocio; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 
PS <{F136219},imanaqe@oca-svr-dmsl,oca.oakland.local> 
Sent: Thu Jun 27 14:44:20 2013 
Subject: RE: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
[IWOV-imanage.FID136219] 

Ron, 

Good suggestion but if I recall either Ahsan or Renee has advised that the grantee requires a new MOU with the port for the 
additional funds. 

Ahsan and Renee, 

Is that correct? 

Amadis 

From: ronald mcclain [mailto:ronaldmcclain(ame.coml 
Sent: Thursday, June 27, 2013 2:42 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Cc: Ortiz, Celso; Fierro, Rocio 

mailto:'ronaldmcclain@me.com'
mailto:ronaldmcclain@me.com
mailto:ronaldmcclain@me.com
mailto:ronaldmcclain(ame.coml


Subject: Re: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
Importance: High 

Amadis; 

One other thought. If there is a current MOU with the Port for the Phase 1 funding, etc., perhaps ti can be amended 
to add the Phase 2 work, just as is proposed with the SAIC contract. 

Ron 

On Jun 27, 2013, at 1:45 PM, Fierro, Rocio wrote: 

:fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX.docx> 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 27, 2013 4:32 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Cc: Ortiz, Celso; Fierro, Rocio; 'ronaldmcclain@me.com'; '{F136219}.imanage@oca-svr-

dmsl .oca.Oakland.local' 
Subject: Re: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 

PS Final (3) DOCX [IWOV-imanage.FID136219] 

Thanks it looks good 

From: Sotelo, Amadis 
To: Domingo, Renee; Baig, Ahsan 
Cc: Ortiz, Celso; Fierro, Rocio; 'ronald mcclain' (ronaldmcclain@me.com) <ronaldmcclainPme,com>; OFD_130163_ OFD_ Fire 
Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS <-CF136219).imanaqe@)oca-svr-
dmsl.oca.oakland,local> 
Sent: Thu Jun 27 15:04:16 2013 
Subject: RE: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
[IWOV-imanage.FID136219] 

Ahsan and Renee, 

Please review this revised version of your resolution to make sure the information contained is accurate. I highlighted sections 
that I wanted to make sure are accurate as this version has been significantly revised. Then let me know when you approve. 

Amadis 

From: ronald mcclain [mailto:ronaldmcclain(g)rne.com1 
Sent: Thursday, June 27, 2013 2:54 PM 
To: Domingo, Renee 
Cc: Sotelo, Amadis; Baig, Ahsan; Ortiz, Celso; Fierro, Rocio 
Subject: Re: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
[IWOV-imanage.FID136219] 

Okay. Thanks. {Renee, hello!) 

Ron 

On Jun 27, 2013, at 2:45 PM, Domingo, Renee wrote: 

Hi Ron and Amadis: 

Yes, that is correct. 

From: Sotelo, Amadis 
To: ronald mcclain <ronaldmcclain(g>me,com>; Baig, Ahsan; Domingo, Renee 
Cc: Ortiz, Celso; Fierro, Rocio; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 
PS <{F136219>.imanaqe(a)oca-svr-dmsl.oca.oakland.local> 
Sent: Thu Jun 27 14:44:20 2013 
Subject: RE: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
[IWOV-imanage.FID136219] 
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Ron, 

Good suggestion but if I recall either Ahsan or Renee has advised that the grantee requires a new MOU with the port for the 

additional funds. 

Ahsan and Renee, 

Is that correct? 

Amadis 

From: ronald mcclain rmailto:ronaldmcclain(S)me.coml 
Sent: Thursday, June 27, 2013 2:42 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Cc: Ortiz, Celso; Fierro, Rocio 
Subject: Re: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
Importance: High 

Amadis; 

One other thought. If there is a current MOU with the Port for the Phase 1 funding, etc., perhaps ti can be amended 
to add the Phase 2 work, just as is proposed with the SAIC contract. 

Ron 

On Jun 27, 2013, at 1:45 PM, Fierro, Rocio wrote: 

<fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX.docx> 

mailto:ronaldmcclain(S)me.coml


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 27, 2013 2:46 PM 
To: Sotelo, Amadis; 'ronaldmcclain@me.com'; Baig, Ahsan 
Cc: Ortiz, Celso; Fierro, Rocio; '{F136219}.imanage@oca-svr-dms1.oca.Oakland.local' 
Subject: Re: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 

PS Final (3) DOCX [IWOV-imanage.FID136219] 

Hi Ron and Amadis: 

Yes, that is correct. 

From: Sotelo, Amadis 
To: ronald mcclain <ronaldmcclain(a)me.com>: Baig, Ahsan; Domingo, Renee 
Cc: Ortiz, Celso; Fierro, Rocio; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 
PS <-fF136219),imanaqe@oca-svr-dmsl,oca.oakland.iocal> 
Sent: Thu Jun 27 14:44:20 2013 
Subject: RE: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
[IWOV-imanage.FID136219] 

Ron, 

Good suggestion but if I recall either Ahsan or Renee has advised that the grantee requires a new MOU with the port for the 
additional funds. 

Ahsan and Renee, 

Is that correct? 

Amadis 

From: ronald mcclain rmailto:ronaldmcclain(5)me.coml 
Sent: Thursday, June 27, 2013 2:42 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Cc: Ortiz, Celso; Fierro, Rocio 
Subject: Re: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
Importance: High 

Amadis; 

One other thought. If there is a current MOU with the Port for the Phase 1 funding, etc., perhaps ti can be amended 
to add the Phase 2 work, just as is proposed with the SAIC contract. 

Ron 

On Jun 27, 2013, at 1:45 PM, Fierro, Rocio wrote: 

<fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX.docx> 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 27, 2013 2:30 PM 
To: Baig, Ahsan; Sotelo, Amadis; Fierro, Rocio; 'ronaldmcclain@me.com' 
Cc: Ortiz, Celso 
Subject: Re: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 

PS Final (3) DOCX 

Hello All: 

I can only see the title of the resolution on my BB. It looks good to me. 

From: Baig, Ahsan 
To: Sotelo, Amadis; Fierro, Rocio; 'ronaldmcclain@me.com' <ronaldmcclain(ame.com> 
Cc: Ortiz, Celso; Domingo, Renee 
Sent: Thu Jun 27 14:29:37 2013 
Subject: RE: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 

I am reviewing the Reso., plus I am copying Renee. She has the document as well. 

Thanks, 

-ahsan 

From: Sotelo, Amadis 
Sent: Thursday, June 27, 2013 1:52 PM 
To: Fierro, Rocio; Sotelo, Amadis; ronaldmcclain@me.com; Baig, Ahsan 
Cc: Ortiz, Celso 
Subject: RE: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 

Rocio, 

Will do, thanks. 

Ron, 

Thanks for your feedback. 

Amadis 

From: Fierro, Rocio 
Sent: Thursday, June 27, 2013 1:46 PM 
To: Sotelo, Amadis (ASotelo(5)oaklandcitvattorney.org); ronaldmcclaintame.com: Baig, Ahsan 
Cc: Ortiz, Celso 
Subject: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
Importance: High 

Amadis: here's a better title which contains my and Ron's changes and which should be more easily understood by 
members of the public. Please continue to work with staff to make sure the resolves and whereases are more 
clearly understood. 

mailto:'ronaldmcclain@me.com'
mailto:'ronaldmcclain@me.com'
mailto:ronaldmcclain@me.com


Ron: Thank you for your quick review of the title; I'm not intimately familiar w/ this contract and Celso is away; I've 

done what I can to adjust the title to ensure it's understood by the general public and reflects what this resolution is 

intended to do. Feel free to do further edits. 

Ahsan: I'm preliminary satisfied that there should not be a 1090 conflict with SAIC getting phase 2 of this contract 
based on my understanding that the original RFP/Q. for phase one disclosed that there would be a phase 2 of the 
contract pending additional funding. I also understand that you talked to Deb Grant from contract compliance on 
this issue. 

Notes: 

We don't have to include "or her designee" in the title but should in the body of the resolution. 

I don't have enough background to determine whether we need a new contract with the PORT or whether we can 
simply amend the existing contract. 

If there're any other legal issues of concern, please let me know. 

Thanks. 

Rocio 

« File: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX.docx » 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 27, 2013 2:27 PM 
To: Baig, Ahsan 
Subject: Re: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 

PS Final (3) DOCX 

It looks good. But all I could pull up was the title. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu Jun 27 14:26:05 2013 
Subject: FW: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 

For your review. 

From: Fierro, Rocio 
Sent: Thursday, June 27, 2013 1:46 PM 
To: Sotelo, Amadis; ronaldmcclain(5)me.com; Baig, Ahsan 
Cc: Ortiz, Celso 
Subject: RESOLUTION RE DAC funding and contract: fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX 
Importance: High 

Amadis: here's a better title which contains my and Ron's changes and which should be more easily understood by 
members of the public. Please continue to work with staff to make sure the resolves and whereases are more 
clearly understood. 

Ron: Thank you for your quick review of the title; I'm not intimately familiar w/ this contract and Celso is away; I've 
done what I can to adjust the title to ensure it's understood by the general public and reflects what this resolution is 
intended to do. Feel free to do further edits. 

Ahsan: I'm preliminary satisfied that there should not be a 1090 conflict with SAIC getting phase 2 of this contract 
based on my understanding that the original RFP/Q for phase one disclosed that there would De a phase 2 of the 
contract pending additional funding. I also understand that you talked to Deb Grant from contract compliance on 
this issue. 

Notes: 

We don't have to include "or her designee" in the title but should in the body of the resolution. 

I don't have enough background to determine whether we need a new contract with the PORT or whether we can 
simply amend the existing contract. 

If there're any other legal issues of concern, please let me know. 

Thanks. 

Rocio 



«fy 09 fy 10 supp PSGP DAC Phase 2 Reso 7 9 13 PS Final (3) DOCX.docx> 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 27, 2013 12:47 PM 
To: Baig, Ahsan 
Subject: Re: urgent: can you give me a quick call? 

I suggest a 3 way conference call or when does Celso return??? Did you let her know this had been discussed with Celso. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu Jun 27 12:41:19 2013 
Subject: FW: urgent: can you give me a quick call? 

Renee, 

Just talked to her about the DAC project. She is concerned about the timing, waiving the bids when we already have 
a contract. 

She may have more questions. 

Thanks, 

-ahsan 

From: Fierro, Rocio 
Sent: Thursday, June 27, 2013 11:59 AM 
To: Baig, Ahsan 
Subject: urgent: can you give me a quick call? 
Importance: High 

It won't take long. I'm at 238-6511. Thanks. 

Rocio V. Fierro 

Supervising Deputy City Attorney/Police Counsel 

Oakland City Attorney's Office 

One Frank H. Ogawa Plaza, 6th Fl. 

Oakland, CA 94612 

(510) 238-6511 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 27, 2013 12:46 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'chris@datastew.com'; Baig, Ahsan; Bender, Ted; Eide, 

Cathey; 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Cc: Chimonyo, Cynthia 
Subject: Re: SAIC Labor - DAC Invoices 

Ted and Cathey: please provide them with a copy or sample of a functional timesheet, etc 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(a)saic.com> 
To: Chris Millar <chris(adatastew.com>; Domingo, Renee; Baig, Ahsan; Bender, Ted; Eide, Cathey; Michael O'Brien 
<mobrien(Q)portoakland.com>; Eric Napralia <enapralla@portoakland,com> 
Sent: Thu Jun 27 12:05:41 2013 
Subject: RE: SAIC Labor - DAC Invoices 

OK-just to confirm, this is what I am going to discuss with my contracts/subcontracts staff on providing: 
• Provide the BBI-Con documentation supporting the invoiced amounts 
• Timesheets for all SAIC labor charged out 
• Timesheets from sub-contractors where T&M invoicing applies 

Taso 

Taso Zografos 

SAiC j Mobile: 415.215.6113 j zografosaiSjsaic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Chris Millar [mailto:chris@datastew.coml 
Sent: Thursday, June 27, 2013 2:38 PM 
To: Zografos, Anastasios; Domingo, Renee; Baig, Ahsan; Bender, Ted; Eide, Cathey; Michael O'Brien; Eric Napralia 
Subject: SAIC Labor - DAC Invoices 

Taso, 
Please also submit functional timesheets for all labor charged out. 
Also include functional timesheets from sub-contractors (where T&M invoicing applies) 

Regards, 

Chris Millar 
President 
Datastew LLC | www, datastew. com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chrisfojdatastew. com 
http: / / www.linkedin. com / in / chrismillar 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAF0S@saic.com1 
Sent: Thursday, June 27, 2013 10:01 AM 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'chris@datastew.com'
mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:chris@datastew.coml
http://www.linkedin
mailto:ANASTASIOS.ZOGRAF0S@saic.com1


To: Domingo, Renee; Baig, Ahsan; Bender, Ted; Eide, Cathey; Michael O'Brien; Eric Napralla 

Cc: Chris Millar 
Subject: Oakland DAC Project Phase 1 INVOICES REVIEW - Punch List Action Items 

ALL-

This is follow-up from a telecom Chris and I had last night in reviewing the March, April, and May invoices, with the following 

outcomes/punch list action items; 

1) March Invoice —only 1 request for more detail on the VIDSYS charges by getting a copy of our SAIC subcontract 

agreement with VIDSYS 
a. Attached is SAIC subcontract SOW with VIDSYS for the DAC Project including pre-agreed-to-set payment 

milestones (table far below) 
b. This information supports further detail for all other invoices concerning VIDSYS payments 

2) April Invoice — only 1 request for more information on the BBI charges - by getting copy of BBI statement of work or 
payment milestones 

a. Below is BBI payment milestones 
b. Attached is MWA work scope 
c. Still looking to pull additional info to supply 

3) May Invoice-same as above requests-seeking more info detail on BBI and VIDSYS charges 
a. Note that it was stated that this MAY invoice may be in error - but that was incorrect, as the separate 

spreadsheet data entry was really the issue (and has been corrected) 

As far as the JUNE Invoice, I am working this AM to have our SAIC folks re-calculate and generate a more up to date JUNE 
INVOICE PROJECTION — my hope is to have to you shortly. 

Taso 

Taso Zografos 
SAIC | Office: 650.343.8276 | Mobile: 415.215.6113 i zoqrafosa@saic.com 

BBI 
Milestone 1: Issuance of Permit by City Building Department 

The $39,937.00 was for services from MWA 

Milestone 

1 

2 

3 

4 

5 

Measureable Event 

Issuance of Permrt by City 
Building Department 

Rough tn Completion (AV & 
Construction) 

AV Equipment& 
Construction Installation 
Completion 

Final Acceptance & Close 
Out Documents 

Final Payment(10% 
Retention) 

„ j .... 

Dollar Value 

$ 39,937 

$245,879 

$300,779 

$119,168 

$ 78,419 

$784,182 

Anticipated Date 

2 April 2013 

15 May 2013 

15 June 2013 

30 June 2013 

31 July 2013 

! 

VIDSYS 

mailto:zoqrafosa@saic.com


The invoice references the first milestone in the subcontract but I believe the work being done is in the second milestone 

description. 

Milestone 
Number 

SWPS-01 

SWPS-02 

SWPS-Q3 

SWPS-04 

SM-01 

Milestone Description 

Execution of Subcontract Agreement with 

VidSvs. 

VidSvs core platform software is installed on 

SAIC-provided development server to support 

project team configuration activity. 

Phase 1 PSIM System Acceptance Test Plan 
(procedures, cases and acceptance criteria) — 
Phase 1 PSIM Components ready for SAT. 

SAIC acceptance of the Phase 1 software 

delivery. 

Software maintenance period of performance 
begins 

Delivery Date 

Prior to 3/29/2013 

Between 4/1/2013 and 

5/1/2013 

Prior to 6/1/2013 

Prior to 6/30/2013 

7/1,2013 

Payment Amount 

531,138.00 

-0-

$105,691.00 

$124,552.00 

S47,047.50 

SWPS-05 

SWPS-06 

SM-02 

All Phase 2 Software Connectors delivered to 
customer site for installation and configuration 
by project team. 

SAIC and Oakland DAC acceptance of Phase 2 

software delivery. 
Year 2 of Software Maintenance program 

begins. 

Prior to 12/31/2013 

Prior to 6.30/2014 

7/1/2014 

Total Base Contract Value = 

SMR-01 

SMR-02 

SMR-03 

1-year renewal of Software Maintenance 

Program. 

1-year renewal of Software Maintenance 

Program. 

1-year renewal of Software Maintenance 

Program. 

7/1/2015 

7/1/2016 

7/1/2017 

Total Contract Options = 

Total Contract Value if all milestones are exej "cised = 

583,035.00 

5174,552.00 

547,047.50 

S6I3f063.Q0 

558,117.50 

558,117.50 

558,117.50 

S174J52.50 

S7S7,415.50 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 27, 2013 12:39 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; Eide, Cathey; Bender, Ted; 

'mobrien@portoakland.com'; 'enapralla@portoakland.com'; 'chris@datastew.com'; Allen, Terry; 
Chen, Andy J; Binda, George; Rohrer, Joe; Weiman, Bill 

Cc: 'JEREMY.S.DURST@saic.com'; 'RHIAN.M.MERRIS@saic.com'; 'KHALID.AHMAD@saic.com'; 
'NEIL.A.CHUNG@saic.com'; 'jrodrig001@gmail.com'; 'elbert.chang@kimley-horn.com'; 
'JAN.N.HODGES@saic.com' 

Subject: Re: Oakland DAC Phase 1 Delivery Close-Out Items 

Please deliver documents to Eileen. 

Thanks 

From: Zografos, Anastasios <ANASTASIOS,ZOGRAFOS@saic.com> 
To: Baig, Ahsan; Domingo, Renee; Eide, Cathey; Bender, Ted; Michael O'Brien <mobrien@portoakland.com>; Eric Napralla 
<enapralla@portoakland,com>; chris@datastew.com <chris@datastew.com>; Allen, Terry; Chen, Andy J; Binda, George; 
Rohrer, Joe; Weiman, Bill 
Cc: Durst, Jeremy S. <JEREMY.S.DURST@saic,com>; Merris, Rhian M. <RHIAN.M.MERRIS@saic.com>; Ahmad, Tony K. 
<KHALID.AHMAD@saic,com>; Chung, Neil A. <NEIL.A,CHUNG@saic.com>: irodriq001@qmail.com <irodriq001@qmail.com>: 
elbert.chanq@kimlev-horn.com <elbert.chanq@kimiey-horn.com>; Hodges, Jan N. <JAN.N.HODGES@saic.com> 
Sent: Thu Jun 27 10:16:58 2013 
Subject: Oakland DAC Phase 1 Delivery Close-Out Items 

ALL-
Wanted to update you all that we successfully completed our planned Network "Fail-Over" Testing. 

Remaining tests to be completed are: 
• Re-test of a few VIDSYS acceptance tests 

• Complete Server Redundancy Testing 

Training was completed yesterday as well - and we got some really good feedback to carry-over into Phase 2. 

Anderson AV has Video Wall Cheat Sheet ready and we plan to pick-up today and deliver to EOC, along with user manuals. 

BBI is delivering the Part-B Construction Close-Out documentation today to the EOC. 

We also plan to have the remainder of Phase 1 documentation submitted by tomorrow. 

I will keep you all posted. 

If you have any questions, please call me. 

Taso 

Taso Zografos 
SAIC I Office: 650.343.8276 | Mobile: 415.215.6113 ' zoqrafosaiasaic.com 

Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction If approved by SAIC board of directors. 
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Ogata, Eileen 

From: 
Sent: 
To: 
Subject: 

Domingo, Renee 
Thursday, June 27, 2013 7:58 AM 
Baig, Ahsan 
Re: Tentative City Administrator Show n Tell of DAC 

Ok 

Original Message 

From: Baig, Ahsan 

To: Domingo, Renee 

Sent: Thu Jun 27 08:00:00 2013 

Subject: RE: Tentative City Administrator Show n Tell of DAC 

Ok, thanks for taking care of it. I talked briefly in the Exec Meeting yesterday. 

We need to talk about the July 9, PSC meeting presentation. 

Original Message 

From: Domingo, Renee 
Sent: Thursday, June 27, 2013 7:41 AM 
To: Baig, Ahsan 
Subject: Tentative City Administrator Show n Tell of DAC 

Please hold July 18 between 3 and 4 pm 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 27, 2013 7:41 AM 
To: Baig, Ahsan 
Subject: Tentative City Administrator Show n Tell of DAC 

Please hold July 18 between 3 and 4 pm 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 4:35 PM 
To: 'enapralla@portoakland.com', Baig, Ahsan 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 

documentation 

Sure. We missed you at lunch today. 

From: Eric Napralia <enapralla(5)portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Sent: Wed Jun 26 16:04:56 2013 
Subject: FW: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

Thanks for pushing this through and sorry I could not catch up with you at lunch scrambling these days trying to stay above 
water. 

Eric 

From: Ogata, Eileen fmailto:EQqata(aoaklandnet.coml 
Sent: Wednesday, June 26, 2013 8:13 AM 
To: Hand ley, S. Scott 
Cc: Domingo, Renee; Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; Eric Napralia; Michael O'Brien; Eide, Cathey; Alexander, 
Blair 
Subject: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

Dear Mr. Handley: 

Please find attached the City executed Change Order for the Oakland DAC Project- SAIC Task 8 & 9 and supporting documents. 

Please review and sign. Send the executed Change Order document back to me by June 27, 2013. 

Thank you in advance for your immediate attention. 

Eileen Ogata 
Office Manager 
City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax: 510-986-2821 

mailto:'enapralla@portoakland.com'
mailto:EQqata(aoaklandnet.coml


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 12:41 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Cc: Ogata, Eileen; '{F136219}.imanage@oca-svr-dms1.oca.Oakland.local' 
Subject: Re: DAC FY 09 FY 10 PSGP supp. funds and SAIC contract extension resolution: [IWOV-

imanage.FID136219] 

Ahsan has the contract. I can send you the original report and reso when I return to the office. 

From: Sotelo, Amadis 
To: Domingo, Renee; Baig, Ahsan 
Cc: Ogata, Eileen; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS 
<{F136219>.imanaqe@oca-svr-dmsl.oca.oaklandJocal> 
Sent: Wed Jun 26 12:23:00 2013 
Subject: DAC FY 09 FY 10 PSGP supp. funds and SAIC contract extension resolution: [IWOV-imanage.FID136219] 

Renee and Ahsan: 

Can one of you please send me ASAP the following which I need to see in analyzing the DAC FY 09 FY 10 PSGP supp. funds and 
SAIC contract extension resolution: 

1) Copy of original contract for phase 1 of the SAIC contract 
2) Resolution that authorized the phase 1 contract and acceptance of the first batch of PSGP money 

Also, have you run the proposed contract extension with Deb Grant of risk management to see if the insurance requirements 
of the original contract will be sufficient to cover the extension? 

Thank you, 

Amadis 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 3:35 PM 
To: Sotelo, Amadis; Perkins, Cynthia; Montu, Janelle 
Cc: '{F136216}.imanage@oca-svr-dmsl.oca.oakland.local'; Ogata, Eileen 
Subject: Re: Status of OES/Fire resolutions 

Thanks Much! 

From: Sotelo, Amadis 
To: Perkins, Cynthia; Domingo, Renee; Montu, Janelle 
Cc: 'OFD_130163_ OFD_ Fire Resolutions FY 2014 UASI grant ACSO MOLT <{F136216).imanaqePoca-svr-
dmsl.oca.oakland.local>; Montu, Janelle; Ogata, Eileen 
Sent: Tue Jun 25 15:06:49 2013 
Subject: Status of OES/Fire resolutions 

Renee, 

I received your final edits in the separate emails, thank you. The following reports, resolutions, and transmittal forms are 
ready for pick up at 6* floor City Hall. 

1) FY 12,13,14 UASI ACSO (3 resolutions) 



2) NCR1C UASI FY 13 and 14 (2 resolutions) 
3) SHSP MMRS (1 resolution) 
4) FY 13 and 14 UASI grants (2 resolutions) 
5) The FY 14 UAS Grant governance MOU resolution is signed and ready for pick up (note: Cynthia may have picked this 

up already as it was ready last Friday). 

Regarding the FY 09, 10 PSGP Phase 2 DAC resolution, I had concerns about the RFP/Q waiver, but I just spoke to Ahsan and 
have more background info and I need to revise the RFP/Q language and will let Fire know as soon as it is ready. 

Thanks, 

Amadis 

From: Perkins, Cynthia 
Sent: Monday, June 24, 2013 10:00 AM 
To: Domingo, Renee; Sotelo, Amadis; Montu, Janelle 
Cc: 'OFD_130163_ OFD_ Fire Resolutions FY 2014 UASI grant ACSO MOU'; Montu, Janelle; Ogata, Eileen 
Subject: RE: UASI supp funds with ACSO 3 resolutions [IWOV-imanage.FID136216] 

Hi Renee, 
I received all of your reports. I will now wait for Amadis and Janelle to sign o f f on their transmittals and 

resolutions. 

Cynthia 

Cynthia P. Perkins 
Chief of Staff 
Oakland Fire Department 
(510) 238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail." 

-R. W. Emerson 

From: Domingo, Renee 
Sent: Monday, June 24, 2013 1:41 AM 
To: Sotelo, Amadis 
Cc: 'OFD_130163_ OFD_ Fire Resolutions FY 2014 UASI grant ACSO MOU'; Montu, Janelle; Perkins, Cynthia; Ogata, Eileer. 
Subject: RE: UASI supp funds with ACSO 3 resolutions [IWOV-imanage.FID136216] 
Importance: High 

Hi AmadisL 

Please find the final resolutions for the ACSO Counr il report. I accepted all the changes and added language in the reso title 
regarding the waiver of the CSO and in a "Further Resolved" re: CSO; I also clarified the third Whereas, as per your 
recommendation. 



I think that these are the finals and ready for your reviews and sign offs. 

Thanks much! 

From: Sotelo, Amadis 
Sent: Thursday, June 20, 2013 6:19 PM 
To: Perkins, Cynthia; Montu, Janelle; Domingo, Renee 
Cc: OFD_130163_ OFD_ Fire Resolutions FY 2014 UASI grant ACSO MOU 
Subject: UASI supp funds with ACSO 3 resolutions [IWOV-imanage.FID136216] 

Renee: 

Attached are my edits and comments (minor) for the 3 separate resolutions for this item. 

Thanks, 

Amadis 

From: Perkins, Cynthia 
Sent: Monday, June 17, 2013 12:13 PM 
To: Sotelo, Amadis; Montu, Janelle 
Subject: Lot's of Staff Reports Email #1 

Hello Team, 
We will be submitting 5 items for the July 9 th PSC. All are grants, some have multiple resolutions. I will send 

them in separate emails so you can t ry to keep track of which goes with which ©. Thank you for your time. 

Cynthia 

Cynthia P. Perkins 

Chief of S t a f f 

Oakland Fire Department 

(510) 238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail." 

-/?. W. Emerson 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 12:41 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Cc: Ogata, Eileen; '{F136219}.imanage@oca-svr-dms1.oca.Oakland.local' 
Subject: Re: DAC FY 09 FY 10 PSGP supp. funds and SAIC contract extension resolution: [IWOV-

imanage.FID136219] 

Yes. We ran it by Deb and Celso. 

From: Sotelo, Amadis 
To: Domingo, Renee; Baig, Ahsan 
Cc: Ogata, Eileen; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS 
<-CF136219>.imanaqe@)oca-svr-dmsl.oca.oaklandJocal> 
Sent: Wed Jun 26 12:23:00 2013 
Subject: DAC FY 09 FY 10 PSGP supp. funds and SAIC contract extension resolution: [IWOV-imanage.FID136219] 

Renee and Ahsan: 

Can one of you please send me ASAP the following which I need to see in analyzing the DAC FY 09 FY 10 PSGP supp. funds and 
SAIC contract extension resolution: 

1) Copy of original contract for phase 1 of the SAIC contract 
2) Resolution that authorized the phase 1 contract and acceptance of the first batch of PSGP money 

Also, have you run the proposed contract extension with Deb Grant of risk management to see if the insurance requirements 
of the original contract will be sufficient to cover the extension? 

Thank you, 

Amadis 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 3:35 PM 
To: Sotelo, Amadis; Perkins, Cynthia; Montu, Janelle 
Cc: '{F136216}.imanage@oca-svr-dmsl.oca.Oakland.local'; Ogata, Eileen 
Subject: Re: Status of OES/Fire resolutions 

Thanks Much! 

From: Sotelo, Amadis 
To: Perkins, Cynthia; Domingo, Renee; Montu, Janelle 
Cc: 'OFD_130163_ OFD_ Fire Resolutions FY 2014 UASI grant ACSO MOLT <-TF136216).imanaqe(aoca-svr-
dmsl.oca .Oakland.local>; Montu, Janelle; Ogata, Eileen 
Sent: Tue Jun 25 15:06:49 2013 
Subject: Status of OES/Fire resolutions 

Renee, 

I received your final edits in the separate emails, thank you. The following reports, resolutions, and transmittal forms are 
ready for pick up at 6th floor City Hall. 

1) FY 12, 13, 14 UASI ACSO (3 resolutions) 



2) NCRIC UASI FY 13 and 14 (2 resolutions) 
3) SHSP MMRS (1 resolution) 
4) FY 13 and 14 UASI grants (2 resolutions) 
5) The FY 14 UAS Grant governance MOU resolution is signed and ready for pick up (note: Cynthia may have picked this 

up already as it was ready last Friday). 

Regarding the FY 09,10 PSGP Phase 2 DAC resolution, I had concerns about the RFP/Q waiver, but I just spoke to Ahsan and 
have more background info and I need to revise the RFP/Q language and will let Fire know as soon as it is ready. 

Thanks, 

Amadis 

From: Perkins, Cynthia 
Sent: Monday, June 24, 2013 10:00 AM 
To: Domingo, Renee; Sotelo, Amadis; Montu, Janelle 
Cc: 'OFD_130163_ OFD_ Fire Resolutions FY 2014 UASI grant ACSO MOU'; Montu, Janelle; Ogata, Eileen 
Subject: RE: UASI supp funds with ACSO 3 resolutions [IWOV-imanage.FID136216] 

Hi Renee, 

I received all of your reports. I will now wait for Amadis and Janelle to sign of f on their transmittals and 

resolutions. 

Cynthia 

Cynthia P. Perkins 

Chief of S t a f f 

Oakland Fire Department 

(510) 238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail." 

-R. W. Emerson 

From: Domingo, Renee 
Sent: Monday, June 24, 2013 1:41 AM 
To: Sotelo, Amadis 
Cc: 'OFD_130163_ OFD_ Fire Resolutions FY 2014 UASI grant ACSO MOU'; Montu, Janelle; Perkins, Cynthia; Ogata, Eileen 
Subject: RE: UASI supp funds with ACSO 3 resolutions [IWOV-imanage.FID136216] 
Importance: High 

Hi AmadisL 

Please find the final resolutions for the ACSO Council report. I accepted all the changes and added language in the reso title 
regarding the waiver of the CSO and in a "Further Resolved" re: CSO; I also clarified the third Whereas, as per your 
recommendation. 



I think that these are the finals and ready for your reviews and sign offs. 

Thanks much! 

From: Sotelo, Amadis 
Sent: Thursday, June 20, 2013 6:19 PM 
To: Perkins, Cynthia; Montu, Janelle; Domingo, Renee 
Cc: OFD_130163_ OFD_ Fire Resolutions FY 2014 UASI grant ACSO MOU 
Subject: UASI supp funds with ACSO 3 resolutions [IWOV-imanage.FID136216] 

Renee: 

Attached are my edits and comments (minor) for the 3 separate resolutions for this item. 

Thanks, 

Amadis 

From: Perkins, Cynthia 
Sent: Monday, June 17, 2013 12:13 PM 
To: Sotelo, Amadis; Montu, Janelle 
Subject: Lot's of Staff Reports Email #1 

Hello Team, 
We will be submitting 5 items for the July 9 th PSC. All are grants, some have multiple resolutions. I will send 
them in separate emails so you can try to keep track of which goes with which ©. Thank you for your time. 

Cynthia 

Cynthia P. Perkins 

Chief of S t a f f 

Oakland Fire Department 

(510) 238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail." 

-/?. W. Emerson 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 11:37 AM 
To: Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Baig, Ahsan; Wong, Nila 
Subject: Re: DAC Project - Funding for Public Works Agency 

Thanks Danny or your prompt response. We will review and let you know if we need anything else. 

Cynthia: please review and let us know if this is adequate for grant reimbursement. 

Eileen: Please prepare the paperwork for a JV of $7k funding from the ARRA DAC grant funding to PWA. See email below trail 
for the account codes. 

From: Lau, Danny 
To: Domingo, Renee 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Baig, Ahsan; Wong, Nila 
Sent: Wed Jun 26 11:29:22 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Renee, 

As requested, attached is the proposal (revised) for the PWA services for the DAC project, with an outline of work duties and 
tasks for an amount not-to-exceed $7,000. Hopefully, this is what you require for the Grantor. Let me know if anything is 
necessary to process a BCR to move funds into Org. 30232, Account 56611, program IN06. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510)238-7211 | (510) 238-7238 Fax 
dlau(5>oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com I pwacallcenter(5>oaklandnet.com | Mobile app: SeeClickFix 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 10:30 PM 
To: Baig, Ahsan; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: DAC Project - Funding for Public Works Agency 

We need the statement of work and detail for the $7k budget expenditure 

From: Baig, Ahsan 
To: Domingo, Renee; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Sent: Tue Jun 25 22:22:07 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Danny, 

http://www.oaklandpw.com


Can we get it resolved? 1 am not sure about the PWA Work Order process or the format of SOW Renee is looking for 
the Grantor. Let me know if I could be any assistance. Your team has been very helpful in moving this project 
forward. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Jun 25, 2013, at 9:39 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Hi Danny and/or Ahsan: 

We need a work order to process the BCR and/or the Proposal/Statement of Work. This information is 
required by the Grantor. I am still awaiting this information in order to move forward. 

Your immediate attention is greatly appreciated. 

Thanks all. 

From: Lau, Danny 
Sent: Friday, May 24, 2013 10:24 AM 
To: Baig, Ahsan; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan and Renee, 

Attached is the email with the revised/minimized proposal that identified a budget of $7,000 for Jing Wong's 
time. Funding should be allocated into Org. 30232, Account 56611, Program IN06. It was estimated that he 
would average (at most) two hours per day between April 15 and June 4. Let me know if you have any 
questions. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510)238-7211 | (510) 238-7238 Fax 
dlau(5>oa klandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 
www.oaklandpw.com | pwacallcenter(5)oaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Thursday, May 23, 2013 6:21 PM 
To: Domingo, Renee; Lau, Danny 
Subject: Re: DAC Project - Funding for Public Works Agency 

Ok. 

Danny: Please send your proposal again to both of us. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

mailto:RADomingo@oaklandnet.com
http://klandnet.com
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On May 23, 2013, at 7:48 PM, "Domingo, Renee" <RADomingo@.oaklandnet.com> wrote: 

Yes, I need the detail though. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:44:15 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

It is actually listed in the original email. Look at the very first email. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:43 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> 
wrote: 

Thanks 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:42:44 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

I may, but I am out of the office till Tuesday. I can ask them again. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 6:32 PM, "Domingo, Renee" 
<RADomingo@oaklandnet.com> wrote: 

Hi Ahsan: 

Do you have a copy of their proposal so I can discuss on how 
this needs to be billed to the project? If not, can you ask them 
to send it again? 

Thanks 

Please advise. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 16:07:49 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Yes 

Thanks, 
Ahsan Baig 
Sent from my iPhone 

mailto:RADomingo@oaklandnet.com
mailto:RADomingo@oaklandnet.com


On May 23, 2013, at 6:06 PM, "Domingo, Renee" 
<RADomingo@oaklandnet.com> wrote: 

Is this the PM fees? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 15:31:07 2013 
Subject: Re: DAC Project - Funding for Public 
Works Agency 

Any idea Renee? 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 2:28 PM, "Lau, 
Danny" <dlau@oaklandnet.com> wrote: 

Hi Ahsan, 

Any word on the funding 
for Jing on the EOC/DAC 
project? Once funding is 
identified, I will have him 
catch up on the hours 
expended. 

Also, Jing says that the only 
item of note on the 
remaining tenant 
improvement work is that 
SAIC will be applying for a 
handicap variance for their 
building permit. It is an 
after-the-fact request as 
the work was part of the 
original building permit 
requirements to 
address/provide an ADA 
compliant path-of-travel 
(once again as part of this 
project). Not certain that a 
variance will be approved. 
Thanks. 

Danny Lau, P.E. 

Supervising Civil Engineer 

mailto:RADomingo@oaklandnet.com
mailto:dlau@oaklandnet.com


Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 
Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com ] 
pwacallcenter(5)oaklandnet.com 
| Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Tuesday, April 30, 2013 
5:50 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Danny, 

Thanks for all you help, and 

Jing oversight is helping us 

move the construction 

project forward. 

I spoke with Renee, and she 

will be fol lowing up on the 

funding source. 

Thanks, 

-ahsan 

From: Lau, Danny 
Sent: Tuesday, April 30, 2013 

http://www.oaklandpw.com


5:20 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Ahsan, 

Have you been able to 
identify the funding source 
for PWA staff for this 
project? 

Also, Jing said that the 
framing inspection is 
scheduled and that it 
should be passed by the 
building inspector. 
Sheetrock work will then 
start on Thursday, May 2. 

Thank you, 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 

Construction, Project Delivery 

Division 

City of Oakland | Public Works 

Agency | APWA Accredited 

Agency 

250 Frank Ogawa Plaza, 4th 

Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwdcallcenter(S>oaklandnet.com 
| Mobile app: SeeClickFix 

mailto:dlau@oaklandnet.com
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From: Baig, Ahsan 
Sent: Monday, April 15, 2013 
1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Danny, 

Thanks for an update. I am 
meeting with Renee 
tomorrow, and we will talk 
about the scope and 
funding sources for Jing's 
time. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 
4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike 
Subject: DAC Project -
Funding for Public Works 
Agency 

Hi Ahsan, 

As we discussed, Jing Wong 
will assist in the oversight 
of the design-build 
contractor for the DAC -
existing building 
improvement project. His 
involvement is limited to an 
average of two hours per 
day to generally help 
facilitate communications 
with the contractor and the 
client agencies, coordinate 
activities, provide 
verification of work, and 
assist in the permit 
process/sign-off. The 



duration of the work is 

between April 15 and June 
4. 

Please identify the funding 
source for Jing's time. A 
budget of $7,000 was 
agreed to be established. If 
the work scope does not 
necessitate the full use of 
the initial budget, any 
unused funds will be 
returned. 

If additional funds are 
required due to scope of 
work modifications or 
extension of services, we 
will discuss the need and 
justification beforehand. 

Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 

Agency | APWA Accredited 

Agency 

250 Frank Ogawa Plaza, 4th 
Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter(5)oaklandnet.com 
| Mobile app: SeeClickFix 

http://www.oaklandpw.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 11:15 AM 
To: Baig, Ahsan 
Cc: 'STEVEN.S.HANDLEY@saic.com'; 'ANASTASIOS.ZOGRAFOS@saic.com'; Ortiz, Celso; 

'enapralla@portoakland.com'; 'mobrien@portoakland.com'; Eide, Cathey; Alexander, Blair; Ogata, 
Eileen; Chimonyo, Cynthia 

Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 
documentation 

I am trying to get there...too many issues 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: STEVEN.S.HANDLEY@saic.com <STEVEN.S.HANDLEY@saic.com>; ANASTASIOS.ZOGRAFOS@saic.com 
<ANASTASIOS.ZOGRAF0S@saic.com>; Ortiz, Celso; enapralla@portoakland.com <enapralla@portoakland.com>; 
mobrien@portoakland.com <mobrien@portoakland.com>; Eide, Cathey; Alexander, Blair; Ogata, Eileen; Chimonyo, Cynthia 
Sent: Wed Jun 26 11:11:37 2013 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

Sure. 
I am going to miss the Launch....Sorry team....too many emergencies... 

Ahsan Baig 
Sent from my iPad 

On Jun 26, 2013, at 10:20 AM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Hi Ahsan: 

Okay. Just wrapped up my conference call. 

Do you have a moment now to chat by phone re: invoices?????? 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: STEVEN.S.HANDLEYtasaic.com <STEVEN.S.HANDLEY@saic.com>: ANASTASIOS.ZOGRAFOS@saic.com 
<ANASTA5IOS.ZOGRAFOS@saic.com>; Ortiz, Celso; enapralla@portoakland.com 
<enapralla@portoakland.com>; mobrien@portoakland.com <mobrien@portoakland.com>: Eide, Cathey; 
Alexander, Blair; Ogata, Eileen 
Sent: Wed Jun 26 10:16:23 2013 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 
documentation 

I will wait for Chris to complete his reconciliation process with Taso. 

Ahsan Baig 
Sent from my iPad 

On Jun 26, 2013, at 9:59 AM, "Domingo, Renee" <RADoming,o(a>oaklandnet.com> wrote: 

What do you suggest? 
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From: Baig, Ahsan 
To: Domingo, Renee 
Cc: STEVEN.S.HANDLEY(5)saic.com <STEVEN.S.HANDLEY(asaic.com>: 
ANASTASIOS.ZOGRAFOS(Q)5aic.com <ANASTASIOS.ZOGRAFOS@saic.com>; Ortiz, Celso; 
enapralla(a)portoakland.com <enapralla@portoakland.com>; mobrien@portoakland.com 
<mobrien(S)portoakland.com>: Eide, Cathey; Alexander, Blair; Ogata, Eileen 
Sent: Wed Jun 26 09:57:29 2013 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with 
supporting documentation 

The Contract PO is $2.9m, we need to make correction somewhere. 

Thanks, 
Ahsan Baig 
Sent from my iPhone 

On Jun 26, 2013, at 9:54 AM, "Domingo, Renee" <RADomingo(g>oaklandnet,com> 
wrote: 

According to the Change Order paperwork and scope from SAIC, it stated an 
amount not to exceed $2.7 mil 

From: Baig, Ahsan 
To: Handley, S. Scott <STEVEIM.S.HANDLEY(5)saic.com> 
Cc: Domingo, Renee; Zografos, Anastasios 
<ANASTASIOS.ZOGRAFOS(asaic.com>; Ortiz, Celso; 
enapralla@portoakland.com <enapralla(p)portoakland.com>: 
mobrienPportoakland.com <mobrien@portoakland.com>; Eide, Cathey; 
Alexander, Blair; Ogata, Eileen 
Sent: Wed Jun 26 09:12:15 2013 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City 
Approvals with supporting documentation 

Yes, with the not to exceed amount of $2.9m for Phase I. Thanks. 

Ahsan Baig 
Sent from my iPad 

On Jun 26, 2013, at 8:56 AM, "Handley, S. Scott" 
<STEVEN.S.HANDLEY@saic.com> wrote: 

Renee and Ahsan, 
My apologies - I had not read far enough. Our proposal, page 
3 background, states the following: 

"The plan is for the City of Oakland to prepare and complete 
the Change Order Form in the current Contract and execute a 
change order to accomplish the following; 

• Direct SAIC to hold and not proceed with any work 
activities estimated in the amount of $1.5M 
supporting Phase 2 and yr 1 O&M with scheduled 
start of July 1, 2103 until City allocates additional 
funding for this effort and provides notice to proceed 

• And as Phase 2 and lyr O&M work scope are on hold 
pending further notice/funding, re-direct SAIC to 

2 

mailto:ANASTASIOS.ZOGRAFOS@saic.com
mailto:enapralla@portoakland.com
mailto:mobrien@portoakland.com
mailto:enapralla@portoakland.com
mailto:mobrien@portoakland.com
mailto:STEVEN.S.HANDLEY@saic.com


immediately begin work efforts under Task 8 & 9 per 

the attached SOW in conjunction with on-going 

Phase 1 delivery efforts using the already allocated 

contract funding up to $2.7M" 

Can you please just confirm that this is the direction you are 

providing? 

Thanks, 

Scott 

Scott Handleyl SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.38511 fax 858.826.6833 
mobile: 858.752.49381 email: handlevsiasaic.com 

From: Domingo, Renee rmailto:RADominqo@oaklandnet.com1 
Sent: Wednesday, June 26, 2013 8:47 AM 
To: Handley, S. Scott 
Cc: Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; 
enapralla@portoakland.com; mobrien@portoakland.com; Eide, 
Cathey; Alexander, Blair; Ogata, Eileen 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change 
Order-City Approvals with supporting documentation 

I will defer to Ahsan, he completed the form and signed first 
and I just added my signature. 

From: Handley, S. Scott <STEVEN.S.HANDLEY(5>saic.com> 
To: Domingo, Renee 
Cc: Zografos, Anastasios 
< ANASTASIOS.ZOGRAFOS@saic.com >; Baig, Ahsan; Ortiz, 
Celso; Eric Napralla <enapralla@portoakland.com>; Michael 
O'Brien <mobrien@portoakland.com>; Eide, Cathey; 
Alexander, Blair; Ogata, Eileen 
Sent: Wed Jun 26 08:40:23 2013 
Subject: RE: Oakland DAC SAIC Task 8 & 9 Contract Change 
Order-City Approvals with supporting documentation 

Hi Renee, 
We received the Change Order, but it shows it as a "no cost" 
change. Can you please clarify? 

Thanks, 
Scott 

Scott Handleyl SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.38511 fax 858.826.6833 
mobile: 858.752.4938| email: handleys®)saic.com 

From: Ogata, Eileen [mailto:EOqata@oaklandnet.com1 
Sent: Wednesday, June 26, 2013 8:13 AM 
To: Handley, S. Scott 
Cc: Domingo, Renee; Zografos, Anastasios; Baig, Ahsan; Ortiz, 
Celso; Eric Napralla; Michael O'Brien; Eide, Cathey; Alexander, 
Blair 
Subject: Oakland DAC SAIC Task 8 & 9 Contract Change 
Order-City Approvals with supporting documentation 
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Dear Mr. Handley: 

Please find attached the City executed Change Order for the 
Oakland DAC Project- SAIC Task 8 & 9 and supporting 
documents. 

Please review and sign. Send the executed Change Order 
document back to me by June 27, 2013. 

Thank you in advance for your immediate attention. 

Eileen Ogata 
Office Manager 
City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax: 510-986-2821 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 10:21 AM 
To: Baig, Ahsan 
Cc: 'STEVEN.S.HANDLEY@saic.com'; 'ANASTASIOS.ZOGRAFOS@saic.com'; Ortiz, Celso; 

'enapralla@portoakland.com'; 'mobrien@portoakland.com'; Eide, Cathey; Alexander, Blair; Ogata, 
Eileen; Chimonyo, Cynthia 

Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 
documentation 

Hi Ahsan: 

Okay. Just wrapped up my conference call. 

Do you have a moment now to chat by phone re: invoices?????? 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: STEVEN.S.HANDLEY@saic.com <STEVEN.S.HANDLEY@saic.com>; ANASTASIOS.ZOGRAFOS@saic.com 
<ANASTASIOS.ZOGRAFOS@saic.com>; Ortiz, Celso; enapralla@portoakland.com <enapralla@portoakland.com>; 
mobrien@portoakland.com <mobrien@portoakland.com>; Eide, Cathey; Alexander, Blair; Ogata, Eileen 
Sent: Wed Jun 26 10:16:23 2013 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

I will wait for Chris to complete his reconciliation process with Taso. 

Ahsan Baig 
Sent from my iPad 

On Jun 26, 2013, at 9:59 AM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

What do you suggest? 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: STEVEN.S.HANDLEY@saic.com <STEVEN.S.HANDLEY@saic.com>; ANASTASIOS.ZOGRAFOS@saic.com 
<ANASTASIOS.ZOGRAFOS@saic.com>; Ortiz, Celso; enapralla@portoakland.com 
<enapralla@portoakland.com>; mobrien@portoakland.com <mobrien@portoakland.com>; Eide, Cathey; 
Alexander, Blair; Ogata, Eileen 
Sent: Wed Jun 26 09:57:29 2013 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 
documentation 

The Contract PO is $2.9m, we need to make correction somewhere. 

Thanks, 
Ahsan Baig 
Sent from my iPhone 

On Jun 26, 2013, at 9:54 AM, "Domingo, Renee" <RADomingo(g),oaklandnet.com> wrote: 

According to the Change Order paperwork and scope from SAIC, it stated an amount not to 
exceed $2.7 mil 
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From: Baig, Ahsan 
To: Handley, S. Scott <STEVEN.S.HAIMDLEYPsaic.com> 
Cc: Domingo, Renee; Zografos, Anastasios <ANASTASrOS.ZOGRAFOSPsaic,com>; Ortiz, 
Celso; enaprallaPportoakland.com <enaprallaPportoakland.com>: mobrien@portoakland.com 
<mobrienPportoakland.com>; Eide, Cathey; Alexander, Blair; Ogata, Eileen 
Sent: Wed Jun 26 09:12:15 2013 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with 
supporting documentation 

Yes, with the not to exceed amount of $2.9m for Phase I. Thanks. 

Ahsan Baig 
Sent from my iPad 

On Jun 26, 2013, at 8:56 AM, "Handley, S. Scott" 
<STEVEN.S.HANDLEY(a),saic.com> wrote: 

Renee and Ahsan, 
My apologies - I had not read far enough. Our proposal, page 3 background, 
states the following: 

"The plan is for the City of Oakland to prepare and complete the Change Order 
Form in the current Contract and execute a change order to accomplish the 
following; 

• Direct SAIC to hold and not proceed with any work activities 
estimated in the amount of $1.5M supporting Phase 2 and yr 1 O&M 
with scheduled start of July 1, 2103 until City allocates additional 
funding for this effort and provides notice to proceed 

• And as Phase 2 and ly r O&M work scope are on hold pending further 
notice/funding, re-direct SAIC to immediately begin work efforts 
under Task 8 & 9 per the attached SOW in conjunction with on-going 
Phase 1 delivery efforts using the already allocated contract funding 
upto$2.7M" 

Can you please just confirm that this is the direction you are providing? 

Thanks, 
Scott 

Scott Handleyl SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.3851| fax 858.826.6833 
mobile: 858.752.4938| email: handleysOisaic.com 

From: Domingo, Renee [mailto:RADominqoPoaklandnet.com1 
Sent: Wednesday, June 26, 2013 8:47 AM 
To: Handley, S. Scott 
Cc: Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; 
enaprallaPportoakland.com: mobrienPportoakland.com: Eide, Cathey; 
Alexander, Blair; Ogata, Eileen 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City 
Approvals with supporting documentation 

I will defer to Ahsan, he completed the form and signed first and I just added 
my signature. 
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From: Handley, S. Scott <STEVEN.S.HANDLEY(asaic.com> 
To: Domingo, Renee 
Cc: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com>; Baig, Ahsan; 
Ortiz, Celso; Eric Napralla <enapralla(a>portoakland.com>; Michael O'Brien 
<mobrien@portoakland.com>; Eide, Cathey; Alexander, Blair; Ogata, Eileen 
Sent: Wed Jun 26 08:40:23 2013 
Subject: RE: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City 
Approvals with supporting documentation 

Hi Renee, 
We received the Change Order, but it shows it as a "no cost" change. Can you 
please clarify? 

Thanks, 
Scott 

Scott Handleyl SAIC 
Operation Contracts Manager| Loastics Solutions Operation 
phone: 858.826.3851| fax 858.826.6833 
mobile: 858.752.4938] email: handleystasaiccom 

From: Ogata, Eileen [mailto:EOqata(aoaklandnet.coml 
Sent: Wednesday, June 26, 2013 8:13 AM 
To: Handley, S. Scott 
Cc: Domingo, Renee; Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; Eric 
Napralla; Michael O'Brien; Eide, Cathey; Alexander, Blair 
Subject: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals 
with supporting documentation 

Dear Mr. Handley: 

Please find attached the City executed Change Order for the Oakland DAC 
Project- SAIC Task 8 & 9 and supporting documents. 

Please review and sign. Send the executed Change Order document back to 
me by June 27, 2013. 

Thank you in advance for your immediate attention. 

Eileen Ogata 

Of f i ce Manager 

City of Oakland 

Emergency Management Services Division 

510-238-4764 

Fax: 510-986-2821 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 10:00 AM 
To: Baig, Ahsan 
Cc: 'STEVEN.S.HANDLEY@saic.com'; 'ANASTASIOS.ZOGRAFOS@saic.com'; Ortiz, Celso; 

'enapralla@portoakland.com'; 'mobrien@portoakland.com'; Eide, Cathey; Alexander, Blair; Ogata, 
Eileen 

Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 
documentation 

What do you suggest? 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: STEVEN.S.HANDLEY@saic.com <STEVEN.S.HANDLEY@saic.com>; ANASTASI0S.20GRAF0S@saic.com 
<ANASTASIOS.ZOGRAFOS@saic.com>; Ortiz, Celso; enapralla@portoakland.com <enapralla@portoakland.com>; 
mobrien@portoakland.com <mobrien@portoakland.com>; Eide, Cathey; Alexander, Blair; Ogata, Eileen 
Sent: Wed Jun 26 09:57:29 2013 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

The Contract PO is $2.9m, we need to make correction somewhere. 

Thanks, 
Ahsan Baig 
Sent from my iPhone 

On Jun 26, 2013, at 9:54 AM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

According to the Change Order paperwork and scope from SAIC, it stated an amount not to exceed $2.7 mil 

From: Baig, Ahsan 
To: Handley, S. Scott <STEVEN.S.HANDLEY@saic.com> 
Cc: Domingo, Renee; Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com>: Ortiz, Celso; 
enapralla(a)portoakland.com <enapralla@portoakland.com>: mobrien@portoakland.com 
<mobrien@portoakland.com>; Eide, Cathey; Alexander, Blair; Ogata, Eileen 
Sent: Wed Jun 26 09:12:15 2013 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 
documentation 

Yes, with the not to exceed amount of $2.9m for Phase I. Thanks. 

Ahsan Baig 
Sent from my iPad 

On Jun 26, 2013, at 8:56 AM, "Handley, S. Scott" <STEVEN.S.HANDLEY(o),saic.com> wrote: 

Renee and Ahsan, 
My apologies - I had not read far enough. Our proposal, page 3 background, states the 
following: 

"The plan is for the City of Oakland to prepare and complete the Change Order Form in the 
current Contract and execute a change order to accomplish the following; 
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• Direct SAIC to hold and not proceed with any work activities estimated in the amount 

of $1.5M supporting Phase 2 and yr 1 O&M with scheduled start of July 1, 2103 until 

City allocates additional funding for this effort and provides notice to proceed 

• And as Phase 2 and lyr O&M work scope are on hold pending further notice/funding, 
re-direct SAIC to immediately begin work efforts under Task 8 & 9 per the attached 
SOW in conjunction with on-going Phase 1 delivery efforts using the already allocated 
contract funding up to $2.7M" 

Can you please just confirm that this is the direction you are providing? 

Thanks, 
Scott 

Scott Handleyl SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.38511 fax 858.826.6833 
mobile: 858.752.49381 email: handlevs<a>saic.com 

From: Domingo, Renee [mailto:RADominqo(5)oaklandnet.com1 
Sent: Wednesday, June 26, 2013 8:47 AM 
To: Handley, S. Scott 
Cc: Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; enapralla@portoakland.com; 
mobrien(Q)Dortoakland,com; Eide, Cathey; Alexander, Blair; Ogata, Eileen 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with 
supporting documentation 

I will defer to Ahsan, he completed the form and signed first and I just added my signature. 

From: Handley, S. Scott <STEVEN.S.HANDLEY(aisaic.com> 
To: Domingo, Renee 
Cc: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(5)saic.com>; Baig, Ahsan; Ortiz, Celso; Eric 
Napralia <enapralla(a)portoakland.com>; Michael O'Brien <mobrien(Bportoakland.com?; Eide, 
Cathey; Alexander, Blair; Ogata, Eileen 
Sent: Wed Jun 26 08:40:23 2013 
Subject: RE: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with 
supporting documentation 

Hi Renee, 
We received the Change Order, but it shows it as a "no cost" change. Can you please clarify? 

Thanks, 
Scott 

Scott Handleyl SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.3851| fax 858.826.6833 
mobile: 858.752.49381 email: handleysQ)saic.com 

From: Ogata, Eileen [mailto:EQqata(5)oaklandnet,com1 
Sent: Wednesday, June 26, 2013 8:13 AM 
To: Handley, S. Scott 
Cc: Domingo, Renee; Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; Eric Napralia; Michael 
O'Brien; Eide, Cathey; Alexander, Blair 
Subject: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 
documentation 

Dear Mr. Handley: 
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Please find attached the City executed Change Order for the Oakland DAC Project- SAIC Task I 

& 9 and supporting documents. 

Please review and sign. Send the executed Change Order document back to me by June 27, 

2013. 

Thank you in advance for your immediate attention. 

Eileen Ogata 
Office Manager 
City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax: 510-986-2821 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 9:57 AM 
To: Baig, Ahsan; 'STEVEN.S.HANDLEY@saic.com' 
Cc: 'ANASTASIOS.ZOGRAFOS@saic.com'; Ortiz, Celso; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Eide, Cathey; Alexander, Blair; Ogata, Eileen 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 

documentation 

Hi Ahsan and Scott: 

I signed the Change Order paperwork for an amount up to $2.7 mil. 

The contract states up to $2.7 mil and so does the SAIC final SOW for Task 8 and 9 additions. 

From: Domingo, Renee 
To: Baig, Ahsan; 'STEVEN.S.HAI\IDLEY@saic.com' <5TEVEN.S.HANDLEY@saic.com> 
Cc: 'ANASTASIOS.ZOGRAFOS@saic.com' <ANASTASIOS.ZOGRAFOS@saic.com>; Ortiz, Celso; 'enapralla@portoakland.com' 
<enapralla@portoakland.com>; 'mobrien@portoakland.com' <mobrien@portoakland.com>: Eide, Cathey; Alexander, Blair; 
Ogata, Eileen 
Sent: Wed Jun 26 09:54:50 2013 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

According to the Change Order paperwork and scope from SAIC, it stated an amount not to exceed $2.7 mil 

From: Baig, Ahsan 
To: Handley, S. Scott <STEVEN.S.HANDLEY@saic.com> 
Cc: Domingo, Renee; Zografos, Anastasios <ANASTASIOS.ZOGRAFQS@saic.com>; Ortiz, Celso; enapralla@portoakland.com 
<enapralla@portoakland.com>; mobrien@portoakland.com <mobrien@portoakland,com>: Eide, Cathey; Alexander, Blair; 
Ogata, Eileen 
Sent: Wed Jun 26 09:12:15 2013 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

Yes, with the not to exceed amount of $2.9m for Phase I. Thanks. 

Ahsan Baig 
Sent from my iPad 

On Jun 26, 2013, at 8:56 AM, "Handley, S. Scott" <STEVEN.S.HANDLEY@,saic.com> wrote: 

Renee and Ahsan, 
My apologies - I had not read far enough. Our proposal, page 3 background, states the following: 

"The plan is for the City of Oakland to prepare and complete the Change Order Form in the current Contract 
and execute a change order to accomplish the following; 

• Direct SAIC to hold and not proceed with any work activities estimated in the amount of $1.5M 
supporting Phase 2 and yr 1 O&M with scheduled start of July 1, 2103 until City allocates additional 
funding for this effort and provides notice to proceed 

• And as Phase 2 and lyr O&M work scope are on hold pending further notice/funding,je-direct SAIC 
to immediately begin work efforts under Task 8 & 9 per the attached SOW in conjunction with on­
going Phase 1 delivery efforts using the already allocated contract funding up to $2.7M" 
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Can you please just confirm that this is the direction you are providing? 

Thanks, 

Scott 

Scott Handley] SAIC 
Operation Contracts Managerl Logistics Solutions Operation 
phone: 858.826.38511 fax 858.826.6833 
mobile: 858.752.4938| email: handleys(5>saic.com 

From: Domingo, Renee [mailto:RADominqo(aoaklandnet.com1 
Sent: Wednesday, June 26, 2013 8:47 AM 
To: Handley, S. Scott 
Cc: Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; enapralla@portoakiand.com; mobrientaportoakland.com; 
Eide, Cathey; Alexander, Blair; Ogata, Eileen 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 
documentation 

I will defer to Ahsan, he completed the form and signed first and I just added my signature. 

From: Handley, S. Scott <STEVEN.S.HANDLEY(5)saic.com> 
To: Domingo, Renee 
Cc: Zografos, Anastasios <ANASTASIOS,ZOGRAFOS(5)saic.com>; Baig, Ahsan; Ortiz, Celso; Eric Napralla 
<enapralla(a)portoakland.com>; Michael O'Brien <mobrien(S)portoakland.com>: Eide, Cathey; Alexander, Blair; 
Ogata, Eileen 
Sent: Wed Jun 26 08:40:23 2013 
Subject: RE: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 
documentation 

Hi Renee, 
We received the Change Order, but it shows it as a "no cost" change. Can you please clarify? 

Thanks, 
Scott 

Scott Handley | SAIC 
Operation Contracts Managerl Logistics Solutions Operation 
phone: 858.826.38511 fax 858.826.6833 
mobile: 858.752.4938| email: handleys(5)saic,com 

From: Ogata, Eileen rmailto:EOqata@oaklandnet.coml 
Sent: Wednesday, June 26, 2013 8:13 AM 
To: Handley, S. Scott 
Cc: Domingo, Renee; Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; Eric Napralla; Michael O'Brien; Eide, 
Cathey; Alexander, Blair 
Subject: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

Dear Mr. Handley: 

Please find attached the City executed Change Order for the Oakland DAC Project- SAIC Task 8 & 9 and 
supporting documents. 

Please review and sign. Send the executed Change Order document back to me by June 27, 2013. 

Thank you in advance for your immediate attention. 

Ei leen Oga ta 
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Office Manager 
City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax: 510-986-2821 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 9:55 AM 
To: Baig, Ahsan; 'STEVEN.S.HANDLEY@saic.com' 
Cc: 'ANASTASIOS.ZOGRAFOS@saic.com'; Ortiz, Celso; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Eide, Cathey; Alexander, Blair; Ogata, Eileen 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 

documentation 

According to the Change Order paperwork and scope from SAIC, it stated an amount not to exceed $2.7 mil 

From: Baig, Ahsan 
To: Handley, S. Scott <STEVEN.S.HANDLEY(a)saic.com> 
Cc: Domingo, Renee; Zografos, Anastasios <ANAS1ASIOS.ZQGRAFQS(5)saic.com>: Ortiz, Celso; enapralla@portoakland.com 
<enapralla(5)portoakland.com>: mobhen@portoakland.com <mobrien(a>portoakland.com>; Eide, Cathey; Alexander, Blair; 
Ogata, Eileen 
Sent: Wed Jun 26 09:12:15 2013 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

Yes, with the not to exceed amount of $2.9m for Phase I. Thanks. 

Ahsan Baig 
Sent from my iPad 

On Jun 26, 2013, at 8:56 AM, "Handley, S. Scott" <S1EVEN.S.HANDLEY@saic.com> wrote: 

Renee and Ahsan, 
My apologies - I had not read far enough. Our proposal, page 3 background, states the following: 

"The plan is for the City of Oakland to prepare and complete the Change Order Form in the current Contract 
and execute a change order to accomplish the following; 

• Direct SAIC to hold and not proceed with any work activities estimated in the amount of $1.5M 
supporting Phase 2 and yr 1 O&M with scheduled start of July 1, 2103 until City allocates additional 
funding for this effort and provides notice to proceed 

• And as Phase 2 and lyr O&M work scope are on hold pending further notice/funding, re-direct SAIC 
to immediately begin work efforts under Task 8 & 9 per the attached SOW in conjunction with on­
going Phase 1 delivery efforts using the already allocated contract funding up to $2.7M" 

Can you please just confirm that this is the direction you are providing? 

Thanks, 
Scott 

Scott Handleyl SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.38511 fax 858.826.6833 
mobile: 858.752.49381 email: handlevs@saic.com 

From: Domingo, Renee [mailto:RADominqo(aoaklandnet.com] 
Sent: Wednesday, June 26, 2013 8:47 AM 
To: Handley, S. Scott 
Cc: Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; enapralla(5)portoakland.com; mobrien® portoakland.com: 
Eide, Cathey; Alexander, Blair; Ogata, Eileen 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 
documentation 
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will defer to Ahsan, he completed the form and signed first and I just added my signature. 

From: Handley, S. Scott <STEVEN.S.HANDLEY(a)saic.com> 
To: Domingo, Renee 
Cc: Zografos, Anastasios <ANASTASI0S.ZOGRAF0S(5)saic.com>; Baig, Ahsan; Ortiz, Celso; Eric Napralla 
<enapralla(5)portoakland.com>: Michael O'Brien <mobrien@iportoakland.com>; Eide, Cathey; Alexander, Blair; 
Ogata, Eileen 
Sent: Wed Jun 26 08:40:23 2013 
Subject: RE: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 
documentation 

Hi Renee, 
We received the Change Order, but it shows it as a "no cost" change. Can you please clarify? 

Thanks, 
Scott 

Scott Handleyl SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.3851| fax 858.826.6833 
mobile: 858.752.4938| email: handlev5@saic.com 

From: Ogata, Eileen rmailto:EOqata(5)oaklandnet.coml 
Sent: Wednesday, June 26, 2013 8:13 AM 
To: Handley, S. Scott 
Cc: Domingo, Renee; Zografos, Anastasios, Baig, Ahsan; Ortiz, Celso; Eric Napralla; Michael O'Brien; Eide, 
Cathey; Alexander, Blair 
Subject: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

Dear Mr. Handley: 

Please find attached the City executed Change Order for the Oakland DAC Project- SAIC Task 8 & 9 and 
supporting documents. 

Please review and sign. Send the executed Change Order document back to me by June 27, 2013. 

Thank you in advance for your immediate attention. 

Eileen Ogata 

Of f i ce Manager 

City of Oakland 

Emergency Management Services Division 

510-238-4764 

Fax: 510-986-2821 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 9:46 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'chris@datastew.com' 
Cc: Baig, Ahsan; 'enapralla@portoakland.com'; 'mobrien@portoakland.com'; Eide, Cathey; Bender, Ted 
Subject: Re: Oakland DAC Phase 1 Project Costs - By Invoices, By Tasks, Subtasks, Deliverables - tied back 

to Contract & SOW 

Chris as well as I reviewed the invoices and there were only summary invoices for BBI; I didn't look at the others closely but I 
believe Chris has been reviewing the details for each invoice and the back up attached. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Chris Millar <chris@datastew.com> 
Cc: Baig, Ahsan; Eric Napralla <enapralla@portoakland.com>; Michael O'Brien <mobrien@portoakland.com>; Domingo, Renee; 
Eide, Cathey; Bender, Ted 
Sent: Wed Jun 26 09:04:53 2013 
Subject: RE: Oakland DAC Phase 1 Project Costs - By Invoices, By Tasks, Subtasks, Deliverables - tied back to Contract & SOW 

Hmmm - I believe we provided back-up details pertinent to the invoice with each invoice, but I will double check. 

Taso Zografos 

SA1C | Mobile. 415 215,6113 | zoqrafosa@saic.com 

leidos 
Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directcs. 

From: Chris Millar [mailto:chris@datastew.com] 
Sent: Wednesday, June 26, 2013 11:33 AM 
To: Zografos, Anastasios 
Cc: Ahsan Baig; Eric Napralla; Michael O'Brien; Renee Domingo; Cathey Eide; Bender, Ted 
Subject: Re: Oakland DAC Phase 1 Project Costs - By Invoices, By Tasks, Subtasks, Deliverables - tied back to Contract & SOW 

Taso, 
We didn't get detailed invoices with your invoices other than for travel cost. 

Chris Millar 
Datastew LLC 

Sent from my iPhone 

On Jun 26, 2013, at 8:25 AM, "Zografos, Anastasios" <ANASTASI0S.ZOGRAFOSf5)saic.com> wrote: 

Folks - I believe we provide back-up details with each invoice submitted - I will check on what was included in 
the invoices submitted (March, April, May). 

As for June, I think folks have to recognize that what we submitted to you in advance was an "estimate" for 
June. 

This estimate was prepared with data/thinking culminating at end of May —which resulted in a spreadsheet 
forecast and prediction packaged and submitted to you early June. 
My bet is that I probably didn't get that estimate exactly perfect on-target to the penny. 
I know I was conservative to make sure I afforded you all a worst case scenario - cost to $2.9M. 
I recall sharing some caution that the June "estimated" invoice projection was the largest of the 4 invoices (see 
below diagram), and had therefore had the greatest swing potential if not a perfect prediction. 
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And most of the equipment costs fall within the June invoice (mind you still in progress) - and takes a little 

time to get thru our internal recording processes. 

<image002.png> 
So what 1 think we need to do are 2 things ---

1) Get you a more accurate June invoice update — which will result in a better estimate of work 

completed by June 30 (capturing costs incurred thru end of last week) 

2) Do a systematic invoice evaluation starting with March invoice first, get all details you seek for that 

invoice, resolve any questions/clarifications, and then move on to the April, and then may invoices in 

that order. 

For item #2, when can we have a telecom to walk thru that March invoice together? -- can we do tomorrow? 
Can you all send me any and all specific questions you have about that March invoice in advance so I can get 
the answers for the discussion? 

In the meantime, I will try to get a more accurate estimate for the June invoice so we can review that as well 
together, once we have settled on the March, April, and May invoices. 

Let me know what time tomorrow we can ~A\ meet/do a telecom. 

Taso 

Taso Zografos 

SAIC | IVSobile: 415.215.6113 | zoqrafosa@saic.com 
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Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Chris Millar |~mailto:chris(adar.astew.com1 
Sent: Wednesday, June 26, 2013 1:40 AM 
To: Zografos, Anastasios; Ahsan Baig; Eric Napralla; Michael O'Brien; Renee Domingo; Cathey Eide; Bender, 
Ted 
Subject: RE: Oakland DAC Phase 1 Project Costs - By Invoices, By Tasks, Subtasks, Deliverables - tied back to 
Contract & SOW 

Taso, 
Actually, I might as well make it easier and ask for invoice for these all at once: 

D5 Subcontractor Eff - VidSys 
DS Subcontractor Eff- BBI 
DS Subcontractor Eff- Cisco 

ODC Minor Comp Equip 
ODC Sftwre Maint 

Regards, 

Chris Millar 
President 
Datastew LLC | www.datastew.com 
321 N Pass Ave., Suite 208 
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Burbank, CA 91505 
(0)214-906-0506 
(O) 310-853-3255 
chrisfSdatastew. com 
http: / / www, linkedin. com / in / chrismillar 

From: Chris Millar 
Sent: Tuesday, June 25, 2013 10:34 PM 
To: 'Zografos, Anastasios'; Ahsan Baig; Eric Napralla; Michael O'Brien; Renee Domingo; Cathey Eide; Bender, 
Ted 
Subject: RE: Oakland DAC Phase 1 Project Costs - By Invoices, By Tasks, Subtasks, Deliverables - tied back to 
Contract & SOW 

Taso, 
Also, do you have detailed invoices from BBI including equipment, labor and taxes? 

Regards, 

Chris Millar 
President 
Datastew LLC | www, datastew. com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris(a).datastew. com 
http: / /www.linkedin.com/in/chrismillar 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOSPsaic.coml 
Sent: Tuesday, June 25, 2013 4:46 PM 
To: Ahsan Baig; Eric Napralla; Michael O'Brien; Renee Domingo; Cathey Eide; Bender, Ted; Chris Millar 
Subject: Oakland DAC Phase 1 Project Costs - By Invoices, By Tasks, Subtasks, Deliverables - tied back to 
Contract & SOW 

All — 
At last Friday's Weekly PM Meeting I said I would get you additional visibility into the spending for Phase 1, 
based on the 4 invoices SAIC has submitted and the break-out by Task and Labor Staff hours and equipment. 
So I took that reference, and also the reference of the contract and SOW Tasks and subtasks and deliverables 
by subtasks and created this hopefully simple table that gives some additional visibility you seek on how and 
where money spent. 
Let me walk you thru an example using the Task 1 PM. 

• Deliverables under Task 1 PM are the weekly PM reports (and the daily reports collected at the EOC, 
etc) 

• For the March Invoice, $6,191.33 was the cost associated from the March Invoice to the Task 1 PM 
activities 

• That payment reflects 16% of the overall cost for performing PM duties for Phase 1 (so when you 
actually pay that March invoice, you are paying only for 16% of overall cost that was done to that 
point) 

The pie chart below gives you another view on overall costs allocations in 4 major categories. 

http://www.linkedin.com/in/chrismillar
http://ANASTASIOS.ZOGRAFOSPsaic.coml


As you can see, 85% of costs are for completing the Part-B construction and new video wall system, Part-A TLS 

equipment costs, and VIDSYS SW costs. 
<image005.png> 

Lastly, I want to share something with you about my own labor time charges at labor rate of $226.29 per hour 
which is the highest for this project (ref: other excel file with all invoice charges). 

We had 16 weeks from start thru to June 30 — and at regular 8 hours/day that equals 640 hours at full-time. 
Most of you know that I have put in an avg. of 10-12 hours/day over these past 16 weeks, not to mention the 
weeks prior to prepare the team and all of us for a HOT JUMP START (2 pre-kick-off meetings to get ready). 

But for this Phase 1 delivery, if you look at the details provided, you will see that I only personally billed about 
311 hours over those 16 weeks to this project (less than 50% of my time). 
Otherwise stated — I put in 800-900 hours of real energy focus time to get Phase 1 delivery and only billed 
about one-third of that amount to this project. 
Anyway, not looking to get a medal or back-slapping kudos -— just wanted to convey that I take great pride in 
what we have done here in 3.5 months. 

Please let me know if you need any further details or breakouts. 
Would greatly appreciate getting at least the earlier past-due invoices paid (March, April, — May?). 
Taso 
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Taso Zografos 

SAIC | Office: 650.343 8276 j Mobile. 415.215.6113 I zoqrafosa(S)saic.com 
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Portions of SAIC to be renamed Leidos, Inc.. subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 9:45 AM 
To: Baig, Ahsan 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 

documentation 

Contract says $2.7 mil only. I don't know where the figures for the PO came from. Eileen is researching. 

This is another issue that needs to be resolved. 

From: Baig, Ahsan 
To: Handley, S. Scott <STEVEN.S.HANDLEY@saic.com> 
Cc: Domingo, Renee; Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(5)saic.com>; Ortiz, Celso; enaprallaPportoakland.com 
<enapralla@portoakland.com>; mobrien(g)portoakland.com <mobrien(a)portoakland.com>; Eide, Cathey; Alexander, Blair; 
Ogata, Eileen 
Sent: Wed Jun 26 09:12:15 2013 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

Yes, with the not to exceed amount of $2.9m for Phase I. Thanks. 

Ahsan Baig 
Sent from my iPad 

On Jun 26, 2013, at 8:56 AM, "Handley, S. Scott" <STEVEN.S.HANDLEY(o),saic.com> wrote: 

Renee and Ahsan, 
My apologies - I had not read far enough. Our proposal, page 3 background, states the following: 

"The plan is for the City of Oakland to prepare and complete the Change Order Form in the current Contract 
and execute a change order to accomplish the following; 

• 

• 

Direct SAIC to hold and not proceed with any work activities estimated in the amount of $1.SM 
supporting Phase 2 and yr 1 O&M with scheduled start of July 1, 2103 until City allocates additional 
funding for this effort and provides notice to proceed 

And as Phase 2 and lyr O&M work scope are on hold pending further notice/funding, re-direct SAIC 
to immediately begin work efforts under Task 8 & 9 per the attached SOW in conjunction with on­
going Phase 1 delivery efforts using the already allocated contract funding up to $2.7M" 

Can you please just confirm that this is the direction you are providing? 

Thanks, 
Scott 

Scott Handley | SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.38511 fax 858.826.6833 
mobile: 858.752.4938| email: handlevsglsaiccom 

From: Domingo, Renee rmailto:RADominqo@oaklandnet.coml 
Sent: Wednesday, June 26, 2013 8:47 AM 
To: Handley, S. Scott 
Cc: Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; enapralla(5iportoakland.com; mobrien(5)portoakland.com: 
Eide, Cathey; Alexander, Blair; Ogata, Eileen 
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Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 

documentation 

I will defer to Ahsan, he completed the form and signed first and I just added my signature. 

From: Handley, S. Scott <STEVEN.S.HANDLEY@saic.com> 
To: Domingo, Renee 
Cc: Zografos, Anastasios <ANASTASIOS,ZOGRAFOS(a)saic.com>: Baig, Ahsan; Ortiz, Celso; Eric Napralla 
<enapralla(g)portoakland.com>; Michael O'Brien <mobrien(a)portoakland.com>; Eide, Cathey; Alexander, Blair; 
Ogata, Eileen 
Sent: Wed Jun 26 08:40:23 2013 
Subject: RE: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 
documentation 

Hi Renee, 
We received the Change Order, but it shows it as a "no cost" change. Can you please clarify? 

Thanks, 
Scott 

Scott Handley SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.38511 fax 858.826.6833 
mobile: 858.752.49381 email: handlevs(a>saic,com 

From: Ogata, Eileen [mailto:EOqata@oaklandnet,coml 
Sent: Wednesday, June 26, 2013 8:13 AM 
To: Handley, S. Scott 
Cc: Domingo, Renee; Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; Eric Napralla; Michael O'Brien; Eide, 
Cathey; Alexander, Blair 
Subject: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

Dear Mr. Handley: 

Please find attached the City executed Change Order for the Oakland DAC Project- SAIC Task 8 & 9 and 
supporting documents. 

Please review and sign. Send the executed Change Order document back to me by June 27, 2013. 

Thank you in advance for your immediate attention. 

Eileen Ogata 

Of f i ce Manager 

City of Oakland 

Emergency Management Services Division 

510-238-4764 

Fax: 510-986-2821 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 8:47 AM 
To: 'STEVEN.S.HANDLEY@saic.com' 
Cc: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; Ortiz, Celso; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Eide, Cathey; Alexander, Blair; Ogata, Eileen 
Subject: Re: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting 

documentation 

I will defer to Ahsan, he completed the form and signed first and I just added my signature. 

From: Handley, S. Scott <STEVEN.S.HANDLEY(asaic.com> 
To: Domingo, Renee 
Cc: Zografos, Anastasios <ANASTASIQS,ZOGRAFQS@saic.com>; Baig, Ahsan; Ortiz, Celso; Eric Napralia 
<enapralla(a>portoakland.com>; Michael O'Brien <mobrienPportoakland.com>: Eide, Cathey; Alexander, Blair; Ogata, Eileen 
Sent: Wed Jun 26 08:40:23 2013 
Subject: RE: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

Hi Renee, 
We received the Change Order, but it shows it as a "no cost" change. Can you please clarify? 

Thanks, 
Scott 

Scott Handleyl SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.3851| fax 858.826.6833 
mobile: 858.752.4938| email: handleys@saic.com 

From: Ogata, Eileen rmailto:EOqata(aoaklandnet,com1 
Sent: Wednesday, June 26, 2013 8:13 AM 
To: Handley, S. Scott 
Cc: Domingo, Renee; Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; Eric Napralia; Michael O'Brien; Eide, Cathey; Alexander, 
Blair 
Subject: Oakland DAC SAIC Task 8 & 9 Contract Change Order-City Approvals with supporting documentation 

Dear Mr. Handley: 

Please find attached the City executed Change Order for the Oakiand DAC Project- SAIC Task 8 & 9 and supporting documents. 

Please review and sign. Send the executed Change Order document back to me by June 27, 2013. 

Thank you in advance for your immediate attention. 

Eileen Ogata 

Of f i ce Manager 

City of Oakland 

Emergency Management Services Division 

510-238-4764 

Fax:510-986-2821 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 8:32 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'chris@datastew.com'; Baig, Ahsan; 

'enapralla@portoakland.com'; 'mobrien@portoakland.com'; Eide, Cathey; Bender, Ted 
Subject: Re: Oakland DAC Phase 1 Project Costs - By Invoices, By Tasks, Subtasks, Deliverables - tied back 

to Contract & SOW 

Hi Taso: 

Thanks for your suggestions but if you can provide what Chris Millar requested in the meantime, that will assist. 

We did not received itemized or detailed invoices from each of the contractors, by SOW Task, etc, including % of work 
completed. 

We will discuss your suggestion of a telecom tomorrow to get through this process (I am in meetings in SF all day tomorrow). 
Perhaps, Ted and/or Cathey can do a call after 1 pm with Chris Millar and whomever else needs/can join. 

Thanks again. 

From: Zografos, Anastasios <AIMASTASIOS.ZOGRAFOS@saic.com> 
To: Chris Millar <chris@datastew.com>; Baig, Ahsan; Eric Napralla <enapralla@portoakland.com>; Michael O'Brien 
<mobrien@portoakland.com>; Domingo, Renee; Eide, Cathey; Bender, Ted 
Sent: Wed Jun 26 08:24:26 2013 
Subject: RE: Oakland DAC Phase 1 Project Costs - By Invoices, By Tasks, Subtasks, Deliverables - tied back to Contract & SOW 

Folks - I believe we provide back-up details with each invoice submitted - I will check on what was included in the invoices 
submitted (March, April, May). 

As for June, I think folks have to recognize that what we submitted to you in advance was an "estimate" for June. 
This estimate was prepared with data/thinking culminating at end of May —which resulted in a spreadsheet forecast and 
prediction packaged and submitted to you early June. 
My bet is that I probably didn't get that estimate exactly perfect on-target to the penny. 
I know I was conservative to make sure I afforded you all a worst case scenario - cost to $2.9M. 
I recall sharing some caution that the June "estimated" invoice projection was the largest of the 4 invoices (see below 
diagram), and had therefore had the greatest swing potential if not a perfect prediction. 

And most of the equipment costs fall within the June invoice (mind you still in progress) - and takes a little time to get thru our 
internal recording processes. 
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so -

So what I think we need to do are 2 things — 
1) Get you a more accurate June invoice update — which will result in a better estimate of work completed by June 30 

(capturing costs incurred thru end of last week) 
2) Do a systematic invoice evaluation starting with March invoice first, get all details you seek for that invoice, resolve any 

questions/clarifications, and then move on to the April, and then may invoices in that order. 

For item #2, when can we have a telecom to walk thru that March invoice together? - can we do tomorrow? 
Can you all send me any and all specific questions you have about that March invoice in advance so I can get the answers for 
the discussion? 

In the meantime, I will try to get a more accurate estimate for the June invoice so we can review that as well together, once we 
have settled on the March, April, and May invoices. 

Let me know what time tomorrow we can all meet/do a telecom. 
Taso 

Taso Zografos 
SAiC i Mobile- 415.215.6113 | zoqrafosa(5)saic.com 

leidos 
Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Chris Millar [mailto:chris@datastew.com] 
Sent: Wednesday, June 26, 2013 1:40 AM 
To: Zografos, Anastasios; Ahsan Baig; Eric Napralla; Michael O'Brien; Renee Domingo; Cathey Eide; Bender, Ted 
Subject: RE: Oakland DAC Phase 1 Project Costs - By Invoices, By Tasks, Subtasks, Deliverables - tied back to Contract & SOW 

Taso, 
Actually, I might as well make it easier and ask for invoice for these all at once: 

DS Subcontractor Eff - VidSys 
DS Subcontractor Eff - BBI 
DS Subcontractor Eff- Cisco 

ODC Minor Comp Equip 

http://il.IOO.KO
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ODC Sftwre Maint 

Regards, 

Chris Millar 
President 
Datastew LLC | www, datastew. com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris@datastew. com 
http://www.linkedin.com/in/chrismillar 

From: Chris Millar 
Sent: Tuesday, June 25, 2013 10:34 PM 
To: 'Zografos, Anastasios'; Ahsan Baig; Eric Napralla; Michael O'Brien; Renee Domingo; Cathey Eide; Bender, Ted 
Subject: RE: Oakland DAC Phase 1 Project Costs - By Invoices, By Tasks, Subtasks, Deliverables - tied back to Contract & SOW 

Taso, 
Also, do you have detailed invoices from BBI including equipment, labor and taxes? 

Regards, 

Chris Millar 
President 
Datastew LLC | www, datastew. com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris(a),datastew, com 
http: / /www.linkedin.com/in/chrismillar 

From: Zografos, Anastasios rmailfxKANASTASIOS.ZQGRAFOSOsaic.com] 
Sent: Tuesday, June 25, 2013 4:46 PM 
To: Ahsan Baig; Eric Napralla; Michael O'Brien; Renee Domingo; Cathey Eide; Bender, Ted; Chris Millar 
Subject: Oakland DAC Phase 1 Project Costs - By Invoices, By Tasks, Subtasks, Deliverables - tied back to Contract & SOW 

All — 
At last Friday's Weekly PM Meeting I said I would get you additional visibility into the spending for Phase 1, based on the 4 
invoices SAIC has submitted and the break-out by Task and Labor Staff hours and equipment. 
So I took that reference, and also the reference of the contract and SOW Tasks and subtasks and deliverables by subtasks and 
created this hopefully simple table that gives some additional visibility you seek on how and where money spent. 
Let me walk you thru an example using the Task 1 PM. 

• Deliverables under Task 1 PM are the weekly PM reports (and the daily reports collected at the EOC, etc) 
• For the March Invoice, $6,191.33 was the cost associated from the March Invoice to the Task 1 PM activities 

http://www.linkedin.com/in/chrismillar
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• That payment reflects 16% of the overall cost for performing PM duties for Phase 1 (so when you actually pay that 

March invoice, you are paying only for 16% of overall cost that was done to that point) 

The pie chart below gives you another view on overall costs allocations in 4 major categories. 
As you can see, 85% of costs are for completing the Part-B construction and new video wall system, Part-ATLS equipment 
costs, and VIDSYS SW costs. 

-441K 
LABOR 

-S1.046K H S % ) 

PART-IEBI 
& VIDEO WAIL 
(-36%) 

—S364K--
VIDSYS 
(~13%) 

-S1.050K 
EQUIPMENT 
(-36%) 

Lastly, I want to share something with you about my own labor time charges at labor rate of $226.29 per hour which is the 
highest for this project (ref: other excel file with all invoice charges). 
We had 16 weeks from start thru to June 30 — and at regular 8 hours/day that equals 640 hours at full-time. 
Most of you know that I have put in an avg. of 10-12 hours/day over these past 16 weeks, not to mention the weeks prior to 
prepare the team and all of us for a HOT JUMP START (2 pre-kick-off meetings to get ready). 

But for this Phase 1 delivery, if you look at the details provided, you will see that I only personally billed about 311 hours over 
those 16 weeks to this project (less than 50% of my time). 
Otherwise stated — I put in 800-900 hours of real energy focus time to get Phase 1 delivery and only billed about one-third of 
that amount to this project. 
Anyway, not looking to get a medal or back-slapping kudos —- just wanted to convey that I take great pride in what we have 
done here in 3.5 months. 

Please let me know if you need any further details or breakouts. 
Would greatly appreciate getting at least the earlier past-due invoices paid (March, April, — May?). 
Taso 
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$1,013 

$119, 

SUBMITTED MONTHLY 
INVOICE TOTALS 

$80,145.35 $168,096.79 5424,845.94 $2,22?,0< 

Taso Zografos 
SAIC i Office: 550.343.8276 j Mobile: 415.215 5113 | zoqrafosa@saic.com 

leidos 
Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separation transaction if approved by SAIC board of directors. 

mailto:zoqrafosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 8:15 AM 
To: 'mobrien@portoakland.com'; 'chris@datastew.com'; Baig, Ahsan 
Cc: Eide, Cathey; 'enapralla@portoakland.com'; Bender, Ted; Ogata, Eileen 
Subject: Re: URGENT: FOR CITY/PORT STAFF AND REPRESENTATIVES USE ONLY-SOW for Phase 1-

Deliverables that were stated in the SOW and not Met- How do we handle these items 

Hi Mike: 

Thanks. I am attending the 10 am to noon session this morning. 

I have a conference call at 8:30 am to 9:30 am this morning. 

See you at the Lunch meeting at 12:30 pm. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee; chris@datastew.com <chris@datastew.com>; Baig, Ahsan 
Cc: Eide, Cathey; Eric Napralla <enapralla@portoakiand.com>; Bender, Ted; Ogata, Eileen 
Sent: Wed Jun 26 07:32:41 2013 
Subject: RE: URGENT: FOR CITY/PORT STAFF AND REPRESENTATIVES USE ONLY-SOW for Phase 1- Deliverables that were 
stated in the SOW and not Met- How do we handle these items 

Renee, ref the 3.2 Workflows I worked on several occasions with Neil Chung and his team to develop the actions to take for 
alerts from the Port's Genetec Intrusion Detection System along with other scenarios that were manually input, like a vessel 
fire at the berth. These scenarios were documented in the revised CONOP that Cary Porter was working on as well. As far as 
the actual integration, not sure I've seen that work yet. 

We may need to agree on which of these items are punchlist for Phase 1 and the others are Phase 2. Agree with previous 
comments that there were really only a couple of systems that we really expected to be integrated in Phase 1. 

See you at 8 a.m. 

Mike 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Wednesday, June 26, 2013 12:59 AM 
To: chris@datastew.com; Baig, Ahsan 
Cc: Eide, Cathey; Michael O'Brien; Eric Napralla; Bender, Ted; Ogata, Eileen 
Subject: Re: URGENT: FOR CITY/PORT STAFF AND REPRESENTATIVES USE ONLY-SOW for Phase 1- Deliverables that were 
stated in the SOW and not Met- How do we handle these items 

Thanks Chris. Let's discuss further, later today. 

Good nite. ;) 

From: Chris Millar <chris@datastew,com> 
To: Domingo, Renee; Baig, Ahsan 
Cc: Eide, Cathey; mobrien@portoakland.com <mobrien@portoakland.com>; enapralla@portoakland.com 
<enapralla@portoakland.com>: Bender, Ted; Ogata, Eileen 
Sent: Wed Jun 26 00:17:23 2013 
Subject: RE: URGENT: FOR CITY/PORT STAFF AND REPRESENTATIVES USE ONLY-SOW for Phase 1- Deliverables that were 
stated in the SOW and not Met- How do we handle these items 

mailto:'mobrien@portoakland.com'
mailto:'chris@datastew.com'
mailto:'enapralla@portoakland.com'
mailto:mobrien@portoakland.com
mailto:chris@datastew.com
mailto:chris@datastew.com
mailto:enapralla@portoakiand.com
mailto:RADomingo@oaklandnet.com
mailto:chris@datastew.com
mailto:mobrien@portoakland.com
mailto:mobrien@portoakland.com
mailto:enapralla@portoakland.com
mailto:enapralla@portoakland.com


Renee, 

First responses to your questions, then please see my comments below: 

For 3.2, we don't (or I don't) have a breakout of what they spent on the sub-task (Network Architecture, Video Storage Design, 

Function Def, Design of ConOps and Sensor Placement). Having come into this late, I don't know the efficiency of how these 
items were handled, but it is definitely in the realm of possibility to spend the $102k (invoiced), and not yet have touched the 
ConOps. However the document "Domain Awareness Center (DAC) VidSys Situations & Action Plans" is a ConOps document, 

though I can't imagine it is yet integrated into the actual software, this is a developed ConOps. 

And like I said before, ConOps can be one page or 3k. So although we would like more, I would say they at least covered this 

task. 

We have not completed all of these integrations, nor could I envision it would have been possible in the amount of time, 
maybe even in the next year. These have to be Phase 2 (and beyond). We did pay for, and I believe receive, the VidSys 
connector licenses specified, which will be for future integrations, -see my comments section 

4 . 4 -
Yep, they have to finish this. 

My comments: 

• Task 8.2: Did SAIC upgrade the ticket mangement system? I will find out this week. 

• Some network design was done in both task 3.2 and task 8 - FYI 
• 2.7 vs. 2.9 - Task 8&9 change order as stated was for the orginal $1.2m plus $1,528,958. Other than both of these 

numbers being estimates, still no spotting of the $2.9m number anywhere but the PO. So technically, they change-
ordered back to a $2,728, even if it was 2.9 before... 

• Integrations-The SOW list possible integrations. Am I missing a document where the City signed off on integrations 
actually agreed to? 

To be completed (that we know of so far): 
1. Genetec integration was not fully functional today 
2. System Documenation 
3. User Manauals 
4. Administration manuals 
5. Training Manuals (we have some, but need to review further) 

I would say that after training tomorrow we can accept this, with the above being punch list items. I'm sure we will have more 
items after our further system examinations and testing this week and next. 

Cost/Price (as presented at $2,899,976.38) 
• It looks like they made a good profit with the labor at $441k, however when I divided over 14 weeks, nobody came 

close to 40 hours per week. Tricia Perez was the closest (33.5), followed by Neil Chung (26.14), Khalid Ahmad (25.96), 
and Rhian Merris (25.5). There were a lot of bodies on this list of which I only say a half dozen in my visits, so I'm going 
to lean on you all to let me know if any of them were obvious slack. 

• They hit us particularly hard on Task 8 labor. I would assume this is the place to cut. 

• Mark up: They did well on markup. $375,080.75, which is 18%. Taso says this is the contracted markup, I haven't found 
yet where this is spelled out in the contract. 

• Vendor reciepts. Waiting to review these. 



Regards, 

Chris Millar 
President 
Datastew LLC | www.datastew.com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris@datastew.com 
http: / / www. linkedin. com / in / chrismillar 

From: Domingo, Renee rmailto:RADominqo(3>oaklandnet.com1 
Sent: Tuesday, June 25, 2013 10:35 PM 
To: Baig, Ahsan 
Cc: Eide, Cathey; rnobrien(S)portoakland.corn; enapralla(5)portoakland.com; Bender, Ted; Chris Millar; Ogata, Eileen 
Subject: Re: URGENT: FOR CITY/PORT STAFF AND REPRESENTATIVES USE ONLY-SOW for Phase 1- Deliverables that were 
stated in the SOW and not Met- How do we handle these items 

Thanks for your comments. We need to all be on the same page as we move forward as well as agreeing on the $$$$ max we 
will pay SAIC for Phase 1 from the ARRA funds which are abit over the $2.9 mil. 

We have $7k for PWA, what ever was paid to Daphne ( I believe around $15k???) and $31165.80 for DataStew to subtract and 
the balance should be approx, $2.85 mil. Or a bit more. 

I look forward to more thoughts, ideas and input. 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Eide, Cathey; Michael O'Brien <mobrien@portoakland,com>; Eric Napralla <enapralla@portoakland,conn>; Bender, Ted; 
Chris Millar <chris@datastew.com>: Ogata, Eileen 
Sent: Tue Jun 25 22:27:48 2013 
Subject: Re: URGENT: FOR CITY/PORT STAFF AND REPRESENTATIVES USE ONLY-SOW for Phase 1- Deliverables that were 
stated in the SOW and not Met- How do we handle these items 

Renee, 

We discussed most of these items in couple of conference calls on this subject, however, we all need to be on the same page. 
The whole concept of Task 8 and Task 9 is to establish the network infrastructure, and it basically pushes the extended 
integration work to Phase II. Here are my answers to to your questions/comments: 

1. Workflows need to be developed based on City and Port operational needs. However, as we add more Alerting Systems, it 
need to be updated. 

2. Core Field systems identified in Phase I are only VMS, GIS, SS, Crime Dashboard, TMS, etc. The extended list will be part of 
the Phase II work. 

3. Manuals are listed in Chris's email about the ATPs for deliverables. 

In my opinion, June 30th doesn't mean that SAIC is off the hook from delivering the pending items, documents, training, 
workflows, etc. 

Thanks, 
Ahsan Baig 

http://www.datastew.com
mailto:chris@datastew.com
mailto:RADominqo(3%3Eoaklandnet.com1
http://nd.com
mailto:chris@datastew.com


Sent from my iPad 

On Jun 25, 2013, at 7:54 PM, "Domingo, Renee" <RADominRO(S)oaklandnet.com> wrote: 

Hello All: 

Hello All: 

In reviewing the SOW for Phase 1 from my review, the following item(s) have not been met and/or fully met 
and were part of the Phase 1 Deliverables and in the Professional Services Contract: 

SubTask 3.2-Design 

Pg 16 of SOW "Design of the CONOPS integration into the VidSys PSIM. Design includes operator workflow in 
the VidSys PSIM" 

This has deliverable has not been fully met and it is a key piece of the VidSys PSIM. 

How do you recommend we negotiate this item moving forward???? Should we expect delivery of this item 
without costs and/or some half-way point???? 

As it stands according to Taso we are at $2.8-$2.9 million of the project without this deliverable. 

SubTask 4,2-Systems Integration 

Pg 21 of SOW: Diagram on page: CORE FIELD SYSTEMS INTEGRATIONS- Have all of these been completed??? 
If not, will we be paying for this in Phase 2 OR should have it been delivered under Phase 1??? 

Subtask 4.4 Training/Documentation 

Pg24 

Have we received the soft and hard copies of the training materials, an organized binder of the complete 
system detail operation and maintenance document???? 

Have we received important operational procedures on pne page instructional manuals for operations to 
utilize during system operations??? 

Have we received the PSIM User Procedures Manual???? 

I think we need to meet and discuss these items as a group to determine how we will handle these 
uncompleted tasks that were part of Phase 1 and due by June 30,2013, asap as we need to close out this 
project and also get invoices approved, etc. OR atleast get written feedback from all of you as to how we 
handle this 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 8:07 AM 
To: Baig, Ahsan 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Fw: June DAC invoice - Datastew 
Attachments: Datastew_3036_COO-JDAC_6-30-2013.pdf 

Ahsan: 

Please review the draft estimated invoice for approval. 

We need you to provide us with a wet signature for this invoice today. We need originals and no copies for payment request 
processing. 

From: Chimonyo, Cynthia 
To: Domingo, Renee 
Cc: Ogata, Eileen 
Sent: Wed Jun 26 07:09:00 2013 
Subject: FW: June DAC invoice - Datastew 

FYI, I have not been processing any DAC invoices. 

From: Chris Millar fmailto.-chriscadatastew.com] 
Sent: Monday, June 24, 2013 10:27 PM 
To: Chimonyo, Cynthia 
Cc: Baig, Ahsan 
Subject: June DAC invoice - Datastew 

Cynthia, 
Please see attached Estimate invoice for June for Project Management services for the DAC. Please let me know if you have 
any questions or need changes. Thank you. 

Regards, 

Chris Millar 
President 
Datastew LLC | www.datastew.com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C ) 214-906-0506 
(O) 310-853-3255 
chri s@datastew .com 
h ttp: / / www, linkedin. com / in / chrismillar 

http://www.datastew.com


asste/v 
Datastew LLC 
321 N Pass Ave 
Suite 208 
Burbank, CA 91505 
310-853-3255 

BillTo: 
City of Oakland 
1 Frank H. Ogawa Plaza 
Oakland, CA 94612 

Date 
06/30/2013 

Invoice 
3036 

Account 
City of Oakland 

PO Number 
2013014461 

Reference Tax ID 

Estimated June Invoice 

Project Name 
Billing Type 
Company Name 
Ship to Address 

Expenses 
Billable Expenses 
Airfare 
Car Rental 

Hotel 
Parking 
Per diem 

COO JDAC 
Progress 
City of Oakland 
1 Frank H. Ogawa Plaza 
Oakland, CA 94612 
United States 

Staff 

Chris Millar 
Chris Millar 

Chris Millar 
Chris Millar 
Chris Millar 

Other Charges 
Billable Other Charges 
Subcontractor Bill: Subcontra 
2013 - See attached invoice 

Progress Invoice 

Expense Receipts Attached 

Make che 

ctor Bill - Pyramid Business Systems - June 

cks payable to: Datastew LLC 
FEIN:27-4578627 

Total Expenses: 

Quantity Price 

1.00 $6,090.00 USD 

Total Other Charges: 

Invoice Subtotal: 
Sales Tax: 

Invoice Total: 

Price 

$1,583.20 USD 
$224.66 USD 

$371.44 USD 
$12.00 USD 

$122.00 USD 

$2,313.30 USD 

Amount 

$6,090.00 USD 

$22,762.50 USD 

$28,852.50 USD 

$31,165.80 USD 
$0.00 USD 

$31,165.80 USD 

Hardware and Software orders are only refundable per manufacture's policies. Please make checks payable to "Datastew LLC" 
and mail to 321 N Pass Ave, Suite 208, Burbank, CA 91505. All sales are governed by customer contract and Datastew's 

standard Terms and Conditions. Standard Terms and Conditions are available at 
http://www.datastew.com/tac.html 

http://www.datastew.com/tac.html


Invoice Time Detail 

Invoice Number: 
Company: 

3036 

City of Oakland 

Date: 6/7/2013 
Date 

Work Role: 
Staff 

SL8 
Notes Hours ExtAmt 

6/7/2013 Millar, C Project Activity:JDAC PM and Oversite 

SAIC PM meeting and DAC ConOps 

3.00 555.00 

Subtotal: $555.00 USD 

Date: 6/8/2013 
Date 

Work Role: 
Staff 

SL8 
Notes Hours Ext Amt 

6/8/2013 Millar, C Project Activity: JDAC PM and Oversite 
Review SAIC contract 

8.00 1480.00 

Subtotal: $1,480.00 USD 

Date: 6/11/2013 
Date 

Work Role 
Staff 

:SL8 
Notes Hours Ext Amt 

6/11/2013 Millar, C Project Activity:JDAC PM and Oversite 
OUSD CCTV call 

1.00 185.00 

Subtotal: $185.00 USD 

I Date: 6/12/2013 
Date 

Work Role 
Staff 

SL8 
Notes Hours Ext Amt 

6/12/2013 Millar, C Project Activity:JDAC PM and Oversite 
Onsite PM 

8.00 1480.00 

Subtotal: $1,480.00 USD 

Date: 6/13/2013 
Date 

Work Role 
Staff 

SL8 
Notes Hours Ext Amt 

6/13/2013 Millar, C Project Activity:JDAC PM and Oversite 

Onsite PM 

8.00 1480.00 

Subtotal: $1,480.00 USD 

Date: 6/16/2013 
Date 

Work Role: 
Staff 

SL8 
Notes Hours Ext Amt 

6/16/2013 Millar, C Project Activity:JDAC PM and Oversite 
Reviewed notes. Test plans and DAC construction drawings 

6.00 1110.00 

Subtotal: $1,110.00 USD 

Date: 6/17/2013 
Date 

Work Role: 
Staff 

SL8 
Notes Hours ExtAmt 

6/17/2013 Millar, C Project Activity:JDAC PM and Oversite 
Full day onsite 

8.00 1480.00 

Subtotal: $1,480.00 USD 



Date: 6/17/2013 Work Role: SL6 
Date Staff Notes Hours Ext Amt 

6/17/2013 Kelly, E Project Ac* ivity:JDAC PM and Oversite 

- Review of Vidsys test plan 
- Write up of observations and notes 

1.50 247.50 

Subtotal: $247.50 USD 

Date: 6/18/2013 Work Role: SL8 
Date Staff Notes Hours Ext Amt 

6/18/2013 Millar, C Project Activity:JDAC PM and Oversite 

Full day onsite 

8.00 1480.00 

Subtotal: $1,480.00 USD 

Date: 6/19/2013 
Date 

Work Role: SL8 
Staff Notes Hours Ext Amt 

6/19/2013 Millar, C Project Activity:JDAC PM and Oversite 
CC with Taso to discuss acceptance and invoicing 

.1.00 185.00 

Subtotal: $185.00 USD 

Date: 6/21/2013 Work Role: SL8 
Date Staff Notes Hours Ext Amt 

6/21/2013 

6/21/2013 

6/21/2013 

Millar, C 

Millar, C 

Millar, C 

Project Activity:JDAC PM and Oversite 
Weekly SAIC PM CC 
Project Activity:JDAC PM and Oversite 
Review Pyramid Invoice 
Project Activity:JDAC PM and Oversite 

CC with Taso re test and acceptance 

1.00 

1.00 

2.00 

185.00 

185.00 

370.00 

Subtotal: $740.00 USD 

Date: 6/22/2013 Work Role: SL8 
Date Staff Notes Hours Ext Amt 

6/22/2013 Millar, C Project Activity:JDAC PM and Oversite 
Test and Acceptance Plan 

6.00 1110.00 

Subtotal: $1,110.00 USD 

Date: 6/23/2013 Work Role: SL8 
Date Staff Notes Hours Ext Amt 

6/23/2013 Millar, C Project Activity: JDAC PM and Oversite 
Test and Acceptance Plan 

4.00 740.00) 

Subtotal: $740.00 USD 

3 Date: 6/24/2013 Work Role: SL8 
Date Staff Notes Hours Ext Amt 

6/24/2013 Millar, C Project Activity:JDAC PM and Oversite 
CC w/ Taso, Test and Acceptance Planning 

6.00 1110.00 

Subtotal: $1,110.00 USD 



I Invoice Expense Detail 

Invoice Number: 

Company: 

3036 

City of Oakland 

Date: 6/12/2013 Work Type: Airfare 
Date Staff Notes Ext Amt 

6/12/2013 Millar, C Project Phase:Project Oversite 

Project Activity:JDAC PM and Oversite 
SOUTHWEST AIRLINES (MASTE 

From: To: Carrier: Class: 
BURBANK OAKLAND INTERNATIO WN H 

BURBANK WN Y 
N/A YY 00 
N/A YY 00 

Ticket Number: 5262135546193 Date of 
Departure: 06/12 
Passenger Name: MILLAR/LUCIAN 

CHRISTOPH 
Document Type: PASSENGER TICKET 

413.80| 

I Date: 6/12/2013 Work Type: Hotel 
Date Staff Notes Ext Amt 

6/12/2013 Millar, C Project Phase:Project Oversite 
Project Activity:JDAC PM and Oversite 

Arrival Date Departure Date 
06/12/13 06/13/13 
00000000 
COURTYARD OAKLAND 

258.42 

| Date: 6/12/2013 Work Type: Parking 
Date Staff Notes Ext Amt 

6/12/2013 Millar, C Project Phase:Project Oversite 

Project Activity:JDAC PM and Oversite 
510-238-3099 

Description 
GARAGE 
CLAY STREET GARAGE 

12.00 

Date: 6/13/2013 Work Type: Car Rental 
Date Staff Notes Ext Amt 

6/13/2013 Millar, C Project Phase:Project Oversite 

Project Activity:JDAC PM and Oversite 
Location Date 

Rental: OAKLAND CA 13/06/12 
Return: OAKLAND CA 13/06/13 
Agreement Number: 180365544 
Renter Name: MILLAR,LUCIAN 
BUDGET CREDIT CLUB DEPT. 

107.33 

| Date: 6/13/2013 Work Type: Per diem 
Date Staff Notes Ext Amt 

6/13/2013 Millar, C Project Phase:Project Oversite 
Project Activity:JDAC PM and Oversite 
Meal Per Diem 

61.00 

I Date: 6/17/2013 Work Type: Airfare 
Date Staff Notes Ext Amt 

| 6/17/2013 Millar, C 429.80| 



Project Phase:Project Oversite 

Project Activity:JDAC PM and Oversite 

SOUTHWEST AIRLINES (MASTE 
From: To: Carrier: Class: 
BURBANK OAKLAND INTERNATIO WN Y 
BURBANKWN Y 
N/A YY 00 
N/A YY 00 
Ticket Number: 5262137307132 Date of 
Departure: 06/17 
Passenger Name: MILLAR/LUCIAN 
CHRISTOPH 
Document Type: PASSENGER TICKET 

Date: 6/18/2013 Work Type: Car Rental 
Date Staff Notes ExtAmt 

6/18/2013 Millar, C Project Phase:Project Oversite 

Project Activity:JDAC PM and Oversite 
Location Date 

Rental: OAKLAND CA 13/06/17 
Return: OAKLAND CA 13/06/18 
Agreement Number: 180378752 
Renter Name: MILLAR.LUCIAN 

117.33 

| Date: 6/18/2013 Work Type: Hotel 
Date Staff Notes Ext Amt 

6/18/2013 Millar, C Project Phase:Project Oversite 
Project Activity:JDAC PM and Oversite 

Arrival Date Departure Date 
06/17/13 06/18/13 
00000000 
COURTYARD OAKLAND 

113.02 

Date: 6/18/2013 Work Type: Per diem 
Date Staff Notes Ext Amt 

6/18/2013 Millar, C Project Phase:Project Oversite 
Project Activity:JDAC PM and Oversite 
Meal Per Diem 

61.00 

Date: 6/25/2013 Work Type: Airfare 
Date Staff Notes Ext Amt 

I 6/25/2013 Millar, C Project Phase: Project Oversite 
Project Activity:JDAC PM and Oversite 
Airfare for EKelly 
Depart BUR-OAK Wanna Get Away 
Excellent Value No Change Fees 
(applicable fare difference applies) 
Reusable Funds 
(nontransferable - no name changes allowed) 
Nonrefundable 
1 $198.90 $198.90 
Return OAK-BUR Wanna Get Away 
Excellent Value No Change Fees 
(applicable fare difference applies) 
Reusable Funds 
(nontransferable - no name changes allowed) 
Nonrefundable 
1 $198.90 $198.90 
Earn at least 2255 Rapid Rewards Points per 
person when you take this trip. Subtotal 
$397.80 

397.8C 

| Date: 6/27/2013 Work Type: Airfare 
Date Staff Notes Ext Amt 



6/27/2013 Millar, C Project Phase:Project Oversite 341.80 

Project Activity:JDAC PM and Oversite 

Thu Jun 27 
888 
Depart BURBANK CA (BUR) on Southwest 

Airlines at 07:00 AM 
Arrive in OAKLAND CA (OAK) at 08:20 AM 
Travel Time 1 hrs 20 mins 
Wanna Get Away 

Fri Jun 28 
291 
Depart OAKLAND CA (OAK) on Southwest 

Airlines at 8:15 PM 
Arrive in BURBANK CA (BUR) at 9:20 PM 
Travel Time 1 hrs 5 mins 
Wanna Get Away 

Invoice Expense Total: Billable Expenses: 2313.30 



PYRAMID 
Business Systems Inc. 

Bill To: DataStew, LLc 
321 North Pass Street, Suite 208 

Burbank, Ca 91505 (P: 214.906.0506) 

1626 Martin Luther King Jr. Way, Oakland, CA 94612 
(510) 832-1137 San Francisco: (415) 567-5549 

Invoice No. EK1361S 

Customer 

Name 
Address 

• 

City 
Phone 

Qty 

42 
8 
8 
8 
8 
6 
4 

Payment | 

Comments 
Name 
CC# 

Expires 

i I REh 

I 
Ship To: Fire Dept- EOC DAC, Attn: Chris Miller 
1605 Martin L King Jr. Way 
Oakland State Ca ZIP 94612 
214.906.0506 

Description 

City of Oakland DAC Project Management Services: 
6.17.13 EOC DAC Review 
6.18.13 Take Computer Printer Inventory 
6.19.13 Report Computer Printer Inventory & New Printer Options 
6.25.13 PSIM Testing and Quality Assurance 
6.27.13 EOC DAC support (estimated) 
6.28.13 EOC DAC Support (estimated) 

• 

Period: Estimated June, 2013 Invoice 

Other 

URI 
James M. Kennedy 
Fed Tax ID: 94-3053137 

Tax Rate(s) 

Misc 

Date 
Order No. 
Rep 
FOB 

Unit Price 

$ 145.00 
$ 145.00 
$ 145.00 
$ 145.00 
$ 145.00 
$ 145.00 

SubTotal 
Shipping 

TOTAL 

jINVOICE 

! 
6.19.2013 
DAC13619 
JMK 
DEST 

1 

$ 
$ 
$ 
$ 
$ 
$ 

$ 

OTAL 

1,160.00 
1,160.00 
1,160.00 
1,160.00 

870.00 
580.00 

6,090.00 

$ 

Office Use Only 

6,090.00 

1IT TO: PYRAMID BUSINESS SYSTEMS, INC 1626 Martin L. King Jr. Way 94612 510.832.1137 

THANK. YOU FOR YOUR BUSINESS 



Chris Millar 

From: 

Sent: 

To: 

Subject: 

Southwest Airlines <SouthwestAirlines@luv.southwest.com> 

Saturday, June 08, 2013 8:32 PM 

Chris Millar 

Southwest Airlines Confirmation-MILLAR/LUCIAN CHRISTOPHER-Confirmation: APJG5Y 

You're all set Kir your trip! 

SOUTHWEST" 
My Account I View My Itinerary Online 

Check In Online Check Flight Status ' Change Flight Special Offers Hotel Deals Car Deals 

Ready for takeoff! 

- jO^Ti Thanks for choosing Southwest for your trip! You'll find everything you need to know 
i 9 9 about your reservation below. Happy travels! 

Upcoming Trip: 06/12/13- Oakland 

AIR Itinerary 

AIR Confirmation: APJG5Y Confirmation Date: 06/8/2013 

Passenger(s) 

MILLAR/LUCIAN C 
HRISTOPHER 

Rapid Rewards # Ticket # Expiration E a r n e d 

323328736 5262135546193 Jun 8,2014 3221 

Rapid Rewards points earned are only estimates. Visit your (MySouthwest. Southwest.com or Rapid Rewards) 
account for the most accurate totals - including A-List & A-List Preferred bonus points. 

Date Flight 

Wed Jun 12 888 

Departure/Arrival 

Depart BURBANK CA (BUR) on Southwest Airlines at 07:00 AM 
Arrive in OAKLAND CA (OAK) at 08:20 AM 
Travel Time 1 hrs 20 mms 
Wanna Get Away 

ThuJun13 291 Depart OAKLAND CA (OAK) on Southwest Airlines at 8:15 PM 
Arrive in BURBANK CA (BUR) at 9:20 PM 
Travel Time 1 hrs 5 mins 
Anytime 

What you need to know to travel: 

• Don't forget to check in for your flight(s) 24 hours before your trip on southwest.com or 
your mobile device. This will secure your boarding position on your flights. 

• Southwest Airlines does not have assigned seats, so you can choose your seat when you 
board the plane. You will be assigned a boarding position based on your checkin time. The 
earlier you check in, within 24 hours of your flight, the earlier you get to board. 

Air Cost: 413,80 

Save up to 30% 
Plus earn up to 2,400 . 

i Rapid Re ward s" points. 

'^f^^Wk Budget' 

EARLYB1RD 
CHECK-IN" 
Let us. take 
cars of 
Chmris-in 
for you 

Qmg/I 

0*ll£-WAV 

Find a Hotel 

See ratings, photos and 

rates for over 40,000 hotels. 

Book a Hotel * 

:.*J5£« Zic 
^ M t s 1 j E * I M " — • * ' 

'"'•> w Mm 

mailto:SouthwestAirlines@luv.southwest.com
http://Southwest.com
http://southwest.com


Carry-on Items: 1 Bag + small personal item are free see full details. Checked Items: First and 
second bags are free, size and weight limits apply. 

Fare Rule(s): 5262135546193: NONREF/NONTRANSFERABLE/STANDBY REQ UPGRADE 
TOY. 
Valid only on Southwest Airlines, All travel involving funds from this Confirmation Number 
must be completed by the expiration date. Unused travel funds may only be applied toward 
the purchase of future travel for the individual named on the ticket. Any changes to this 
itinerary may result in a fare increase. Failure to cancel reservations for a Wanna Get Away 
fare segment at least 10 minutes prior to travel will result in the forfeiture of all remaining 
unused funds. 

BUR WN OAK174.88HLN3PNR WN BUR189.77YL 364.65 END ZPBUROAK 
XFBUR4.50AK4.5 AY5.00SBUR2.50 OAK2.50 

Rent Some Wheels 

Explore your destination on 
the perfect set of wheels. 

Rent a Car •* 

CLICK'-SAVE 
Get the best travel deals 

straight to your Inbox. 

Important Reminders: 
Check-In 
Be sure to arrive at the departure gate with your boarding pass at least 10 minutes before 
your scheduled departure time. Otherwise, your reserved space may be cancelled and 
you won't be eligible for denied booking compensation. 

No Show Policy 
If you are not planning to travel on any portion of this itinerary, please cancel your 
reservation at least 10 minutes prior to scheduled departure of the flight. For tickets 
purchased on or after May 10, 2013 for travel beginning September 13, 2013, customers 
who fail to cancel reservations for a Wanna Get Away fare segment at least 10 minutes 
prior to travel and who do not board the flight will be considered a no show, and all 
remaining funds on this reservation, including Anytime and Business Select fares, will be 
forfeited. 

Go to Boarding School 
CHECK*P !RD i GetEarlyBird 

i Check -In"* Details 

Cost and Payment Summary 

£ j AIR-APJG5Y 
Base Fare 
Excise Taxes 
Segment Fee 
Passenger Facility Charge 
September 11th Security Fee 
Total Air Cost 

$ 364.65 
$ 27.35 
$ 7.80 
$ 9.00 
$ 5.00 
$ 413.80 

Payment Information 
Payment Type: Amer Express 
XXXXXXXXXXX1006 
Date: Jun 8, 2013 
Payment Amount: $413.80 

Flight Status Alerts 

Stay on your way with flight departure or 
arrival status via text message or email. 

s« 
Get exclusive travel deals straight to your 
desktop or iPhone. 

Subscribe Now • Download DING! * 



Useful Tools Know Before You Go Special Travel Needs 

Check-In Online 

Early Bird Check-In 

View/Share Itinerary 

Change Air Reservation 

Cancel Air Reservation 

Check Flight Status 

Flight Status Notification 

Book a Car 

Book a Hotel 

In the Airport 

Baggage Policies 

Suggested Airport Arrival Times 

Security Procedures 

Customers of Size 

In the Air 

Purchasing and Refunds 

Traveling with Children 

Traveling with Pets 

Unaccompanied Minors 

Baby on Board 

Customers with Disabilities 

Legal Policies & Helpful Information 

Privacy Policy 

Notice of Incorporated Terms 

Customer Service Commitment 

FAQs 

Contact Us 

Book Air | Book Hotel Book Car | Book Vacation Packages | See Special Offers Manage My Account 

This is a post-only mailing from Southwest Airlines Please do nor attempt to respond to this message Yc 
privacy is importare to us. Please reae our Pn?i<cx T

1' :.fc,'-

: All travel involving funds from this Confirmation Number must be completed by ihe expiration date. 
i Security Fee is the government-imposed September 11th Security Fas. 

See , J J s Qo.coraorajion 
See Southwest Airlines Limit of Liability 

Southwest Airlines 
P.O. Box36847-1CR 
Dallas. TX 75235 

CO:Ttact._Us 

Copyright 2013 Southwest Airlines Co. All Rights Reserved. 



Southwest Airlines - Purchase Confirmation Page 1 of2 

SOUTHWEST.COM' 

Thank you for your purchase! 
Burbank, CA - BUR to Oakland, CA - OAK 

New Purchases in Trip 

Air 
Confirmation #AJ6YDP 
Burbank, CA - BUR to Oakland, CA • 
OAK 
Tuesday, June 25, 2013 

Air Total: $397.80 

A m o u n t Paid 

$397.80 

Trip Total 
$397.80 

TUB 06/25/13 - EKelly Oakland 

N e w purchases added to your tr ip. 

AIR 
Burbank, CA 
06/25/2013 

- BUR to 

Adul t Passenger(s) 

Oakland, CA - OAK 

ERIC KELLY 
Subscribe to Flight Status Messaging 

DEPART 
1 JUN 2S | 

TUE 

RETURN 
1 1UN 25 

TUE 

07:00 AM 

08:20 AM 

08:15 PM 

09:20 PM 

Depart Burbank, CA (BUR) 
on Southwest Airlines 

Arrive in Oakland, CA 
(OAK) 

Depart Oakland, CA (OAK) 
on Southwest Airlines 

Arrive in Burbank, CA 
(BUR) 

Conf i rmat ion #AJ6YDP 

Rapid Rewards # 

Flight 
#888 

Flight 
*29t 

SOUWWW 

iOUTHVrtJt 

Tuesday, June 25, 2013 

Travel Time 1 h 20 m 
(Nonstop) 
Wanna Get Away 

Tuesday, June 25, 2013 

Travel Time I h O S m 
(Nonstop) 
Wanna Get Away 

What you need to know to t rave l : 

Don't forget to check in for your flight(s) 24 hours before your trip on southwest.com or your mobile device. 

Southwest Airlines does not have assigned seats, so you can choose your seat when you board the plane. You Will 

be assigned a boarding position based on your checkin time. The earlier you check in, within 24 hours of your 

flight, the earlier you get to board. 

PRICE: ADULT 

Trip Routing Fare Type | View Fare Rules 

Depart BUR-OAK ^ ™ , ° e t A w a y 

EwEtent Value 

Return OAK-BUR J ^ ™ a ' ! e t A W a V 

Excelent Value 

fgpplM&i* far* affwunpi tpffftM) 
RMMM* ftvwh 
:::i,mr-ir-l::r.)hh: rv, ".if.* Jinnie= •ta-jwe-l) 

(•pplmbfa Fiirii <ij:>ipticr' ippButj $198.90 

https://www.southwest.com/reservations/confirm-reser^ations.html?disc=sdc% 6/21/2013 

http://SOUTHWEST.COM'
http://southwest.com
https://www.southwest.com/reservations/confirm-reser%5Eations.html?disc=sdc%25


Southwest Airlines - Purchase Confirmation Page 2 of2 

Earn at least 2255 Rapid Rewards Points per person when you take this 
trip. 

Subtotal $397.80 
Fare Breakdown 

Carry-on Items: 1 bag f 1 small personal Item are free, see full details, 
decked Items: First and second bags are free, size and weight limits apply. Bag Charge 

Air Total: 
$397.80 

Gov't taxes & fees now included 

Purchaser Name Lucian Millar 

Form of Payment 

Billing Address P° BOX 702192 
Dallas, TX US 75370 

Amount Applied 

American Express - XXXXXXXXXXX-1006 $397.80 

Amount Paid 

$397.80 

Trip Total 
$397.80 

https://www.southwestxom/reservations/confirm-reservations.htmI?disc=sdc%3A 1371863... 6/21/2013 

https://www.southwestxom/reservations/confirm-reservations.htmI?disc=sdc%3A


Burbank, CA - BUR to Oakland, CA - OAK Page 1 of 1 

My Account - My Travel • Past Trips i Burbank, C A - B U R to Oakland, C A - O A K 

30OTMWEST.COM-

Burbank, CA - BUR to Oakland, CA - OAK 
Save a* Frequent t r ip | Book This Trip | View Receipt 

How was Oakland? 
Post photos, share trips, and join the conversation at Travel earned + 4 , 0 8 1 P T S 
Guide. 

gjAir 

P a s s e n g e r : LUCIAN M I L L A R Confirmation BAC2RBA 
ACCT#323328736 

AIR ITINERARY 

Fl ight - Anytime Fare 

IUM 17 j B u r b a n k , CA - BUR t o O a k l a n d , CA - OAK 

M O N 06/17/2013 

Fl ight - Anytime Fare 

JUN 18 O a k l a n d , CA - OAK to B u r b a n k , CA - BUR 

T U E 06/18/2013 

Trip 

Flight 

Flight 

Routing 

BUR-OAK 

OAK-BUR 

Dollar 

Fa re T y p e 

Anytime 

Anytime 

Govt. Tisxss & Fees 

Grand To ta l : 

Total Points Earned: 

Fa re 

5189.77 

$189.77 

$50.26 

Dollar Total: $429.80 

$429.80 

4,081 

http://www.southwest.com/account/travel/past-air-details?recordLocator=AC2RBA&ss=l... 6/20/2013 

http://30OTMWEST.COM
http://www.southwest.com/account/travel/past-air-details?recordLocator=AC2RBA&ss=l


Southwest Airlines - Purchase Confirmation Page 1 of2 

L 
SOUTHWEST.COM-

Thank you for your purchase! 
Burbank, CA - BUR to Oakland, CA - OAK 

New Purchases in Trip 

Air 
Confirmation #A5ZL6Q 

Burbank, CA-BUR to Oakland, CA -
OAK 
Thursday, June 27, 2013 - Friday, June 
28, 2013 

/ Eariy&ird Check-In f'urchasea 

Air Total: $366.80 

Amount Paid 

$366.80 

Trip Total 
$366.80 

THu 06/27/13-Oakland 

New purchases added to your trip. 

AIR 
Burbank, CA - BUR to Oakland, CA - OAK 
06/27/2013 - 06/28/2013 

Confirmation #A5ZL6Q 

Adult Passenger(s) 

LUCIAN MILLAR 
Subscribe to Flight Status Messaging 

DEPART 
| JUN 27 | 

THU 

RETURN 
: JUN 28 ; 

FRI 

07:00 AM 

08:2OAM 

08:15 PM 

09:20 PM 

Depart Burbank, CA (BUR) 
on Southwest Airlines 

Arrive in Oakland, CA 
(OAK) 

Depart Oakland, CA (OAK) 
on Southwest Airlines 

Arrive in Burbank, CA 
(BUR) 

Flight 

# 8 8 8 

Flight 
#291 

aotmwtwf 

Rapid Rewards # 

00000323328736 

Thursday, June 27, 2013 

Travel Time I h 20 m 
(Nonstop) 
Wanna Get Away 

Friday, June 28, 2013 

Travel Time I h 05 m 
(Nonstop) 
Wanna Get Away 

What you need to know to travel: 

Don't forget to check in for your flight(s) 24 hours before your trip on southwest.com or your mobile device. 

Southwest Airlines does not have assigned seats, so you can choose your seat when you board the plane. You will 

be assigned a boarding position based on your checkin time. The earlier you check in, within 24 hours of your 

flight, the earlier you get to board. 

PRICE: ADULT 

Trip Routing Fare Type | View Fare Rules Fare Details 

Depart BUR-OAK Wanna Get Away 
Excellent Value 

Return OAK-BUR j * * * * , * * * " ^ 
Excefertt Value 

i'iicijlica&e faic 'MFiiftrv:'* iipr.iV'H-l 

:iK>r)!fr>r"ttirab!(i - no nan* Jiaryje-i 

No Change Fneji 

;ai;pli(5ti;l<i torn ditfntnci- i|ip::i-;j 
•Jeijtable r*unda 
(rantnrataraM* -1 ><i rmtrm rhsnrj?*, 3; 

https://www.southwest.com/reservations/confirm-reservations.htrnl?disc=pdc%3A137175... 6/20/2013 

http://SOUTHWEST.COM
http://southwest.com
https://www.southwest.com/reservations/confirm-reservations.htrnl?disc=pdc%3A137175


Southwest Airlines - Purchase Confirmation Page 2 of2 

Earn at least 1920 Rapid Rewards Points per person wh. n you take this 
trip. 

$341.80 
Fare Breakdown 

Carry-on Items: 1 bag + L small personal item are free, see full details. 
Checked Items: First and second Hags are free, size and weight limits apply. 

EARLYBIRD CHECK-IN PRICING 

Bag Charge 

Receipt "# Total 

EarlyBIrd Check-In LUCIAN MILLAR $12.50 
EarlyBird Check-In LUCIAN MILLAR $12.50 

BUR-OAK 5260630781281 $12.50 
OAK-BUR 5260630781282 $12.50 

Subtotal $25.00 

Air Total: 

$366.80 

Gov't taxes & fees now included 

Purchaser Name 

Form of Payment 

Lucian Millar Billing Address Po BOX 702192 
Dallas, TX US 75370 

Amount Applied 

American Express - XXXXXXXXXXX-1006 $366.80 

Amount Paid 

$366.80 

Trip Total 

$366.80 

https://www.southwestxom/reservations/confirm-reservations.html?disc=pdc%3A137175... 6/20/2013 

https://www.southwestxom/reservations/confirm-reservations.html?disc=pdc%3A137175


COURTYARD' 
„%arnatf. 

Courtyard Oakland Downtown 
988 Broadway 
Oakland, CA 94607 USA 
1-510-625-8282 

Page 1 of 1 

Summary of Charges 

Guest Information: 

Date: 

06/12/2013 

06/12/2013 

06/12/2013 

06/12/2013 

06/12/2013 

06/12/2013 

06/12/2013 

06/13/2013 

Total Balance: 

LUCIAN MILLAR 
321 N PASS AVE # 208 
BURBANK, CA 91505-3859 
USA 

Description: 

MARKET BEVERAGE 

SALES TAX 

ROOM CHARGE 

ROOM TAX 

CA TOURISM ASSESSMENT 

DAILY PARKING 

CITY PARKING TAX 

AMERICAN EXPRESS 

Dates of Stay. 
Room Number: 
Guest Number: 
Rewards Number: 
Group Number: 

Reference: 

PJ001 

T9001 

RP346 

RT346 

Z2346 

PK346 

T6346 

AX12:00PM 

06/12/2013 • 
346 
83865 
******352 

Charges: 

2.75 

0.25 

209.00 

29.26 

0.16 

16.88 

3.12 

• 

- 06/13/2013 

Credits: 

261.42 

0.00 USD 

Important Information 

Authenticity of Hotel Bills 
Marriott retains official records of all charges ar.d credits to your account and will honor only these records. 

Privacy 

Your privacy is important to us. For full details, please view our Privacy Statement. 

Credit of Marriott Rewards Points 
After a stay, it may take up to seven days for Marriott Rewards points to be credited to your account. 

Questions about your bill? Please contact your hotel directly at 1-510-625-8282 



COURTYARD 
Jtouxufti. 

Courtyard Oakland Downtown 
988 Broadway 
Oakland, CA 94607 USA 
1-510-625-8282 

Page 1 of 1 

Summary of Charges 

Guest Information: 

Date: 

06/17/2013 

06/17/2013 

06/17/2013 

06/18/2013 

Total Balance: 

LUCIAN MILLAR 
321 N PASS AVE #208 
BURBANK, CA 91505-3859 
USA 

Description: 

ROOM CHARGE 

ROOM TAX 

CA TOURISM ASSESSMENT 

AMERICAN EXPRESS 

Dates of Stay: 
Room Number: 
Guest Number: 
Rewards Number: 
Group Number: 

Reference: 

RB305 

RT305 

Z2305 

AX15:08PM 

06/17/2013 
305 
84233 
* * * * * * o CO 

Charges: 

99.00 

13.86 

0.16 

-06/18/2013 

Credits: 

113.02 

0.00 USD 

Important Information 

Authenticity of Hotel Bills 
Marriott retains official records of all charges and credits to your account and will honor only these records. 

Privacy 

Your privacy is important to us. For full details, please view our Privacy Statement. 

Credit of Marriott Rewards Points 
After a stay, it may take up to seven days for Marriott Rewards points to be credited to your account. 

Questions about your bill? Please contact your hotel directly at 1-510-625-8282 



RECEIPT 

Rental Agreement Number: 180365544 
Vehicle Number. 63261170 

YOUR INFORMATION 

MILLAR, LUCI AN 
RAPID REZ: 
BUDGET DISC: 
PAYMENT METHOD: 

EW278X 
TETRA TECH 
AMEX XX1006 

YOUR RENTAL 

Picked up: 
Date/Time: 
Returned: 
Date/Time: 
Veh Group: 
Veh Charged: 
Vehicle: 
Odometer Out: 
Odometer In: 

OAK 
JUN 12, 2013@08;45AM 
OAK 
JUN 13, 2013806:07PM 
Intermediate SUV 
Intermediate 
CHEVROLET CAPTIVA 
1737 
1761 

Fuel Reading: Full 

YOUR VEHICLE CHARGES 

2 DY8 37.50 
YOUR TIME AND MILEAGE: 

YOUR TAXABLE FEES 

75.00 
75.00 

11.11% CONC FEE 8.47 
ENERGY RECOVERY 0,60/DY 1.20 
VEH LIC RECOUP 1 .33/DY 2.66 

YOUR SUBTOTAL 
TAXABLE SUBTOT 87.33 
TAX 9.000% 7.86 

YOUR NON TAXABLE ITEMS 
2.85* TAF 2.14 
CUST FAC CHARGE 10.00/RN 10.00 

TOTAL CHARGES 
NET CHARGES 
YOUR TOTAL DUE: 

PAID ON AMEX XX1006 
"CONCESSION RECOVERY FEE 
2.85* TOURISM ASSMNT FEE 

107.33 
107.33 
0.00 

THANK YOU FOR RENTING WITH BUDGET 

TOLL PASS INQUIRIES, 

visit wwi.e-toUs.com 

or call hta at 1-S66-642-2000 

Other inquiries or e-receipt visit 

VMM .budget.com 

or ca l l 510-633-5101 

RECEIPT 

Rental Agreement Number: 180378752 
Vehicle Number: 63397471 

YOUR INFORMATION 

MILLAR,LUCIAN 
RAPID REZ: 
BUDGET DISC 

EW278X 
TETRA TE CH 

PAYMENT METHOD: AMEX XX1006 

YOUR RENTAL 

Picked up: 
Date/Time: 
Returned: 
Date/Time: 
Veh Group 
Veh Charged 
Vehicle: 
Odometer Out: 
Odometer In: 
Fuel Reading: 

OAK 
JUN 17, 2013008:45AM 
OAK 
JUN 18, 2013606 33PM 
Full-Size 
Intermediate 
CHEVROLET IMPALA LTD 
3560 
3592 

1 YOUR VEHICLE CHARGES 

2 DY@ 37 
YOUR TIME AND 

YOUR TAXABLE F 

11.11% CONC FE 
FUEL SERVICE 

50 
MILEAGE: 

EES 

E 

ENERGY RECOVERY 0.60/DY 
VEH LIC RECOUP 

YOUR SUBTOTAL 
TAXABLE SUBTOT 
TAX 9.000% 

1 33/DY 

YOUR NON TAXABLE ITEMS 
2.85% TAF 
CUST FAC CHARGE 10.00/RN 

TOTAL CHARGES 
NET CHARGES 
YOUR TOTAL DUE 

. 75.00 
75.00 

8,47 
9.17 
1.20 
2.66 

96.50 
8.69 

2.14 
10.00 

117.33 
117.33 
0.00 

PAID ON AMEX XX1006 
"CONCESSION RECOVERY FEE 
2.85% TOURISM ASSMNT FEE 

THANK YOU FOR RENTING WITH BUDGET 

TOLL PASS INQUIRIES, 

visit www.e-tolls.com 

or call hta at 1-866-642-2000 

Other inquiries or e-receipt visit 

www.budget.com 

or c a l l 510-633-5101 

http://wwi.e-toUs.com
http://www.e-tolls.com
http://www.budget.com


Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Wednesday, June 26, 2013 1:07 AM 
'chris@datastew.com' 
Eide, Cathey; Bender, Ted; Baig, Ahsan; 
SOW 

'enapralla@portoakland.com'; 'mobrien@portoakland.com' 

Hi Chris: 

As a point of clarity, as per our discussion prior to your email this morning, 

Re: your comments; 

For 3.2, we don't (or I don't) have a breakout of what they spent on the sub-task (Network Architecture, Video Storage 
Design, Function Def, Design of ConOps and Sensor Placement). Having come into this late, I don't know the efficiency of 
how these items were handled, but it is definitely in the realm of possibility to spend the $102k (invoiced), and not yet 
have touched the ConOps. However the document "Domain Awareness Center (DAC) VidSys Situations & Action Plans" is a 
ConOps document, though I can't imagine it is yet integrated into the actual software, this is a developed ConOps. 

No "Action Plans" document(s) have been produced. There was a streamlining of the original ConOps Doc already 

developed but definitely NOT worth $102k. 

We can all discuss this fur ther how to handle this moving forward. 

mailto:'chris@datastew.com'
mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 26, 2013 12:59 AM 
To: 'chris@datastew.com1; Baig, Ahsan 
Cc: Eide, Cathey; 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Bender, Ted; Ogata, 

Eileen 
Subject: Re: URGENT: FOR CITY/PORT STAFF AND REPRESENTATIVES USE ONLY-SOW for Phase 1-

Deliverables that were stated in the SOW and not Met- How do we handle these items 

Thanks Chris. Let's discuss further, later today. 

Good nite. ;) 

From: Chris Millar <chris@datastew.com> 
To: Domingo, Renee; Baig, Ahsan 
Cc: Eide, Cathey; mobrien@portoakland.com <mobrien@portoakland.com>; enapralla@portoakland.com 
<enapraila@portoakland.com>; Bender, Ted; Ogata, Eileen 
Sent: Wed Jun 26 00:17:23 2013 
Subject: RE: URGENT: FOR CITY/PORT STAFF AND REPRESENTATIVES USE ONLY-SOW for Phase 1- Deliverables that were 
stated in the SOW and not Met- How do we handle these items 

Renee, 
First responses to your questions, then please see my comments below: 

For 3.2, we don't (or I don't) have a breakout of what they spent on the sub-task (Network Architecture, Video Storage Design, 
Function Def, Design of ConOps and Sensor Placement). Having come into this late, I don't know the efficiency of how these 
items were handled, but it is definitely in the realm of possibility to spend the $102k (invoiced), and not yet have touched the 
ConOps. However the document "Domain Awareness Center (DAC) VidSys Situations & Action Plans" is a ConOps document, 
though I can't imagine it is yet integrated into the actual software, this is a developed ConOps. 
And like I said before, ConOps can be one page or 3k. So although we would like more, I would say they at least covered this 
task. 

4 . 2 -

We have not completed all of these integrations, nor could I envision it would have been possible in the amount of time, 
maybe even in the next year. These have to be Phace 2 (and beyond). We did pay for, and I believe receive, the VidSys 
connector licenses specified, which will be for future integrations, -see my comments section 

4 . 4 -

Yep, they have to finish this. 

My comments: 

• Task 8.2: Did SAIC upgrade the ticket mangement system? I will find out this week. 

• Some network design was done in both task 3.2 and task 8 - FYI 

• 2.7 vs. 2.9 - Task 8&9 change order as stated was for the orginal $1.2m plus $1,528,958. Other than both of these 
numbers being estimates, still no spotting of the $2.9m number anywhere but the PO. So technically, they change-
ordered back to a $2,728, even if it was 2.9 before... 

• Integrations - The SOW list possible integrations. Am I missing a document where the City signed off on integrations 
actually agreed to? 

To be completed (that we know of so far): 
1. Genetec integration was not fully functional today 

mailto:'chris@datastew.com1
mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:chris@datastew.com
mailto:mobrien@portoakland.com
mailto:mobrien@portoakland.com
mailto:enapralla@portoakland.com
mailto:enapraila@portoakland.com


2. System Documenation 

3. User Manauals 
4. Administration manuals 
5. Training Manuals (we have some, but need to review further) 

I would say that after training tomorrow we can accept this, with the above being punch list items. I'm sure we will have more 

items after our further system examinations and testing this week and next. 

Cost/Price (as presented at $2,899,976.38) 
• It looks like they made a good profit with the labor at $441k, however when I divided over 14 weeks, nobody came 

close to 40 hours per week. Tricia Perez was the closest (33.5), followed by NeilChung (26/14), Khalid Ahmad (25.96), 
and Rhian Merris (25.5). There were a lot of bodies on this list of which I only say a half dozen in my visits, so I'm going 
to lean on you all to let me know if any of them were obvious slack. 

• They hit us particularly hard on Task 8 labor. I would assume this is the place to cut. 
• Mark up: They did well on markup. $375,080.75, which is 18%. Taso says this is the contracted markup, I haven't found 

yet where this is spelled out in the contract. 

• Vendor reciepts. Waiting to review these. 

Regards, 

Chris Millar 
President 
Datastew LLC | www.datastew.com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris@datastew.com 
http://www.linkedin.com/in/chrismillar 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Tuesday, June 25, 2013 10:35 PM 
To: Baig, Ahsan 
Cc: Eide, Cathey; mobrien@portoakland.com; enapralla@portoakland.com; Bender, Ted; Chris Millar; Cgata, Eileen 
Subject: Re: URGENT: FOR CITY/PORT STAFF AND REPRESENTATIVES USE ONLY-SOW for Phase 1- Deliverables that were 
stated in the SOW and not Met- How do we handle these items 

Thanks for your comments. We need to all be on the same page as we move forward as well as agreeing on the $$$$ max we 
will pay SAIC for Phase 1 from the ARRA funds which are abit over the $2.9 mil. 

We have $7k for PWA, what ever was paid to Daphne ( I believe around $15k???) and $31165.80 for DataStew to subtract and 
the balance should be approx, $2.85 mil. Or a bit more. 

I look forward to more thoughts, ideas and input. 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Eide, Cathey; Michael O'Brien <mobrien@portoakland.com>; Eric Napralla <enapralla@portoakland.com>; Bender, Ted; 
Chris Millar <chris@datastew,com>; Ogata, Eileen 

http://www.datastew.com
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Sent: Tue Jun 25 22:27:48 2013 
Subject: Re: URGENT: FOR CITY/PORT STAFF AND REPRESENTATIVES USE ONLY-SOW for Phase 1- Deliverables that were 
stated in the SOW and not Met- How do we handle these items 

Renee, 

We discussed most of these items in couple of conference calls on this subject, however, we all need to be on the same page. 

The whole concept of Task 8 and Task 9 is to establish the network infrastructure, and it basically pushes the extended 

integration work to Phase II. Here are my answers to to your questions/comments: 

1. Workflows need to be developed based on City and Port operational needs. However, as we add more Alerting Systems, it 

need to be updated. 

2. Core Field systems identified in Phase I are only VMS, GIS, SS, Crime Dashboard, TMS, etc. The extended list will be part of 

the Phase II work. 

3. Manuals are listed in Chris's email about the ATPs for deliverables. 

In my opinion, June 30th doesn't mean that SAIC is off the hook from delivering the pending items, documents, training, 

workflows, etc. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Jun 25, 2013, at 7:54 PM, "Domingo, Renee" <RADomingo(S)oaklandnet.com> wrote: 

Hello All: 
Hello All: 

In reviewing the SOW for Phase 1 from my review, the following item(s) have not been met and/or fully met 
and were part of the Phase 1 Deliverables and in the Professional Services Contract: 

SubTask 3.2- Design 

Pg 16 of SOW "Design of the CONOPS integration into the VidSys PSIM. Design includes operator workflow in 
the VidSys PSIM" 

This has deliverable has not been fully met and it is a key piece of the VidSys PSIM. 

How do you recommend we negotiate this item moving forward???? Should we expect delivery of this item 
without costs and/or some half-way point???? 

As it stands according to Taso we are at $2.8-$2.9 million of the project without this deliverable. 

SubTask 4,2-Systems Integration 

Pg 21 of SOW: Diagram on page: CORE FIELD SYSTEMS INTEGRATIONS- Have all of these been completed??? 
If not, will we be paying for this in Phase 2 OR should have it been delivered under Phase 1??? 

Subtask 4.4 Training/Documentation 

Pg24 



Have we received the soft and hard copies of the training materials, an organized binder of the complete 
system detail operation and maintenance document???? 

Have we received important operational procedures on pne page instructional manuals for operations to 

utilize during system operations??? 

Have we received the PSIM User Procedures Manual???? 

I think we need to meet and discuss these items as a group to determine how we will handle these 
uncompleted tasks that were part of Phase 1 and due by June 30,2013, asap as we need to close out this 
project and also get invoices approved, etc. OR atleast get written feedback from all of you as to how we 
handle this 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 10:30 PM 
To: Baig, Ahsan; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: DAC Project - Funding for Public Works Agency 

We need the statement of work and detail for the $7k budget expenditure 

From: Baig, Ahsan 
To: Domingo, Renee; Lau, Danny 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Sent: Tue Jun 25 22:22:07 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Danny, 

Can we get it resolved? I am not sure about the PWA Work Order process or the format of SOW Renee is looking for 
the Grantor. Let me know if I could be any assistance. Your team has been very helpful in moving this project 
forward. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Jun 25, 2013, at 9:39 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Hi Danny and/or Ahsan: 

We need a work order to process the BCR and/or the Proposal/Statement of Work. This information is 
required by the Grantor. I am still awaiting this information in order to move forward. 

Your immediate attention is greatly appreciated. 

Thanks all. 

From: Lau, Danny 
Sent: Friday, May 24, 2013 10:24 AM 
To: Baig, Ahsan; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan and Renee, 

Attached is the email with the revised/minimized proposal that identified a budget of $7,000 for Jing Wong's 
time. Funding should be allocated into Org. 30232, Account 56611, Program IN06. It was estimated that he 
would average (at most) two hours per day between April 15 and June 4. Let me know if you have any 
questions. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

mailto:RADomingo@oaklandnet.com


(510)238-7211 | (510) 238-7238 Fax 
dlau(S)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com | pwacallcenter(5>oaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Thursday, May 23, 2013 6:21 PM 
To: Domingo, Renee; Lau, Danny 
Subject: Re: DAC Project - Funding for Public Works Agency 

Ok. 

Danny: Please send your proposal again to both of us. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:48 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Yes, I need the detail though. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:44:15 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

It is actually listed in the original email. Look at the very first email. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:43 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> 
wrote: 

Thanks 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:42:44 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

I may, but I am out of the office till Tuesday. I can ask them again. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 6:32 PM, "Domingo, Renee" 
<RADomingo@oaklandnet.com> wrote: 

Hi Ahsan: 

http://www.oaklandpw.com
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Do you have a copy of their proposal so I can discuss on how 
this needs to be billed to the project? If not, can you ask them 
to send it again? 

Please advise. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 16:07:49 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Yes 

Thanks, 
Ahsan Baig 
Sent from my iPhone 

On May 23, 2013, at 6:06 PM, "Domingo, Renee" 
<RADomingo@.oaklandnet.com> wrote: 

Is this the PM fees? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 15:31:07 2013 
Subject: Re: DAC Project - Funding for Public 
Works Agency 

Any idea Renee? 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 2:28 PM, "Lau, 
Danny" <dlau@oaklandnet.com> wrote: 

Hi Ahsan, 

Any word on the funding 
for Jing on the EOC/DAC 
project? Once funding is 
identified, I will have him 
catch up on the hours 
expended. 

Also, Jing says that the only 
item of note on the 
remaining tenant 
improvement work is that 
SAIC will be applying for a 
handicap variance for their 

mailto:dlau@oaklandnet.com


building permit. It is an 

after-the-fact request as 

the work was part of the 

original building permit 

requirements to 

address/provide an ADA 

compliant path-of-travel 

(once again as part of this 

project). Not certain that a 

variance will be approved. 

ThanKsT 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 
Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-

7238 Fax 

dlau(S>oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter@ioaklandnet.com 
| Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Tuesday, April 30, 2013 
5:50 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 

Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Danny, 

http://www.oaklandpw.com
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Thanks for all you help, and 
Jing oversight is helping us 
move the construction 
project forward. 

I spoke with Renee, and she 
will be following up on the 
funding source. 

Thanks, 

-ahsan 

From: Lau, Danny 
Sent: Tuesday, April 30, 2013 
5:20 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Ahsan, 

Have you been able to 
identify the funding source 
for PWA staff for this 
project? 

Also, Jing said that the 
framing inspection is 
scheduled and that it 
should be passed by the 
building inspector. 
Sheetrock work will then 
start on Thursday, May 2. 

Thank you, 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 



250 Frank Ogawa Plaza, 4th 
Floor | Oakland, CA 94612 

(510)238-7211 | (510)238-
7238 Fax 

dlau(5)oaklandnet,com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter@oaklandnet.com 
| Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Monday, April 15, 2013 
1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike; Domingo, 
Renee 
Subject: RE: DAC Project -
Funding for Public Works 
Agency 

Hi Danny, 

Thanks for an update. I am 

meeting with Renee 

tomorrow, and we will talk 

about the scope and 

funding sources for Jing's 

t ime. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 
4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David 
W; Neary, Mike 
Subject: DAC Project -
Funding for Public Works 
Agency 

Hi Ahsan, 

As we discussed, Jing Wong 

will assist in the oversight 

http://www.oaklandpw.com
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of the design-build 
contractor for the DAC -
existing building 
improvement project. His 
involvement is limited to an 
average of two hours per 
day to generally help 
facilitate communications 
with the contractor and the 
client agencies, coordinate 
activities, provide 
verification of work, and 
assist in the permit 
process/sign-off. The 
duration of the work is 
between April 15 and June 
4. 

Please identify the funding 
source for Jing's time. A 
budget of $7,000 was 
agreed to be established. If 
the work scope does not 
necessitate the full use of 
the initial budget, any 
unused funds will be 
returned. 

If additional funds are 
required due to scope of 
work modifications or 
extension of services, we 
will discuss the need and 
justification beforehand. 

Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and 
Construction, Project Delivery 
Division 

City of Oakland | Public Works 
Agency | APWA Accredited 
Agency 

250 Frank Ogawa Plaza, 4th 
Floor I Oakland, CA 94612 



(510)238-7211 | (510)238-
7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public 
Works Agency Call Center | 
(510) 615-5566 

www.oaklandpw.com | 
pwacallcenter@oaklandnet.com 
| Mobile app: SeeClickFix 

mailto:dlau@oaklandnet.com
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 10:18 PM 
To: Baig, Ahsan 
Cc: Eide, Cathey; Bender, Ted 
Subject: Re: ADA Request for Waiver re: DAC Project/Parking 

Sure. Ted can best explain the issue and our proposal. We can chat over our lunch meeting or at training. 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Eide, Cathey; Bender, Ted 
Sent: Tue Jun 25 22:16:53 2013 
Subject: Re: ADA Request for Waiver re: DAC Project/Parking 

1 guess, I was waiting for a meeting invite from Ted with PWA team on this issue. Yes, I can talk to Rachel, and submit the 
waiver request, if needed. I am still trying to get the clear picture about the next steps. Can we talk about it tomorrow? 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Jun 25, 2013, at 10:09 PM, "Domingo, Renee" <RADomingo(aoaklandnet.com> wrote: 

Hi Ahsan: 

Will you be submitting the paperwork which is prepared to request the Waiver on the ADA work??? When you 
and I spoke a few weeks ago, you were going to be contacting Rachael to give her a "heads up" that we would 
be making this request and you would file the paperwork. 

Please advise if you will handle contacting Rachael and also filing the paperwork. 

We have prepared all the paperwork along with SAIC has provided documentation to support the waiver. 

Please let us know, how we should proceed. 

Thanks much! 



Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Importance: 

Domingo, Renee 
Tuesday, June 25, 2013 10:12 PM 
Baig, Ahsan 
Eide, Cathey; Bender, Ted 
ADA Request for Waiver re: DAC Project/Parking 

High 

Hi Ahsan: 

Will you be submitting the paperwork which is prepared to request the Waiver on the ADA work??? When you and I spoke a 
few weeks ago, you were going to be contacting Rachael to give her a "heads up" that we would be making this request and 
you would file the paperwork. 

Please advise if you will handle contacting Rachael and also filing the paperwork. 

We have prepared all the paperwork along with SAIC has provided documentation to support the waiver. 

Please let us know, how we should proceed. 

Thanks much! 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 9:43 PM 
To: Lau, Danny; Baig, Ahsan 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: DAC Project - Funding for Public Works Agency 

Importance: High 

Hi Danny and/or Ahsan: 

We need a work order to process the BCR and/or the Proposal/Statement of Work. This information is required by the Grantor. 
I am still awaiting this information in order to move forward. 

Your immediate attention is greatly appreciated. 

Thanks all. 

From: Lau, Danny 
Sent: Friday, May 24, 2013 10:24 AM 
To: Baig, Ahsan; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan and Renee, 

Attached is the email with the revised/minimized proposal that identified a budget of $7,000 for Jing Wong's time. Funding 
should be allocated into Org. 30232, Account 56611, Program IN06. It was estimated that he would average (at most) two 
hours per day between April 15 and June 4. Let me know if you have any questions. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510)238-7211 | (510) 238-7238 Fax 
dlau(Soaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 
www.oaklandpw.com | pwacallcenter(5)oaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Thursday, May 23, 2013 6:21 PM 
To: Domingo, Renee; Lau, Danny 
Subject: Re: DAC Project - Funding for Public Works Agency 

Ok. 

Danny: Please send your proposal again to both of us. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

http://www.oaklandpw.com


On May 23, 2013, at 7:48 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Yes, I need the detail though. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:44:15 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

It is actually listed in the original email. Look at the very first email. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:43 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Thanks 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:42:44 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

I may, but I am out of the office till Tuesday. I can ask them again. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 6:32 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> 
wrote: 

Hi Ahsan: 

Do you have a copy of their proposal so I can discuss on how this needs to be 
billed to the project? If not, can you ask them to send it again? 

Thanks 

Please advise. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 16:07:49 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Yes 

Thanks, 
Ahsan Baig 
Sent from my iPhone 

On May 23, 2013, at 6:06 PM, "Domingo, Renee" 
<RADomingo@.oaklandnet.com> wrote: 
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Is this the PM fees? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 15:31:07 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Any idea Renee? 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 2:28 PM, "Lau, Danny" 
<dlau@/oaklandnet.com> wrote: 

Hi Ahsan, 

Any word on the funding for Jing on the 
EOC/DAC project? Once funding is 
identified, I will have him catch up on the 
hours expended. 

Also, Jing says that the only item of note 
on the remaining tenant improvement 
work is that SAIC will be applying for a 
handicap variance for their building 
permit. It is an after-the-fact request as 
the work was part of the original building 
permit requirements to address/provide 
an ADA compliant path-of-travel (once 
again as part of this project). Not certain 
that a variance will be approved. Thanks. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, 
Project Delivery Division 

City of Oakland | Public Works Agency | APWA 
Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 
94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau (S>oaklandnet.com 

Report A Problem | Public Works Agency Call 
Center | (510)615-5566 



www.oaklandpw.com | 
pwacallcenter@oaklandnet.com | Mobile app: 
SeeClickFix 

From: Baig, Ahsan 
Sent: Tuesday, April 30, 2013 5:50 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David W; Neary, Mike; 
Domingo, Renee 
Subject: RE: DAC Project - Funding for Public 
Works Agency 

Hi Danny, 

Thanks for all you help, and Jing oversight 
is helping us move the construction 
project forward. 

I spoke with Renee, and she will be 
following up on the funding source. 

Thanks, 

-ahsan 

From: Lau, Danny 
Sent: Tuesday, April 30, 2013 5:20 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike; 
Domingo, Renee 
Subject: RE: DAC Project - Funding for Public 
Works Agency 

Hi Ahsan, 

Have you been able to identify the 
funding source for PWA staff for this 
project? 

Also, Jing said that the framing inspection 
is scheduled and that it should be passed 
by the building inspector. Sheetrock work 
will then start on Thursday, May 2. 

Thank you, 

Danny Lau, P.E. 

Supervising Civil Engineer 

http://www.oaklandpw.com
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Department of Engineering and Construction, 

Project Delivery Division 

City of Oakland | Public Works Agency | APWA 

Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 

94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public Works Agency Call 
Center | (510)615-5566 

www.oaklandpw.com | 
pwacallcenter@oaklandnet.com | Mobile app: 
SeeClickFix 

From: Baig, Ahsan 
Sent: Monday, April 15, 2013 1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David W; Neary, Mike; 
Domingo, Renee 
Subject: RE: DAC Project - Funding for Public 
Works Agency 

Hi Danny, 

Thanks for an update. I am meeting with 
Renee tomorrow, and we will talk about 
the scope and funding sources for Jing's 
time. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike 
Subject: DAC Project - Funding for Public 
Works Agency 

Hi Ahsan, 

As we discussed, Jing Wong will assist in 
the oversight of the design-build 
contractor for the DAC - existing building 
improvement project. His involvement is 
limited to an average of two hours per day 
to generally help facilitate 

mailto:dlau@oaklandnet.com
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communications with the contractor and 
the client agencies, coordinate activities, 
provide verification of work, and assist in 
the permit process/sign-off. The duration 
of the work is between April 15 and June 
4. 

Please identify the funding source for 
Jing'stime. A budget of $7,000 was 
agreed to be established. If the work 
scope does not necessitate the full use of 
the initial budget, any unused funds will 
be returned. 

If additional funds are required due to 
scope of work modifications or extension 
of services, we will discuss the need and 
justification beforehand. 

Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, 
Project Delivery Division 

City of Oakland | Public Works Agency | APWA 
Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 
94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public Works Agency Call 
Center | (510)615-5566 

www.oaklandpw.com | 
pwacallcenter@oaklandnet.com | Mobile app: 
SeeClickFix 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 9:25 PM 
To: Baig, Ahsan 
Subject: FW: DAC Project - Funding for Public Works Agency 

Importance: High 

Hi Ahsan: 

I am still awaiting this detail and/or proposal so we can JV funding. If you cant find it we need a work order from PWA in order 

to pay them. 

Also I still need your emails of the verbal approvals for changes, purchases made authorizing Taso to move forward, we need 
these emails for our grant records. 

Thanks. 

From: Domingo, Renee 
Sent: Thursday, May 23, 2013 5:48 PM 
To: Baig, Ahsan 
Subject: Re: DAC Project - Funding for Public Works Agency 

Yes, I need the detail though. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:44:15 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

It is actually listed in the original email. Look at the very first email. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:43 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Thanks 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:42:44 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

I may, but I am out of the office till Tuesday. I can ask them again. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 6:32 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Hi Ahsan: 

l 
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mailto:RADomingo@oaklandnet.com


Do you have a copy of their proposal so I can discuss on how this needs to be billed to the 
project? If not, can you ask them to send it again? 

Thanks 

Please advise. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 16:07:49 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Yes 

Thanks, 
Ahsan Baig 
Sent from my iPhone 

On May 23, 2013, at 6:06 PM, "Domingo, Renee" <RADommgo@oaklandnet.com> 
wrote: 

Is this the PM fees? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 15:31:07 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Any idea Renee? 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 2:28 PM, "Lau, Danny" <dlau@oaldandnet.com> 
wrote: 

Hi Ahsan, 

Any word on the funding for Jing on the EOC/DAC 
project? Once funding is identified, I will have him catch 
up on the hours expended. 

Also, Jing says that the only item of note on the 
remaining tenant improvement work is that SAIC will be 
applying for a handicap variance for their building 
permit. It is an after-the-fact request as the work was 
part of the original building permit requirements to 
address/provide an ADA compliant path-of-travel (once 
again as part of this project). Not certain that a variance 
will be approved. Thanks. 

Danny Lau, P.E. 

mailto:RADommgo@oaklandnet.com
mailto:dlau@oaldandnet.com


Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery 

Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5>oaklandnet,com 

Report A Problem | Public Works Agency Call Center | (510) 615-
5566 

www.oaklandpw.com | pwacallcenter@oaklandnet.com | Mobile 
app: SeeClickFix 

From: Baig, Ahsan 
Sent: Tuesday, April 30, 2013 5:50 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Danny, 

Thanks for all you help, and Jing oversight is helping us 
move the construction project forward. 

I spoke with Renee, and she will be following up on the 
funding source. 

Thanks, 

-ahsan 

From: Lau, Danny 
Sent: Tuesday, April 30, 2013 5:20 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan, 

Have you been able to identify the funding source for 
PWA staff for this project? 

Also, Jing said that the framing inspection is scheduled 
and that it should be passed by the building inspector. 
Sheetrock work will then start on Thursday, May 2. 

Thank you, 

http://www.oaklandpw.com
mailto:pwacallcenter@oaklandnet.com


Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery 

Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-
5566 

www.oaklandpw.com | pwacallcenter@oaklandnet.com | Mobile 
app: SeeClickFix 

From: Baig, Ahsan 
Sent: Monday, April 15, 2013 1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Danny, 

Thanks for an update. I am meeting with Renee 
tomorrow, and we will talk about the scope and funding 
sources for Jing's time. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike 
Subject: DAC Project - Funding for Public Works Agency 

Hi Ahsan, 

As we discussed, Jing Wong will assist in the oversight of 
the design-build contractor for the DAC - existing 
building improvement project. His involvement is limited 
to an average of two hours per day to generally help 
facilitate communications with the contractor and the 
client agencies, coordinate activities, provide verification 
of work, and assist in the permit process/sign-off. The 
duration of the work is between April 15 and June 4. 

http://www.oaklandpw.com
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Please identify the funding source for Jing's time. A 
budget of $7,000 was agreed to be established. If the 
work scope does not necessitate the full use of the initial 
budget, any unused funds will be returned. 

If additional funds are required due to scope of work 
modifications or extension of services, we will discuss the 
need and justification beforehand. 

Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery 

Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-
5566 

www.oaklandpw.com | pwacallcenter@oaklandnet.com | Mobile 
app: SeeClickFix 

mailto:dlau@oaklandnet.com
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Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Importance: 

Domingo, Renee 
Tuesday, June 25, 2013 7:31 PM 
Ortiz, Celso; Barnes, Deborah 
Baig, Ahsan 
URGENT: Need your assistance on the DAC Contract with SAIC 

High 

Dear Celso and Debbie: 

I need your assistance. In reviewing the contract I don't see a specific dollar amount but on the Contract Cover sheet it says up 
to $2.7 mil through June 2015, which I believe is the contract amount but I may not be reading the Contract correctly. If the 
contract is for up to $2.9 mil we are okay. 

On the other hand, our Purchase Order says $2.9 million. 

My question is, what is the most efficient way to get the contract and PO to match by June 28, 2013 to say up to $2.9 
million??? 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, June 25, 2013 6:42 PM 
To: Handley, S. Scott; Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; Eric Napralla; Michael O'Brien; 

Alexander, Blair; Eide, Cathey 
Cc: Ogata, Eileen 
Subject: RE: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Importance: High 

Hi Scott: 

Eileen Ogata from the EMSD offices will be sending you the executed Change Order and accompanying documents for Task 8 
and 9, first thing in the morning. Please review and sign the Change Order and PDF back to Eileen Ogata by June 27, 2013 COB, 
so we can forward the fully executed Change Order to our City Attorney's office, City Clerk and other applicable City agencies 
that require notification. 

Thank you for your assistance, time and patience in this matter. 

Best Regards, 

Renee Domingo 

From: Handley, S. Scott rmailto:STEVEN.5.HANDLEY(g)saic.com1 
Sent: Thursday, May 16, 2013 4:15 PM 
To: Zografos, Anastasios; Baig, Ahsan; Domingo, Renee; Ortiz, Celso; Eric Napralla; Michael O'Brien; Alexander, Blair; Eide, 
Cathey 
Subject: RE: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

All, 
Please find enclosed our proposal - please don't hesitate to call if any questions. 

Regards, 
Scott 

Original Message 
From: Zografos, Anastasios 
Sent: Thu 5/16/2013 4:14 PM 
To: 'Ahsan Baig'; 'Renee Domingo'; COrtiz@oaklandcitvattorney.ori!:: 'Eric Napralla'; 'Michael O'Brien'; 'Alexander, Blair'; 'Cathey Eide' 
Cc: Handley, S. Scott 
Subject: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Folks - wanted to give you all a heads up that Our SAIC Contracts Scott Handley is ready to send you all the Task 8 & 9 Contract Change for 
your review and acceptance. 

Taso 

Taso Zografos 

SAIC | Office: 650.343.8276 | Mobile: 415.215.6113 | zografosa(S),saic.com <mailto:zografosa@saic.com> 

mailto:STEVEN.5.HANDLEY(g)saic.com1
mailto:COrtiz@oaklandcitvattorney.ori
mailto:zografosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, June 24, 2013 4:00 PM 
To: Baig, Ahsan; Sotelo, Amadis 
Subject: Re: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Ok 

From: Baig, Ahsan 
To: Domingo, Renee; Sotelo, Amadis 
Sent: Mon Jun 24 15:49:09 2013 
Subject: Re: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Renee, 

The $2.7m was an estimate in the SOW, the existing CPO is $2.9m, and the invoices are about $2.9m. 

Ahsan Baig 
Sent from my iPad 

On Jun 24, 2013, at 3:44 PM, "Domingo, Renee" <RADomingo(5>oaklandnet.com> wrote: 

Ahsan: it is $2.7 mil. 

From: Baig, Ahsan 
To: Sotelo, Amadis; Domingo, Renee 
Sent: Mon Jun 24 13:02:03 2013 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

$2.9m 

From: Sotelo, Amadis 
Sent: Monday, June 24, 2013 11:59 AM 
To: Domingo, Renee; Baig, Ahsan 
Subject: FW: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Renee or Ahsan, 

One more important question, how much is cost for the current contract with SAIC (I need to include what the 
total contract amount will be after the additional 2 million). 

Thanks. 

From: Sotelo, Amadis 
Sent: Monday, June 24, 2013 11:36 AM 
To: Domingo, Renee 
Cc: 'OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS' 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Hi Renee, 



The first provision of the title of this reso. was too long and confusing. I streamlined it as follows (it is still quite 

long). 

ENTER INTO A MEMORANDUM OF UNDERSTANDING AND GRANT ADMINISTRATION AGREEMENT WITH THE 
PORT OF OAKLAND FOR THE DISTRIBUTION OF SUPPLEMENTAL FISCAL YEARS 2009 AND 2010 PORT 
SECURITY GRANT PROGRAM (PSGP) FUNDING OF UP TO TWO MILLION DOLLARS ($2,000,000), WHICH 
COMBINED WITH PREVIOUSLY DISTRIBUTED FISCAL YEAR 2009 AMERICAN RECOVERY AND REINVESTMENT 
ACT (ARRA) PORT SECURITY GRANT PROGRAM (PSG) FUNDS IN THE AMOUNT OF TWO MILLION NINE 
HUNDRED TWENTY ONE THOUSAND SEVEN HUNDRED DOLLARS ($2,921,700), BRINGS THE GRAND TOTAL OF 
FOUR MILLION NINE HUNDRED TWENTY ONE THOUSAND AND SEVEN HUNDRED DOLLARS ($4,921,700) 
GRANT FUNDS DISTRIBUTED TO THE CITY; AND 

This is the only change I made. I want to make sure you saw this and it works for you before I sign off. 

Thanks, 

Amadis 

From: Domingo, Renee 
Sent: Sunday, June 23, 2013 10:46 PM 
To: Sotelo, Amadis 
Cc: 'OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS'; 
Perkins, Cynthia 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 
Importance: High 

Hi Amadis: 

I believe this resolution is ready to go. I responded to your comments and made the appropriate changes. As 
per your email on Friday June 21.1 took the liberty of accepting all of the changes and deleting the comments 
on the FINAL Doc. 

I also attached your final markup from Friday so it is easy for you to see/compare where I accepted comments 
and/or addressed them where requested. 

From: Sotelo, Amadis 
Sent: Friday, June 21, 2013 10:45 AM 
To: Domingo, Renee 
Cc: OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Renee: 

I accepted most of the changes but there are a few edits to finalize. Please review and address the remaining 
edits/clarifications. 

Thanks, 

Amadis 

From: Baig, Ahsan 
Sent: Thursday, June 20, 2013 10:46 PM 
To: Domingo, Renee; Sotelo, Amadis 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds 



FY 09 _ 10 July 9 13 PS; Ogata, Eileen 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

The proposed changes look good to me. Please let us know if any additional information is required. 

From: Domingo, Renee 
Sent: Thursday, June 20, 2013 9:15 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds 
FY 09 _ 10 July 9 13 PS; Ogata, Eileen 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 
Importance: High 

Hi Amadis: 

See the revised resolution that hopefully addresses your comments and request for additional information. 

Please review and make any additional edits as you see necessary. I think we are really close. 

Thanks for your assistance and expertise. 

From: Sotelo, Amadis 
Sent: Thu 6/20/2013 12:03 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds 
FY 09 _ 10 July 9 13 PS 
Subject: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Ahsan and Renee: 

I have reviewed the draft resolution for this item submitted earlier this week from Cynthia. Please see my 
edits and comments on the attached draft. I did not see any legal issues in the report but there is a lot of 
information and it is hard to follow in parts so I can envision PS committee having factual background 
questions when this is presented. 

Thanks, 

Amadis 

From: Perkins, Cynthia 
Sent: Monday, June 17, 2013 12:16 PM 
To: Sotelo, Amadis; Montu, Janelle 
Subject: Email #2 - OFD Reports 

Cynthia P. Perkins 

Chief of S t a f f 

Oakland Fire Department 

(510) 238-4055 



"Do not go where the path may lead, go instead where there is no path and leave a trail." 

-R. W. Emerson 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, June 24, 2013 3:49 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Subject: Re: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Yes 

From: Sotelo, Amadis 
To: Domingo, Renee; Baig, Ahsan 
Sent: Mon Jun 24 15:47:50 2013 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Thanks Renee. Also, see my email below, are you okay with this change to part of the title? 

Amadis 

From: Domingo, Renee 
Sent: Monday, June 24, 2013 3:45 PM 
To: Baig, Ahsan; Sotelo, Amadis 
Subject: Re: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Ahsan: it is $2.7 mil. 

From: Baig, Ahsan 
To: Sotelo, Amadis; Domingo, Renee 
Sent: Mon Jun 24 13:02:03 2013 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

$2.9m 

From: Sotelo, Amadis 
Sent: Monday, June 24, 2013 11:59 AM 
To: Domingo, Renee; Baig, Ahsan 
Subject: FW: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Renee or Ahsan, 

One more important question, how much is cost for the current contract with SAIC (I need to include what the total contract 
amount will be after the additional 2 million). 

Thanks. 

From: Sotelo, Amadis 
Sent: Monday, June 24, 2013 11:36 AM 
To: Domingo, Renee 
Cc: 'OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS' 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

The first provision of the title of this reso. was too long and confusing. I streamlined it as follows (it is still quite long) 

l 



ENTER INTO A MEMORANDUM OF UNDERSTANDING AND GRANT ADMINISTRATION AGREEMENT WITH THE PORT OF 
OAKLAND FOR THE DISTRIBUTION OF SUPPLEMENTAL FISCAL YEARS 2009 AND 2010 PORT SECURITY GRANT PROGRAM 
(PSGP) FUNDING OF UP TO TWO MILLION DOLLARS ($2,000,000), WHICH COMBINED WITH PREVIOUSLY DISTRIBUTED 
FISCAL YEAR 2009 AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) PORT SECURITY GRANT PROGRAM (PSG) FUNDS 
IN THE AMOUNT OF TWO MILLION NINE HUNDRED TWENTY ONE THOUSAND SEVEN HUNDRED DOLLARS ($2,921,700), 
BRINGS THE GRAND TOTAL OF FOUR MILLION NINE HUNDRED TWENTY ONE THOUSAND AND SEVEN HUNDRED DOLLARS 
($4,921,700) GRANT FUNDS DISTRIBUTED TO THE CITY; AND 

This is the only change I made. I want to make surt you saw this and it works for you before I sign off. 

Thanks, 

Amadis 

From: Domingo, Renee 
Sent: Sunday, June 23, 2013 10:46 PM 
To: Sotelo, Amadis 
Cc: 'OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS'; Perkins, Cynthia 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 
Importance: High 

Hi Amadis: 

I believe this resolution is ready to go. I responded to your comments and made the appropriate changes. As per your email on 
Friday June 21.1 took the liberty of accepting all of the changes and deleting the comments on the FINAL Doc. 

I also attached your final markup from Friday so it is easy for you to see/compare where I accepted comments and/or 
addressed them where requested. 

From: Sotelo, Amadis 
Sent: Friday, June 21, 2013 10:45 AM 
To: Domingo, Renee 
Cc: OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Renee: 

I accepted most of the changes but there are a few edits to finalize. Please review and address the remaining 

edits/clarifications. 

Thanks, 

Amadis 

From: Baig, Ahsan 
Sent: Thursday, June 20, 2013 10:46 PM 
To: Domingo, Renee; Sotelo, Amadis 
Cc: Montu, Janelie; Perkins, Cynthia; OFD_130163^ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 
9 13 PS; Ogata, Eileen 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

The proposed changes look good to me. Please let us know if any additional information is required. 



From: Domingo, Renee 
Sent: Thursday, June 20, 2013 9:15 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 
9 13 PS; Ogata, Eileen 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Importance: High 

Hi Amadis: 

See the revised resolution that hopefully addresses your comments and request for additional information. 

Please review and make any additional edits as you see necessary. I think we are really close. 

Thanks for your assistance and expertise. 

From: Sotelo, Amadis 
Sent: Thu 6/20/2013 12:03 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163, OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 
9 13 PS 
Subject: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Ahsan and Renee: 

I have reviewed the draft resolution for this item submitted earlier this week from Cynthia. Please see my edits and comments 
on the attached draft. I did not see any legal issues in the report but there is a lot of information and it is hard to follow in 
parts so I can envision PS committee having factual background questions when this is presented. 

Thanks, 

Amadis 

From: Perkins, Cynthia 
Sent: Monday, June 17, 2013 12:16 PM 
To: Sotelo, Amadis; Montu, Janelle 
Subject: Email #2 - OFD Reports 

Cynthia P. Perkins 

Chief of S t a f f 

Oakland Fire Department 

(510) 238-4055 

"do not go where the path may lead, go instead where there is no path and leave a trail." 

-/?. W. Emerson 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, June 24, 2013 3:45 PM 
To: Baig, Ahsan; Sotelo, Amadis 
Subject: Re: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Ahsan: it is $2.7 mil. 

From: Baig, Ahsan 
To: Sotelo, Amadis; Domingo, Renee 
Sent: Mon Jun 24 13:02:03 2013 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

$2.9m 

From: Sotelo, Amadis 
Sent: Monday, June 24, 2013 11:59 AM 
To: Domingo, Renee; Baig, Ahsan 
Subject: FW: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Renee or Ahsan, 

One more important question, how much is cost for the current contract with SAIC (I need to include what the total contract 
amount will be after the additional 2 million). 

Thanks. 

From: Sotelo, Amadis 
Sent: Monday, June 24, 2013 11:36 AM 
To: Domingo, Renee 
Cc: 'OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS' 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Hi Renee, 

The first provision of the title of this reso. was too long and confusing. I streamlined it as follows (it is still quite long). 

ENTER INTO A MEMORANDUM OF UNDERSTANDING AND GRANT ADMINISTRATION AGREEMENT WITH THE PORT OF 
OAKLAND FOR THE DISTRIBUTION OF SUPPLEMENTAL FISCAL YEARS 2009 AND 2010 PORT SECURITY GRANT PROGRAM 
(PSGP) FUNDING OF UP TO TWO MILLION DOLLARS ($2,000,000), WHICH COMBINED WITH PREVIOUSLY DISTRIBUTED 
FISCAL YEAR 2009 AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) PORT SECURITY GRANT PROGRAM (PSG) FUNDS 
IN THE AMOUNT OF TWO MILLION NINE HUNDRED TWENTY ONE THOUSAND SEVEN HUNDRED DOLLARS ($2,921,700), 
BRINGS THE GRAND TOTAL OF FOUR MILLION NINE HUNDRED TWENTY ONE THOUSAND AND SEVEN HUNDRED DOLLARS 
($4,921,700) GRANT FUNDS DISTRIBUTED TO THE CITY; AND 

This is the only change I made. I want to make sure you saw this and it works for you before I sign off. 

Thanks, 



From: Domingo, Renee 
Sent: Sunday, June 23, 2013 10:46 PIM 
To: Sotelo, Amadis 
Cc: 'OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS'; Perkins, Cynthia 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 
Importance: High 

Hi Amadis: 

I believe this resolution is ready to go. I responded to your comments and made the appropriate changes. As per your email on 
Friday June 21.1 took the liberty of accepting all of ihe changes and deleting the comments on the FINAL Doc. 

I also attached your final markup from Friday so it is easy for you to see/compare where I accepted comments and/or 
addressed them where requested. 

From: Sotelo, Amadis 
Sent: Friday, June 21, 2013 10:45 AM 
To: Domingo, Renee 
Cc: OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Renee: 

I accepted most of the changes but there are a few edits to finalize. Please review and address the remaining 
edits/clarifications. 

Thanks, 

Amadis 

From: Baig, Ahsan 
Sent: Thursday, June 20, 2013 10:46 PM 
To: Domingo, Renee; Sotelo, Amadis 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 
9 13 PS; Ogata, Eileen 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

The proposed changes look good to me. Please let us know if any additional information is required. 

From: Domingo, Renee 
Sent: Thursday, June 20, 2013 9:15 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 
9 13 PS; Ogata, Eileen 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 
Importance: High 

Hi Amadis: 

See the revised resolution that hopefully addresses your comments and request for additional information. 

Please review and make any additional edits as you see necessary. I think we are really close. 

Thanks for your assistance and expertise. 



From: Sotelo, Amadis 
Sent: Thu 6/20/2013 12:03 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 
9 13 PS 
Subject: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Ahsan and Renee: 

I have reviewed the draft resolution for this item submitted earlier this week from Cynthia. Please see my edits and comments 
on the attached draft. I did not see any legal issues in the report but there is a lot of information and it is hard to follow in 
parts so I can envision PS committee having factual background questions when this is presented. 

Thanks, 

Amadis 

From: Perkins, Cynthia 
Sent: Monday, June 17, 2013 12:16 PM 
To: Sotelo, Amadis; Montu, Janelle 
Subject: Email #2 - OFD Reports 

CynthiG P. Perkins 

Chief of S ta f f 

Oakland Fire Department 

(510) 238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail," 

-/?. W. Emerson 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, June 24, 2013 3:43 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Subject: Re: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Current contract is $2.7 mil 

From: Sotelo, Amadis 
To: Domingo, Renee; Baig, Ahsan 
Sent: Mon Jun 24 11:59:21 2013 
Subject: FW: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Renee or Ahsan, 

One more important question, how much is cost for the current contract with SAIC (I need to include what the total contract 
amount will be after the additional 2 million). 

Thanks. 

From: Sotelo, Amadis 
Sent: Monday, June 24, 2013 11:36 AM 
To: Domingo, Renee 
Cc: 'OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS' 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Hi Renee, 

The first provision of the title of this reso. was too long and confusing. I streamlined it as follows (it is still quite long). 

ENTER INTO A MEMORANDUM OF UNDERSTANDING AND GRANT ADMINISTRATION AGREEMENT WITH THE PORT OF 
OAKLAND FOR THE DISTRIBUTION OF SUPPLEMENTAL FISCAL YEARS 2009 AND 2010 PORT SECURITY GRANT PROGRAM 
(PSGP) FUNDING OF UP TO TWO MILLION DOLLARS ($2,000,000), WHICH COMBINED WITH PREVIOUSLY DISTRIBUTED 
FISCAL YEAR 2009 AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) PORT SECURITY GRANT PROGRAM (PSG) FUNDS 
IN THE AMOUNT OF TWO MILLION NINE HUNDRED TWENTY ONE THOUSAND SEVEN HUNDRED DOLLARS ($2,921,700), 
BRINGS THE GRAND TOTAL OF FOUR MILLION NINE HUNDRED TWENTY ONE THOUSAND AND SEVEN HUNDRED DOLURS 
($4,921,700) GRANT FUNDS DISTRIBUTED TO THE CITY; AND 

This is the only change I made. I want to make sure you saw this and it works for you before I sign off. 

Thanks, 

From: Domingo, Renee 
Sent: Sunday, June 23, 2013 10:46 PM 
To: Sotelo, Amadis 
Cc: 'OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS'; Perkins, Cynthia 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 
Importance: High 

Hi Amadis: 



I believe this resolution is ready to go. I responded to your comments and made the appropriate changes. As per your email on 
Friday June 21. I took the liberty of accepting all of the changes and deleting the comments on the FINAL Doc. 

I also attached your final markup from Friday so it is easy for you to see/compare where I accepted comments and/or 
addressed them where requested. 

From: Sotelo, Amadis 
Sent: Friday, June 21, 2013 10:45 AM 
To: Domingo, Renee 
Cc: OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 9 13 PS 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Renee: 

I accepted most of the changes but there are a few edits to finalize. Please review and address the remaining 
edits/clarifications. 

Thanks, 

Amadis 

From: Baig, Ahsan 
Sent: Thursday, June 20, 2013 10:46 PM 
To: Domingo, Renee; Sotelo, Amadis 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 
9 13 PS; Ogata, Eileen 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

The proposed changes look good to me. Please let us know if any additional information is required. 

From: Domingo, Renee 
Sent: Thursday, June 20, 2013 9:15 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 
9 13 PS; Ogata, Eileen 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 
Importance: High 

Hi Amadis: 

See the revised resolution that hopefully addresses your comments and request for additional information. 

Please review and make any additional edits as you see necessary. I think we are really close. 

Thanks for your assistance and expertise. 

From: Sotelo, Amadis 
Sent: Thu 6/20/2013 12:03 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 
9 13 PS 
Subject: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Ahsan and Renee: 



I have reviewed the draft resolution for this item submitted earlier this week from Cynthia. Please see my edits and comments 
on the attached draft. I did not see any legal issues in the report but there is a lot of information and it is hard to follow in 
parts so I can envision PS committee having factual background questions when this is presented. 

Thanks, 

Amadis 

From: Perkins, Cynthia 
Sent: Monday, June 17, 2013 12:16 PM 
To: Sotelo, Amadis; Montu, Janelle 
Subject: Email #2 - OFD Reports 

Cynthia P. Perkins 

Chief of S ta f f 

Oakland Fire Department 

(510) 238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail," 

-/?. W. Emerson 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, June 24, 2013 8:19 AM 
To: 'chris@datastew.com'; Eide, Cathey; Baig, Ahsan; Bender, Ted 
Cc: Ware, Julian; Binda, George; Weiman, Bill; Olike, Ifeoma; MacLeod, Robert B; 

'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Subject: Re: DAC Phase 1 Test and Acceptance 

Sounds like a plan! 

From: Chris Millar <chris(5)datastew.com> 
To: Domingo, Renee; Eide, Cathey; Baig, Ahsan; Bender, Ted 
Cc: Ware, Julian; Binda, George; Weiman, Bill; Olike, Ifeoma; MacLeod, Robert B; Michael O'Brien 
<mobrien(5)portoakland.com>; Eric Napralla (enapralla(a)portoakland.com) <enapralla(5)portoakland.com> 
Sent: Mon Jun 24 07:32:41 2013 
Subject: DAC Phase 1 Test and Acceptance 

Team, 
I've been reviewing what we are trying to accomplish and the amount of time we have left, and I've come up with 
recommendations for completing our goals and making the timeline. I'd like to break the test and acceptance into four parts: 

1. Part One is the Vidsys test and acceptance plan that Taso has already presented us, plus additional items to test each 
separate camera system that is being integrated. I think this is a solid document to test the Vidsys integrations and 
basic functionality. We will do this on Tuesday and I've already scheduled my technician Eric Kelly to be present. Eric 
Kelly has extensive experience with the Port of Long Beach and Fox Studio's PSIM's, with similar underlying systems to 
what the City EOC is deploying. Eric knows what the integrations are supposed to do and I feel comfortable with him 
signing off on this step. 

2. Part two is a design review of the underlying systems including hardware, software and network setup and 
configuration. I would like this to be myself and a couple of members of the DIT team that Ahsan would assign. We can 
accomplish this during the week by reviewing the design documentation provided by SAIC and remotely accessing the 
equipment as needed. Given our time frame and fluidity of this project, I would recommend that our goal is to confirm 
the systems where designed and installed with reasonable professionalism and best practices. We will also require 
SAIC to map the deliverables to the TLS document requirements. I recommend if we find items that were performed 
with reasonable professionalism and are not in violation of specific direction, but perhaps we would prefer they be 
done differently, we should assign those items as task for Phase two. 

3. Part three is a performance, function and quality (QA) test. I would like to do this test on Thursday and Friday, with 
myself and a couple of the DIT team that Ahsan would assign. This test would cover the actual characteristics of the 
install such as performance, fail overs, physical installation, VM operation and hardware/software/networking setup. 
Given the time frame, I believe our small team would need to come up with these test and criteria in process, and 
execute them onsite, including test agreed to during the process. 

4. Part four is documentation. The SAIC team would need to produce documentation that satisfies both myself and the 
DIT team. This would include hardware and network diagrams, host names, IP addresses, operation instructions and 
security account credentials. We will also require system administration and operator manuals for the entire system. 
The final documentation may run past our testing deadline, but should be included in this phase. 

These steps are what I would normally expect to see on a project of this scale but with the formal test criteria left more toward 
the desires of the team onsite to meet our compressed timeline. Please let me know your thoughts toward this plan. 

Regards, 

mailto:'chris@datastew.com'
mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'


Chris Millar 
President 
Datastew LLC | www, datastew. com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris@datastew. com 
http://www.linkedin.com/in/chrismillar 

http://www.linkedin.com/in/chrismillar


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 20, 2013 9:15 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP 

grant funds FY 09 _ 10 July 9 13 PS; Ogata, Eileen 
Subject: RE: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 
Attachments: 7-9-13 FY09 and FY10 Supplemental PSGP Award $2mil for Phase 2 of DAC reso AS RAD 

Edits.docx 

Importance: High 

Hi Amadis: 

See the revised resolution that hopefully addresses your comments and request for additional information. 

Please review and make any additional edits as you see necessary. I think we are really close. 

Thanks for your assistance and expertise. 

From: Sotelo, Amadis 
Sent: Thu 6/20/2013 12:03 PM 
To: Baig, Ahsan; Domingo, Renee 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 
9 13 PS 
Subject: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Ahsan and Renee: 

I have reviewed the draft resolution for this item submitted earlier this week from Cynthia. Please see my edits and comments 
on the attached draft. I did not see any legal issues in the report but there is a lot of information and it is hard to follow in 
parts so I can envision PS committee having factual background questions when this is presented. 

Thanks, 

Amadis 

From: Perkins, Cynthia 
Sent: Monday, June 17, 2013 12:16 PM 
To: Sotelo, Amadis; Montu, Janelle 
Subject: Email #2 - OFD Reports 

Cynthia P. Perkins 

Chief of S ta f f 

Oakland Fire Department 

(510) 238-4055 

"bo not go where the path may lead, go instead where there is no path and leave a trail." 

-R. W. Emerson 



Approved as to Form and Legality 

OAKLAND CITY COUNCIL 
RESOLUTION NO. C.M.S. 
Introduced by Councilmember 

City Attorney 

RESOLUTION AUTHORIZING THE CITY ADMINISTRATOR OR HER DESIGNEE 
TO: 
1) ENTER INTO A MEMORANDUM OF UNDERSTANDING AND GRANT 

ADMINISTRATION AGREEMENT WITH THE PORT OF OAKLAND FOR 
THE DISTRIBUTION OF SUPPLEMENTAL FISCAL YEARS 2009 AND 

FISCAL YEAR 2010 PORT SECURITY GRANT PROGRAM (PSGP) FUNDING 
FOR—PHASE 2 OF THE SYSTEM ENHANCEMENTS AND INTEGRATION OF THE 

JOINT PORT/CITY DOMAIN AWARENESS CENTER (DAC) FOR A 
SUPPLEMENTAL GRANT AWARD OF UP TO TWO MILLION DOLLARS 
($2,000,000), BRINGING THE TOTAL GRANT AWARD FOR FEDERAL 

FISCAL YEARS 2009 AND 2010 DISTRIBUTED TO THE CITY FROM THE PORT OF 
OAKLAND AT TWO MILLION DOLLARS PLUS FY 2010 ARRA PSGP FUNDING OF 
TWO MILLION NINE HUNDRED THOUSAND DOLLea/Wec/.vt; insert toial awardj; OF 
AND 
2) ACCEPT, APPROPRIATE AND ADMINISTER THE SUPPLEMENTAL FISCAL' 

YEARS 2009 AND FISCAL YEAR 2010 PSGP GRANT ALLOCATIONS UP TO 
TWO MILLION DOLLARS ($2,000,000);, AND 

3) APPROVE THE CITY OF OAKLAND TO BE THE SUBRECIPIENT/SUB 
GRANTEE FOR THE SAID GRANT FUNDING INCLUDING APPROVAL OF 
THE PRELIMINARY SPENDING PLAN AND 

4) ADMINSTER AND EXPEND THE SUPPLEMENTAL PSCGP FUNDS IN« 
ACCORDANCE WITH THE PRELIMINARY SPENDING AND THE 
PROPOSED -GRANT ADMINISTRATION AGREEMENT; AND 

5) AMEND THE CONTRACT WITH [SCIENCE APPLICATIONS 
INTERNATIONAL CORPORATION^'// out what SAIC stands fori /SAIC) 
AUTHORIZING AN ADDITIONAL AMOUNT TO BE PAID AT UP TO-/INSERT 
DOLLAR NUMBERtUP TO TWO MILLION DOLLARS FOR COMPLETION OF 
/•PHASE 2 OF THE DOMAIN AWARENESS PROGRAM WORK!; AND 

5) WAIVE THE ADVERTISING AND COMPETITIVE BIDDING PROCESS AND 
THE RFP/RFQ COMPETITIVE SELECTION REQUIREMENTS OF THE 
OAKLAND MUNICIPAL CODE FOR THE PROPOSED CONTRACT 

AMENDMENT WITH SCIENCE APPLICATIONS INTERNATIONAL 
CORPORATION \}mtc out full name SA/C stands fof- (SAIC) 

WHEREAS, Congress and the Obama Administration intended the Port Security Grant Program 
(PSGP) to be one of the tools in a comprehensive set of measures to strengthen the Nation's 
critical infrastructure against risks associated with potential terrorist attacks; and 

WHEREAS, the Port of Oakland submitted PSGP grant proposals to jointly develop, establish 
and operate a City/Port Domain Awareness Center (DAC) utilizing the City of Oakland 
Emergency Operations Center (EOC) to consolidate a network of existing surveillance and 
security sensor data to actively monitor critical Port facilities, utility infrastructure, City facilities 
and roadways; and 
Page| t 
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WHEREAS, on May 23, 2013, the Port of Oakland Board of Directors approved a resolution for 
the Port of Oakland to enter into a Memorandum of Understanding and Grant Administration 
Agreement to provide up to two million dollars ($2,000,000) of supplemental FY09 and FY10 
PSGP grant funding to further expand the development of the City/Port Domain Awareness 
Center (DAC) and embark upon Phase 2 of the expansion of the systems integration as well as 
equipment/system enhancements; and 

|WHEREAS, in (March 2013. the City of Oakland entered into a Professional Services 
Agreement with Science Applications International Corporation (SAIC) for Phase 1 of the 
Domain Awareness Center which included the Design/Build phase and the beginning of key 
public safety and surveillance svstenis integration between City and Port or Oakland: and 

WHEREAS, the City seeks to amend the contract with SAIC to complete Phase 2 of the Domain 
Awareness Center which will include but is not limited to additional enhancements to the 
Emergency Operations Center, additional svstems' integration such as the Port Geographic 
Information Svstenis (GIS) and other key City/key stakeholder systems for an amount of sen-ices 
and equipment, up to two million dollars: and foinp/eie [insert description of phase 2 or what 
hke-ne-xHme-Hdme-nt ofthi^^/£-eoHtmeJ-^w4IJ^avide-f(H'} up ttf-aH-amawri-ef-̂ Me f̂̂ fetfey 
amount. $2 million^ 

WHEREAS, Oakland Municipal Code ("OMC") section 2.04.050 requires advertising and 
bidding for contracts for the purchase of supplies, equipment, and computer software and the 
award to the lowest responsible, responsive bidder if award is made; and 

Comment [NA1]: Please insert statement 
describing when the current contract with SAIC was 
entered into and what services it is for 
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WHEREAS, OMC section 2.04.051 requires that a competitive Request For Proposal ("RFP") 
or Request For Qualifications ("RFQ") selection process for award of contracts that exceed 
$25,000 for professional service contracts and which are exempt from bidding under Section 
2.04.050.1.1; and 

WHEREAS, Oakland Municipal Code ("OMC") section 2.04.050 1.5 permit the City Council to 
waive advertising and competitive bidding and section 2.04.051.B permits the Council to the 
request for proposal/qualifications competitive selection requirement upon a determination and 
finding that it is in the City's best interests to do so; and 

WHEREAS, staff recommends that it is in the best interests of the City to waive the City': 
advertising and competitive bidding and request for proposals/qualificatiions requirements 
because a thorough and successful competitive process to engage SAIC was original cond because a thorough and successful competitive process to engage SAIC was original conducted; 
and 

WHEREAS, staff recommends it is in the best interests of the City to waive the City's 
advertising and competitive bidding and request for proposals/qualifications requirements in 
order to maintain consistency, coliesiveness and uniformity as well as to accommodate the 
receipt of the additional flinds to complete the enhanced. 12-month Phape 2 work which includes 
additional system equipment upgrades and integration 
[please insert reimmkstnd 

WHEREAS, SAIC will be the prime contractor for Phase 2 of the Domain Awareness Center 
(DAC) project which will include integration of additional security and domain awareness 
systems, improve linkage with Fire and Police Dispatch including Mobile Data Terminal feeds, 
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further define/implement work flows for all hazards events in the East bay, upgrade EOC 
computing systems, provide for surveillance and detection equipment enhancements; and 

WHEREAS, the City finds and determines that the services provided pursuant to the agreement 
authorized hereunder are of a professional, scientific or technical nature and are temporary in 
nature; and 

WHEREAS, the City finds and determines that this contract shall not result in the loss of 
employment or salary by any person having permanent status in the competitive service; now, 
therefore, be it 

RESOLVED: RESOLVED: That the City Council authorizes the City Administrator or her 
designee to enter into a Memorandum of UnderstandinE and Grant Administration Agreement 
with the Port of Oakland for Fiscal Year 2009 and Fiscal Year 2010 Supplemental Port Security 
Grant Program (PSGP) funding in an amount up to two million dollars ($2.000.000). bringing 
the total amount of Federal Fiscal Year 2009 and Fiscal Year 2010 PSGP grant funding te-from 
the Pprt of Oakland at Two Million dollars plus Federal Fiscal Year 2010 ARRA PSGP funding 
of two million nine hundred thousand doW&rsfplccsc insert total ummmff: and: and be it 

FURTHER RESOLVED: That Ihe City Council authorizes the Citv Administrator or her 
designee to accept, appropriate, and administer up to $2.000.000 from the FY09 and FY 10 
Supplemental PSGP grant funding provided by the Port of Oakland to fund Phase 2 of the 
Domain Awareness Center (DAC) project; and be it 

FURTER RESOLVED: That the City Council authorizes the Citv Adminstrator or her 
designee to adminster and expend the supplemental PSGP funds in accordance with the 

preliminary 
spending and the proposed grant administration agreement: and be it 

FURTHER RESOLVED: That the Ceity Ceouncil authorizes the City Administrator or her 
designee to 

amend the contract withx \m*M-<Hi^ha-SA4G-HteHd!r4t>i4—Science Applications International 
Corporation (SAIC) authorizing an additional amount of 

up to j4mcrt dollar number I two million dollars for completion of" U^iasc 2 of the Domain 
Awareness Program -Hw££-Phase 2 of the Domain ATOrenessCjnJej^roiecl 

and 

FURTHER RESOLVED: That the City hereby finds and determiner, that pursuant to OMC 
Chapter 2.04, Article I, section 2.04.050.1.5, and 2.04.051.B, it is in the best interest of the City 
to waive the advertising and competitive bidding requirements of 2.04.050_and the request for 
proposal/qualifications competitive selection requirement of Section 2.04.051 A. for the 
proposed contract amendment with SAIC, based on the reasons stated above and in the staff 
report accompanying this resolution and based on the fact of the limited time available for 
completion of grant project and by having the contract services provided by SAIC which has the 
existing Phase I DAC project contract through June 30, 2015, which will facilitate the City's 
ability to implement Phase 2 of the DAC project efficiently and effectively, ans so waives such 
requirements; and be it 

FURTHER RESOLVED: That the City Administrator or her designee is hereby authorized to 
execute any amendments or modifications to said Port/City agreement and the Professional 
Services Contract with t-anScience Applications International Corporation (SAIC) : and be it 
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FURTHER RESOLVED: That funds to complete this project will be drawn from 2123, 20711, 
PS21, Accounts and Projects to be Determined; and be it. 

FURTHER RESOLVED: That the City Council hereby authorizes the City Administrator or 
her designee to accept and appropriate up to $2,000,000 from the FY09 and FY 10 Supplemental 
PSGP grant funding provided by the Port of Oakland to fund Phase 2 of the Domain Awareness 
Center (DAC) project; and be it 

FURTHER RESOLVED: That the City Council Authorizes the City Administrator or her 
designee to enter into a Memorandum of Understanding and Grant Administration Agreement 
with the Port of Oakland for Fiscal Year 2009 and Fiscal Year 2010 Supplemental Port Security 
Grant Program (PSGP) funding in an amount up to two million dollars ($2,000,000), to jointly 
develop, establish and operate a City/Port Domain Awareness Center (DAC). specifically Phase 
2 of the DAC project; and be it 

FURTHER RESOLVED: That the City Administrator or her designee is authorized to accept 
and appropriate said FY 2009 and FY2010 PSGP Grants funds into U.S. Department of 
Homeland Security Fund (2123), Emergency Management Services Division (20711) a grant 
project to be determined, and Emergency Management Service Program (PS21), the full grant 
funds will be appreciated to the Miscellaneous Federal Grants Accounts 46129; and be it 

FURTHER RESOLVED: That the City Administrator or his designee is authorized to approve 
preliminary spending plan; and be it 

FURTHER RESOLVED: That the agreement(s) and other actions authorized hereunder shall 
be reviewed and approved by the Office of the City Attorney for form and legality and filed with 
the Office of the City Clerk. 

IN COUNCIL, OAKLAND, CALIFORNIA 

PASSED BY THE FOLLOWING VOTE: 

AYES - BROOKS, GALLO, KAPLAN, KALB, MCELHANEY, REID, SCHAFF and PRESIDENT KERNIGHAN 

NOES-

ABSENT-

ABSTENTION -
ATTEST: 

LaTonda Simmons 
City Clerk and Clerk of the Council 
of the City of Oakland, California 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 20, 2013 3:26 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan; Alexander, Blair 
Cc: Eide, Cathey; Bender, Ted; 'enapralla@portoakland.com'; Joshi, Nishant; White, Darin; 'caryporter89 

@gmail.com'; 'NMiller@guidepostsolutions.com' 
Subject: Re: DAC - MOU Draft Rev3 Review 

Thanks Mike. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Baig, Ahsan; Alexander, Blair; Domingo, Renee 
Cc: Eide, Cathey; Bender, Ted; Eric Napralla <enapralla@portoakland.com>; Joshi, Nishant; White, Darin; Cary Porter 
<caryporter89@gmail.com>; Miller, Nicolas <NMiller@guidepostsolutions.com> 
Sent: Thu Jun 20 15:14:59 2013 
Subject: RE: DAC - MOU Draft Rev3 Review 

All, understand the concerns regarding funding and support. We will make the change Renee proposed to add more flexibility 
in the "Professional Services/Hiring combination thereof". 

As far as City support for the DAC, we need something positive and substantial that shows the DAC will be sustained following 
the grant supported bridging strategy, which only covers the first two years of DAC ops, if approved. This MOU is a draft and 
subject to significant change over the next several months. We can put language in to hedge our bets, but if the federal 
reviewers don't see a commitment from both parties in the agreement, they may reject our claim that we will sustain the 
operation. 

I understand from talking with Renee yesterday that DC Breshears is very excited about the possible leverage of this system 
and may be willing to direct staff into it. I recommend he be contacted and let him know what we are trying to document for 
this IJ (a sustainment plan) and see if he'd be ok with us putting something into the MOU to that effect. 

As far as IT staffing, as we discussed a couple weeks ago, SAIC has a system maintenance obligation ov2r the next two years 
and will be on site for the next year integrating the Phase 2 contract items. It's my impression that the City IT staff will be 
supporting, in concept anyway, the associated city network and EOC equipment as they are currently maintaining the EOC 
systems. After the next year of phase in and into the first year of live DAC ops starting in Jul 2014, aren't the DAC operators 
going to be monitoring the health of the system(s) and taking corrective actions as prescribed for system operators if things 
aren't working properly? Then they will escalate to the next level of contract support or city IT support as they do right now? 

If we want IT maintenance support, would suggest jve put in for that along with a system maintenance IJ in next year's IJ 

submission and focus this one strictly on DAC operations. 

Appreciate the comments and we will talk more tomorrow. 

Regards, 
Mike 

From: Baig, Ahsan [mailto:ABaig@oaklandnet.com] 
Sent: Thursday, June 20, 2013 8:43 AM 
To: Alexander, Blair; Domingo, Renee 
Cc: Michael O'Brien; Eide, Cathey; Bender, Ted; Eric Napralla; Joshi, Nishant; White, Darin; Cary Porter; Miller, Nicolas 
Subject: RE: DAC - MOU Draft Rev3 Review 

DIT has been cut 40% in last 5 years due to the economic downturn; we are at the lowest staffing levels. 
We need to talk about including the funding for IT staff for 24x7 support. 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:'NMiller@guidepostsolutions.com'
mailto:mobrien@portoakland.com
mailto:enapralla@portoakland.com
mailto:caryporter89@gmail.com
mailto:NMiller@guidepostsolutions.com
mailto:ABaig@oaklandnet.com


From: Alexander, Blair 
Sent: Thursday, June 20, 2013 8:35 AM 
To: Domingo, Renee 
Cc: Michael O'Brien; Eide, Cathey; Bender, Ted; Eric Napralla; Joshi, Nishant; White, Darin; Baig, Ahsan; Cary Porter; Miller, 
Nicolas 
Subject: Re: DAC - MOU Draft Rev3 Review 

OPD has not committed to any DAC staffing at this point, as far as I know. 

Blair Alexander 
Acting Captain of Police 
Commander, Training Division 
Office: (510) 238-7182 
Mobile: (510) 837-1677 

On Jun 19, 2013, at 8:10 PM, "Domingo, Renee" <RADomingo(S)oaklandnet.com> wrote: 

Hi Mike: 

I have reviewed the IJ and MOU. Can we put in the MOU and Proposal that we would bring on staffing via 
"Professional Services/Hiring or a combination there of" so we are not locked into Contracting: 

Also in the MOU under "letter i " City support piece for OFD if grant funding is not obtained, we could provide 
20-25% of an emergency planner or equivalent for the first 12 months of the project and I can't speak for OPD 
or DIT. They need to weigh in, in terms of their staffing commitments. 

The draft MOU and IJ look good. 

Another question I have is how are the salaries calculated and being broken out??? We had calculated closer 
to $3 mil. I would love to see a breakout of costs by position. Just want to make sure we don't sell ourselves 
short with the costing for salaries. 

Thanks for all the work on the IJ and MOU! 

Signing off. 

From: Michael O'Brien rmailto:mobrien(Q)portoakland.com1 
Sent: Wednesday, June 19, 2013 1:55 PM 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Eric Napralla; Alexander, Blair; Joshi, Nishant; White, Darin; 
Baig, Ahsan; Cary Porter; Miller, Nicolas 
Subject: FW: DAC - MOU Draft Rev3 Review 

DAC Team, here is the latest draft of the DAC Staffing IJ and the City/Port MOU for Ops and Maintenance 
(Sustainability Plan). Suggest you peruse the IJ first and the MOU second. 

You'll notice I put a marker in for what the Port would support for Ops Staffing in paragraph 4.h. That is just a 
marker for further discussion and has not been vetted formally with Port staff or the Board. Our two year 
bridging strategy is to utilize grant funds, but in the absence of grant funds or at the end of the grant 
performance period I think we need to have a conceptual agreement between the City and Port about how the 
DAC will continue to operate. As a matter of fact, the grant guidance requires a sustainment plan. This draft 
MOU will be part of the IJ...it may not really look like this when we push it to the Port Board and City Council at 
the end of the year, so it doesn't have to be perfect, but does need to show we have a plan....disclaimer! I 

mailto:mobrien(Q)portoakland.com1


Appreciate comments...we will also talk about this on Friday morning. 

Regards, 

Mike/O'Brien/ 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 20, 2013 3:16 PM 
To: 'mobrien@portoakland.com'; Eide, Cathey; 'enapralla@portoakland.com'; Baig, Ahsan; Joshi, 

Nishant; Bender, Ted; White, Darin; Alexander, Blair 
Subject: Re: DAC Positions 

Thanks 

From: Michael O'Brien <mobrien(5)portoakland.com> 
To: Domingo, Renee; Eide, Cathey; Eric Napralla <enapralla(5>portoakland,com>; Baig, Ahsan; Joshi, Nishant; Bender, Ted; 
White, Darin; Alexander, Blair 
Sent: Thu Jun 20 08:18:40 2013 
Subject: FW: DAC Positions 

All, in answer to Renee's question, her is the estimate of cost to staff the DAC in the first two years. 

Regards, 
Mike 

From: Cary Porter rmailto:carvporter89(3>qmail.corn1 
Sent: Friday, June 07, 2013 2:15 PM 
To: Eric Napralla; Michael O'Brien 
Cc: Anastasios Zografos 
Subject: DAC Positions 

Eric/Mike: 

Good meeting today! Here is what I recommend for the four DAC staffing positions: 

- 1 DAC Supervisor/Agency Liaison Position: 1 FTE (2280 hours/year). Estimate $230k/FTE 

- 1 DAC Watch Supervisor Position: 5 FTE (2280 hours/year). Estimate $98k/FTE for a total of $490k/year 

- 1 DAC Watch Operator Position: 5FTE (2280 hours/year). Estimate $78k/FTE for a total of $390k/year 

- 1 Operation Planner Position: 1 FTE (2280 hours/year). Estimate $78k/FTE 

Total Cost for 4 Positions, 12 FTE is $1.19M for year one and $1.27M in year #2. 

Notes: 1. All positions are at the fully burdened rate which uses the estimated salary times 30%. 
2. I added 5% in year #2 for turnover and inflation costs. 
3. The estimates are based on the assumption that an OPD Sergeant will be the DAC Supervisor and 

all other positions will be contracted. The contracted rates are based on similar positions and 
salaries found on the web site www.glassdoor.com. It also lines up with the Dispatch Supervisor announcement in 
Paso Robles. 

I will add some verbiage into the latest IJ to describe the DAC Supervisor/Agency Liaison position. 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:carvporter89(3%3Eqmail.corn1
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 20, 2013 3:01 PM 
To: Sotelo, Amadis; Baig, Ahsan 
Cc: Montu, Janelle; Perkins, Cynthia; '{F136219}.imanage@oca-svr-dms1.oca.oakland.local' 
Subject: Re: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Okay, Any suggestions? 

From: Sotelo, Amadis 
To: Baig, Ahsan; Domingo, Renee 
Cc: Montu, Janelle; Perkins, Cynthia; OFD_130163_ OFD_ Fire Resolutions DAC Supplemental PSGP grant funds FY 09 _ 10 July 
9 13 PS <{F136219},imanaqe(5)oca-svr-dmsl.oca,Oakland.local> 
Sent: Thu Jun 20 12:03:15 2013 
Subject: FY 09 and 10 PSGP supp funds reso 7 9 13 PS [IWOV-imanage.FID136219] 

Ahsan and Renee: 

I have reviewed the draft resolution for this item submitted earlier this week from Cynthia. Please see my edits and comments 
on the attached draft. I did not see any legal issues in the report but there is a lot of information and it is hard to follow in 
parts so I can envision PS committee having factual background questions when this is presented. 

Thanks, 

Amadis 

From: Perkins, Cynthia 
Sent: Monday, June 17, 2013 12:16 PM 
To: Sotelo, Amadis; Montu, Janelle 
Subject: Email #2 - OFD Reports 

Cynthia P. Perkins 

Chief of S t a f f 

Oakland Fire Department 

(510) 238-4055 

"Do not go where the path may lead, go instead where there is no path and leave a trail." 

-R. W. Emerson 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 19, 2013 8:13 PM 
To: Michael O'Brien; Eide, Cathey; Bender, Ted; Eric Napraila; Alexander, Blair; Joshi, Nishant; White, 

Darin; Baig, Ahsan; Cary Porter; Miller, Nicolas 
Subject: RE: DAC - MOU Draft Rev3 Review 

Importance: High 

Hi Mike: 

I have reviewed the IJ and MOU. Can we put in the MOU and Proposal that we would bring on staffing via "Professional 
Services/Hiring or a combination there of" so we are not locked into Contracting. 

Also in the MOU under "letter i " City support piece for OFD if grant funding is not obtained, we could provide 20-25% of an 
emergency planner or equivalent for the first 12 months of the project and I can't speak for OPD or DIT. They need to weigh in, 
in terms of their staffing commitments. 

The draft MOU and IJ look good. 

Another question I have is how are the salaries calculated and being broken out??? We had calculated closer to $3 mil. I would 
love to see a breakout of costs by position. Just want to make sure we don't sell ourselves short with the costing for salaries. 

Thanks for all the work on the IJ and MOU! 

Signing off. 

From: Michael O'Brien [mailto:rnobrien(aportoakland.coml 
Sent: Wednesday, June 19, 2013 1:55 PM 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Eric Napraila; Alexander, Blair; Joshi, Nishant; White, Darin; Baig, Ahsan; Cary 
Porter; Miller, Nicolas 
Subject: FW: DAC - MOU Draft Rev3 Review 

DAC Team, here is the latest draft of the DAC Staffing IJ and the City/Port MOU for Ops and Maintenance (Sustainability 

Plan). Suggest you peruse the IJ first and the MOU second. 

You'll notice I put a marker in for what the Port would support for Ops Staffing in paragraph 4.h. That is just a marker for 
further discussion and has not been vetted formally with Port staff or the Board. Our two year bridging strategy is to utilize 
grant funds, but in the absence of grant funds or at the end of the grant performance period I think we need to have a 
conceptual agreement between the City and Port about how the DAC will continue to operate. Asa matter of fact, the grant 
guidance requires a sustainment plan. This draft MOU will be part of the IJ...it may not really look like this when we push it to 
the Port Board and City Council at the end of the year, so it doesn't have to be perfect, but does need to show we have a 
plan....disclaimer!! 

Appreciate comments...we will also talk about this on Friday morning. 

Regards, 

M (ke/ O'Brien/ 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c(510)-719-8027 

mailto:rnobrien(aportoakland.coml


f ((510) 835-1641 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 19, 2013 2:29 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan; Alexander, Blair; Joshi, Nishant; White, Darin; 

'enapralla@portoakland.com'; Bender, Ted; Eide, Cathey 
Subject: Re: DAC Staffing IJ discussion 

I have a meeting with our Fire Chief at 4:15 pm. If you provide docs I will review after my meeting with her and provide any 
feedback to you this evening. 

From: Michael O'Brien <mobrien(a)port.oakland.com> 
To: Domingo, Renee; Baig, Ahsan; Alexander, Blair; Joshi, Nishant; White, Darin; Eric Napralla <enapralla@portoakland.com>; 
Bender, Ted; Eide, Cathey 
Sent: Wed Jun 19 13:57:02 2013 
Subject: RE: DAC Staffing IJ discussion 

Renee, I will be coming over for the DAC training with Eric at 3 to 4...maybe we can discuss at 4? I just sent the documents 
out..you all should have them if they made it through your filters. 

Mike 

From: Domingo, Renee [mailto:RADominqo(g>oaklandnet.com1 
Sent: Wednesday, June 19, 2013 12:14 PM 
To: Michael O'Brien; Baig, Ahsan; Alexander, Blair; Joshi, Nishant; White, Darin; Eric Napralla; Bender, Ted; Eide, Cathey 
Subject: Re: DAC Staffing IJ discussion 

Sounds great! Let's do it. 

From: Michael O'Brien <mobrien(S)portoakland.com> 
To: Domingo, Renee; Baig, Ahsan; Alexander, Blair; Joshi, Nishant; White, Darin; Eric Napralla <enapralla(a>portoakland,com>: 
Bender, Ted; Eide, Cathey 
Sent: Wed Jun 19 11:58:49 2013 
Subject: RE: DAC Staffing IJ discussion 

Renee, will get the docs to you this afternoon and if you're available maybe we can walk through the high points and get at 
least your initial impressions and make changes as needed. 

Mike 

From: Domingo, Renee rmailto:RADominqo(a)oaklandnet,coml 
Sent: Wednesday, June 19, 2013 11:48 AM 
To: Baig, Ahsan; Michael O'Brien; Alexander, Blair; Joshi, Nishant; White, Darin; Eric Napralla; Bender, Ted 
Subject: Re: DAC Staffing IJ discussion 

am on furlough days on Thursday and Friday 

From: Baig, Ahsan 
To: Michael O'Brien <mobrien(a)portoakland.com>; Domingo, Renee; Alexander, Blair; Joshi, Nishant; White, Darin; Eric 
Napralla <enapralla(5)portoakland,com>; Bender, Ted 
Sent: Wed Jun 19 11:43:33 2013 
Subject: RE: DAC Staffing IJ discussion 

mailto:'mobrien@portoakland.com'
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1 am OK with Friday. 

From: Michael O'Brien [mailto:mobrien(g)portoakland.coml 
Sent: Wednesday, June 19, 2013 11:14 AM 
To: Baig, Ahsan; Domingo, Renee; Alexander, Blair; Joshi, Nishant; White, Darin; Eric Napralla; Bender, Ted 
Subject: DAC Staffing IJ discussion 

All, we've been working on the DAC IJ for operational staffing and have put together a draft IJ and associated sustainment 
plan. Anticipate having those in shape to send to you this afternoon. 

Would like to discuss and get your input on those documents as we intend to hit the send button this weekend. 

Are you available to discuss this issue after the 0900-1000 DAC check in meeting this Friday, June 21st? Will send a meeting 
invite if that time would work for you. If not, pis let me know another time either Thurs or Fri. 

Thanks, 
Mike 

mailto:mobrien(g)portoakland.coml


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, June 18, 2013 8:51 PM 
To: 'mobrien@portoakland.com'; 'ANASTASIOS.ZOGRAFOS@saic.com'; 'enapralla@portoakland.com'; 

Baig, Ahsan; Hoffmann, Mark; Downing, David; White, Darin 
Cc: 'chris@datastew.com'; Ohimonyo, Cynthia; Eide, Cathey; Bender, Ted; Ogata, Eileen 
Subject: Re: Public Safety Committee Mtg-July 9-5:30 pm (Tentative) DAC Phase 2 report and DAC Demo 

Presentation 

Thank you! 

From: Michael O'Brien <mobrien(Q.portoakland.com> 
To: Domingo, Renee; ANASTASIOS.ZOGRAFOStasaic.com <ANASTASIOS.ZOGRAFOS(asaic,com>; Eric Napralla 
<enapralla(5)portoakland.com>; Baig, Ahsan; Hoffmann, Mark; Downing, David; White, Darin 
Cc: chrisPdatastew.com <chris@datastew.com>; Chimonyo, Cynthia; Eide, Cathey; Bender, Ted; Ogata, Eileen 
Sent: Tue Jun 18 17:28:46 2013 
Subject: RE: Public Safety Committee Mtg-July 9-5:30 pm (Tentative) DAC Phase 2 report and DAC Demo Presentation 

Renee, I will be there...thanks for pushing this through! 

Mike 

From: Domingo, Renee fmailto:RADominqo(aioaklandnet.com1 
Sent: Tuesday, June 18, 2013 11:41 AM 
To: ANASTASIOS.ZOGRAFQS@saic.com: Michael O'Brien; Eric Napralla; Baig, Ahsan; Hoffmann, Mark; Downing, David; White, 
Darin 
Cc: chris(5>datastew.com; Chimonyo, Cynthia; Eide, Cathey; Bender, Ted; Ogata, Eileen 
Subject: Public Safety Committee Mtg-July 9-5:30 pm (Tentative) DAC Phase 2 report and DAC Demo Presentation 

Hello Public Safety Command Staff and DAC Steering Committee members/support staff: 

The DAC City Council report and Resolution was submitted to the OFD Council Agenda Coordinator over the weekend. 

Emergency Management Services Division (EMSD) staff will attend this Thursday's Rules Meeting to ensure the Report is scheduled on July 
9, 2013 for the City Council's Public Safety Committee's meeting and then July 16, 2013, for the full City Council for approval. 

Once approved for scheduling, EMSD will work with SAIC, City and Port DAC Steering Committee to develop a 5 minute PPT presentation 
for the Public Safety Committee (PSC) for July 9, 2013 to provide a DAC Demo. 

1 am requesting that we have representation from the Port, City DIT, OFD Ops and OPD Ops as well as SAIC to do the PPT presentation 
portion of the DAC Demo at the PSC at July 9th, to address questions and also to demonstrate full support of the DAC Phase 2. 

Please let me know if you can attend and if not who your representative will be. 

Thanks much! _ _ _ _ _ _ _ _ _ _ _ 

mailto:'mobrien@portoakland.com'
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, June 18, 2013 3:39 PM 
To: Baig, Ahsan; 'mobrien@portoakland.com'; 'chris@datastew.com'; Eide, Cathey; 

'enapralla@portoakland.com' 
Subject: DAC Pending Invoices (Plus Task 8 and 9) 

I am just wrapping up my meeting with Fire Chief. Will call in while enroute to EOC 

mailto:'mobrien@portoakland.com'
mailto:'chris@datastew.com'
mailto:'enapralla@portoakland.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, June 18, 2013 11:59 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; 

Baig, Ahsan; Hoffmann, Mark; Downing, David; White, Darin 
Cc: 'chris@datastew.com'; Chimonyo, Cynthia; Eide, Cathey; Bender, Ted; Ogata, Eileen 
Subject: Re: Public Safety Committee Mtg-July 9-5:30 pm (Tentative) DAC Phase 2 report and DAC Demo 

Presentation 

Thanks Taso! You ROCK. ;) 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(a)saic.com> 
To: Domingo, Renee; mobrientaportoakland.com <mobrien(5)portoakland,com>; enapralla@portoakland.com 
<enapralla(S)portoakland.com>; Baig, Ahsan; Hoffmann, Mark; Downing, David; White, Darin 
Cc: chris@datastew.com <chris(g)datastew.com>; Chimonyo, Cynthia; Eide, Cathey; Bender, Ted; Ogata, Eileen 
Sent: Tue Jun 18 11:55:12 2013 
Subject: RE: Public Safety Committee Mtg-July 9-5:30 pm (Tentative) DAC Phase 2 report and DAC Demo Presentation 

I will be there and can support as needed. Taso 

Taso Zografos 

SAIC j Mobile. 415.215.6113 ) zoqrafosa(5>saic.com 

^leidos 
Portions of SAIC to be renamed Leidos, Inc., subject to stockholder approval and 
consummation of a separationtransaction if approved by SAIC board of directors. 

From: Domingo, Renee fmailto:RADominqo(3)oaklandnet.com1 
Sent: Tuesday, June 18, 2013 2:41 PM 
To: Zografos, Anastasios; mobrien@portoakland.com; enapralla@portoakland.com; Baig, Ahsan; Hoffmann, Mark; Downing, 
David; White, Darin 
Cc: chris@datastew.com; Chimonyo, Cynthia; Eide, Cathey; Bender, Ted; Ogata, Eileen 
Subject: Public Safety Committee Mtg-July 9-5:30 pm (Tentative) DAC Phase 2 report and DAC Demo Presentation 

Hello Public Safety Command Staff and DAC Steering Committee members/support staff: 

The DAC City Council report and Resolution was submitted to the OFD Council Agenda Coordinator over the weekend. 

Emergency Management Services Division (EMSD) staff will attend this Thursday's Rules Meeting to ensure the Report is scheduled on July 
9, 2013 for the City Council's Public Safety Committee's meeting and then July 16, 2013, for the full City Council for approval. 

Once approved for scheduling, EMSD will work with SAIC, City and Port DAC Steering Committee to develop a 5 minute PPT presentation 
for the Public Safety Committee (PSC) for July 9, 2013 to provide a DAC Demo. 

I am requesting that we have representation from the Port, City DIT, OFD Ops and OPD Ops as well as SAIC to do the PPT presentation 
portion of the DAC Demo at the PSC at July 9th, to address questions and also to demonstrate full support of the DAC Phase 2. 

Please let me know if you can attend and if not who your representative will be. 

Thanks much! 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, June 18, 2013 11:41 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; 

Baig, Ahsan; Hoffmann, Mark; Downing, David; White, Darin 
Cc: 'chris@datastew.com'; Chimonyo, Cynthia; Eide, Cathey; Bender, Ted; Ogata, Eileen 
Subject: Public Safety Committee Mtg-July 9-5:30 pm (Tentative) DAC Phase 2 report and DAC Demo 

Presentation 

Hello Public Safety Command Staf f and DAC Steering Committee members/support staf f : 

The DAC City Council report and Resolution was submitted to the OFD Council Agenda Coordinator over the weekend. 

Emergency Management Services Division (EMSD) s ta f f will attend this Thursday's Rules Meeting to ensure the Report 
is scheduled on July 9, 2013 for the City Council's Public Safety Committee's meeting and then July 16, 2013, for the ful l 
City Council for approval. 

Once approved for scheduling, EMSD will work with SAIC, City and Port DAC Steering Committee to develop a 5 minute 
PPT presentation for the Public Safety Committee (PSC) for July 9, 2013 to provide a DAC Demo. 

I am requesting that we have representation from the Port, City DIT, OFD Ops and OPD Ops as well as SAIC to do the 
PPT presentation portion of the DAC Demo at the PSC at July 9th, to address questions and also to demonstrate full 
support of the DAC Phase 2. 

Please let me know if you can attend and if not who your representative will be. 

Thanks much! 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, June 17, 2013 5:08 PM 
To: Baig, Ahsan 
Cc: Ogata, Eileen; Jelani, Tyehimba 
Subject: Re: City Council Report and Resolution (FINAL) DAC Phase 2- For July 9, 2013 Public Safety 

Committee 

Hi Ahsan: 

Not sure if Cynthia Perkins already submitted it but I will forward to her. 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Ogata, Eileen; Jelani, Tyehimba 
Sent: Mon Jun 17 16:02:46 2013 
Subject: RE: City Council Report and Resolution (FINAL) DAC Phase 2- For July 9, 2013 Public Safety Committee 

Hi Renee, 

Looks good to me. Here are my edits and minor changes in the report and reso. Thanks a lot for taking care of it. 

Thanks, 
-ahsan 

From: Domingo, Renee 
Sent: Monday, June 17, 2013 1:55 AM 
To: Baig, Ahsan 
Cc: Ogata, Eileen 
Subject: City Council Report and Resolution (FINAL) DAC Phase 2- For July 9, 2013 Public Safety Committee 
Importance: High 

Please find attached the Council Report and Resolution. Please let me know asap if you would like to add or edit anything on 
the report and/or reso 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, June 17, 2013 1:26 PM 
To: Baig, Ahsan 
Subject: Accepted: DAC Pending Invoices (Plus Task 8 and 9) 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, June 17, 2013 1:12 PM 
To: Eide, Cathey 
Cc: Breshears, Eric; Bender, Ted; Baig, Ahsan 
Subject: Re: Updated: Domain Awareness Center Project-Staffing-TLO program 

Please conference me in as well. Call me on my cell. 

From: Eide, Cathey 
To: Domingo, Renee 
Cc: Breshears, Eric; Bender, Ted; Baig, Ahsan 
Sent: Mon Jun 17 13:10:59 2013 
Subject: Re: Updated: Domain Awareness Center Project-Staffing-TLO program 

We are at PAB 

Pardon my iPad typos. 

On Jun 17, 2013, at 1:08 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Huh??? 

Original Message 
From: Eide, Cathey 
To: Domingo, Renee 
Cc: Breshears, Eric; Bender, Ted; Baig, Ahsan 
Sent: Mon Jun 17 12:48:00 2013 
Subject: Re: Updated: Domain Awareness Center Project-Staffing-TLO program 

Ok... We are here already 

Sent from my iPhone 

On Jun 17,2013, at 12:36 PM, "Domingo, Renee" <RADomingo@,oaklandnet.com> wrote: 

> <meeting.ics> 

mailto:RADomingo@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, June 17, 2013 1:10 PM 
To: Baig, Ahsan; 'mobrien@portoakland.com'; 'chris@datastew.com'; Eide, Cathey; 

'enapralla@portoakland.com' 
Subject: Re: DAC Pending Invoices (Plus Task 8 and 9) 

Then you should meet. 

Original Message 

From: Baig, Ahsan 

To: Domingo, Renee; 'mobrien@portoakland.com' <mobrien@portoakland.com>; 'chris@datastew.com' 

<chris@datastew.com>; Eide, Cathey; 'enapralla@portoakland.com' <enapralla@portoakland.com> 

Sent: Mon Jun 17 13:07:59 2013 

Subject: RE: DAC Pending Invoices (Plus Task 8 a.id 9) 

I can do Tue at 3pm or Wed after 4pm? I am concerned about the delays, and we need to get it resolved ASAP. 

Original Message 

From: Domingo, Renee 
Sent: Monday, June 17, 2013 12:34 PM 
To: Baig, Ahsan; 'mobrien@portoakland.com'; 'chris@datastew.com'; Eide, Cathey; 'enapralla@portoakland.com' 

Subject: DAC Pending Invoices (Plus Task 8 and 9) 

Can we do this meeting on Tuesday a f te r 3 pm or Wednesday af ter the Video Wall Training- 4 pm??? I think this an 

important meeting but if you need to meet without me, please do and I will catch up later. 

I am completely booked in the mornings and most of the day for Tues and Wed. 
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Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Monday, June 17, 2013 1:08 PM 
Eide, Cathey 
Breshears, Eric; Bender, Ted; Baig, Ahsan 
Re: Updated: Domain Awareness Center Project-Staffing-TLO program 

Huh??? 

Original Message 

From: Eide, Cathey 

To: Domingo, Renee 

Cc Breshears, Eric; Bender, Ted; Baig, Ahsan 

Sent: Mon Jun 17 12:48:00 2013 
Subject: Re: Updated: Domain Awareness Center Project-Staffing-TLO program 

Ok... We are here already 

Sent from my iPhone 

On Jun 17, 2013, at 12:36 PM, "Domingo, Renee" <RADominqo@oaklandnet.com> wrote: 

> <meeting.ics> 

mailto:RADominqo@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: 
To: Baig, Ahsan 

u u m i n y u , I A C I I G O 
Monday, June 17, 2013 12:35 PM 

To: Baig, Ahsan 
Subject: Re: DAC Pending Invoices (Plus Task 8 and 9) 

Did you talk with Celso re: adding Tasks 8 and 9 to contract as a change order? We need this to get reimbursed by 

(5rantor. 

Please advise. 

Original Message 

From: Ahsan Baig 

To: Mike O'Brien 

To: Chris Millar 

To: Renee Domingo 

To: Cathey Eide 

To: Eric Napralla 

Subject: DAC Pending Invoices (Plus Task 8 and 9) 

Sent: Jun 17, 2013 9:26 AfA 

Embedded Message From: Hand ley, S. Scott <STEVEN.S.HANDLEy@saic.com> 

To: Domingo, Renee; Baig, Ahsan; Ort iz, Celso; Eric Napralla <enapralla@portoakland.com> 
Cc Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 

Sent: Fri Jun 07 16:07:19 2013 

Subject: RE: Sample Cost Table 
Hello Renee and Ahsan, 
Enclosed is our estimated invoice for June as previously discussed. Please review and let me know if this meets your 

needs or if you have any additional questions. 

Hope you have a good weekend! 

Scott 

Scott Handleyl SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.3851| fax 858.826.6833 

mobile: 858.752.4938| email: handleys@saic.com 

Original Message 

From: Handley, S. Scott 
Sent: Monday, May 20, 2013 10:13 AM 
To: 'Domingo, Renee'; 'Baig, Ahsan': 'Ort iz, Celso'; 'Eric Napralla' 

Cc: Zografos, Anastasios 

Subject: RE: Sample Cost Table 

Hi Renee, 
We met with our Accounts Receivable and finance management Friday and they confirmed that we can submit estimated 
invoices covering the amounts that we anticipate spending through the end of June. I t is our assumption that invoices 
submitted to date and any immediately upcoming invoices prior to the cut-off date will be handled and paid in the normal 

mailto:STEVEN.S.HANDLEy@saic.com
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course of events. We will then submit estimated invoices for all anticipated costs through June 30 not covered on 
previous invoices. Please confirm the latest date by which you need the estimated invoices. In the meantime, 



Ogata, Eileen 

From: 
Sent: 
To: 

Subject: 

Domingo, Renee 
Monday, June 17, 2013 12:34 PM 
Baig, Ahsan; 'mobrien@portoakland.com'; 'chris@datastew.com'; Eide, Cathey; 
'enapralla@portoakland.com' 
DAC Pending Invoices (Plus Task 8 and 9) 

Can we do this meeting on Tuesday after 3 pm or Wednesday after the Video Wall Training- 4 pm??? I think this an 
important meeting but if you need to meet without me, please do and I will catch up later. 

I am completely booked in the mornings and most of the day for Tues and Wed. 
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Ogata, Eileen 

From: 
Sent: 
To: 
Subject: 

Domingo, Renee 
Monday, June 17, 2013 10:33 AM 
Baig, Ahsan 
Fw: City Council Report and Resolution (FINAL) DAC Phase 2- For July 9, 2013 Public Safety 
Committee 

FYI 

From: Barnes, Deborah 
To: Domingo, Renee 
Sent: Mon Jun 17 10:30:50 2013 
Subject: RE: City Council Report and Resolution (FINAL) DAC Phase 2- For July 9, 2013 Public Safety Committee 

Renee, 
Looks GREAT!. 
Your request to waive is not to avoid the competitive process but to allow the ability to fold in the additional funds. 

We are requesting waiving simply so that we can accommodate receipt of additional funding and extend the contract amount 
to include the additional funding and work. You actually DID have a fantastic/successful competitive process to engage this 
contractor. We are so close to the details -1 hope that is clear to readers. 

Deb 

Deborah Lusk-Bames 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbarnes@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.lv/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
•- -New York Times 2012 

mailto:dbarnes@oaklandnet.com
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From: Domingo, Renee 
Sent: Monday, June 17, 2013 1:56 AM 
To: Barnes, Deborah 
Subject: FW: City Council Report and Resolution (FINAL) DAC Phase 2- For July 9, 2013 Public Safety Committee 
Importance: High 

Here is the report and resolution that we are submitting for the DAC project which calls for a waiver of the RFP, advertising and 
competitive bidding processes. 

Please let me know if you see anything that is a "hot button" or glaring "red flag" 

Thanks much! © 

From: Domingo, Renee 
Sent: Monday, June 17, 2013 1:55 AM 
To: Baig, Ahsan 
Cc: Ogata, Eileen 
Subject: City Council Report and Resolution (FINAL) DAC Phase 2- For July 9, 2013 Public Safety Committee 
Importance: High 

Please find attached the Council Report and Resolution. Please let me know asap if you would like to add or edit anything on 
the report and/or reso 



Ogata, Ei leen 

From: Domingo, Renee 
Sent: Monday, June 17, 2013 10:09 AM 
To: Baig, Ahsan 
Subject: Re: Declined: DAC Pending Invoices (Plus Task 8 and 9) 

Let's shoot fo r Wednesday as I have an UA5I Grants Management workshop tomorrow. 

Original Message 

From: Baig, Ahsan 

To: Domingo, Renee 

Sent: Mon Jun 17 07:21:22 2013 
Subject: Re: Declined: DAC Pending Invoices (Plus Task 8 and 9) 

Hi Renee 

You need to take good rest. You cannot do it to yourself, we all require breaks. I t is important that you are present for 

the meeting to talk about the process and approvals. I f you want, we can meet tomorrow to go over it, I am OK with the 

Task 8 and 9, and $2.9m cost breakdown. 

Thanks, 

Ahsan Baig 

Sent from my iPad 

On Jun 17, 2013, at 4:08 AM, "Domingo, Renee" <RADominqo@oaklandnet.com> wrote: 

> Hi Ahsan: 
> 

> Sorry I cant make this meeting. I have been working fo r over 17 hours. I came in on Friday the furlough day to work all 

day and came in yesterday Sunday at 11 am and have been non-stop without a break until now. I have to go home and get 

some sleep so I can come back this afternoon for the 1 pm meeting with DC Breshears. 

> 

> Let me know what the outcome of the meeting is and if there is anything I can do to assist. 

> <DAC Pending Invoices (Plus Task 8 and 9)> 

mailto:RADominqo@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, June 17, 2013 4:22 AM 
To: Baig, Ahsan; 'Michael O'Brien'; 'Chris Millar (chris@datastew.com)'; 'Eric Napralia'; Eide, Cathey 
Subject: RE: DAC Pending Invoices (Plus Task 8 and 9) 

Importance: High 

I will not be in attendance at this meeting. I will contact Ahsan to get updated on the results/next steps and if you need 
assistance from me. 

Thanks all. 

Original Appointment 
From: Baig, Ahsan 
Sent: Saturday, June 15, 2013 10:35 PM 
To: 'Michael O'Brien'; 'Chris Millar (chris@datastew.com)'; 'Eric Napralia'; Eide, Cathey; Domingo, Renee; Baig, Ahsan 
Subject: DAC Pending Invoices (Plus Task 8 and 9) 
When: Monday, June 17, 2013 11:00 AM-12:00 PM (GMT-08:00) Pacific Time (US & Canada). 
Where: EOC Conf. Room 

« Message: RE: Sample Cost Table » 
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Ogata, Eileen 

From: 
Sent: 
To: 
Subject: 

Domingo, Renee 
Monday, June 17, 2013 4:12 AM 
Baig, Ahsan 
Declined: DAC Pending Invoices (Plus Task 8 and 9) 

Hi Ahsan: 

Sorry I cant make this meeting. I have been working for over 17 hours. I came in on Friday the furlough day to work all day and 
came in yesterday Sunday at 11 am and have been non-stop without a break until now. I have to go home and get some sleep 
so I can come back this afternoon for the 1 pm meeting with DC Breshears. 

Let me know what the outcome of the meeting is and if there is anything I can do to assist. 



Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 
Attachments: 

Domingo, Renee 
Monday, June 17, 2013 1:55 AM 
Baig, Ahsan 
Ogata, Eileen 
City Council Report and Resolution (FINAL) DAC Phase 2- For July 9, 2013 Public Safety Committee 
Resolution for FY09 and FY10 Supplemental PSGP Award $2mil for Phase 2 of DAC project 
061613.doc; Council Report DAC Supplemental Funding $2 mil 061613.docx 

Importance: High 

Please find attached the Council Report and Resolution. Please let me know asap if you would like to add or edit anything on 
the report and/or reso 



Approved as to Form and Legality 

OAKLAND CITY COUNCIL 
City Attorney 

RESOLUTION NO. C.M.S. 

Introduced by Councilmember 

RESOLUTION AUTHORIZING THE CITY ADMINISTRATOR OR HER DESIGNEE 
TO: 
1) ENTER INTO A MEMORANDUM OF UNDERSTANDING AND GRANT 

ADMINISTRATION AGREEMENT WITH THE PORT OF OAKLAND FOR 
THE DISTRIBUTION OF SUPPLEMENTAL FISCAL YEAR 2009 AND FISCAL 
YEAR 2010 PORT SECURITY GRANT PROGRAM (PSGP) FUNDING FOR 
PHASE 2 OF THE SYSTEM ENHANCEMENTS AND INTEGRATION OF THE 
JOINT PORT/CITY DOMAIN AWARENESS CENTER (DAC) FOR A 
SUPPLEMENTAL GRANT AWARD OF UP TO TWO MILLION DOLLARS 
($2,000,000) TO THE CITY OF AND 

2) ACCEPT, APPROPRIATE AND ADMINISTER THE FISCAL YEAR 2009 AND 
FISCAL YEAR 2010 PSGP GRANT ALLOCATIONS UP TO $2,000,000, AND 

3) APPROVE THE CITY OF OAKLAND TO BE THE SUBRECIPIENT/SUB-
GRANTEE FOR THE SAID GRANT FUNDING INCLUDING APPROVAL OF 
THE PRELIMINARY SPENDING PLAN AND 

4) EXPEND FUNDS IN ACCORDANCE WITH THE PRELIMINARY SPENDING 
AND 

5) WAIVE THE ADVERTISING AND COMPETITIVE BIDDING PROCESS AND 
THE RFP/RFQ COMPETITIVE SELECTION REQUIREMENTS OF THE 
OAKLAND MUNICIPAL CODE 

WHEREAS, Congress and the Obama Administration intended the Port Security Grant Program 
(PSGP) to be one of the tools in a comprehensive set of measures to strengthen the Nation's 
critical infrastructure against risks associated with potential terrorist attacks; and 

WHEREAS, the Port of Oakland submitted PSGP grant proposals to jointly develop, establish 
and operate a City/Port Domain Awareness Center (DAC) utilizing the City of Oakland 
Emergency Operations Center (EOC) to consolidate a network of existing surveillance and 
security sensor data to actively monitor critical Port facilities, utility infrastructure, City facilities 
and roadways; and 

WHEREAS, on May 23, 2013, the Port of Oakland Board of Directors approved a resolution for 
the Port of Oakland to enter into a Memorandum of Understanding and Grant Administration 
Agreement to provide up to two million dollars ($2,000,000) of supplemental FY09 and FY10 
PSGP grant funding to further expand the development of the City/Port Domain Awareness 
Center (DAC) and embark upon Phase 2 of the expansion of the systems integration as well as 
equipment/system enhancements; 

WHEREAS, Oakland Municipal Code ("OMC") section 2.04.050 requires advertising and 
bidding for contracts for the purchase of supplies, equipment, and computer software and the 
award to the lowest responsible, responsive bidder if award is made; and 
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WHEREAS, OMC section 2.04.051 requires that a competitive Request For Proposal ("RFP") 
or Request For Qualifications ("RFQ") selection process for award of contracts that exceed 
$25,000 for professional service contracts and which are exempt from bidding under Section 
2.04.050.1.1; and 

WHEREAS, Oakland Municipal Code ("OMC") section 2.04.050 1.5 permit the City Council to 
waive advertising and competitive bidding and section 2.04.051 .B permits the Council to the 
request for proposal/qualifications competitive selection requirement upon a determination and 
finding that it is in the City's best interests to do so; and 

WHEREAS, SAIC will be the prime contractor for Phase 2 of the Domain Awareness Center 
(DAC) project which will include integration of additional security and domain awareness 
systems, improve linkage with Fire and Police Dispatch including Mobile Data Terminal feeds, 
further define/implement work flows for all hazards events in the East bay, upgrade EOC 
computing systems, provide for surveillance and detection equipment enhancements; and 

WHEREAS, the City finds and determines that the services provided pursuant to the agreement 
authorized hereunder are of a professional, scientific or technical nature and are temporary in 
nature; and 

WHEREAS, the City finds and determines that this contract shall not result in the loss of 
employment or salary by any person having permanent status in the competitive service; now, 
therefore, be it 

RESOLVED: That the City hereby finds and determines that pursuant to OMC Chapter 2.04, 
Article I, section 2.04.050.1.5, and 2.04.05 l.B, it is in the best interest of the City to waive the 
advertising and competitive bidding requirements of 2.04.050and the request for 
proposal/qualifications competitive selection requirement of Section 2.04.051 A., based on the 
fact of the limited time available for completion of grant project and by having the contract 
services provided by SAIC which has the existing Phase 1 DAC project contract through June 
30, 2015, which will facilitate the City's ability to implement Phase 2 of the DAC project 
efficiently and effectively; and be it 

FURTHER RESOLVED: That the City Administrator or her designee is hereby authorized to 
execute any amendments or modifications to said agreement; and be it 

FURTHER RESOLVED: That funds to complete this project will be drawn from 2123, 20711, 
PS21, Accounts and Projects to be Determined; and be it. 

FURTHER RESOLVED: That the City Council hereby authorizes the City Administrator or 
her designee to accept and appropriate up to $2,000,000 from the FY09 and FY10 Supplemental 
PSGP grant funding provided by the Port of Oakland to fund Phase 2 of the Domain Awareness 
Center (DAC) project; and be it 

FURTHER RESOLVED: That the City Council Authorizes the City Administrator or her 
designee to enter into a Memorandum of Understanding and Grant Administration Agreement 
with the Port of Oakland for Fiscal Year 2009 and Fiscal Year 2010 Supplemental Port Security 
Grant Program (PSGP) funding in an amount up to two million dollars ($2,000,000), to jointly 
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develop, establish and operate a City/Port Domain Awareness Center (DAC), specifically Phase 
2 of the DAC project; and be it 

FURTHER RESOLVED: That the City Administrator or her designee is authorized to accept 
and appropriate said FY 2009 and FY2010 PSGP Grants funds into U.S. Department of 
Homeland Security Fund (2123), Emergency Management Services Division (20711) a grant 
project to be determined, and Emergency Management Service Program (PS21), the full grant 
funds will be appreciated to the Miscellaneous Federal Grants Accounts 46129; and be it 

FURTHER RESOLVED: That the City Administrator or his designee is authorized to approve 
preliminary spending plan; and be it 

FURTHER RESOLVED: That the agreement(s) and other actions authorized hereunder shall 
be reviewed and approved by the Office of the City Attorney for form and legality and filed with 
the Office of the City Clerk. 

IN COUNCIL, OAKLAND, CALIFORNIA 

PASSED BY THE FOLLOWING VOTE: 

AYES - BROOKS, GALLO, KAPLAN, KALB, MCELHANEY, REID, SCHAFF and PRESIDENT KERNIGHAN 

NOES-

ABSENT -

ABSTENTION -
ATTEST: 

LaTonda Simmons 
City Clerk and Clerk of the Council 
of the City of Oakland, California 
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CITY OF OAKLAND 
AGENDA REPORT 

TO: DEANNA J. SANTANA FROM: TERESA DELOACH REED 
CITY ADMINISTRATOR OAKLAND FIRE CHIEF 

SUBJECT: Supplemental FY09 aud FY10 PSGP DATE: June 16, 2013 
Grant Award of Up to $2,000,000 

City Administrator Date 
Approval 

COUNCIL DISTRICT: City-Wide 

RECOMMENDATION 

Staff recommends that the City Council Adopt A Resolution authorizing the City Administrator 
or her designee to: 1) Enter into a Memorandum of Understanding and Grant Administration 
Agreement with the Port of Oakland for the Distribution of Supplemental Fiscal Year 2009 and 
Fiscal Year 2010 Port Security Grant Program (PSGP) funding for Phase 2 Of The System 
Enhancements And Integration Of The Joint Port/City Domain Awareness Center (DAC) For A 
Supplemental Grant Award of up to two million dollars ($2,000,000) to the City of And 2) 
Accept, Appropriate and Administer the Fiscal Year 2009 and Fiscal Year 2010 PSGP grant 
allocations up to $2,000,000, And 3) Approve the City of Oakland to be the subrecipient/sub-
grantee for the said grant funding including approval of the Preliminary Spending plan And 4) 
Expend Funds in Accordance with The Preliminary Spending Plan And 5)Waive the Advertising 
and Competitive Bidding Process and the RFP/RFQ competitive selection requirements of the 
Oakland Municipal Code. 

OUTCOME 

Passage of the Resolution will grant the City Administrator or her designee to Enter into a 
Memorandum of Understanding and Grant Administration Agreement with the Port of Oakland 
for the Distribution of Fiscal Year 2009 and Fiscal Year 2010 Port Security Grant Program 
(PSGP) funding for Phase 2 Of The System Enhancements And Integration Of The Joint 
Port/City Domain Awareness Center (DAC) For A Supplemental Grant Award of up to two 
million dollars ($2,000,000). Council approval will also provide the Oakland Fire Department, 
Emergency Management Services Division staff and the Department of Information Technology 
(DIT) the authority to accept, administer, appropriate and expend the supplemental grant funding 
up to $2,000,000 between July 1, 2013 and June 30, 2014. The FY09 and FY10 PSGP grant 
funding must be expended no later than June 20, 2014. This will allow further enhancements to 
the Joint City/Port Domain Awareness Center (DAC) which include equipment and system 

Item: 
Public Safety Committee 

July 24, 2012 



Deanna J. Santana, City Administrator 
Subject: FY09 and FY 10 PSGP Supplemental Grant Award of Up to $2,000,000 
Date: June 16,2013 Page 2 

upgrades as needed as well as additional systems integration to enhance the robustness of the 
DAC capabilities which also benefit Emergency Operations Center (EOC) operations 

BACKGROUND/LEGISLATIVE HISTORY 

On June 17, 2009, Oakland Fire Department, Emergency Management Services Division staff 
provided the City's Public Safety Committee with an Informational Report regarding the City's role 
in the Port's application for Port Security funds under the American Recovery and Reinvestment Act 
(ARRA). The Public Safety Committee and City Council approved the informational report and 
there were no objections to the City/Port collaboration on submitting a grant proposal for the 
Domain Awareness Center (DAC) project. 

On June 29, 2009, the City of Oakland and Port of Oakland signed and entered into a Memorandum 
of Agreement (MOA) to establish a Domain Awareness and Response Coordination Work Group. 
The MOA outlined the relationship between the City and Port to collectively address risk mitigation 
and preparedness needs, as well as deficiencies in current homeland security preparedness and 
response capabilities and capacities. The Domain Awareness and Response Coordination Work 
Group are comprised of representatives from both the City and the Port, respectively. Objective 
number six of that MOA is entitled "Explore the Development of a Joint Port-OPD-OFD-OES 
Domain Awareness Coordination Center at the City's existing Emergency Operations Center (EOC). 

On September 23, 2009, the Federal Emergency Management Agency's (FEMA) Grants 
Program Directorate announced that the Port of Oakland would receive $2,900,000 to fund the 
Joint City/Port Domain Awareness Center (DAC). 

On July 20, 2010, City Council approved Resolution number 82933, authorizing the City 
Administrator or his designee to enter into a Memorandum of Understanding (MOU)/Grant 
Administration Agreement to accept, appropriate and spend the $2,900,000 to jointly develop, 
establish and operate a Port/City Domain Awareness Center (DAC). 

In March, 2012, the ARRA PSGP Sub-Grantee Agreement was fully executed between the City 
of Oakland and the Port of Oakland for the $2.9 million dollars for the DAC project. 

In July 2012, the Port of Oakland requested an extension to the performance period of the DAC 
project through June 30, 2013, in order to complete the project as detailed in the original project 
proposal. 

In August 2012, the Conceptual Design phase for the DAC project was completed. 

In October 2012, the City of Oakland issued a Request for proposals for the Design/Build phase 
(Phase 1) of the DAC project for a contract of up to $2.7 million dollars. 

Item: 
Public Safety Committee 

July 9. 2013 



Deanna J. Santana, City Administrator 
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In December 2012, a joint City-Port panel interviewed a short list of candidates, selecting SAIC, 
an Oakland-based firm, as the security integrator for the project. 

In January 2013, FEMA informed the Port of Oakland and later the City of Oakland, that a grant 
project extension could only be granted through June 30, 2013 and stated that the project funding 
could then be utilized for the implementation of high priority projects beyond the original 
authorized performance period and original project proposal. 

The City of Oakland and Port of Oakland staff met to re-work the Scope of Work for the contract 
services to ensure that services and equipment totaling the $2.9 million ARRA PSGP grant 
funding could be met by June 30, 2013. 

In March 2013, the City of Oakland contracted with SAIC for the final design and 
implementation of Phase 1 of the DAC project that would include equipment, services and the 
key City systems' integration to be completed by June 30, 2013. 

On May 23, 2013, the Port of Oakland Board, approved the re-programming of Port Security 
Grant Program (PSGP) funding to support the next phase, (Phase 2), of the Domain Awareness 
Center (DAC) implementation through June 2015. 

PROGRAM DESCRIPTION 

The Joint City/Port Domain Awareness Center (DAC) will utilize the City of Oakland Emergency 
Operations Center (EOC) to consolidate a network of existing surveillance and security sensor data 
to actively monitor critical Port facilities, utility infrastructure, City facilities and roadways. 
Information management software would be utilized together with video analytics to efficiently 
screen and monitor the data as well as coordinate incident management. The information 
management software would include situational awareness and response capabilities, linking 
monitoring data with dispatch and automated access controls at some facilities, wherever possible. 

Another significant function of the DAC would be to eventually serve as a 24/7 center that would 
focus on interoperability and coordination of prevention, preparedness, response, recovery and 
mitigation efforts. City and Port staff members are working on submitting another Port Security 
Grant Program (PSGP) proposal for Federal Fiscal Year 2013 that would provide staffing to the 
DAC for up to 2 years, if the grant proposal is approved. If the grant proposal is unsuccessful, city 
and Port staff members will be looking at other alternatives to provide minimum staffing to the DAC 
on a 24/7 basis. 

This institutional framework for the DAC will establish and enhance new partnerships and 
coalitions, including the expansion of the successful partnership of Oakland Police, Field 
Operations, Oakland Fire, Special Operations, Oakland Fire, Emergency Management Services 
Division, Department of Information Technology and the Port or Oakland. This would improve 
regional readiness and response capabilities for first responders through information collection and 

Item: 
Public Safety Committee 

July 9. 2013 
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sharing while facilitating a regional Common Operating Picture (COP) for large scale emergency 
incidents. 

The Joint City/Port Domain Awareness Center (DAC) primary objectives include: 

> Integration of efforts and interoperability between regional security partners 

> Focus on domain awareness, situational awareness, incident management and improved 
response capabilities 

> Development of sustainable recommendations guided by: 
- Leveraging existing initiatives 
- Strengthening linkages between existing command and control nodes 
- Expansion of detection and deterrence capabilities 
- Improving effective information management as a force multiplier 
- Developing detailed Concept of Operations 
- Enhancing immediate readiness capabilities 

> Support National Preparedness Priorities 

> Strengthen Chemical, Biological, Radiological, Nuclear and Explosive (CBRNE) Detection 
and Response Capabilities 

ANALYSIS 

Phase 1 of the DAC project implementation will be completed by June 30, 2013 and will include 
the completed system design, integration of certain technology systems into the Physical 
Security Information Management (PSIM) System, network enhancements, and communication 
capabilities of the DAC. 

Currently,the City of Oakland currently has a contract with SAIC that is good through July 1, 
2015 for up to $2.7 million dollars for Phase 1 of the DAC project. 

Due to the shortness of the Phase 2 performance period which is 12 months and the need to 
immediately continue the systems/equipment upgrades and systems integration in order to 
expend $2 million dollars, staff finds it in the City's best interest to waive the advertising and 
competitive bidding process as well as the RFP-RFQ competitive selection required. 

Staff recommends that the SAIC contract value be increased to include up to $2 million for 
Phase 2 and that the additional scope of work be managed as a change order to the existing 
contract, which will allow for a more deliberate and thorough Phase 2 process for the critical 
system integration of external agencies/stakeholders. 

Phase 2 scope of work will include and is not limited to the following deliverables: 

1. Integration of additional security and domain awareness systems including 

Item: 
Public Safety Committee 

July 9. 2013 
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Automatic Identification System to identify and track ships in the Bay 
- Port Geographic Information System 
- City School CCTV System 

2. Local transportation and infrastructure information (EBMUD, BART, CALTRANS 
camera and incident reports) 

3. Improve linkage with Fire and Police Dispatch including Mobile Data Terminal feeds 

4. Further definition and implementation of Work Flows for all hazards events in the East 
Bay 

5. EOC Computing system upgrades, as needed 

6. Surveillance enhancements for City of Oakland "hot spots" 

COORDINATION 

The DAC Project has been a collaborative effort among the Oakland Police Department (OPD), the 
Oakland Fire Department (OFD), OFD, Emergency Management Services Division (EMSD), the 
Department of Information Technology and the Port of Oakland. 

The DAC project has resulted in a detailed conceptual engineering design, a basic Concept of 
Operations (CONOPS) that is being updated and refined as part of Phase 1, the development of a 
Command and Control hierarchy and Phase 1 of the DAC construction which represents an update 
of the Emergency Operations Center (EOC) Video Wall system and basic City/Port systems' 
integration. 

Phase 2 of the DAC Project will continue the City-Port staff collaboration and coordination to 
deliver a framework of institutional agreements amongst agencies participating in the DAC, 
including the Oakland Police Department (OPD), the Oakland Fire Department (OFD), OFD, 
Emergency Management Services Division (EMSD), and the Port of Oakland as well as other 
stakeholders, advanced equipment/system upgrades and .systems integration. 

COST SUMMARY/IMPLICATIONS 

The Resolution authorize the appropriation of FY 2009 and FY 2010 supplemental PSGP grant 
funding to the City of Oakland from the Port of Oakland in an amount up to $2 million dollars. 

Federal grant funds will be utilized to enter into a Professional Services contract including 
system equipment enhancements in an amount not to exceed $2,000,000. 

Item: 
Public Safety Committee 

July 9. 2013 
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Funding will be appropriated to the Federal Grant Fund (2123), Emergency Management 
Services Division Org. (20711), various expenditure accounts according to the grantor approved 
spending plan , Emergency Management Services Division Program (PS21), Fiscal Year 2009 
and 2010Supplemental PSGP Projects to be set up. 

Below is the Estimated Preliminary Spending Plan/budget Summary for Phase 2 of the Joint 
City/Port Domain Awareness Center (DAC): 

1. AMOUNT OF RECOMMENDATION/ESTIMATED COSTS OF 
PROJECT/PROFESSIONAL SERVICES AGREEMENT 
Supplemental FY2009 and FY2010 PSGP Grant funding Up to 

$2,000,000 
Construction (if applicable) 200,000 
Consultant Contracts 350,000 
Systems Integration 550,000 
Equipment/Supplies 900,000 
Total Project Costs Up to 

$2,000,000 

2. SOURCE OF FUNDING: 

Subgrantee for Federal FY 2009 AND FY 2010 U.S. Department of Homeland Security 
(DHS) Port Security Grant Program (PSGP) funding up to $2,000,000. 

3. FISCAL IMPACT: 

There is NO impact to the General Fund. There are no cash or in-kind services match for 
this PSGP grant funding. 

SUSTAINABLE OPPORTUNITIES 

Economic: Effective and consistent emergency preparedness and planning activities enhance the 
City of Oakland's efforts to provide a climate in which economic development and resiliency can 
flourish. 

Environmental: There are no environmentally sustainable opportunities affiliated with this 
project. 

Social Equity: The procurement of the approved services and equipment will enhance public 
safety efforts that serve all residents in the City of Oakland and the Bay Area region. 

Item: 
Public Safety Committee 

July 9. 2013 



Deanna J. Santana, City Administrator 
Subject: FY09 and FY 10 PSGP Supplemental Grant Award of Up to $2,000,000 
Date: June 16,2013 Page 7 

For questions regarding this report, please contact Renee Domingo, Director, Office of 
Emergency Services and Homeland Security at (510)238-3939. 

Respectfully submitted, Respectfully submitted, 

Ahsan Baig Teresa Deloach Reed 
Acting Agency Director Fire Chief, Oakland Fire Department 
Department of Information Technology 

Prepared by: 
Renee A. Domingo, Director 
Emergency Management Services and 
Homeland Security 

Item: 
Public Safety Committee 

July 9. 2013 



Ogata, Eileen 

Subject: 
Location: 

Start: 
End: 
Show Time As: 

Recurrence: 

Meeting Status: 

Organizer: 
Required Attendees: 

Domain Awareness Center Project-Staffing-TLO program 
OPD- DC Breshears Office-PAB 8th floor, Room 800 

Mon 6/17/2013 1:00 PM 
Mon 6/17/2013 2:00 PM 
Tentative 

(none) 

Not yet responded 

Domingo, Renee 
Breshears, Eric; Bende1, Ted; Eide, Cathey; Baig, Ahsan 

Importance: High 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Saturday, June 15, 2013 11:11 PM 
To: Baig, Ahsan 
Subject: Accepted: DAC Pending Invoices (Plus Task 8 and 9) 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, June 14, 2013 2:02 PM 
To: Weiman, Bill; 'ANASTASIOS.ZOGRAFOS@saic.com' 
Cc: Baig, Ahsan; 'enapralla@portoakland.com'; Alexander, Blair; Eide, Cathey; Bender, Ted; Ogata, 

Eileen; 'chris@datastew.com'; Binda, George; Deloach Reed, Teresa; Santana, Deanna; Quan, 
Jean 2; Campbell-Washington, Anne 

Subject: Re: EOC DAC TRANSITION COMPLETE 

Hi Bill: 

I wanted to take a moment to give you a special thank you for coming in today (a furlough day) to ensure our EOC is operational 
should we need to activate as we transitioned to the new network for the Domain Awareness Center (DAC) as well as display 
wall and system physical completion. 

I did a walk-thru today with Taso and it is really coming along nicely. 

Thanks to the entire DAC City/Port Team and SAIC-Taso the PM and his team including all the Subs, for the extraordinary 
efforts in getting a 12 month project completed in 3.5 mos. 

We are 85% complete with systems testing for Phase I occurring over the next 2 weeks, barring no emergencies, we will meet 
the June 30, 2013, timeline for completing phase 1. 

Stay Tuned! 

With appreciation, 

Renee 

From: Weiman, Bill 
To: 'Zografos, Anastasios' <ANASTASIOS.ZOGRAFOS(asaic.com> 
Cc: Baig, Ahsan; Eric Napralla <enapralla(S>portoakland.com>; Domingo, Renee; Alexander, Blair; Eide, Cathey; Bender, Ted; 
Ogata, Eileen; Chris Millar <chris(S)datastew.com>; Binda, George 
Sent: Fri Jun 14 13:43:22 2013 
Subject: RE: EOC DAC TRANSITION COMPLETE 

Taso, 

It looks good. 

See you Monday, 

Bill Weiman 
City of Oakland 
Department of Information Technology 
Public Safety Support Team 
Voice (510) 238 2006 
bweiman(&!>oaklandnet.com 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOSPsaic.com1 
Sent: Friday, June 14, 2013 1:19 PM 
To: Baig, Ahsan; Eric Napralla; Michael O'Brien; Domingo, Renee; Alexander, Blair; Eide, Cathey; Bender, Ted; Ogata, Eileen; 
Chris Millar 
Cc: Weiman, Bill 
Subject: EOC DAC TRANSITION COMPLETE 

A l l -

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'enapralla@portoakland.com'
mailto:'chris@datastew.com'
http://ANASTASIOS.ZOGRAFOSPsaic.com1


Just wanted to let you all know that we have completed transition from what was to what is, as follows: 

• YESTERDAY: we had a temp video wall for contingency EOC ops, using existing 5 old workstations with existing City 
SW/GIS access at front consoles tied to existing City network 

• TODAY: we have new Video Wall Display System, new workstations with existing City SW/GIS access and DAC-VIDSYS 
access at front consoles, each workstation tied to both existing City network and new DAC network. 

END RESULT: EOC now has going forward existing capabilities/functionality and access to City network "combined with" new 
DAC VIDSYS capabilities/functionality and access to new DAC network — FULL FLEXIBILITY 

You can activate as you have done so before, but now with a new video wall display system and ability to leverage whatever 
capabilities available thru DAC. 

Bill worked today and got us all configured and set-up properly as follows; 

• Default administrative access rights confirmed 
• Shared drives accessibility confirmed 

• Printing is set-up-confirmed 

• Office 2013 installed and verified operational 
• Baseline Emergency Ops website accessibility confirmed 

• GIS maps available on city network (but not yet from DAC network, pending City-DAC link) 

Couple of items to follow-up on Monday are: 

• Enterprise anti-virus 
• Update the print server drivers 
• GIS maps accessibility and download and verification from DAC Network 

Bill - please chime in if I missed anything or you want to add more. 

THANK YOU BILL!!!! 
Thank you Bill for coming in early AM today to achieve this seamless transition while sustaining full EOC Situation Room 
Operability-Capability. 

Have a great weekend all - see you on Monday (Happy Father's Day). 

Taso 

Taso Zografos 

SAIC | Office: 650.343.8276 j Mobile: 415.215.6113 ; zoqrafosa@saic.com 

mailto:zoqrafosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 13, 2013 9:12 PM 
To: Baig, Ahsan 
Subject: Accepted: DAC Pending Invoices (Plus Task 8 and 9) 



Ogata, Eileen 

From: 
Sent: 
To: 

Subject: 

Domingo, Renee 
Thursday, June 13, 2013 1:51 PM 
Baig, Ahsan; 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Alexander, Blair; Eide, 
Cathey; 'chris@datastew.com'; White, Darin 
Re: Fwd: DAC System 

Looking good! 

Original Message 

From: Baig, Ahsan 
To: Domingo, Renee; Michael O'Brien <mobrien@portoakland.com>; Eric Napralla <enapralla@port Oakland.com>; Alexander, 
Blair; Eide, Cathey; Chris Millar <chris@datastew.com>; White, Darin 

Sent: Thu Jun 13 12:53:13 2013 

Subject: Fwd: DAC System 

First view of Video Wall with OPD Crime Dashboard.. 

Ahsan Baig 

Sent from my iPad 

Begin forwarded message: 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:'chris@datastew.com'
mailto:mobrien@portoakland.com
mailto:chris@datastew.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 13, 2013 12:38 PM 
To: 'chris@datastew.com'; Eide, Cathey; Baig, Ahsan 
Cc: Bender, Ted 
Subject: Re: Oakland DAC Phase 1 Deliverables (DRAFT) 

Hi Chris: 

Welcome! We look forwarding to working with you. 

From: Chris Millar <chris@datastew.com> 
To: Domingo, Renee; Eide, Cathey; Baig, Ahsan 
Cc: Bender, Ted 
Sent: Thu Jun 13 11:55:37 2013 
Subject: RE: Oakland DAC Phase 1 Deliverables (DRAFT) 

Renee, All, 
Just wanted to jump in and say an initial hello, and give feedback of the plan to date. 

I've reviewed the plan that SAIC proposed and it looks pretty standard for a software project. The methodology and direction 
are good. I am making a list of a few more specific integration features to add to the test. I am also starting a separate list of 
items to inspect such as hardware setup and installation, which can be done in parallel. 

If anyone has specific feedback or test items they would like to add, please continue to send them to me and I will add to the 
list. 

Regards, 

Chris Millar 
President 
Datastew LLC | www. datastew. com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(O) 310-853-3255 
chris@datastew, com 
http: / /www, linkedin.com/in/chrismillar 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Wednesday, June 12, 2013 6:21 PM 
To: Eide, Cathey; Baig, Ahsan 
Cc: Bender, Ted; Chris Millar 
Subject: RE: Oakland DAC Phase 1 Deliverables (DRAFT) 
Importance: High 

Hi Ahsan: 

I totally agree. 

mailto:'chris@datastew.com'
mailto:chris@datastew.com
http://linkedin.com/in/chrismillar
mailto:RADomingo@oaklandnet.com


From: Eide, Cathey 
Sent: Wednesday, June 12, 2013 6:18 PM 
To: Baig, Ahsan 
Cc: Domingo, Renee; Bender, Ted; chris(5)datastew,com 
Subject: Re: Oakland DAC Phase 1 Deliverables (DRAFT) 

Thanks Ahsan! 

Sent from my iPhone 

On Jun 12, 2013, at 6:11 PM, "Baig, Ahsan" <ABaifi(S>oaklandnet.com> wrote: 

Sure, I will ask Chris to do so (he is copied). 
Moving forward, everyone needs to send their comments to him so that he compile it into one. 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 6:04 PM 
To: Baig, Ahsan 
Cc: Eide, Cathey; Bender, Ted 
Subject: RE: Oakland DAC Phase 1 Deliverables (DRAFT) 
Importance: High 

Great! Can you share the comments with us too so we are all on the same page. 

From: Baig, Ahsan 
Sent: Wednesday, June 12, 2013 6:02 PM 
To: Domingo, Renee 
Cc: Eide, Cathey; Bender, Ted 
Subject: RE: Oakland DAC Phase 1 Deliverables (DRAFT) 

Hi Renee, 

Yes, it is already in work and has been assigned. Chris (DataStew) is reviewing with the DIT team and compiling 

the comments. 

Thanks, 
-ahsan 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 5:57 PM 
To: Baig, Ahsan 
Cc: Eide, Cathey; Bender, Ted 
Subject: FW: Oakland DAC Phase 1 Deliverables (DRAFT) 
Importance: High 

Hi Ahsan: 

I know you had proposed Monday for a meeting with Neil. Can DataStew review this document in the 
meantime and provide us with feedback? Also, who from DIT will also review? So we can have true Quality 
Control in place as we move forward. 

Please advise. 



From: Zografos, Anastasios [mailto:ANA5TASIOS,ZOGRAFOS(5)saic,coml 
Sent: Tuesday, June 11, 2013 10:19 AM 
To: Baig, Ahsan; Eric Napraila; Michael O'Brien; Domingo, Renee; Eide, Cathey; Bender, Ted; Chris Millar; 
Sansone, Christopher; Joshi, Nishant 
Cc: Chung, Neil A. 
Subject: FW: Oakland DAC Phase 1 Deliverables (DRAFT) 

Ahsan, Eric, Michael, Renee, Cathey, Ted, Chris, Christopher, and Nishant -

Attached as provided on May 31 is the DRAFT Acceptance Test Plan. 
We are working toward starting Acceptance Testing earliest possible date sometime next week - coordinated 
with your schedules. 

To prepare for that activity we really need your review and acceptance of the Acceptance Test Plan-
Procedures. 
Neil Chung is going to follow-up with this email and seek to set-up a webex/telecom to walk-thru this 
document and get your feedback-address any questions you have so we can formalize readiness to begin 
Acceptance Testing. 

We are counting down 2 weeks + few days to go to Phase 1 delivery-launch June 30. 
Your support, feedback, and collaboration is greatly appreciated. 
Taso 

Taso Zografos 
SAIC | Mobile: 415.215.6113 ; zoqrafosa(5)saic.com 

From: Zografos, Anastasios 
Sent: Friday, May 31, 2013 6:38 PM 
To: 'Ahsan Baig'; 'Eric Napraila'; 'Michael O'Brien'; 'Renee Domingo'; 'Alexander, Blair'; 'Cathey Eide'; 'Bender, 
Ted'; 'Ogata, Eileen'; 'Chris Millar'; 'Sansone, Christopher' 
Subject: Oakland DAC Phase 1 Deliverables (DRAFT) 

ALL-
Attached are several DRAFT deliverables for your review and feedback. 

• Oakland DAC Phase 1 System Acceptance Test Plan 

• Oakland DAC Phase 1VIDSYS Admin Training 

• Oakland DAC Phase 1 User Training 

In addition, so everyone has same information concerning the EOC Server Room equipment, following David 
Cruise's email earlier this week, please also find attached parameters surrounding the equipment installed in 
the server room for the DAC. 

Taso 

Taso Zografos 
SAIC | Office: 650.343.8276 | Mobile: 415.215.6113 I zoqrafosa@saic.com 

mailto:ANA5TASIOS,ZOGRAFOS(5)saic,coml
mailto:zoqrafosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 13, 2013 11:30 AM 
To: Baig, Ahsan 
Subject: Re: DAC Council Report 

Working to get you an almost complete report by tomorrow. I am working tomorrow since my whole day is in Dublin, Ca today. 

From: Baig, Ahsan 
To: Domingo, Renee; 'mobrien@portoakland.com' <mobrien@portoakland.com>; 'enapralla@portoakland.com' 
<enapralla@portoakland.com>: 'ANASTASIOS.ZOGRAFOS@saic.com' <ANASTASIOS.ZOGRAFOS@saic.com> 
Sent: Thu Jun 13 11:27:03 2013 
Subject: RE: DAC Council Report 

Renee, 

I will be adding specifics about the integration. 

Thanks, 
-ahsan 

From: Domingo, Renee 
Sent: Thursday, June 13, 2013 10:46 AM 
To: 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Baig, Ahsan; 'ANASTASIOS.ZOGRAFOS@saic.com' 
Subject: Re: DAC Council Report 

Thanks much! 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee; Eric Napralla <enapralla@portoakland.com>; Baig, Ahsan; Zografos, Anastasios 
<ANASTASIOS.ZOGRAFOS@saic.com> 
Sent: Thu Jun 13 09:52:50 2013 
Subject: FW: DAC Council Report 

Renee, some of the deliverables for the Phase 2 DAC include: 

Integration of additional security and domain awareness systems including 
- Automatic Identification System to identify and track ships in the Bay 
- Port Geographic Information System 
- City School CCTV System 

- Local transportation and infrastructure information (EBMUD, BART, CALTRANS camera and incident reports) 

Improve linkage with Fire and Police Dispatch including Mobile Data Terminal feeds 

Further definition and implementation of Work Flows for all hazards events in the East Bay 

That's a few off the top...Taso will have more. 

Regards, 
Mike 

mailto:'mobrien@portoakland.com'
mailto:mobrien@portoakland.com
mailto:'enapralla@portoakland.com'
mailto:enapralla@portoakland.com
mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:ANASTASIOS.ZOGRAFOS@saic.com
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mailto:'enapralla@portoakland.com'
mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
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mailto:ANASTASIOS.ZOGRAFOS@saic.com


From: Zografos, Anastasios rmailto:ANASTASIOS.ZOGRAFOS@saic.com1 
Sent: Thursday, June 13, 2013 7:49 AM 
To: Michael O'Brien 
Subject: Re: DAC Council Report 

Driving. Wll get. U outline list thiss am 

From: Michael O'Brien rmailto:mobrien@portoakland,com1 
Sent: Thursday, June 13, 2013 10:44 AM 
To: Zografos, Anastasios 
Subject: FW: DAC Council Report 

Taso, any quick thoughts on deliverables for Phase 2 of the DAC project? Are there any network issues that we are not 
addressing now that you all have recognized recently working with the City and Port IT staffs? 

Thanks, 
Mike 

From: Domingo, Renee rmailto:RADominqo(5)oa klandnet.com! 
Sent: Wednesday, June 12, 2013 10:31 PM 
To: Michael O'Brien 
Cc: Baig, Ahsan; Eric Napralla 
Subject: Re: DAC Council Report 

Thanks 

From: Michael O'Brien <mobrien(aportoakland.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan; Eric Napralla <enapralla@portoakland.com> 
Sent: Wed Jun 12 22:05:48 2013 
Subject: Re: DAC Council Report 

Just off the top we need to integrate additional systems including port GIS and additional cameras, ship AIS, mobile 
applications, thin client access, etc. Taso may have suggestions for additional items that may have popped up over the 
last month or two. Will send u something more specific first thing tomorrow. 

Mike 

Sent from my iPhone 

On Jun 12, 2013, at 9:37 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

What specific deliverables will be included in Phase 2 of the DAC project? 

It is not outlined in the Port report and I know City Council and City Administrator will want us to delineate specific 
deliverables. 

Please advise because I am unclear other than additional "system integration" which doesn't mean much to them as it is so 
generalized. 

I need information asap, even if they are broad description of deliverables. 

Thanks much! 

mailto:ANASTASIOS.ZOGRAFOS@saic.com1
mailto:mobrien@portoakland,com1
mailto:RADominqo(5)oa
http://klandnet.com
mailto:enapralla@portoakland.com
mailto:RADomingo@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 13, 2013 10:46 AM 
To: 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Baig, Ahsan; 

'ANASTASIOS.ZOGRAFOS@saic.com' 
Subject: Re: DAC Council Report 

Thanks much! 

From: Michael O'Brien <mobrien(aportoakland.com> 
To: Domingo, Renee; Eric Napralla <enapralla(a)portoakland,com>; Baig, Ahsan; Zografos, Anastasios 
< ANASTASIOS.ZOGRAFOSPsaic.com > 
Sent: Thu Jun 13 09:52:50 2013 
Subject: FW: DAC Council Report 

Renee, some of the deliverables for the Phase 2 DAC include: 

Integration of additional security and domain awareness systems including 
- Automatic Identification System to identify and track ships in the Bay 
- Port Geographic Information System 
- City School CCTV System 
- Local transportation and infrastructure information (EBMUD, BART, CALTRANS camera and incident reports) 

Improve linkage with Fire and Police Dispatch including Mobile Data Terminal feeds 

Further definition and implementation of Work Flows for all hazards events in the East Bay 

That's a few off the top...Taso will have more. 

Regards, 
Mike 

From: Zografos, Anastasios rmailto:ANASTASIOS.ZOGRAFOS(a>saic.coml 
Sent: Thursday, June 13, 2013 7:49 AM 
To: Michael O'Brien 
Subject: Re: DAC Council Report 

Driving. Wll get. U outline list thiss am 

From: Michael O'Brien [mailto:mobrien(Q)portoakland.com1 
Sent: Thursday, June 13, 2013 10:44 AM 
To: Zografos, Anastasios 
Subject: FW: DAC Council Report 

Taso, any quick thoughts on deliverables for Phase 2 of the DAC project? Are there any network issues that we are not 
addressing now that you all have recognized recently working with the City and Port IT staffs? 

Thanks, 
Mike 

From: Domingo, Renee [mailto:RADominqo(aoaklandnet.coml 
Sent: Wednesday, June 12, 2013 10:31 PM 
To: Michael O'Brien 

l 
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Cc: Baig, Ahsan; Eric Napralla 
Subject: Re: DAC Council Report 

Thanks 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan; Eric Napralla <enapralla(5)portoakland,com> 
Sent: Wed Jun 12 22:05:48 2013 
Subject: Re: DAC Council Report 

Just off the top we need to integrate additional systems including port GIS and additional cameras, ship AIS, mobile 
applications, thin client access, etc. Taso may have suggestions for additional items that may have popped up over the 
last month or two. Will send u something more specific first thing tomorrow. 

Mike 

Sent from my iPhone 

On Jun 12, 2013, at 9:37 PM, "Domingo, Renee" <RADomingo(fl),oaklandnet.com> wrote: 

What specific deliverables will be included in Phase 2 of the DAC project? 

It is not outlined in the Port report and I know City Council and City Administrator will want us to delineate specific 
deliverables. 

Please advise because I am unclear other than additional "system integration" which doesn't mean much to them as it is so 
generalized. 

I need information asap, even if they are broad description of deliverables. 

Thanks much! 

mailto:mobrien@portoakland.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 10:31 PM 
To: 'mobrien@portoakland.com' 
Cc: Baig, Ahsan; 'enapralla@portoakland.com' 
Subject: Re: DAC Council Report 

Thanks 

From: Michael O'Brien <mobrien(a)portoakland.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan; Eric Napralla <enapralla@portoakland.com> 
Sent: Wed Jun 12 22:05:48 2013 
Subject: Re: DAC Council Report 

Just off the top we need to integrate additional systems including port GIS and additional cameras, ship AIS, mobile 
applications, thin client access, etc. Taso may have suggestions for additional items that may have popped up over the 
last month or two. Will send u something more specific first thing tomorrow. 

Mike 

Sent from my iPhone 

On Jun 12, 2013, at 9:37 PM, "Domingo, Renee" <RADomingo(a),oaklandnet.com> wrote: 

What specific deliverables will be included in Phase 2 of the DAC project? 

It is not outlined in the Port report and I know City Council and City Administrator will want us to delineate specific 
deliverables. 

Please advise because I am unclear other than additional "system integration" which doesn't mean much to them as it is so 
generalized. 

I need information asap, even if they are broad description of deliverables. 

Thanks much! 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:enapralla@portoakland.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 9:37 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan; 'enapralla@portoakland.com' 
Subject: DAC Council Report 

What specific deliverables will be included in Phase 2 of the DAC project? 

I t is not outlined in the Port report and I know City Council and City Administrator will want us to delineate specific 

deliverables. 

Please advise because I am unclear other than additional "system integration" which doesn't mean much to them as it is 

so generalized. 

I need information asap, even if they are broad description of deliverables. 

Thanks much! 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 6:21 PM 
To: Eide, Cathey; Baig, Ahsan 
Cc: Bender, Ted; chris@datastew.com 
Subject: RE: Oakland DAC Phase 1 Deliverables (DRAFT) 

Importance: High 

Hi Ahsan: 

I totally agree. 

From: Eide, Cathey 
Sent: Wednesday, June 12, 2013 6:18 PM 
To: Baig, Ahsan 
Cc: Domingo, Renee; Bender, Ted; christadatastew.com 
Subject: Re: Oakland DAC Phase 1 Deliverables (DRAFT) 

Thanks Ahsan! 

Sent from my iPhone 

On Jun 12, 2013, at 6:11 PM, "Baig, Ahsan" <ABaig(5)oakiandnet.com> wrote: 

Sure, I will ask Chris to do so (he is copied). 
Moving forward, everyone needs to send tiieir comments to him so that he compile it into one. 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 6:04 PM 
To: Baig, Ahsan 
Cc: Eide, Cathey; Bender, Ted 
Subject: RE: Oakland DAC Phase 1 Deliverables (DRAFT) 
Importance: High 

Great! Can you share the comments with us too so we are all on the same page. 

From: Baig, Ahsan 
Sent: Wednesday, June 12, 2013 6:02 PM 
To: Domingo, Renee 
Cc: Eide, Cathey; Bender, Ted 
Subject: RE: Oakland DAC Phase 1 Deliverables (DRAFT) 

Hi Renee, 

Yes, it is already in work and has been assigned. Chris (DataStew) is reviewing with the DIT team and compiling 

the comments. 

Thanks, 
-ahsan 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 5:57 PM 
To: Baig, Ahsan 

mailto:chris@datastew.com


Cc: Eide, Cathey; Bender, Ted 
Subject: FW: Oakland DAC Phase 1 Deliverables (DRAFT) 
Importance: High 

Hi Ahsan: 

I know you had proposed Monday for a meeting with Neil. Can DataStew review this document in the 

meantime and provide us with feedback? Also, who from DIT will also review? So we can have true Quality 

Control in place as we move forward. 

Please advise. 

From: Zografos, Anastasios [mailto:ANASTASIQS.ZOGRAFOS(S)saic.com1 
Sent: Tuesday, June 11, 2013 10:19 AM 
To: Baig, Ahsan; Eric Napralla; Michael O'Brien; Domingo, Renee; Eide, Cathey; Bender, Ted; Chris Millar; 
Sansone, Christopher; Joshi, Nishant 
Cc: Chung, Neil A. 
Subject: FW: Oakland DAC Phase 1 Deliverables (DRAFT) 

Ahsan, Eric, Michael, Renee, Cathey, Ted, Chris, Christopher, and Nishant -

Attached as provided on May 31 is the DRAFT Acceptance Test Plan. 
We are working toward starting Acceptance Testing earliest possible date sometime next week - coordinated 
with your schedules. 

To prepare for that activity we really need your review and acceptance of the Acceptance Test Plan-
Procedures. 
Neil Chung is going to follow-up with this email and seek to set-up a webex/telecom to walk-thru this 
document and get your feedback-address any questions you have so we can formalize readiness to begin 
Acceptance Testing. 

We are counting down 2 weeks + few days to go to Phase 1 delivery-launch June 30. 
Your support, feedback, and collaboration is greatly appreciated. 
Taso 

Taso Zografos 
SAIC | Mobile. 415 215.6113 j zoqrafosa@saic.com 

From: Zografos, Anastasios 
Sent: Friday, May 31, 2013 6:38 PM 
To: 'Ahsan Baig'; 'Eric Napralla'; 'Michael O'Brien'; 'Renee Domingo'; 'Alexander, Blair'; 'Cathey Eide'; 'Bender, 
Ted'; 'Ogata, Eileen'; 'Chris Millar'; 'Sansone, Christopher' 
Subject: Oakland DAC Phase 1 Deliverables (DRAFT) 

ALL-
Attached are several DRAFT deliverables for your review and feedback. 

• Oakland DAC Phase 1 System Acceptance Test Plan 

• Oakland DAC Phase 1 VIDSYS Admin Training 

• Oakland DAC Phase 1 User Training 

In addition, so everyone has same information concerning the EOC Server Room equipment, following David 
Cruise's email earlier this week, please also find attached parameters surrounding the equipment installed in 
the server room for the DAC. 

mailto:ANASTASIQS.ZOGRAFOS(S)saic.com1
mailto:zoqrafosa@saic.com


Taso 

Taso Zografos 

SAiC i Office: 650.343.8276 | Mobile. 415.215.6113 I zoqrafosa(3!saic.com 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 6:04 PM 
To: Baig, Ahsan 
Cc: Eide, Cathey; Bender, Ted 
Subject: RE: Oakland DAC Phase 1 Deliverables (DRAFT) 

Importance: High 

Great! Can you share the comments with us too so we are all on the same page. 

From: Baig, Ahsan 
Sent: Wednesday, June 12, 2013 6:02 PM 
To: Domingo, Renee 
Cc: Eide, Cathey; Bender, Ted 
Subject: RE: Oakland DAC Phase 1 Deliverables (DRAFT) 

Hi Renee, 

Yes, it is already in work and has been assigned. Chris (DataStew) is reviewing with the DIT team and compiling the comments. 

Thanks, 
-ahsan 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 5:57 PM 
To: Baig, Ahsan 
Cc: Eide, Cathey; Bender, Ted 
Subject: FW: Oakland DAC Phase 1 Deliverables (DRAFT) 
Importance: High 

Hi Ahsan: 

I know you had proposed Monday for a meeting with Neil. Can DataStew review this document in the meantime and provide 
us with feedback? Also, who from DIT will also review? So we can have true Quality Control in place as we move forward. 

Please advise. 

From: Zografos, Anastasios [mailto:ANASTASIOS,ZOGRAFOS(a)saic,com1 
Sent: Tuesday, June 11, 2013 10:19 AM 
To: Baig, Ahsan; Eric Napralla; Michael O'Brien; Domingo, Renee; Eide, Cathey; Bender, Ted; Chris Millar; Sansone, 
Christopher; Joshi, Nishant 
Cc: Chung, Neil A. 
Subject: FW: Oakland DAC Phase 1 Deliverables (DRAFT) 

Ahsan, Eric, Michael, Renee, Cathey, Ted, Chris, Christopher, and Nishant -

Attached as provided on May 31 is the DRAFT Acceptance Test Plan. 
We are working toward starting Acceptance Testing earliest possible date sometime next week - coordinated with your 
schedules. 

To prepare for that activity we really need your review and acceptance of the Acceptance Test Plan-Procedures. 
Neil Chung is going to follow-up with this email and seek to set-up a webex/telecom to walk-thru this document and get your 
feedback-address any questions you have so we can formalize readiness to begin Acceptance Testing. 

mailto:ANASTASIOS,ZOGRAFOS(a)saic,com1


We are counting down 2 weeks + few days to go to Phase 1 delivery-launch June 30. 

Your support, feedback, and collaboration is greatly appreciated. 
Taso 

Taso Zografos 

SAIC | Momic 'i15..?ifj 6113 zoqrafosa(5)saic.com 

From: Zografos, Anastasios 
Sent: Friday, May 31, 2013 6:38 PM 
To: 'Ahsan Baig'; 'Eric Napralla'; 'Michael O'Brien'; 'Renee Domingo'; 'Alexander, Blair'; 'Cathey Eide'; 'Bender, Ted'; 'Ogata, 
Eileen'; 'Chris Millar'; 'Sansone, Christopher' 
Subject: Oakland DAC Phase 1 Deliverables (DRAFT) 

ALL-
Attached are several DRAFT deliverables for your review and feedback. 

• Oakland DAC Phase 1 System Acceptance Test Plan 

• Oakland DAC Phase 1 VIDSYS Admin Training 

• Oakland DAC Phase 1 User Training 

In addition, so everyone has same information concerning the EOC Server Room equipment, following David Cruise's email 
earlier this week, please also find attached parameters surrounding the equipment installed in the server room for the DAC. 

Taso 

Taso Zografos 

SAIC | Office: 650.343.8276 | Mobile. 415.215.6113 I zoqrafosa(Slsaic.com 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 5:47 PM 
To: Baig, Ahsan 
Subject: Re: Meeting with Chris Millar, DAC PM 

Not tomorrow. All day in Dublin. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Wed Jun 12 17:48:43 2013 
Subject: RE: Meeting with Chris Millar, DAC PM 

Don't know about next week, because I am still working on his schedule. Are you back in your office at PM1 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 5:43 PM 
To: Baig, Ahsan 
Subject: Re: Meeting with Chris Millar, DAC PM 

Ok. Please proceed without me. When will he be back??? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Wed Jun 12 17:39:11 2013 
Subject: RE: Meeting with Chris Millar, DAC PM 

Hi Renee, 

Oh, yeah... I totally forgot about the BayRICS.... 

He is only here this week, he will be back. I wanted him to meet with the Project Steering Committee members, as a 
group, and discuss the project. 

We need to talk about the Task 8 and 9, plus the invoices. 

Thanks, 

-ahsan 

Original Appointment 
From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 5:21 PM 
To: Baig, Ahsan 
Subject: Declined: Meeting with Chris Millar, DAC PM 
When: Thursday, June 13, 2013 9:00 AM-10:00 AM (UTC-08:00) Pacific Time (US & Canada). 
Where: EOC - Conf Room 

Hi Ahsan: I am at UASI and Bay RICs tomorrow all day in Dublin. Is it possible to do meeting in pm, so Ted Bender can 
also attend? Or do it Monday morning? 



Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 
Attachments: 

Importance: 

Hi Ahsan: 

Domingo, Renee 
Wednesday, June 12, 2013 5:57 PM 
Baig, Ahsan 
Eide, Cathey; Bender, Ted 
FW: Oakland DAC Phase 1 Deliverables (DRAFT) 
Oakland DAC Phase 1 System Acceptance Test Plan_DRAFT_31MAY2013.pdf 

High 

I know you had proposed Monday for a meeting with Neil. Can DataStew review this document in the meantime and provide 
us with feedback? Also, who from DIT will also review? So we can have true Quality Control in place as we move forward. 

Please advise. 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS(a>saic.com1 
Sent: Tuesday, June 11, 2013 10:19 AM 
To: Baig, Ahsan; Eric Napralla; Michael O'Brien; Domingo, Renee; Eide, Cathey; Bender, Ted; Chris Millar; Sansone, 
Christopher; Joshi, Nishant 
Cc: Chung, Neil A. 
Subject: FW: Oakland DAC Phase 1 Deliverables (DRAFT) 

Ahsan, Eric, Michael, Renee, Cathey, Ted, Chris, Christopher, and Nishant -

Attached as provided on May 31 is the DRAFT Acceptance Test Plan. 
We are working toward starting Acceptance Testing earliest possible date sometime next week - coordinated with your 
schedules. 

To prepare for that activity we really need your review and acceptance of the Acceptance Test Plan-Procedures. 
Neil Chung is going to follow-up with this email and seek to set-up a webex/telecom to walk-thru this document and get your 
feedback-address any questions you have so we can formalize readiness to begin Acceptance Testing. 

We are counting down 2 weeks + few days to go to Phase 1 delivery-launch June 30. 
Your support, feedback, and collaboration is greatly appreciated. 

Taso 

Taso Zografos 
SAIC 1 Mobile 415 215.6113 : zoqrafosa(a>saic.com 

From: Zografos, Anastasios 
Sent: Friday, May 31, 2013 6:38 PM 
To: 'Ahsan Baig'; 'Eric Napralla'; 'Michael O'Brien'; 'Renee Domingo'; 'Alexander, Blair'; 'Cathey Eide'; 'Bender, Ted'; 'Ogata, 
Eileen'; 'Chris Millar'; 'Sansone, Christopher' 
Subject: Oakland DAC Phase 1 Deliverables (DRAFT) 

ALL-
Attached are several DRAFT deliverables for your review and feedback. 

• Oakland DAC Phase 1 System Acceptance Test Plan 

• Oakland DAC Phase 1 VIDSYS Admin Training 

• Oakland DAC Phase 1 User Training 

mailto:ANASTASIOS.ZOGRAFOS(a%3Esaic.com1


In addition, so everyone has same information concerning the EOC Server Room equipment, following David Cruise's email 
earlier this week, please also find attached parameters surrounding the equipment installed in the server room for the DAC. 

Taso 

Taso Zografos 

SAIC i Office: 650.343.S276 ; Mobile: 415 215.6113 | zoqrafosa(5)saic.com 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 5:46 PM 
To: Lau, Danny 
Cc: Wong, Jing; 'chris@datastew.com'; Neary, Mike; Lau, David W; Baig, Ahsan; Eide, Cathey; Bender, 

Ted; Chimonyo, Cynthia 
Subject: Re: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

Hi Danny: 

Thanks for resending me the information. 

It is quite challenging to keep track of all the different emails, etc. 

According to our grants coordinator, Cynthia Chimonyo, we do need a work order as this is work is grant funded and we need it 
to request reimbursement. Please forward us a detailed work order at your earliest convenience. 

Thanks for your assistance and patience on this matter. 

From: Lau, Danny 
To: Domingo, Renee 
Cc: Wong, Jing; 'chris@datastew.com' <chris@datastew.com>; Neary, Mike; Lau, David W; Baig, Ahsan; Eide, Cathey; Bender, 
Ted 
Sent: Wed Jun 12 17:34:18 2013 
Subject: RE: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

Hi Renee, 

Attached is the last email I sent regarding the funding coding for the PWA staff time. Essentially, we request that the funds be 
transferred to Org. 30232, Account 56611, Program IN06 from within your current project source/number. I don't believe we 
need to set up a separate Work Order (number?). Please clarify, if necessary. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com I pwacallcenter(5>oaklandnet.com | Mobile app: SeeClickFix 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 3:36 PM 
To: Lau, David W; Baig, Ahsan; Lau, Danny; Eide, Cathey; Bender, Ted 
Cc: Wong, Jing; 'chris@datastew.com'; Neary, Mike 
Subject: Re: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

Hi Danny: 

We need you to send us the work order and the appropriate funding codes as to where we would BCR funding. 

mailto:'chris@datastew.com'
mailto:'chris@datastew.com'
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From: Lau, David W 
To: Baig, Ahsan; Lau, Danny; Domingo, Renee; Eide, Cathey; Bender, Ted 
Cc: Wong, Jing; Chris Millar (chris(a)datastew.com) <chris@datastew.com>; INeary, Mike 
Sent: Wed Jun 12 15:13:53 2013 
Subject: RE: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

Ahsan and Renee: 

Danny is correct that regardless of the outcome of what is required from a building permit standpoint, OES and IT will still need 

to discuss with SAIC on the scope of work especially when the work is included in the approved site plan. 

On another note, OES/IT has agreed to provide $7,000 for our services on this project. All the interior work is now complete, 
can you BCR the fund as agreed as soon as possible? 

Thanks 

David Lau, P.E. 
Principal Civil Engineer 

Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, Suite 4344 | Oakland, CA 94612 

(510)238-7131 | (510) 238-2085 Fax 
dwlau(5)oa klandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com I pwacallcenter(aoaklandnet,com | Mobile app: SeeClickFix 

Oakland Ranked #5 Place to Visit in the World! 
- Hew York Times 2012 

ft* 
•i K 

From: Baig, Ahsan 
Sent: Wednesday, June 12, 2013 9:56 AM 
To: Lau, Danny; Domingo, Renee; Eide, Cathey; Bender, Ted 
Cc: Wong, Jing; Lau, David W; Chris Millar (chris(5)datastew.com) 
Subject: RE: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

Thanks a lot Danny for this background. I will follow-up with Renee and Cathey. 

From: Lau, Danny 
Sent: Tuesday, June 11, 2013 4:08 PM 
To: Baig, Ahsan; Domingo, Renee; Eide, Cathey; Bender, Ted 
Cc: Wong, Jing; Lau, David W 
Subject: FW: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

Hi Ahsan, 

As you probably already know, the interior work at the DAC is complete. However, the Building Permit has not vet been fully 
approved as some of the initial requirements for ADA compliant access have not been met. When the permit application for 
this design-build project was submitted, the Building Department commented on what ADA accommodations were needed to 
be made as part of this project. The added ADA accommodations were acknowledged as a condition (see emails below) for 
approval, but these ADA items of work have not been fully completed. 

Taso is now seeking to get a waiver of these ADA requirements, or for the City to pay more for the additional ADA work. This 
email is provided just to make sure you are aware that the Building Permit is not yet approved. Whether the Building 
Department agrees to a waiver now is uncertain. Eventually, it may not be a decision just up to the Building Department 
(Kenny and Bill). The Building Department may just require compliance to the originally stipulated ADA improvements at 

mailto:chris@datastew.com
http://klandnet.com
http://www.oaklandpw.com


which time it will become more of a contractual discussion between SAIC and IT/EOC staff on the scope of work and the 

compensation for this design-build project. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 
(510)238-7211 | (510) 238-7238 Fax 
diau^oakla ndnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com | pwacallcenter(5)oaklandnet.com | Mobile app: SeeClickFi: 

From: Zografos, Anastasios |"mailto:ANASTASIOS,ZOGRAFOS(asaic.coml 
Sent: Tuesday, June 11, 2013 3:25 PM 
To: Wong, Jing 
Cc: Lau, Danny; Lau, David W 
Subject: RE: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

My understanding is that on the original permit submission and review, the City "wrote-in" the directive to "re-strip the 
current Handicap Accessible parking space in-at its current position, and to add-install signage at that same specific location" 
as the condition for permit approval to proceed with construction. .The federal grant monies have strict and specific rules and 
reqts for how such money is to be used. If the City now wants to or needs to re-pave the parking lot at the EOC, then we can 
provide a quote to do so, and the City will have to come up with funding to perform that work. From my point of view, we 
have completed our work with the funding provided under T&M federal grant monies to be used for the DAC implementation 

I will contact Kenny and Bill to see how they want to proceed. 
Thanks 
Taso 

Taso Zografos 
SAIC j Mobile: 41S.2i5.6i13 | zografosa@saic.com 

From: Wong, Jing [mailto:JFWonq(5ioaklandnet.com1 
Sent: Tuesday, June 11, 2013 6:08 PM 
To: Zografos, Anastasios 
Cc: Lau, Danny; Lau, David W 
Subject: RE: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

Hi Taso, 

Thank you for providing detail information with regards to the building inspection as pertains to the work under City of Oakland 
Building Permit No. B1301086. Looking at the approved Site Plan, the Handicap Accessible parking space and path of travel 
was added to the project scope of work by your Arcnitect for code conformance. All three (3) items on the correction notice 
should be completed under this building permit because your Architect clearly indicates an Accessible path per California 
Building Code requirements. If there were no intentions to perform this work as part of the project, why did your design team 
include this in the Building Plans? 

Since all stripping is complete, you might want to contact Kenny or Bill for a Handicap Appeal. 

Thank you, 

Jing 

http://ndnet.com
http://www.oaklandpw.com
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From: Zografos, Anastasios [mailto:ANA5TASIOS.ZOGRAFOS(Q)saic,com1 
Sent: Tuesday, June 11, 2013 11:30 AM 
To: Lau, Kenny; Wong, Jing; Lau, David W 
Cc: Baig, Ahsan; Domingo, Renee; Eide, Cathey; Eric Napralla; Michael O'Brien; Bender, Ted 
Subject: Oakland DAC Project - Construction Perm't No. B1301086 - Correction Notice 

Ken, David, and Jing -

SAIC Team, under city permit no. B1301086, has completed the limited federally funded contract work scope design-build of 
the Oakland DAC, per city provided drawings/specs. 

We also performed ground re-stripping and installed signage for the EOC secure fenced parking space are single ADA space 

location per the permit instructions. 

A final inspection was scheduled and conducted last week by city building inspector Bill Bergstrom who issued a correction 
notice (attached). 
My understanding is that all the work the SAIC Team was contracted to perform has been satisfactorily completed and we can 
proceed with full occupancy of the DAC within the interior of the EOC. 

Remedy of the correction notice work scope is going to depend on future availability of additional City funds. 
Please let us know if you would like us to prepare and submit a quote. 

I would be happy to set-up a time to meet or host a teleconference call to address any questions you may have about this 
matter. 
Am also available to meet with each of you individually as your schedules allow. 

Best regards, 
Taso 

Taso Zografos 
SAIC | Office: 650.343.8276 | Mobile: 415.215.6113 ; zoqrafosa@saic.com 

mailto:ANA5TASIOS.ZOGRAFOS(Q)saic,com1
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 5:43 PM 
To: Baig, Ahsan 
Subject: Re: Meeting with Chris Millar, DAC PM 

Ok. Please proceed without me. When will he be back??? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Wed Jun 12 17:39:11 2013 
Subject: RE: Meeting with Chris Millar, DAC PM 

Hi Renee, 

Oh, yeah... I totally forgot about the BayRICS.... 

He is only here this week, he will be back. I wanted him to meet with the Project Steering Committee members, as a 
group, and discuss the project. 

We need to talk about the Task 8 and 9, plus the invoices. 

Thanks, 

-ahsan 

Original Appointment 
From: Domingo, Renee 
Sent: Wednesday, June 12, 2013 5:21 PM 
To: Baig, Ahsan 
Subject: Declined: Meeting with Chris Millar, DAC PM 
When: Thursday, June 13, 2013 9:00 AM-10:00 AM (UTC-08:00) Pacific Time (US & Canada). 
Where: EOC - Conf Room 

Hi Ahsan: I am at UASI and Bay RICs tomorrow all day in Dublin. Is it possible to do meeting in pm, so Ted Bender can 
also attend? Or do it Monday morning? 



Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Wednesday, June 12, 2013 3:36 PM 
Lau, David W; Baig, Ahsan; Lau, Danny; Eide, Cathey; Bender, Ted 
Wong, Jing; 'chris@datastew.com'; Neary, Mike 
Re: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

Hi Danny: 

We need you to send us the work order and the appropriate funding codes as to where we would BCR funding. 

From: Lau, David W 
To: Baig, Ahsan; Lau, Danny; Domingo, Renee; Eide, Cathey; Bender, Ted 
Cc: Wong, Jing; Chris Millar (chris@datastew.com) <chris@datastew.com>; Neary, Mike 
Sent: Wed Jun 12 15:13:53 2013 
Subject: RE: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

Ahsan and Renee: 

Danny is correct that regardless of the outcome of what is required from a building permit standpoint, OES and IT will still need 
to discuss with SAIC on the scope of work especially when the work is included in the approved site plan. 

On another note, OES/IT has agreed to provide $7,000 for our services on this project. All the interior work is now complete, 
can you BCR the fund as agreed as soon as possible? 

Thanks 

David Lau, P.E. 
Principal Civil Engineer 
Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, Suite 4344 | Oakland, CA 94612 

(510)238-7131 | (510) 238-2085 Fax 
dwlau (Boaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com | pwacallcenter(5)oaklandnet,com | Mobile app: SeeClickFix 

Oakland Ranked #5 Place to Visit in the World! 
- Mew York TtBiBs 2012 

i m y j 

From: Baig, Ahsan 
Sent: Wednesday, June 12, 2013 9:56 AM 
To: Lau, Danny; Domingo, Renee; Eide, Cathey; Bender, Ted 
Cc: Wong, Jing; Lau, David W; Chris Millar (chris@datastew.com) 
Subject: RE: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

Thanks a lot Danny for this background. I will follow-up with Renee and Cathey. 

From: Lau, Danny 
Sent: Tuesday, June 11, 2013 4:08 PM 
To: Baig, Ahsan; Domingo, Renee; Eide, Cathey; Bender, Ted 
Cc: Wong, Jing; Lau, David W 
Subject: FW: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

l 
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Hi Ahsan, 

As you probably already know, the interior work at the DAC is complete. However, the Building Permit has not yet been fully 
approved as some of the initial requirements for ADA compliant access have not been met. When the permit application for 
this design-build project was submitted, the Building Department commented on what ADA accommodations were needed to 
be made as part of this project. The added ADA accommodations were acknowledged as a condition (see emails below) for 
approval, but these ADA items of work have not been fully completed. 

Taso is now seeking to get a waiver of these ADA requirements, or for the City to pay more for the additional ADA work. This 
email is provided just to make sure you are aware that the Building Permit is not yet approved. Whether the Building 
Department agrees to a waiver now is uncertain. Eventually, it may not be a decision just up to the Building Department 
(Kenny and Bill). The Building Department may just require compliance to the originally stipulated ADA improvements at 
which time it will become more of a contractual discussion between SAIC and IT/EOC staff on the scope of work and the 
compensation for this design-build project. Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5>oaklandnet,com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 
www.oaklandpw.com | pwaca[lcenter(5>oaklandnet,corn | Mobile app: SeeClickFix 

From: Zografos, Anastasios rmailtoiANASTASIOS.ZOGRAFQSgtsaic.coml 
Sent: Tuesday, June 11, 2013 3:25 PM 
To: Wong, Jing 
Cc: Lau, Danny; Lau, David W 
Subject: RE: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

My understanding is that on the original permit submission and review, the City "wrote-in" the directive to "re-strip the 
current Handicap Accessible parking space in-at its current position, and to add-install signage at that same specific location" 
as the condition for permit approval to proceed with construction. .The federal grant monies have strict and specific rules and 
reqts for how such money is to be used. If the City now wants to or needs to re-pave the parking lot at the EOC, then we can 
provide a quote to do so, and the City will have to come up with funding to perform that work. From my point of view, we 
have completed our work with the funding provided under T&M federal grant monies to be used for the DAC implementation 

I will contact Kenny and Bill to see how they want to proceed. 

Thanks 
Taso 

Taso Zografos 

SAIC j Mobile 415.215.6113 ; zoqrafosa@saic.com 

From: Wong, Jing [mailto:JFWonq@oaklandnet.com] 
Sent: Tuesday, June 11, 2013 6:08 PM 
To: Zografos, Anastasios 
Cc: Lau, Danny; Lau, David W 
Subject: RE: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

http://www.oaklandpw.com
mailto:zoqrafosa@saic.com
mailto:JFWonq@oaklandnet.com


Hi Taso, 

Thank you for providing detail information with rega'ds to the building inspection as pertains to the work under City of Oakland 
Building Permit No. B1301086. Looking at the approved Site Plan, the Handicap Accessible parking space and path of travel 
was added to the project scope of work by your Architect for code conformance. All three (3) items on the correction notice 
should be completed under this building permit because your Architect clearly indicates an Accessible path per California 
Building Code requirements. If there were no intentions to perform this work as part of the project, why did your design team 
include this in the Building Plans? 

Since all stripping is complete, you might want to contact Kenny or Bill for a Handicap Appeal. 

Thank you, 

Jing 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS@saic.com] 
Sent: Tuesday, June 11, 2013 11:30 AM 
To: Lau, Kenny; Wong, Jing; Lau, David W 
Cc: Baig, Ahsan; Domingo, Renee; Eide, Cathey; Eric Napralla; Michael O'Brien; Bender, Ted 
Subject: Oakland DAC Project - Construction Permit No. B1301086 - Correction Notice 

Ken, David, and Jing -

SAIC Team, under city permit no. B1301086, has completed the limited federally funded contract work scope design-build of 
the Oakland DAC, per city provided drawings/specs. 
We also performed ground re-stripping and installed signage for the EOC secure fenced parking space are single ADA space 
location per the permit instructions. 

A final inspection was scheduled and conducted last week by city building inspector Bill Bergstrom who issued a correction 
notice (attached). 
My understanding is that all the work the SAIC Team was contracted to perform has been satisfactorily completed and we can 
proceed with full occupancy of the DAC within the interior of the EOC. 

Remedy of the correction notice work scope is going to depend on future availability of additional City funds. 
Please let us know if you would like us to prepare and submit a quote. 

I would be happy to set-up a time to meet or host a teleconference call to address any questions you may have about this 
matter. 
Am also available to meet with each of you individually as your schedules allow. 

Best regards, 
Taso 

Taso Zografos 

SAIC J Office: 650.343.8276 j Mobile: 415.215.6113 I zografo;;a(a?saic.com 

mailto:ANASTASIOS.ZOGRAFOS@saic.com


Ogata, 

From: 
Sent: 
To: 
Cc: 
Subject: 

Eileen 

Domingo, Renee 
Tuesday, June 11, 2013 8:26 AM 
Barnes, Deborah 
Baig, Ahsan; Ortiz, Celso 
Re: Follow ups on DAC Projects 

Will do 

From: Barnes, Deborah 
To: Domingo, Renee 
Sent: Tue Jun 11 08:24:45 2013 
Subject: Re: Follow ups on DAC Projects 

Renee, 

when you send AHSAN a copy of the draft, please copy me as well. I will review 

Sent from my iPad 

On Jun 10, 2013, at 12:57 PM, "Domingo, Renee" <RADomingo@,oaklandnet.com> wrote: 

Hi Deb and Celso: 

Thanks. 

Celso: 

Can you provide a sample or sample language that can be used or where I may be able to find an example? 

I am working on the Council report and reso now so I want to ensure we have the correct language to proceed. 

Thanks all. 

Original Message 

From: Barnes, Deborah 
To: Domingo, Renee 
Cc: Baig, Ahsan; Ortiz, Celso 
Sent: Mon Jun 10 11:28:50 2013 
Subject: Re: Follow ups on DAC Projects 

AHSAN, THIS IS THE ONE WE DISCUSSED - RIGHT ? 
Hi Renee, 
Sorry we missed you. As 1 understand it You are going to council to accept the additional funds- right ? at the same 
time, your request will be to extend the existing contract. It is my understanding that this is similar work that the city will 
issue a "change order" for due to the unexpected additional funds. Legal will guide you on the language (i.e. waiving the 
competitive process), 

Hope that helps. 
Sent from my iPad 

On Jun 10, 2013, at 11:01 AM, "Domingo, Renee" <RADominRo@oaklandnet.com> wrote: 

> Hi Ahsan: 
> 
> Thanks for the updates. 

mailto:RADominRo@oaklandnet.com


> 
> 
> It would be good for Celso to review the Tasks 8 and 9 to determine if there may be any legal considerations/issues. 
> 
> On the issue of the contract, is it a change order or a sole source? I wanted to get a clearer understanding as 1 work on the 
Council report. 

> 
> 
> Thanks much. 
> 
> Renee 
> 
> Original Message 
> From: Baig, Ahsan 
> Sent: Monday, June 10, 2013 10:44 AM 
> To: Domingo, Renee 
> Cc: Ortiz, Celso; Barnes, Deborah 
> Subject: RE: Follow ups on DAC Projects 
> 
> Hi Renee, 
> 
> Welcome back!!! 
> 
> 1. Yes, I did follow-up with Celso, and according to him the Project Change Orders are handled and approved by the 
PMs. Unless, we need him to review it. He has been copied in all the emails related to Task 8 and Task 9, and it is not a bad 
idea to have a quick call with him. 

> 
> 2. Deb and I tried to call you on June 6 at 3pm, it was going to your voicemail, to discuss the Staff Report and Reso for 
Port funding and additional DAC work. I explained the situation to Deb, and we can use the same Staff Report and Reso for 
the Port MOA and SAIC DAC Contract change order. However, SA1C will be required to complete Schedule E again. 

> 
> Let me when you have time this week to catch-up on all these activities. 
> 
> Thanks, 
>-ahsan 
> 
> 
> Original Message— 
> From: Domingo, Renee 
> Sent: Sunday, June 09, 2013 3:56 PM 
> To: Baig, Ahsan 
> Subject: Follow ups on DAC Projects 
> 
> Hi Ahsan: 
> 
> Following up on the following items we discussed on May 3 1st and also last week on June 6, 2013; 
> 
> 1) On May 31st you stated at our weekly PM meeting that you would follow up with Celso re: the Tasks 8 and 9 DAC 
project items that were approved to have the amendment to the contract move forward. 

> 
> What is the status of this item? Please advise. 
> 
> 
> 2) On June 6, we had a conference call re' the Council report and reso for the additional funding as well as "change order" 
to contract. You stated you would arrange a conference call for us on Friday June 7 at 3 pm with Debbie Barnes to 
determine the best and appropriate steps to proceed with related to the contract. 

> 
> 1 am not sure if that call occurred and you inadverently omitted letting me know about it. 

2 



> 
> Please advise. 
> 
> Just trying to stay on top of these items. 
> 
> Thanks. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, June 10, 2013 12:58 PM 
To: Barnes, Deborah 
Cc: Baig, Ahsan; Ortiz, Celso 
Subject: Re: Follow ups on DAC Projects 

Hi Deb and Celso: 

Thanks. 

Celso: 

Can you provide a sample or sample language that can be used or where I may be able to f ind an example? 

I am working on the Council report and reso now so I want to ensure we have the correct language to proceed. 

Thanks all. 

Original Message 

From: Barnes, Deborah 

To: Domingo, Renee 

Cc Baig, Ahsan; Ort iz, Celso 

Sent: Mon Jun 10 11:28:50 2013 

Subject: Re: Follow ups on DAC Projects 

AHSAN, THIS I S THE ONE WE DISCUSSED - RIGHT ? 

Hi Renee, 

Sorry we missed you. As I understand it You arz going to council to accept the additional funds- right ? at the same 

time, your request will be to extend the existing contract. I t is my understanding that this is similar work that the city 

will issue a "change order" for due to the unexpected additional funds. Legal will guide you on the language (i.e. waiving 

the competitive process), Hope that helps. 

Sent from my iPad 

On Jun 10, 2013, at 11:01 AM, "Domingo, Renee" <RADominqo@oaklandnet.com> wrote: 

> Hi Ahsan: 
> 

> Thanks for the updates. 
> 

> 

> I t would be good for Celso to review the Tasks 8 and 9 to determine if there may be any legal considerations/issues. 
> 
> On the issue of the contract, is it a change order or a sole source? I wanted to get a clearer understanding as I work on 
the Council report. 
> 
> 

> Thanks much. 
> 

> Renee 
> 

mailto:RADominqo@oaklandnet.com


> Original Message 

> From: Baig, Ahsan 

> Sent: Monday, June 10, 2013 10:44 AM 

> To: Domingo, Renee 

> Cc Ort iz, Celso; Barnes, Deborah 

> Subject: RE: Follow ups on DAC Projects 
> 

> Hi Renee, 
> 

> Welcome back!!! 
> 

> 1. Yes, I did follow-up with Celso, and according to him the Project Change Orders are handled and approved by the 

PMs. Unless, we need him to review it. He has been copied in all the emails related to Task 8 and Task 9, and it is not a 

bad idea to have a quick call with him. 
> 

> 2. Deb and I tried to call you on June 6 at 3pm, it was going to your voicemail, to discuss the Staf f Report and Reso for 

Port funding and additional DAC work. I explained the situation to Deb, and we can use the same Staf f Report and Reso 

for the Port MOA and SAIC DAC Contract change order. However, SAIC will be required to complete Schedule E again. 
> 

> Let me when you have time this week to catch-up on all these activities. 
> 

> Thanks, 

>-ahsan 

> 

> 

> Original Message 

> From: Domingo, Renee 

> Sent: Sunday, June 09, 2013 3:56 PM 

> To: Baig, Ahsan 

> Subject: Follow ups on DAC Projects 

> 

> Hi Ahsan'-
> 

> Following up on the following items we discussed on May 31st and also 

> last week on June 6, 2013; 
> 

> 1) On May 31st you stated at our weekly PM meeting that you would follow up with Celso re: the Tasks 8 and 9 DAC 
project items that were approved to have the amendment to the contract move forward. 
> 

> What is the status of this item? Please advise. 
> 
> 

> 2) On June 6, we had a conference call re' the Council report and reso for the additional funding as well as "change 
order" to contract. You stated you would arrange a conference call for us on Friday June 7 at 3 pm with Debbie Barnes to 
determine the best and appropriate steps to proceed with related to the contract. 
> 

> I am not sure if that call occurred and you inadverently omitted letting me know about it. 
> 

> Please advise. 
> 

> Just trying to stay on top of these items. 
> 



> Thanks. 



Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Importance: 

Domingo, Renee 
Monday, June 10, 2013 11:04 AM 
Baig, Ahsan 
Ortiz, Celso; Barnes, Deborah 
RE: Follow ups on DAC Projects 

High 

Hi Ahsan: 

Thanks for the updates. 

I t would be good for Celso to review the Tasks 8 and 9 to determine if there may be any legal considerations/issues. 

On the issue of the contract, is it a change order or a sole source? I wanted to get a dearer understanding as I work on 

the Council report. 

Thanks much. 

Renee 

Original Message 

From: Baig, Ahsan 

Sent: Monday, June 10, 2013 10:44 AM 

To: Domingo, Renee 

Cc: Ortiz, Celso; Barnes, Deborah 

Subject: RE: Follow ups on DAC Projects 

Hi Renee, 

Welcome back!!! 

1. Yes, I did follow-up with Celso, and according to him the Project Change Orders are handled and approved by the PMs. 

Unless, we need him to review it. He has been copied in all the emails related to Task 8 and Task 9, and it is not a bad 

idea to have a quick call with him. 

2. Deb and I tried to call you on June 6 at 3pm, it was going to your voicemail, to discuss the Staf f Report and Reso for 
Port funding and additional DAC work. I explained the situation to Deb, and we can use the same Staf f Report and Reso 
for the Port MOA and SAIC DAC Contract change order. However, SAIC will be required to complete Schedule E again. 

Let me when you have time this week to catch-up on all these activities. 

Thanks, 

-ahsan 

Original Message 
From: Domingo, Renee 
Sent: Sunday, June 09, 2013 3:56 PM 



To: Baig, Ahsan 

Subject: Follow ups on bAC Projects 

Hi Ahsan. 

Following up on the following items we discussed on May 31st and also last week on June 6, 2013; 

1) On May 31st you stated at our weekly PM meeting that you would follow up with Celso re: the Tasks 8 and 9 bAC 

project items that were approved to have the amendment to the contract move forward. 

What is the status of this item? Please advise. 

2) On June 6, we had a conference call re ' the Council report and reso for the additional funding as well as "change 
order" to contract. You stated you would arrange a conference call for us on Friday June 7 at 3 pm with Debbie Barnes to 
determine the best and appropriate steps to proceed with related to the contract. 

I am not sure if that call occurred and you inadverently omitted letting me know about it. 

Please advise. 

Just trying to stay on top of these items. 

Thanks. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Sunday, June 09, 2013 3:59 PM 
To: Barnes, Deborah 
Cc: Baig, Ahsan; Ortiz, Celso; Ogata, Eileen 
Subject: URGENT: Request for Conference Call on June 10th at 11 am or in afternoon re: DAC Contract 

Additional Funding, etc. 

Hi Deb: 

We need your SME on the DAC Contract of which we would like to extend with SAIC due to additional funding obtained 
recently for the System integration. 

We want to make sure we proceed in the best, most efficient and correct process regarding the contract portion of the 

project. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Sunday, June 09, 2013 3:56 PM 
To: Baig, Ahsan 
Subject: Follow ups on DAC Projects 

Hi Ahsan: 

Following up on the following items we discussed on May 31st and also last week on June 6, 2013; 

1) On May 31st you stated at our weekly PM meeting that you would follow up with Celso re: the Tasks 8 and 9 bAC 

project items that were approved to have the amendment to the contract move forward. 

What is the status of this item? Please advise. 

2) On June 6, we had a conference call re ' the Council report and reso for the additional funding as well as "change 

order" to contract. You stated you would arrange a conference call for us on Friday June 7 at 3 pm with Debbie Barnes to 

determine the best and appropriate steps to proceed with related to the contract. 

I am not sure if that call occurred and you inadverently omitted letting me know about it. 

Please advise. 

Just trying to stay on top of these items. 

Thanks. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, June 07, 2013 10:40 AM 
To: Baig, Ahsan; 'enapralla@portoakland.com'; Eide, Cathey; 'mobrien@portoakland.com' 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Kittell-Nwuke, Denise 
Subject: Re: DataStew Contract for JDAO... 

Thanks much! 

Original Message 

From'- Baig, Ahsan 

To: Domingo, Renee; 'enapralla@portoakland.com' <enapralla@portoakland.com>; Eide, Cathey; 'mobrien@portoakland.com' 

<mobrien@portoakland.com> 

Cc Ogata, Eileen; Chimonyo, Cynthia; Kittell-Nwuke, Denise 

Sent: Fri Jun 07 10:41:21 2013 

Subject: RE: DataStew Contract for JDAC... 

Yep, I am taking care of it Renee. I t was already requested to get you a copy as well. 

Original Message 

From: Domingo, Renee 
Sent: Friday, June 07, 2013 10:36 AM 
To: 'enapralla@portoakland.com'; Baig, Ahsan; Eide, Cathey; 'mobrien@portoakland.com' 

Cc: Ogata, Eileen; Chimonyo, Cynthia; Kittell-Nwuke, Denise 

Subject: Re: DataStew Contract for JbAC... 

Ahsan: We need one to for our records and grant f i le records too. 

Please send to me at your earliest convenience. 

Original Message 

From: Eric Napralla <enapralla@portoakland.com> 

To: Baig, Ahsan; Domingo, Renee; Eide, Cathey; Michael O'Brien <mobrien@portoakland.com> 

Sent: Fri Jun 07 09:52:49 2013 

Subject: RE: DataStew Contract for JDAC... 

Ahsan - Can you please send me a copy of the fully executed agreement? Thanks. 

Eric 

Original Message 

From: Baig, Ahsan [,mailto:ABaiq@oaklandnet.com1 

Sent: Friday, June 07, 2013 9:52 AM 

To: Domingo, Renee; Eide, Cathey; Michael O'Brien; Eric Napralla 

Subject: FW: DataStew Contract for JDAC... 

Chris will be starting today as the PM of DAC. 

-ahsan 

Original Message 
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From: Chris Millar f mailto:chris@datastew.com1 

Sent: Friday, June 07, 2013 7:30 AM 

To: Baig, Ahsan 

Subject: Re: DataStew Contract for JDAC... 

That's great news. I can be on site Thursday of next week, then the schedule opens up from there. 

I received copies of the SAIC contracts from Eric, I will start poring through them over the weekend, as well as the 

other material from Tazo. 

Chris Millar 

Sent via iPad 

On Jun 7, 2013, at 6:53 AM, "Baig, Ahsan" <ABaiq@oaklandnet.com> wrote: 

> Chris, 
> 

> Congratulations. The Contract was signed yesterday, and you should be 
getting your executed signed contract some time next week. Please follow up with Paula in Contract Compliance for 
details. 
> 
> When can you start working? 
> 

> Thanks, 

> Ahsan Baig 
> Sent from my iPhone 

mailto:chris@datastew.com1
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, June 07, 2013 10:36 AM 
To: 'enapralla@portoakland.com'; Baig, Ahsan; Eide, Cathey; 'mobrien@portoakland.com' 
Cc: Ogata, Eileen; Chimonyo, Cynthia; Kittell-Nwuke, Denise 
Subject: Re: DataStew Contract for JDAC... 

Ahsan: We need one to for our records and grant fi le records too. 

Please send to me at your earliest convenience. 

Original Message 

From: Eric Napralla <enapralla@portoakland.com> 
To: Baig, Ahsan; Domingo, Renee; Eide, Cathey; Michael O'Brien <mobrien@portoakland.com> 
Sent: Fri Jun 07 09:52:49 2013 
Subject: RE: DataStew Contract for JDAC... 

Ahsan - Can you please send me a copy of the fully executed agreement? Thanks. 

Eric 

Original Message 

From: Baig, Ahsan rmailto:ABaiq@oaklandnet.coml 

Sent: Friday, June 07, 2013 9:52 AM 

To: Domingo, Renee; Eide, Cathey; Michael O'Brien; Eric Napralla 

Subject: FW: DataStew Contract for JDAC... 

Chris will be starting today as the PM of DAC. 

-ahsan 

Original Message 

From: Chris Millar [mailto:chris@datastew.coml 

Sent: Friday, June 07, 2013 7:30 AM 

To: Baig, Ahsan 

Subject: Re: DataStew Contract for JDAC... 

That's great news. I can be on site Thursday of next week, then the schedule opens up from there. 

I received copies of the SAIC contracts from Eric, I will start poring through them over the weekend, as well as the 

other material from Tazo. 

Chris Millar 

Sent via iPad 

On Jun 7, 2013, at 6:53 AM, "Baig, Ahsan" <ABair.@oaklandnet.com> wrote: 

> Chris, 
> 

> Congratulations. The Contract was signed yesterday, and you should be 

l 
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getting your executed signed contract some time next week. Please follow up with Paula in Contract Compliance for 

details. 

> 

> When can you start working? 

> 

> Thanks, 

> Ahsan Baig 

> Sent from my iPhone 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, June 06, 2013 9:24 AM 
To: 'mobrien@portoakland.com'; Baig, Ahsan 
Subject: Re: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

I will see if I can pull away from the conference for the 9;30 am call. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Baig, Ahsan; Domingo, Renee 
Sent: Thu Jun 06 08:03:03 2013 
Subject: RE: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Ahsan, Renee, do you all have time this morning before 10 to chat with Eric and I before we talk with Taso tomorrow? 

Mike 

From: Baig, Ahsan [mailto:ABaig@oaklandnet.com] 
Sent: Thursday, June 06, 2013 7:56 AM 
To: Zografos, Anastasios 
Cc: Domingo, Renee; Ortiz, Celso; Eric Napralla; Michael O'Brien; Eide, Cathey 
Subject: Re: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Taso, 

We will be meeting on Friday and discussing this matter, however, you still owe us a detailed Cost breakdown. We need to 
have it before the Task 8 and 9 Change Order can be executed. 

Thanks for all your hard work. 
Ahsan Baig 
Sent from my iPad 

On Jun 5, 2013, at 4:59 PM, "Zografos, Anastasios" <ANASTASIOS.ZOGRAFOS(Ssaic.com> wrote: 

AM — 
Scott has provided the reference contract artifact for making changes - needed for a) executing - authorizing 
Task 8 & 9, and/or b) adding more funding to the contract so that I can begin work on Phase 2. 

In my good faith efforts to delivery more functionality for Phase 1 delivery by June 30, and all the changes that 
we have adopted to deploy a robust system and network for all, my financial numbers are showing costs have 
surpassed the $2.7M mark and in fact have just about reached $2.9M. 

My focus remains on successful delivery of Phase 1 by June 30, — however -— I need to start scaling back 
support for efforts that can be deferred until Phase 2, examples include ConOps, Action Plans, on-site 
presence, training, etc. 

My biggest looking forward question is — when can we get OR do we expect to get Phase 2 funding 
authorized??? - next week??, week after next??, June 30??, July 1?? 
What needs to happen - or whose approvals are required to make this happen?? 
Is there anything I can do to help with this? 
What should I plan for as far as staff resources and Phase 1 to Phase 2 continuation?? 

I am asking for your feedback so I know how to best deliver what you want. 
l 
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Taso 

Taso Zografos 

SAIC | Mobile: 415 2!5.6113 | zoqrafosa(a>saic.com 

From: Handley, S. Scott 
Sent: Wednesday, June 05, 2013 1:49 PM 
To: Zografos, Anastasios; 'Ahsan Baig'; 'Renee Domingo'; 'COrtizOoaklandcityattorney.orq'; 'Eric Napralla'; 
'Michael O'Brien'; 'Cathey Eide' 
Subject: RE: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Hello all, 
In answer to Taso's first question, below is the contract language regarding Changes and the Exhibit 8 template 
is enclosed. 

Please let me know if there are any questions. 

Regards, 
Scott 

12. Change Notices 

(a) Upon fifteen (15) days' written notice to Contractor, City shall have the right to request changes in the 
provision of any future Services under this Agreement by delivering to Contractor a change notice 
("Change Notice"), provided that any and all such changes shall be subject to Contractor's written 
consent. Each Change Notice may specify changes to the Work, including without limitation, designs, 
specifications, time and place of delivery and the nature, time and place of the provision of Services. If 
any Change Notice causes an increase or decrease in the price or the time required for performance of 
this Agreement, an equitable adjustment jointly agreed upon by City and Contractor shall be made and 
the Agreement shall be modified in writing accordingly. 

(b) Change Notices issued under this Agreement must be in the template form attached as Exhibit 8, and 
accepted or rejected in writing by Contractor within ten (10) days of Contractor's receipt of its issuance. 

Scott Handley | SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.38511 fax 858.826.6833 
mobile: 858.752.4938| email: handlevs@saic.com 

From: Zografos, Anastasios 
Sent: Tuesday, June 04, 2013 11:10 AM 
To: Handley, S. Scott; 'Ahsan Baig'; 'Renee Domingo'; COrtiz(5)oaklandcityattorney,orq; 'Eric Napralla'; 'Michael 
O'Brien'; Cathey Eide' 
Subject: FW: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

The attached Task 8 & 9 submittals were provided on May 16 (reference email below). 
Resending as reference material as I request the following - and open sharing so everyone has same messaging 
and efficient info exchange. 
Am communicating the following needs to address several items all at same time - thereby giving you earliest 
time to digest, discuss, and act. 
Have shared some of the below with you all — but putting in this email thereby providing further clarity. 
So please read the below as thoughtful recommendations for soonest action. 

mailto:handlevs@saic.com


CONTRACT CHANGE ORDER FORM (template) 

Scott -- City has asked that we (SAIC) send them the Contract reference language identifying the template form 

they need to complete to process a change order. Can you provide? 

City - Port: the following are for your consideration 

TASK 8 & 9 CONTRACT CHANGE 

We really need to execute this - as work is progressing, and we need to formalize that we are performing this 

work to meet June 30 delivery, and as foundational measure for DAC Phase 2 work efforts 

AUTHORIZATION - AGREEMENT TO SPEND TO CONTRACT CEILING AMOUNT OF $2.9M 
Our current contract allows spend up to $2.9M - and we are going to burn beyond the $2.7M by June 30 — so 
authorization to spend up to $2.9M ceiling can be acknowledged - confirmed and/or in combination with 
allowing some costs to be covered under Phase 2; - either or combination of both. 

AUTHORIZATION TO APPLY ANY COSTS INCURRED THRU TO JUNE 30, 2013 TO PHASE 2 PERIOD OF 
PERFORMANCE AND/OR COMMENCE PHASE 2 WORK EFFORTS 
As we are in June, and less than a month away from June 30 delivery - and July 1 "work continuation" — we 
need additional funding authorization for work beyond June 30. This additional funding allocation can also 
begin to cover the additional monies needed to complete the foundational baseline Phase 1 delivery - and 
Phase 2 work start activities (transitional parallel activities vs. hard Phase 1 end and hard Phase 2 start). In 
essence, as we have completed Phase 1 design and now doing Phase 1 implementation, we can begin Phase 2 
design in parallel. 

CONFIRMATION THAT ADDITIONAL FUNDS WILL BE ALLOCATED TO CURRENT CONTRACT FOR WORK 
CONTINUATION JULY 1, 2013 (POST PHASE 1 COMPLETION) 

Here is an action that can betaken soonest prior to June 30-July 1 which is to allocate-obligate and authorize 

additional funding now for Phase 2 (this helps cover a lot in this 30 day transition period before June 30 - July 

1) 

Thanks 
Taso 

Taso Zografos 
SAIC | Mobile: 415.215.6113 | zografosa@saic.com 

Original Message 
From: Handley, S. Scott 
Sent: Thursday, May 16, 2013 7:15 PM 
To: Zografos, Anastasios; 'Ahsan Baig'; 'Renee Domingo'; COrtizffioaklandcitvattorney.org; 'Eric Napralla'; 
'Michael O'Brien'; 'Alexander, Blair'; 'Cathey Eide' 
Subject: RE: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

All, 
Please find enclosed our proposal - please don't hesitate to call if any questions. 

Regards, 
Scott 

-Original Message-

mailto:zografosa@saic.com


From: Zografos, Anastasios 

Sent: Thu 5/16/2013 4:14 PM 
To: 'Ahsan Baig'; 'Renee Domingo'; COrtiz@oaklandcityattorney.org; 'Eric Napralla'; 'Michael O'Brien'; 

'Alexander, Blair1; 'Cathey Eide' 

Cc: Handley, S. Scott 
Subject: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Folks - wanted to give you all a heads up that Our SAIC Contracts Scott Handley is ready to send you all the 

Task 8 & 9 Contract Change for your review and acceptance. 

Taso 

Taso Zografos 

SAIC | Office: 650.343.8276 | Mobile: 415.215.6113 | zografosa@saic.com <mailto:zografosa@saic.com> 

mailto:COrtiz@oaklandcityattorney.org
mailto:zografosa@saic.com
mailto:zografosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, June 04, 2013 5:13 PM 
To: 'enapralla@portoakland.com'; Baig, Ahsan; 'mobrien@portoakland.com'; Eide, Cathey 
Subject: Re: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Got it. 

From: Eric Napralla <enapralla@portoakland.com> 
To: Domingo, Renee; Baig, Ahsan; Michael O'Brien <mobrien@portoakland.com>; Eide, Cathey 
Sent: Tue Jun 04 17:05:35 2013 
Subject: RE: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Yes, there is approx. $200l< set aside for PM services in the ARRA grant that expires 6/30/2013 my understanding is none, or 
very little, will be used to support DataStew this FY. So, it can be made available for SAIC. However, the contract authority for 
SAIC is $2.7M this authority would have to be increased unless Taso found a loophole. 

Eric 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Tuesday, June 04, 2013 4:51 PM 
To: Eric Napralla; Baig, Ahsan; Michael O'Brien; Eide, Cathey 
Subject: Re: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Hi Eric: 

I don't know if you recall, but when we had a conference call a few weeks ago re: SAIC; we discussed allowing them the $2.9 mil 
for Phase I, as you stated you had funding to assist Oakland in supporting the PM DataStew so we could use the $200k that had 
been set aside. 

Is this still a feasible proposition??? 

Please advise. 

Thanks for your input. Will review other comments in detail as my schedule permits this week or more closely next week. 

From: Eric Napralla <enapralla(5)portoakland.com> 
To: Baig, Ahsan; Domingo, Renee; Michael O'Brien <mobrien(S)portoakland.com>; Eide, Cathey 
Sent: Tue Jun 04 14:45:49 2013 
Subject: FW: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

AH -

See thoughts highlighted below in yellow. 

Eric 

From: Zografos, Anastasios rmailto:ANASTASIOS.ZOGRAFOS(aisaic.coml 
Sent: Tuesday, June 04, 2013 11:10 AM 
To: Handley, S. Scott; Ahsan Baig; Renee Domingo; COrtiz(a)oaklandcityattorney.orq; Eric Napralla; Michael O'Brien; Cathey 
Eide 
Subject: FW: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

l 
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The attached Task 8 & 9 submittals were provided en May 16 (reference email below). 

Resending as reference material as I request the following - and open sharing so everyone has same messaging and efficient 
info exchange. 
Am communicating the following needs to address several items all at same time - thereby giving you earliest time to digest, 

discuss, and act. 

Have shared some of the below with you all — but putting in this email thereby providing further clarity. 
So please read the below as thoughtful recommendations for soonest action. 

CONTRACT CHANGE ORDER FORM (template) 
Scott - City has asked that we (SAIC) send them the Contract reference language identifying the template form they need to 
complete to process a change order. Can you provide? 
I've attached the Change Order Template from the contract; please let Mike and I know if there is anything else the Port can do 
to support this effort. Though it is early June, this change order needs to be dated sometime this month it is eligible to be 
reimbursed by the ARRA grant; however, the quicker it can be executed, the better. 
City - Port: the following are for your consideration 

TASK 8 & 9 CONTRACT CHANGE 
We really need to execute this - as work is progressing, and we need to formalize that we are performing this work to meet 
June 30 delivery, and as foundational measure for DAC Phase 2 work efforts 
Same comment as above; please let us know if we can do anything to support this. 
AUTHORIZATION - AGREEMENT TO SPEND TO CONTRACT CEILING AMOUNT OF $2.9M 
Our current contract allows spend up to $2.9M - and we are going to burn beyond the $2.7M by June 30 — so authorization to 
spend up to $2.9M ceiling can be acknowledged - confirmed and/or in combination with allowing some costs to be covered 
under Phase 2; -- either or combination of both. 
Per Exhibit A in the agreement, also attached, SAIC has a max compensation just shy of $2.7M. I am not sure what Taso is 
referencing when he states the $2.9M. 
AUTHORIZATION TO APPLY ANY COSTS INCURRED THRU TO JUNE 30, 2013 TO PHASE 2 PERIOD OF PERFORMANCE AND/OR 
COMMENCE PHASE 2 WORK EFFORTS 
As we are in June, and less than a month away from June 30 delivery - and July 1 "work continuation" — we need additional 
funding authorization for work beyond June 30. This additional funding allocation can also begin to cover the additional 
monies needed to complete the foundational baseline Phase 1 delivery - and Phase 2 work start activities (transitional parallel 
activities vs. hard Phase 1 end and hard Phase 2 start). In essence, as we have completed Phase 1 design and now doing Phase 
1 implementation, we can begin Phase 2 design in parallel. 
Renee, as you know, the Port has obtained authorization from the Port Board to sub-grant up to $2M nf additional funds to the 
City to complete Phase 2 of the DAC project. We've been notified, unofficially, that PSGP9 and 10 funds will be 
extended but, we are in a holding pattern until we receive a Grant Adjustment Notice (GAN) from FEMA indicating the 
money can be utilized post June 30, 2013. We expect the GAN to come through any day now. Further, have you secured a 
date with Council to 1) enter into MOU with Port to accept grant funds for purposes of DAC and 2) obtain authorization to 
execute Phase 2 DAC change order with SAIC? Based on when you anticipate this occurring, if not done already, we should 
give Taso notice of when we anticipate this occurring depending upon the date, SAIC may have to make a hard stop and 
start when change order is executed unless there is a way to bridge this gap??? Again, please let us know what the Port can 
do to support this. 

CONFIRMATION THAT ADDITIONAL FUNDS WILL BE ALLOCATED TO CURRENT CONTRACT FOR WORK CONTINUATION JULY 1, 
2013 (POST PHASE 1 COMPLETION) 
Here is an action that can be taken soonest prior to June 30 - July 1 which is to allocate-obligate and authorize additional 
funding now for Phase 2 (this helps cover a lot in this 30 day transition period before June 30 - July 1) 

Thanks 

Taso 

Taso Zografos 
SAIC | Mobile: 415.215.6113 | zografosa(asaic.com 



—Original Message— 
From: Handley, S. Scott 
Sent: Thursday, May 16, 2013 7:15 PM 
To: Zografos, Anastasios; 'Ahsan Baig'; 'Renee Domingo'; COrtiz@oaklandcityattorney.org; 'Eric Napralla'; 'Michael O'Brien'; 
'Alexander, Blair'; 'Cathey Eide' 
Subject: RE: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

All, 

Please find enclosed our proposal - please don't hesitate to call if any questions. 

Regards, 
Scott 

—Original Message— 
From: Zografos, Anastasios 
Sent: Thu 5/16/2013 4:14 PM 
To: 'Ahsan Baig'; 'Renee Domingo'; COrtiz@oaklandcityattorney.org; 'Eric Napralla'; 'Michael O'Brien'; 'Alexander, Blair'; 

'Cathey Eide' 
Cc: Handley, S. Scott 
Subject: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Folks - wanted to give you all a heads up that Our SAIC Contracts Scott Handley is ready to send you all the Task 8 & 9 Contract 
Change for your review and acceptance. 

Taso 

Taso Zografos 

SAIC | Office: 650.343.8276 | Mobile: 415.215.6113 | zografosa@saic.com <mailto:zografosa@saic.com> 

mailto:COrtiz@oaklandcityattorney.org
mailto:COrtiz@oaklandcityattorney.org
mailto:zografosa@saic.com
mailto:zografosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, June 04, 2013 4:51 PM 
To: 'enapralla@portoakland.com'; Baig, Ahsan; 'mobrien@portoakland.com'; Eide, Cathey 
Subject: Re: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Hi Eric: 

I don't know if you recall, but when we had a conference call a few weeks ago re: SAIC; we discussed allowing them the $2.9 mil 
for Phase I, as you stated you had funding to assist Oakland in supporting the PM DataStew so we could use the $200k that had 
been set aside. 

Is this still a feasible proposition??? 

Please advise. 

Thanks for your input. Will review other comments in detail as my schedule permits this week or more closely next week. 

From: Eric Napralla <enapralla@portoakland.com> 
To: Baig, Ahsan; Domingo, Renee; Michael O'Brien <mobrien@portoakland.com>; Eide, Cathey 
Sent: Tue Jun 04 14:45:49 2013 
Subject: FW: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

All -

See thoughts highlighted below in yellow. 

Eric 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS@saic.com] 
Sent: Tuesday, June 04, 2013 11:10 AM 
To: Handley, S. Scott; Ahsan Baig; Renee Domingo; COrtiz@oaklandcityattorney.org; Eric Napralla; Michael O'Brien; Cathey 
Eide 
Subject: FW: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

The attached Task 8 & 9 submittals were provided on May 16 (reference email below). 
Resending as reference material as I request the following - and open sharing so everyone has same messaging and efficient 
info exchange. 
Am communicating the following needs to address several items all at same time - thereby giving you earliest time to digest, 
discuss, and act. 
Have shared some of the below with you all — but putting in this email thereby providing further clarity. 
So please read the below as thoughtful recommendations for soonest action. 

CONTRACT CHANGE ORDER FORM (template) 
Scott -- City has asked that we (SAIC) send them the Contract reference language identifying the template form they need to 
complete to process a change order. Can you provide? 
I've attached the Change Order Template from the contract; please let Mike and I know if there is anything else the Port can do 
to support this effort. Though it is early June, this change order needs to be dated sometime this month it is eligible to be 
reimbursed by the ARRA grant; however, the quicker it can be executed, the better. 
City - Port: the following are for your consideration 

TASK 8 & 9 CONTRACT CHANGE 

mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'
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We really need to execute this - as work is progressing, and we need to formalize that we are performing this work to meet 

June 30 delivery, and as foundational measure for DAC Phase 2 work efforts 
Same comment as above; please let us know if we can do anything to support this. 
AUTHORIZATION - AGREEMENT TO SPEND TO CONTRACT CEILING AMOUNT OF S2.9M 
Our current contract allows spend up to $2.9M - and we are going to burn beyond the $2.7M by June 30 — so authorization to 
spend up to $2.9M ceiling can be acknowledged - confirmed and/or in combination with allowing some costs to be covered 
under Phase 2; -- either or combination of both. 

Per Exhibit A in the agreement, also attached, SAIC has a max compensation just shy of $2.7M. I am not sure what Taso is 
referencing when he states the $2.9M. 

AUTHORIZATION TO APPLY ANY COSTS INCURRED THRU TO JUNE 30, 2013 TO PHASE 2 PERIOD OF PERFORMANCE AND/OR 
COMMENCE PHASE 2 WORK EFFORTS 
As we are in June, and less than a month away from June 30 delivery - and July 1 "work continuation" — we need additional 
funding authorization for work beyond June 30. This additional funding allocation can also begin to cover the additional 
monies needed to complete the foundational baseline Phase 1 delivery - and Phase 2 work start activities (transitional parallel 
activities vs. hard Phase 1 end and hard Phase 2 start). In essence, as we have completed Phase 1 design and now doing Phase 
1 implementation, we can begin Phase 2 design in parallel. 
Renee, as you know, the Port has obtained authorization from the Port Board to sub-grant up to $2M of additional funds .to the 
City to complete Phase 2 of the DAC project. We've been notified, unofficially, that PSGP9 and 10 funds will be 
extended but, we are in a holding pattern until we receive a Grant Adjustment Notice (GAN) from FEMA indicating the 
money can be utilized post June 30, 2013. We expect the GAN to come through any day now. Further, have you secured a 
date with Council to 1) enter into MOU with Port to accept grant funds for purposes of DAC and 2) obtain authorization to 
execute Phase 2 DAC change order with SAIC? Based on when you anticipate this occurring, if not done already, we should 
give Taso notice of when we anticipate this occurring depending upon the date, SAIC may have to make a hard stop and 
start when change order is executed unless there is a way to bridge this gap??? Again, please let us know what the Port can 
do to support this. 

CONFIRMATION THAT ADDITIONAL FUNDS WILL BE ALLOCATED TO CURRENT CONTRACT FOR WORK CONTINUATION JULY 1, 
2013 (POST PHASE 1 COMPLETION) 
Here is an action that can be taken soonest prior to June 30 - July 1 which is to allocate-obligate and authorize additional 
funding now for Phase 2 (this helps cover a lot in this 30 day transition period before June 30 -July 1) 

Thanks 
Taso 

Taso Zografos 
SAIC | Mobile: 415.215.6113 | zografosa(5>saic.com 

—Original Message— 
From: Handley, S. Scott 
Sent: Thursday, May 16, 2013 7:15 PM 
To: Zografos, Anastasios; 'Ahsan Baig'; 'Renee Domingo'; CQrtiz(S>oaklandcitvattomey.orfi; 'Eric Napralla'; 'Michael O'Brien'; 
'Alexander, Blair'; 'Cathey Eide' 
Subject: RE: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

All, 
Please find enclosed our proposal - please don't hesitate to call if any questions. 

Regards, 
Scott 

-Original Message-



From: Zografos, Anastasios 

Sent: Thu 5/16/2013 4:14 PM 
To: 'Ahsan Baig'; 'Renee Domingo'; COrtiz@oaklandcityattorney.org; 'Eric Napralla'; 'Michael O'Brien'; 'Alexander, Blair'; 

'Cathey Eide' 
Cc: Handley, S. Scott 
Subject: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Folks - wanted to give you all a heads up that Our SAIC Contracts Scott Handley is ready to send you all the Task 8 & 9 Contract 

Change for your review and acceptance. 

Taso 

Taso Zografos 

SAIC | Office: 650.343.8276 | Mobile: 415.215.6113 | zografosa@saic.com <mailto:zografosa@saic.com> 

mailto:COrtiz@oaklandcityattorney.org
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, June 04, 2013 3:14 PM 
To: 'enapralla@portoakland.com'; Baig, Ahsan; 'mobrien@portoakland.com'; Eide, Cathey 
Subject: Re: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Thanks much! 

From: Eric Napralla <enapralla@portoakland.com> 
To: Baig, Ahsan; Domingo, Renee; Michael O'Brien <mobrien@portoakland.com>; Eide, Cathey 
Sent: Tue Jun 04 14:45:49 2013 
Subject: FW: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

All — 

See thoughts highlighted below in yellow. 

Eric 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS@saic.com] 
Sent: Tuesday, June 04, 2013 11:10 AM 
To: Handley, S. Scott; Ahsan Baig; Renee Domingo; COrtiz@oaklandcityattorney.org; Eric Napralla; Michael O'Brien; Cathey 
Eide 
Subject: FW: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

The attached Task 8 & 9 submittals were provided on May 16 (reference email below). 
Resending as reference material as I request the following - and open sharing so everyone has same messaging and efficient 
info exchange. 
Am communicating the following needs to address several items all at same time - thereby giving you earliest time to digest, 
discuss, and act. 
Have shared some of the below with you all — but putting in this email thereby providing further clarity. 
So please read the below as thoughtful recommendations for soonest action. 

CONTRACT CHANGE ORDER FORM (template) 
Scott - City has asked that we (SAIC) send them the Contract reference language identifying the template form they need to 

complete to process a change order. Can you provide? 
I've attached the Change Order Template from the contract; please let Mike and I know if there is anything else the Port can do 
to support this effort. Though it is early June, this change order needs to be dated sometime this month it is eligible to be 
reimbursed by the ARRA grant; however, the quicker it can be executed, the better. 
City - Port: the following are for your consideration 

TASK 8 & 9 CONTRACT CHANGE 
We really need to execute this - as work is progressing, and we need to formalize that we are performing this work to meet 
June 30 delivery, and as foundational measure for DAC Phase 2 work efforts 
Same comment as above; please let us know if we can do anything to support this. 
AUTHORIZATION - AGREEMENT TO SPEND TO CONTRACT CEILING AMOUNT OF $2.9M 
Our current contract allows spend up to $2.9M - and we are going to burn beyond the $2.7M by June 30 — so authorization to 
spend up to $2.9M ceiling can be acknowledged - confirmed and/or in combination with allowing some costs to be covered 
under Phase 2; - either or combination of both. 
Per Exhibit A in the agreement, also attached, SAIC has a max compensation just shy of $2.7M. I am not sure what Taso is 
referencing when he states the $2.9M. 
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AUTHORIZATION TO APPLY ANY COSTS INCURRED THRU TO JUNE 30. 2013 TO PHASE 2 PERIOD OF PERFORMANCE AND/OR 

COMMENCE PHASE 2 WORK EFFORTS 
As we are in June, and less than a month away from June 30 delivery - and July 1 "work continuation" — we need additional 
funding authorization for work beyond June 30. This additional funding allocation can also begin to cover the additional 
monies needed to complete the foundational baseline Phase 1 delivery- and Phase 2 work start activities (transitional parallel 
activities vs. hard Phase 1 end and hard Phase 2 start). In essence, as we have completed Phase 1 design and now doing Phase 
1 implementation, we can begin Phase 2 design in parallel. 

Renee, as you know, the Port has obtained authorization from the Port Board to sub-grant up to $2M of additional funds to the 
City to complete Phase 2 of the DAC project. We've been notified, unofficially, that PSGP9 and 10 funds will be 
extended but, we are in a holding pattern until we receive a Grant Adjustment Notice (GAN) from FEMA indicating the 
money can be utilized post June 30, 2013. We expect the GAN to come through any day now. Further, have you secured a 
date with Council to 1) enter into MOU with Port to accept grant funds for purposes of DAC and 2) obtain authorization to 
execute Phase 2 DAC change order with SAIC? Based on when you anticipate this occurring, if not done already, we should 
give Taso notice of when we anticipate this occurring depending upon the date, SAIC may have to make a hard stop and 
start when change order is executed unless there is a way to bridge this gap??? Again, please let us know what the Port can 
do to support this. 

CONFIRMATION THAT ADDITIONAL FUNDS WILL BE ALLOCATED TO CURRENT CONTRACT FOR WORK CONTINUATION JULY 1, 
2013 (POST PHASE 1 COMPLETION) 
Here is an action that can be taken soonest prior to June 30 - July 1 which is to allocate-obligate and authorize additional 
funding now for Phase 2 (this helps cover a lot in this 30 day transition period before June 30 - July 1) 

Thanks 
Taso 

Taso Zografos 
SAIC | Mobile: 415.215.6113 | zografosa(Ssaic.com 

—Original Message— 
From: Handley, S. Scott 
Sent: Thursday, May 16, 2013 7:15 PM 
To: Zografos, Anastasios; 'Ahsan Baig'; 'Renee Domingo1; COrtiz^oaklandcitvattorney.orR; 'Eric Napralla'; 'Michael O'Brien'; 
'Alexander, Blair'; 'Cathey Eide' 
Subject: RE: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

All, 
Please find enclosed our proposal - please don't hesitate to call if any questions. 

Regards, 
Scott 

—Original Message— 
From: Zografos, Anastasios 
Sent: Thu 5/16/2013 4:14 PM 
To: 'Ahsan Baig'; 'Renee Domingo'; COrtiz@oaklandcityattorney.org; 'Eric Napralla'; 'Michael O'Brien'; 'Alexander, Blair'; 
'Cathey Eide' 
Cc: Handley, S. Scott 
Subject: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Folks - wanted to give you all a heads up that Our SAIC Contracts Scott Handley is ready to send you all the Task 8 & 9 Contract 
Change for your review and acceptance. 

http://Ssaic.com
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Taso 

Taso Zografos 

SAIC I Office: 650.343.8276 | Mobile: 415.215.6113 | zografosa@saic.com <mailto:zografosa@saic.com> 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, June 03, 2013 3:50 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com' 
Cc: Eide, Cathey; Chimonyo, Cynthia; Ogata, Eileen; Baig, Ahsan 
Subject: Re: Fixed Asset Record.xls 

Thank you! 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic,com> 
To: Domingo, Renee 
Cc: Eide, Cathey; Chimonyo, Cynthia; Ogata, Eileen; Baig, Ahsan 
Sent: Mon Jun 03 15:41:18 2013 
Subject: Re: Fixed Asset Record.xls 

Thx Renee. I will get right on it. Taso 

From: Domingo, Renee ['mailto:RADominqo@oaklandnet.com1 
Sent: Monday, June 03, 2013 06:36 PM 
To: Zografos, Anastasios 
Cc: Eide, Cathey < CEide@oaklandnet.com>; Chimonyo, Cynthia <CChimonyo@oaklandnet.com>; Ogata, Eileen 
<EOqata@oaklandnet.com>; Baig, Ahsan <ABaiq@oaklandnet.com> 
Subject: Fw: Fixed Asset Record.xls 

Hi Taso: 

As we discussed at our meeting on May 14, 2013, please find attached the inventory sheet and the Fixed Asset form we need 
for each piece of equipment that was purchased for the project that has a Serial number. 

You stated you would have Tricia and/or one of your staff ensure this documentation is fully completed, along with a photo of the 
equipment, location, value and it needs to be tagged as FY2009 ARRA PSGP Equipment also. 

We can provide the tags with exact language required next week for you. 

Thanks much. 

From: Chimonyo, Cynthia 
To: Domingo, Renee 
Cc: Ogata, Eileen 
Sent: Thu May 23 11:12:37 2013 
Subject: FW: Fixed Asset Record.xls 

Renee, 

Attached are both forms for the DAC inventory: Fixed Asset record and inventory form. 

From: Kittell-Nwuke, Denise 
Sent: Thursday, May 23, 2013 11:10 AM 
To: Chimonyo, Cynthia 
Subject: Fixed Asset Record.xls 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'mailto:RADominqo@oaklandnet.com1
mailto:CEide@oaklandnet.com
mailto:CChimonyo@oaklandnet.com
mailto:EOqata@oaklandnet.com
mailto:ABaiq@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, June 03, 2013 3:36 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com' 
Cc: Eide, Cathey; Chimonyo, Cynthia; Ogata, Eileen; Baig, Ahsan 
Subject: Fw: Fixed Asset Record.xls 
Attachments: ARRA (DAC) INVENTORY FORM.xls; Fixed Asset Record.xls 

Hi Taso: 

As we discussed at our meeting on May 14, 2013, please find attached the inventory sheet and the Fixed Asset form we need 
for each piece of equipment that was purchased for the project that has a Serial number. 

You stated you would have Tricia and/or one of your staff ensure this documentation is fully completed, along with a photo of the 
equipment, location, value and it needs to be tagged as FY2009 ARRA PSGP Equipment also. 

We can provide the tags with exact language required next week for you. 

Thanks much. 

From: Chimonyo, Cynthia 
To: Domingo, Renee 
Cc: Ogata, Eileen 
Sent: Thu May 23 11:12:37 2013 
Subject: FW: Fixed Asset Record.xls 

Renee, 

Attached are both forms for the DAC inventory: Fixed Asset record and inventory form. 

From: Kittell-Nwuke, Denise 
Sent: Thursday, May 23, 2013 11:10 AM 
To: Chimonyo, Cynthia 
Subject: Fixed Asset Record.xls 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'


Governor's Office of Homeland Security 

Equipment Inventory Ledger 

Applicant: City of Oakland Fire Department, Office of Emergency Services 
FIPS #: 0 
Date: November 6, 2013 
Grant ID # 2009-0019 

Ledger Type: 

Project Equipment Description AEL# AEL Title 
Invoice 
Number 

Vendor Acquired Date ID Tag Number 

Conditio 
n and 

Dispositi 
on 

Deployed Location 



City of Oakland Fixed Asset Number Add 

Change 

Delete 

Instructions: Complete all fields for a new Fixed Asset. To modify a Fixed Asset record, enter the Fixed Asset Number and complete only those 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 23, 2013 5:48 PM 
To: Baig, Ahsan 
Subject: Re: DAC Project - Funding for Public Works Agency 

Yes, I need the detail though. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:44:15 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

It is actually listed in the original email. Look at the very first email. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 7:43 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Thanks 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:42:44 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

I may, but I am out of the office till Tuesday. I can ask them again. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 6:32 PM, "Domingo, Renee" <RADomingo(a),oaklandnet.corn> wrote: 

Hi Ahsan: 

Do you have a copy of their proposal so I can discuss on how this needs to be billed to the 
project? If not, can you ask them to send it again? 

Thanks 

Please advise. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 16:07:49 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Yes 

Thanks, 
Ahsan Baig 
Sent from my iPhone 

mailto:RADomingo@oaklandnet.com


On May 23, 2013, at 6:06 PM, "Domingo, Renee" <RADoroingo@oaklaridnet.com> 
wrote: 

Is this the PM fees? 

From: FJaig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 15:31:07 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Any idea Renee? 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 2:28 PM, "Lau, Danny" <dlau@,oaklandnet.com> 
wrote: 

Hi Ahsan, 

Any word on the funding for Jing on the EOC/DAC 
project? Once funding is identified, I will have him catch 
up on the hours expended. 

Also, Jing says that the only item of note on the 
remaining tenant improvement work is that SAIC will be 
applying for a handicap variance for their building 
permit. It is an after-the-fact request as the work was 
part of the original building permit requirements to 
address/provide an ADA compliant path-of-travel (once 
again as part of this project). Not certain that a variance 
will be approved. Thanks. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery 

Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(S)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-
5566 

mailto:RADoroingo@oaklaridnet.com


www.oaklandpw.com | pwacallcenter@oaklandnet.com | Mobile 
app: SeeClickFix 

From: Baig, Ahsan 
Sent: Tuesday, April 30, 2013 5:50 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Danny, 

Thanks for all you help, and Jing oversight is helping us 
move the construction project forward. 

I spoke with Renee, and she will be following up on the 
funding source. 

Thanks, 

-ahsan 

From: Lau, Danny 
Sent: Tuesday, April 30, 2013 5:20 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan, 

Have you been able to identify the funding source for 
PWA staff for this project? 

Also, Jing said that the framing inspection is scheduled 
and that it should be passed by the building inspector. 
Sheetrock work will then start on Thursday, May 2. 

Thank you, 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery 
Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau@oaklandnet.com 

3 
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Report A Problem | Public Works Agency Call Center | (510)615-
5566 

www.oaklandpw.com | pwacallcenter(S>oaklandnet.com | Mobile 
app: SeeClickFix 

From: Baig, Ahsan 
Sent: Monday, April 15, 2013 1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Danny, 

Thanks for an update. I am meeting with Renee 
tomorrow, and we will talk about the scope and funding 
sources for Jing's time. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike 
Subject: DAC Project - Funding for Public Works Agency 

Hi Ahsan, 

As we discussed, Jing Wong will assist in the oversight of 
the design-build contractor for the DAC - existing 
building improvement project. His involvement is limited 
to an average of two hours per day to generally help 
facilitate communications with the contractor and the 
client agencies, coordinate activities, provide verification 
of work, and assist in the permit process/sign-off. The 
duration of the work is between April 15 and June 4. 

Please identify the funding source for Jing's time. A 
budget of $7,000 was agreed to be established. If the 
work scope does not necessitate the full use of the initial 
budget, any unused funds will be returned. 

If additional funds are required due to scope of work 
modifications or extension of services, we will discuss the 
need and justification beforehand. 

Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

http://www.oaklandpw.com


Department of Engineering and Construction, Project Delivery 

Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-
5566 

www.oaklandpw.com | pwacallcenter(5)oaklandnet.com | Mobile 
app: SeeClickFix 

mailto:dlau@oaklandnet.com
http://www.oaklandpw.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 23, 2013 5:43 PM 
To: Baig, Ahsan 
Subject: Re: DAC Project - Funding for Public Works Agency 

Thanks 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 17:42:44 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

I may, but I am out of the office till Tuesday. I can ask them again. 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 6:32 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Hi Ahsan: 

Do you have a copy of their proposal so I can discuss on how this needs to be billed to the project? If not, can 
you ask them to send it again? 

Thanks 

Please advise. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 16:07:49 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Yes 

Thanks, 
Ahsan Baig 
Sent from my iPhone 

On May 23, 2013, at 6:06 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Is this the PM fees? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 15:31:07 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Any idea Renee? 

Ahsan Baig 

mailto:RADomingo@oaklandnet.com
mailto:RADomingo@oaklandnet.com


Sent from my iPad 

On May 23, 2013, at 2:28 PM, "Lau, Danny" <dlau@oaklandnet.com> wrote: 

Hi Ahsan, 

Any word on the funding for Jing on the EOC/DAC project? Once 
funding is identified, I will have him catch up on the hours expended. 

Also, Jing says that the only item of note on the remaining tenant 
improvement work is that SAIC will be applying for a handicap variance 
for their building permit. It is an after-the-fact request as the work was 
part of the original building permit requirements to address/provide an 
ADA compliant path-of-travel (once again as part of this project). Not 
certain that a variance will be approved. Thanks. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 

www.oaklandpw.com | pwacallcenter(S>oaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Tuesday, April 30, 2013 5:50 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Danny, 

Thanks for all you help, and Jing oversight is helping us move the 
construction project forward. 

I spoke with Renee, and she will be following up on the funding source. 

Thanks, 

-ahsan 

From: Lau, Danny 

mailto:dlau@oaklandnet.com
mailto:dlau@oaklandnet.com
http://www.oaklandpw.com


Sent: Tuesday, April 30, 2013 5:20 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan, 

Have you been able to identify the funding source for PWA staff for this 
project? 

Also, Jing said that the framing inspection is scheduled and that it 
should be passed by the building inspector. Sheetrock work will then 
start on Thursday, May 2. 

Thank you, 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 

www.oaklandpw.com | pwacallcenter(S>oaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Monday, April 15, 2013 1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Danny, 

Thanks for an update. I am meeting with Renee tomorrow, and we will 
talk about the scope and funding sources for Jing's time. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike 
Subject: DAC Project - Funding for Public Works Agency 

mailto:dlau@oaklandnet.com
http://www.oaklandpw.com


Hi Ahsan, 

As we discussed, Jing Wong will assist in the oversight of the design-
build contractor for the DAC - existing building improvement project. 
His involvement is limited to an average of two hours per day to 
generally help facilitate communications with the contractor and the 
client agencies, coordinate activities, provide verification of work, and 
assist in the permit process/sign-off. The duration of the work is 
between April 15 and June 4. 

Please identify the funding source for Jing's time. A budget of $7,000 
was agreed to be established. If the work scope does not necessitate 
the full use of the initial budget, any unused funds will be returned. 

If additional funds are required due to scope of work modifications or 
extension of services, we will discuss the need and justification 
beforehand. 

Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 

www.oaklandpw.com I pwacallcenter(5)oaklandnet.com | Mobile app: SeeClickFix 

http://www.oaklandpw.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 23, 2013 4:33 PM 
To: Baig, Ahsan 
Subject: Re: DAC Project - Funding for Public Works Agency 

Hi Ahsan: 

Do you have a copy of their proposal so I can discuss on how this needs to be billed to the project? If not, can you ask them to 
send it again? 

Thanks 

Please advise. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 16:07:49 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Yes 

Thanks, 
Ahsan Baig 
Sent from my iPhone 

On May 23, 2013, at 6:06 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Is this the PM fees? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 15:31:07 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Any idea Renee? 

Ahsan Baig 
Sent from my iPad 

On May 23, 2013, at 2:28 PM, "Lau, Danny" <dlau@,oaklandnet.com> wrote: 

Hi Ahsan, 

Any word on the funding for Jing on the EOC/DAC project? Once funding is identified, 
I will have him catch up on the hours expended. 

Also, Jing says that the only item of note on the remaining tenant improvement work 
is that SAIC will be applying for a handicap variance for their building permit. It is an 
after-the-fact request as the work was part of the original building permit 
requirements to address/provide an ADA compliant path-of-travel (once again as part 
of this project). Not certain that a variance will be approved. Thanks. 

mailto:RADomingo@oaklandnet.com


Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5>oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 

www.oaklandpw.com | pwacallcenter(5>oaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Tuesday, April 30, 2013 5:50 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Danny, 

Thanks for all you help, and Jing oversight is helping us move the construction project 
forward. 

I spoke with Renee, and she will be following up on the funding source. 

Thanks, 

-ahsan 

From: Lau, Danny 
Sent: Tuesday, April 30, 2013 5:20 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan, 

Have you been able to identify the funding source for PWA staff for this project? 

Also, Jing said that the framing inspection is scheduled and that it should be passed by 
the building inspector. Sheetrock work will then start on Thursday, May 2. 

Thank you, 

Danny Lau, P.E. 

Supervising Civil Engineer 

http://www.oaklandpw.com


Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agenc/ | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 

www.oaklandpw.com I pwacallcenter@oaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Monday, April 15, 2013 1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau; David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Danny, 

Thanks for an update. I am meeting with Renee tomorrow, and we will talk about the 

scope and funding sources for Jing's t ime. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike 
Subject: DAC Project - Funding for Public Works Agency 

Hi Ahsan, 

As we discussed, Jing Wong will assist in the oversight of the design-build contractor 

for the DAC - existing building improvement project. His involvement is limited to an 

average of two hours per day to generally help facilitate communications with the 

contractor and the client agencies, coordinate activities, provide verification of work, 

and assist in the permit process/sign-off. The duration of the work is between April 15 

and June 4. 

Please identify the funding source for Jing's t ime. A budget of $7,000 was agreed to be 

established. If the work scope does not necessitate the full use of the initial budget, 

any unused funds will be returned. 

If additional funds are required due to scope of work modifications or extension of 

services, we will discuss the need and justification beforehand. 

Thank you. 

Danny Lau, P.E. 

http://www.oaklandpw.com
mailto:pwacallcenter@oaklandnet.com


Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 

www.oaklandpw.com | pwacallcenter(S)oaklandnetxom | Mobile app: SeeClickFix 

mailto:dlau@oaklandnet.com
http://www.oaklandpw.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 23, 2013 4:07 PM 
To: Baig, Ahsan 
Subject: Re: DAC Project - Funding for Public Works Agency 

Is this the PM fees? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu May 23 15:31:07 2013 
Subject: Re: DAC Project - Funding for Public Works Agency 

Any idea Renee? 

Ahsan Baig 

Sent from my iPad 

On May 23, 2013, at 2:28 PM, "Lau, Danny" <dlau(S),oaklandnet.com> wrote: 

Hi Ahsan, 

Any word on the funding for Jing on the EOC/DAC project? Once funding is identified, I will have him 
catch up on the hours expended. 

Also, Jing says that the only item of note on the remaining tenant improvement work is that SAIC will 
be applying for a handicap variance for their building permit. It is an after-the-fact request as the 
work was part of the original building permit requirements to address/provide an ADA compliant 
path-of-travel (once again as part of this project). Not certain that a variance will be approved. 
Thanks. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5>oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 

www.oaklandpw.com I pwacallcenter(5>oaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Tuesday, April 30, 2013 5:50 PM 

http://www.oaklandpw.com


To: Lau, Danny 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Danny, 

Thanks for all you help, and Jing oversight is helping us move the construction project forward. 

I spoke with Renee, and she will be following up on the funding source. 

Thanks, 

-ahsan 

From: Lau, Danny 
Sent: Tuesday, April 30, 2013 5:20 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan, 

Have you been able to identify the funding source for PWA staff for this project? 

Also, Jing said that the framing inspection is scheduled and that it should be passed by the building 
inspector. Sheetrock work will then start on Thursday, May 2. 

Thank you, 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(S)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 

www.oaklandpw.com | pwacallcenter(5)oaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Monday, April 15, 2013 1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

http://www.oaklandpw.com


Hi Danny, 

Thanks for an update. I am meeting with Renee tomorrow, and we will talk about the scope and 
funding sources for Jing's time. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike 
Subject: DAC Project - Funding for Public Works Agency 

Hi Ahsan, 

As we discussed, Jing Wong will assist in the oversight of the design-build contractor for the DAC -
existing building improvement project. His involvement is limited to an average of two hours per day 
to generally help facilitate communications with the contractor and the client agencies, coordinate 
activities, provide verification of work, and assist in the permit process/sign-off. The duration of the 
work is between April 15 and June 4. 

Please identify the funding source for Jing's time. A budget of $7,000 was agreed to be established. 
If the work scope does not necessitate the full use of the initial budget, any unused funds will be 
returned. 

If additional funds are required due to scope of work modifications or extension of services, we will 
discuss the need and justification beforehand. 

Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5>oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 

www.oaklandpw.com | pwacallcenter@oaklandnet.com | Mobile app: SeeClickFix 

http://www.oaklandpw.com
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Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Wednesday, May 22, 2013 6:49 PM 
'mobrien@portoakland.com'; Eide, Cathey; Baig, Ahsan; White, Darin; Alexander, Blair 
'enapralla@portoakland.com' 
Re: DAC Demo and Agenda Report Ph2 Comments.doc 

Looks good to me. 

From: Michael O'Brien <mobrien(S)portoakland.com> 
To: Domingo, Renee; Eide, Cathey; Baig, Ahsan; White, Darin; Alexander, Blair 
Cc: Eric Napralla <enapralla@portoakland.com> 
Sent: Wed May 22 15:28:32 2013 
Subject: DAC Demo and Agenda Report Ph2 Comments.doc 

All, these are the comments and a couple of Q&A's I'm anticipating might come up in the Board meeting tomorrow. 
Appreciate your read of these and see if I'm saying anything that is blatantly false or not quite right. 

One area I'm not perfectly comfortable with is throwing out preliminary numbers on Ops and Maint costs. They are the best 
numbers we have right now and we will be refining them over the next six months as we develop the support MOA, so I can 
always couch them in that regard. I'm going to chat with our Deputy Exec Director before the meeting to get her input as well. 

Appreciate your feedback. 

Regards, 
Mike 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:enapralla@portoakland.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, May 22, 2013 11:24 AM 
To: Baig, Ahsan; White, Darin; Eide, Cathey; Alexander, Blair 
Cc: 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Subject: Re: Board Meeting particulars 

Yes, he will be awesome! 

Original Message 

From: Baig, Ahsan 

To: Domingo, Renee; White, Darin; Eide, Cathey; Alexander, Blair 

Cc- 'mobrien@portoakland.com' <mobrien@portoakland.com>; 'enapralla@portoakland.com' <enapralla@portoakland.com> 

Sent: Wed May 22 11:25:48 2013 

Subject: RE: Board Meeting particulars 

Hi Renee, 

I would love to attend and support our partners, but, I am traveling on Thursday. 
Knowing Mike, and his articulation; this will be a breeze :-) 

Thanks, 

-ahsan 

Original Message 

From: Domingo, Renee 

Sent: Wednesday, May 22, 2013 8:42 A^ 
To: Baig, Ahsan; White, Darin; Eide, Cathey; Alexander, Blair 

Cc 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Subject: Fw: Board Meeting particulars 

Hello DAC City team members: 

Can any of you attend this Board meeting tomorrow to provide "moral" support for the next phase of the project? 

Mike has been telling us about this upcoming meeting and below are the particulars. 

I hope a few of us can make it. 

Thanks 

Original Message 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee 
Cc Eric Napralla <enapralla@portOakland.com> 
Sent: Wed May 22 08:20:28 2013 
Subject: Board Meeting particulars 

http://www.portofoakland.com/portnvou/aqendas 13/boar 130523.asp 
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Hi Renee, the link above is to the Board Agenda. Looks like open session starts at 4 p.m., so anytime after that will be 
the bAC presentation and then the Agenda Report will follow. 

The Board Room is on the 2nd floor of the Port bldg here at 530 Water Street. 

Regards, 
Mike O'Brien 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, May 22, 2013 8:42 AM 
To: Baig, Ahsan; White, Darin; Eide, Cathey; Alexander, Blair 
Cc: 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Subject: Fw: Board Meeting particulars 

Hello DAC City team members: 

Can any of you attend this Board meeting tomorrow to provide "moral" support for the next phase of the project? 

Mike has been telling us about this upcoming meeting and below are the particulars. 

I hope a few of us can make it. 

Thanks 

Original Message 

From: Michael O'Brien <mobrien@portoakland.corn> 
To: Domingo, Renee 

Cc- Eric Napralla <enapralla@portoakland.com> 

Sent: Wed May 22 08:20:28 2013 
Subject: Board Meeting particulars 

http://www.portofoakland.com/portnyou/agendas 13/boarl30523.asp 

Hi Renee, the link above is to the Board Agenda. Looks like open session starts at 4 p.m., so anytime af ter that will be 

the DAC presentation and then the Agenda Report will follow. 

The Board Room is on the 2nd floor of the Port bldg here at 530 Water Street. 

Regards, 

Mike O'Brien 

Port Facilities Security Officer 

Port of Oakland 

w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:mobrien@portoakland.corn
mailto:enapralla@portoakland.com
http://www.portofoakland.com/portnyou/agendas


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, May 21, 2013 4:05 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com1; Baig, Ahsan; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Alexander, Blair; Eide, Cathey; Bender, Ted; Ogata, Eileen 
Subject: Re: Oakland DAC - Weekly PM Meeting 

Hi Taso: 

Thursday at 9 am works for me. 

From: Zografos, Anastasios <ANASTASIQS.ZOGRAFOS@saic.com> 
To: Baig, Ahsan; Eric Napralla <enapralla(aportoakland.com>: Michael O'Brien <mobrien@portoakiand.com>; Domingo, Renee; 
Alexander, Blair; Eide, Cathey; Bender, Ted; Ogata, Eileen 
Sent: Tue May 21 15:59:41 2013 
Subject: RE: Oakland DAC - Weekly PM Meeting 

Folks - apologize for this late notice --1 am planning to be off work this Friday taking a day of personal time with 

family. We have our weekly PM Meetings on Friday mornings. I am happy to accommodate doing this meeting a 

day earlier if you would like on this Thursday morning at 9AM - or other time. I know in the afternoon, Mike and 

Eric have a Port Board Meeting they need to be at. 

Please let me know what will work for you all. 

Taso 

Taso Zografos 

SAIC j Mobile: 4I5.215.6113 j zoqrafosa@saic.com 

—Original Appointment 

From: Zografos, Anastasios 
Sent: Thursday, April 04, 2013 8:25 PM 
To: Zografos, Anastasios; 'Ahsan Baig'; 'Eric Napralla'; "Michael O'Brien'; 'Renee Domingo'; 'Alexander, Blair'; 'Cathey Eide'; 
'Bender, Ted'; 'Ogata, Eileen'; Chris Millar; 'Ahsan Baig'; 'Eric Napralla'; 'Michael O'Brien'; 'Renee Domingo'; 'Alexander, Blair'; 
'Cathey Eide'; 'Bender, Ted'; 'Ogata, Eileen' 
Subject: Updated: Oakland DAC - Weekly PM Meeting 
When: Friday, May 24, 2013 12:00 PM-1:00 PM (UTC-05:00) Eastern Time (US & Canada). 
Where: At EOC - AND/OR - Via Telecom 1-800-366-7242, pass code 724-5151 

Weekly every FRIDAY from 9:00AM to 10:00AM PACIFIC TIME 

1-800-366-7242, pass code 724-5151 
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Ogata, Eileen 

From: 
Sent: 
To: 

Subject: 

Domingo, Renee 
Saturday, May 18, 2013 12:08 PM 
'mobrien@portoakland/;om'; Baig, Ahsan; 'enapralla@portoakland.com'; White, Darin; Eide, Cathey; 
Alexander, Blair; Bender, Ted; 'NMiller@guidepostsolutions.com'; 'caryporter89@gmail.com' 
DAC Staffing and CONOPS Discussion 

I am on a mandatory floating furlough day, so I will not be available on May 29th. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, May 17, 2013 11:18 AM 
To: Baig, Ahsan 
Subject: Re: Check-in Call 

Thanks 

Sent from my iPad 

On May 17, 2013, at 7:45 A M , "Baig, Ahsan" <ABaig@oaklandnet.com> wrote: 

Here we go....they have their cameras worked with VidSYS solution. 

From: Domingo, Renee 
Sent: Thursday, May 16, 2013 8:13 PM 
To: Baig, Ahsan 
Subject: FW: Check-in Call 
Importance: High 

Just a gentle reminder to keep it on your radar to send me the email and info regarding OPD surveillance, etc. 

From: Baig, Ahsan 
Sent: Wednesday, May 15, 2013 9:38 PM 
To: Domingo, Renee 
Subject: Re: Check-in Call 

Hi Renee, 

Yes, I will forward you email tomorrow. I couldn't find it on my IPAD. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On May 15, 2013, at 8:48 PM, "Domingo, Renee" <RADomingo(g),oaklandnet.com> wrote: 

Hi Ahsan: 

Just a reminder to send me the email and information regarding our discussion for OPD 
surveillance and situational awareness by deploying cameras to critical hot spots, etc as part of 
the DAC project. 

Thanks much! 

From: Baig, Ahsan 
Sent: Wednesday, May 15, 2013 4:49 PM 
To: Domingo, Renee 
Subject: RE: Check-in Call 

Hi Renee, 

I am back in my office. Let me know if you want me to call you now or later. 

l 
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Thanks, 
-ahsan 

From: Domingo, Renee 
Sent: Wednesday, May 15, 2013 11:10 AM 
To: Baig, Ahsan 
Subject: Re: Check-in Call 

Ok. Can we check-in at 4 or 4:30 pm? Let me know if either of these times works for you. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Wed May 15 11:07:09 2013 
Subject: Re: Check-in Call 

I am in a meeting with CD, OPOA, CAO, OPD, etc. Not be done till late afternoon. 

Ahsan Baig 
Sent from my iPad 

On May 15, 2013, at 11:03 AM, "Domingo, Renee" <RADomingo@oaklandnet.com> 
wrote: 

Do you have any time to chat between noon and 1 pm? It would be a 10-15 min call. 

<mime-attachment> 

mailto:RADomingo@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, May 17, 2013 9:01 AM 
To: Michael O'Brien; Zografos, Anastasios; Baig, Ahsan; Eric Napralla; Alexander, Blair; Eide, Cathey; 

Bender, Ted; Chimonyo, Cynthia; Chen, Andy J; Binda, George; Weiman, Bill; Allen, Terry; Chung, 
Neil A.; 'Jose Rodriguez; Merris, Rhian M.; Ahmad, Tony K.; elbert.chang@kimley-horn.com; Durst, 
Jeremy S.; Cary Porter; Abuelhiga, Ayeshah J.; Evans, Julie; Chris Bledsoe; Chris Chauv; Kattel, 
Prasanna; Vazquez, Tony; chris@datastew.com; Richmond D. Glenn; Ben Wu 

Subject: RE: Oakland DAC Design Review - Friday May 17, 10AM PST to Noon PST; Location at EOC 

Importance: High 

I will be calling in for the meeting. 

From: Michael O'Brien [mailto:mobrien@portoakland.coml 
Sent: Fri 5/17/2013 7:49 AM 
To: Zografos, Anastasios; Baig, Ahsan; Eric Napralla; Domingo, Renee; Alexander, Blair; Eide, Cathey; Bender, Ted; Chimonyo, 
Cynthia; Chen, Andy J; Binda, George; Weiman, Bill; Allen, Terry; Chung, Neil A.; 'Jose Rodriguez; Merris, Rhian M.; Ahmad, 
Tony K.; elbert.chanqtakimley-horn.com; Durst, Jeremy S.; Cary Porter; Abuelhiga, Ayeshah J.; Evans, Julie; Chris Bledsoe; 
Chris Chauv; Kattel, Prasanna; Vazquez, Tony; chris@datastew.com; Richmond D. Glenn; Ben Wu 
Subject: RE: Oakland DAC Design Review -- Friday May 17, 10AM PST to Noon PST; Location at EOC 

Taso, Eric and I intend to go to the City EOC for this mornings meetings. We'll be there for the 0900 start. 

Regards, 
Mike 

From: Zografos, Anastasios fmailto:ANASTASIOS.ZOGRAFOS(5)saic.com1 
Sent: Friday, May 17, 2013 5:51 AM 
To: Ahsan Baig; Eric Napralla; Michael O'Brien; Renee Domingo; Alexander, Blair; Cathey Eide; Bender, Ted; cchimonyo(a)oaklandnet.rom: 
Chen, Andy J; Binda, George; Weiman, Bill; Allen, Terry; Chung, Neil A.; 'Jose Rodriguez; Merris, Rhian M.; Ahmad, Tony K.; 
elbert.chang@kimley-horn.com; Durst, Jeremy S.; Cary Porter; Abuelhiga, Ayeshah J.; Evans, Julie; Chris Bledsoe; Chris Chauv; Kattel, 
Prasanna; Vazquez, Tony; chris(S>datastew.com; Richmond D. Glenn; Ben Wu 
Subject: Oakland DAC Design Review-- Friday May 17,10AM PST to Noon PST; Location at EOC 

Reminder about today's Oakland DAC Design Review 

Taso Zografos 

SAIC : Office: 650.34-3.8276 I Mobile: 415.215.6113 | zografosatasaiccom 

Oakland DAC Design Review 

Friday, May 17 

10AM PST- Noon (2 hours) 

WEBEX info to follow 

TELECOM Bridge, 1-800-366-7242, pass code 724-5151 

WEBEX DETAILS 

Meeting Number: 597 492 762 
Meeting Password: saicl234 
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To join this meeting from your PC or mobile device. 

1. Go to https://saicwebconferencing.webex.eom/saicwebconferencing/i.php?J=597492762&PW=NZTJhNGY0M2U2 

2. If requested, enter your name and email address. 
3. If a password is required, enter the meeting password: saicl234 
4. Click "Join". 
5. Follow the instructions that appear on your screen. 

Teleconference information 

1-800-366-7242, pass code 724-5151 

http://www.webex.com 

https://saicwebconferencing.webex.eom/saicwebconferencing/i.php?J=597492762&PW=NZTJhNGY0M2U2
http://www.webex.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, May 17, 2013 8:44 AM 
To: Zografos, Anastasios; Baig, Ahsan; Eric Napralla; Michael O'Brien; Alexander, Blair; Eide, Cathey; 

Bender, Ted; Chimonyo, Cynthia; Chen, Andy J; Binda, George; Weiman, Bill; Allen, Terry; 'Jose 
Rodriguez; Merris, Rhian M.; Ahmad, Tony K.; elbert.chang@kimley-horn.com; Durst, Jeremy S.; 
Cary Porter; Abuelhiga, Ayeshah J.; Evans, Julie; Chris Bledsoe; Chris Chauv; Kattel, Prasanna; 
Vazquez, Tony; chris@datastew.com; rglenn@portoakland.com; Ben Wu; ryan.dole@kimley-
horn.com 

Cc: Chung, Neil A. 
Subject: RE: Oakland DAC Design Review - Materials 

Importance: High 

Thanks. 

From: Zografos, Anastasios [mailto:ANASTASIOS,ZOGRAFOS(a)saic,coml 
Sent: Fri 5/17/2013 8:02 AM 
To: Baig, Ahsan; Eric Napralla; Michael O'Brien; Domingo, Renee; Alexander, Blair; Eide, Cathey; Bender, Ted; Chimonyo, 
Cynthia; Chen, Andy J; Binda, George; Weiman, Bill; Allen, Terry; 'Jose Rodriguez; Merris, Rhian M.; Ahmad, Tony K.; 
elbert.chanq@kimley-horn.com; Durst, Jeremy S.; Cary Porter; Abuelhiga, Ayeshah J.; Evans, Julie; Chris Bledsoe; Chris Chauv; 
Kattel, Prasanna; Vazquez, Tony; chris(adatastew.com; rqlenn(5)portoakland.com: Ben Wu; ryan.dole(S)kimley-horn.com 
Cc: Chung, Neil A. 
Subject: Oakland DAC Design Review - Materials 

Folks - attached you will find the material for today's design review at 10AM PST. 
WEBEX and TELECOM info provided again below. 

Neil Chung will be presenting. 

For folks attending in person, we will have hardcopies for you. 
Meeting at EOC Media Room, ground floor at EOC, 1605 Martin Luther King Jr. Way. 

Taso 

Taso Zografos 
SAIC 1 Office: 650.343.8276 | Mobile: 416.215.6113 I zoqrafosa@saic.com 

Oakland DAC Design Review 

Friday, May 17 
10AM PST - Noon (2 hours) 

WEBEX info to follow 

TELECOM Bridge, 1-800-366-7242, pass code 724-5151 

WEBEX DETAILS 

Meeting Number: 597 492 762 
Meeting Password: saicl234 

To join this meeting from your PC or mobile device. 
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1. Go to https://saicwebconferencinq.webex.com/saicwebconferencinq/i.php?J=597492762&PW=NZTJhNGY0M2U2 
2. If requested, enter your name and email address. 
3. If a password is required, enter the meeting password: saicl234 
4. Click "Join". 

5. Follow the instructions that appear on your screen. 

Teleconference information 

1-800-366-7242, pass code 724-5151 

http://www.webex.com 

https://saicwebconferencinq.webex.com/saicwebconferencinq/i.php?J=597492762&PW=NZTJhNGY0M2U2
http://www.webex.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 16, 2013 7:31 PM 
To: Zografos, Anastasios; Handley, S. Scott; Baig, Ahsan; Ortiz, Celso; Eric Napralla 
Subject: RE: Sample Cost Table 

Importance: High 

Hello All: 

Just to keep everyone in the loop, Taso, Scott and I had a conference call today at approximately 4 pm and discuss the 
invoicing matter further. I believe I was able to explain and convey the grant requirements, the grant close out dates, 
and the factors that are compelling the City and Port to look at alternative options to the T and M payment structure in 
the contract. 

Scott will be speaking with upper management at SAIC to determine if we can come up with a solution that will meet 
everyone's needs. 

Thanks Taso and Scott for your time. 

I look forward to hearing from you tomorrow or Monday to determine next steps. 

Original Message 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS@saic.com] 

Sent: Thursday, May 16, 2013 2:12 PM 

To: Handley, S. Scott; Domingo, Renee; Baig, Ahsan; Ort iz, Celso; Eric Napralla 

Subject: RE: Sample Cost Table 

I can do at 3PM PST. Renee? Can you do? 

Taso Zografos 

SAIC | Mobile: 415.215.6113 | zografosa@saic.com 

Original Message 

From: Handley, S. Scott 

Sent: Thursday, May 16, 2013 4:40 PM 

To: Zografos, Anastasios; Domingo, Renee; Baig, Ahsan; Ort iz, Celso; Eric Napralla 

Subject: RE: Sample Cost Table 

I don't recommend that we t r y to change the contract type; it is T&M and needs to stay that way for the reasons 

mentioned. Let's get back on the phone this afternoon and see if we can better understand what/why any changes may 

be needed to the invoicing. I s everyone available at 3:00? 

Original Message 
From: Zografos, Anastasios 
Sent: Thu 5/16/2013 1:16 PM 
To: Domingo, Renee; Handley, S. Scott; Baig, Ahsan; Ortiz, Celso; Eric Napralla 
Subject: RE: Sample Cost Table 

mailto:ANASTASIOS.ZOGRAFOS@saic.com
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Folks - am sending/sharing my thoughts here as follow-up to faci l i tate fur ther understanding on the 2 models of T&M vs. 

Firm Fixed Price. 

I feel this is really important to convey particularly as we are doing "design-build" in a collaborative manner, and as tve 

have future desired outcomes still being formulated and others yet to be formed. 

T&M - provides you with f lexibi l i ty to change or re-direct resources as needed to achieve the deliverables you desire and 

the transparency and visibility on who is billing to the contract and the actual costs to achieve those deliverables 

Firm-Fixed Price (FFP) - gives you a pre-defined NOT to exceed price ceiling amount for a pre-defined deliverable where 

an exact specification is provided by a customer detailing every aspect of a desired deliverable "in advance" along with 

pre-defined "deliverable acceptance criteria" and the contractor applies whatever resources they feel is needed to 

satisfy the "pre-defined deliverable acceptance criteria". 

Under-Firm Fixed Price contract, 

customer is provided no visibility or transparency as to who is billing on contract 

customer cannot change the "pre-defined deliverable or acceptance criteria" without issuing an exact and clear 

change order 

customer cannot realize any cost benefit if deliverables are completed more cost-effectively 

FFP model would mean we would have to pre-define the exactness of every deliverable we might envision for the entire 

project in advance, along with mutually understood and agreed to acceptance criteria - and take a lot of time accomplish. 

As such, I believe the T&M model is best contract model for the DAC Project. 

Happy to discuss further 

Taso 

Taso Zograf os 

SAIC | Mobile: 415.215.6113 | zografosa@saic.com 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Wednesday, May 15, 2013 11:50 PM 

mailto:zografosa@saic.com
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To: Handley, S. Scott 

Cc- Baig, /Ahsan; Ort iz, Celso; Zografos, Anastasios; Eric Napralla 

Subject: FW: Sample Cost Table 

Importance: High 

Hi Scott: 

Thank you for your time this afternoon. I am ccing our Deputy City Attorney-Celso, Ahsan, Eric from the Port and Taso, 

so we are all on the same page, since they were not on our call this afternoon. 

I n the Email trail Below is the sample cost table that our Port stakeholder presented to the City and to Taso as an 

example that may work for meeting SAIC's, City's, Port's and Srantor's requirements and one version that may work so 

we can expend and have SAIC invoice the Port/City for the up to $2.9 mil. of the grant funding available. 

I and the City/Port team look forward to receive the costing proposal for Tasks 8 and 9 by Friday, May 17th, as we 
discussed. 

I also look forward to hearing back from you on Friday regarding our discussion this afternoon regarding amending the 
contract from a Time/materials billing to a task based/milestones based payment schedule for Phase I deliverables to 
include also Tasks 8 and 9 when we approve the costing, that can be invoiced to the City by hopefully not later than the 
end of May 2013. 

As we discussed, we can submit the amendment as one overarching amendment to the existing contract for the sake of 

efficiency and effectiveness. 

I t was a pleasure talking with you and I look forward to our finding a mutually agreeable solution to stay on track with 

the project, get invoiced and payments issued within our required grant timelines. 

Thanks again for your time and I look forward to working with you. 

Renee Domingo 



From: Baig, Ahsan 

Sent: Tuesday, May 14, 2013 8:50 PM 

To: Domingo, Renee 

Subject: Fwd: Sample Cost Table 

FYI 

Ahsan Baig 

Sent from my iPad 

Begin forwarded message: 

From: "Eric Napralla" <enapralla@portoakland.com> 

Date: May 14, 2013, 6:05:53 PM PDT 

To: "Taso" <ANASTASIOS.ZOSRAFOS@saic.com> 

Cc "Baig, Ahsan" <ABaig@oaklandnet.com> 

Subject: Sample Cost Table 

Taso -

Per our discussion, below is a sample table I had mentioned. I forwarded this to Ahsan earlier in the Day. 

Ahsan 

Taso and I talked about the option of adding a similar cost table to the DAC agreement that identifies 

Task/Subtask, $ amount to be spent by and post June 30, 2013, and whether the Task/Subtask would be T&M or FFP. 

Eric Napralla 

Maritime Security Project Administrator 

Port of Oakland 

4 
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p) 510.627.1403 

c) 650.622.2114 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 16, 2013 7:16 PM 
To: Handley, S. Scott; Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso; Eric Napralla; Michael O'Brien; 

Alexander, Blair; Eide, Cathey 
Subject: RE: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Thanks Scott. 

From: Handley, S. Scott rmailto:5TEVEN.S.HANDLEY(asaic.com1 
Sent: Thursday, May 16, 2013 4:15 PM 
To: Zografos, Anastasios; Baig, Ahsan; Domingo, Renee; Ortiz, Celso; Eric Napralla; Michael O'Brien; Alexander, Blair; Eide, 
Cathey 
Subject: RE: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

All, 
Please find enclosed our proposal - please don't hesitate to call if any questions. 

Regards, 
Scott 

Original Message 
From: Zografos, Anastasios „ 
Sent: Thu 5/16/2013 4:14 PM 
To: 'Ahsan Baig'; 'Renee Domingo'; COrtiz@oaklandcityattomey.org: 'Eric Napralla'; 'Michael O'Brien'; 'Alexander, Blair'; 'Cathey Eide' 
Cc: Handley, S. Scott 
Subject: Oakland DAC - SAIC Task 8 & 9 Contract Change Submittal 

Folks - wanted to give you all a heads up that Our SAIC Contracts Scott Handley is ready to send you all the Task 8 & 9 Contract Change for 
your review and acceptance. 

Taso 

Taso Zografos 

SAIC I Office: 650.343.8276 | Mobile: 415.215.6113 I zografosa@saic.com <mailto:zografosa@saic.com> 

mailto:5TEVEN.S.HANDLEY(asaic.com1
mailto:COrtiz@oaklandcityattomey.org
mailto:zografosa@saic.com
mailto:zografosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, May 15, 2013 9:59 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; Ortiz, Celso 
Cc: 'STEVEN.S.HANDLEY@saic.com'; 'JERRI.L.HARRELL@saic.com' 
Subject: Re: SAOC Oakland DAC Contract Change Discussion 

Thanks Taso. Great speaking with you too. 

I will give Scott a call today. 

Scott to have time to have a brief call at 1:30 pm today? 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(5)saic,com> 
To: Domingo, Renee; Baig, Ahsan; Ortiz, Celso 
Cc: Handley, S. Scott <STEVEN.S.HAIMDLEY(asaic.com>; Harrell, Jerri L. <JERRI.L.HARRELL(5)saic.com> 
Sent: Wed May 15 08:48:36 2013 
Subject: SAOC Oakland DAC Contract Change Discussion 

Renee - great talking with you yesterday. 

The person you and/or the City need to speak with in regards to any changes you seek to our current contract would be our 
SAIC Contracts rep. Mr. Scott Handley. 
Scott is based in San Diego and his direct office tel number is 1-858-826-3851. 

Best regards, 
Taso 

Taso Zografos 
SAIC j Office: 650.343.8276 | Mobile. 415.215.61 13 | zografosa@saic.com 
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Ogata, Eileen 

From: 
Sent: 
To: 
Subject: 

Domingo, Renee 
Tuesday, May 14, 2013 9:28 PM 
Baig, Ahsan 
Re: Fwd: Sample Cost Table 

Thanks for keeping me in the loop 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Tue May 14 20:49:51 2013 
Subject: Fwd: Sample Cost Table 

FYI 

Ahsan Baig 
Sent from my iPad 

Begin forwarded message: 

From: "Eric Napralla" <enapralla(S)portoakland.com> 
Date: May 14, 2013, 6:05:53 PM PDT 
To: "Taso" <ANASTASIOS.ZOGRAFOS@saic.com> 
Cc: "Baig, Ahsan" <ABaig(S)oaklandnet.com> 
Subject: Sample Cost Table 

Taso-

Per our discussion, below is a sample table I had mentioned. I forwarded this to Ahsan earlier in the Day. 

Ahsan -

Taso and I talked about the option of adding a similar cost table to the DAC agreement that identifies 
Task/Subtask, $ amount to be spent by and post June 30, 2013, and whether the Task/Subtaskwould be T&M 
or FFP. 

TASK 
T«k] 
1.1 

12 

Tx&2 
2.1 
•% i 

13 
Task I 

J.! 

12 

DESCRIPTION 

PJaBBtBS and ScsptBS 

Prwec: .\£aaa jsajfcc 

Needs and FjKjmremears Asseismeor 

Data DfrdepaMat 

UBJJMS Data Mode) sod Records Coagslaiaaa 

Uahaes Data DrosIcpiEeai 

S«asnsy Data i^yer Brt-eJoprassi 
S T J 1 « E Rf-.llMBCV 

SrUKS R»ii«OCV DK-tSS 

f aiiaM? Svvtea Tmtkrpxts: 

KlfArsr* SeftWM 

COST 

s ajo.ooo 
S 2MUN0 
% uo.mo 
$ l.OSO.OOO 

s mooo 
5 SW.00G 

S 330.000 

s i-m.<m 
$ 45.003 

S !39.0>:> 

5 MMO 

BEFORE *mO) 
s ««,«» 
5 wm 
% 70.000 

$ sso.ooo 
% 130.000 

$ 54O.OO0 

S 30.000 

S 270,000 

5 <J:'.0<X) 

S I3S.O00 
5 «4j000 

AFTEKtOKB 
$ 1*1,000 

i 234,000 

J 59.000 

$ i«t,000 

% 
1 90.000 

i 300.090 

i 
i 

s 
j 

TYPE 

T*M 
T&J.J 

r.»S 
TS"p 

T&M 

T&M 

EH> 
ccx 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 

mailto:ANASTASIOS.ZOGRAFOS@saic.com


c) 650.622.2114 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, May 14, 2013 3:03 PM 
To: Baig, Ahsan; 'ANASTASIOS.ZOGRAFOS@saic.com'; Eide, Cathey; Bender, Ted; Ortiz, Celso; 

'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Cc: 'JERRI.L.HARRELL@saic.com'; 'STEVEN.S.HANDLEY@saic.com' 
Subject: Re: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Hi Ahsan: 

With your approval, Eric's and mine, let's request the costing statement from Taso asap that accompanies the SOW for Tasks 
and 9. 

Thanks all. 

Thanks Taso. 

We will await your costing statement as soon asap. 

From: Baig, Ahsan 
To: Zografos, Anastasios <ANASTASIOS,ZOGRAFOS(asaic.com>: Domingo, Renee; Eide, Cathey; Bender, Ted; Ortiz, Celso; 
Michael O'Brien <mobrien(aiportoakland.com>: Eric Napralla <enapralla(5)portoakland.com> 
Cc: Harrell, Jerri L <JERRLL.HARRELL@saic.com>; Handley, S. Scott <STEVEN.S.HANDLEY(asaic.com> 
Sent: Tue May 14 14:33:10 2013 
Subject: RE: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

I have reviewed the Change Order, it looks good to me. 

Taso: Please get back to me on the coordination discussions related to the VDI implementation with Lillian. 

Thanks, 
-ahsan 

From: Zografos, Anastasios [mailto:ANASTASIOS,ZOGRAFOS(asaic.com1 
Sent: Monday, May 13, 2013 1:32 PM 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Baig, Ahsan; Ortiz, Celso; Michael O'Brien; Eric Napralla 
Cc: Harrell, Jerri L; Handley, S. Scott 
Subject: RE: Oakland DAC - Discuss SAIC Invoice 8i Task 8&9 Deliverables 

Attached is the updated Task 8 & 9 SOW - which now includes the deliverable tables below -
And I have split up the BOM at the back section, as follows; 

• New network material BOM 
• OLD Baseline proposed Server equip (being replaced by updated BOM following) 
• NEW replacement BOM (purchased) for the Server Room using HP equipment/blade servers 

Taso 

Taso Zografos 

SAIC | Mobile 415.215.6113 j zoqrafosa@saic.com 

From: Zografos, Anastasios 
Sent: Monday, May 13, 2013 3:27 PM 
To: 'Domingo, Renee'; 'Eide, Cathey'; 'Bender, Ted'; 'Baig, Ahsan'; 'Ortiz, Celso'; 'Michael O'Brien'; 'Eric Napralla' 

l 
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Cc: Harrell, Jerri L.; Handley, S. Scott 
Subject: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

ALL - in advance of our 2PM meeting, sending this email to help us address-resolve the request for specific deliverables for 
Task 8 & 9 Change Order SOW. 
Hopefully this additional detail satisfies what you seek. 

Under Task 8, we added the following tables detailing the subtask deliverables under each to these 2 work scope areas, as 
follows: 

8.1 Design-Build City and/or Port Network Infrastructure Enhancements/Upgrades 

8.1 SUBTASK DELIVERABLES 

Deliver network design plans and final system components BOM 

Procure and deliver all network required infrastructure and equipment to the 
Oakland EOC 

Install and configure all network and system hardware components at the EOC 

Deliver final end-to-end network test results documentation for customer sign-off 

Provide training and network / system documentation 

Provide O&M (operation and Maintenance) support YR 1 

Provide O&M (operation and Maintenance) support YR 2 

8.2 Enhance Citv and/or Port System Hardware and Software 

8.2 SUBTASK DELIVERABLES 

Procure and deliver all H P Hardware required infrastructure and equipment to the 
Oakland EOC 
Install and configure HP blade rack servers with Vsphere to support multiple 
Operating Systems for the implementation of PSIM applications 

Install VidSys, SysAid and all necessary supporting applications for the operations 
of PSIM system 
Provide onsite installation support and training to Oakland IT staff for die new HP 
hardware and other onsite training with regard to new hardware functionality and 
system operations 

Deliver final install and operation status documentation for customer sign-off 

Provide additional O&M support YR 1 

Provide additional O&M support YR 2 

TARGET DATE 

May 3, 2013 

May 30, 2013 

June 10,2013 

June 25, 2013 

June 30, 2013 

June 30, 2014 

June 30, 2015 

TARGET DATE 

May 23, 2013 

May 30, 2013 

June 10,2013 

June 25, 2013 

June 30, 2013 

June 30, 2014 

June 30, 2015 

FOR, Subtask 8.3 "possible future changes", 9.1 "possible TLS changes", and 9.2 "possible EBI changes, we inserted the 

following statement under each for deliverables. 

Subtask deliverables and target dates will be determined and mutually agreed to by Oakland 
customer and SAIC. 

These subtask areas are placeholders for changes that will require prior determination, agreement, and approval by you all 
before executing - provides you flexibility for any future unknown needs. 

In the case of the 9.2 EBI change orders, we have a list of these already and can present for your review approval. 

Let us know if this detail satisfies what you seek for Task 8 & 9. 



Taso 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, May 14, 2013 9:37 AM 
To: Baig, Ahsan 
Subject: Re: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Okay. Thanks much! I know how busy you are. I appreciate your time and committment to this project. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Tue May 14 09:34:57 2013 
Subject: RE: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Extremely sorry Renee, I need this Memo for Scott and Deanna by Noon. 
I will get it done today © 

From: Domingo, Renee 
Sent: Tuesday, May 14, 2013 9:31 AM 
To: Baig, Ahsan 
Subject: Re: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Hi Ahsan: 

Please let me know when you think you will finish reviewing the document. 

We really need your review and approval asap to get the costing and move forward with the change order. 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Ogata, Eileen; Eide, Cathey; Bender, Ted 
Sent: Mon May 13 14:46:13 2013 
Subject: RE: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Ok, let me take a look at it. 

From: Domingo, Renee 
Sent: Monday, May 13, 2013 2:40 PM 
To: Baig, Ahsan 
Cc: Ogata, Eileen; Eide, Cathey; Bender, Ted 
Subject: Re: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

They will provide costing once we approve SOW for Task 8 & 9. 

From: Domingo, Renee 
To: Baig, Ahsan 
Cc: Ogata, Eileen; Eide, Cathey 
Sent: Mon May 13 14:36:40 2013 
Subject: Fw: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Hi Ahsan: 

Please review as soon as you can, as we need your approval for the Change Order document asap. 



From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(5)saic.com> 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Baig, Ahsan; Ortiz, Celso; Michael O'Brien <mobrien(3)portoakland.com>; Eric 
INapralla <enapralla(S)portoakland.com> 
Cc: Harrell, Jerri L. <JERRI.LHARRELL(5)saic.com>; Handley, S. Scott <STEVEN.S.HANDLEY(5)saic.com> 
Sent: Mon May 13 13:31:56 2013 
Subject: RE: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Attached is the updated Task 8 & 9 SOW - which now includes the deliverable tables below -
And I have split up the BOM at the back section, as follows; 

• New network material BOM 
• OLD Baseline proposed Server equip (being replaced by updated BOM following) 
• NEW replacement BOM (purchased) for the Server Room using HP equipment/blade servers 

Taso 

Taso Zografos 
SAIC I Mobile 416.215 6113 j zoqrafosa(S)saic.com 

From: Zografos, Anastasios 
Sent: Monday, May 13, 2013 3:27 PM 
To: 'Domingo, Renee'; 'Eide, Cathey'; 'Bender, Ted'; 'Baig, Ahsan'; 'Ortiz, Celso'; 'Michael O'Brien'; 'Eric Napralla' 
Cc: Harrell, Jerri L.; Handley, S. Scott 
Subject: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

ALL-in advance of our 2PM meeting, sending this email to help us address-resolve the request for specific deliverables for 
Task 8 & 9 Change Order SOW. 
Hopefully this additional detail satisfies what you seek. 

Under Task 8, we added the following tables detailing the subtask deliverables under each to these 2 work scope areas, as 
follows: 

8.1 Design-Build City and/or Port Network Infrastructure Enhancements/Upgrades 

8.1 SUBTASK DELIVERABLES 

Deliver network design plans and final system components BOM 

Procure and deliver all network required infrastructure and equipment to the 
Oakland EOC 

Install and configure all network and system hardware components at the EOC 

Deliver final end-to-end network test results documentation for customer sign-off 

Provide training and network / system documentation 

Provide O&M (operation and Maintenance) support YR 1 

Provide O&M (operation and Maintenance) support YR 2 

8.2 Enhance Citv and/or Port System Hardware and Software 

8.2 SUBTASK DELIVERABLES 

Procure and deliver all HP Hardware required infrastructure and equipment to the 
Oaldand EOC 
Install and configure HP blade rack servers with Vsphere to support multiple 
Operating Systems for the implementation of PSIM applications 

TARGET DATE 

May 3, 2013 

May 30, 2013 

June 10,2013 

June 25, 2013 

June 30, 2013 

June 30, 2014 

June 30, 2015 

TARGET DATE 

May 23, 2013 

May 30, 2013 



Install VidSys, SysAid and all necessary supporting applications for the operations 

of PSIM system 

Provide onsite installation support and training to Oakland IT staff for the new HP 
hardware and ouher onsite training with regard to new hardware functionality and 
system operations 

Deliver final install and operation status documentation for customer sign-off 

Provide additional O&M support YR 1 

Provide additional O&M support YR 2 

June 10,2013 

June 25, 2013 

June 30, 2013 

June 30, 2014 

June 30, 2015 

FOR, Subtask 8.3 "possible future changes", 9.1 "possible TLS changes", and 9.2 "possible EBI changes, we inserted the 
following statement under each for deliverables. 

Subtask deliverables and target dates will be determined and mutually agreed to by Oakland 
customer and SAIC. 

These subtask areas are placeholders for changes that will require prior determination, agreement, and approval by you all 
before executing - provides you flexibility for any future unknown needs. 

In the case of the 9.2 EBI change orders, we have a list of these already and can present for your review approval. 

Let us know if this detail satisfies what you seek for Task 8 & 9. 

Taso 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, May 14, 2013 9:31 AM 
To: Baig, Ahsan 
Subject: Re: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Hi Ahsan: 

Please let me know when you think you will finish reviewing the document. 

We really need your review and approval asap to get the costing and move forward with the change order. 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Ogata, Eileen; Eide, Cathey; Bender, Ted 
Sent: Mon May 13 14:46:13 2013 
Subject: RE: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Ok, let me take a look at it. 

From: Domingo, Renee 
Sent: Monday, May 13, 2013 2:40 PM 
To: Baig, Ahsan 
Cc: Ogata, Eileen; Eide, Cathey; Bender, Ted 
Subject: Re: Oakland DAC - Discuss SAIC Invoice &Task 8&9 Deliverables 

They will provide costing once we approve SOW for Task 8 & 9. 

From: Domingo, Renee 
To: Baig, Ahsan 
Cc: Ogata, Eileen; Eide, Cathey 
Sent: Mon May 13 14:36:40 2013 
Subject: Fw: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Hi Ahsan: 

Please review as soon as you can, as we need your approval for the Change Order document asap. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(g)saic.com> 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Baig, Ahsan; Ortiz, Celso; Michael O'Brien <mobrien(5)portoakland.com>: Eric 
Napralla <enapralla(aportoakland,com> 
Cc: Harrell, Jerri L. <JERRI.LHARRELL(g)saic.com>: Handley, S. Scott <STEVEN.S.HANDLEY(Bsaic.com> 
Sent: Mon May 13 13:31:56 2013 
Subject: RE: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Attached is the updated Task 8 & 9 SOW - which now includes the deliverable tables below -

And I have split up the BOM at the back section, as follows; 

• New network material BOM 
• OLD Baseline proposed Server equip (being replaced by updated BOM following) 
• NEW replacement BOM (purchased) for the Server Room using HP equipment/blade servers 

Taso 



Taso Zografos 

SAIC | Mobile: 415.215.6t13 zografosa(5>saic.com 

From: Zografos, Anastasios 
Sent: Monday, May 13, 2013 3:27 PM 
To: 'Domingo, Renee'; 'Eide, Cathey'; 'Bender, Ted'; 'Baig, Ahsan'; 'Ortiz, Celso'; 'Michael O'Brien'; 'Eric Napralla' 
Cc: Harrell, Jerri L; Handley, S. Scott 
Subject: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

ALL - in advance of our 2PM meeting, sending this email to help us address-resolve the request for specific deliverables for 
Task 8 & 9 Change Order SOW. 
Hopefully this additional detail satisfies what you seek. 

Under Task 8, we added the following tables detailing the subtask deliverables under each to these 2 work scope areas, as 
follows: 

8.1 Design-Build City and/or Port Network Infrastructure Enhancements/Upgrades 

8.1 SUBTASK DELIVERABLES 

Deliver network design plans and final system components BOM 
Procure and deliver all network required infrastructure and equipment to the 
Oakland EOC 

Install and configure all network and system hardware components at the EOC 

Deliver final end-to-end network test results documentation for customer sign-off 

Provide training and network / system documentation 

Provide O&M (operation and Maintenance) support YR 1 

Provide O&M (operation and Maintenance) support YR 2 

8.2 Enhance Citv and/or Port System Hardware and Software 

8.2 SUBTASK DELIVERABLES 

Procure and deliver all HP Hardware required infrastructure and equipment to the 
Oakland EOC 

Install and configure HP blade rack servers with Vsphere to support multiple 
Operating Systems for the implementation of PSIM applications 
Install VidSys, SysAid and all necessary supporting applications for the operations 
of PSIM system 

Provide onsite installation support and training to Oakland IT staff for the new HP 
hardware and otiier onsite training with regard to new hardware functionality and 
system operations 

Deliver final install and operation status documentation for customer sign-off 

Provide additional O&M support YR 1 

Provide additional O&M support YR 2 

TARGET DATE 

May 3, 2013 

May 30, 2013 

June 10,2013 

June 25, 2013 

June 30, 2013 

June 30, 2014 

June 30, 2015 

TARGET DATE 

May 23, 2013 

May 30, 2013 

June 10,2013 

June 25, 2013 

June 30, 2013 

June 30, 2014 

June 30, 2015 

FOR, Subtask 8.3 "possible future changes", 9.1 "possible TLS changes", and 9.2 "possible EBI changes, we inserted the 
following statement under each for deliverables. 

Subtask deliverables and target dates will be determined and mutually agreed to by Oakland 
customer and SAIC. 

http://415.215.6t13


These subtask areas are placeholders for changes that will require prior determination, agreement, and approval by you all 
before executing - provides you flexibility for any future unknown needs. 

In the case of the 9.2 EBl change orders, we have a list of these already and can present for your review approval. 

Let us know if this detail satisfies what you seek for Task 8 & 9. 

Taso 



Ogata, Eileen 

From: 
Sent: 
To: 

Cc: 

Subject: 

Domingo, Renee 
Tuesday, May 14, 2013 8:36 AM 
'ANASTASIOS.ZOGRAFOS@saic.com'; Eide, Cathey; Bender, Ted; Baig, Ahsan; Ortiz, Celso; 
'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
'TRICIA.L.PEREZ@saic.com'; 'jrodrig001@gmail.com'; 'elbert.chang@kimley-hom.com'; 
'sdonnelly@bbiconstruction.com'; 'tmccoy@bbiconstruction.com'; 
'bzimmerman@bbiconstruction.com'; 'KHALID.AHMAD@saic.com'; 'JEREMY.S.DURST@saic.com'; 
'RHIAN.M.MERRIS@saic.com' 
Re: Oakland DAC Anticipated Equipment Deliveries & Room 205 Clean-Out 

Please remove the tables only. We will look at the other items to identify where to move them. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Eide, Cathey; Domingo, Renee; Bender, Ted; Baig, Ahsan; Ortiz, Celso; Michael O'Brien <mobrien@portoakland.com>; Eric 
Napralla <enapralla@portoakland.com>; Ortiz, Celso 
Cc: Perez, Tricia L. <TRICIA.L.PEREZ@saic.com>; jrodrig001@gmail.com <jrodrig001@gmail.com>; elbert.chang@kimley-
horn.com <elbert.chang@kimley-hom.com>; sdonnelly@bbiconstruction.com <sdonnelly@bbiconstruction.com>; 
tmccoy@bbiconstruction.com <tmccoy@bbiconstruction.com>; bzimmerman@bbiconstruction.com 
<bzimmerman@bbiconstruction.com>; Ahmad, Tony K. <KHALID.AHMAD@saic.com>; Durst, Jeremy S. 
<JEREMY.S.DURST@saic.com>; Merris, Rhian M. <RHIAN.M.MERRIS@saic.com> 
Sent: Tue May 14 08:26:56 2013 
Subject: RE: Oakland DAC Anticipated Equipment Deliveries & Room 205 Clean-Out 

Cathey, Renee, Ted -
The 3 pics below were taken this morning identifying the stuff in EOC Room 205 that you stated yesterday you would like me 
to remove, donate and/or discard on the condition that I do so on my own personal time/expense/liability. 
Please confirm once again as an email reply your approval to proceed with the removal of this stuff today. 
Thanks, 
Taso 
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Taso Zografos 

SAIC j Mobile: 415.215.61 zoqrafosa@saic.com 

From: Zografos, Anastasios 
Sent: Monday, May 13, 2013 7:55 PM 
To: Eide, Cathey; Domingo, Renee; Bender, Ted; Baig, Ahsan; Ortiz, Celso; Michael O'Brien; Eric Napralla 
Cc: Perez, Tricia L; jrodrig001@gmail.com; elbert.chang@kimley-horn.com; sdonnelly@bbiconstruction.com; 
tmccoy@bbiconstruction.com; bzimmerman@bbiconstruction.com; Ahmad, Tony K.; Durst, Jeremy S.; Merris, Rhian M. 
Subject: RE: Oakland DAC Anticipated Equipment Deliveries & Room 205 Clean-Out 
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Rest assured that I will donate my time, energy, and personal monies/vehicle and my own liability to accomplish - get the job 
done -- and will not charge/bill to the contract whatsoever. 
Thanks 
Taso 

Taso Zografos 

SAiC i Mobile -115.,':15.6i13 zoqrafosa(5)saic,com 

From: Eide, Cathey rmailto:CEide(a)oaklandnet.com] 
Sent: Monday, May 13, 2013 7:50 PM 
To: Zografos, Anastasios; Domingo, Renee; Bender, Ted; Baig, Ahsan; Ortiz, Celso; Michael O'Brien; Eric Napralla 
Cc: Perez, Tricia L; irodriqOOKiaiqmail.com: elbert.chanq(a)kimley-horn.com: sdonnellvtabbiconstruction.com: 
tmccoy@bbiconstruction.com; bzimmerman(5)bbiconstruction,com; Ahmad, Tony K.; Durst, Jeremy S.; Merris, Rhian M. 
Subject: RE: Oakland DAC Anticipated Equipment Deliveries & Room 205 Clean-Out 

Thanks Taso. Regarding the "Room 205 Clean-Out" approved, provided there will be no associated charges for this cleanout, 
you are welcome to transport/donate the items as you wish. 

If you plan on billing us for this, please let me know and we will handle it ourselves. Thanks, Cathey 

From: Zografos, Anastasios |"mailto:ANASTASIOS,ZOGRAFOS(a)saic.com] 
Sent: Monday, May 13, 2013 4:23 PM 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Baig, Ahsan; Ortiz, Celso; Michael O'Brien; Eric Napralla 
Cc: Perez, Tricia L; irodriqOOKaqmail.com: elbert.chanq(a)kimley-horn.com; sdonnelly(a)bbiconstruction,com; 
tmccoy(abbiconstruction.com; bzimmerman@bbiconstruction.com: Ahmad, Tony K.; Durst, Jeremy S.; Merris, Rhian M. 
Subject: Oakland DAC Anticipated Equipment Deliveries & Room 205 Clean-Out 

A l l -

This is to address 2 items; 1) anticipated equipment deliveries to the EOC, and 2) clean-out of Room 205 

Anticipated DAC Equipment Deliveries 

The following DAC equipment deliveries (via 3rd party shipper) are expected to arrive at the EOC over the next few weeks; 
• HP Server Equipment - was confirmed shipped May 6 - and in transit. Expected delivery anytime this week. Tricia 

Perez will notify me on their arrival, and I will notify you all. 

• CISCO network equipment will be arriving off-site, and I will notify you all when to be transported into EOC Server 
Room. 

Additionally, Anderson AV will be transporting AV equipment for installation into the EOC Situation Room, and will be 
coordinating with Tricia Perez. Please contact Tricia directly for any updates real-time as needed. 

Room 205 Clean-Out 
With EOC staff approval, I will show up tomorrow at the EOC and remove any tables/other stuff from Room 205 and 
transport/donate to local school. 

Best regards, 
Taso 

Taso Zografos 
SAIC [Office 650.343 8276 | Mobile: 415.215.6113 I zoqrafosa@saic.com 
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Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 
Attachments: 

Domingo, Renee 
Monday, May 13, 2013 2:37 PM 
Baig, Ahsan 
Ogata, Eileen; Eide, Cathey 
Fw: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 
OaklandDAC20710-1_SAICMODTASK8&9TechnicalSOW 13MAY2013 rev4.doc 

Hi Ahsan: 

Please review as soon as you can, as we need your approval for the Change Order document asap. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(asaic.com> 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Baig, Ahsan; Ortiz, Celso; Michael O'Brien <mobrien(5)portoakland.com>; Eric 
Napralla <enapralla(g)portoakland.com> 
Cc: Harrell, Jerri L. <JERRI.LHARRELL@saic.com>; Handley, S. Scott <STEVEN.S.HANDLEY(a)saic.com> 
Sent: Mon May 13 13:31:56 2013 
Subject: RE: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Attached is the updated Task 8 & 9 SOW - which now includes the deliverable tables below -
And I have split up the BOM at the back section, as follows; 

• New network material BOM 

• OLD Baseline proposed Server equip (being replaced by updated BOM following) 

• NEW replacement BOM (purchased) for the Server Room using HP equipment/blade servers 

Taso 

Taso Zografos 

SAIC | Mobile 415216,6113 i zoqrafosa(5)saic.com 

From: Zografos, Anastasios 
Sent: Monday, May 13, 2013 3:27 PM 
To: 'Domingo, Renee'; 'Eide, Cathey'; 'Bender, Ted'; 'Baig, Ahsan'; 'Ortiz, Celso'; 'Michael O'Brien'; 'Eric Napralla' 
Cc: Harrell, Jerri L.; Handley, S. Scott 
Subject: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

ALL - in advance of our 2PM meeting, sending this email to help us address-resolve the request for specific deliverables for 
Task 8 & 9 Change Order SOW. 
Hopefully this additional detail satisfies what you seek. 

Under Task 8, we added the following tables detailing the subtask deliverables under each to these 2 work scope areas, as 
follows: 

8.1 Design-Build City and/or Port Network Infrastructure Enhancements/Upgrades 

8.1 SUBTASK DELIVERABLES 

Deliver network design plans and final system components BOM 
Procure and deliver all network required infrastructure and equipment to die 
Oakland EOC 

Install and configure all network and system hardware components at the EOC 

Deliver final end-to-end network test results documentation for customer sign-off 

TARGET DATE 

May 3, 2013 

May 30, 2013 

June 10,2013 

June 25, 2013 

mailto:JERRI.LHARRELL@saic.com


Provide training and network / system documentation 

Provide O&M (operation and Maintenance) support YR 1 

Provide O&M (operation and Maintenance) support YR 2 

June 30, 2013 

June 30, 2014 

June 30, 2015 

8.2 Enhance City and/or Port System Hardware and Software 

8.2 SUBTASK DELIVERABLES 

Procure and deliver all HP Hardware required infrastructure and equipment to the 
Oakland EOC 

Install and configure HP blade rack servers with Vsphere to support multiple 
Operating Systems for the implementation of PSIM applications 

Install VidSys, SysAid and all necessary supporting applications for the operations 
of PSIM system 

Provide onsite installation support and training to Oakland IT staff for die new H P 
hardware and other onsite training with regard to new hardware functionality and 
system operations 

Deliver final install and operation status documentation for customer sign-off 

Provide additional O&M support YR 1 

Provide additional O&M support YR 2 

TARGET DATE 

May 23, 2013 

May 30, 2013 

June 10,2013 

June 25, 2013 

June 30, 2013 

June 30, 2014 

June 30, 2015 

FOR, Subtask 8.3 "possible future changes", 9.1 "possible TLS changes", and 9.2 "possible EBI changes, we inserted the 
following statement under each for deliverables. 

Subtask deliverables and target dates will be determined and mutually agreed to by Oakland 
customer and SAIC. 

These subtask areas are placeholders for changes that will require prior determination, agreement, and approval by you all 
before executing - provides you flexibility for any future unknown needs. 

In the case of the 9.2 EBI change orders, we have a list of these already and can present for your review approval. 

Let us know if this detail satisfies what you seek for Task 8 & 9. 

Taso 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, May 13,2013 2:05 PM 
To: 'ANASTASIOS.20GRAFOS@saic.com'; Eide, Cathey; Bender, Ted; Baig, Ahsan; Ortiz, Celso; 

'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Cc: 'JERRI.L.HARRELL@saic.com'; 'STEVEN.S.HANDLEY@saic.com' 
Subject: Re: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Can you come to the OES offices? 

From: Zografos, Anastasios <ANASTASIOS.ZQGRAFOS@saic.com> 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Baig, Ahsan; Ortiz, Celso; Michael O'Brien <mobrien(g)portoakland.com>; Eric 
Napralla <enapralla(5)portoakland.com> 
Cc: Harreil, Jerri L. <JERRI.LHARRELL@saic.com>: Handley, S. Scott <STEVEN.S.HANDLEY(asaic.com> 
Sent: Mon May 13 13:56:17 2013 
Subject: RE: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Folks - I will be dialing in to the telecom bridge early - and standing by for you all to dial in. 

I will use the latest Task 8 & 9 SOW doc just previously sent out as reference 

Taso 

Taso Zografos 

SAIC | Mobile 415.215.6113 ; zografosa(5)saic.com 

Original Appointment 
From: Zografos, Anastasios 
Sent: Monday, May 13, 2013 1:51 PM 
To: Zografos, Anastasios; 'Domingo, Renee'; 'Eide, Cathey'; 'Bender, Ted'; 'Baig, Ahsan'; 'Ortiz, Celso'; 'Michael O'Brien'; 'Eric 
Napralla' 
Cc: Harreil, Jerri L.; Handley, S. Scott 
Subject: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 
When: Monday, May 13, 2013 5:00 PM-5:30 PM (UTC-05:00) Eastern Time (US & Canada). 
Where: 1-800-366-7242, passcode 724-5151 

Telecom today - Monday May 13 - 2PM PST 

1-800-366-7242, passcode 724-5151 

Key discussion topics to cover: 

1) SAIC Invoice; to review and understand the grantor invoice reqts/needs 

2) Discuss/understand Task 8 & 9 SOW deliverables presentation format 

mailto:'ANASTASIOS.20GRAFOS@saic.com'
mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:'JERRI.L.HARRELL@saic.com'
mailto:'STEVEN.S.HANDLEY@saic.com'
mailto:ANASTASIOS.ZQGRAFOS@saic.com
mailto:JERRI.LHARRELL@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, May 13, 2013 2:02 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Eide, Cathey; Bender, Ted; Baig, Ahsan; Ortiz, Celso; 

'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Cc: 'JERRI.L.HARRELL@saic.com'; 'STEVEN.S.HANDLEY@saic.com' 
Subject: Re: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Hi Taso: 

We expected a face to face meeting with you. 

It is a bit awkward to do a meeting re: invoicing, etc without you being here. 

From: Zografos, Anastasios <ANASTASIOS,ZOGRAFOS(asaic.com> 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Baig, Ahsan; Ortiz, Celso; Michael O'Brien <mobrien@portoakland.com>: Eric 
Napralla <enapralla(5)portoakland,com> 
Cc: Harrell, Jerri L. OERRI.LHARRELL(5)saic.com>; Handley, S. Scott <STEVEN.S.HANDLEY@saic.com> 
Sent: Mon May 13 13:56:17 2013 
Subject: RE: Oakland DAC - Discuss SAIC Invoice & Task 8&9 Deliverables 

Folks - I will be dialing in to the telecom bridge early - and standing by for you all to dial in. 

I will use the latest Task 8 & 9 SOW doc just previously sent out as reference 

Taso 

Taso Zografos 

SAIC j Mobile'. 415.215.61 ;3 zoqrafosalSlsaic.com 

—Original Appointment 
From: Zografos, Anastasios 
Sent: Monday, May 13, 2013 1:51 PM 
To: Zografos, Anastasios; 'Domingo, Renee'; 'Eide, Cathey'; 'Bender, Ted'; 'Baig, Ahsan'; 'Ortiz, Celso'; 'Michael O'Brien'; 'Eric 
Napralla' 
Cc: Harrell, Jerri L.; Handley, S. Scott 
Subject: Oakland DAC - Discuss SAIC Invoice &Task 8&9 Deliverables 
When: Monday, May 13, 2013 5:00 PM-5:30 PM (UTC-05:00) Eastern Time (US & Canada). 
Where: 1-800-366-7242, passcode 724-5151 

Telecom today - Monday May 13 - 2PM PST 

1-800-366-7242, passcode 724-5151 

Key discussion topics to cover: 

1) SAIC Invoice; to review and understand the grantor invoice reqts/needs 

2) Discuss/understand Task 8 & 9 SOW deliverables presentation format 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:'JERRI.L.HARRELL@saic.com'
mailto:'STEVEN.S.HANDLEY@saic.com'
mailto:mobrien@portoakland.com
mailto:STEVEN.S.HANDLEY@saic.com


Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Monday, May 13, 2013 9:28 AM 
Baig, Ahsan 
Ortiz, Celso 
Re: DAC Contract Conference Call today at 10:30 am 

Thanks 

Original Message 

From: Baig, Ahsan 
To: Domingo, Renee 

Cc Ort iz, Celso 
Sent: Mon May 13 09:27:48 2013 
Subject: RE: DAC Contract Conference Call today at 10:30 am 

Just did it. 

Original Message 
From: Domingo, Renee 
Sent: Monday, May 13, 2013 9:20 AM. 

To: Baig, Ahsan 

Cc: Ort iz , Celso 
Subject: DAC Contract Conference Call today at 10:30 am 

Hi Ahsan: 

Please provide a call in number for this morning's call. 

Thanks much! 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, May 13, 2013 9:20 AM 
To: Baig, Ahsan 
Cc: Ortiz, Celso 
Subject: DAC Contract Conference Call today at 10:30 am 

Hi Ahsan: 

Please provide a call in number for this morning's cal 

Thanks much! 



Ogata, Eileen 

From- Domingo, Renee 
Sent:' Monday, May 13, 2013 9:14 AM 
To- Baig, Ahsan 
S u b j e c t : Accepted: DAC - Contract Discussions 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 09, 2013 5:02 PM 
To: 'STEVEN.S.HANDLEY@saic.com'; Ortiz, Celso 
Cc: Baig, Ahsan; 'ANASTASIOS.ZOGRAFOS@saic.com' 
Subject: Re: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Hello Scott: 

While the contract stipulates a T and M basis and hourly. We made it clear to Taso that this is a grant project and that we 
needed the invoices to be tied back to the scope of work and deliverables. 

He stated this would not be an issue. We are still awaiting the tasks and deliverables' timelines that was promised to us as well. 

The Federal Government will NOT reimburse the City or Port if there is no detail provided in the invoices. 

The invoices provided to us for $80k did not contain any details as to what exactly the City was paying for. 

We need to resolve this issue immediately so we are all on the same page. 

Let's find a mutually convenient time for Monday to have a meeting and conference you into the meeting. 

Thank you. 

From: Handley, S. Scott <STEVEN.S.HANDLEY@saic.com> 
To: Ortiz, Celso 
Cc: Baig, Ahsan; Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com>; Domingo, Renee 
Sent: Thu May 09 16:31:28 2013 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Hi Celso, 
I've seen the back and forth e-mails the last couple days regarding this invoicing issue and I have to admit I'm somewhat 
confused. Our contract provides pretty specific invoicing instructions in Section 4(b): since it is a T&M contract, we invoice for 
hours incurred on a monthly basis at the rates stipulated in the contract, and for material and other expenses as incurred. 

The company will not allow us to submit invoices that are contrary to the terms of the contract, so in order to do anything 
different, we would need a modification. We are glad to work with the City to define whatever is needed and we can move as 
quickly as necessary to meet your needs, but ultimately the direction will need to be provided in the form of a modification 
before we can provide any form of invoice different than what is already in the contract. 

I'd be glad to discuss further with you at your convenience. 

Regards, 
Scott 

From: Ortiz, Celso [mailto:COrtiz@oaklandcityattorney.org] 
Sent: Monday, May 06, 2013 5:21 PM 
To: Handley, S. Scott; Domingo, Renee 
Cc: Baig, Ahsan; Zografos, Anastasios 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

It is up to Ahsan and Renee. OK by me. 

From: Handley, S. Scott [mailto:STEVEN.S.HANDLEY@saic.com] 
Sent: Monday, May 06, 2013 5:19 PM 

mailto:S.HANDLEY@saic.com'
mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:STEVEN.S.HANDLEY@saic.com
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To: Ortiz, Celso 
Cc: Baig, Ahsan; Zografos, Anastasios 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Hello Celso, 

I would like to follow-up on Taso's e-mail below. It !s our understanding that the City desires that SAIC invoice a certain invoice 
amount no later than the first or second week of June. Our recommended approach is embodied in the wording Taso 
forwarded below, and we are glad to work with you as necessary to complete a modification to the contract. Please don't 
hesitate to contact me if you have any questions or need any additional information. 

Best regards, 
Scott 

Scott Handleyl SAIC 
Operation Contracts Managerl Logistics Solutions Operation 
phone: 858.826.3851| fax 858.826.6833 
mobile: 858.752.4938| email: handlevsQisaiccorn 

From: Zografos, Anastasios 
Sent: Thursday, April 25, 2013 1:51 PM 
To: 'COrtiz@oaklandcityattorney.org'; Handley, S. Scott 
Cc: abaig(5)oaklandnet,com: 'Eide, Cathey'; radomingotaoaklandnet.com; Michael O'Brien; Eric Napralla 
Subject: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Celso -

Great talking with you earlier today. 

Just wanted to give you a heads-up on two time sensitive items; 1) contract mod for new work scope under Tasks 8 & 9, and 2) 
seeking contract mod to incorporate the following text language so we can support the Oakland City-Port invoice needs. 

The below is the statement we are seeking to add to the current contract. 

"Contractor shall submit an advance payment request in the amount of$ . All invoices submitted in accordance 
with paragraph 4 (d) herein shall reference the beginning balance of the advance payment and the remaining balance 
after crediting the amount of the invoice. Any amount remaining at the end of the contract shall be refunded to the 
City prior to contract close-out." 

Mr. Scott Handley is available to work with you directly representing SAIC to address both items. 
Just wanted to give you a heads up on these forthcoming time sensitive contract items that will need your attention. 

My team is in the process of completing the Contract Mod SOW and pricing for the Task 8 & 9 efforts to submit through Mr. 
Scott Handley for your consideration/processing. 

Best regards, 
Taso 

Taso Zografos 

SAIC | Office- 650.343.8276 j Mobile: 415.215.6113 • zoqrafosafijsaic.com 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 09, 2013 12:09 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Eide, Cathey; Bender, Ted; Chimonyo, Cynthia; Baig, 

Ahsan; 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Alexander, Blair 
Cc: 'NEIL.A.CHUNG@saic.com'; 'AYESHAH.J.ABUELHIGA@saic.com'; 'JULIE.H.EVANS@saic.com'; 

'caryporter89@gmail.com' 
Subject: Re: DAC User Action Plans - May 7 Meeting Notes 

Yes, please. That way we can review, customize the ones you provide, add any additional user action plans that are necessary 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Chimonyo, Cynthia; Baig, Ahsan; mobrien@portoakland.com 
<mobrien@portoakland.com>; enapralla@portoakland.com <enapralla@portoakland.com>; Alexander, Blair 
Cc: Chung, Neil A. <NEIL.A.CHUNG@saic.com>; Abuelhiga, Ayeshah J. <AYESHAHJ.ABUELHIGA@saic.com>; Evans, Julie 
<JULIE.H.EVANS@saic.com>; caryporter89@gmail.com <caryporter89@gmail.com> 
Sent: Thu May 09 11:20:56 2013 
Subject: RE: DAC User Action Plans - May 7 Meeting Notes 

Thanks Renee -
Just to confirm, you want SAIC to institute the different approach and new process steps I have presented below for 
establishing the City DAC User Action Plans? - correct? 

If you agree, then we will tailor and submit action plans from other deployments with existing work flows for your first review 
cycle. 
Let me know if you want to discuss. 
Taso 

Taso Zografos 

SAIC | Mobile: 415.215.6113 j zoqrafosa(S>saic.com 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Thursday, May 09, 2013 2:09 PM 
To: Zografos, Anastasios; Eide, Cathey; Bender, Ted; Chimonyo, Cynthia; Baig, Ahsan; mobrien@portoakland.com; 
enapralla@portoakland.com; Alexander, Blair 
Cc: Chung, Neil A.; Abuelhiga, Ayeshah J.; Evans, Julie; caryporter89@gmail.com 
Subject: Re: DAC User Action Plans - May 7 Meeting Notes 

Hi Taso; 

Thank you and your team for support the City's recommendation regarding approach. 

We, too believe in a collaborative approach and my recommendation supports collaboration and efficiency. 

Efficiency is critical for our City when there are limited human resources and time for many of our key stakeholders, including but 
not limited to our First Responders, Emergency Management and Public Safety IT partners. 

Thank you. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Chimonyo, Cynthia; Baig, Ahsan; mobrien@portoakland.com 
<mobrien@portoakland.com>: enapralla@portoakland.com <enapralla@portoakland.com>; Alexander, Blair 
Cc: Chung, Neil A. <NEIL.A.CHUNG@saic.com>; Abuelhiga, Ayeshah J. <AYESHAHJ.ABUELHIGA@saic.com>: Evans, Julie 
<JULIE.H.EVANS@saic.com>; caryporter89@amail.com <caryporter89@qmail.com> 

l 
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Sent: Wed May 08 23:29:09 2013 
Subject: RE: DAC User Action Plans - May 7 Meeting Notes 

Renee-
You are correct -- the SAIC team has done this work before with/for other customers, and we would be more than happy to 

leverage such as follows; 

• SAIC team can make the determination for the City DAC Users (OPD, OFD, OES, PW, etc) what the full complement list 

of incident events are to become City DAC User Action Plans. 

• And we can create these City DAC user Action Plans using work flow algorithms/structures and create/model using 
what other customers are doing for incident response, as defined/determined by the SAIC team. 

• These City DAC User Action Plans can be submitted for a draft and final review/feedback for updates that are 
supported by the pre-existing/available workflows. 

Again, we would be more than happy to change and apply a different approach as described above. I am agreeable to the 
above process. 

Our initial approach with the City DAC Users was to apply same working model we are successfully employing with the Port 
staf f-a collaborative development. 
They have already defined there baseline set of incident events and our team is applying the work flow processes to develop 
those unique Port DAC User action plan responses. 
The Port knows what incidents they want to convert into Port specific DAC User Action Plans, and we have collaborated 
together on response activity input/outcome/flows, and that development process is going well. 
So we will continue our priority focus activity on completing the Port DAC User Action Plans. 

We want to help you through this "change management process" in whatever manner works best for you. 

Thanks 
Taso 

Taso Zografos 

SAIC ! Mobile: 415.215.6113 ; zoqrafosa(5>saic.com 

From: Domingo, Renee rmailto:RADominqo@oaklandnet,com1 
Sent: Wednesday, May 08, 2013 11:36 PM 
To: Zografos, Anastasios; Eide, Cathey; Bender, Ted; Chimonyo, Cynthia; Baig, Ahsan; mobrien@portoakland.com; 
enapralla@portoakland.com: Alexander, Blair 
Cc: Chung, Neil A.; Abuelhiga, Ayeshah 1 ; Evans, Julie; caryporter89@qmail.com 
Subject: Re: DAC User Action Plans - May 7 Meeting Notes 

Hi Taso: 

With all due respect, 
hasn't SAIC or one of the subs done this work for the Long Beach DAC or another DAC? 

Its seems to me that we are re-inventing the wheel and spending a lot of staff time. 

I would expect that SAIC or the subs provide City staff (OPD, OFD, EMSD) and Port with Decision Trees and/or Trigger process 
flows for the various scenarios that were developed for other DAC operations and then have City staff and Port staff fine tune the 
processes/decision algorithms to mirror what the City First Responders, EMSD and Port Security staff use for their current/future 
protocols for the DAC. 

Please advise if you or your team (incl. Subs) have this documentation available rather than City and Port staff re-creating it. 

Thanks much! 

mailto:RADominqo@oaklandnet,com1
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 09, 2013 12:01 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; Ortiz, Celso 
Cc: 'STEVEN.S.HANDLEY@saic.com' 
Subject: Re: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Hi Taso: 

No worries. I think you maybe moving too fast and juggling a lot of different items currently and perhaps my emails were not 
initially clear. 

We will need the $2.7 mil invoice(s) soon but first Celso, I and Ahsan need to determine if the language is necessary if we can 
agree upon an invoicing process for this. 

I am in Dublin all day today for Board meetings. 

Ahsan described in an email to you last week how we needed the invoices submitted. 

If you can speak with him or Eric today, they can provide you with further details/guidance. 

Thanks 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee; Baig, Ahsan; Ortiz, Celso 
Cc: Handley, S. Scott <STEVEN.S.HANDLEY@saic.com> 
Sent: Thu May 09 11:26:32 2013 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Rene - apologize, as I thought you wanted a full $2.7M invoice - again, apologize if I misunderstood and you no longer need 
that. 

Happy to go back and resubmit the $80K "first" invoice submitted to provide the details you seek. 
What time do you have available today to talk thru the appropriate backup documentation? 

Taso 

Taso Zografos 
SAIC | Mobile 415.215.6113 | zoqrafosa@saic.com 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Thursday, May 09, 2013 2:15 PM 
To: Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso 
Cc: Handley, S. Scott 
Subject: Re: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

I am NOT asking for the $2.7 million invoice. 

I am asking that you provide us for a SAMPLE for how the invoice and back up documents to support the invoice would be 
provided. 

In fact, please resubmit the $80k plus invoice that was rejected with the appropriate back up documentation and connecting 
back to the scope of work and tasks lists. 

Thank you! 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'STEVEN.S.HANDLEY@saic.com'
mailto:ANASTASIOS.ZOGRAFOS@saic.com
mailto:STEVEN.S.HANDLEY@saic.com
mailto:zoqrafosa@saic.com
mailto:RADomingo@oaklandnet.com


From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(S>saic.com> 
To: Baig, Ahsan; Domingo, Renee; Ortiz, Celso 
Cc: Handley, S. Scott <STEVEN.S.HANDLEY(aSaic.com> 
Sent: Thu May 09 11:06:57 2013 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Understand about the Task 8 & 9 and I will send out a separate email about that. 

But without this language inserted into our contract, SAIC cannot issue and advance invoice in the full amount of $2.7M as is 
being requested. 
Without such, we will continue to work and invoice on a monthly basis per the contract reqts. 

Taso 

Taso Zografos 

SAIC j Mobile 415.215.6113 ] zografosaiSsaic.com 

From: Baig, Ahsan [mailto:ABaiq@oaklandnet.com1 
Sent: Thursday, May 09, 2013 2:03 PM 
To: Zografos, Anastasios; Domingo, Renee; Ortiz, Celso 
Cc: Handley, S. Scott 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

We may need to have discussion to resolve this issue. I agree with Renee, this language may not be needed. However, we need 
to discuss it. 

In my understanding, we need a Change Order, to document that the project requires additional network, hardware and 
software equipment, and City is approving SAIC to spend $XYZ million (insert the right amount), out of allocated project funds 
on these additional DAC infrastructure expenses in Phase I. City will work with Port in securing additional funding of $XYZ 
million, pending Council approvals, to complete the remaining Systems Integration work in Phase II. 

Thanks, 
-ahsan 

From: Zografos, Anastasios |"mailto:ANASTASIOS.ZOGRAFOS(aisaic.coml 
Sent: Thursday, May 09, 2013 10:54 AM 
To: Domingo, Renee; Baig, Ahsan; Ortiz, Celso 
Cc: Handley, S. Scott 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Renee - SAIC is ready to begin work on our end to prepare and issue you're the full invoice you seek/want from us but only 
once you all have agreed to accept this language add to the current contract, as fol lows (and referenced below in the email 

string); 

"Contractor shall submit an advance payment request in the amount of$ . All invoices submitted in accordance 
with paragraph 4 (d) herein shall reference the beginning balance of the advance payment and the remaining balance 
after crediting the amount of the invoice. Any amount remaining at the end of the contract shall be refunded to the 
City prior to contract close-out." 

Celso has communicated he is OK with this and seeking your approval/authorization to proceed. 
Without your acceptance of this language inserted in the contract, SAIC will not be able to provide you with a full invoice as 
you request and in the timeframe you seek. 

We stand ready to give you what you seek, once the above language is adopted in the contract. 

2 

mailto:ABaiq@oaklandnet.com1
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My best projection on project spending thru June 30, 2013 is estimated to be about around $1.2M — so as it stands now the 

City will only receive invoices totally that amount for work performed to June 30. 

This leaves an estimated $1.5M of funding for work to be performed starting July 1 for remainder of period of performance to 

cover Phase 2 and O&M. 

Please let me know if you want to discuss directly - and/or via telecom which I am happy to set-up. 

Taso 

Taso Zografos 
SAIC | Mobile: 415.215.6113 | zoqrafosa@saic.com 

From: Domingo, Renee [mailto:RADominqo(5)oaklandnet.com1 
Sent: Thursday, May 09, 2013 1:36 PM 
To: Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso 
Cc: Handley, S. Scott 
Subject: Re: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

I am not certain that this language is necessary and/or if language is necessary, adequate. Ahsan, I and Celso need to discuss 
this issue briefly on Monday, if everyone is available. 

We need a sample invoice by Monday from SAIC to determine it meets our City Accounting/Purchasing requirements as well as 
the grantor. 

Thank you. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(asaic.com> 
To: Domingo, Renee; Baig, Ahsan; Ortiz, Celso 
Cc: Handley, S. Scott <STEVEN.S.HANDLEY(a)saic.com> 
Sent: Thu May 09 10:13:37 2013 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Renee, Ahsan - looks like Celso has said this language add-change to the contract is acceptable to him and awaiting your 
direction. 

Renee - we need this language add mod to the contract so we can get it ratified and then SAIC can begin its process for 
creating and sending the City of Oakland a full invoice as you request/seek. 
Can you provide Celso with your affirmation this is acceptable to you so we can get this done for you? 

Ahsan - can you also provide Celso authorization to proceed with the language change to the current contract - and to 
communicate back with SAIC Contracts Scott Handley so we can ratify on both ends? 

Thanks much 
Time is of the essence on this action. 
Taso 

Taso Zografos 
SAIC | Mobile: 415.2 15.61 i'i j zoqrafosa(5)saic.com 

From: Domingo, Renee r mailto:RADominqo@oaklandnet.com1 
Sent: Monday, May 06, 2013 8:58 PM 
To: Handley, S. Scott; Ortiz, Celso 
Cc: Baig, Ahsan; Zografos, Anastasios 
Subject: Re: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 
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Celso: please review and let us know if you have any issues with the language from a legal perspective. 

Thanks much! 

From: Handley, S. Scott <STEVEN.S.HANDLEY(g)saic.com> 
To: Ortiz, Celso; Domingo, Renee 
Cc: Baig, Ahsan; Zografos, Anastasios <ANASTASIOS.ZOGRAFQS(g)saic.com> 
Sent: Mon May 06 17:24:36 2013 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Thanks Celso. Ahsan/Renee - my thought was that the easiest way to implement is to add the paragraph below as new 
subparagraph 4 (e) in the Professional Services Agreement. 

Scott 

From: Ortiz, Celso rmailto:COrtiz(aoakla ndcityattorney.org] 
Sent: Monday, May 06, 2013 5:21 PM 
To: Handley, S. Scott; Domingo, Renee 
Cc: Baig, Ahsan; Zografos, Anastasios 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

It is up to Ahsan and Renee. OK by me. 

From: Handley, S. Scott [mailto:STEVEN.S.HANDLEY(Q)saic.com1 
Sent: Monday, May 06, 2013 5:19 PM 
To: Ortiz, Celso 
Cc: Baig, Ahsan; Zografos, Anastasios 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Hello Celso, 
I would like to follow-up on Taso's e-mail below. It is our understanding that the City desires that SAIC invoice a certain invoice 
amount no later than the first or second week of June. Our recommended approach is embodied in the wording Taso 
forwarded below, and we are glad to work with you as necessary to complete a modification to the contract. Please don't 
hesitate to contact me if you have any questions or need any additional information. 

Best regards, 
Scott 

Scott Handleyl SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.3851| fax 858.826.6833 
mobile: 858.752.49381 email: handlevs®saic.com 

From: Zografos, Anastasios 
Sent: Thursday, April 25, 2013 1:51 PM 
To: 'COrtiz@oaklandcityattorney.org'; Handley, S. Scott 
Cc: abaiqtaoaklandnet.com; 'Eide, Cathey'; radominqoPoaklandnet.com; Michael O'Brien; Eric Napralla 
Subject: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Celso -

Great talking with you earlier today. 
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http://ndcityattorney.org
mailto:STEVEN.S.HANDLEY(Q)saic.com1
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Just wanted to give you a heads-up on two time sensitive items; 1) contract mod for new work scope under Tasks 8 & 9, and 2) 

seeking contract mod to incorporate the following text language so we can support the Oakland City-Port invoice needs. 

The below is the statement we are seeking to add to the current contract. 

"Contractor shall submit an advance payment request in the amount of$ . All invoices submitted in accordance 

with paragraph 4 (dj herein shall reference the beginning balance of the advance payment and the remaining balance 

after crediting the amount of the invoice. Any amount remaining at the end of the contract shall be refunded to the 

City prior to contract close-out." 

Mr. Scott Handley is available to work with you directly representing SAIC to address both items. 
Just wanted to give you a heads up on these forthcoming time sensitive contract items that will need your attention. 

My team is in the process of completing the Contract Mod SOW and pricing for the Task 8 & 9 efforts to submit through Mr. 
Scott Handley for your consideration/processing. 

Best regards, 
Taso 

Taso Zografos 

SAIC | Office: 650.343.8276 | Mobile; 416.215.6113 j zografosa(5)saic.com 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 09, 2013 11:09 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com1; Eide, Cathey; Bender, Ted; Chimonyo, Cynthia; Baig, 

Ahsan; 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Alexander, Blair 
Cc: 'NEIL.A.CHUNG@saic.com'; 'AYESHAH.J.ABUELHIGA@saic.com'; 'JULIE.H.EVANS@saic.com'; 

'caryporter89@gmail.com' 
Subject: Re: DAC User Action Plans - May 7 Meeting Notes 

Hi Taso; 

Thank you and your team for support the City's recommendation regarding approach. 

We, too believe in a collaborative approach and my recommendation supports collaboration and efficiency. 

Efficiency is critical for our City when there are limited human resources and time for many of our key stakeholders, including but 
not limited to our First Responders, Emergency Management and Public Safety IT partners. 

Thank you. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Chimonyo, Cynthia; Baig, Ahsan; mobrien@portoakland.com 
<mobrien@portoakland.com>; enapralla@portoakland.com <enapralla@portoakland.com>; Alexander, Blair 
Cc: Chung, Neil A. <NEIL.A.CHUNG@saic.com>; Abuelhiga, Ayeshah J. <AYESHAHJ.ABUELHIGA@saic.com>; Evans, Julie 
<JULIE.H.EVANS@saic.com>; caryporter89@gmail.com <caryporter89@gmail.com> 
Sent: Wed May 08 23:29:09 2013 
Subject: RE: DAC User Action Plans - May 7 Meeting Notes 

Renee -
You are correct -- the SAIC team has done this work before with/for other customers, and we would be more than happy to 
leverage such as follows; 

• SAIC team can make the determination for the City DAC Users (OPD, OFD, OES, PW, etc) what the full complement list 
of incident events are to become City DAC User Action Plans. 

• And we can create these City DAC user Action Plans using work flow algorithms/structures and create/model using 
what other customers are doing for incident response, as defined/determined by the SAIC team. 

• These City DAC User Action Plans can be submitted for a draft and final review/feedback for updates that are 
supported by the pre-existing/available workflows. 

Again, we would be more than happy to change and apply a different approach as described above. I am agreeable to the 
above process. 

Our initial approach with the City DAC Users was to apply same working model we are successfully employing with the Port 
s ta f f -a collaborative development. 

They have already defined there baseline set of incident events and our team is applying the work flow processes to develop 
those unique Port DAC User action plan responses. 
The Port knows what incidents they want to convert into Port specific DAC User Action Plans, and we have collaborated 
together on response activity input/outcome/flows, and that development process is going well. 
So we will continue our priority focus activity on completing the Port DAC User Action Plans. 

We want to help you through this "change management process" in whatever manner works best for you. 

Thanks 
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Taso 

Taso Zografos 

SAIC I Mobile: 415.215.6113 | zoqrafosa(S>saic.com 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Wednesday, May 08, 2013 11:36 PM 
To: Zografos, Anastasios; Eide, Cathey; Bender, Ted; Chimonyo, Cynthia; Baig, Ahsan; mobrien@portoakland.com; 
enapralla@portoakland.com; Alexander, Blair 
Cc: Chung, Neil A.; Abuelhiga, Ayeshah J.; Evans, Julie; caryporter89@gmail.com 
Subject: Re: DAC User Action Plans - May 7 Meeting Notes 

Hi Taso: 

With all due respect, 
hasn't SAIC or one of the subs done this work for the Long Beach DAC or another DAC? 

Its seems to me that we are re-inventing the wheel and spending a lot of staff time. 

I would expect that SAIC or the subs provide City staff (OPD, OFD, EMSD) and Port with Decision Trees and/or Trigger process 
flows for the various scenarios that were developed for other DAC operations and then have City staff and Port staff fine tune the 
processes/decision algorithms to mirror what the City First Responders, EMSD and Port Security staff use for their current/future 
protocols for the DAC. 

Please advise if you or your team (incl. Subs) have this documentation available rather than City and Port staff re-creating it. 

Thanks much! 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Chimonyo, Cynthia; Baig, Ahsan; Michael O'Brien 
<mobrien@portoakland.com>; Eric Napralla <enapralla@portoakland.com>; Alexander, Blair 
Cc: Chung, Neil A. <NEIL.A.CHUNG@saic.com>; Abuelhiga, Ayeshah J. <AYESHAHJ.ABUELHIGA@saic.com>: Evans, Julie 
<JULIE.H.EVANS@saic.com>; caryporter89@gmail.com <caryporter89@qmail.com> 
Sent: Wed May 08 10:08:57 2013 
Subject: DAC User Action Plans - May 7 Meeting Notes 

All - yesterday Cathey and I met to identify what current events and procedures are to be translated into DAC User Action 
Plans. 
Below table shows that determined list under Police, Fire, and City-Wide. 

Mike/Eric have already provided our team with events/scenarios and with their continued guidance/support the action plan 
development for those are going well. 

Need to next ID the current SOPs, EOPs, ESFs as a reference benchmark that will be used to guide the build-out the DAC User 
Action Plans for Police, Fire, City-Wide. 

Once draft DAC User Action Plans are created, they can be reviewed and shared for input-feedback. 

Right now I am only seeking confirmation on the list of events below provided by Cathey for Police, Fire, and City-Wide. 

Cathey, Renee, Ted, Blair, Cynthia - any changes to this list below from yesterday? 

Thanks 
Taso 

Taso Zografos 

SAIC | Office: 650.343.8276 I Mobile: 415.215.6113 | zoqrafosa@saic.com 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 09, 2013 11:02 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; Ortiz, Celso 
Cc: 'STEVEN.S.HANDLEY@saic.com'; 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Subject: Re; Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Taso: 

We cannot do this. 

We need a sample invoice by Monday. 

I don't want to be haggling over formatting, lack of details, etc as experienced with the recent invoice you submitted which was 
rejected due to the issues stated. 

We cannot and will not do business in this matter. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee; Baig, Ahsan; Ortiz, Celso 
Cc: Handley, S. Scott <STEVEN.S.HANDLEY@saic.com> 
Sent: Thu May 09 10:54:08 2013 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Renee - SAIC is ready to begin work on our end to prepare and issue you're the full invoice you seek/want from us but only 
once you all have agreed to accept this language add to the current contract, as follows (and referenced below in the email 
string); 

"Contractor shall submit an advance payment request in the amount of$ . All invoices submitted in accordance 
with paragraph 4 (d) herein shall reference the beginning balance of the advance payment and the remaining balance 
after crediting the amount of the invoice. Any amount remaining at the end of the contract shall be refunded to the 
City prior to contract close-out." 

Celso has communicated he is OK with this and seeking your approval/authorization to proceed. 
Without your acceptance of this language inserted in the contract, SAIC will not be able to provide you with a full invoice as 
you request and in the timeframe you seek. 

We stand ready to give you what you seek, once the above language is adopted in the contract. 

My best projection on project spending thru June 30, 2013 is estimated to be about around $1.2M — so as it stands now the 
City will only receive invoices totally that amount for work performed to June 30. 
This leaves an estimated $1.5M of funding for work to be performed starting July 1 for remainder of period of performance to 
cover Phase 2 and O&M. 

Please let me know if you want to discuss directly - and/or via telecom which I am happy to set-up. 
Taso 

Taso Zografos 

SAiC j Mobile. 415 215.61 13 | zoqrafosa(5)saic.com 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Thursday, May 09, 2013 1:36 PM 
To: Zografos, Anastasios; Baig, Ahsan; Ortiz, Celso 
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Cc: Handley, S. Scott 
Subject: Re: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

I am not certain that this language is necessary and/or if language is necessary, adequate. Ahsan, I and Celso need to discuss 
this issue briefly on Monday, if everyone is available. 

We need a sample invoice by Monday from SAIC to determine it meets our City Accounting/Purchasing requirements as well as 
the grantor. 

Thank you. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(S)saic.com> 
To: Domingo, Renee; Baig, Ahsan; Ortiz, Celso 
Cc: Handley, S. Scott <STEVEN.S.HANDLEY@saic.com> 
Sent: Thu May 09 10:13:37 2013 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Renee, Ahsan - looks like Celso has said this language add-change to the contract is acceptable to him and awaiting your 

direction. 

Renee - we need this language add mod to the contract so we can get it ratified and then SAIC can begin its process for 
creating and sending the City of Oakland a full invoice as you request/seek. 
Can you provide Celso with your affirmation this is acceptable to you so we can get this done for you? 

Ahsan - can you also provide Celso authorization to proceed with the language change to the current contract - and to 
communicate back with SAIC Contracts Scott Handley so we can ratify on both ends? 

Thanks much 
Time is of the essence on this action. 
Taso 

Taso Zografos 
SAIC ] Mobile 415.215,6113 j zoqrafosa(5)saic,com 

From: Domingo, Renee [mailto:RADominqo(3>oaklandnet.com1 
Sent: Monday, May 06, 2013 8:58 PM 
To: Handley, S. Scott; Ortiz, Celso 
Cc: Baig, Ahsan; Zografos, Anastasios 
Subject: Re: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Celso: please review and let us know if you have any issues with the language from a legal perspective. 

Thanks much! 

From: Handley, S. Scott <STEVEN.S.HAIMDLEY@saic.com> 
To: Ortiz, Celso; Domingo, Renee 
Cc: Baig, Ahsan; Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
Sent: Mon May 06 17:24:36 2013 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Thanks Celso. Ahsan/Renee - my thought was that the easiest way to implement is to add the paragraph below as new 
subparagraph 4 (e) in the Professional Services Agreement. 
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From: Ortiz, Celso [mailto:CQrtiz@oaklandcityattorney,org1 
Sent: Monday, May 06, 2013 5:21 PM 
To: Handley, S. Scott; Domingo, Renee 
Cc: Baig, Ahsan; Zografos, Anastasios 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

It is up to Ahsan and Renee. OK by me. 

From: Handley, S. Scott rmailto:STEVEN.S.HANDLEY(5)saic.com1 
Sent: Monday, May 06, 2013 5:19 PM 
To: Ortiz, Celso 
Cc: Baig, Ahsan; Zografos, Anastasios 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Hello Celso, 
1 would like to follow-up on Taso's e-mail below. It is our understanding that the City desires that SAICinvoice a certain invoice 
amount no later than the first or second week of June. Our recommended approach is embodied in the wording Taso 
forwarded below, and we are glad to work with you as necessary to complete a modification to the contract. Please don't 
hesitate to contact me if you have any questions or need any additional information. 

Best regards, 
Scott 

Scott Handley I SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.38511 fax 858.826.6833 
mobile: 858.752.49381 email: handlevs<g>saic.com 

From: Zografos, Anastasios 
Sent: Thursday, April 25, 2013 1:51 PM 
To: 'COrtiz@oaklandcityattorney.org'; Handley, S. Scott 
Cc: abaiq@oaklandnet.com; 'Eide, Cathey'; radominqotaoaklandnet.com; Michael O'Brien; Eric Napralla 
Subject: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Celso -

Great talking with you earlier today. 

Just wanted to give you a heads-up on two time sensitive items; 1) contract mod for new work scope under Tasks 8 & 9, and 2) 
seeking contract mod to incorporate the following text language so we can support the Oakland City-Port invoice needs. 

The below is the statement we are seeking to add to the current contract. 

"Contractor shall submit an advance payment request in the amount of$ . All invoices submitted in accordance 
with paragraph 4 (d) herein shall reference the beginning balance of the advance payment and the remaining balance 
after crediting the amount of the invoice. Any amount remaining at the end of the contract shall be refunded to the 
City prior to contract close-out." 

Mr. Scott Handley is available to work with you directly representing SAIC to address both items. 
Just wanted to give you a heads up on these forthcoming time sensitive contract items that will need your attention. 

My team is in the process of completing the Contract Mod SOW and pricing for the Task 8 & 9 efforts to submit through Mr. 
Scott Handley for your consideration/processing. 
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Best regards, 

Taso 

Taso Zografos 
SAIC I Office; 650 .343 .8276 I Mobile: 415 .215 .6113 z o q r a f o s a @ s a i c . c o m 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 09, 2013 10:36 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; Ortiz, Celso 
Cc: 'STEVEN.S.HANDLEY@saic.com' 
Subject: Re: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

I am not certain that this language is necessary and/or if language is necessary, adequate. Ahsan, I and Celso need to discuss 
this issue briefly on Monday, if everyone is available. 

We need a sample invoice by Monday from SAIC to determine it meets our City Accounting/Purchasing requirements as well as 
the grantor. 

Thank you. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee; Baig, Ahsan; Ortiz, Celso 
Cc: Handley, S. Scott <STEVEN.S.HANDLEY@saic.com> 
Sent: Thu May 09 10:13:37 2013 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Renee, Ahsan - looks like Celso has said this language add-change to the contract is acceptable to him and awaiting your 

direction. 

Renee - we need this language add mod to the contract so we can get it ratified and then SAIC can begin its process for 
creating and sending the City of Oakland a full invoice as you request/seek. 
Can you provide Celso with your affirmation this is acceptable to you so we can get this done for you? 

Ahsan - can you also provide Celso authorization to proceed with the language change to the current contract - and to 
communicate back with SAIC Contracts Scott Handley so we can ratify on both ends? 

Thanks much 
Time is of the essence on this action. 

Taso 

Taso Zografos 

SAIC | Mobile 415.215.6113 j zoqrafosaiSsaic.com 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Monday, May 06, 2013 8:58 PM 
To: Handley, S. Scott; Ortiz, Celso 
Cc: Baig, Ahsan; Zografos, Anastasios 
Subject: Re: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Celso: please review and let us know if you have any issues with the language from a legal perspective. 

Thanks much! 

From: Handley, S. Scott <STEVEN.S.HANDLEY@saic.com> 
To: Ortiz, Celso; Domingo, Renee 
Cc: Baig, Ahsan; Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
Sent: Mon May 06 17:24:36 2013 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
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Thanks Celso. Ahsan/Renee - my thought was that the easiest way to implement is to add the paragraph below as new 

subparagraph 4 (e) in the Professional Services Agreement. 

Scott 

From: Ortiz, Celso [mailto:CQrtiz(3)oaklandcityattorney.org1 
Sent: Monday, May 06, 2013 5:21 PM 
To: Handley, S. Scott; Domingo, Renee 
Cc: Baig, Ahsan; Zografos, Anastasios 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

It is up to Ahsan and Renee. OK by me. 

From: Handley, S. Scott rmailto:STEVEN.S.HANDLEY(a)saic.com1 
Sent: Monday, May 06, 2013 5:19 PM 
To: Ortiz, Celso 
Cc: Baig, Ahsan; Zografos, Anastasios 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Hello Celso, 
I would like to follow-up on Taso's e-mail below. It is our understanding that the City desires that SAIC invoice a certain invoice 
amount no later than the first or second week of June. Our recommended approach is embodied in the wording Taso 
forwarded below, and we are glad to work with you as necessary to complete a modification to the contract. Please don't 
hesitate to contact me if you have any questions or need any additional information. 

Best regards, 
Scott 

Scott Handleyl SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.3851| fax 858.826.6833 
mobile: 858.752.4938| email: handlevs®saic.com 

From: Zografos, Anastasios 
Sent: Thursday, April 25, 2013 1:51 PM 
To: 'COrtiz@oaklandcityattorney.org'; Handley, S. Scott 
Cc: abaiq@oaklandnet.com; 'Eide, Cathey'; radominqo(ci)oaklandnet.com; Michael O'Brien; Eric Napralla 
Subject: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Celso -

Great talking with you earlier today. 

Just wanted to give you a heads-up on two time sensitive items; 1) contract mod for new work scope under Tasks 8 & 9, and 2) 
seeking contract mod to incorporate the following text language so we can support the Oakland City-Port invoice needs. 

The below is the statement we are seeking to add to the current contract. 

"Contractor shall submit an advance payment request in the amount of$ . All invoices submitted in accordance 
with paragraph 4 (d) herein shall reference the beginning balance of the advance payment and the remaining balance 
after crediting the amount of the invoice. Any amount remaining at the end of the contract shall be refunded to the 
City prior to contract close-out." 

Mr. Scott Handley is available to work with you directly representing SAIC to address both items. 

2 
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Just wanted to give you a heads up on these forthcoming time sensitive contract items that will need your attention. 

My team is in the process of completing the Contract Mod SOW and pricing for the Task 8 & 9 efforts to submit through Mr. 
Scott Handley for your consideration/processing. 

Best regards, 
Taso 

Taso Zografos 
SAIC i Office: 650.343.8276 j Mobile: 415215.6113 : zoqrafosa@saic.com 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, May 07, 2013 9:50 AM 
To: 'mobrien@portoakland.com'; Eide, Cathey; Bender, Ted; Baig, Ahsan; White, Darin; Alexander, 

Blair; 'enapralla@portoakland.com' 
Subject: Re: DAC Phase 2 Agenda Report rev6.doc 

Thanks 

From: Michael O'Brien <mobrien(p)portoakland.com> 
To: Domingo, Renee; Eide, Cathey; Bender, Ted; Baig, Ahsan; White, Darin; Alexander, Blair; Eric Napralla 
<enapralla(aportoakland.com> 
Sent: Tue May 07 09:42:15 2013 
Subject: DAC Phase 2 Agenda Report rev6.doc 

Renee, here is the draft agenda report that we are pushing to the board on May 23rd. We are still waiting on FEMA regarding 
extension status on Round 9 and 10. They don't seem to want to give us a timely decision. Our alternative if we get shot down 
on extending Round 9 and 10 funding and using that for DAC Phase 2 is to re-program the Port's Round 12 funding to DAC 
Phase 2. 

We are currently staffing this draft and it's due to be smooth toward the end of this week. Please feel free to plagiarize this for 
your purposes with City Council/Public Safety Sub-Committee. 

Regards, 

Port Facilities Security Officer 
Port of Oakland 
W (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, May 06, 2013 5:57 PM 
To: Ortiz, Celso; 'STEVEN.S.HANDLEY@saic.com* 
Cc: Baig, Ahsan; 'ANASTASIOS.ZOGRAFOS@saic.com' 
Subject: Re: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

We need invoices no later than the 3rd week in May 2013. 

Thanks 

From: Ortiz, Celso 
To: 'Handley, S. Scott' <5TEVEN.S.HANDLEY@saic.com>; Domingo, Renee 
Cc: Baig, Ahsan; Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
Sent: Mon May 06 17:21:12 2013 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

It is up to Ahsan and Renee. OK by me. 

From: Handley, S. Scott [mailto:STEVEN.S.HANDLEY@saic.com] 
Sent: Monday, May 06, 2013 5:19 PM 
To: Ortiz, Celso 
Cc: Baig, Ahsan; Zografos, Anastasios 
Subject: RE: Oakland DAC - SAIC Contract Mod to add Task 8 8i 9 work scope 

Hello Celso, 
I would like to follow-up on Taso's e-mail below. It is our understanding that the City desires that SAIC invoice a certain invoice 
amount no later than the first or second week of June. Our recommended approach is embodied in the wording Taso 
forwarded below, and we are glad to work with you as necessary to complete a modification to the contract. Please don't 
hesitate to contact me if you have any questions or need any additional information. 

Best regards, 
Scott 

Scott Handleyl SAIC 
Operation Contracts Manager| Logistics Solutions Operation 
phone: 858.826.38511 fax 858.826.6833 
mobile: 858.752.4938! email: handlevs®saic.com 

From: Zografos, Anastasios 
Sent: Thursday, April 25, 2013 1:51 PM 
To: 'COrtiz@oaklandcityattorney.org'; Handley, S. Scott 
Cc: abaig@oaklandnet.com; 'Eide, Cathey'; radominqo@oaklandnet.com; Michael O'Brien; Eric Napralla 
Subject: Oakland DAC - SAIC Contract Mod to add Task 8 & 9 work scope 

Celso -

Great talking with you earlier today. 

Just wanted to give you a heads-up on two time sensitive items; 1) contract mod for new work scope under Tasks 8 & 9, and 2) 
seeking contract mod to incorporate the following text language so we can support the Oakland City-Port invoice needs. 
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The below is the statement we are seeking to add to the current contract. 

"Contractor shall submit an advance payment request in the amount o}$ . All invoices submitted in accordance 

with paragraph 4 (d) herein shall reference the beginning balance of the advance payment and the remaining balance 

after crediting the amount of the invoice. Any amount remaining at the end of the contract shall be refunded to the 

City prior to contract close-out." 

Mr. Scott Handley is available to work with you directly representing SAIC to address both items. 
Just wanted to give you a heads up on these forthcoming time sensitive contract items that will need your attention. 

My team is in the process of completing the Contract Mod SOW and pricing for the Task 8 & 9 efforts to submit through Mr. 

Scott Handley for your consideration/processing. 

Best regards, 
Taso 

Taso Zografos 
SAiC ! Office: 650.343.8276 | Mobile. 415.215.6113 I zografosn(5)saic.com 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, May 06, 2013 9:32 AM 
To: Baig, Ahsan 
Subject: Re: When with Professional Services Agreement for DAC PM be approved and PM in place? 

So no later than June 6th? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Mon May 06 09:23:03 2013 
Subject: Re: When with Professional Services Agreement for DAC PM be approved and PM in place? 

Shouldn't be more than 4 weeks. 

Ahsan Baig 
Sent from my iPad 

On May 6, 2013, at 9:18 AM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Please provide an estimated time line. 

Thanks 

mailto:RADomingo@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, May 06, 2013 9:18 AM 
To: Baig, Ahsan 
Subject: When with Professional Services Agreement for DAC PM be approved and PM in place? 

Please provide an estimated time line. 

Thanks 



Ogata, 

From: 
Sent: 
To: 
Cc: 
Subject: 

Eileen 

Domingo, Renee 
Friday, May 03, 2013 8:07 AM 
Baig, Ahsan 
Ortiz, Celso 
Re: DAC - Conf call with Celso 

Thanks 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Ortiz, Celso 
Sent: Fri May 03 06:55:35 2013 
Subject: Re: DAC - Conf call with Celso 

Dial-in Number: (424) 203-8075 

Access Code: 193220 

Ahsan Baig 

Sent from my iPad 

On May 2, 2013, at 11:41 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Please provide a call in number in the morning for our 9:30 am call. 

Thanks! 

mailto:RADomingo@oaklandnet.com


Ogata, Eileen 

Fm m . Domingo, Renee 
Sent' Thursday, May 02, 201? 11:41 PM 
T o . ' Baig, Ahsan; Ortiz, Celso 
Subject: DAC - Conf call with Celso 

Please provide a call in number in the morning for our 9:30 am call. 

Thanks! 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 02, 2013 6:28 PM 
To: Zografos, Anastasios 
Cc: Baig, Ahsan; 'Eric Napraila'; 'Michael O'Brien'; Alexander, Blair; Bender, Ted 
Subject: RE: Updated: Oakland DAC - Weekly PM Meeting 

Importance: High 

Ahsan and I have a conference call at 9:30 am with Celso Ortiz, our City Attorney, re: the DAC project, so we will only be able to 
join for 30 minutes this week. 

Original Appointment 
From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAF05(5)saic.com1 
Sent: Thursday, May 02, 2013 6:11 PM 
To: Baig, Ahsan; Eric Napraila; Michael O'Brien; Domingo, Renee; Alexander, Blair; Eide, Cathey; Bender, Ted 
Subject: Updated: Oakland DAC - Weekly PM Meeting 
When: Occurs every Friday effective 4/5/2013 until 6/28/2013 from 12:00 PM to 1:00 PM GMT -0500 (Standard) / GMT -0400 
(Daylight). 
Where: At EOC - AND/OR - Via Telecom 1-800-366-7242, pass code 724-5151 

Weekly every FRIDAY from 9:00AM to 10:00AM PACIFIC TIME 
1-800-366-7242, pass code 724-5151 

mailto:ANASTASIOS.ZOGRAF05(5)saic.com1


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, May 02, 2013 6:12 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Alexander, Blair; Eide, Cathey; Bender, Ted 
Subject: Re: Oakland DAC - Weekly PM Meeting 

Both work for me too. I f you need to move it to 9 am and it works for everyone, please do so. 

Thanks! 

Original Message 

From: Zografos, Anastasios <ANASTASIQS.Z06RAFOS@saic.com> 
To: Baig, Ahsan; enQpralla@portoQklQnd.com <enapralla@portoakland.com>; mobrien@portoakland.com 
<mobrien@portookland.com>; Domingo, Renee; Alexander, Blair; Eide, Cathey; Bender, Ted 
Sent: Thu May 02 16:58:27 2013 
Subject: Oakland DAC - Weekly PM Meeting 

For our weekly Friday mtgs, is everyone ok with 8.30am start — OR do we-does anyone want or need to move to 9AM 

start??? 
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Ogata, Eileen 

From' Domingo, Renee 
Sent: Thursday, May 02, 2013 5:42 PM 
To: Baig, Ahsan 
Subject: Accepted: DAC - Conf call with Celso 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, May 01, 2013 10:39 AM 
To: 'mobrien@portoakland.com'; Baig, Ahsan 
Subject: Re: Trip to Chicago Fusion Center 

Yes. Only you and Ahsan. Only the PD chief as far as I know. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Sent: Wed May 01 08:00:31 2013 
Subject: RE: Trip to Chicago Fusion Center 

Renee, who else will be going to Chicago in company with the Chief? Is it just Ahsan and I or are there other OPD comms 
officers or Deputy Chiefs going along? Anyone from your shop? 

I assume the purpose is to benchmark their operation in order to better plan for the establishment of our DAC? 

Thanks, 
Mike 

From: Domingo, Renee [mailto:RADominqo@oaklaiidnet.coml 
Sent: Tuesday, April 30, 2013 10:41 AM 
To: Michael O'Brien; Baig, Ahsan 
Subject: Re: Trip to Chicago Fusion Center 

Hi Mike: 

What is your availability for the email request below? 

Original Message 

From: Domingo, Renee 
To: 'mobrien@portoakland.com' <mobrien(g),portoakland.com>; Baig, Ahsan 
Sent: Mon Apr 29 19:09:30 2013 
Subject: Trip to Chicago Fusion Center 

May 29 returning on May 31st. 

Would either of you or both of you be interested in traveling with the Oakland Police Chief to visit the Chicago Fusion Center on the dates 
indicated above? 

Please advise as soon as possible. 

mailto:'mobrien@portoakland.com'
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, April 30, 2013 5:54 PM 
To: Lau, Danny; Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike 
Subject: Re: DAC Project - Funding for Public Works Agency 

Hi Danny: 

Ahsan and I just met with the DAC Project steering committee and we have identified the funding for PWA staff for their 
expertise and assistance based up your recent funding costs of approx $7k. 

Thanks much! 

From: Lau, Danny 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Sent: Tue Apr 30 17:20:17 2013 
Subject: RE: DAC Project - Funding for Public Works Agency 

Hi Ahsan, 

Have you been able to identify the funding source for PWA staff for this project? 

Also, Jing said that the framing inspection is scheduled and that it should be passed by the building inspector. 
Sheetrock work will then start on Thursday, May 2. 

Thank you, 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 

www.oaklandpw.com | pwacallcenter@oaklandnet.com | Mobile app: SeeClickFix 

From: Baig, Ahsan 
Sent: Monday, April 15, 2013 1:21 PM 
To: Lau, Danny 
Cc: Wong, Jing; Lau, David W; Neary, Mike; Domingo, Renee 
Subject: RE: DAC Project - Funding for Public Works Agency 

l 

http://www.oaklandpw.com
mailto:pwacallcenter@oaklandnet.com


Hi Danny, 

Thanks for an update. I am meeting with Renee tomorrow, and we will talk about the scope and funding sources for 

Jing's time. 

-ahsan 

From: Lau, Danny 
Sent: Friday, April 12, 2013 4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike 
Subject: DAC Project - Funding for Public Works Agency 

Hi Ahsan, 

As we discussed, Jing Wong will assist in the oversight of the design-build contractor for the DAC - existing building 
improvement project. His involvement is limited to an average of two hours per day to generally help facilitate 
communications with the contractor and the client agencies, coordinate activities, provide verification of work, and 
assist in the permit process/sign-off. The duration of the work is between April 15 and June 4. 

Please identify the funding source for Jing's time. A budget of $7,000 was agreed to be established. If the work 
scope does not necessitate the full use of the initial budget, any unused funds will be returned. 

If additional funds are required due to scope of work modifications or extension of services, we will discuss the need 
and justification beforehand. 

Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 

www.oaklandpw.com | pwacallcenter@oaklandnet.com | Mobile app: SeeClickFix 

http://www.oaklandpw.com
mailto:pwacallcenter@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, April 30, 2013 7:47 AM 
To: 'mobrien@portoakland.com'; ANASTASIOS.ZOGRAFOS@saic.com'; 'caryporter89@gmail.com'; 

'enapralla@portoakland.com'; Alexander, Blair; White, Darin; Eide, Cathey; • 
'NMiller@guidepostsolutions.com'; Baig, Ahsan 

Subject: Re: DAC Staffing Discussion 

Can we move this meeting to May 2nd in the afternoon? This is the day after the EOC MayDay Activation and I am 

working the night shift. 

Please advise. 

I f the majority of the team is available and has alreadt confirmed to meet, please proceed without me. 

Thanks 

Original Message 
From: Mike O'Brien 
To: Anastasios Zograf os 
To: Cary Porter 
To: Eric Napralla 
To: Renee Domingo 
To: OPD Lieutenant for GG Blair Alexander 
To: BC WHITE 
To: Cathey Eide 
To: Miller, Nicolas 
To: Ahsan Baig 
Subject: DAC Staffing Discussion 
Sent: Apr 17, 2013 4:02 PM 

When: Thursday, May 02, 2013 9:00 AM-11:00 AM (GMT-08:00) Pacific Time (US & Canada). 

Where: Maritime Conference Room, 530 Water Street, Port of Oakland 

Note: The GMT offset above does not ref lect daylight saving time adjustments. 

* _ , * _ j * ^ . * _ , * ^ , * _ , * ~ * _ , * ~ * 

All, this is a meeting to look at further fleshing out the CONOPS and staffing requirements for the DAC. We have the 
assistance of Mr. Cary Porter of SAIC who is very familiar with CG staff ing of Interagency Operations Centers from a 
planning perspective. He also has good Operations Center experience from his days in the active duty CG. 

I've invited Nick Miller f rom Suidepost solutions to the meeting as well as he was instrumental in developing the DAC 
CONOPS and also is working with me on draft ing the Ops and Maintenance MOU for the DAC. When he has a draf t 
developed we will circulate it and have follow on meetings on that f ront as well. 

Thanks for your patience and perseverence on this project! 

Regards, 
Mike O'Brien 
Port Facilities Security Off icer 

Port of Oakland 

mailto:'mobrien@portoakland.com'
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w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, April 29, 2013 8:24 AM 
To: Baig, Ahsan; ANASTASIOS.ZOGRAFOS@saic.com' 
Cc: 'enapralla@portoakland.com'; Eide, Cathey; Alexander, Blair; 'mobrien@portoakland.com'; Ortiz, 

Celso 
Subject: Re: DRAFT Oakland DAC Task 8 & 9 Contract Mod SOW & Proposed BOM 

*. 
Hello Taso, Ashan and team: 

Yes, good idea Ahsan, we should schedule an internal Port/City meeting to discuss this item and all get on the same page. 

Thanks much! 

Original Message 

From: Baig, Ahsan 
To: Zografos, Anastasios <ANA5TASI05.Z06RAFOS@saic.com> 
Cc. Eric Napralla <enaprallc@portoakland,com>; Domingo, Renee; Eide, Cathey; Alexander, Blair; Michael O'Brien 
<mobrien@portoakland,com>; Ortiz, Celso 
Sent: Mon Apr 29 08:18:53 2013 
Subject: Re: DRAFT Oakland DAC Task 8 & 9 Contract Mod SOW & Proposed BOM 

Thanks Taso. Let me review the info, and I need to have a follow-up meeting/call with the Team to move it forward. 

Has your Legal been in touch with Celso regarding this Mod? 

Ahsan Baig 

Sent from my iPad 

On Apr 29, 2013, at 8:13 AM, "Zografos, Anastasios" <ANA5TASI05.Z06RAF0S@saic.com> wrote: 

> And here below is a funding distribution model that gives a single picture of how-when the funding is to be applied. 
> 

> Really need the NEW MOD Task 8 &. 9 executed — and it is structured that we only buy-spend increments as approved 

by Oakland City based on available funding (a NTE Not to Exceed - with incremental authorized purchases) 

Taso Zografos 

SAIC 1 Mobile: 415.215.6113 | zoqrafosa@saic.com 

From: Zografos, Anastasios 
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> Sent: Monday, April 29, 2013 10:25 AM 

> To: abaiq@oaklandnet.com; Eric Napralla; radominqo@oaklandnet.com; 'Eide, Cathey'; Alexander, Blair 

(BAIexander@oaklandnet.com); Michael O'Brien 

> Cc COrtiz@oaklandcityattorney.org 

> Subject: DRAFT Oakland DAC Task 8 & 9 Contract Mod SOW & Proposed BOM 
> 

> 

> 

> Folks - spent weekend finalizing this Statement of Work document for the Task 8 & 9 work ef for ts . 
> 

> I t is an easy read - intended so. 
> 
> 
> 

> Plan is to work thru your Oakland legal Celso and get this Contract mod SOW added to the contract, so we have the 
flexibility to perform the very critical additional work like "network design-build-implement" to be ready fo r June 30 
deadline. 

> 
> 
> 

> Please review -

> 

> 

> 

> TASK 8 - is more specific to Network Enhancements 
> 
> 
> 

> TASK 9 - gives you and I f lexibil i ty to perform additional duties for both TLS and EBI enhancements/modifications. 
> 
> 
> 

> And the last item is a proposed list of material for the Network — but this list is only what we have agreed to 
purchase, and can purchase other material-equipment-computers etc., ONLY with Oakland City occurrence and 
authorization. 
> 
> 
> 

> Thanks, 

> 

> Taso 

> 

> 

> Taso Zograf os 
> 

> SAIC | Off ice: 650.343.8276 | Mobile: 415.215.6113 | zografosa@saic.com 
> 
> 
> 

> <image001.png> 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, April 19, 2013 6:41 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Eide, Cathey; Baig, Ahsan; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Alexander, Blair; Bender, Ted 
Subject: Re: Oakland DAC Weekly PM Mtg-Telecom Artifacts 

Hi Taso; 

Thanks much. I will not be able to join this morning's Telecom as I have another meeting at 9 am. 

From: Zografos, Anastasios <ANASTASI05.Z0GRAF0S@saic.com> 
To: Eide, Cathey; Baig, Ahsan; Eric Napralla <enapralla(S)portoakland,com>; Michael O'Brien <mobrien(aportoakland.com>: 
Domingo, Renee; Alexander, Blair; Bender, Ted 
Sent: Fri Apr 19 06:30:37 2013 
Subject: Oakland DAC Weekly PM Mtg-Telecom Artifacts 

TODAY - Friday - April 19, 2013 - CHANGED START TIME: 9AM Pacific 
Files attached 
Taso 

Taso Zografos 
SAIC | Office: 650.343.8276 | Mobile: 415.215.6113 i zoqrafosa@saic.com 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, April 18, 2013 6:52 PM 
To: Baig, Ahsan 
Subject: Re: Request for permission to have escort present in Server room at EMSD office 

I have a meeting at 8 am to 8:30 am. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu Apr 18 18:50:15 2013 
Subject: Re: Request for permission to have escort present in Server room at EMSD office 

How about 8am? 

Ahsan Baig 
Sent from my iPad 

On Apr 18, 2013, at 6:39 PM, "Domingo, Renee" <RADomingo(a),oaklandnet.com> wrote: 

Sure. I have a meeting at 9 am and trying to get a briefing from Taso at 8:30 am...Let's plan for it and see how it 
goes. The rest of my day is full and next week I will be on vacation. © 

From: Baig, Ahsan 
Sent: Thursday, April 18, 2013 6:38 PM 
To: Domingo, Renee 
Subject: Re: Request for permission to have escort present in Server room at EMSD office 

Hi Renee, 

I guess we never decided on time. Can I call you at 8:30 tomorrow morning? 
We need to talk. 

Ahsan Baig 
Sent from my iPad 

On Apr 18, 2013, at 6:15 PM, "Domingo, Renee" <RADomingo(a),oaklandnet.com> wrote: 

Ahsan: Can you call me?? 

We were suppose to meet today??? Hope you are feeling better. 

Thanks 

From: Baig, Ahsan 
Sent: Thursday, April 18, 2013 6:13 PM 
To: Perez, Tricia L. 
Cc: Eide, Cathey; Bender, Ted; Domingo, Renee; Ogata, Eileen; Chimonyo, Cynthia; Zografos, 
Anastasios 
Subject: Re: Request for permission to have escort present in Server room at EMSD office 

Hi Tricia, 



What is the scope of work? Sorry, it is not clear from the memo. Do they just need 
access? Or is there install/construction work happening? 

Please make sure to provide at least 48 hours notices, so that we can plan it accordingly. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Apr 18, 2013, at 3:06 PM, "Perez, Tricia L." <TRICIA.L.PEREZ@,saic.com> wrote: 

please see attached for our request for the Domain Awareness 

center. 

Tricia L Perez | SAIC 
Operations Manager, Port of Oakland STEP Registry/ Customer Service Center 
phone: 510.267.1802| fax: 510,893.1.878 | cell: 510.593.3345 
email: tricia.1.perez@saic.com 

<Request for permission to have escort present 4.19.13.doc> 

mailto:tricia.1.perez@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, April 15, 2013 1:15 PM 
To: Baig, Ahsan 
Subject: Re: DAC Project - Funding for Public Works Agency 

Great! Let's add it to our agenda for discussion 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Mon Apr 15 13:08:14 2013 
Subject: FW: DAC Project - Funding for Public Works Agency 

FYI. 

We can talk about it tomorrow. 

From: Lau, Danny 
Sent: Friday, April 12, 2013 4:11 PM 
To: Baig, Ahsan 
Cc: Wong, Jing; Lau, David W; Neary, Mike 
Subject: DAC Project - Funding for Public Works Agency 

Hi Ahsan, 

As we discussed, Jing Wong will assist in the oversight of the design-build contractor for the DAC - existing building 
improvement project. His involvement is limited to an average of two hours per day to generally help facilitate 
communications with the contractor and the client agencies, coordinate activities, provide verification of work, and 
assist in the permit process/sign-off. The duration of the work is between April 15 and June 4. 

Please identify the funding source for Jing's time. A budget of $7,000 was agreed to be established. If the work 
scope does not necessitate the full use of the initial budget, any unused funds will be returned. 

If additional funds are required due to scope of work modifications or extension of services, we will discuss the need 
and justification beforehand. 

Thankyou. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlaufSoaklandnet.com 



Report A Problem | Public Works Agency Call Center | (510)615-5566 

www.oaklandpw.com | pwacallcenter^oaklandnetxom | Mobile app: SeeClickFix 

http://www.oaklandpw.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, April 10, 2013 4:02 PM 
To: Baig, Ahsan 
Subject: Re: DAC PWA/PM Meeting for EBI Piece - EOC Video Wall Construction 

Got it! Great! 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Wed Apr 10 15:33:13 2013 
Subject: RE: DAC PWA/PM Meeting for EBI Piece - EOC Video Wall Construction 

Less than $10k, sorry. 

From: Domingo, Renee 
Sent: Wednesday, April 10, 2013 3:28 PM 
To: Baig, Ahsan 
Subject: Re: DAC PWA/PM Meeting for EBI Piece - EOC Video Wall Construction 

What happen to $30k? 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Wed Apr 10 15:29:27 2013 
Subject: RE: DAC PWA/PM Meeting for EBI Piece - EOC Video Wall Construction 

We need to talk about it. They are talking about less than 107k total, 60 to 90 hours for 6 weeks. 
Danny will send a budgetary estimate for engineering support services. 

From: Domingo, Renee 
Sent: Wednesday, April 10, 2013 2:27 PM 
To: Baig, Ahsan 
Cc: 'ANASTASIOS.ZOGRAFOS@saic.com'; Neary, Mike; Lau, Danny 
Subject: Re: DAC PWA/PM Meeting for EBI Piece - EOC Video Wall Construction 

Great! 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: ANASTASIOS.ZOGRAFOS@saic.com <ANASTASIOS.ZOGRAFOS@saic.com>; Neary, Mike; Lau, Danny 
Sent: Wed Apr 10 14:26:00 2013 
Subject: Re: DAC PWA/PM Meeting for EBI Piece - EOC Video Wall Construction 

Yes, we are in meeting. 

Ahsan Baig 
Sent from my iPad 

On Apr 10, 2013, at 2:24 PM, "Domingo, Renee" <RADomingo(S),oaklandnet.com> wrote: 

Are you at the DIT offices? 
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Original Message 
From: Zografos, Anastasios <ANASTAS10S.ZOGRAPOS@saic.com> 
To: Baig, Ahsan; Neary, Mike; Lau, Danny; Domingo, Renee 
Sent: Wed Apr 10 14:05:39 2013 

Subject: Re: DAC PWA/PM Meeting for EBI Piece - EOC Video Wall Construction 

Not to sound pushy -- or anxious -- or that my ADHD is kicking in - but 3 of us in conf room ready to meet 

Original Message 

From: Zografos, Anastasios 
Sent: Wednesday, April 10,2013 04:55 PM 
To: 'ABaig@oaklandnet.com' <ABaig@oaklandnet.com>; 'minearyfajoaklandnet.corn' <mjneary(a).oaklandnet.com>; 
'dlau(o),oaklandnet.com' <dlau(a).oaklandnet.com>; 'RADomingofS.oaklandnet.com' <RADomingo(5).oaklandnet.com> 
Subject: DAC PWA/PM Meeting for EBI Piece - EOC Video Wall Construction 

Folks — Ted Bender, Tricia, and 1 (Taso - not in suit today) are in conference room. Happy to start early. 

mailto:ANASTAS10S.ZOGRAPOS@saic.com
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, April 10, 2013 8:39 AM 
To: 'mobrien@portoakland.com'; Baig, Ahsan; 'enapralla@portoakland.com'; Eide, Cathey; Alexander, 

Blair; White, Darin 
Subject: Re: DAC Staffing - Planning Considerations 

Hi Mike: 

Thanks much!. 

From: Michael O'Brien <mobrien(5)portoakland.com> 
To: Baig, Ahsan; Eric Napralla <enapralla(Bportoakland.com>; Domingo, Renee; Eide, Cathey; Alexander, Blair; White, Darin 
Sent: Wed Apr 10 08:27:08 2013 
Subject: DAC Staffing - Planning Considerations 

All, I've put a couple papers together to help frame the Investment Justification for the staffing of the DAC. 

The first attachment are options to staffing based on the discussion we had last week on critical coverage times...the second 
one is draft verbiage to go into the IJ for the staffing. 

Yesterday I gave the Area Maritime Security Committee and local CG command a heads up that we were putting this in to the 
PSG Round 13 mix...just greasing the skids a little. 

SAIC is detailing Cary Porter, a former CG officer who worked on CONOPS and staffing for the CG's Interagency Operations 
Center, to help us further develop the staffing plan. 

We can discuss further after the normal check in meeting with SAIC on Friday. Pis feel free to comment on these attached 
docs. 

Regards, 
Mike 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, April 09, 2013 9:05 AM 
To: Norieen, Andrew H 
Cc: Sirias, Louis; Baig, Ahsan; Cruise, David; Eide, Cathey; Bender, Ted; Ogata, Eileen; Chimonyo, 

Cynthia 
Subject: Re: Tivo Add 

Hi Andrew: 

Can you further elaborate to the group about the LCD screens and the reason to keep the back open, so we are all on the same 
page. 

Thanks 

From: Norieen, Andrew H 
To: Domingo, Renee; 'ANASTASIOS.ZOGRAFOS@saic.com' <ANASTASIOS.ZOGRAFOS@saic.com>; Sirias, Louis; 
'enapralla@portoakland.com' <enapralla@portoakland.com>; Alexander, Blair; Bender, Ted; Ogata, Eileen; Chimonyo, Cynthia; 
Eide, Cathey; 'dhbeaman@beamansinc.com' <dhbeaman@beamansinc.com>; 'tmccoy@bbiconstruction.com' 
<tmccoy@bbiconstruction.com>; 'bzimmerman@bbiconstruction.com' <bzimmerman@bbiconstruction.com>; Baig, Ahsan; 
'mobrien@portoakland.com' <mobrien@portoakland.com>; 'TRICIA.L.PEREZ@saic.com' <TRICIA.L.PEREZ@saic.com>; 
'AYESHAHJ.ABUELHIGA@saic.com' <AYESHAHJ.ABUELHIGA@saic.com>; 'JULIE.H.EVANS@saic.com' 
<JULIE.H.EVANS@saic.com>; 'KHALID.AHMAD@saic.com' <KHALID.AHMAD@saic.com>; 'sdonnelly812@gmail.com' 
<sdonnelly812@gmail.com>; Cruise, David 
Cc: 'akanik@andersonav.com' <akanik@andersonav.com>; 'brobinson@andersonav.com' <brobinson@andersonav.com>; 
'charliem@andersonav.com' <charliem@andersonav.com> 
Sent: Tue Apr 09 08:36:44 2013 
Subject: RE: Tivo Add 

We should need only 3 " M " Cards form Comcast for all 9 Tivo cable boxes. We would be looking at 3 Tivo Premier 4's, each has 
one cable card slot that support all 4 built in tuners. Each Tivo Premier 4 can support an additional 2 Tivo Mini's that utilize the 
same cable card's and tuner's in the host Premier 4. 

The Lifetime service activation for all boxes should only be about 2,200.00. One year of box rental from Comcast would 
typically cost about 1,500.00 for 9 HD Boxes. 

Andrew 
City of Oakland 

From: Domingo, Renee 
Sent: Tuesday, April 09, 2013 8:04 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Norieen, Andrew H; Sirias, Louis; 'enapralla@portoakland.com'; Alexander, Blair; 
Bender, Ted; Ogata, Eileen; Chimonyo, Cynthia; Eide, Cathey; 'dhbeaman@beamansinc.com'; 'tmccoy@bbiconstruction.com'; 
'bzimmerman@bbiconstruction.com'; Baig, Ahsan; 'mobrien@portoakland.com'; 'TRICIA.L.PEREZ@saic.com'; 
'AYESHAHJ.ABUELHIGA@saic.com'; 'JULIE.H.EVANS@saic.com'; 'KHALID.AHMAD@saic.com'; 'sdonnelly812@gmail.com'; 
Cruise, David 
Cc: 'akanik@andersonav.com'; 'brobinson@andersonav.com'; 'charliem@andersonav.com' 
Subject: Re: Tivo Add 

Hi Taso: Please keep us posted on this asap, since the work has not started yet. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee; Norieen, Andrew H; Sirias, Louis; enapralla@portoakland.com <enapralla@portoakland.com>; Alexander, 
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Blair; Bender, Ted; Ogata, Eileen; Chimonyo, Cynthia; Eide, Cathey; dhbeaman@beamansinc.com 
<dhbeaman@beamansinc.com>; tmccov@bbiconstruction.com <tmccoy@bbiconstruction,com>; 
bzimrnerman@bbiconstruction.com <bzimmerman@bbiconstruction,com>; Baig, Ahsan; mobrien@portoakland.com 
<mobrien@portoakland.com>; Perez, Tricia L. <TRICIA.L.PEREZ@saic.com>; Abuelhiga, Ayeshah J. 
<AYESHAH.lABUELHIGA@saiccom>: Evans, Julie <JULIE.H.EVANS@saic.com>: Ahmad, Tony K. 
<KHALID,AHMAD@saic,com>; sdonnelly812@Qmail.com <sdonnelly812@qmail.com>; Cruise, David 
Cc: akanik@andersonav.com <akanik@andersonav.com>; brobinson@andersonav.com <brobinson@andersonav,com>; 
charliem@andersonav.com <charliem@andersonav.com> 
Sent: Tue Apr 09 05:32:41 2013 
Subject: RE: Tivo Add 

It is a construct change in the propose/costed design. I will discuss with BBI and Anderson AV to see how to cost-effectively 
and time-efficiently accomplish and share the impact/outcome findings. 
Taso 

Taso Zografos 
SAIC i Mobile. 415.215.6113 ] zoqrafosa@saic.com 

From: Domingo, Renee [mailto:RADominqo@oaklandnet.com1 
Sent: Monday, April 08, 2013 11:21 PM 
To: Zografos, Anastasios; Norleen, Andrew H; Siriac, Louis; enapralla@portoakland.com: Alexander, Blair; Bender, Ted; Ogata, 
Eileen; Chimonyo, Cynthia; Eide, Cathey; dhbeaman@beamansinc.com; tmccoy@bbiconstruction.com; 
bzimmerman@bbiconstruction.com: Baig, Ahsan; mobrien@portoakland.com; Perez, Tricia L.; Abuelhiga, Ayeshah J.; Evans, 
Julie; Ahmad, Tony K.; sdonnelly812@qmail.com; Cruise, David 
Cc: akanik@andersonav.com; brobinson@andersonav.com; charliem@andersonav.com 
Subject: Re: Tivo Add 

Also, in talking with Andrew and Louis after our telecom, they recommended that the back of the LCD displays remain open for 
ventilation and accessibility purposes. 

Is there any issues with this recommendation? 

Andrew and Louis can explain it better than I can but it sounded like a good idea. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFQS@saic.com> 
To: Norleen, Andrew H; Sirias, Louis; Eric Napralla <enapralla@portoakland.com>; Alexander, Blair; Bender, Ted; Ogata, 
Eileen; Chimonyo, Cynthia; Eide, Cathey; dhbeaman@beamansinc.com <dhbeaman@beamansinc.com>; Tom McCoy 
<tmccoy@bbiconstruction,com>; Brian Zimmerman <bzimmerman@bbiconstruction.com>; Baig, Ahsan; 
mobrien@portoakland.com <mobrien@portoakland.com>; Domingo, Renee; Perez, Tricia L. <TRICIA.L.PEREZ@saic.com>; 
Abuelhiga, Ayeshah J. <AYESHAH.J.ABUELHIGA@saic.com>; Evans, Julie <JULIE.H.EVANS@saic.com>: Ahmad, Tony K. 
<KHALID,AHMAD@saic.com>: sdonnelly812@qmail.com <sdonnelly812@gmail,com>; Cruise, David 
Cc: Andy Kanik <akanik@andersonav.com>; brobmson@andersonav.com <brobinson@andersonav.com>: Charlie McCarrel 
<charliem@andersonav.com> 
Sent: Mon Apr 08 17:49:28 2013 
Subject: FW: Tivo Add 

ALL - see below forwarded email. 

Andrew from Anderson AV has provided the following per 1 of the action items from today's 2nd design review of the video 
wall display system for the DAC. 

Given the information below, my open socialized recommendation is to gather some quote information for both options and 
present our findings for Oakland City-Port review and consideration. 

Again, thanks Brad, Andrew, Charlie for all your hard work. 
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Taso 

Taso Zografos 
SA1C | Mobile: 415.215.6113 | zoqrafosa@saic.conn 

From: Andrew Kanik |"mailto:akanik(S)andersonav,coml 
Sent: Monday, April 08, 2013 8:56 PM 
To: Zografos, Anastasios 
Subject: Tivo Add 
Importance: High 

Hello Taso, 

During today's conference call, Andrew with the City of Oakland suggested adding the TIVO Premier 4 quad tuner DVR system 
to the AV scope. The original AV scope included installing owner furnished CATV boxes in our equipment rack. Andrew 
suggested that we explore the pros/cons of replacing the OFE CATV boxes with TIVO quad channel DVRs. 

PROS 
• Greater recording capability: Ability to record 4 shows at one time 
• Better user interface for recording shows and managing recordings 

• One time cost for hardware from TIVO 

CONS 

• Cost as much or slightly higher: Still will have reoccurring monthly fees from Comcast for Cable Cards. Total of (16) 
cable cards will be required. The cost of monthly cable card rentals are very similar to the cost of Comcast box rentals. 

• Longer lead time for service resolution: If hardware failure occurs, service will need to be direct with TIVO. If Comcast 
boxes are used (original design plan), Comcast will just swap out the box for you with a field service visit. 

Sincerely, 

Andrew T. Kanik 
Senior Account Executive 

Anderson Audio Visual 
904 Pardee Street Berkeley, CA 94.710 
916-899-8290 [C] 
510-652-5037 [F] 
akanik(5)a ndersonav.com 
www.andersonav.com 
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mailto:akanik(S)andersonav,coml
http://ndersonav.com
http://www.andersonav.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, April 09, 2013 9:03 AM 
To: Cruise, David 
Cc: Baig, Ahsan 
Subject: Re: 2nd Oakland DAC Video Wall Display System DESIGN REVIEW 

Hi David: 

These recommendations were made by your staff. 

Please speak with them. 

Have you had an opportunity to review the AV system design?? 

I think we all need to be on the same page or it will be confusing to the contractors and us too. 

You should be included in future calls. 

Thanks 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Cruise, David 
Cc: Eide, Cathey; Domingo, Renee; Baig, Ahsan; Michael O'Brien <mobrien@portoakland.com>; Eric Napralla 
<enapralla@portoakland.com>; Bender, Ted; Alexander, Blair 
Sent: Tue Apr 09 08:56:49 2013 
Subject: RE: 2nd Oakland DAC Video Wall Display System DESIGN REVIEW 

Thanks David for your feedback. I will discuss with our folks and respond later. 
Taso 

Taso Zografos 

SA!C | Mobile. 415.215.6113 j zoqrafosa@saic.com 

From: Cruise, David [mailto:DCruise@oaklandnet.com] 
Sent: Tuesday, April 09, 2013 11:46 AM 
To: Zografos, Anastasios 
Cc: Cathey Eide 
Subject: Re: 2nd Oakland DAC Video Wall Display System DESIGN REVIEW 

Just my .02 

I don't like the idea of consumer grade products being utilized in any of these designs. (Harmony remotes, TiVo, etc) 

Please reconsider those suggestions. 

Thanks 
Dave 

Sent from my iPhone 

On Apr 8, 2013, at 5:17 PM, "Zografos, Anastasios" <ANASTASIOS.ZOGRAFOS@,saic.com> wrote: 

mailto:ANASTASIOS.ZOGRAFOS@saic.com
mailto:mobrien@portoakland.com
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ALL - thank you for joining today's webex and telecom. 

Received good feedback from Renee Domingo, Andrew Norleen, Cynthia Chimonyo, Luis Sirias, Lt. 
Blair Alexander, and Eric Napralla. 

Below is a summary of our takeaways from the discussion. 

1. In addition to the 2 aux AV inputs requested at the front console in the Situation Room, 
Anderson AV will add a 3rd input at the AV equipment racks. At each location the user can choose 
between VGA, Component Video, Composite Video, or HDMI. 

2. It was discussed that instead of using Comcast HD cable tuners for broadcast TV feeds, we might 
use Tivo tuners. Anderson will investigate and seek a quote for the Tivo tuners as well as submit a 
short list of the pros and cons of using these tuners. 

3. We discussed adding a spare 55" video wall monitor as a hot spare in the event of a failure. 
Anderson will provide a quote to SAIC for submission to Oakland City-Port consideration. 

4. The EOC contingency plan was discussed further. It was determined that in addition to 
relocating the 2 projectors from the Projection Room to the Situation Room, that a 3rd video display 
would be required to monitor social media. Anderson will temporarily mount the 60" LCD for the 
Planning and Intelligence Room on a cart and connect it to a computer at the front console. Here is a 
summary of the purposed video solution: 

• Left Projector - GIS or other PC data 

• Right Projector - Connected to Quad Split will give 2 TVU feeds and 2 Cable TV feeds after 
relocating a tuner from the server room 

• 60" LCD - Social Media Monitoring 

5. We discussed adding video conferencing in the Management Room as a "new scope add item". 
Anderson will provide a quote to SAIC for submission to Oakland City-Port consideration. 

6. We discussed adding a universal remote to control the existing TVs in the Management Room. 
Andrew requested a Harmony 1100 programmable universal remote. This remote will become the 
sole point of control for the TVs. The included remote will control the video conferencing system. 
The existing AMX buttons on the wall keypad will no longer work with the new system. 

Please review the above and also the design material provided and then provide us with any 
feedback on any items - add/modify, or correct as you feel appropriate. 

Thanks again to Andrew and Luis for their support and collaboration. 

Taso 

Taso Zografos 

SAIC | Mobile. 415.215.6113 j zoqrafosa(5)saic.com 



—Original Appointment— 
From: Zografos, Anastasios 
Sent: Friday, April 05, 2013 8:28 PM 
To: Zografos, Anastasios; 'Charlie McCarrel'; 'anorleen@oaklandnet.com'; 'lsirias@oaklandnet.com'; 'Eric 
Napraila'; 'Alexander, Blair'; 'Bender, Ted'; 'Ogata, Eileen'; 'Chimonyo, Cynthia'; 'Andy Kanik'; 
'ceide@oaklandnet.com'; 'dhbeaman@beamansinc.com'; 'Tom McCoy'; 'Brian Zimmerman'; 
'ABaiq@oaklandnet.com'; 'mobrien@portoakland.com'; 'RADominqo@oaklandnet.com'; Perez, Tricia L; 
'brobinson@andersonav.com'; Abuelhiga, Ayeshah J.; Evans, Julie; Ahmad, Tony K.; 'sdonnellv8120iqmail.com': 
'Cruise, David'; 'Charlie McCarrel'; 'anorleen@oaklandnet.com'; 'lsirias@oakla ndnet.com'; 'Eric Napraila'; 
'Alexander, Blair'; 'Bender, Ted'; 'Ogata, Eileen'; 'Chimonyo, Cynthia'; 'Andy Kanik'; 'ceidegioaklandnet.com'; 
'dhbeaman@beamansinc.com': 'Tom McCoy'; 'Brian Zimmerman'; 'ABaiq@oaklandnet.com'; 
'mobrien@portoakland.com': 'RADominqo@oaklandnet.com'; 'brobinson@andersonav.com': 
'sdonnelly812@qmail.com': 'Cruise, David'; 'Charlie McCarrel'; 'anorleen@oaklandnet.com': 
'lsirias@oaklandnet.com'; 'Eric Napraila'; 'Alexander, Blair'; 'Bender, Ted'; 'Ogata, Eileen'; 'Chimonyo, Cynthia'; 
'Andy Kanik'; 'ceide@oaklandnet.com'; 'dhbeaman@beamansinc.com'; 'Tom McCoy'; 'Brian Zimmerman'; 
'ABaig@oaklandnet.com'; 'mobrien@portoakland.com'; 'RADominqo@oaklandnet.com': 
'brobinson@andersonav.com'; 'sdonnelly812@qmail.com'; 'Cruise, David'; 'Charlie McCarrel'; 
'anorleen@oaklandnet.com'; 'lsirias@oaklandnet.com'; 'Eric Napraila'; 'Alexander, Blair'; 'Bender, Ted'; 'Ogata, 
Eileen'; 'Chimonyo, Cynthia'; 'Andy Kanik'; 'ceide@oaklandnet.com': 'dhbeaman@beamansinc.com': Tom 
McCoy'; 'Brian Zimmerman'; 'ABaiq@oaklandnet.com'; 'mobrien@portoakland.com'; 
'RADominqo@oaklandnet.com': 'brobinson@andersonav.com'; 'sdonnelly812@gmail.com': 'Cruise, David'; 
'Charlie McCarrel'; 'anorleen@oaklandnet.com'; 'lsirias@oaklandnet.com'; 'Eric Napraila'; 'Alexander, Blair'; 
'Bender, Ted'; 'Ogata, Eileen'; 'Chimonyo, Cynthia'; 'Andy Kanik'; 'ceide@oaklandnet.com'; 
'dhbeaman@beamansinc.com': 'Tom McCoy; 'Brian Zimmerman'; 'ABaiq@oaklandnet.com': 
'mobrien@portoakland.com'; 'RADominqo@oaklandnet.com'; 'brobinson@andersonav.com': 
'sdonnelly812@qmail.com'; 'Cruise, David'; 'Charlie McCarrel'; 'anorleen@oaklandnet.com': 
'lsirias@oaklandnet.com'; 'Eric Napraila'; 'Alexander, Blair'; 'Bender, Ted'; 'Ogata, Eileen'; 'Chimonyo, Cynthia'; 
'Andy Kanik'; 'ceide@oaklandnet.com'; 'dhbeaman@beamansinc.com'; 'Tom McCoy'; 'Brian Zimmerman'; 
'ABaiq@oaklandnet.com'; 'mobrien@portoakland.com'; 'RADomingo@oaklandnet.com'; 
'brobinson@andersonav.com'; 'sdonnellv812@qmail.com'; 'Cruise, David'; 'Charlie McCarrel'; 
'anorleen@oaklandnet.com': 'lsirias@oaklandnet.com'; 'Eric Napraila'; 'Alexander, Blair'; 'Bender, Ted'; 'Ogata, 
Eileen'; 'Chimonyo, Cynthia'; 'Andy Kanik'; 'ceide@oaklandnet.com': 'dhbeaman@beamansinc.com'; 'Tom 
McCoy'; 'Brian Zimmerman'; 'ABaiq@oaklandnet.com'; 'mobrien@portoakland.com'; 
'RADomingo@oaklandnet.com': 'brobinson@andersonav.com'; 'sdonnellv812@qmail.com'; 'Cruise, David' 
Subject: 2nd Oakland DAC Video Wall Display System DESIGN REVIEW 
When: Monday, April 08, 2013 4:00 PM-5:00 PM (UTC-05:00) Eastern Time (US & Canada). 
Where: TELECOM: 1-800-366-7242, Pass Code 724-5151 

2nd Oakland DAC Video Wall Display System DESIGN REVIEW 

Monday--Apr i l 8, 2013 

1PM Pacific (4PM EST) to 2PM pacific (5PM EST) 

Telecom Dial 1-800-366-7242, pass code 724-5151 

HERE is the WEBEX INFO for our 1PM telecom 

Topic: 2nd Oakland DAC Video Wall Display System DESIGN REVIEW 
Date: Monday, April 8, 2013 
Time: 4:00 pm, Eastern Daylight Time (New York, GMT-04:00) 
Meeting Number: 591 327 510 
Meeting Password: ODAC 

To join the online meeting from your PC or mobile device. 

1. Go to 
https://saicwebconferencinq.webex.eom/saicwebconferencinq/1. php?ED=231168497&UID=0&PW=NOGV1Y2Vm 
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Zjg3&RT=MiMxMO%3D%3D 
2. If requested, enter your name and email address. 
3. If a password is required, enter the meeting password: ODAC 
4. Click "Join". 

To view in other time zones or languages, please click the link: 
https://saicwebconferencing.webex.eom/saicwebconferencinq/i.php?ED=231168497&UID=0&PW=NOGViY2Vm 
Ziq3&ORT=MiMxMO%3D%3D 

For assistance 

1. Go to https://saicwebconferencinq.webex.com/saicwebconferencinq/mc 
2. On the left navigation bar, click "Support1'. 

You can contact me at: 
iulie.h.evans(5)saic.com 

To remove this meeting from your calendar, click this link: 
https://saicwebconferencinq.webex.com/saicwebconferencinq/i.php?ED=231168497&UID=08JCS=MI&LD=l&R 
D=2&ST=l&SHA2=TuJYuE25neAaFC0Sqp73XvwBk4/HJLdwzTHvHPHvAe0=&RT=:MiMxMO%3D%3D 

http://www.webex.com 

BACKGROUND INFO 

Anderson AV conducted a AV system design review on Thursday April 4 at the EOC. 

The link below allows you to download the design doc artifacts. 

The materials include a Scope of Work, AV Drawing Set, & Spec Sheet Submittal and a Letter of 
Acceptance to be signed by Renee Domingo, Cathey Eide, Ahsan Baig, and Mike O'Brien. 

https://docs.gooele.com/file/d/0B6-QM5CFPY8kYUdBYIISTnFKaDg/edit?usp=sharinE 

For those of you who were unable to attend, here is a brief summary of the items reviewed and 
discussed. 

• Anderson AV presented our Scope of Work document, and discussed each section. 

• Per recommendation from Andrew and Lewis from Oakland Radio, Anderson will add 2 
auxiliary AV inputs, one on each side to support external laptop connectivity as well as component 
and composite video. 

• It was also brought up by Andrew that the Comcast HD cable tuners would need to be 
procured by the EOC staff. This will require negotiations with Comcast and a possible reoccurring 
charge for the City. Anderson will provide 10 HDMI inputs to support the cable tuners. The 
negotiations with Comcast should be put into motion as soon as possible. 

• The addition of Police and Fire Dept. radio as audio sources was also discussed. Anderson 
will provide audio inputs to support these radios which will need to be procured by the EOC staff. 

4 
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• Anderson AV gave a brief description of each major component in the system. The 

specifications to all purposed equipment can be download as a single PDF at the link provided below 

• A contingency plan for the EOC was also discussed. Everyone's preferred option involves 
relocating 2 of the current projectors from the projection room to the Situation Room where they 
would be ceiling mounted from the steel I beam in the middle of the room. BBI will add a white 
surface to their dust barrier in front of the video wall that will become the projection surface. One PC 
from the Situation Room will be connected to each projector. Other PCs will be accessed by remote 
desktop from the connected PCs. 

• Following acceptance of the purposed AV system design Anderson AV will begin to order 
long lead time items. 

If anyone has any questions, please call Charlie McCarrell (contact info below). 

Charlie McCarrel, CTS-D 

Project Engineer 

Anderson Audio Visual - Bay Area 

904 Pardee Street Berkeley, CA 94710 

217-414-7099 [C] 

510-652-5037 [F] 

charliem@andersonav.com 

www.andersonav.com 

mailto:charliem@andersonav.com
http://www.andersonav.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, April 09, 2013 8:04 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Norleen, Andrew H; Sirias, Louis; 

'enapralla@portoakland.com'; Alexander, Blair; Bender, Ted; Ogata, Eileen; Chimonyo, Cynthia; 
Eide, Cathey; 'dhbeaman@beamansinc.com'; 'tmccoy@bbiconstruction.com'; 
'bzimmerman@bbiconstruction.com'; Baig, Ahsan; 'mobrien@portoakland.com'; 
'TRICIA.L.PEREZ@saic.com'; 'AYESHAH.J.ABUELHIGA@saic.com'; 'JULIE.H.EVANS@saic.iom'; 
'KHALID.AHMAD@saic.com'; 'sdonnelly812@gmail.com'; Cruise, David 

Cc: 'akanik@andersonav.com'; 'brobinson@andersonav.com'; 'charliem@andersonav.com' 
Subject: Re: Tivo Add 

Hi Taso: Please keep us posted on this asap, since the work has not started yet. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee; Norleen, Andrew H; Sirias, Louis; enapralla@portoakland.com <enapralla@portoakland.com>; Alexander, 
Blair; Bender, Ted; Ogata, Eileen; Chimonyo, Cynthia; Eide, Cathey; dhbeaman@beamansinc.com 
<dhbeaman@beamansinc.com>; tmccoy@bbiconstruction.com <tmccoy@bbiconstruction.com>; 
bzimmerman@bbiconstruction.com <bzimmerman@bbiconstruction.com>; Baig, Ahsan; mobrien@portoakland.com 
<mobrien@portoakland.com>; Perez, Tricia L. <TRICIA.L.PEREZ@saic.com>; Abuelhiga, Ayeshah J. 
<AYESHAHJ.ABUELHIGA@saic.com>; Evans, Julie <JULIE.H.EVANS@saic.com>; Ahmad, Tony K. 
<KHALID.AHMAD@saic.com>; sdonnelly812@gmail.com <sdonnelly812@gmail.com>; Cruise, David 
Cc: akanik@andersonav.com <akanik@andersonav.com>; brobinson@andersonav.com <brobinson@andersonav.com>; 
charliem@andersonav.com <charliem@andersonav.com> 
Sent: Tue Apr 09 05:32:41 2013 
Subject: RE: Tivo Add 

It is a construct change in the propose/costed design. I will discuss with BBI and Anderson AV to see how to cost-effectively 

and time-efficiently accomplish and share the impact/outcome findings. 

Taso 

Taso Zografos 
SA1C I Mobile: 415.215.6113 | zoqrafosa@saic.com 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Monday, April 08, 2013 11:21 PM 
To: Zografos, Anastasios; Norleen, Andrew H; Sirias, Louis; enapralla@portoakland.com; Alexander, Blair; Bender, Ted; Ogata, 
Eileen; Chimonyo, Cynthia; Eide, Cathey; dhbeaman@beamansinc.com; tmccoy@bbiconstruction.com; 
bzimmerman@bbiconstruction.com; Baig, Ahsan; mobrien@portoakland.com; Perez, Tricia L; Abuelhiga, Ayeshah J.; Evans, 
Julie; Ahmad, Tony K.; sdonnelly812@gmail.com; Cruise, David 
Cc: akanik@andersonav.com; brobinson@andersonav.com; charliem@andersonav.com 
Subject: Re: Tivo Add 

Also, in talking with Andrew and Louis after our telecom, they recommended that the back of the LCD displays remain open for 
ventilation and accessibility purposes.. _ 

Is there any issues with this recommendation? 

Andrew and Louis can explain it better than I can but it sounded like a good idea. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Norleen, Andrew H; Sirias, Louis; Eric Napralla <enapralla@portoakland.com>; Alexander, Blair; Bender, Ted; Ogata, 
Eileen; Chimonyo, Cynthia; Eide, Cathey; dhbeaman@beamansinc.com <dhbeaman@beamansinc.com>; Tom McCoy 
<tmccov@bbiconstruction.com>; Brian Zimmerman <bzimmerman@bbiconstruction.com>: Baig, Ahsan; 
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mobrien@portoakland.com <mobrien(a)portoakland.com>; Domingo, Renee; Perez, Tricia L. <TRICIA.L.PEREZ(ja)saic.com>; 
Abuelhiga, Ayeshah J. <AYESHAHJ.ABUELHIGA@saic.com>; Evans, Julie <JULIE.H.EVANS(a)saic.com>; Ahmad, Tony K. 
<KHALID,AHMAD@saic.com>; sdonnelly812@qmail.com <sdonnelly812@gmail.com>; Cruise, David 
Cc: Andy Kanik <akanik@andersonav,com>; brobinson(5)andersonav.com <brobinson@andersonav.com>: Charlie McCarrel 
<charliem(5)andersonav.com> 
Sent: Mon Apr 08 17:49:28 2013 
Subject: FW: Tivo Add 

ALL - see below forwarded email. 

Andrew from Anderson AV has provided the following per 1 of the action items from today's 2nd design review of the video 

wall display system for the DAC. 

Given the information below, my open socialized recommendation is to gather some quote information for both options and 

present our findings for Oakland City-Port review and consideration. 

Again, thanks Brad, Andrew, Charlie for all your hard work. 

Taso 

Taso Zografos 

SAIC j Mobile: 415.215.6113 j zografosalSsaiccom 

From: Andrew Kanik [mailto:akanik(5)andersonav.com1 
Sent: Monday, April 08, 2013 8:56 PM 
To: Zografos, Anastasios 
Subject: Tivo Add 
Importance: High 

Hello Taso, 

During today's conference call, Andrew with the City of Oakland suggested adding the TIVO Premier 4 quad tuner DVR system 

to the AV scope. The original AV scope included installing owner furnished CATV boxes in our equipment rack. Andrew 

suggested that we explore the pros/cons of replacing the OFE CATV boxes with TIVO quad channel DVRs. 

PROS 

• 

CONS 

Greater recording capability: Ability to record 4 shows at one time 

Better user interface for recording shows and managing recordings 

One time cost for hardware from TIVO 

Cost as much or slightly higher: Still will have reoccurring monthly fees from Comcast for Cable Cards. Total of (16) 
cable cards will be required. The cost of monthly cable card rentals are very similar to the cost of Comcast box rentals. 

. Longer lead time for service resolution: If hardware failure occurs, service will need to be direct with TIVO. If Comcast 
boxes are used (original design plan), Comcast will just swap out the box for you with a field service visit. 

Sincerely, 

Andrew T. Kanik 
Senior Account Executive 
Anderson Audio Visual 
904 Pardee Street Berkeley, CA 94710 
916-899-8290 [C] 
510-652-5037 [F] 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, April 08, 2013 8:41 PM 
To: Baig, Ahsan 
Cc: Bender, Ted; Ogata, Eileen 
Subject: RE: DAC PWA/PM Meeting for EBI Piece - EOC Video Wall Construction 

Importance: High 

Hi Ahsan: 

I have a meeting conflict. 

Ted Bender from our division will attend this meeting 

Ted: 

Meeting is at 150 Frank Ogawa Plaza, 7th floor. 

Thanks. 

—Original Appointment 
From: Baig, Ahsan 
Sent: Friday, April 05, 2013 11:10 AM 
To: Neary, Mike; Lau, Danny; Domingo, Renee; 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; Bender, Ted 
Subject: DAC PWA/PM Meeting for EBI Piece - EOC Video Wall Construction 
When: Wednesday, April 10, 2013 2:00 PM-3:00 PM (GMT-08:00) Pacific Time (US & Canada). 
Where: 150 FOP, 7th Floor Conf Room 

When: Wednesday, April 10, 2013 2:00 PM-3:00 PM (UTC-08:00) Pacific Time (US & Canada). 
Where: 150 FOP, 7th Floor Conf Room 

Note: The GMT offset above does not reflect daylight saving time adjustments. 

*_*-*^ *~*_*_*~*~*~* 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'


Ogata, Eileen ^ ^ ^ 

From: Domingo, Renee 
Sent: Monday, April 08, 2013 8:39 PM 
To: Baig, Ahsan; Chimonyo, Cynthia 
Cc: Bender, Ted 
Subject: RE: DAC PWA/PM Meeting for EBI Piece - EOC Video Wall Construction 

Importance: High 

Hi Cynthia: 

I forgot you have a Doctor's appointment on Wednesday. I will ask Ted Bender to attend. 

Thanks 

Original Appointment 

From: Domingo, Renee On Behalf Of Baig, Ahsan 
Sent: Monday, April 08, 2013 8:37 PM 
To: Chimonyo, Cynthia 
Subject: FW: DAC PWA/PM Meeting for EBI Piece - EOC Video Wall Construction 
When: Wednesday, April 10, 2013 2:00 PM-3:00 PM (GMT-08:00) Pacific Time (US & Canada). 
Where: 150 FOP, 7th Floor Conf Room 
Importance: High 

Cynthia: Please plan to attend this meeting 

Original Appointment— 

From: Baig, Ahsan 
Sent: Friday, April 05, 2013 11:10 AM 
To: Neary, Mike; Lau, Danny; Domingo, Renee; 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan 
Subject: DAC PWA/PM Meeting for EBI Piece - EOC Video Wall Construction 
When: Wednesday, April 10, 2013 2:00 PM-3:00 PM (GMT-08:00) Pacific Time (US & Canada). 
Where: 150 FOP, 7th Floor Conf Room 

When: Wednesday, April 10, 2013 2:00 PM-3:00 PM (UTC-08:00) Pacific Time (US & Canada). 

Where: 150 FOP, 7th Floor Conf Room 

Note: The GMT offset above does not reflect daylight saving time adjustments. 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, April 08, 2013 8:19 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Norleen, Andrew H; Sirias, Louis; 

'enapralla@portoakland.com1; Alexander, Blair; Bender, Ted; Ogata, Eileen; Chimonyo, Cynthia; 
Eide, Cathey; 'dhbeaman@beamansinc.com'; 'tmccoy@bbiconstruction.com'; 
'bzimmerman@bbiconstruction.com'; Baig, Ahsan; 'mobrien@portoakland.com'; 
TRICIA.LPEREZ@saic.com';'AYESHAH.J.ABUELHIGA@saic.com';'JULIE.H.EVANS@saic.com'; 
'KHALID.AHMAD@saic.com'; 'sdonnelly812@gmail.com'; Cruise, David 

Cc: 'akanik@andersonav.com'; 'brobinson@andersonav.com'; 'charliem@andersonav.com' 
Subject: Re: Tivo Add 

Sounds like a plan. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Norleen, Andrew H; Sirias, Louis; Eric Napralla <enapralla@portoakland.com>; Alexander, Blair; Bender, Ted; Ogata, 
Eileen; Chimonyo, Cynthia; Eide, Cathey; dhbeaman@beamansinc.com <dhbeaman@beamansinc.com>; Tom McCoy 
<tmccoy@bbiconstruction.com>; Brian Zimmerman <bzimmerman@bbiconstruction.com>; Baig, Ahsan; 
mobrien@portoakland.com <mobrien@portoakland,com>; Domingo, Renee; Perez, Tricia L. <TRICIA,L.PEREZ@saic.com>; 
Abuelhiga, Ayeshah J. <AYESHAHJ.ABUELHIGA@saic.com>; Evans, Julie <JULIE.H.EVANS@saic.com>; Ahmad, Tony K. 
<KHALID.AHMAD(5)saic.com>; sdonnelly812@qmail.com <sdonnelly812@gmail.com>; Cruise, David 
Cc: Andy Kanik <akanik@andersonav.com>; brobinson@andersonav.com <brobinson@andersonav.com>; Charlie McCarrel 
<charliem@andersonav.com> 
Sent: Mon Apr 08 17:49:28 2013 
Subject: FW: Tivo Add 

ALL - see below forwarded email. 

Andrew from Anderson AV has provided the following per 1 of the action items from today's 2nd design review of the video 

wall display system for the DAC. 

Given the information below, my open socialized recommendation is to gather some quote information for both options and 

present our findings for Oakland City-Port review and consideration. 

Again, thanks Brad, Andrew, Charlie for all your hard work. 

Taso 

Taso Zografos 
SAiC | fviobile 415.2i5.6113 | zoorafosa@saic.com 

From: Andrew Kanik [mailto:akanik@andersonav.coml 
Sent: Monday, April 08, 2013 8:56 PM 
To: Zografos, Anastasios 
Subject: Tivo Add 
Importance: High 

Hello Taso, 

During today's conference call, Andrew with the City of Oakland suggested adding the TIVO Premier 4 quad tuner DVR system 
to the AV scope. The original AV scope included installing owner furnished CATV boxes in our equipment rack. Andrew 
suggested that we explore the pros/cons of replacing the OFE CATV boxes with TIVO quad channel DVRs. 

PROS 
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Greater recording capability: Ability to record 4 shows at one time 

Better user interface for recording shows and managing recordings 

One time cost for hardware from TIVO 

CONS 

• Cost as much or slightly higher: Still will have reoccurring monthly fees from Comcast for Cable Cards. Total of (16) 

cable cards will be required. The cost of monthly cable card rentals are very similar to the cost of Comcast box rentals. 

• Longer lead time for service resolution: If hardware failure occurs, service will need to be direct with TIVO. If Comcast 

boxes are used (original design plan), Comcast will just swap out the box for you with a field service visit. 

Sincerely, 

Andrew T. Kanik 
Senior Account Executive 

Anderson Audio Visual 
904 Pardee Street Berkeley, CA 94710 
916-899-8290 [C] 
510-652-5037 [F] 
akanik(5>andersonav.com 
www.andersonav.com 

http://www.andersonav.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, April 08, 2013 8:04 PM 
To: . Baig, Ahsan 
Subject: RE: DAC PM Interview - First Company 

Importance: High 

Hi /Ahsan: 

How is this going? When we spoke on March 26, 2013, you stated you were working with Paula Peav and we should set up a 

meeting with Celso on the contract discussions. I am going to set up a meeting for next week and will check schedules via 

Outlook. I am going to shoot for April 16th in the late afternoon. 

Let me know how the other paperwork is going. 

Thanks 

Original Message 

From: Baig, Ahsan 
Sent: Tuesday, March 26, 2013 11:27 AM 
To: Domingo, Renee 
Cc 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Eide, Cathey; Ogata, Eileen; Chimonyo, Cynthia 
Subject: RE: DAC PM Interview - First Company 

Yes, I will call you at 4 today. 

Original Message 

From: Domingo, Renee 

Sent: Tuesday, March 26, 2013 11:24 AM 

To: Baig, Ahsan 
Cc 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Eide, Cathey; Ogata, Eileen; Chimonyo, Cynthia 

Subject: Re: DAC PM Interview - First Company 

Do you need any assistance? Let's talk by phone if you have time today at 4 pm? 

Let me know. 

Thanks! 

Original Message 

From: Baig, Ahsan 

To: Domingo, Renee 
Cc 'mobrien@portoakland.com' <mobrien@portoakland.com>; 'enapralla@portoakland.com' <enapralla@portoakland.com>; 

Eide, Cathey; Ogata, Eileen; Chimonyo, Cynthia 

Sent: Tue Mar 26 11:23:17 2013 
Subject: RE: DAC PM Interview - First Company 

Yes, it is on my to-do list for this week, if I don't get distracted. 
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I will be following up with the bidders. 

Thanks, 

-ahsan 

Original Message 

From: Domingo, Renee 

Sent: Tuesday, March 26, 2013 10:06 AM 

To: Baig, Ahsan 

Cc 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Eide, Cathey; Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: DAC PM Interview - First Company 

Hi Ahsan: 

Where are we with the Contract for the DAC Plv\? Please advise. We need to get this contract in place asap. 

Thanks 
Original Message 

To; Eric Napralla 

To: Ahsan Baig 
To: Cathey Eide 

Cc Mike O'Brien 

Subject: Re: DAC PM Interview - First Company 
Sent: Mar 12, 2013 7:16 PM 

Eric: 

Thanks for the update. 

- Original Message 

From: Eric Napralla 

To: Renee Domingo 

To: Ahsan Baig 

To: Cathey Eide 

Cc Mike O'Brien 

Subject: RE: DAC PM Interview - First Company 

Sent: ^ar 12, 2013 6:22 PM 

Hi Renee -

Based on the interviews last week, our recommendation was Datastew. I was able to complete reference checks this 

afternoon with the Port of Long Beach and SSA Marine; each had positive remarks for Chris Millar. I spoke to Ahsan 

this afternoon as well; he is going to get in touch with City Legal tomorrow to discuss requirements/timing to get his 

team on board. 

Eric 

From: Domingo, Renee fmailto:RADominqo@oaklandnet.coml 
Sent: Tuesday, March 12, 2013 5:16 PM 
To: Baig, Ahsan; Eide, Cathey; Eric Napralla 
Cc Michael O'Brien 

mailto:'mobrien@portoakland.com'
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Subject: RE: DAC PM Interview - First Company 

Importance: High 

Have we selected the PM for the DAC project and check references?? What are the next steps to get them on board??? 

Please advise. 

Original Appointment 

From: Baig, Ahsan 

Sent: Monday, March 04, 2013 5:17 PM 

To: Eide, Cathey; 'Eric Napralla'; Domingo, Renee 

Subject: DAC PM Interview - First Company 

When: Tuesday, March 05, 2013 8:30 AM-10:30 AM (<5MT-08:00) Pacific Time (US & Canada). 

Where: OFD/EOC 

This is just a place holder for PM interviews. We need to limit the presentations/orals to 30 mins. 

Renee is working on notifying the Consultants. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, April 05, 2013 3:08 PM 
To: Baig, Ahsan 
Cc: Norleen, Andrew H; Ogata, Eileen; Eide, Cathey; Cruise, David; Bender, Ted 
Subject: Fw: AV Design Review Meeting Summary 
Attachments: DAC LetterofAcceptance_AndersonAV.pdf 

Hi Ahsan: 

In email below, the describe negotiations with Comcast re: HD Tuners and Radios. 

Who from DIT will be taking on these tasks as they stated this needs to happen asap. 

Also, we need to know the recurring costs so we can incorporate them into the grant funding and also future CIP costs. 

Please advise. 

Thanks! 

From: Charlie McCarrel <charliem@andersonav.com> 
To: 'Zografos, Anastasios' <ANASTASIOS,ZOGRAFOS@saic.com>; Andy Kanik <akanik@andersonav.com>; Eide, Cathey; 
dhbeaman@beamansinc.com <dhbeaman@beamansinc.com>; Tom McCoy <tmccoy@bbiconstruction.com>; Brian Zimmerman 
<bzimmerman@bbiconstruction.com>; Baig, Ahsan; mobrien@portoakland.com <mobrien@portoakland.com>; Domingo, 
Renee; Perez, Tricia L. <TRICIA.LPEREZ@saic.com> 
Cc: brobinson@andersonav.com <brobinson@andersonav,com> 
Sent: Fri Apr 05 14:59:51 2013 
Subject: AV Design Review Meeting Summary 

Hello All, 

Anderson AV conducted a AV system design review yesterday at the EOC. For those of you who were unable to attend, here is 

a brief summary of the items reviewed and discussed. 

• Anderson AV presented our Scope of Work document, and discussed each section. 
• Per recommendation from Andrew and Lewis from Oakland Radio, Anderson will add 2 auxiliary AV inputs, one on 

each side to support external laptop connectivity as well as component and composite video. 

• It was also brought up by Andrew that the Comcast HD cable tuners would need to be procured by the EOC staff. This 
will require negotiations with Comcast and a possible reoccurring charge for the City. Anderson will provide 10 HDMI 
inputs to support the cable tuners. The negotiations with Comcast should be put into motion as soon as possible. 

• The addition of Police and Fire Dept. radio as audio sources was also discussed. Anderson will provide audio inputs to 
support these radios which will need to be procured by the EOC staff. 

• Anderson AV gave a brief description of each major component in the system. The specifications to all purposed 
equipment can be download as a single PDF at the link provided below 

• A contingency plan for the EOC was also discussed. Everyone's preferred option involves relocating 2 of the current 
projectors from the projection room to the Situation Room where they would be ceiling mounted from the steel I 
beam in the middle of the room. BBI will add a white surface to their dust barrier in front of the video wall that will 
become the projection surface. One PC from the Situation Room will be connected to each projector. Other PCs will 
be accessed by remote desktop from the connected PCs. 

• Following acceptance of the purposed AV system design Anderson AV will begin to order long lead time items. 

All AV design materials can be downloaded at the link below. The materials include a Scope of Work, AV Drawing Set, & Spec 
Sheet Submittal. Attached you will find our Letter of Acceptance to be signed by Renee Domingo, Cathey Eide, Ahsan Baig, and 

mailto:charliem@andersonav.com
mailto:ZOGRAFOS@saic.com
mailto:akanik@andersonav.com
mailto:dhbeaman@beamansinc.com
mailto:dhbeaman@beamansinc.com
mailto:tmccoy@bbiconstruction.com
mailto:bzimmerman@bbiconstruction.com
mailto:mobrien@portoakland.com
mailto:mobrien@portoakland.com
mailto:TRICIA.LPEREZ@saic.com
mailto:brobinson@andersonav.com


Mike O'Brien. If anyone has any questions, please let me know. I believe Taso will also be setting up a teleconference to 

review any items as well. 

https://docs.gooRle.com/file/d/0B6-QM5CFPY8kYUdBYIISTnFKaDg/edit?usp=sharing 

Thanks, and have a great weekend! 

Regards, 

Charlie McCarrel, CTS-D 
Project Engineer 

Anderson Audio Visual - Bay Area 
904 Pardee Street Berkeley, CA 94710 
217-414-7099 [C] 
510-652-5037 [F] 
charliem (Sandersonav.com 
www.andersonav.com 

https://docs.gooRle.com/file/d/0B6-QM5CFPY8kYUdBYIISTnFKaDg/edit?usp=sharing
http://Sandersonav.com
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Anderson 
A U D I O • V I S U A L 

Anderson Audio Visual - Bay Area 
904 Pardee St. 

Berkeley, CA 94710 

April 4, 2013 

Ms. Cathey Eide 
Assistant Emergency Manager 
Oakland Fire Department 
Office of Emergency Services and Homeland Security 
1605 Martin Luther King Jr. Way 
Oakland, CA 94612 

Re: City of Oakland - Domain Awareness Center Project 

Letter of Acceptance - Audio Visual Design Documents 

Cathey, 

This document confirms that on April 4, 2013 Anderson Audio Visual reviewed the Audio 
Visual Design Documents prepared for the above referenced project. The documents dated 
April, 4th 2013 - Issued for Design Approval were found to be in conformance with the project 
requirements. 

Sincerely, 

Charlie McCarrel 
Project Engineer 
Anderson Audio Visual 

904 Pardee Street Berkeley CA 94710 j t 510.652.5030 f 510.652 5037 | andersonav.com 

http://andersonav.com


Anderson 
A U D I O • V I S U A L 

April 4, 2013 

Re: City of Oakland - Domain Awareness Center Project 

Letter of Acceptance - Audio Visual Design Documents 

The project stakeholders hereby accept the Audio Visual Design Documents 

Cathey Eide 

Signed: 

Title: Assistant Emergency Manager 

Date: 

Renee Domingo: 

Signed: 

Title: Director, Emergence Services & 

Homeland Security 

Date: 

Ahsan Baig 

Signed: 

Title: 

Date: 

Mike O'Brien: 

Signed: 

Title: Port Facilities Sec. Officer 

Date: 

904 Pardee Street Berkeley CA 94710 | t 510.652.5030 f 510.652 5037 | andersonav.com 

http://andersonav.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, April 05, 2013 10:12 AM 
To: Neary, Mike 
Cc: Lau, David W; Baig, Ahsan 
Subject: Re: DAC Project/Start of Work/Notice to Proceed-For City Staff information Only-Not of forwarding or 

Distribution-

Hi Mike: 

I brought this issue up this morning at our weekly PM meeting. 

There was originally an issue with using grant funding and whether or not there was funding available as well as whether the 
contractor needed the PWA services. 

Ahsan and I both support that the project sponsors (City/Port) and contractor meet with you to further discuss the benefits of 
having your SMEs and PM support for this project. 

If you and/or your Project team leads could meet with Ahsan and Taso from SAIC, we can determine how to proceed. 

If we can move ahead with your services, we will have to work together on the billing to the project as this is an ARRA grant 
funded/Port Security project. 

Ahsan: please chime in, if I misunderstood our discussions and/or missed anything. 

Thanks all, for you time, patience and cooperation. 

From: Neary, Mike 
To: Domingo, Renee 
Cc: Lau, David W; 'ANASTASIOS.ZOGRAFOS@saic.com' <ANASTASIOS.ZOGRAFOS@saic.com>; 'mobrien@portoakland.com' 
<mobrien@portoakland.com>; Baig, Ahsan 
Sent: Thu Mar 28 18:17:50 2013 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

I'd like to keep that open. My understanding is we're only talking about less than $30k. 

Michael Neary, P.E. 
Assistant Director 
Department of Engineering & Construction 
City of Oakland | Public Works Agency | APWA Accredited Agency 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender 
by reply e-mail and destroy all copies of the original message and any attachments. 

From: Domingo, Renee 
Sent: Thursday, March 28, 2013 6:11 PM 
To: Neary, Mike 
Cc: Lau, David W; 'ANASTASIOS.ZOGRAFOS@saic.com'; 'mobrien@portoakland.com'; Baig, Ahsan 
Subject: Re: DAC Project/Start of Work/Notice to Proceed 

Hi Mike: 

I agree with you but there is no funding that was set aside. 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:ANASTASIOS.ZOGRAFOS@saic.com
mailto:'mobrien@portoakland.com'
mailto:mobrien@portoakland.com
mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'mobrien@portoakland.com'


We can re-visit this at the next weekly SAIC PM update and see what the group consensus is and if funding can be identified. 

Thanks for all the information. 

From: Neary, Mike 
To: Domingo, Renee 
Cc: Lau, David W 
Sent: Thu Mar 28 18:01:57 2013 
Subject: FW: DAC Project/Start of Work/Notice to Proceed 

Renee, if we're not involved there is no need to meet at this point and work out details, though I don't think it's wise in the 
long term to not avail yourself of the skills David's group brings to this project, for minimal cost. I'm out of the office 
tomorrow. In any case, if we're going to be involved it would not be I who would be meeting with the contractors, it would be 
our resident engineer who would see this through to completion. The R.E. would help establish the protocols for 
communication and would remain involved throughout to interpret contract terms, deliverables, etc.. 

Michael Neary, P.E. 
Assistant Director 
Department of Engineering & Construction 
City of Oakland | Public Works Agency | APWA Accredited Agency 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender 
by reply e-mail and destroy all copies of the original message and any attachments. 

From: Zografos, Anastasios rmailto:ANASTASIOS,ZOGRAFQS@saic.com1 
Sent: Thursday, March 28, 2013 5:35 PM 
To: Domingo, Renee; Neary, Mike 
Cc: Deloach Reed, Teresa; Lau, David W; Baig, Ahsan; Smith, Don; trnccoy@bbicon5truction.com 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

Mike -
I have included Tom McCoy in this email string. 

He and/or I would be more than happy to get with you tomorrow to work out such details. 

Let me know when best time for you. 
I have a meeting at EOC tomorrow at 11;30AM - can meet right after that there at EOC - or your offices. 

Taso 

Taso Zografos 
SAIC I Office: 650.343.S276 | Mobile. 415.215.6113 ! zoqrafosa©saic.com 

From: Domingo, Renee [mailto:RADominqo@oaklandnet.com1 
Sent: Thursday, March 28, 2013 8:25 PM 
To: Neary, Mike 
Cc: Deloach Reed, Teresa; Lau, David W; Baig, Ahsan; Zografos, Anastasios; Smith, Don 
Subject: Re: DAC Project/Start of Work/Notice to Proceed 

Hi Mike: 

There is no funding for PWA PM in this grant. 

In speaking with Planning and Building, it was my understanding and I may have misunderstood, that a PWA PM is not 
necessary, as this is a very small scale project related to construction. 
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I will defer to SAIC who is the Project Contractor to communicate with you regarding the project. 

Thanks for your follow up. 

From: Neary, Mike 
To: Domingo, Renee 
Cc: Deloach Reed, Teresa; Lau, David W; Baig, Ahsan 
Sent: Thu Mar 28 16:59:55 2013 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

OK. Who is going to handle submittal review, project schedule and response to RFI, if any, and other issues, especially those 
related to the construction of the wall and other interior improvements that are not software-related? I have concerns about 
the impact of this on the building if Public Works is not involved. So far David Lau's staff has completed the plan check 
coordination and the permit is ready to be picked up. There is a need for pre-construction site meeting and we should 
establish clear lines of communication among the Design-Builder, IT, OES and Public Works. Recommend we establish this 
soon, these get especially tricky with a Design-Build contract versus a straight-forward Design-Bid-Build construction contract. 

Michael Neary, P.E. 
Assistant Director 
Department of Engineering & Construction 
City of Oakland | Public Works Agency | APWA Accredited Agency 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender 
by reply e-mail and destroy all copies of the original message and any attachments. 

From: Domingo, Renee 
Sent: Monday, March 25, 2013 1:46 PM 
To: Neary, Mike 
Cc: Deloach Reed, Teresa; Lau, David W; Baig, Ahsan 
Subject: Re: DAC Project/Start of Work/Notice to Proceed 

DIT is in the process of hiring a PM for the project and we are still working out other details. 

From: Neary, Mike 
To: Domingo, Renee 
Cc: Deloach Reed, Teresa; Lau, David W 
Sent: Mon Mar 25 13:40:23 2013 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

OK, let us know if any change. How are you proposing to handle the oversight of the physical construction at the EOC? 

Michael Neary, P.E. 
Assistant Director 
Department of Engineering & Construction 
City of Oakland | Public Works Agency | APWA Accredited Agency 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender 
by reply e-mail and destroy all copies of the original message and any attachments. 

From: Domingo, Renee 
Sent: Monday, March 25, 2013 1:31 PM 



To: Neary, Mike 
Cc: Deloach Reed, Teresa; Lau, David W 
Subject: Re: DAC Project/Start of Work/Notice to Proceed 

Not at this time 

From: Neary, Mike 
To: Domingo, Renee 
Cc: Deloach Reed, Teresa; Lau, David W 
Sent: Mon Mar 25 12:19:59 2013 
Subject: FW: DAC Project/Start of Work/Notice to Proceed 

Renee, any word on this yet? 

Michael Neary, P.E. 

Assistant Director 

Department of Engineering & Construction 

City of Oakland | Public Works Agency | APWA Accredited Agency 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender 
by reply e-mail and destroy all copies of the original message and any attachments. 

From: Lau, David W 
Sent: Friday, March 15, 2013 9:28 AM 
To: Lau, Danny; Baig, Ahsan 
Cc: Wong, Jing; Domingo, Renee; Neary, Mike; Levin, Brooke A. 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

Renee and Ahsan: 

I sent you the proposal to provide CM services on the EBI portion of the DAC project on Monday but I haven't 

heard back. Do you have any questions or comments? Since Project Delivery staff is 100% project funded so we 

need to know if staff should continue working on this urgent project. 

Thanks 

David Lau, P.E. 

Principal Civil Engineer 

Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, Suite 4344 | Oakland, CA 94612 

(510) 238-7131 | (510) 238-2085 Fax 

dwlau(5)oaklandnet.com 



Report A Problem | Public Works Agency Call Center | (510) 615-5566 

www.oaklandpw.com | pwacallcenter@oaklandnet.com | Mobile app: SeeClickFix 

0 ! 

From: Lau, Danny 
Sent: Thursday, March 14, 2013 5:30 PM 
To: Baig, Ahsan 
Cc: Lau, David W; Wong, Jing 
Subject: DAC Project/Start of Work/Notice to Proceed 

Hi Ahsan, 

Hi Ahsan, 

Just to keep you up to date on the Building permit issues, Jing Wong along with Tom McCoy (BBI) and Bill (Michael 
Willis Associates) met with the Plan Check Engineer to review the preliminary EBI project plans. Once the plans are 
refined and formally submitted to the Building Department, a field inspection will be arranged to determine if any 
ADA/compliance deficiencies exist, and for a review by Planning. The permitting approval should not be too big of 
an issue to finalize, but it is important to start immediately. Jing Wong can provide additional information. 

Has the contract for the overall project been executed yet, and if so has a Notice to proceed been issued? The 
March 4 project schedule that was provided to PWA is starting to slip, but of course the overall project deadline 
remains. Let us know what the status of the contract is. Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau(5)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 

www.oaklandpw.com | pwacallcenter(5>oaklandnet.com | Mobile app: SeeClickFix 

http://www.oaklandpw.com
mailto:pwacallcenter@oaklandnet.com
http://www.oaklandpw.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: . Friday, April 05, 2013 8:11 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Eide, Cathey; Baig, Ahsan; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Alexander, Blair; Bender, Ted; Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: Oakland DAC - Weekly PM Meeting - Materials Attached 

Thanks 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Eide, Cathey; Baig, Ahsan; Eric Napralla <enapralla(5)portoakland.com>; Michael O'Brien <mobrien(5)portoakland,com>; 
Domingo, Renee; Alexander, Blair; Bender, Ted; Ogata, Eileen; Chimonyo, Cynthia 
Sent: Fri Apr 05 08:05:16 2013 
Subject: Oakland DAC - Weekly PM Meeting - Materials Attached 

ALL - attached are the materials for this week's PM Meeting. 
Apologize for delay in getting these materials out. 
Powerpoint slides is what I plan to brief from on the call — Word doc has same material - info and provided in case you need a 
word doc to pass along to others. 

Talk at 8:30AM — unless I hear an objection or need to have me be at anyone's office location, I too will dial in this AM 

1-800-366-7242, passcode 724-5151 

Again, happy to go and be wherever you need/want me to be this AM. 
Taso 

Taso Zografos 
SAIC j Office: 650.343.8276 | Mobile. 415.216.6113 : zoqrafosa@saic.com 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'
mailto:ANASTASIOS.ZOGRAFOS@saic.com
mailto:zoqrafosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, April 05,2013 8:02 AM 
To: 'mobrien@portoakland.com'; 'ANASTASIOS.ZOGRAFOS@saic.com'; Eide, Cathey; Baig, Ahsan; 

'enapralla@portoakland.com'; Alexander, Blair; Bender, Ted 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Re: Oakland DAC - Weekly PM Meeting 

Thanks Mike 

From: Michael O'Brien <mobrien(a)portoakland.com> 
To: Domingo, Renee; ANASTASIOS.ZOGRAFOS(5)saic,com <ANASTASIOS.ZOGRAFOS(5)saic.com>; Eide, Cathey; Baig, Ahsan; 
Eric Napralla <enapralla(g)portoakland,com>; Alexander, Blair; Bender, Ted 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Sent: Fri Apr 05 07:39:57 2013 
Subject: RE: Oakland DAC - Weekly PM Meeting 

We'll have to catch you and Ahsan up on the discussions we had yesterday Renee. I think you're going to be pleased with the 
look and increased capability of the video wall and the breakout rooms. The "radio guys" contributed a lot to the discussion. 
Was critical to have them there. 

I think Eric and I will call in to this morning's meeting as well. 

Taso, I assume you're sending out material for us to follow for the brief this morning. 

Regards, 
Mike 

From: Domingo, Renee [mailto:RADominqo(iaoaklandne.t,com1 
Sent: Thursday, April 04, 2013 11:34 PM 
To: ANASTASIOS.ZOGRAFOSPsaic.com; Eide, Cathey; Baig, Ahsan; Eric Napralla; Michael O'Brien; Alexander, Blair; Bender, 
Ted 
Cc: Ogata, Eileen; Chimonyo, Cynthia 
Subject: Oakland DAC - Weekly PM Meeting 

Hello All: 

I have an all day workshop tomorrow. 

Cynthia will do her best to join tomorrow's call. 

My workshop starts at 9 am so I will call-in at 8:30 am and be on the call until atleast 9 am. 

I hope today's AV presentation went well. 

I had wanted to attend but was called to do a few "last minute" conference calls on another critical project. 

I hope that there will be another opportunity to obtain a briefing since the majority of City staff were unable to attend today's meeting. 

Thanks all. 

mailto:'mobrien@portoakland.com'
mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'enapralla@portoakland.com'
mailto:RADominqo(iaoaklandne.t,com1


Ogata, Eileen 

From: 
Sent: 
To: 

Cc: 
Subject: 

Domingo, Renee 
Thursday, April 04, 2013 11:34 PM 
'ANASTASIOS.ZOGRAFOS@saic.com'; Eide, Cathey; Baig, Ahsan; 'enapralla@portoakland.com'; 
'mobrien@portoakland.com'; Alexander, Blair; Bender, Ted 
Ogata, Eileen; Chimonyo, Cynthia 
Oakland DAC - Weekly PM Meeting 

Hello All: 

I have an all day workshop tomorrow. 

Cynthia will do her best to join tomorrow's call. 

My workshop starts at 9 am so I will call-in at 8:30 am and be on the call until atleast 9 am. 

I hope today's AV presentation went well. 

I had wanted to attend but was called to do a few "last minute" conference calls on another critical project. 

I hope that there will be another opportunity to obtain a briefing since the majority of City staff were unable to attend 

today's meeting. 

Thanks all. 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, March 29, 2013 4:08 PM 
To: Baig, Ahsan 
Cc: Binda, George; Frazier, Esther; Eide, Cathey; Chimonyo, Cynthia; Ogata, Eileen 
Subject: Re: City of Oakland: Quote for ASP Hosting Services 

Hi Ahsan: 

Is there a time restriction??? 
Please advise as why you wouldn't be able to move forward. 

Thanks much! 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Binda, George; Frazier, Esther; Eide, Cathey; Chimonyo, Cynthia; Ogata, Eileen 
Sent: Fri Mar 29 15:16:54 2013 
Subject: Re: City of Oakland: Quote for ASP Hosting Services 

Thanks Renee for the clarification. Let me check with Ester next week, and I will let you know if DIT can still move forward with 
this plan. 

Happy Easter!!! 

Ahsan Baig 
Sent from my iPad 

On Mar 29, 2013, at 2:12 PM, "Domingo, Renee" <RADominRo(aoaklandnet.com> wrote: 

Hi George and/or Ahsan: 

I never committed to 45 days for this item. It will be as soon as we can get it approved to use UASI grant funding 
and it maybe longer than 45 days as we must get UASI approval first for this item and must complete a budget 
modification as well. 

I just wanted to clarify and thank you assisting us in getting these services so we can get the software system in 
place. 

As always, we really appreciate all of YOU and your continued support! 

Happy Easter! 

From: Binda, George 
To: Frazier, Esther 
Cc: Domingo, Renee; Baig, Ahsan; Eide, Cathey 
Sent: Fri Mar 29 09:02:07 2013 
Subject: RE: City of Oakland: Quote for ASP Hosting Services 

HI Esther, 

As discussed please make available funds from DIT funds for EOC WebEOC ASP hosted service. Renee and 
Cathey agreed to reimburse funds within 45 days. The quote is attached. Please contact Renet, Cathey or 
myself know if you need additional information. 



Thanks 

George Binda, BSEE, MCSE 

Information Systems Supervisor, Public Safety Services 

Department of Information Technology 

City of Oakland | 150 Frank H. Ogawa Plaza, Suite 7204 | Oakland, CA 94612 

(510)238-2024 | (510) 238-2281 FAX 

gbinda(S)oaklandnet.com | http://www.caklandnet.com 

From: Eide, Cathey 
Sent: Thursday, March 28, 2013 4:32 PM 
To: Binda, George 
Cc: Domingo, Renee; Baig, Ahsan 
Subject: RE: City of Oakland: Quote for ASP Hosting Services 

Please move forward as we had previously discussed, the only change will be the implementation date of the 
first week of June/July. DIT should move forward as discussed and get the PO, and we will reimburse as 
discussed. 

Thanks, Cathey 

From: Binda, George 
Sent: Thursday, March 28, 2013 3:52 PM 
To: Eide, Cathey 
Cc: Domingo, Renee; Baig, Ahsan 
Subject: RE: City of Oakland: Quote for ASP Hosting Services 

Hi Cathey, 

From your email, it seemed that you don't anticipate WebEOC going live until after June 30 th, is that so? My 
conclusion is based on your email and my understanding that the ESI staff providing the training will be the 
same person to configure the system when they are on site, if this is the case, it means that we cannot go live 
or have WebEOC configured and ready for use until after June 30th. 

When we talked initially about implementing the ASP Hosted solution, one of the drawback was the funding, 
you couldn't fund it immediately until about 45days from that date we had our meeting, so Ahsan had agreed 
to use funds from DIT Public Safety funds with the understanding that you will refund DIT. Do you need us to 
make this fund available ($10,350.00 for installation and 1st years maintenance)and move forward or should 
we hold off on the implementation until the first week of June, by than you will have secured funds and issue 
a PO instead of DIT? 

Please let me know how you want to proceed. 

Thanks. 
George 

From: Eide, Cathey 
Sent: Thursday, March 28, 2013 10:56 AM 
To: Yudasz, Mitch 

http://www.caklandnet.com


Cc: Cantu, Randy; Binda, George; Paul.Jenson@intermedix.com; Goodman, Mark; Domingo, Renee 
Subject: Re: City of Oakland: Quote for ASP Hosting Services 

Thanks, after discussing the project with Renee last night we have determined it would be best to push our 
training out to after GG. We also want to ensure we get the best person for the training and discovery. Please 
send me some possible dates in July. Renee thinks after our DAC completion would be best (after June 30) 

Sent from my iPhone 

On Mar 28, 2013, at 6:59 AM, "Yudasz, Mitch" <Mitch.Yudasz(5)intermedix.com> wrote: 

Hi Cathey-

Please see the attached quote as requested. If you have any questions, please let me know 
and I'll get answers for you. 

Have a good day! 
Mitch 

Oakland CA - March 28 2013 - SO54018.pdf> 

mailto:Paul.Jenson@intermedix.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, March 28, 2013 6:11 PM 
To: Neary, Mike 
Cc: Lau, David W; 'ANASTASIOS.ZOGRAFOS@saic.com'; 'mobrien@portoakland.com'; Baig, Ahsan 
Subject: Re: DAC Project/Start of Work/Notice to Proceed 

Hi Mike: 

I agree with you but there is no funding that was set aside. 

We can re-visit this at the next weekly SAIC PM update and see what the group consensus is and if funding can be identified. 

Thanks for all the information. 

From: Neary, Mike 
To: Domingo, Renee 
Cc: Lau, David W 
Sent: Thu Mar 28 18:01:57 2013 
Subject: FW: DAC Project/Start of Work/Notice to Proceed 

Renee, if we're not involved there is no need to meet at this point and work out details, though I don't think it's wise in the 
long term to not avail yourself of the skills David's group brings to this project, for minimal cost. I'm out of the office 
tomorrow. In any case, if we're going to be involved it would not be I who would be meeting with the contractors, it would be 
our resident engineer who would see this through to completion. The R.E. would help establish the protocols for 
communication and would remain involved throughout to interpret contract terms, deliverables, etc.. 

Michael Neary, P.E. 
Assistant Director 
Department of Engineering & Construction 
City of Oakland | Public Works Agency | APWA Accredited Agency 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender 
by reply e-mail and destroy all copies of the original message and any attachments. 

From: Zografos, Anastasios [mailto:ANASTASI0S.ZOGRAFOS@saic.com] 
Sent: Thursday, March 28, 2013 5:35 PM 
To: Domingo, Renee; Neary, Mike 
Cc: Deloach Reed, Teresa; Lau, David W; Baig, Ahsan; Smith, Don; tmccoy@bbiconstruction.com 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

Mike -
I have included Tom McCoy in this email string. 

He and/or I would be more than happy to get with you tomorrow to work out such details. 
Let me know when best time for you. 
I have a meeting at EOC tomorrow at 11;30AM - can meet right after that there at EOC - or your offices. 

Taso 

Taso Zografos 
SAIC i Office: 650.343.8276 | Mobile: 415.216.6113 j zografosa@saic.com 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'mobrien@portoakland.com'
mailto:ANASTASI0S.ZOGRAFOS@saic.com
mailto:tmccoy@bbiconstruction.com
mailto:zografosa@saic.com


From: Domingo, Renee [mailto:RADominqo@oaklandnet,com] 
Sent: Thursday, March 28, 2013 8:25 PM 
To: Neary, Mike 
Cc: Deloach Reed, Teresa; Lau, David W; Baig, Ahsan; Zografos, Anastasios; Smith, Don 
Subject: Re: DAC Project/Start of Work/Notice to Proceed 

Hi Mike: 

There is no funding for PWA PM in this grant. 

In speaking with Planning and Building, it was my understanding and I may have misunderstood, that a PWA PM is not 
necessary, as this is a very small scale project related to construction. 

I will defer to SAIC who is the Project Contractor to communicate with you regarding the project. 

Thanks for your follow up. 

From: Neary, Mike 
To: Domingo, Renee 
Cc: Deloach Reed, Teresa; Lau, David W; Baig, Ahsan 
Sent: Thu Mar 28 16:59:55 2013 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

OK. Who is going to handle submittal review, project schedule and response to RFI, if any, and other issues, especially those 
related to the construction of the wall and other interior improvements that are not software-related? I have concerns about 
the impact of this on the building if Public Works is not involved. So far David Lau's staff has completed the plan check 
coordination and the permit is ready to be picked uo. There is a need for pre-construction site meeting and we should 
establish clear lines of communication among the Design-Builder, IT, OES and Public Works. Recommend we establish this 
soon, these get especially tricky with a Design-Build contract versus a straight-forward Design-Bid-Build construction contract. 

Michael Neary, P.E. 
Assistant Director 
Department of Engineering & Construction 
City of Oakland | Public Works Agency | APWA Accredited Agency 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender 
by reply e-mail and destroy all copies of the original message and any attachments. 

From: Domingo, Renee 
Sent: Monday, March 25, 2013 1:46 PM 
To: Neary, Mike 
Cc: Deloach Reed, Teresa; Lau, David W; Baig, Ahsan 
Subject: Re: DAC Project/Start of Work/Notice to Proceed 

DIT is in the process of hiring a PM for the project and we are still working out other details. 

From: Neary, Mike 
To: Domingo, Renee 
Cc: Deloach Reed, Teresa; Lau, David W 
Sent: Mon Mar 25 13:40:23 2013 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

OK, let us know if any change. How are you proposing to handle the oversight of the physical construction at the EOC? 

2 

mailto:RADominqo@oaklandnet,com


Michael Neary, P.E. 
Assistant Director 
Department of Engineering & Construction 
City of Oakland | Public Works Agency | APWA Accredited Agency 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender 
by reply e-mail and destroy all copies of the original message and any attachments. 

From: Domingo, Renee 
Sent: Monday, March 25, 2013 1:31 PM 
To: Neary, Mike 
Cc: Deloach Reed, Teresa; Lau, David W 
Subject: Re: DAC Project/Start of Work/Notice to Proceed 

Not at this time 

From: Neary, Mike 
To: Domingo, Renee 
Cc: Deloach Reed, Teresa; Lau, David W 
Sent: Mon Mar 25 12:19:59 2013 
Subject: FW: DAC Project/Start of Work/Notice to Proceed 

Renee, any word on this yet? 

Michael Neary, P.E. 

Assistant Director 

Department of Engineering & Construction 

City of Oakland | Public Works Agency | APWA Accredited Agency 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender 
by reply e-mail and destroy all copies of the original message and any attachments. 

From: Lau, David W 
Sent: Friday, March 15, 2013 9:28 AM 
To: Lau, Danny; Baig, Ahsan 
Cc: Wong, Jing; Domingo, Renee; Neary, Mike; Levin, Brooke A. 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

Renee and Ahsan: 

I sent you the proposal to provide CM services on the EBI portion of the DAC project on Monday but I haven't 
heard back. Do you have any questions or comments? Since Project Delivery staff is 100% project funded so we 
need to know if staff should continue working on this urgent project. 

Thanks 

Principal Civil Engineer 



Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, Suite 4344 | Oakland, CA 94612 

(510)238-7131 | (510) 238-2085 Fax 

dwlau (Soaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 

www.oaklandpw.com | pwacallcenter(S)oaklandnet.com | Mobile app: SeeClickFix 

ss-

From: Lau, Danny 
Sent: Thursday, March 14, 2013 5:30 PM 
To: Baig, Ahsan 
Cc: Lau, David W; Wong, Jing 
Subject: DAC Project/Start of Work/Notice to Proceed 

Hi Ahsan, 

Hi Ahsan, 

Just to keep you up to date on the Building permit issues, Jing Wong along with Tom McCoy (BBI) and Bill (Michael 
Willis Associates) met with the Plan Check Engineer to review the preliminary EBI project plans. Once the plans are 
refined and formally submitted to the Building Department, a field inspection will be arranged to determine if any 
ADA/compliance deficiencies exist, and for a review by Planning. The permitting approval should not be too big of 
an issue to finalize, but it is important to start immediately. Jing Wong can provide additional information. 

Has the contract for the overall project been executed yet, and if so has a Notice to proceed been issued? The 
March 4 project schedule that was provided to PWA is starting to slip, but of course the overall project deadline 
remains. Let us know what the status of the contract is. Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau@oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 

www.oaklandpw.com | pwacallcenter(S)oaklandnet,com | Mobile app: SeeClickFix 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, March 28, 2013 5:25 PM 
To: Neary, Mike 
Cc: Deloach Reed, Teresa; Lau, David W; Baig, Ahsan; 'ANASTASIOS.ZOGRAFOS@saic.com'; Smith, 

Don 
Subject: Re: DAC Project/Start of Work/Notice to Proceed 

Hi Mike: 

There is no funding for PWA PM in this grant. 

In speaking with Planning and Building, it was my understanding and I may have misunderstood, that a PWA PM is not 
necessary, as this is a very small scale project related to construction. 

I will defer to SAIC who is the Project Contractor to communicate with you regarding the project. 

Thanks for your follow up. 

From: Neary, Mike 
To: Domingo, Renee 
Cc: Deloach Reed, Teresa; Lau, David W; Baig, Ahsan 
Sent: Thu Mar 28 16:59:55 2013 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

OK. Who is going to handle submittal review, project schedule and response to RFI, if any, and other issues, especially those 
related to the construction of the wall and other interior improvements that are not software-related? I have concerns about 
the impact of this on the building if Public Works is not involved. So far David Lau's staff has completed the plan check 
coordination and the permit is ready to be picked up. There is a need for pre-construction site meeting and we should 
establish clear lines of communication among the Design-Builder, IT, OES and Public Works. Recommend we establish this 
soon, these get especially tricky with a Design-Build contract versus a straight-forward Design-Bid-Build construction contract. 

Michael Neary, P.E. 
Assistant Director 
Department of Engineering & Construction 
City of Oakland | Public Works Agency [ APWA Accredited Agency 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender 
by reply e-mail and destroy all copies of the original message and any attachments. 

From: Domingo, Renee 
Sent: Monday, March 25, 2013 1:46 PM 
To: Neary, Mike 
Cc: Deloach Reed, Teresa; Lau, David W; Baig, Ahsan 
Subject: Re: DAC Project/Start of Work/Notice to Proceed 

DIT is in the process of hiring a PM for the project and we are still working out other details. 

From: Neary, Mike 
To: Domingo, Renee 
Cc: Deloach Reed, Teresa; Lau, David W 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'


Sent: Mon Mar 25 13:40:23 2013 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

OK, let us know if any change. How are you proposing to handle the oversight of the physical construct ion at the EOC? 

Michael Neary, P.E. 
Assistant Director 
Department of Engineering & Construction 
City of Oakland | Public Works Agency | APWA Accredited Agency 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender 
by reply e-mail and destroy all copies of the original message and any attachments. 

From: Domingo, Renee 
Sent: Monday, March 25, 2013 1:31 PM 
To: Neary, Mike 
Cc: Deloach Reed, Teresa; Lau, David W 
Subject: Re: DAC Project/Start of Work/Notice to Proceed 

Not at this time 

From: Neary, Mike 
To: Domingo, Renee 
Cc: Deloach Reed, Teresa; Lau, David W 
Sent: Mon Mar 25 12:19:59 2013 
Subject: FW: DAC Project/Start of Work/Notice to Proceed 

Renee, any word on this yet? 

Michael Neary, P.E. 

Assistant Director 

Department of Engineering & Construction 

City of Oakland | Public Works Agency | APWA Accredited Agency 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender 
by reply e-mail and destroy all copies of the original message and any attachments. 

From: Lau, David W 
Sent: Friday, March 15, 2013 9:28 AM 
To: Lau, Danny; Baig, Ahsan 
Cc: Wong, Jing; Domingo, Renee; Neary, Mike; Levin, Brooke A. 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

Renee and Ahsan: 

I sent you the proposal to provide CM services on the EBI portion of the DAC project on Monday but I haven't 
heard back. Do you have any questions or comments? Since Project Delivery staff is 100% project funded so we 
need to know if staff should continue working on this urgent project. 



Thanks 

David Lau, P.E. 

Principal Civil Engineer 

Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, Suite 4344 | Oakland, CA 94612 

(510)238-7131 | (510) 238-2085 Fax 

dwlau@oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 

www.oaklandpw.com | pwacallcenter(5>oaklandnet.com | Mobile app: SeeClickFix 

Es 

From: Lau, Danny 
Sent: Thursday, March 14, 2013 5:30 PM 
To: Baig, Ahsan 
Cc: Lau, David W; Wong, Jing 
Subject: DAC Project/Start of Work/Notice to Proceed 

Hi Ahsan, 

Hi Ahsan, 

Just to keep you up to date on the Building permit issues, Jing Wong along with Tom McCoy (BBI) and Bill (Michael 
Willis Associates) met with the Plan Check Engineer to review the preliminary EBI project plans. Once the plans are 
refined and formally submitted to the Building Department, a field inspection will be arranged to determine if any 
ADA/compliance deficiencies exist, and for a review by Planning. The permitting approval should not be too big of 
an issue to finalize, but it is important to start immediately. Jing Wong can provide additional information. 

Has the contract for the overall project been executed yet, and if so has a Notice to proceed been issued? The 
March 4 project schedule that was provided to PWA is starting to slip, but of course the overall project deadline 
remains. Let us know what the status of the contract is. Thank you. 

Danny Lau, P.E. 

Supervising Civil Engineer 

Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

mailto:dwlau@oaklandnet.com
http://www.oaklandpw.com


dlau@oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 

www.oaklandpw.com I pwacallcenter@oaklandnet.com | Mobile app: SeeClickFix 
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Ogata, Eileen 

From: 
Sent: 
To: 

Cc: 
Subject: 

Domingo, Renee 
Thursday, March 28, 2013 1:11 PM 
'ANASTASIOS.ZOGRAFOS@saic.com'; Eide, Cathey; Baig, Ahsan; Bender, Ted; 
'enapralla@portoakland.com'; 'mobrien@portoakland.com'; Alexander, Blair 
'TH0MAS.A.ELLIOTT@saic.com' 
Re: Oakland DAC - Part - B Construction Schedule and Impact to EOC Operations 

Thank you. 

We will inform the Fire Department and members that construction will start on Monday, April 15th and crews will be on site 
Monday thru Friday from 8 am to 5 pm. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(asaic.com> 
To: Eide, Cathey; Baig, Ahsan; Domingo, Renee; Bender, Ted; Eric Napralla <enapralla(a)portoakland.com>; Michael O'Brien 

<mobrienPportoakland.com>; Alexander, Blair 
Cc: Elliott, Thomas A. <THOMAS.A.ELLIOTT(a>saic.com> 
Sent: Thu Mar 28 12:50:07 2013 
Subject: Oakland DAC - Part - B Construction Schedule and Impact to EOC Operations 

Ahsan, Renee, Cathey, and/or Ted (and info sharing wi th Michael, Eric, Blair) -

We are on track to get the construction permit approved by tomor row - and I am fo l lowing up w i th City permi t staff and our 

construction contractor BBI to complete any addit ional paperwork. 

Per the schedule depicted far below, which we have shared during our soft /hard kick-off meetings, and again as discussed this 

week at our project management meeting yesterday, want to conf i rm again for clarity tha t construct ion is slated to begin w i th 

demol i t ion work on-site at EOC around April 15 and that the EOC wil l be impacted to some degree for a period of 

approximately 2 months (60 days) until construct ion is completed and the Video Wall Display System is ful ly operat ional. 
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Following our meeting out at the Eastmont Police Station on Tuesday, there was consensus and agreement tha t even though 

there was going to be active construction work at EOC for approximately 2 months that wou ld impact the use of the existing 
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video wall display, that any incident and/or emergency operations would still best be handled at the existing EOC at 1605 

Martin Luther King Jr Way. 

In order to minimize the impact to the EOC operation during an incident (planned or unplanned), the SAIC team agreed to 
provide a curtain covering around the construction zone and to also look into leasing 2 TV monitors for a period of 2 months 
for Oakland EOC use if needed and no other city TV monitor resource was usable/available. 

What I am seeking is a formal reply confirmation that the City acknowledges and understands the following: 

1) Construction in the EOC is expected to begin around April 15, 2013. 
2) Construction work will impact use of the existing EOC video wall display system/components/area 
3) SAIC will take measures to partition off and cover the construction zone video wall area so as to minimize impact to 

other areas of the EOC and its use 
4) SAIC will work with the City to determine need for, availability of temporary use of TV monitors in the EOC 

Appreciate confirmation of this above understanding. 
Best regards, 
Taso 

Taso Zografos 
SAIC ! Office: 650.343.8276 | Mobile: 415.215.6113 zoqrafosataisaic.com 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, March 26, 2013 4:41 PM 
To: 'mobrien@portoakland.com'; Eide, Cathey; Baig, Ahsan; Alexander, Blair; White, Darin; 

'enapralla@portoakland.com' 
Subject: Re: Meeting Wed Morning 

Yes, we do 

From: Michael O'Brien <mobrien(aiportoakland.com> 
To: Eide, Cathey; Domingo, Renee; Baig, Ahsan; Alexander, Blair; White, Darin; Eric Napralla <enapralla(p)portoakland,com> 
Sent: Tue Mar 26 16:14:26 2013 
Subject: RE: Meeting Wed Morning 

Do you have a room with a phone we can take the call in? Don't want to crowd your office too much... 

Mike 

From: Eide, Cathey fmailto:CEide(5)oaklandnet.com1 
Sent: Tuesday, March 26, 2013 4:14 PM 
To: Michael O'Brien; Domingo, Renee; Baig, Ahsan; Alexander, Blair; White, Darin; Eric Napralla 
Subject: RE: Meeting Wed Morning 

I plan on taking it from my/OES office, I believe Renee will be here as well. You are always welcome! 

From: Michael O'Brien fmailto:mobrien(aiportoakland.com1 
Sent: Tuesday, March 26, 2013 3:36 PM 
To: Eide, Cathey; Domingo, Renee; Baig, Ahsan; Alexander, Blair; White, Darin; Eric Napralla 
Subject: Meeting Wed Morning 

Cathey, Renee, are you guys taking this 0830 call at your offices? Can Eric and I join you since we have a 0930 discussion about 

DAC O&M IJ strategy? 

Mike 

mailto:'mobrien@portoakland.com'
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, March 26, 2013 4:39 PM 
To: 'mobrien@portoakland.com'; Eide, Cathey; Baig, Ahsan; Alexander, Blair; White, Darin; 

'enapralla@portoakland.com' 
Subject: Re: Meeting Wed Morning 

Yes, please feel free to join us 

From: Michael O'Brien <mobrien(a)portoakland.com> 
To: Eide, Cathey; Domingo, Renee; Baig, Ahsan; Alexander, Blair; White, Darin; Eric Napralla <enapralla(5)portoakland.com> 
Sent: Tue Mar 26 15:36:10 2013 
Subject: Meeting Wed Morning 

Cathey, Renee, are you guys taking this 0830 call at your offices? Can Eric and I join you since we have a 0930 discussion about 
DAC O&M IJ strategy? 

Mike 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, March 26, 2013 12:54 PM 
To: Baig, Ahsan 
Cc: Reese, James (Jim); Cruise, David; Deloach Reed, Teresa 
Subject: Re: DIT CIP Budget-Citywide Sirens Maintenance and Repairs and DAC 0 and M 

I t would be DIT 

Original Message 
From: Baig, Ahsan 

To: Domingo, Renee 

Cc Reese, James (Jim); Cruise, David; Deloach Reed, Teresa 

Sent: Tue Mar 26 12:37:34 2013 
Subject: RE: DIT CIP Budget-Citywide Sirens Maintenance and Repairs and DAC O and M 

Hi Renee, 

Yes, I remember some emails between you and Ken regarding the Siren System maintenance. Who has been paying for 
the ongoing maintenance? 

We have included the current Siren Systems upgrade/replacement funding request in the Public Safety Radio CIP budget 
proposal; as well as DAC on-going maintenance cost is part of the D IT on-going maintenance funding request. 

Thanks, 
-ahsan 

Original Message 

From: Domingo, Renee 

Sent: Tuesday, March 26, 2013 10:55 AM 

To: Baig, Ahsan 

Cc Reese, James (Jim); Cruise, David; Deloach Reed, Teresa 

Subject: DIT CIP Budget-Citywide Sirens Maintenance and Repairs and DAC 0 and M 

Hi Ahsan: 

Just a follow up on a few items related to the upcoming budget process and items for D IT CIP and also repairs needed 
for the Sirens: 

Last year in the fall (September 2012), Ken Gordon stated he would add the Sirens Maintenance agreement to the CIP 

budget did that happen? 

We sti l l have sirens that DIT (OB) was supposed to get repaired and the Maintenance Agreement also expired in Dec 

2012. 

Please advise if i t was added to CIP and also when the Sirens that are inoperable be repaired. 



Lastly, Deanna Saniana and Mayor Quan directed DIT (you) to add the bAC O and M (comments of upcoming costs) as 

part of the CIP budget submission. 

Just following up to determine if this has been done. 

Please advise. 

Thanks much! 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, March 26, 2013 12:53 PM 
To: Cruise, David; Baig, Ahsan 
Cc: Reese, James (Jim); Deloach Reed, Teresa 
Subject: Re: DIT CIP Budget-Citywide Sirens Maintenance and Repairs and DAC 0 and M 

Thanks David. 

Can you let me know when the inoperable s\rens will be repaired? 

Original Message 

From: Cruise, David 
To: Baig, Ahsan 
Cc- Domingo, Renee; Reese, James (Jim); Deloach Reed, Teresa 
Sent: Tue Mar 26 12:44:41 2013 
Subject: Re: DIT CIP Budget-Citywide Sirens Maintenance and Repairs and DAC 0 and M 

Just as an FYI 

There is no current siren system maintenance contract according to staf f . They seem to recall i t lapsed sometime in late 
2011 or early 2012. 

The CIP I wrote that had a mention of the siren system was merely to migrate the radios that are EDACS to P25, not a 

replacement of the siren system. I f there was another CIP written for the siren system I am not aware of it. 

Dave 

Sent from my iPhone 

On Mar 26, 2013, at 12:35 PM, "Baig, Ahsan" <ABaiq@oaklandnet.com> wrote: 

> Hi Renee, 
> 

> Yes, I remember some emails between you and Ken regarding the Siren System maintenance. Who has been paying for 
the ongoing maintenance? 
> 

> We have included the current Siren Systems upgrade/replacement funding request in the Public Safety Radio CIP 
budget proposal; as well as bAC on-going maintenance cost is part of the D IT on-going maintenance funding request. 
> 

> Thanks, 

>-ahsan 

> 
> 
> Original Message 
> From: Domingo, Renee 
> Sent: Tuesday, March 26, 2013 10:55 AM 
> To: Baig, Ahsan 
> Cc: Reese, James (Jim); Cruise, David; Deloach Reed, Teresa 

mailto:ABaiq@oaklandnet.com


> Subject: D IT CIP Budget-Citywide Sirens Maintenance and Repairs and DAC 0 and M 

> 

> Hi Ahsan: 
> 

> Just a follow up on a few items related to the upcoming budget process and items for D IT CIP and also repairs needed 

for the Sirens: 

> 

> 

> Last year in the fall (September 2012), Ken Gordon stated he would add the Sirens Maintenance agreement to the CIP 

budget did that happen? 

> 

> We still have sirens that DIT (OB) was supposed to get repaired and the Maintenance Agreement also expired in Dec 

2012. 
> 

> Please advise if it was added to CIP and also when the Sirens that are inoperable be repaired. 
> 

> Lastly, beanna Santana and Mayor Quan directed DIT (you) to add the DAC O and M (comments of upcoming costs) as 

part of the CIP budget submission. 
> 

> Just following up to determine if this has been done. 
> 

> Please advise. 
> 
> Thanks much! 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, March 26, 2013 11:24 AM 
To: Baig, Ahsan 
Cc: 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Eide, Cathey; Ogata, Eileen; Chimonyo, 

Cynthia 
Subject: Re: DAC PM Interview - First Company 

Do you need any assistance? Let's talk by phone if you have time today at 4 pm? 

Let me know. 

Thanks! 

Original Message 
From: Baig, Ahsan 
To: Domingo, Renee 
Cc- 'mobrien@portoakland.com' <mobrien@portoakland.com>; 'enapralla@portoakland.com' <enapralla@portoakland.com>; 

Eide, Cathey; Ogata, Eileen; Chimonyo, Cynthia 

Sent: Tue Mar 26 11:23:17 2013 

Subject: RE: DAC PM Interview - First Company 

Hi Renee, 

Yes, it is on my to-do list for this week, if I don't get distracted. 

I will be following up with the bidders. 

Thanks, 
-ahsan 

Original Message 

From: Domingo, Renee 

Sent: Tuesday, Inarch 26, 2013 10:06 AM 

To: Baig, Ahsan 
Cc 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Eide, Cathey; Ogata, Eileen; Chimonyo, Cynthia 

Subject: Re: DAC PM Interview - First Company 

Hi Ahsan: 

Where are we with the Contract for the DAC PM? Please advise. We need to get this contract in place asap. 

Thanks 
Original Message 

To: Eric Napralla 

To: Ahsan Baig 
To: Cathey Eide 
Cc Mike O'Brien 
Subject: Re: DAC PM Interview - First Company 
Sent: Mar 12, 2013 7:16 PM 
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mailto:'enapralla@portoakland.com'


Eric: 

Thanks for the update. 

Original Message 

From: Eric Napralla 

To: Renee Domingo 

To: Ahsan Baig 

To: Cathey Eide 

Cc- Mike O'Brien 

Subject: RE'- bAC PM Interview - First Company 

Sent: Mar 12, 2013 6:22 PM 

Hi Renee -

Based on the interviews last week, our recommendation was Datastew. I was able to complete reference checks this 
afternoon with the Port of Long Beach and SSA Marine; each had positive remarks for Chris Millar. I spoke to Ahsan 
this afternoon as well; he is going to get in touch with City Legal tomorrow to discuss requirements/timing to get his 
team on board. 

Eric 

From: Domingo, Renee fmailto:RADominqo@oaklandnet.com1 

Sent: Tuesday, March 12, 2013 5:16 PM 
To: Baig, Ahsan; Eide, Cathey; Eric Napralla 

Cc Michael O'Brien 
Subject: RE: DAC PM Interview - First Company 

Importance: High 

Have we selected the PM for the bAC project and check references?? What are the next steps to get them on board??? 

Please advise. 

Original Appointment 

From: Baig, Ahsan 

Sent: Monday, March 04, 2013 5:17 PM 

To: Eide, Cathey; 'Eric Napralla'; Domingo, Renee 

Subject: DAC PM Interview - First Company 
When: Tuesday, March 05, 2013 8:30 AM-10:30 AM (GMT-08:00) Pacific Time (US & Canada). 

Where: OFD/EOC 
This is just a place holder for PM interviews. We need to limit the presentations/orals to 30 mins. 

Renee is working on notifying the Consultants. 

mailto:RADominqo@oaklandnet.com1


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, March 26, 2013 10:06 AM 
To: Baig, Ahsan 
Cc: 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Eide, Cathey; Ogata, Eileen; Chimonyo, 

Cynthia 
Subject: Re: DAC PM Interview - First Company 

Hi Ahsan: 

Where are we with the Contract for the DAC PM? Please advise. We need to get this contract in place asap. 

Thanks 
Original Message -

To: Eric Napralla 

To: Ahsan Baig 
To: Cathey Eide 

Cc Mike O'Brien 
Subject: Re: DAC PM Interview - First Company 

Sent: Mar 12, 2013 7:16 PM 

Eric: 

Thanks for the update. 

Original Message 

From: Eric Napralla 

To: Renee Domingo 

To: Ahsan Baig 

To: Cathey Eide 

Cc: Mike O'Brien 

Subject: RE: DAC PM Interview - First Company 

Sent: l^ar 12, 2013 6:22 PM 

Hi Renee -

Based on the interviews last week, our recommendation was Datastew. I was able to complete reference checks this 

afternoon with the Port of Long Beach and SSA Marine; each had positive remarks for Chris Millar. I spoke to Ahsan 

this afternoon as well; he is going to get in touch with City Legal tomorrow to discuss requirements/timing to get his 

team on board. 

Eric 

From: Domingo, Renee rmailto:RADominqo@oaklandnet.coml 

Sent: Tuesday, March 12, 2013 5:16 PM 

To: Baig, Ahsan; Eide, Cathey; Eric Napralla 

Cc Michael O'Brien 
Subject: RE: DAC PM Interview - First Company 

Importance: High 

Have we selected the PI^A for the DAC project and check references?? What are the next steps to get them on board??? 

l 

mailto:'mobrien@portoakland.com'
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Please advise. 

Original Appointment 
From: Baig, Ahsan 
Sent: Monday, March 04, 2013 5:17 PM 
To: Eide, Cathey; 'Eric Napralla'; Domingo, Renee 
Subject: bAC PM Interview - First Company 
When: Tuesday, March 05, 2013 8:30 AM-10:30 AN\ (<SMT-08:00) Pacific Time (US & Canada). 
Where: OFD/EOC 
This is just a place holder for PM interviews. We need to limit the presentations/orals to 30 mins. 
Renee is working on notifying the Consultants. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, March 26, 2013 8:57 AM 
To: 'tmccoy@bbiconstruction.com'; Wong, Jing 
Cc: Eide, Cathey; Baig, Ahsan; 'enapralla@portoakland.com'; 'mobrien@portoakland.com'; 

'bolechnowicz@mwaarchitects.com'; 'mwillis@mwaarchitects.com'; 'cciolfi@bbiconstruction.com'; 
'ANASTASIOS.ZOGRAFOS@saic.com'; 'bzimmerman@bbiconstruction.com'; Lau, Kenny 

Subject: Re: DAC Part-B EBI - Fast-Track Support 

Tim: please keep me informed on the construction project status and if you need any assistance from me or my division to 
ensure we meet the timelines. 

Monday, April 1 is a furlough day so I have requested City staff have approvals by April 2 prior to close of business. 

Best regards, 

Renee 

From: Tom McCoy <tmccoy@bbiconstruction.com> 
To: Domingo, Renee; Wong, Jing 
Cc: Eide, Cathey; Baig, Ahsan; enapralla@portoakland.com <enapralla@portoakland.com>; mobrien@portoakland.com 
<mobrien@portoakland.com>; Bill Olechnowicz <bolechnowicz@mwaarchitects.com>; Michael Willis 
<mwillis@mwaarchitects.corn>; cciolfi@bbiconstruction.com <cciolfi@bbiconstruction.com>; Zografos, Anastasios 
<ANASTASIOS.ZOGRAFOS@saic.com>; Brian Zimmerman <bzimmerman@bbiconstruction.com>; Lau, Kenny 
Sent: Tue Mar 26 08:44:50 2013 
Subject: Re: DAC Part-B EBI - Fast-Track Support 

Good Morning Renee and Jing, 

The plans for the EOC improvements were submitted to the buiding department yesterday. See the attached record of 
the permit application. The DAC schedule requires that they be approved by Monday next week. We agreed to pay 
an extra fee to expedite the drawing review. Both the building department and the fire department need to sign off on 
the drawings. Kenny Lau, plan checking engineer with the buiding department, has agreed to expedite the drawings. 
We have not received any assurances from Phil Basada, the fire protection engineer with the fire department. 

Please contact Mr.Basada and obtain a commitment from him to complete an expedited review of the project. 

Thank you 

Tom McCoy 

Principal 

BBI Construction 
1155 3rd Street, Suite 230 
Oakland, CA 94607 
510.286.8200x216 
www.bbiconstruction.com 
Building Solutions and Exceeding Expectations 

CONFIDENTIALITY NOTICE: This message and any attachments has been generated and/or transported 
through the use of E-mail Services by BBI-Con, Inc. dba BBI Construction and is intended for use only by 
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the individual or entity to which it is addressed. This message and/or its attachments may contain 
information that is privileged or confidential and is not intended for transmission to, or receipt by, anyone 
other than the named addressee (or a person authorized to receive and deliver it to the named addressee). 
If you have received this transmission in error, please delete it from your system without copying or 
forwarding it, and notify BBI-Con, Inc. dba RBI Construction by return E-mail to infogjbbiconstruction.com. 
Any dissemination, distribution or copying of this communication by anyone other than the named 
addressee is strictly prohibited. 

On Mon, Mar 25, 2013 at 3:18 PM, Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(ft),saic.com> wrote: 

Renee - thanks for the call advising me the City Administrator has provided you with City staff who are assigned to 
"fast-track" our construction activities in working with our delivery team. 

Please have those folks coordinate with Tom McCoy (BBI) and Bill Olechnowicz (MWA) directly — their respective 
contact info below. 

Thanks, 

Taso 

Tom McCoy 
Principal 
BBI Construction 
1155 3rd Street, Suite 230 
Oakland, CA 94607 
510.286.8200x216 
www.bbiconstruction.com 
Building Solutions and Exceeding Expectations 

Bill Olechnowicz, Assoc. AIA 
Director of Interior Architecture 

MWA 
Architects 

47! Ninth Street Oakland, CA 94607 

Phone: (510) 287 O/ l 0 Website: www.mwaarchitects.com 
San Francitco • Oakland • Portland 

.Igpy Pkif& cmmosf Itte aavtroameol btt&mpijnlsng this ia:«t«y. 
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http://www.mwaarchitects.com


Taso Zografos 

SAIC | Office 650.343.8276 ; ivkme/ 415.215.6113 zoqrafosaiSsaic.com 

Tom McCoy 
Principal 
BBI Construction 
1155 3rd Street, Suite 230 
Oakland, CA 94607 
510.286.8200x216 
www.bbiconstruction.com 
Building Solutions and Exceeding Expectations 

CONFIDENTIALITY NOTICE: This message and any attachments has been generated and/or transported 
through the use of E-mail Services by BBI-Con, Inc. dba BBI Construction and is intended for use only by 
the individual or entity to which it is addressed. This message and/or its attachments may contain 
information that is privileged or confidential and is not intended for transmission to, or receipt by, anyone 
other than the named addressee (or a person authorized to receive and deliver it to the named addressee). 
If you have received this transmission in error, please delete it from your system without copying or 
forwarding it, and notify BBI-Con, Inc. dba BBI Construction by return E-mail to info@bbiconstruction.com. 
Any dissemination, distribution or copying of this communication by anyone other than the named 
addressee is strictly prohibited. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, March 25, 2013 8:16 PM 
To: Santana, Deanna 
Cc: Deloach Reed, Teresa; Quan, Jean 2; Campbell-Washington, Anne; Baig, Ahsan 
Subject: RE: Oakland DAC Critical Near-Term Support Request 

Importance: High 

Yes, we are good to go. Connecting all the parties now. Thanks for your leadership and support to ensure we stay on track. © 

From: Santana, Deanna 
Sent: Monday, March 25, 2013 8:15 PM 
To: Domingo, Renee 
Cc: Deloach Reed, Teresa; Quan, Jean 2; Campbell-Washington, Anne; Baig, Ahsan 
Subject: Re: Oakland DAC Critical Near-Term Support Request 

Looks like you worked it out 

Deanna J. Santana 
Sent from my iPhone 
Excuse typos and brevity 

On Mar 25, 2013, at 3:26 PM, "Domingo, Renee" <RADomingo(S)oaklandnet.com> wrote: 

FYI 

From: Smith, Don 
To: Flynn, Rachel 
Cc: Harlan, David; Low, Tim; Derania, Ray; Domingo, Renee; Lau, Kenny 
Sent: Mon Mar 25 14:43:50 2013 
Subject: RE: Oakland DAC Critical Near-Term Support Request 

Rachel, 

Just finished a conversation with Ray, Ken Lau, and Dave Harlan during which Kenny indicated that about two 
weeks ago he met an architect and a staff person from PWA to discuss building code questions about work 
being done in the Emergency Operations Ctr. Kenny was not made aware of the critical path issues related to 
the questions posed by the architect. 

As I was drafting this message I received a call from Renee Domingo who was responding to my VM. The 
background information related to the chain of events that generated the string of emails, is that PWA has been 
asking for a cost center to charge against for their work. Renee said that since this project is grant funded the 
EOC did not have the funds to disburse to cover the costs of the CIP. I asked if the EOC has funds for the plan 
check by Building Services and she said yes. She is now collecting the pertinent project information related to 
Building Services' plan check review. As things develop I will keep you informed as to steps taken to keep this 
project moving forward satisfying Planning and Building's portion of the June 30, 2013 deadline. 

T>tma±€L 7?. C T M U ^ I 

Department of Planning and Building 
Building Services Division 
Office 510 238-4778 
Mobile 510 453-8576 
Fax 510 238-6445 



From: Flynn, Rachel 
Sent: Monday, March 25, 2013 1:43 PM 
To: Smith, Don; Derania, Ray 
Cc: Harlan, David; Low, Tim 
Subject: RE: Oakland DAC Critical Near-Term Support Request 

Hi Don -- Sure, give Renee a call for clarification - and ask her about PWA. Thanks, Rachel 

From: Smith, Don 
Sent: Monday, March 25, 2013 1:12 PM 
To: Derania, Ray; Flynn, Rachel 
Cc: Harlan, David; Low, Tim 
Subject: Re: Oakland DAC Critical Near-Term Support Request 

This project is totally new to me, should I give Renee a call? 

Sent from my BlackBerry Wireless Handheld 

From: Derania, Ray 
To: Flynn, Rachel 
Cc: Harlan, David; Low, Tim; Smith, Don 
Sent: Mon Mar 25 12:32:00 2013 
Subject: RE: Oakland DAC Critical Near-Term Support Request 

Don Smith is our Process Coordinator. But, I don't recall hearing about this project before. And, would PWA 
also be involved (CIP)? 

From: Flynn, Rachel 
Sent: Monday, March 25, 2013 11:42 AM 
To: Derania, Ray 
Subject: Oakland DAC Critical Near-Term Support Request 
Importance: High 

Hi Ray - Who do you recommend as our person for this? Thanks, Rachel 

From: Domingo, Renee 
Sent: Friday, March 22, 2013 6:08 PM 
To: Flynn, Rachel 
Subject: FW: Oakland DAC Critical Near-Term Support Request 
Importance: High 

Dear Rachel: 

The City Administrator has asked me to contact you and request that you identify a POC to ensure that the 
attached critical support and timelines for the support are met for a critical City project in the City's Emergency 
Operations Center facility. The project is the Oakland "Domain Awareness Center" project or DAC project and 
we must expend and complete $2.9 mil worth of enhancements by no later than June 30, 2013, which is a very 
short turnaround for the Consultants on the project. 

This is ARRA funded and if the City doesn't complete the milestones set forth we will have to g've back some of 
the grant funding which Mayor Quan and City Administrator Santana have stated is NOT an option. 

If you can please review the attached document and let me know if you need any additional background 
information or would like to meet with me for a short project briefing, please do not hesitate to let me know. 



Please let me know who our POC will be from your Agency to ensure we meet the milestones set forth in the 
attached document so I can contact them asap to set up a meeting with the SAIC team. 

Thank you in advance for your immediate attention in this matter. 

From: Orologas, Alexandra 
Sent: Tuesday, March 12, 2013 1:57 PM 
To: Domingo, Renee 
Cc: Deloach Reed, Teresa 
Subject: FW: Oakland DAC Critical Near-Term Support Request 

Hi Renee, 

Renee you ask Deanna who will be the point of contact to meet timelines, etc. I would suggest you contact our 
new Planning and Building Director about this. 

Thanks, 
Alex 

From: Domingo, Renee 
Sent: Friday, March 08, 2013 5:13 PM 
To: Santana, Deanna 
Cc: Quan, Jean 2; Campbell-Washington, Anne; Deloach Reed, Teresa; Baig, Ahsan; Orologas, Alexandra; 
Todd, Amber 
Subject: Fw: Oakland DAC Critical Near-Term Support Request 

Hi Deanna: 
As per your request during our meeting of February 26, 2013, regarding the ARRA funded DAC Project, 
Please find attached and in the email below the work processes, time lines and items that will require immediate 
attention, approvals and coordination to meet our June 30, 2013, to spend the $2.9 mil ARRA grant funds. 

Please advise who will be our Point of Contact(s) that can assure our meeting the time lines and that can 
facilitate/assist the approval of permits, inspections, etc related to this project. 

BTW, the firm that was awarded this project is has one of their main offices in Oakland and the primary 
construction subs primary offices are in Oakland as well. 

So, this is a great example for ARRA funded projects to create local economy and jobs. 

Again, thank you and Mayor Quan for your continued support and leadership on this essential Public Safety 
project. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(5)saic.com> 
To: Baig, Ahsan; Domingo, Renee; Michael O'Brien <mobrien(a)portoakland.com>; Eric Napralla 
<enapralla(a>portoakland.com>; Eide, Cathey 
Sent: Fri Mar 08 15:01:15 2013 
Subject: Oakland DAC Critical Near-Term Support Request 

Ahsan, Renee, Michael, Eric, Cathey -

Below is same as attached memo. 

MEMO 

March 8, 2013 

TO: Oakland DAC City-Port Oversight Team 



• Ahsan Baig, Renee Domingo, Cathey Eide, Michael O'Brien, Eric Napralla 

FR: Taso Zografos, SAIC Program Manager, Oakland DAC Delivery Team 

RE: SAIC Team Near-Term Critical City-Port Support Need Request 

Dear Ahsan, Renee, Cathey, Michael, and Eric: 

In our collaborative efforts to meet the aggressive timeline for implementing and completing Oakland City-Port 
DAC Phase 1 delivery by June 30, 2013, we request and depend on the following near-term support along with the 
critical activity and milestone dates 

a) Expediting the Part-B Existing Building Improvements (EBI) Permit t ing/Inspection Process: We 

require immediate expedited permitting and inspection/approval processes facilitated by a single point 

of contact/representative from the City's Building Depar tment to work with our delivery team in 

reviewing/approving building permits, and who will be readily available to work direcdy with our 

delivery team to expedite the inspection process facilitating EBI work scope completion by June 30, 

2013. The following represents key delivery milestones and dates; 

• Submitted building permits reviewed and approved within one (1) week of receipt by n o later 

than April 12, 2013 so that site demolition can begin on April 15, 2013. 

• Building inspection to be performed/comple ted/accepted rough-in by May 17, 2013, and final 

inspections by June 14, 2013 with any remaining City identified punch-list items completed and 

reviewed/accepted by City n o later than June 28, 2013. 

b) City-Port D A C User Participation for Technology Linkage System (TLS) Design Approvals: W e 

require immediate identification and participation of City-Port representatives w h o will be users of the 

Oakland D A C technical solution to support the user requirements and design activities on a weekly 

basis, with the critical target support dates as follows: 

• Half-Day User Design Workshops on March 12, 19, and 26, 2013 

• Full-Day Preliminary Design Review on April 09, 2013 

• Full-Day Final Design Review on April 23, 2013 

Should you have questions in die meantime, please feel free to contact me at any time via cell 415-215-6113, or 
email zografosa(g),saic.com. 

Kindly, 

Taso Zografos 
SAIC Oakland DAC Program Manager 

Taso Zografos 
SAIC | Office: 650.343 8276 j Mobile 415 215.5113 ; zografosaiSsaic.com 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, March 25, 2013 2:18 PM 
To: 'mobrien@portoakland.com'; Alexander, Blair; White, Darin 
Cc: Eide, Cathey; 'enapralla@portoakland.com'; Baig, Ahsan 
Subject: Re: PSG13 DAC O&M Project Discussion 

Sounds good to me.;) 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee; Alexander, Blair; White, Darin 
Cc: Eide, Cathey; Eric Napralia <enapralla@portoakland,com>; Baig, Ahsan 
Sent: Mon Mar 25 14:15:18 2013 
Subject: RE: PSG13 DAC O&M Project Discussion 

How about if we have a follow on meeting to the DAC PM check in that's tentatively scheduled for Wed morning? We could 
discuss the DAC O&M project after that for a half hour? 

Mike 

From: Domingo, Renee [mailto:RADominqo@oaklandnet.com1 
Sent: Monday, March 25, 2013 1:58 PM 
To: Michael O'Brien; Alexander, Blair; White, Darin 
Cc: Eide, Cathey; Eric Napralia; Baig, Ahsan 
Subject: Re: PSG13 DAC O&M Project Discussion 

I am on Furlough Thurs and Friday 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Alexander, Blair; White, Darin 
Cc: Domingo, Renee; Eide, Cathey; Eric Napralia <enapralla@portoakland.com>; Baig, Ahsan 
Sent: Mon Mar 25 13:54:16 2013 
Subject: RE: PSG13 DAC O&M Project Discussion 

How about this Thursday, morning or afternoon? 

Mike 

From: Alexander, Blair fmailto:BAIexander@oaklandnet.com1 
Sent: Monday, March 25, 2013 1:47 PM 
To: White, Darin 
Cc: Michael O'Brien; Domingo, Renee; Eide, Cathey; Eric Napralia; Baig, Ahsan 
Subject: Re: PSG13 DAC O&M Project Discussion 

Later is ok with me. 

B. Alexander 7990 
Lieutenant of Police 
(510)837-1677 

On Mar 25, 2013, at 1:42 PM, "White, Darin" <DWhite@oaklandnet.com> wrote: 

Good afternoon all, 
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I am out of the office today with one day of vacation. Later in the week is better for me. Friday I will 
be busy at the Special Ops Show and Tell all day. 
Thanks, 
BC D White 

Sent from my iPhone 

On Mar 25, 2013, at 1:39 PM, "Michael O'Brien" <mobrien@portoakland.com> wrote: 

Renee, you're kind of critical to the discussion and hate to rehash everything twice. We can try 
to push this to later in the week if today isn't working. 

Let me know...appreciate feedback from others in the group as well. 

Thanks, 
Mike 

From: Domingo, Renee fmailto:RADomingo@oaklandnet.coml 
Sent: Monday, March 25, 2013 1:35 PM 
To: Michael O'Brien; Eide, Cathey; White, Darin; Alexander, Blair; Eric Napralla; Baig, Ahsan 
Subject: PSG13 DAC O&M Project Discussion 

Hello All: 

Fire Chief has just requested that I meet with her today at 3 pm to 4 pm. 1 will come to our meeting 
following my meeting with her. 

mailto:mobrien@portoakland.com
mailto:RADomingo@oaklandnet.coml


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, March 25, 2013 1:59 PM 
To: Baig, Ahsan; 'mobrien@portoakland.com'; 'ANASTASIOS.ZOGRAFOS@saic.com'; Eide, Cathey; 

'enapralla@portoakland.com' 
Subject: Re: Oakland DAC - Weekly PM Meeting 

thought we had it on our calendars for Fridays??? 

From: Baig, Ahsan 
To: Michael O'Brien <mobrien@portoakland,com>; Domingo, Renee; ANASTASIOS.ZOGRAFOS(a)saic.com 
<ANASTASIOS.ZOGRAFOS(asaic.com>; Eide, Cathey; Eric Napralla <enapralla@portoakland.com> 
Sent: Mon Mar 25 13:59:28 2013 
Subject: RE: Oakland DAC - Weekly PM Meeting 

am OK with Wed 8:30am conf. call. Are we going to have it on weekly basis? 

From: Michael O'Brien rmailto:mobrien@portoakland,com1 
Sent: Monday, March 25, 2013 1:53 PM 
To: Domingo, Renee; ANASTASIOS.ZOGRAFQS@saic.com; Eide, Cathey; Baig, Ahsan; Eric Napralla 
Subject: RE: Oakland DAC - Weekly PM Meeting 

Wed morning works for me. 

Mike 

From: Domingo, Renee [mailto:RADominqo@oaklandnet.com1 
Sent: Monday, March 25, 2013 1:52 PM 
To: ANASTASIOS.ZOGRAFOS@saic.com; Eide, Cathey; Baig, Ahsan; Eric Napralla; Michael O'Brien 
Subject: Re: Oakland DAC - Weekly PM Meeting 

Can we meet Wed morning?? 8:30 or 9 am? 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee; Eide, Cathey; Baig, Ahsan; enapralla@portoakland.com <enapralla@portoakland,com>; 
mobrien@portoakland.com <mobrien@portoakland.com> 
Sent: Mon Mar 25 13:48:27 2013 
Subject: RE: Oakland DAC - Weekly PM Meeting 

ALL - happy to accommodate whatever folks want. Maybe tomorrow not such a great day for this - what about a Wed 
option? Does that make it better for folks? 

Taso Zografos 
SAIC | Mobile 415.216.6113 1 zoqrafosa(5>saic.com 

From: Domingo, Renee [mailto:RADominqo@oaklandnet.com1 
Sent: Monday, March 25, 2013 4:28 PM 
To: Eide, Cathey; Zografos, Anastasios; Baig, Ahsan; enapralla@portoakland.com: mobrien@portoakland.com 
Subject: Re: Oakland DAC - Weekly PM Meeting 

It would have to be 3:30 pm. I have my weekly Fire Department, Executive Staff meeting on Tuesdays from 9 am to Noon. 
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From: Eide, Cathey 
To: Zografos, Anastasios <ANASTASIOS,ZOGRAFOS(Q)saic.com>; Baig, Ahsan; Eric Napralla <enapralla@portoakiand.com>; 
Michael O'Brien <mobrien@portoakland.com>; Domingo, Renee 
Sent: Mon Mar 25 13:20:40 2013 
Subject: RE: Oakland DAC - Weekly PM Meeting 

I am not available at that time. Renee and I have a walk-through scheduled for our alternate EOC from 2-3pm. How 
about between 11-1 or after 3:30pm for me... 

Renee? 

Original Appointment 
From: Zografos, Anastasios [mailto:ANASTASIQS.ZOGRAFOS@saic.coml 
Sent: Monday, March 25, 2013 11:58 AM 
To: Baig, Ahsan; Eric Napralla; Michael O'Brien; Domingo, Renee; Eide, Cathey 
Subject: Oakland DAC - Weekly PM Meeting 
When: Tuesday, March 26, 2013 1:30 PM-2:30 PM (UTC-08:00) Pacific Time (US & Canada). 
Where: TBD 

Tentatively set for 1:30PM to 2:30PM 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, March 25, 2013 1:53 PM 
To: 'mobrien@portoakland.com'; Eide, Cathey; White, Darin; Alexander, Blair; 

'enapralla@portoakland.com'; Baig, Ahsan 
Subject: Re: PSG13 DAC O&M Project Discussion 

Wed afternoon works for me after 2 pm 

From: Michael O'Brien <mobrienPportoakland.com> 
To: Domingo, Renee; Eide, Cathey; White, Darin; Alexander, Blair; Eric Napralla <enapralla(aportoakland.com>; Baig, Ahsan 
Sent: Mon Mar 25 13:39:16 2013 
Subject: RE: PSG13 DAC O&M Project Discussion 

Renee, you're kind of critical to the discussion and hate to rehash everything twice. We can try to push this to later in the week 
if today isn't working. 

Let me know...appreciate feedback from others in the group as well. 

Thanks, 
Mike 

From: Domingo, Renee [mailto:RADominqo(a)oaklandnet.coml 
Sent: Monday, March 25, 2013 1:35 PM 
To: Michael O'Brien; Eide, Cathey; White, Darin; Alexander, Blair; Eric Napralla; Baig, Ahsan 
Subject: PSG13 DAC O&M Project Discussion 

Hello All: 

Fire Chief has just requested that 1 meet with her today at 3 pm to 4 pm. I will come to our meeting following my meeting with her. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, March 25, 2013 1:52 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Eide, Cathey; Baig, Ahsan; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com' 
Subject: Re: Oakland DAC - Weekly PM Meeting 

Can we meet Wed morning?? 8:30 or 9 am? 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(S)saic.com> 
To: Domingo, Renee; Eide, Cathey; Baig, Ahsan; enapralla@portoakland.com <enaprallaPportoakland.com>; 
mobrien(a)portoakland.com <mobrien(a)portoakland.com> 
Sent: Mon Mar 25 13:48:27 2013 
Subject: RE: Oakland DAC - Weekly PM Meeting 

ALL - happy to accommodate whatever folks want Maybe tomorrow not such a great day for this - what about a Wed 
option? Does that make it better for folks? 

Taso Zografos 
SAIC j Mobile. 415.215.6113 | zoqrafosa@saic.com 

From: Domingo, Renee ("mailto:RADominqo(aoaklandnet.coml 
Sent: Monday, March 25, 2013 4:28 PM 
To: Eide, Cathey; Zografos, Anastasios; Baig, Ahsan; enaprallataportoakland.com; mobrien(5)portoakland.com 
Subject: Re: Oakland DAC - Weekly PM Meeting 

It would have to be 3:30 pm. I have my weekly Fire Department, Executive Staff meeting on Tuesdays from 9 am to Noon. 

From: Eide, Cathey 
To: Zografos, Anastasios <ANASTASIQS.ZOGRAFOS(5)saic.com>; Baig, Ahsan; Eric Napralia <enapralla@portoakland.com>: 
Michael O'Brien <mobrien(5)portoakland.com>; Domingo, Renee 
Sent: Mon Mar 25 13:20:40 2013 
Subject: RE: Oakland DAC - Weekly PM Meeting 

I am not available at that time. Renee and I have a walk-through scheduled for our alternate EOC from 2-3pm. How 
about between 11-1 or after 3:30pm for me... 

Renee? 

Original Appointment— 
From: Zografos, Anastasios |"mailto:ANASTASIOS.ZOGRAFOS(asaic.coml 
Sent: Monday, March 25, 2013 11:58 AM 
To: Baig, Ahsan; Eric Napralia; Michael O'Brien; Domingo, Renee; Eide, Cathey 
Subject: Oakland DAC - Weekly PM Meeting 
When: Tuesday, March 26, 2013 1:30 PM-2:30 PM (UTC-08:00) Pacific Time (US & Canada). 
Where: TBD 

Tentatively set for 1:30PM to 2:30PM 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, March 25, 2013 1:35 PM 
To: 'mobrien@portoakland.com'; Eide, Cathey; White, Darin; Alexander, Blair; 

'enapralla@portoakland.com'; Baig, Ahsan 
Subject: PSG13 DAC O&M Project Discussion 

Hello All: 

Fire Chief has just requested that I meet with her today at 3 pm to 4 pm. I will come to our meeting following my 

meeting with her. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, March 25, 2013 1:28 PM 
To: Eide, Cathey; 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com' 
Subject: Re: Oakland DAC - Weekly PM Meeting 

It would have to be 3:30 pm. I have my weekly Fire Department, Executive Staff meeting on Tuesdays from 9 am to Noon. 

From: Eide, Cathey 
To: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(a)saic.com>; Baig, Ahsan; Eric Napralla <enapralla(a)portoakland.com>; 
Michael O'Brien <mobrien(aportoakland,com>; Domingo, Renee 
Sent: Mon Mar 25 13:20:40 2013 
Subject: RE: Oakland DAC - Weekly PM Meeting 

I am not available at that time. Renee and I have a walk-through scheduled for our alternate EOC from 2-3pm. How 
about between 11-1 or after 3:30pm for me... 

Renee? 

Original Appointment— 
From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS(asaic.coml 
Sent: Monday, March 25, 2013 11:58 AM 
To: Baig, Ahsan; Eric Napralla; Michael O'Brien; Domingo, Renee; Eide, Cathey 
Subject: Oakland DAC - Weekly PM Meeting 
When: Tuesday, March 26, 2013 1:30 PM-2:30 PM (UTC-08:00) Pacific Time (US & Canada). 
Where: TBD 

Tentatively set for 1:30PM to 2:30PM 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, March 18, 2013 3:35 PM 
To: Baig, Ahsan; 'mobrien@portoakland.com' 
Cc: Eide, Cathey; White, Darin; Alexander, Blair; 'enapralla@portoakland.com' 
Subject: Re: PSG 13 - DAC O&M Investment Justification Discussion - Change 1 

Can we do it at OES or DIT offices? 

The time works for me and Cathey. 

From: Baig, Ahsan 
To: Michael O'Brien <mobrien(5)portoakland.com> 
Cc: Domingo, Renee; Eide, Cathey; White, Darin; Alexander, Blair; Eric Napralla <enapralla(5)portoakland.coim> 
Sent: Mon Mar 18 15:29:01 2013 
Subject: Re: PSG 13 - DAC O&M Investment Justification Discussion - Change 1 

Works for me. 

Ahsan Baig 
Sent from my iPad 

On Mar 18, 2013, at 3:24 PM, "Michael O'Brien" <mobrien(5>portoakland.com> wrote: 

OK, doesn't look like the time frame proposed below will work...how about meeting on Monday, March 25th 
from 3 to 4:30 p.m.? 

Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
C (510}-719-8027 
f ((510) 835-1641 

From: Michael O'Brien 
Sent: Monday, March 18, 2013 10:33 AM 
To: 'Baig, Ahsan'; Domingo, Renee; 'Eide, Cathey'; 'White, Darin'; Alexander, Blair; Eric Napralla 
Subject: PSG 13 - DAC O&M Investment Justification Discussion 

All, per our meeting last Friday, I want to sked a follow on discussion ref developing the IJ for DAC O&M that 
we want to submit for the Port Security Grant Round 13. 

My calendar is open, with some exceptions, next Tue-Thurs, 26-28 March. 

So, pis give me your preferred windows of opportunity to meet next week. I think we need a two hour slot 
for either Tue, Wed, or Thurs. 

Thanks, 
Mike 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, March 15, 2013 9:44 PM 
To: Lau, David W; Lau, Danny; Baig, Ahsan 
Cc: Wong, Jing; Neary, Mike; Levin, Brooke A. 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

Importance: High 

Hi David: 

Thank you for your proposal. We will be reviewing it and discussing it with the Port and our other project partners next week 
and get back to you. 

From: Lau, David W 
Sent: Friday, March 15, 2013 9:28 AM 
To: Lau, Danny; Baig, Ahsan 
Cc: Wong, Jing; Domingo, Renee; Neary, Mike; Levin, Brooke A. 
Subject: RE: DAC Project/Start of Work/Notice to Proceed 

Renee and Ahsan: 

I sent you the proposal to provide CM services on the EBI portion of the DAC project on Monday but I haven't heard back. Do 
you have any questions or comments? Since Project Delivery staff is 100% project funded so we need to know if staff should 
continue working on this urgent project. 

Thanks 

David Lau, P.E. 
Principal Civil Engineer 
Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, Suite 4344 | Oakland, CA 94612 
(510)238-7131 | (510) 238-2085 Fax 
dwlau(5)oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510) 615-5566 
www.oaklandpw.com I pwacallcenter(S)oaklandnet.com | Mobile app: SeeClickFix 

« OLE Object: Picture (Device Independent Bitmap) » 

From: Lau, Danny 
Sent: Thursday, March 14, 2013 5:30 PM 
To: Baig, Ahsan 
Cc: Lau, David W; Wong, Jing 
Subject: DAC Project/Start of Work/Notice to Proceed 

Hi Ahsan, 

http://www.oaklandpw.com


Hi Ahsan, 

Just to keep you up to date on the Building permit issues, Jing Wong along with Tom McCoy (BBI) and Bill (Michael Willis 
Associates) met with the Plan Check Engineer to review the preliminary EBI project plans. Once the plans are refined and 
formally submitted to the Building Department, a field inspection will be arranged to determine if any ADA/compliance 
deficiencies exist, and for a review by Planning. The permitting approval should not be too big of an issue to finalize, but it is 
important to start immediately. Jing Wong can provide additional information. 

Has the contract for the overall project been executed yet, and if so has a Notice to proceed been issued? The March 4 project 
schedule that was provided to PWA is starting to slip, but of course the overall project deadline remains. Let us know what 
the status of the contract is. Thank you. 

Danny Lau, P.E. 
Supervising Civil Engineer 
Department of Engineering and Construction, Project Delivery Division 

City of Oakland | Public Works Agency | APWA Accredited Agency 

250 Frank Ogawa Plaza, 4th Floor | Oakland, CA 94612 

(510)238-7211 | (510) 238-7238 Fax 

dlau (Soaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com I pwacallcenter(S)oaklandnet.com | Mobile app: SeeClickfjx 

http://Soaklandnet.com
http://www.oaklandpw.com
http://klandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, March 14, 2013 4:21 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan; Eide, Cathey; White, Darin; Alexander, Blair 
Subject: Re: Future Agenda Report and Briefing Forecast for Maritime Security 

It looks good to me. 

Thanks 

From: Michael O'Brien <mobrien(Q)portoakland,com> 
To: Baig, Ahsan; Domingo, Renee; Eide, Cathey; White, Darin; Alexander, Blair 
Sent: Thu Mar 14 16:19:16 2013 
Subject: FW: Future Agenda Report and Briefing Forecast for Maritime Security 

All, this is our rough cut on what we think we need to do on our side ref Board briefings and Agenda Reports going forward 
with DAC this year. 

1. Joint City-Port Domain Awareness Center - Informational Briefing. Includes progress to date, DAC 
capabilities and demonstration. Target Board Date: May 9, 2013 

2. Re-Program $1M in Port Security Grant Funding for Phase 2 of DAC Implementation - Agenda Report. 
Includes sub-grantee MOA amendment between Port and City to add this amount and funding source (either 
PSGIO or PSG12)to the current sub-grantee agreement for further DAC development from July 1, 2013 to June 
30, 2014. Target Board Date: May 9, 2013 

3. Authorization to enter into MOA with the City for the Operations and Maintenance of the Joint City-Port 
DAC - Agenda Report. Includes operations and support responsibilities for the DAC and covers scenarios with 
and without grant funding. Target Board Date: Dec, 2013 

4. Authorization to accept Port Security Grant Round 13 funding for FEMA approved projects - Agenda Report. 
Still in process of developing potential projects to be funded. Anticipate FEMA program guidance and 
decisions prior to Sep 15, 2013...depends on sequestration. Target Board Date: Oct, 2013 

Appreciate any feedback. 

Regards, 
Mike 

mailto:'mobrien@portoakland.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, March 14, 2013 11:27 AM 
To: THOMAS.A.ELLIOTT@saic.com' 
Cc: Baig, Ahsan; Reese, James (Jim); Chimonyo, Cynthia; Ortiz, Celso 
Subject: Fw: Final DAC Agreement 
Attachments: 2013010479 Science Application International Corporation 3-14-13(2).pdf 

importance: High 

Please find attached the Purchase Order for your records. 

From: Chimonyo, Cynthia 
To: Domingo, Renee; Peav, Paula 
Cc: Ogata, Eileen; Kittell-Nwuke, Denise 
Sent: Thu Mar 14 10:25:15 2013 
Subject: RE: Final DAC Agreement 

Renee and Paula, 

Please find attached a signed copy of the PO. Jimmy issued a signed copy of the PO last Friday. 

Paula, 

I will leave it to you to provide the vendor with a signed copy of the PO. 

Let me know if you need anything else. 

( f t //natoe/icu (fiojus-ins. f_oo%diiiato>i 

J^metgeacg (ftarwg&truuit ^ezvitmi JPiviilaa {jxftffj)) 

&ffie* (5)0) 238-6067 

(fax: (610)236-776) 

From: Domingo, Renee 
Sent: Thursday, March 14, 2013 10:11 AM 
To: Chimonyo, Cynthia 
Cc: Ogata, Eileen; Kittell-Nwuke, Denise 
Subject: Fw: Final DAC Agreement 

Please follow up on PO 

From: Peav, Paula 
To: Elliott, Thomas A. <THOMAS,A.ELLIOTT(5)saic.com>; Baig, Ahsan; Ortiz, Celso 
Cc: Domingo, Renee; Reese, James (Jim) 
Sent: Thu Mar 14 10:09:04 2013 
Subject: RE: Final DAC Agreement 

The purchase order does not need to be signed. The copy is automatically generated when there's a signed contract, and it's 
For your records only. 

mailto:THOMAS.A.ELLIOTT@saic.com'


Thank you. 

Paula Peav 
510.238.3190 

From: Elliott, Thomas A. ["mailto:THOMAS,A.ELLIOTT(5)saic.com] 
Sent: Thursday, March 14, 2013 9:56 AM 
To: Baig, Ahsan; Ortiz, Celso 
Cc: Domingo, Renee; Peav, Paula; Reese, James (Jim) 
Subject: RE: Final DAC Agreement 

Ahsan, 

What do we need to do now to get the Purchase Order approved? Currently, we have a Purchase Order but it has not been 
signed by the City. Attached is what we received last Friday. 

Thanks, 

Tom 

From: Elliott, Thomas A. 
Sent: Thursday, March 14, 2013 12:50 PM 
To: Baig, Ahsan; Ortiz, Celso 
Cc: Domingo, Renee; Peav, Paula; James Reese 
Subject: RE: Final DAC Agreement 

Great news. Thank you. 

From: Baig, Ahsan |"mailto:ABaiq(5)oaklandnet.com] 
Sent: Thursday, March 14, 2013 12:40 PM 
To: Ortiz, Celso; Elliott, Thomas A. 
Cc: Domingo, Renee; Peav, Paula; James Reese 
Subject: Re: Final DAC Agreement 

Good News!!!! 

The Contract is signed, and Paula will will be forwarding copies to all the parties. 

Ahsan Baig 
Sent from my iPad 

On Mar 13, 2013, at 4:17 PM, "Ortiz, Celso" <COrtiz@,oaklandcityattorney.org> wrote: 

Tom, thanks. Ahsan will move on getting the signed contract to you ASAP. 

Sent from my iPhone 

On Mar 12, 2013, at 5:12 PM, "Elliott, Thomas A." <THOMAS.A.ELL10TT(g>saic.com> wrote: 

> Celso, 

> 
> 

mailto:THOMAS,A.ELLIOTT(5)saic.com
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> Attached are the insurance documents that were requested. Please let me 
> know if you need anything else. 
> 
> 
> 
> Thanks, 
> 
> 
> 
> Tom 
> 
> 
> 
> From: Ortiz, Celso rmailto:COrtiz(S),oakiandcityattorney,org1 
> Sent: Friday, March 08, 2013 1:37 PM 
> To: Elliott, Thomas A. 
> Cc: Baig, Ahsan; Domingo, Renee; Peav, Paula 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Tom, thanks for the update. I will proceed with Ahsan and Renee to at 
> least get all the internal signatures going today as they are also 
> anxious to issue the purchase order and get the project going. 
> 
> 
> 
> Paula, please follow-up with Tom. The City can accept fax copies of the 
> revised Additional Insured. 
> 
> 
> 
> From: Elliott, Thomas A. [mailto:THOMAS.A.ELLIOTT@saic.com1 
> Sent: Friday, March 08, 2013 10:27 AM 
> To: Ortiz, Celso 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> I believe that this situation is different. The bonds have been 
> executed. We just have to correct the typo and provide the six copies. 
> My folks believe that we can get the revised bonds back to you by next 
> Tuesday. Regarding insurance I will have to talk to Paula to figure out 
> what exactly she needs. 
> 
> 
> 
> From: Ortiz, Ceiso fmailto:COrtiz@,oaklandcitvattorney.orgl 
> Sent: Friday, March 08, 2013 1:06 PM 
> To: Elliott, Thomas A. 
> Subject: RE: Final DAC Agreement 

> 
> Tom, our Chief Assistant Attorney is reluctant to do so as we had a 
> prior case where staff did not follow-up and the bond was never put in 
> place and the contractor defaulted. This matter got the attention of 
> the City Auditor and the Council. How soon can you get the revised bond 
> documents to the City? Also SAIC's insurance broker does have to 
> provide the City with the corrected document as requested by Contract 
> Compliance and the City's Risk Manager. If say you can get them to the 
> City by Monday or Tuesday, I can at least go ahead and sign-off on the 
> contracts and get them moving back to you today or Monday if I can 
> provide a date certain for the above documents to be into the City as a 
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> means of convincing the Chief Assistant and assure her that we will have 
> everything in place by early or mid-next week. Can you please advise? 
> 
> 
> 

> From: Elliott, Thomas A. [mailto:THOMAS.A.ELL10TT@saic.coml 
> Sent: Friday, March 08, 2013 6:09 AM 
> To: Ortiz, Celso 
> Subject: RE: Final DAC Agreement 
> Importance: High 
> 
> 
> 
> Celso, 
> 
> 
> 
> 1 was following up to see if you have been given the go head to sign the 
> contract. 
> 
> 
> 
> Thanks, 
> 
> 
> 
> Tom 
> 
> 
> 

> From: Elliott, Thomas A. 
> Sent: Thursday, March 07, 2013 2:45 PM 
> To: Ortiz, Celso; Baig, Ahsan 
> Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James 
> (Jim) 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Excellent. Thank you. 
> 
> 
> 
> From: Ortiz, Celso [mailto:COrtiz@oaklandcitvattornev.orgl 
> Sent: Thursday, March 07, 2013 2:43 PM 
> To: Elliott, Thomas A.; Baig, Ahsan 
> Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James 
> (Jim) 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Tom, I have received the bonds. They are being reviewed by Contract 
> Compliance. We should be able to get the contract executed today. 
> Ahsan will send you an executed copy. 
> 
> 
> 
> From: Elliott, Thomas A. [mailto:THOMAS.A.ELLIOTT@saic.coml 
> Sent: Thursday, March 07, 2013 11:12 AM 
> To: Ortiz, Celso; Baig, Ahsan 
> Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James 
> (Jim) 
> Subject: RE: Final DAC Agreement 
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> 
> 
> 
> Celso, 
> 
> 
> 
> Please email a copy of the fully executed contract to me. 
> 
> 
> 
> Thanks, 
> 
> 
> 
> Tom 
> 
> 
> 
> From: Ortiz, Celso f mailto:COrtizfSioaklandcit.yattornev.orgl 
> Sent: Wednesday, March 06, 2013 7:58 PM 
> To: Elliott, Thomas A.; Baig, Ahsan 
> Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James 
> (Jim) 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Tom, that is great news. Will let you know when we receive. Thanks! 
> 
> 
> 
> From: Elliott, Thomas A. rmailto:THOMAS.A.ELLIOTT@saic.com 1 
> Sent: Wednesday, March 06, 2013 11:53 AM 
> To: Baig, Ahsan; Ortiz, Celso 
> Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James 
> (Jim) 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Ahsan / Celso, 
> 
> 
> 
> Good News. SAIC Corporate is sending the signed bonds to Celso via 
> Fedex. Celso should receive them tomorrow. Attached is a copy of the 
> signed bonds. Please let me know when you receive the bonds. 
> 
> 
> 
> Thanks, 
> 
> 
> 
> Tom 
> 
> 
> 
> From: Baig, Ahsan f mailto:ABaig@oaklandnet.coml 
> Sent: Thursday, February 28, 2013 7:34 PM 
> To: Elliott, Thomas A.; Ortiz, Celso 
> Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James 
> (Jim) 
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> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Thanks Tom. This is the last piece we are waiting for, the contract 
> package is all prepared. 
> 

> We have our kick-off scheduled for tomorrow. 
> 
> 
> 
>-ahsan 
> 
> 
> 
> From: Elliott, Thomas A. rmailto:THOMAS.A.ELLIOTT@,saic.coml 
> Sent: Thursday, February 28, 2013 2:02 PM 
> To: Baig, Ahsan; Ortiz, Celso 
> Cc: Domingo, Renee; Zografos, Anastasios 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> I am working with my corp folks to get them issued asap. 
> 
> 
> 
> From: Baig, Ahsan rmailto:ABaig(fl).oaklandnet.com1 
> Sent: Thursday, February 28, 2013 5:02 PM 
> To: Elliott, Thomas A.; Ortiz, Celso 
> Cc: Domingo, Renee; Zografos, Anastasios 
> Subject: RE: Final DAC Agreement 
> Importance: High 
> 
> 
> 
>Tom, 
> 
> 
> 
> We got the signed contract from you, but we are waiting for the 
> Performance Bond before it can be signed by the City. 
> 
> 
> 
> Thanks, 
> 
> -ahsan 
> 
> 
> 
> From: Elliott, Thomas A. fmailto:THOMAS.A.ELL10TT@saic.coml 
> Sent: Wednesday, February 27, 2013 12:53 PM 
> To: Ortiz, Celso 
> Cc: Domingo, Renee; Baig, Ahsan 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Thank you. 
> 
> 
> 
> From: Ortiz, Celso ["mailto:COrtiz(S)oaklandcitvattomey.orgl 
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> Sent: Wednesday, February 27, 2013 3:22 PM 
> To: Elliott, Thomas A. 
> Cc: Domingo, Renee; Baig, Ahsan 
> Subject: Final DAC Agreement 
> 
> 
> 
> Tom, as discussed. Your changes are acceptable. 1 also corrected the 
> references to the Scope/Statement of Work ("SOW") in the contract 
> (including the cover page to the SOW that was developed for this 
> project). 
> 
> 
> 
> Please sign and overnight 5 originals to us. Thanks. 
> 
> 
> 
> 
> 
> 
> This e-mail message is for the sole use of the intended recipient(s) and 
> may contain confidential and privileged information. Any unauthorized 
> review, use, disclosure or distribution is prohibited. If you are not 
> the intended recipient, please contact the sender by reply e-mail and 
> destroy all copies of the original message and any attachments. 
> 
> Please consider the environment before printing this email 
> 
>[vl.02] 
> 
><cert_7_879803_l .pdf> 
><cert_7 J 7 9 8 0 8 J .pdf> 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, March 14, 2013 9:45 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; Ortiz, Celso; 

THOMAS.A.ELUOTT@saic.com' 
Cc: Peav, Paula; Reese, James (Jim) 
Subject: Re: Final DAC Agreement 

Success! 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Baig, Ahsan; Ortiz, Celso; Elliott, Thomas A. <THOMAS.A.ELLIOTT@saic.com> 
Cc: Domingo, Renee; Peav, Paula; Reese, James (Jim) 
Sent: Thu Mar 14 09:41:30 2013 
Subject: RE: Final DAC Agreement 

HOOORAH! No for the real fun to begin. Taso 

Taso Zografos 
SAIC \ Mobile 415.215.6113 j zoqrafosa(a>saic.com 

From: Baig, Ahsan [mailto:ABaig@oaklandnet.com] 
Sent: Thursday, March 14, 2013 12:40 PM 
To: Ortiz, Celso; Elliott, Thomas A. 
Cc: Domingo, Renee; Peav, Paula; James Reese 
Subject: Re: Final DAC Agreement 

Good News!!!! 

The Contract is signed, and Paula will will be forwarding copies to all the parties. 

Ahsan Baig 

Sent from my iPad 

On Mar 13, 2013, at 4:17 PM, "Ortiz, Celso" <COrtiz@oaklandcitvattomey.org> wrote: 

Tom, thanks. Ahsan will move on getting the signed contract to you ASAP. 

Sent from my iPhone 

On Mar 12, 2013, at 5:12 PM, "Elliott, Thomas A." <THOMAS.A.ELLIOTT@gaic.com> wrote: 

> Celso, 
> 

> 
> Attached are the insurance documents that were requested. Please let me 
> know if you need anything else. 
> 
> 
> 
> Thanks, 
> 
> 
> 
> Tom 
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> 
> 
> 
> From: Ortiz, Celso [mailto:COrtizfa),oaklandcitvattornev,orgl 
> Sent: Friday, March 08, 2013 1:37 PM 
> To: Elliott, Thomas A. 
> Cc: Baig, Ahsan; Domingo, Renee; Peav, Paula 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Tom, thanks for the update. I will proceed with Ahsan and Renee to at 
> least get all the internal signatures going today as they are also 
> anxious to issue the purchase order and get the project going. 
> 
> 
> 
> Paula, please follow-up with Tom. The City can accept fax copies of the 
> revised Additional Insured. 
> 
> 
> 
> From: Elliott, Thomas A. fmailto:THOMAS.A.ELLlQTTfa).saic.com1 
> Sent: Friday, March 08, 2013 10:27 AM 
> To: Ortiz, Celso 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> I believe that this situation is different. The bonds have been 
> executed. We just have to correct the typo and provide the six copies. 
> My folks believe that we can get the revised bonds back to you by next 
> Tuesday. Regarding insurance I will have to talk to Paula to figure out 
> what exactly she needs. 
> 
> 
> 
> From: Ortiz, Celso [mailto:COrtizfg),oaklandcityattornev.org] 
> Sent: Friday, March 08, 2013 1:06 PM 
> To: Elliott, Thomas A. 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Tom, our Chief Assistant Attorney is reluctant to do so as we had a 
> prior case where staff did not follow-up and the bond was never put in 
> place and the contractor defaulted. This matter got the attention of 
> the City Auditor and the Council. How soon can you get the revised bond 
> documents to the City? Also SAIC's insurance broker does have to 
> provide the City with the corrected document as requested by Contract 
> Compliance and the City's Risk Manager. If say you can get them to the 
> City by Monday or Tuesday, I can at least go ahead and sign-off on the 
> contracts and get them moving back to you today or Monday if I can 
> provide a date certain for the above documents to be into the City as a 
> means of convincing the Chief Assistant and assure her that we will have 
> everything in place by early or mid-next week. Can you please advise? 
> 
> 
> 
> From: Elliott, Thomas A. [mailto:THOMAS.A.ELL10TT@saic.com1 
> Sent: Friday, March 08, 2013 6:09 AM 
> To: Ortiz, Celso 
> Subject: RE: Final DAC Agreement 
> Importance: High 
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mailto:THOMAS.A.ELLlQTTfa).saic.com1
mailto:COrtizfg),oaklandcityattornev.org
mailto:THOMAS.A.ELL10TT@saic.com1


> 
> 
> 
> Celso, 
> 
> 
> 
> I was following up to see if you have been given the go head to sign the 
> contract. 
> 
> 
> 

> Thanks, 
> 
> 
> 
> Tom 
> 
> 
> 

> From: Elliott, Thomas A. 
> Sent: Thursday, March 07, 2013 2:45 PM 
> To: Ortiz, Celso; Baig, Ahsan 
> Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James 
> (Jim) 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Excellent. Thank you. 
> 
> 
> 
> From: Ortiz, Celso lmailto:COrtizfg!oaklandcitvattornev.org1 
> Sent: Thursday, March 07, 2013 2:43 PM 
> To: Elliott, Thomas A.; Baig, Ahsan 
> Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James 
> (Jim) 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Tom, I have received the bonds. They are being reviewed by Contract 
> Compliance. We should be able to get the contract executed today. 
> Ahsan will send you an executed copy. 
> 
> 
> 
> From: Elliott, Thomas A. rmailto:THQMAS.A.ELL10TT@saic.coml 
> Sent: Thursday, March 07, 2013 11:12 AM 
> To: Ortiz, Celso; Baig, Ahsan 
> Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James 
> (Jim) 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Celso, 
> 
> 
> 
> Please email a copy of the fully executed contract to me. 
> 
> 
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> 
> Thanks, 
> 
> 
> 
> Tom 
> 
> 
> 
> From: Ortiz, Celso [mailto:COrtiz@oaklandcitvattorney.org1 
> Sent: Wednesday, March 06,2013 7:58 PM 
> To: Elliott, Thomas A.; Baig, Ahsan 
> Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James 
> (Jim) 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Tom, that is great news. Will let you know when we receive. Thanks! 
> 
> 
> 
> From: Elliott, Thomas A. rmailto:THOMAS.A.ELHOTTfgjsaic.com1 
> Sent: Wednesday, March 06, 2013 11:53 AM 
> To: Baig, Ahsan; Ortiz, Celso 
> Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James 
> (Jim) 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Ahsan / Celso, 
> 
> 
> 
> Good News. SA1C Corporate is sending the signed bonds to Celso via 
> Fedex. Celso should receive them tomorrow. Attached is a copy of the 
> signed bonds. Please let me know when you receive the bonds. 
> 
> 
> 
> Thanks, 
> 
> 
> 
>Tom 
> 
> 
> 
> From: Baig, Ahsan [mailto.ABaigfajoaklandnet.coml 
> Sent: Thursday, February 28, 2013 7:34 PM 
> To: Elliott, Thomas A.; Ortiz, Celso 
> Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James 
> (Jim) 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Thanks Tom. This is the last piece we are waiting for, the contract 
> package is all prepared. 
> 
> We have our kick-off scheduled for tomorrow. 
> 
> 
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> 
>-ahsan 
> 
> 
> 
> From: Elliott, Thomas A. [mailto:THOMAS.A.ELLIOTT@saic.com] 
> Sent: Thursday, February 28, 2013 2:02 PM 
> To: Baig, Ahsan; Ortiz, Celso 
> Cc: Domingo, Renee; Zografos, Anastasios 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> I am working with my corp folks to get them issued asap. 
> 
> 
> 
> From: Baig, Ahsan rmailto:ABaig@oaklandnet.coml 
> Sent: Thursday, February 28, 2013 5:02 PM 
> To: Elliott, Thomas A.; Ortiz, Celso 
> Cc: Domingo, Renee; Zografos, Anastasios 
> Subject: RE: Final DAC Agreement 
> Importance: High 
> 
> 
> 
> Tom, 
> 
> 
> 
> We got the signed contract from you, but we are waiting for the 
> Performance Bond before it can be signed by the City. 
> 
> 
> 
> Thanks, 
> 
>-ahsan 
> 
> 
> 
> From: Elliott, Thomas A. fmailto:THOMAS.A.ELLIOTT(5).saic.com1 
> Sent: Wednesday, February 27, 2013 12:53 PM 
> To: Ortiz, Celso 
> Cc: Domingo, Renee; Baig, Ahsan 
> Subject: RE: Final DAC Agreement 
> 
> 
> 
> Thank you. 
> 
> 
> 
> From: Ortiz, Celso l"mailto:COitiz(5),oaklandcitvattornev,ori>l 
> Sent: Wednesday, February 27, 2013 3:22 PM 
> To: Elliott, Thomas A. 
> Cc: Domingo, Renee; Baig, Ahsan 
> Subject: Final DAC Agreement 
> 
> 
> 
> Tom, as discussed. Your changes are acceptable. I also corrected the 
> references to the Scope/Statement of Work ("SOW") in the contract 
> (including the cover page to the SOW that was developed for this 
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> project). 
> 
> 
> 
> Please sign and overnight 5 originals to us. Thanks. 
> 

> This e-mail message is for the sole use of the intended recipient(s) and 
> may contain confidential and privileged information. Any unauthorized 
> review, use, disclosure or distribution is prohibited. If you are not 
> the intended recipient, please contact the sender by reply e-mail and 
> destroy all copies of the original message and any attachments. 
> 
> Please consider the environment before printing this email 
> . 
>[vl.02] 
> 
><cert_7_879803J .pdf> 
><cert 7_879808J.pdf> 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, March 12, 2013 9:16 PM 
To: Michael O'Brien; 'Eric Napralla'; Baig, Ahsan 
Subject: FW: Emergency Services City/Port MOU - sharing confidential information on website 
Attachments: ER Services City_Port MOU - sharing confidential info on website.DOCX 

Importance: High 

Just wanted to make sure I forwarded you the recommended language for the MOU we currently have. 

Please forward to your attorneys for approval. 

Thanks 

From: Hynes, Tricia 
Sent: Friday, February 15, 2013 4:32 PM 
To: Ortiz, Celso 
Cc: Domingo, Renee; Moreno, Doryanna; Fierro, Rocio; Baig, Ahsan 
Subject: RE: Emergency Services City/Port MOU - sharing confidential information on website 

Good Afternoon All: 

Attached is my proposed revised language for Section II.N. Also included at the bottom is the wording for the applicable 
Government Code section. Thanks, 

i 

Trish 

From: Ortiz, Celso 
Sent: Friday, February 15, 2013 10:38 AM 
To: Hynes, Tricia 
Cc: Domingo, Renee; Moreno, Doryanna; Fierro, Rocio; Baig, Ahsan 
Subject: Re: Emergency Services City/Port MOU - sharing confidential information on website 

Yes, as we are trying to wrap up the overall project agreement by the end of next week. 

Sent from my iPhone 

On Feb 15, 2013, at 10:18 AM, "Hynes, Tricia" <THvnes(5>oaklandcitvattomev.org> wrote: 

Good Morning Renee and Celso: 

I'm confirming that I will be drafting language amending Section II.N to include a provision 

that the City will not disclose the Port's confidential information, as well as adding references 

to the PRA sections that allow us to do so. I'll get something to you by next week. Thanks, 

Trish 

From: Moreno, Doryanna 
Sent: Monday, January 28, 2013 12:19 PM 
To: Fierro, Rocio; Domingo, Renee 
Cc: Ortiz, Celso 



Subject: Emergency Services City/Port MOU - sharing confidential information on 
website 

Rocio: 
• The City and Port entered into an MOU to, among other things, share access 

to website/data base information that contains confidential information for 
each agency for emergency service purposes. 

• The public records act requires that public entities establish by written 
agreement the terms for sharing confidential information between agencies 
to avoid waving any exemptions from disclosure under the PRA. 

• Section II, N. sets forth a promise of confidentiality from the Port to the City, 
but not the other way around. We should amend the MOU to include a 
promise by City not to disclose Port's confidential information and clearly 
reference the provisions of the PRA that allow agencies to share confidential 
data without waiving the right to assert exemptions from disclosure. 

• This should be a short (1-page?), non-controversial amendment. It's in the 
Port's interest in that it strengthens the City ability to deny public records 
requests for Port's shared confidential information. 

• The timeline would be to get this done within the next month or by the time 
the Port begins to provide access to their confidential information to the City 
or City's vendor. The City (OES, IT) is hiring a vendor to build the computer 
system within the month. 

• I don't think this amendment requires council approval. 
• Renee Domingo is the contact for the MOU (Ahsan is handling the vendor 

contract and computer project). 

Will you assign an attorney to follow up with Renee? 

DMM 

From: Ortiz, Celso 
Sent: Monday, January 28, 2013 11:29 AM 
To: Moreno, Doryanna 
Subject: FW: Port of Oakland MOU Domain Awareness 2012.pdf - Adobe Acrobat 
Professional 

As discussed, Section II N. addresses Confidential Information but may need to be 
bolstered to protect the City and the Port with respect to protecting Confidential 
Information from disclosure under the Open Records Act. Additionally, we will need to 
insure that these protections are also in the IT agreement with the DAC vendor (our 
standard boilerplate does contain a Confidential Information provision). Please take 
a look and let me know if Rocio and Tricia need to provide further input. 

From: Ogata, Eileen 
Sent: Monday, January 28, 2013 11:16 AM 
To: Ortiz, Celso 
Subject: Port of Oakland MOU Domain Awareness 2012.pdf - Adobe Acrobat 
Professional 

See attached. Should I tell Renee to contact you? 

<Port of Oakland MOU Domain Awareness 2012.pdf> 



N. Confidentiality and Non-Disclosure: The Sub-Grantee agrees to furnish the Port of Oakland 

with certain information that may be considered confidential or sensitive relating to the grant 

award. The Port of Oakland agrees to review, examine, inspect or obtain such confidential 

and/or sensitive information only for the purposes described herein, and to otherwise hold 

confidential and proprietary information or trade secrets in trust and confidence. Documents 

and records that may be described as "sensitive security information" under prevailing 

definitions will be managed and controlled under application of federal regulations and 

guidelines. The Port of Oakland agrees not to disclose any such confidential or sensitive 

information to any third party, except to legitimate agents of the U.S. Government or as 

required by state or federal disclosure laws or by judicial order. Sub-Grantee agrees to hold 

confidential and proprietary information or trade secrets exchanges between Port and Sub-

Grantee in trust and confidence, and further agrees not to disclose any such confidential or 

sensitive information to any third party, except to legitimate agents of the U.S. Government or 

as required by state or federal disclosure laws or by judicial order. Respective persons in charge 

at both the Port and Sub-Grantee shall identify in writing all personnel authorized to obtain any 

such confidential or sensitive information and shall not furnish or otherwise make available this 

information to any persons not so identified in writing, in accordance with Government Code 

section 6254.5(e). 

6254.5. Notwithstanding any other provisions of the law, whenever a 
state or local agency discloses a public record which is otherwise 
exempt from this chapter, to any member of the public, this 
disclosure shall constitute a waiver of the exemptions specified in 
Sections 6254, 6254.7, or other similar provisions of law. For 
purposes of this section, "agency" includes a member, agent, officer, 
or employee of the agency acting within the scope of his or her 
membership, agency, office, or employment. 

This section, however, shall not apply to disclosures: 
(e) Made to any governmental agency which agrees to treat the 

disclosed material as confidential. Only persons authorized in 
writing by the person in charge of the agency shall be permitted to 
obtain the information. Any information obtained by the agency shall 
only be used for purposes which are consistent with existing law. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, March 12, 2013 7:02 PM 
To: 'enapralla@portoakland.com'; Baig, Ahsan; Eide, Cathey 
Cc: 'mobrien@portoakland.com' 
Subject: Re: DAC PM Interview - First Company 

Eric: 

Thanks for the update. 

From: Eric Napralla <enapralla(aportoakland.com> 
To: Domingo, Renee; Baig, Ahsan; Eide, Cathey 
Cc: Michael O'Brien <mobrien@portoakland.com> 
Sent: Tue Mar 12 18:22:06 2013 
Subject: RE: DAC PM Interview - First Company 

Hi Renee-

Based on the interviews last week, our recommendation was Datastew. I was able to complete reference checks this 
afternoon with the Port of Long Beach and SSA Marine; each had positive remarks for Chris Millar. I spoke to Ahsan this 
afternoon as well; he is going to get in touch with City Legal tomorrow to discuss requirements/timing to get his team on 
board. 

Eric 

From: Domingo, Renee [mailto:RADominqo(S)oaklandnet.com1 
Sent: Tuesday, March 12, 2013 5:16 PM 
To: Baig, Ahsan; Eide, Cathey; Eric Napralla 
Cc: Michael O'Brien 
Subject: RE: DAC PM Interview - First Company 
Importance: High 

Have we selected the PM for the DAC project and check references?? What are the next steps to get them on 

board??? 

Please advise. 

Original Appointment 
From: Baig, Ahsan 
Sent: Monday, March 04, 2013 5:17 PM 
To: Eide, Cathey; 'Eric Napralla'; Domingo, Renee 
Subject: DAC PM Interview - First Company 
When: Tuesday, March 05, 2013 8:30 AM-10:30 AM (GMT-08:00) Pacific Time (US & Canada). 
Where: OFD/EOC 

This is just a place holder for PM interviews. We need to limit the presentations/orals to 30 mins. 

Renee is working on notifying the Consultants. 

mailto:'enapralla@portoakland.com'
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, March 11, 2013 11:48 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'mobrien@portoakland.com'; Baig, Ahsan; 

'enapralla@portoakland.com'; Eide, Cathey; Alexander, Blair 
Cc: AYESHAH.J.ABUELHIGA@saic.com'; 'JULIE.H.EVANS@saic.com'; 'ccosentino@vidsys.com' 
Subject: Re: Oakland City-Port DAC - User Group DAC Solution Introduction Webex 

I have UASI AA meeting this Thursday from 10 am to noon/1 pm and then BayRICs from 1:30 pm to 3:30 pm/4 pm. 

After this Thursday next 2 Thursdays would work. 

Wednesday mornings will work for this week, not next week as I am on a furlough day and the following Wed works too. 

From: Zografos, Anastasios <ANASTASIOS,ZOGRAFOSPsaic.com> 
To: mobrienPportoakland.com <mobrienPportoak!and.com>: Baig, Ahsan; Domingo, Renee; enaprallaPportoakland.com 
<enaprallaPportoakland.com>; Eide, Cathey; Alexander, Blair 
Cc: Abuelhiga, Ayeshah J. <AYESHAHJ.ABUELHIGA@saic.com>; Evans, Julie <JULIE.H.EVANSPsaic.com>; 
ccosentinoPvidsys.com <cco5entinoPvidsys,com> 
Sent: Mon Mar 11 16:38:50 2013 
Subject: Re: Oakland City-Port DAC - User Group DAC Solution Introduction Webex 

Ok 

From: Michael O'Brien ["mailto:mobrienPportoakland.com] 
Sent: Monday, March 11, 2013 07:36 PM 
To: Zografos, Anastasios; abaiqPoaklandnet.com <abaiqPoaklandnet.com>; radominqoPoaklandnet.com 
<radominqoPoaklandnet.com>; Eric Napralla <enaprallapportoakland.com>; Eide, Cathey <CEidePoaklandnet.com>; 
BAIexanderPoaklandnet.com <BAIexanderpoaklandnet.com> 
Cc: Abuelhiga, Ayeshah J.; Evans, Julie; Cosentino, Chris <ccosentinoPvidsys.com> 
Subject: RE: Oakland City-Port DAC - User Group DAC Solution Introduction Webex 

Taso, Thursday mornings are best for me right now for the next 3 weeks. Thursday afternoons, after 2:30 are open right now 
as well. 

In addition to Eric and I, would like to include Desmond DeMoss from our environmental group. 

Thanks, 

Hike/ O'Brien* 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

From: Zografos, Anastasios rmailto:ANASTASIQS,ZOGRAFOSPsaic.com1 
Sent: Monday, March 11, 2013 2:28 PM 
To: abaiqPoaklandnet.com; radomingoPoaklandnet.com: Eric Napralla; Michael O'Brien; Eide, Cathey; 
BAIexanderPoaklandnet.com 
Cc: Abuelhiga, Ayeshah J.; Evans, Julie; Cosentino, Chris 
Subject: Oakland City-Port DAC - User Group DAC Solution Introduction Webex 
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Ahsan, Renee, Eric, Mike, Cathey, and Blair — 

We want to set-up the 1s t in a series of User Group Workshops to start the work in developing the ConOps based on "use 
cases". 

Recall, we want to do this initial user group engagement in 2 parts; 1) get them familiar via an easy webex intro so they don't 
have to leave their desks, followed by 2) a face-to-face meeting the week after. 

Ayeshah and Julie will set-up and lead the discussion on this webex with assistance from VIDSYS Chris Cosentino. 

What we are looking for are two feedback items; 
a) What day and time is best for folks (noting that some of you may want to participate) - we are thinking Wed. or Thurs 

morning timeframe? 
b) Who are all the folks you want to be invited to this initial introduction - folks who will serve in the DAC User Group? 

Ayeshah and Julie will take it from here. 
Thanks 
Taso 

Taso Zografos 
SAIC [ Office: 650.343.8276 j Mobile: 415.215.6113 I zoqrafosa@saic.com 

mailto:zoqrafosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, March 08, 2013 5:14 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Cc: Baig, Ahsan; Eide, Cathey 
Subject: Fw: Oakland DAC Critical Near-Term Support Request 
Attachments: Oakland DAC_Memo for Critical Support_08MAR2013.pdf 

FYI. 

From: Domingo, Renee 
To: Santana, Deanna 
Cc: Quan, Jean 2; Campbell-Washington, Anne; Deloach Reed, Teresa; Baig, Ahsan; Oroiogas, Alexandra; Todd, Amber 
Sent: Fri Mar 08 17:13:29 2013 
Subject: Fw: Oakland DAC Critical Near-Term Support Request 

Hi Deanna: 
As per your request during our meeting of February 26, 2013, regarding the ARRA funded DAC Project, 
Please find attached and in the email below the work processes, time lines and items that will require immediate attention, 
approvals and coordination to meet our June 30, 2013, to spend the $2.9 mil ARRA grant funds. 

Please advise who will be our Point of Contact(s) that can assure our meeting the time lines and that can facilitate/assist the 
approval of permits, inspections, etc related to this project. 

BTW, the firm that was awarded this project is has one of their main offices in Oakland and the primary construction subs 
primary offices are in Oakland as well. 

So, this is a great example for ARRA funded projects to create local economy and jobs. 

Again, thank you and Mayor Quan for your continued support and leadership on this essential Public Safety project. 

From: Zografos, Anastasios <ANA5TASIOS.ZOGRAFOS(asaic.com> 
To: Baig, Ahsan; Domingo, Renee; Michael O'Brien <mobrien(aportoakland.com>; Eric Napralla <enapralla(a)portoakland.com>: 
Eide, Cathey 
Sent: Fri Mar 08 15:01:15 2013 
Subject: Oakland DAC Critical Near-Term Support Request 

Ahsan, Renee, Michael, Eric, Cathey -

Below is same as attached memo. 

MEMO 

March 8, 2013 

TO: Oakland DAC City-Port Oversight Team 

• Ahsan Baig, Renee Domingo, Cathey Eide, Michael O'Brien, Eric Napralla 

FR: Taso Zografos, SAIC Program Manager, Oakland DAC Delivery Team 

RE: SAIC Team Near-Term Critical City-Port Support Need Request 

Dear Ahsan, Renee, Cathey, Michael, and Eric: 

mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
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In our collaborative efforts to meet the aggressive timeline for implementing and completing Oakland City-Port DAC Phase 1 
delivery by June 30, 2013, we request and depend on the foUowing near-term support along with the critical activity and milestone 
dates 

a) Expediting the Part-B Existing Building Improvements (EBI) Permit t ing/Inspection Process: We require immediate 

expedited permitting and inspection/approval processes facilitated by a single point of contact/representative from 

the City's Building Department to work with our delivery team in reviewing/approving building permits, and who will 

be readily available to work directly with our delivery team to expedite the inspection process facilitating EBI work 

scope completion by June 30, 2013. The following represents key delivery milestones and dates; 

• Submitted building permits reviewed and approved within one (1) week of receipt by no later than April 12, 

2013 so that site demolition can begin on April 15, 2013. 

• Building inspection to be performed/comple ted/accepted rough-in by May 17, 2013, and final inspections by 

June 14, 2013 with any remaining City identified punch-list items completed and reviewed/accepted by City no 

later than June 28, 2013. 

b) City-Port D A C User Participation for Technology Linkage System (TLS) Design Approvals: We require immediate 

identification and participation of City-Port representatives who will be users of the Oakland D A C technical solution 

to support the user requirements and design activities on a weekly basis, with the critical target support dates as 

follows: 

• Half-Day User Design Workshops on March 12, 19, and 26, 2013 

• Full-Day Preliminary Design Review on April 09, 2013 

• Full-Day Final Design Review on April 23, 2013 

Should you have questions in the meantime, please feel free to contact me at any time via cell 415-215-6113, or email 
2Qgrafosa@saic.com. 

Kindly, 

Taso Zografos 
SAIC Oakland DAC Program Manager 

Taso Zografos 

SAIC j Office: 650.343 8276 ; Mobile: 415 215.6113 | zoqrafosa(Slsaic.com 

mailto:2Qgrafosa@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, March 07, 2013 11:13AM 
To: THOMAS.A.ELLIOTT@saic.com'; Ortiz, Celso; Baig, Ahsan 
Cc: 'ANASTASIOS.ZOGRAFOS@saic.com'; Barnes, Deborah; Reese, James (Jim) 
Subject: Re: Final DAC Agreement 

Have we received the Bonds by Fed X yet? We really need to get this contract executed. 

From: Elliott, Thomas A. <THOMAS.A.ELLIOTT@saic.com> 
To: Ortiz, Celso; Baig, Ahsan 
Cc: Domingo, Renee; Zografos, Anastasios <ANASTASIOS.ZOGRAFQS@saic.com>; Barnes, Deborah; Reese, James (Jim) 
Sent: Thu Mar 07 11:11:44 2013 
Subject: RE: Final DAC Agreement 

Celso, 

Please email a copy of the fully executed contract to me. 

Thanks, 

Tom 

From: Ortiz, Celso [mailto:CQrtiz@oaklandcityattorney.orq1 
Sent: Wednesday, March 06, 2013 7:58 PM 
To: Elliott, Thomas A.; Baig, Ahsan 
Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James (Jim) 
Subject: RE: Final DAC Agreement 

Tom, that is great news. Will let you know when we receive. Thanks! 

From: Elliott, Thomas A. [mailto:THOMAS.A.ELLIOTT@saic.coml 
Sent: Wednesday, March 06, 2013 11:53 AM 
To: Baig, Ahsan; Ortiz, Celso 
Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James (Jim) 
Subject: RE: Final DAC Agreement 

Ahsan / Celso, 

Good News. SAIC Corporate is sending the signed bonds to Celso via Fedex. Celso should receive them tomorrow. Attached is 
a copy of the signed bonds. Please let me know when you receive the bonds. 

Thanks, 

Tom 

From: Baig, Ahsan [mailto:ABaiq@oaklandnet.coml 
Sent: Thursday, February 28, 2013 7:34 PM 
To: Elliott, Thomas A.; Ortiz, Celso 
Cc: Domingo, Renee; Zografos, Anastasios; Barnes, Deborah; Reese, James (Jim) 
Subject: RE: Final DAC Agreement 

Thanks Tom. This is the last piece we are waiting for, the contract package is all prepared. 

l 

mailto:THOMAS.A.ELLIOTT@saic.com'
mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:THOMAS.A.ELLIOTT@saic.com
mailto:ANASTASIOS.ZOGRAFQS@saic.com
mailto:CQrtiz@oaklandcityattorney.orq1
mailto:THOMAS.A.ELLIOTT@saic.coml
mailto:ABaiq@oaklandnet.coml


We have our kick-off scheduled for tomorrow, 

-ahsan 

From: Elliott, Thomas A. rmailto:THOMAS.A.ELLIOTT(a)saic.com1 
Sent: Thursday, February 28, 2013 2:02 PM 
To: Baig, Ahsan; Ortiz, Celso 
Cc: Domingo, Renee; Zografos, Anastasios 
Subject: RE: Final DAC Agreement 

I am working with my corp folks to get them issued asap. 

From: Baig, Ahsan [mailto:ABaiq(aioaklandnet.coml 
Sent: Thursday, February 28, 2013 5:02 PM 
To: Elliott, Thomas A.; Ortiz, Celso 
Cc: Domingo, Renee; Zografos, Anastasios 
Subject: RE: Final DAC Agreement 
Importance: High 

Tom, 

We got the signed contract from you, but we are waiting for the Performance Bond before it can be signed by the City. 

Thanks, 
-ahsan 

From: Elliott, Thomas A. rmailto:THOMAS.A.ELLIOTT@saic.com1 
Sent: Wednesday, February 27, 2013 12:53 PM 
To: Ortiz, Celso 
Cc: Domingo, Renee; Baig, Ahsan 
Subject: RE: Final DAC Agreement 

Thank you. 

From: Ortiz, Celso ["mailto:COrtizPoaklandcityattorney.orql 
Sent: Wednesday, February 27, 2013 3:22 PM 
To: Elliott, Thomas A. 
Cc: Domingo, Renee; Baig, Ahsan 
Subject: Final DAC Agreement 

Tom, as discussed. Your changes are acceptable. I also corrected the references to the Scope/Statement of Work ("SOW") in 
the contract (including the cover page to the SOW that was developed for this project). 

Please sign and overnight 5 originals to us. Thanks. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, March 06, 2013 1:10 PM 
To: Jenkins, Dawn; Chimonyo, Cynthia, Baig, Ahsan; Jackson, Jimmie 
Cc: Ogata, Eileen; Kueh, Sally 
Subject: Re: Final DAC Agreement 

Thanks much! 

From: Jenkins, Dawn 
To: Chimonyo, Cynthia; Domingo, Renee; Baig, Ahsan; Jackson, Jimmie 
Cc: Ogata, Eileen; Kueh, Sally 
Sent: Wed Mar 06 13:08:54 2013 
Subject: RE: Final DAC Agreement 

Hello everyone, 
I have prepared the BCR and it has been posted in Oracle based on the information provided. Additionally, there was a 
balance of $247,903.66 that was remaining after the allocations below were funded so that balance was included in account 
54919 per Renee's e-mail request. Attached is the funds available spreadsheet after posting of the BCR for reference. 
As always, please feel free to contact me if there are any questions. 
Thanks, 
Dawn 

(Dawn 'Jenkins 
OakOrndTire. Department 
ISO Trani^Ogawa (Plaza 
Oakland, d 94612 
(510)238-7802 
(510) 238-7924 (fax) 
MANDATORY BUSINESS CLOSURE DAYS: 
Sept. 7, Oct. 8, Dec. 26-31 2012. 
Feb. 11, Apr. 1, May 3, June 14 2013. 

From: Chimonyo, Cynthia 
Sent: Thursday, February 28, 2013 11:18 AM 
To: Domingo, Renee; Baig, Ahsan; Jenkins, Dawn; Jackson, Jimmie 
Cc: Ogata, Eileen; Kueh, Sally 
Subject: RE: Final DAC Agreement 
Importance: High 

Dawn, 

Below are the funding code accounts/costs table for the professional service agreement for the DAC project. Please move 
funds from the carry forward account into the accounts as indicated in the table below. Any funding balance can remain in the 
carryforward account until further notice. Please note that its urgent that we establish the funding accounts ASAP. 

Part A - Design/Build/Maintain Technology Linkage System 
Item Description Total (Lump Sum) Funding Codes 

• 1 Professional Services $ 988,718 54919 
2 Hardware (servers, storage, network, 
audio/visual system, etc.) $ 832,637 
3 Software $ 307,452 
4Traininq $ 126,133 
5 Support and Maintenance 

57711 
57712 
54915 
54619 

Yearl $ 134,808 



Year 2 $23,235 
Part B - Design/Build Existing Building Improvements 

• 1 Professional Services $ 67,612 54919 
• 2 Construction (Labor, Tools, Appliances, 

Equipment, Transportation and Services) $ 172,795 57212 

• 3 Furniture $ 5,297 57511 

Thanks in advance for your cooperation. 

fyruhut. ^/ilmoiwo 

§x. Jjnaxgi&niaj (flaiuung tj}o,tdin.ate>x 

•Qffiae.: (510) 238-6067 

(fax: (610)226-7761 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 2:45 PM 
To: Chimonyo, Cynthia; Baig, Ahsan; Jackson, Jimmie 
Cc: Ogata, Eileen; Jenkins, Dawn 
Subject: Re: Final DAC Agreement 

Thanks Cynthia 

From: Chimonyo, Cynthia 
To: Domingo, Renee; Baig, Ahsan; Jackson, Jimmie 
Cc: Ogata, Eileen; Jenkins, Dawn 
Sent: Wed Feb 27 14:41:24 2013 
Subject: RE: Final DAC Agreement 

The funding codes for the DAC RFP are as follows: 
2613. 2071.78811. G445510. PS21 

Please note that the funds are in the carry forward account until we articulate the specific accounts for the BCR. Dawn is on 
alert to complete a BCR ASAP once we provide the account information. I am reviewing the RFP for the fiscal breakdown so as 
to provide her with the specifics. 

fjjntkia ^kunanMo 

$%. Fm.iL'i.gztft.iui (flan/ii/Hi 'Cpo'tdlnaiot 
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From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 1:33 PM 
To: Baig, Ahsan; Jackson, Jimmie 
Cc: Chimonyo, Cynthia; Ogata, Eileen 
Subject: Re: Final DAC Agreement 

Hi Jimmie: 

Thank you in advance for your assistance. 

At your suggestion, we are sending the contract at the same time we are obtaining signatures so we can get the PO in place. 
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Ahsan: 

I believe the contract for now is set at $2.6 mil because $300k is for the PM contract. Is that correct? 

Cynthia: 

Please provide Jimmy with the funding codes for this project. 

Eileen: 
Please put in the information required to generate the POR and PO. 

Thanks much to everyone for their efforts. 

From: Baig, Ahsan 
To: Jackson, Jimmie 
Cc: Domingo, Renee; Chimonyo, Cynthia 
Sent: Wed Feb 27 13:15:01 2013 
Subject: FW: Final DAC Agreement 

Hi Jimmie, 

We are ready to sign the Domain Awareness Center (DAC) contract with SAIC, and we will start receiving the services and 
equipment from the Contractor next week. This is a high-profile fast track project, requiring us to fully utilize the grant funding 
for City services. We need to make sure that the Contract PO, in the amount of $2.9m, is in place so that we can start paying 
SAIC. I have spoken with Renee about it, and Cynthia should be able to work with you in accomplishing it. The final version of 
the Contract is attached; I will send you the fully executed signature pages later. 

Thanks, 
-ahsan 

From: Ortiz, Celso 
Sent: Wednesday, February 27, 2013 12:22 PM 
To: Elliott, Thomas A. (THOMAS.A.EmOTT@saic.com) 
Cc: Domingo, Renee; Baig, Ahsan 
Subject: Final DAC Agreement 

Tom, as discussed. Your changes are acceptable. I also corrected the references to the Scope/Statement of Work ("SOW") in 
the contract (including the cover page to the SOW that was developed for this project). 

Please sign and overnight 5 originals to us. Thanks. 

mailto:THOMAS.A.EmOTT@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, March 04, 2013 4:55 PM 
To: Baig, Ahsan; Lau, David W 
Cc: Wong, Jing; Lau, Danny; Neary, Mike 
Subject: Re: DAC - EBI Meeting 

Can we shoot for Thursday as I have a workshop in Dublin that I will be attending most of Wednesday. 

From: Baig, Ahsan 
To: Lau, David W; Domingo, Renee 
Cc: Wong, Jing; Lau, Danny; Neary, Mike 
Sent: Mon Mar 04 16:43:43 2013 
Subject: RE: DAC - EBI Meeting 

Hi David, 

Thanks for your follow-up. My Outlook is online and up to date. How about Wed or Thursday at 4pm? 

Thanks, 
-ahsan 

From: Lau, David W 
Sent: Monday, March 04, 2013 2:12 PM 
To: Domingo, Renee; Baig, Ahsan 
Cc: Wong, Jing; Lau, Danny; Neary, Mike 
Subject: FW: DAC - EBI Meeting 

Renee and Ahsan: 

I attended the kick off meeting for the DAC project last Friday. It is my understanding that the City is entering into a D/B 
contract with SAIC to complete the project by June 30, 2012 in order to meet the grant deadline. Since last time we met on 
this project was June last year and IT is taking the lead, I would like to meet with you to discuss PWA's role, schedule and 
budget as soon as possible. Please schedule the meeting or let me know what is earliest time that you can meet so I can 
schedule it through Outlook. 

In the meantime, can you send me a copy of the D/B contract and the MOU with the Port so we know what parameters we are 

working with? 

Thanks. 

David Lau, P.E. 
Principal Civil Engineer 
Project Delivery Division 
City of Oakland | Public Works Agency | APWA Accredited Agency 
250 Frank Ogawa Plaza, Suite 4344 | Oakland, CA 94612 
(510)238-7131 | (510) 238-2085 Fax 
dwlau(5>oaklandnet.com 

Report A Problem | Public Works Agency Call Center | (510)615-5566 
www.oaklandpw.com I pwacallcenter(5)oakiandnet.com | Mobile app: SeeClickFix 

http://www.oaklandpw.com
http://kiandnet.com


Oakland Ranked #5 Place fo Visit in the World! 
•- -New fork Times 2012 ,y] 

From: Zografos, Anastasios fmailto:ANASTASIOS,ZOGRAFOS@saic.com1 
Sent: Monday, March 04, 2013 8:50 AM 
To: Tom McCoy; Bill Olechnowicz; Denis Beaman; Andrew Kanik; Charlie McCarrel; Eide, Cathey; 
kmillergiQuidepostsolutions.com: jdesai@skarc.com; Lau, David W; Michael Willis 
Cc: Abuelhiga, Ayeshah 1 ; Ahmad, Tony K.; Evans, Julie; Chung, Neil A. 
Subject: RE: DAC - EBI Meeting 

Thanks TOM - ALL. 

We also had a good TLS (technology Linkage System) break-out session. 
Attached are the notes for overall general and TLS break-out - with action items. 
This is a DRAFT doc. 

Feedback welcome. 

TOM/ALL-
Any action items for ourselves and the CITY-PORT from your break—out? 

Taso 

Taso Zografos 

SAiC j Mobile. 415 215.6113 ; zoqrafosa@saic.com 

From: Tom McCoy [mailto:tmccov@bbiconstruction.com1 
Sent: Monday, March 04, 2013 11:43 AM 
To: Bill Olechnowicz; Denis Beaman; Andrew Kanik; Charlie McCarrel; Ceide@oaklandnet.com: kmiller@quidepostsolutions.com: 
idesai@skarc.com; David W Lau; Michael Willis; Zografos, Anastasios 
Subject: DAC - EBI Meeting 

Dear DAC - EBI team, 

We had a good kick off meeting Friday. We determined that the critical path for the project depends on: 

1) Team members executing subcontracts for the project (or a minimum obtaining Notices to Proceed from the 
SAIC). 
2) Getting a structural engineer on board to design a support wall for the LCD wall displays. 

As built drawings in a .pdf format for the existing facility shall be available later today. Cris Ciolfi, with BBI 
Construction, will send you a link to the drawings. 

Cris will also distribute a project directory that provides contact info for all of the team members. I will distribute a 
project schedule by tomorrow. 

Call me if you have any questions. 

mailto:ANASTASIOS,ZOGRAFOS@saic.com1
mailto:jdesai@skarc.com
mailto:zoqrafosa@saic.com
mailto:tmccov@bbiconstruction.com1
mailto:Ceide@oaklandnet.com
mailto:kmiller@quidepostsolutions.com
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Tom McCoy 
Principal 
BBI Construction 
1155 3rd Street, Suite 230 
Oakland, CA 94607 
510.286.8200x216 
www.bbiconstruction.com 
Building Solutions and Exceeding Expectations 

CONFIDENTIALITY NOTICE: This message and any attachments has been generated and/or transported 
through the use of E-mail Services by BBI-Con, Inc. dba BBI Construction and is intended for use only by 
the individual or entity to which it is addressed. This message and/or its attachments may contain 
information that is privileged or confidential and is not intended for transmission to, or receipt by, anyone 
other than the named addressee (or a person authorized to receive and deliver it to the named addressee). 
If you have received this transmission in error, please delete it from your system without copying or 
forwarding it, and notify BBI-Con, Inc. dba BBI Construction by return E-mail to info(a)bbiconstruction.com. 
Any dissemination, distribution or copying of this communication by anyone other than the named 
addressee is strictly prohibited. 

http://www.bbiconstruction.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, March 01, 2013 2:10 PM 
To: 'Kevin.Groves@fema.dhs.gov' 
Cc: 'Lurranda.Phillips@fema.dhs.gov'; Baig, Ahsan; 'mobrien@portoakland.com'; 

'enapralla@portoakland.com' 
Subject: Re: Follow up Questions from Today's Conference Call 

Thanks much! 

From: Groves, Kevin <Kevin.Groves@fema.dhs.gov> 
To: Domingo, Renee 
Cc: Phillips, Lurranda <Lurranda.Phillips@fema.dhs.gov>; Baig, Ahsan; mobrien@portoakland.com 
<mobrien@portoakland.com>; enapralla@portoakland.com <enapralla@portoakland.com> 
Sent: Wed Feb 20 06:41:52 2013 
Subject: RE: Follow up Questions from Today's Conference Call 

Hello Renee, 

Responses below in red 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Tuesday, February 19, 2013 6:21 PM 
To: Groves, Kevin 
Cc: Phillips, Lurranda; Baig, Ahsan; mobrien@portoakland.com; enapralla@portoakland.com 
Subject: Re: Follow up Questions from Today's Conference Call 

Hi Kevin: 

Thanks again to you and Ms. Phillips for your time today on our call. 

There were a few questions that I had related to the ARRA DAC project ($2.9 mil) which is the joint Port/City project. 

Performance Bond 

The Port/City will require a performance bond. From a technical perspective relative to FEMA, does the performance bond allow 
the contractor to work through the end of the Performance Period (09/30/13)? Please advise. No, all work paid for by the ARRA 
grant must stop by 6/30/13. Any work undertaken past that date, with the exclusion of close-out related tasks, must be paid for 
by funding sources outside of the ARRA grant. 

Fixed Priced Contract 

Is a Fixed Priced Contract acceptable and if yes, are there any FEMA requirements relative to invoicing, etc? Please advise. 
Yes, they aie acceptable. You can find the 44 CFR regulations here: 
http://cfr.vlex.eom/vid/13-36-procurement-19833982 

Thank you. 

From: Groves, Kevin <Kevin.Groves@fema.dhs.qov> 
To: Domingo, Renee 
Cc: Phillips, Lurranda <Lurranda.Phillips@fema.dhs.qov> 
Sent: Tue Feb 19 08:37:41 2013 
Subject: RE: Port of Oakland Discussion 

Yes, 1:30 PST, 4:30 EST. 

mailto:'Kevin.Groves@fema.dhs.gov'
mailto:'Lurranda.Phillips@fema.dhs.gov'
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Thanks Renee 

From: Domingo, Renee [mailto:RADominqo(aoaklandnet.com1 
Sent: Tuesday, February 19, 2013 11:34 AM 
To: Groves, Kevin 
Cc: Phillips, Lurranda 
Subject: Re: Port of Oakland Discussion 

Hi Kevin: 

Thanks much! 

Just to confirm, we will be calling you at 1:30 pm California time. 

It will be 4:30 pm on the East Coast. 

I look forward to our call today. 

From: Groves, Kevin <Kevin,Groves(q)fema.dhs.qov> 
To: Domingo, Renee 
Sent: Tue Feb 19 06:14:53 2013 
Subject: RE: Port of Oakland Discussion 

Renee, 

I sent the invite this morning since I was out of the office on Friday. 

Thanks, 

Kevin 

From: Domingo, Renee fmailto:RADominqo(aoaklandnet.com1 
Sent: Friday, February 15, 2013 9:42 PM 
To: Groves, Kevin 
Cc: Phillips, Lurranda 
Subject: Re: Port of Oakland Discussion 

Hi Kevin: 

Can you please send me the call in information for our Conference call on Tuesday, Feb 19th-4:30 pm EST and 1:30 pm (California time)? 

I need to get it our to our participants. 

Thanks 

Original Message 
To: Groves, Kevin 
Cc: Phillips, Lurranda 
Subject: Re: Port of Oakland Discussion 
Sent: Feb 14,2013 1:38 PM 

Ok 

Original Message 
From: Groves, Kevin 
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To: Renee Domingo 
Cc: Phillips, Lurranda 
Subject: RE: Port of Oakland Discussion 
Sent: Feb 14, 2013 1:18 PM 

No, I need to set up a new call. 

Kevin 

From: Domingo, Renee [mailto:RADomingo((i),oaklandnet.com] 

Sent: Thursday, February 14, 2013 4:15 PM 
To: Groves, Kevin 
Cc: Phillips, Lurranda 
Subject: Re: Port of Oakland Discussion 

Can we use the information below for the call in???? 

From: Groves, Kevin <Kevin.Grovesfg)fema.dhs.gov> 
To: Domingo, Renee 
Cc: Phillips, Lurranda <Lurranda.Phillips@fema.dhs.gov> 
Sent: Thu Feb 14 11:34:34 2013 
Subject: RE: Port of Oakland Discussion 
Renee, 

The call-in # is 1-800-320-4330 
Pin#-475141 

Thanks, 

Kevin Groves 
f 

From: Domingo, Renee ["mailto:RADomingo(@,oaklandnet.com1 
Sent: Thursday, February 14, 2013 2:27 PM 
To: Groves, Kevin 
Cc: Phillips, Lurranda 
Subject: Re: Port of Oakland Discussion 

Hi Kevin: 

2:30 pm PST works for all of us. Success!!! 

Please send me the call in information so I can send it out to our Port partners and Ahsan Baig from the City Department of Information 
Technology. 

Thank you and look forward to speaking with you and Ms. Phillips this afternoon. 

From: Groves, Kevin <Kevin.Groves@,fema.dhs.gov> 
To: Domingo, Renee 
Cc: Phillips, Lurranda <Lurranda.Phillips(q),fema.dhs.gov> 
Sent: Thu Feb 14 09:38:18 2013 
Subject: RE: Port of Oakland Discussion 
You're welcome. 

If 2:30 doesn't work we can always set something up for early next week at a time that's convenient for everyone involved. 

Please let me know and I will arrange the call-in information. 

Thanks, 

Kevin Groves 

From: Domingo, Renee |"mailto:RADomingo(g|oaklandnet.com] 
Sent: Thursday, 

mailto:RADomingo((i),oaklandnet.com
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, March 01, 2013 2:00 PM 
To: 'gboyega@aeko.com' 
Cc: Baig, Ahsan; Eide, Cathey; 'enapralla@portoakland.com'; Ogata, Eileen 
Subject: Re: Panel Interview for RFQ 4367-PM Services for Oakaind and Port of Oakland Joint DAC Project-

Tuesday March 5, 2013 at 9:15 am 

Hello Mr Aladegbami: 

To address your questions: 

1) is there a preference on the acceptable medium for the presentation? 

This is up to you. No preference has been indicated. 

2) If we plan to use projector, do you have one at the site or we should ours? 

If you want to use a projector you must bring your own projector. 

3) Are there some specific areas of our proposal that we need further clarification at the interview? 

Not to my knowledge. 

4) Do we have a limit on the number of representatives? 

No limit 

5) How many panelists are going to be there? 

3 panelists. 

6) Can you provide the identification of the panelists? 

We do not customarily identify panelists in advance. 

7) Is there a phone number you can be reached for quick clarifications? 

Please contact the person listed in the RFP for questions. I am just coordinating the panel interviews. 

Thank you. I hope my responses will provide some clarity. 

Thanks 

From: Gboyega Aladegbami <qboyeqa(3)aeko.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan; Eide, Cathey; Eric Napralla <enapralla(ja portoakland.com>; Ogata, Eileen 
Sent: Fri Mar 01 13:43:06 2013 
Subject: RE: Panel Interview for RFQ 4367-PM Services for Oakaind and Port of Oakland Joint DAC Project- Tuesday March 5, 
2013 at 9:15 am 

Hello Renee, 

Thanks for the notification and please note that we are still interested in the project and plan to make the 9:15am slot on 
March 5, 2013. 

mailto:'gboyega@aeko.com'
mailto:'enapralla@portoakland.com'
http://portoakland.com


To prepare for the presentation, please endeavor to clarify the following for us: 

1) is there a preference on the acceptable medium for the presentation? 
2) If we plan to use projector, do you have one at the site or we should ours? 

3) Are there some specific areas of our proposal that we need further clarification at the interview? 
4) Do we have a limit on the number of representatives? 

5) How many panelists are going to be there? 

6) Can you provide the identification of the panelists? 

7) Is there a phone number you can be reached for quick clarifications? 

Finally, please know that I can be reached at 510-798-7034 for additional clarifications. 

Thanks. 
Gboyega Aladegbami 
Principal, AEKO Consulting, Inc. 

From: Domingo, Renee |"mailto:RADomingo@oaklandnet.com1 
Sent: Wednesday, February 27, 2013 6:30 PM 
To: Gboyega Aladegbami 
Cc: Baig, Ahsan; Eide, Cathey; Eric Napralla; Ogata, Eileen 
Subject: Panel Interview for RFQ 4367-PM Services for Oakaind and Port of Oakland Joint DAC Project- Tuesday March 5, 2013 
at 9:15 am 
Importance: High 

Dear Gboyega Aladegbami: 

Your firm, AEKO Consulting Solutions Integrators, has advanced to the next stage of the RFQ process which is a panel interview. 

Due to the project start date of March 1, 2013, for the DAC project, the City of Oakland and Port of Oakland are scheduling the 
panel interviews for Tuesday, March 5, 2013. 

Your interview is scheduled for 9:15 am. The Interview will be 30 minutes. 

The Interview will take place at: 

Oakland Fire Department, OES Division 
1605 Martin Luther King Jr Way, 2nd floor 
Oakland, CA 94612 

Please allow time to find parking, as public parking availability can be challenging during this time of day. 

Please be prepared to do a brief presentation (15 minutes max) and be ready to answer any questions that the panel members 
may have. 

Please confirm that your firm is still interested in this project and will be able to make the interview at 9:15 am. 

Sincerely, 

Renee A. Domingo 

Director, Emergency Services and Homeland Security 

mailto:RADomingo@oaklandnet.com1


Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Thursday, February 28, 2013 12:12 PM 
Chimonyo, Cynthia; Baig, Ahsan; Jenkins, Dawn; Jackson, Jimmie 
Ogata, Eileen; Kueh, Sally 
Re: Final DAC Agreement 

Please place any remaining funds in 54919 as there is a Project Mgmt contract that will be executed soon and other professional 
services that will be needed soon. 

Thanks 

From: Chimonyo, Cynthia 
To: Domingo, Renee; Baig, Ahsan; Jenkins, Dawn; Jackson, Jimmie 
Cc: Ogata, Eileen; Kueh, Sally 
Sent: Thu Feb 28 11:17:56 2013 
Subject: RE: Final DAC Agreement 

Dawn, 

Below are the funding code accounts/costs table for the professional service agreement for the DAC project. Please movi 
funds from the carry forward account into the accounts as indicated in the table below. Any funding balance can remain in the 
carry forward account until further notice. Please note that its urgent that we establish the funding accounts ASAP. 

Part A - Design/Build/Maintain Technology Linkage System 
Item Description Total (Lump Sum) Funding Codes 

• 1 Professional Services $ 988,718 54919 
2 Hardware (servers, storage, network, 
audio/visual system, etc.) $ 832,637 
3 Software $ 307,452 
4 Training $ 126,133 
5 Support and Maintenance 

57711 
57712 
54915 
54619 

Year l $134,808 
Year 2 $23,235 

Part B - Design/Build Existing Building Improvements 
. 1 Professional Services $ 67,612 54919 
• 2 Construction (Labor, Tools, Appliances, 

Equipment, Transportation and Services) $ 172.795 57212 
• 3 Furniture $ 5,297 57511 

Thanks in advance for your cooperation. 

$1, < • « » ! « (planning. fpatdinatoZ 
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From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 2:45 PM 
To: Chimonyo, Cynthia; Baig, Ahsan; Jackson, Jimmie 
Cc: Ogata, Eileen; Jenkins, Dawn 
Subject: Re: Final DAC Agreement 



Thanks Cynthia 

From: Chimonyo, Cynthia 
To: Domingo, Renee; Baig, Ahsan; Jackson, Jimmie 
Cc: Ogata, Eileen; Jenkins, Dawn 
Sent: Wed Feb 27 14:41:24 2013 
Subject: RE: Final DAC Agreement 

The funding codes for the DAC RFP are as follows: 

2613. 2071.78811. G445510. PS21 

Please note that the funds are in the carry forward account until we articulate the specific accounts for the BCR. Dawn is on 
alert to complete a BCR ASAP once we provide the account information. I am reviewing the RFP for the fiscal breakdown so as 
to provide her with the specifics. 

ftjothia •QUm.attgp 
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From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 1:33 PM 
To: Baig, Ahsan; Jackson, Jimmie 
Cc: Chimonyo, Cynthia; Ogata, Eileen 
Subject: Re: Final DAC Agreement 

Hi Jimmie: 

Thank you in advance for your assistance. 

At your suggestion, we are sending the contract at the same time we are obtaining signatures so we can get the PO in place. 

Ahsan: 

I believe the contract for now is set at $2.6 mil because $300k is for the PM contract. Is that correct? 

Cynthia: 

Please provide Jimmy with the funding codes for this project. 

Eileen: 
Please put in the information required to generate the POR and PO. 

Thanks much to everyone for their efforts. 

From: Baig, Ahsan 
To: Jackson, Jimmie 
Cc: Domingo, Renee; Chimonyo, Cynthia 
Sent: Wed Feb 27 13:15:01 2013 
Subject: FW: Final DAC Agreement 

Hi Jimmie, 

http://fjnaxg.tn.tg


We are ready to sign the Domain Awareness Center (DAC) contract with SAIC, and we will start receiving the services and 
equipment from the Contractor next week. This is a high-profile fast track project, requiring us to fully utilize the grant funding 
for City services. We need to make sure that the Contract PO, in the amount of $2.9m, is in place so that we can start paying 
SAIC. I have spoken with Renee about it, and Cynthia should be able to work with you in accomplishing it. The final version of 
the Contract is attached; I will send you the fully executed signature pages later. 

Thanks, 

-ahsan 

From: Ortiz, Celso 
Sent: Wednesday, February 27, 2013 12:22 PM 
To: Elliott, Thomas A. (THOMAS.A.ELLIOTr@saic.com) 
Cc: Domingo, Renee; Baig, Ahsan 
Subject: Final DAC Agreement 

Tom, as discussed. Your changes are acceptable. I also corrected the references to the Scope/Statement of Work ("SOW") in 
the contract (including the cover page to the SOW that was developed for this project). 

Please sign and overnight 5 originals to us. Thanks. 

mailto:THOMAS.A.ELLIOTr@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 28, 2013 12:02 PM 
To: 'chris@datastew.com' 
Cc: Baig, Ahsan; Eide, Cathey; 'IMCEAMAILTO-enapralla+40portoakland+2Ecom@oaklandnet.com' 
Subject: Re: Panel Interview. RFQ 4367-PM Services for Oakland and Port of Oakland Joint DAC Project-

Tuesday, March 5, 2013 at 10:00 am 

Thank you 

From: Chris Millar <chris@datastew.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan; Eide, Cathey; Eric Napralla <IMCEAMAILTO-enapralla+40portoakland+2Ecom(Q)oaklandnet,com> 
Sent: Thu Feb 28 09:22:14 2013 
Subject: RE: Panel Interview: RFQ 4367-PM Services for Oakland and Port of Oakland Joint DAC Project-Tuesday, March 5, 
2013 at 10:00 am 

Renee, 
We are confirming the interview time of Tuesday March 5th at 10am. Thank you for extending an invitation to present. 

Regards, 

Chris Millar 
President 
Datastew LLC | www, datastew. com 
321 N Pass Ave., Suite 208 
Burbank, CA 91505 
(C) 214-906-0506 
(0)310-853-3255 
chris@datastew. com 
http: / / www, linkedin. com / in / chrismillar 

From: Domingo, Renee [mailto:RADominqo@oaklandnet.com1 
Sent: Wednesday, February 27, 2013 6:43 PM 
To: info(S)datastew.com 
Cc: Baig, Ahsan; Eide, Cathey; Eric Napralla 
Subject: Panel Interview: RFQ 4367-PM Services for Oakland and Port of Oakland Joint DAC Project-Tuesday, March 5, 2013 at 
10:00 am 
Importance: High 

Dear Chris Millar: 

Your firm, DataStew LLC, has advanced to the next stage of the RFQ process which is a panel interview. 

Due to the project start date of March 1, 2013, for the DAC project, the City of Oakland and Port of Oakland are scheduling the 

panel interviews for Tuesday, March 5, 2013. 

Your interview is scheduled for 10:00 am. The Interview will be 30 minutes. 

The Interview will take place at: 

Oakland Fire Department, OES Division 

mailto:'chris@datastew.com'
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1605 Martin Luther King Jr Way, 2nd floor 

Oakland, CA 94612 

Please allow time to find parking, as public parking availability can be challenging during this time of day. 

Please be prepared to do a brief presentation (15 minutes max) and be ready to answer any questions that the panel members 

may have. 

Please confirm that your firm is still interested in this project and will be able to make the interview at 10:00 am. 

Sincerely, 

Renee A. Domingo 

Director, Emergency Services and Homeland Security 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 28, 2013 8:15 AM 
To: 'CKrehmeyer@MACRO.com' 
Cc: Baig, Ahsan; Eide, Cathey; 'enapralla@portoakland.com'; 'abeatty@macro.com' 
Subject: Re: Panel Interview: RFQ 4367-PM Services for Oakland and Port of Oakland Joint DAC Project-

Tuesday, March 5, 2013 at 8:30 am 

Mr. Krehmeyer: 

Thank you. 

From: Krehmeyer, Christopher <CKrehmeyer(5>MACR0.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan; Eide, Cathey; Eric Napralla <enapralla(a>portoakland.com>; Beatty, Allen obeatty(5imacro.com> 
Sent: Thu Feb 28 06:07:15 2013 
Subject: RE: Panel Interview: RFQ 4367-PM Services for Oakland and Port of Oakland Joint DAC Project-Tuesday, March 5, 
2013 at 8:30 am 

Hi Ms Domingo, 

Thank you for your notification and Macro is please to accept your invitation for the interview. We will look forward to seeing 
you at 8:30 am on Tuesday March 5th at the Oakland Fire Department, OES Division located at 1605 Martin Luther King Jr Way, 
on the 2nd floor. 

Best regards, 

Christopher Krehmeyer 
Principal Consultant, Public Safety / Telecommunications 

Experience »•>«« trust, 
Macro Corporation 
A KEMA Company 
155 Grand Avenue, Suite 500 
Oakland. CA 94612 
Direct (510)763.5020 
Main (510) 763.5000 Ext. 44218 
Fax (510) 285.4243 
<mailto:ckrehmever(a>macro.corn> 
Website: www.macro.com 
This message may contain confidential or privileged information. If you are not 
the addressee, please return the message to its sender and delete it from your files. 

^ f t Please consider the environment before printing this email. 

From: Domingo, Renee rmailto:RADominao(5)oaklandnet.com1 
Sent: Wednesday, February 27, 2013 6:35 PM 
To: Krehmeyer, Christopher 
Cc: Baig, Ahsan; Eide, Cathey; Eric Napralla 
Subject: Panel Interview: RFQ 4367-PM Services for Oakaind and Port of Oakland Joint DAC Project-Tuesday, March 5, 2013 at 
8:30 am 
Importance: High 

Dear Chris Krehmeyer: 

mailto:'CKrehmeyer@MACRO.com'
mailto:'enapralla@portoakland.com'
mailto:'abeatty@macro.com'
http://5imacro.com
mailto:ckrehmever(a
http://www.macro.com
mailto:RADominao(5)oaklandnet.com1


Your firm, Macro Corp. has advanced to the next stage of the RFQ process which is a panel interview. 

Due to the project start date of March 1, 2013, for the DAC project, the City of Oakland and Port of Oakland are scheduling the 
panel interviews for Tuesday, March 5, 2013. 

Your interview is scheduled for 8:30 am. The Interview will be 30 minutes. 

The Interview will take place at: 

Oakland Fire Department, OES Division 

1605 Martin Luther King Jr Way, 2nd floor 

Oakland, CA 94612 

Please allow time to find parking, as public parking availability can be challenging during this time of day. 

Please be prepared to do a brief presentation (15 minutes max) and be ready to answer any questions that the panel members 

may have. 

Please confirm that your firm is still interested in this project and will be able to make the interview at 8:30 am. 

Sincerely, 

Renee A. Domingo 

Director, Emergency Services and Homeland Security 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 6:44 PM 
To: 'Eric Napralla'; 'Eric Napralla ' 
Cc: Ogata, Eileen; Eide, Cathey; Baig, Ahsan 
Subject: FW: Panel Interview: RFQ 4367-PM Services for Oakland and Port of Oakland Joint DAC Project-

Tuesday, March 5, 2013 at 10:00 am 

Importance: High 

The email bounced back. Here is the email again. 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 6:43 PM 
To: 'info@datastew.com' 
Cc: Baig, Ahsan; Eide, Cathey; 'Eric Napralla ' 
Subject: Panel Interview: RFQ 4367-PM Services for Oakland and Port of Oakland Joint DAC Project-Tuesday, March 5, 2013 at 
10:00 am 
Importance: High 

Dear Chris Millar: 

Your firm, DataStew LLC, has advanced to the next stage of the RFQ process which is a panel interview. 

Due to the project start date of March 1, 2013, for the DAC project, the City of Oakland and Port of Oakland are scheduling the 
panel interviews for Tuesday, March 5, 2013. 

Your interview is scheduled for 10:00 am. The Interview will be 30 minutes. 

The Interview will take place at: 

Oakland Fire Department, OES Division 
1605 Martin Luther King Jr Way, 2nd floor 
Oakland, CA 94612 

Please allow time to find parking, as public parking availability can be challenging during this time of day. 

Please be prepared to do a brief presentation (15 minutes max) and be ready to answer any questions that the panel members 

may have. 

Please confirm that your firm is still interested in this project and will be able to make the interview at 10:00 am. 

Sincerely, 

Renee A. Domingo 

Director, Emergency Services and Homeland Security 

mailto:'info@datastew.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 6:43 PM 
To: 'info@datastew.com' 
Cc: Baig, Ahsan; Eide, Cathey; 'Eric Napralla ' 
Subject: Panel interview: RFQ 4367-PM Services for Oakland and Port of Oakland Joint DAC Project-

Tuesday, March 5, 2013 at 10:00 am 

Importance: High 

Dear Chris Millar: 

Your firm, DataStew LLC, has advanced to the next stage of the RFQ process which is a panel interview. 

Due to the project start date of March 1, 2013, for the DAC project, the City of Oakland and Port of Oakland are scheduling the 
panel interviews for Tuesday, March 5, 2013. 

Your interview is scheduled for 10:00 am. The Interview will be 30 minutes. 

The Interview will take place at: 

Oakland Fire Department, OES Division 
1605 Martin Luther King Jr Way, 2nd floor 
Oakland, CA 94612 

Please allow time to find parking, as public parking availability can be challenging during this time of day. 

Please be prepared to do a brief presentation (15 minutes max) and be ready to answer any questions that the panel members 
may have. 

Please confirm that your firm is still interested in this project and will be able to make the interview at 10:00 am. 

Sincerely, 

Renee A. Domingo 

Director, Emergency Services and Homeland Security 

mailto:'info@datastew.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 6:35 PM 
To: 'ckrehmeyer@macro.com' 
Cc: Baig, Ahsan; Eide, Cathey; 'Eric Napralla' 
Subject: Panel Interview: RFQ 4367-PM Services for Oakalnd and Port of Oakland Joint DAC Project-

Tuesday, March 5, 2013 at 8:30 am 

Importance: High 

Dear Chris Krehmeyer: 

Your firm, Macro Corp. has advanced to the next stage of the RFQ process which is a panel interview. 

Due to the project start date of March 1, 2013, for the DAC project, the City of Oakland and Port of Oakland are scheduling the 
panel interviews for Tuesday, March 5, 2013. 

Your interview is scheduled for 8:30 am. The Interview will be 30 minutes. 

The Interview will take place at: 

Oakland Fire Department, OES Division 
1605 Martin Luther King Jr Way, 2nd floor 
Oakland, CA 94612 

Please allow time to find parking, as public parking availability can be challenging during this time of day. 

Please be prepared to do a brief presentation (15 minutes max) and be ready to answer any questions that the panel members 
may have. 

Please confirm that your firm is still interested in this project and will be able to make the interview at 8:30 am. 

Sincerely, 

Renee A. Domingo 

Director, Emergency Services and Homeland Security 

mailto:'ckrehmeyer@macro.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 6:30 PM 
To: 'Gboyega@aeko.com' 
Cc: Baig, Ahsan; Eide, Cathey; 'Eric Napralla'; Ogata, Eileen 
Subject: Panel Interview for RFQ 4367-PM Services for Oakalnd and Port of Oakland Joint DAC Project-

Tuesday March 5, 2013 at 9:15 am 

Importance: High 

DearGboyega Aladegbami: 

Your firm, AEKO Consulting Solutions Integrators, has advanced to the next stage of the RFQ process which is a panel interview. 

Due to the project start date of March 1, 2013, for the DAC project, the City of Oakland and Port of Oakland are scheduling the 
panel interviews for Tuesday, March 5, 2013. 

Your interview is scheduled for 9:15 am. The Interview will be 30 minutes. 

The Interview will take place at: 

Oakland Fire Department, OES Division 
1605 Martin Luther King Jr Way, 2nd floor 
Oakland, CA 94612 

Please allow time to find parking, as public parking availability can be challenging during this time of day. 

Please be prepared to do a brief presentation (15 minutes max) and be ready to answer any questions that the panel members 
may have. 

Please confirm that your firm is still interested in this project and will be able to make the interview at 9:15 am. 

Sincerely, 

Renee A. Domingo 

Director, Emergency Services and Homeland Security 

mailto:'Gboyega@aeko.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 6:30 PM 
To: 'Gboyega@aeko.com' 
Cc: Baig, Ahsan; Eide, Cathey; Eric Napralla; Ogata, Eileen 
Subject: RFQ 4367-PM Services for Oakalnd and Port of Oakland Joint DAC Project 

Importance: High 

Dear Gboyega Aladegbami: 

Your firm, AEKO Consulting Solutions Integrators, has advanced to the next stage of the RFQ process which is a panel interview. 

Due to the project start date of March 1, 2013, for the DAC project, the City of Oakland and Port of Oakland are scheduling the 
panel interviews for Tuesday, March 5, 2013. 

Your interview is scheduled for 9:15 am. The Interview will be 30 minutes. 

Please be prepared to do a brief presentation (15 minutes max) and be ready to answer any questions that the panel members 
may have. 

Please confirm that your firm is still interested in this project and will be able to make the interview at 8:30 am. 

Sincerely, 

Renee A. Domingo 

Director, Emergency Services and Homeland Security 

mailto:'Gboyega@aeko.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 6:26 PM 
To: 'ckrehmeyer@macro.com' 
Cc: Baig, Ahsan; Eide, Cathey; Eric Napralla 
Subject: RFQ 4367-PM Services for Oakalnd and Port of Oakland Joint DAC Project 

Importance: High 

Dear Chris Krehmeyer: 

Your firm, Macro Corp. has advanced to the next stage of the RFQ process which is a panel interview. 

Due to the project start date of March 1, 2013, for the DAC project, the City of Oakland and Port of Oakland are scheduling the 
panel interviews for Tuesday, March 5, 2013. 

Your interview is scheduled for 8:30 am. The Interview will be 30 minutes. 

Please be prepared to do a brief presentation (15 minutes max) and be ready to answer any questions that the panel members 
may have. 

Please confirm that your firm is still interested in this project and will be able to make the interview at 3:30 am. 

Sincerely, 

Renee A. Domingo 

Director, Emergency Services and Homeland Security 

mailto:'ckrehmeyer@macro.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 5:18 PM 
To: Baig, Ahsan 
Subject: Re: City and Port of Oakland DAC - Kick-Off Meeting 

Yes 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Wed Feb 27 17:10:44 2013 
Subject: RE: City and Port of Oakland DAC - Kick-Off Meeting 

Who do we invite for Building construction piece? The building permit approval process needs to be fast track. 

David Lau? 

Original Appointment 
From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 5:01 PM 
To: Baig, Ahsan 
Subject: Accepted: City and Port of Oakland DAC - Kick-Off Meeting 
When: Friday, March 01, 2013 1:30 PM-4:00 PM (UTC-08:00) Pacific Time (US & Canada). 
Where: SAIC, 1000 Broadway Street, Suite 675 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 5:01 PM 
To: Baig, Ahsan 
Subject: Accepted: City and Port of Oakland DAC - Kick-Off Meeting 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 2:45 PM 
To: Chimonyo, Cynthia; Baig, Ahsan; Jackson, Jimmie 
Cc: Ogata, Eileen; Jenkins, Dawn 
Subject: Re: Final DAC Agreement 

Thanks Cynthia 

From: Chimonyo, Cynthia 
To: Domingo, Renee; Baig, Ahsan; Jackson, Jimmie 
Cc: Ogata, Eileen; Jenkins, Dawn 
Sent: Wed Feb 27 14:41:24 2013 
Subject: RE: Final DAC Agreement 

The funding codes for the DAC RFP are as follows: 
2613. 2071.78811. G445510. PS21 

Please note that the funds are in the carry forward account until we articulate the specific accounts for the BCR. Dawn is on 
alert to complete a BCR ASAP once we provide the account information. I am reviewing the RFP for the fiscal breakdown so as 
to provide her with the specifics. 

ffy/itkia ^kimanjja 

Q3t. Firuatgejnm {flanrti/w dpaxdliiaiev. 

"Offi-cm (SW) 238-6067 

Cfa*: (6/0)238-/76? 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 1:33 PM 
To: Baig, Ahsan; Jackson, Jimmie 
Cc: Chimonyo, Cynthia; Ogata, Eileen 
Subject: Re: Final DAC Agreement 

Hi Jimmie: 

Thank you in advance for your assistance. 

At your suggestion, we are sending the contract at the same time we are obtaining signatures so we can get the PO in place. 

Ahsan: 

I believe the contract for now is set at $2.6 mil because $300k is for the PM contract. Is that correct? 

Cynthia: 

Please provide Jimmy with the funding codes for this project. 

Eileen: 
Please put in the information required to generate the POR and PO. 

Thanks much to everyone for their efforts. 



From: Baig, Ahsan 
To: Jackson, Jimmie 
Cc: Domingo, Renee; Chimonyo, Cynthia 
Sent: Wed Feb 27 13:15:01 2013 
Subject: FW: Final DAC Agreement 

Hi Jimmie, 

We are ready to sign the Domain Awareness Center (DAC) contract with SAIC, and we will start receiving the services and 
equipment from the Contractor next week. This is a high-profile fast track project, requiring us to fully utilize the grant funding 
for City services. We need to make sure that the Contract PO, in the amount of $2.9m, is in place so that we can start paying 
SAIC. I have spoken with Renee about it, and Cynthia should be able to work with you in accomplishing it. The final version of 
the Contract is attached; I will send you the fully executed signature pages later. 

Thanks, 
-ahsan 

From: Ortiz, Celso 
Sent: Wednesday, February 27, 2013 12:22 PM 
To: Elliott, Thomas A. (THOMAS.A.ELLIOTT@saic.corrQ 
Cc: Domingo, Renee; Baig, Ahsan 
Subject: Final DAC Agreement 

Tom, as discussed. Your changes are acceptable. I also corrected the references to the Scope/Statement of Work ("SOW") in 
the contract (including the cover page to the SOW that was developed for this project). 

Please sign and overnight 5 originals to us. Thanks. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27,2013 1:40 PM 
To: Baig, Ahsan 
Cc: Jackson, Jimmie; Chimonyo, Cynthia; Ogata, Eileen 
Subject: Re: Final DAC Agreement 

Okay. Thanks. 

So $2.7 mil for the DAC Contract with SAIC. 

Thanks for the clarification. 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Jackson, Jimmie; Chimonyo, Cynthia; Ogata, Eileen 
Sent: Wed Feb 27 13:36:38 2013 
Subject: Re: Final DAC Agreement 

Renee, 

The Grant amount is $2.9m and the SAIC proposal is about $2.7m(approx), so that PO should be based on the proposal cost. 

Ahsan Baig 
Sent from my iPad 

On Feb 27, 2013, at 1:32 PM, "Domingo, Renee" <RADomingo(5)oaklandnet.com> wrote: 

Hi Jimmie: 

Thank you in advance for your assistance. 

At your suggestion, we are sending the contract at the same time we are obtaining signatures so we can get the 
PO in place. 

Ahsan: 

I believe the contract for now is set at $2.6 mil because $300k is for the PM contract. Is that correct? 

Cynthia: 

Please provide Jimmy with the funding codes for this project. 

Eileen: 
Please put in the information required to generate the POR and PO. 

Thanks much to everyone for their efforts. 

From: Baig, Ahsan 
To: Jackson, Jimmie 
Cc: Domingo, Renee; Chimonyo, Cynthia 
Sent: Wed Feb 27 13:15:01 2013 
Subject: FW: Final DAC Agreement 

Hi Jimmie, 



We are ready to sign the Domain Awareness Center (DAC) contract with SAIC, and we will start receiving the 
services and equipment from the Contractor next week. This is a high-profile fast track project, requiring us to 
fully utilize the grant funding for City services. We need to make sure that the Contract PO, in the amount of 
$2.9m, is in place so that we can start paying SAIC. I have spoken with Renee about it, and Cynthia should be 
able to work with you in accomplishing it. The final version of the Contract is attached; I will send you the fully 
executed signature pages later. 

Thanks, 
-ahsan 

From: Ortiz, Celso 
Sent: Wednesday, February 27, 2013 12:22 PM 
To: Elliott, Thomas A. (THOMAS.A.ELLIOTT@saic.com) 
Cc: Domingo, Renee; Baig, Ahsan 
Subject: Final DAC Agreement 

Tom, as discussed. Your changes are acceptable. I also corrected the references to the Scope/Statement of 
Work ("SOW") in the contract (including the cover page to the SOW that was developed for this project). 

Please sign and overnight 5 originals to us. Thanks. 

mailto:THOMAS.A.ELLIOTT@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 1:38 PM 
To: Baig, Ahsan; 'enapralla@portoakland.com'; 'mobrien@portoakland.com'; Eide, Cathey; 

'ANASTASIOS.ZOGRAFOS@saic.com' 
Subject: Re; Project Management Meeting - DAC - Discussions about the Schedule and Spending Forecast... 

Sure. That works. 

Original Message 

From: Baig, Ahsan 

To: Domingo, Renee; 'enapralla@portoakland.com' <enQpralla@portoakland.com>; 'mobrien@portoakland.com' 

<mobrien@portoakland.com>; Eide, Cathey; 'ANASTASIOS.ZOGRAFOS@saic.com' 

<ANASTA5IOS.ZOSRAF05@SQic.com> 

Sent: Wed Feb 27 13:23:40 2013 

Subject: RE: Project Management Meeting - DAC - Discussions about the Schedule and Spending Forecast... 

Renee, 

I have a 3-4 meeting. How about we start at 1:30pm at EOC, and you and Cathey join us at 2:15. 

We can have the Pl\f[ discussions in the f i rs t part. Is it OK? 

Thanks, 
-ahsan 

Original Message 

From: Domingo, Renee 

Sent: Wednesday, February 27, 2013 1:07 PM 

To: Baig, Ahsan; 'enapralla@portoakland.com'; 'mobrien@portoakland.com'; Eide, Cathey; 

'ANASTASIOS.ZOGRAFOS@saic.com' 

Subject: Project Management Meeting - DAC - Discussions about the Schedule and Spending Forecast... 

Ahsan: 

Cathey and I already have a meeting from 1-2 pm. I f we can meet at the OES offices, we can meet with you from 2:15 pm 

to 4:15 pm. 

Thanks 

mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'
mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'enapralla@portoakland.com'
mailto:enQpralla@portoakland.com
mailto:'mobrien@portoakland.com'
mailto:mobrien@portoakland.com
mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:ANASTA5IOS.ZOSRAF05@SQic.com
mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'
mailto:'ANASTASIOS.ZOGRAFOS@saic.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 1:33 PM 
To: Ogata, Eileen 
Cc: Jackson, Jimmie; Chimonyo, Cynthia; Baig, Ahsan 
Subject: Fw: Final DAC Agreement 
Attachments: 1105089_1.DOCX.docx 

Importance: High 

Here is the Contract. Project is Domain Awareness Center, ARRA/PSGP grant funding. 

From: Baig, Ahsan 
To: Jackson, Jimmie 
Cc: Domingo, Renee; Chimonyo, Cynthia 
Sent: Wed Feb 27 13:15:01 2013 
Subject: FW: Final DAC Agreement 

Hi Jimmie, 

We are ready to sign the Domain Awareness Center (DAC) contract with SAIC, and we will start receiving the services and 
equipment from the Contractor next week. This is a high-profile fast track project, requiring us to fully utilize the grant funding 
for City services. We need to make sure that the Contract PO, in the amount of $2.9m, is in place so that we can start paying 
SAIC. I have spoken with Renee about it, and Cynthia should be able to work with you in accomplishing it. The final version of 
the Contract is attached; I will send you the fully executed signature pages later. 

Thanks, 
-ahsan 

From: Ortiz, Celso 
Sent: Wednesday, February 27, 2013 12:22 PM 
To: Elliott, Thomas A. (THOMAS.A.ELLIOTT(5)saic.com) 
Cc: Domingo, Renee; Baig, Ahsan 
Subject: Final DAC Agreement 

Tom, as discussed. Your changes are acceptable. I also corrected the references to the Scope/Statement of Work ("SOW") in 
the contract (including the cover page to the SOW that was developed for this project). 

Please sign and overnight 5 originals to us. Thanks. 

http://1105089_1.DOCX.docx


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 1:33 PM 
To: Baig, Ahsan; Jackson, Jimmie 
Cc: Chimonyo, Cynthia; Ogata, Eileen 
Subject: Re: Final DAC Agreement 

Hi Jimmie: 

Thank you in advance for your assistance. 

At your suggestion, we are sending the contract at the same time we are obtaining signatures so we can get the PO in place. 

Ahsan: 

I believe the contract for now is set at $2.6 mil because $300k is for the PM contract. Is that correct? 

Cynthia: 

Please provide Jimmy with the funding codes for this project. 

Eileen: 
Please put in the information required to generate the POR and PO. 

Thanks much to everyone for their efforts. 

From: Baig, Ahsan 
To: Jackson, Jimmie 
Cc: Domingo, Renee; Chimonyo, Cynthia 
Sent: Wed Feb 27 13:15:01 2013 
Subject: FW: Final DAC Agreement 

Hi Jimmie, 

We are ready to sign the Domain Awareness Center (DAC) contract with SAIC, and we will start receiving the services and 
equipment from the Contractor next week. This is a high-profile fast track project, requiring us to fully utilize the grant funding 
for City services. We need to make sure that the Contract PO, in the amount of $2.9m, is in place so that we can start paying 
SAIC. I have spoken with Renee about it, and Cynthia should be able to work with you in accomplishing it. The final version of 
the Contract is attached; I will send you the fully executed signature pages later. 

Thanks, 
-ahsan 

From: Ortiz, Celso 
Sent: Wednesday, February 27, 2013 12:22 PM 
To: Elliott, Thomas A. (THOMAS.A.ELLIOTT(5)saic.com) 
Cc: Domingo, Renee; Baig, Ahsan 
Subject: Final DAC Agreement 

Tom, as discussed. Your changes are acceptable. I also corrected the references to the Scope/Statement of Work ("SOW") in 
the contract (including the cover page to the SOW that was developed for this project). 

Please sign and overnight 5 originals to us. Thanks. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 1:07 PM 
To: Baig, Ahsan; 'enapralla@portoakland.com'; 'mobrien@portoakland.com'; Eide, Cathey; 

'ANASTASIOS.ZOGRAFOS@saic.com' 
Subject: Project Management Meeting - DAC - Discussions about the Schedule and Spending Forecast... 

Ahsan: 

Cathey and I already have a meeting from 1-2 pm. I f we can meet at the OES offices, we can meet with you from 2:15 pm 
to 4:15 pm. 

Thanks 

mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'
mailto:'ANASTASIOS.ZOGRAFOS@saic.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 27, 2013 6:54 AM 
To: Baig, Ahsan 
Subject: Re: Final City/SAIC Agreement 

Okay. Let's shoot for 3:30 pm. Please call me on my cell. 

From: Baig, Ahsan 
To: Domingo, Renee; Ortiz, Celso 
Sent: Tue Feb 26 22:17:43 2013 
Subject: RE: Final City/SAIC Agreement 

I have a meeting from 10 to Noon with the Network/'felecom Team on the DAC project. How about 9:30? 
Or late afternoon? 3.00? 

From: Domingo, Renee 
Sent: Tue 2/26/2013 5:25 PM 
To: Baig, Ahsan; Ortiz, Celso 
Subject: Re: Final City/SAIC Agreement 

Let's talk tomorrow morning after 10 am if your available. 

Thanks 

Original Message 

From: Baig, Ahsan 
To: Ortiz, Celso 
Cc: Domingo, Renee 
Sent: Tue Feb 26 14:23:18 2013 
Subject: RE: Final City/SAIC Agreement 

No problem, I was wondering about it. Thanks Celso. The Bill of Materials will be attached to the SOW. 

Renee: Please call me when you get a chance today afternoon , we need to talk about setting up a Contract PO in Oracle. 

Thanks, 
-ahsan 

Original Message 
From: Ortiz, Celso 
Sent: Tuesday, February 26, 2013 1:38 PM 
To: Baig, Ahsan 
Cc: Domingo, Renee 
Subject: RE: Final City/SAIC Agreement 

Ahsan, sorry, 1 saw the maintenance obligations in the SOW. And we included baseline obligations in the Agreement itself, Exhibit 8. 

Original Message 
From: Ortiz, Celso 
Sent: Tuesday, February 26, 20131:27 PM 
To: Baig, Ahsan 
Cc: Domingo, Renee 
Subject: Re: Final City/SAIC Agreement 



Ahsan, ok. Will you me negotiating a Maintenance Agreement with SA1C? 

Sent from my iPhone 

On Feb 26, 2013, at 11:29 AM, "Baig, Ahsan" <ABaig@.oaklandnet.com> wrote: 

> Thanks Celso. Here is the final version of SOW for your review. 
> 

> Please let me know if we need to talk about any of the issues. 
> 
> 
> 
>-ahsan 
> 
> 
> 
> From: Ortiz, Celso 
> Sent: Tuesday, February 26, 2013 10:22 AM 
> To: Elliott, Thomas A. (THOMAS.A.ELLIOTTfS.saic.com) 
> Cc: Domingo, Renee; Baig, Ahsan 
> Subject: Final City/SAIC Agreement 
> 
> 
> 
> Tom, as requested. I eliminated all the colored and italicized lettering and inserted a provision for attorneys' fee in Section 31 which was 
inadvertently omitted but which originally appeared in the sample agreement that was in the RFP. I did retain the ability to see all the marked 
changes so if it acceptable, please accept all changes and print out and sign three copies and send it back to me. 

> 
> 
> 
> Thanks for your cooperation in getting this Agreement finalized. Please call me if you have any questions. 
> 
> <OaklandDAC20710-l_SAIC Technical SOW_r8_TASO Updated Version 3_14FEB2013.doc> 



Ogata, 

From: 
Sent: 
To: 
Cc: 
Subject: 

Eileen 

Domingo, Renee 
Tuesday, February 26, 2013 8:15 AM 
THOMAS.A.ELLIOTT@saic.com'; Ortiz, Celso 
Baig, Ahsan 
Re: Revised DAC Agreement 

Excellent! Can we finalize the agreement today so we can get SAIC to get signatures today and tomorrow and Fed X to us by 
tommorrow, COB? 

We will need 3 copies of the original signed by all parties. 

Thank you. 

From: Elliott, Thomas A. <THOMAS.A.ELLIOTT@saic.com> 
To: Ortiz, Celso 
Cc: Baig, Ahsan; Domingo, Renee 
Sent: Tue Feb 26 08:10:01 2013 
Subject: RE: Revised DAC Agreement 

Celso, 

SAIC agrees with this language. 

Tom 

From: Ortiz, Celso [mailto:COrtiz@oaklandcityattorney.org] 
Sent: Monday, February 25, 2013 6:57 PM 
To: Elliott, Thomas A. 
Cc: Baig, Ahsan; Domingo, Renee 
Subject: RE: Revised DAC Agreement 

Tom: 

Per our discussion, here is the revised LD section. I have highlighted the changes: 

Accordingly, City and Contractor agree that liquidated damages shall be assessed. For each consecutive 

calendar week in excess of the time specified for the completion of a Deliverable, Contractor shall pay to the 

City or the City may deduct from monies due the Contractor, the liquidated damages in the amount of 

$250.00 per day for the items not delivered in accordance with the schedule set forth in the SOW. The 

maximum amount to be deducted shall not exceed $60,000 between March 1, 2013 and June 30, 2012. After 

July 1, 2013 through June 30, 2014, liquidated damaged will be calculated at $250 per week, not to exceed 

$12,000. The contractor shall not be liable for liquidated damages for delays caused by the City, or 

circumstances beyond its control and without its fault or negligence. 

Please call us tomorrow and let us know as we are ready to move forward and get the contract executed in the next couple of 

days. 

From: Elliott, Thomas A. [mailto:THOMAS.A.ELLIOTT(asaic.com1 
Sent: Monday, February 25, 2013 10:49 AM 
To: Ortiz, Celso 
Cc: Baig, Ahsan; Domingo, Renee 
Subject: RE: Revised DAC Agreement 

mailto:THOMAS.A.ELLIOTT@saic.com'
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Celso, 

Attached are my recommended changes related to the license clauses and liquidated damages clauses. Please review and let 
me know if they are acceptable to the city. 

Thanks, 

Tom 

From: Ortiz, Celso [mailto:COrtiz(a)oaklandcityattorney.orq1 
Sent: Friday, February 22, 2013 3:25 PM 
To: Elliott, Thomas A. 
Cc: Baig, Ahsan; Domingo, Renee 
Subject: RE: Revised DAC Agreement 

Tom, great. We look forward to talking to you on Monday. 

From: Elliott, Thomas A. [mailto:THOMAS.A.ELLIOTT(asaic.coml 
Sent: Friday, February 22, 2013 11:14 AM 
To: Ortiz, Celso 
Cc: Baig, Ahsan; Domingo, Renee 
Subject: RE: Revised DAC Agreement 

Celso, 

Attached is updated draft contract where I accepted all the items that were mutually agreed upon. The following are the 
remaining open items: 

1. Software license clauses - I am working to get your questions answered related to the software licenses. 
2. Liquidated damages clause - I am working alternative language for the liquidated damages clause. 
3. As I mentioned in our conversation today, I did add exhibits for the software license agreement and the city travel 

policies and net 30 payment terms. 

I will touch base with you on Monday and appreciate everyone's time working these discussions. 

We are extremely close. 

Thank you, 

Tom 

From: Ortiz, Celso rmailto:COrtiz(aoaklandcitvattorney.orq1 
Sent: Thursday, February 21, 2013 2:59 PM 
To: Elliott, Thomas A. 
Cc: Baig, Ahsan; Domingo, Renee 
Subject: Revised DAC Agreement 

Tom: 

Ahsan and I reviewed your proposed revisions to the DAC agreement. We accepted most but 
we had some questions and changes to some of your revisions which are embedded and 
highlighted in yellow in the attached revised draft of the Agreement. These have to do with: 

mailto:COrtiz(a)oaklandcityattorney.orq1
mailto:THOMAS.A.ELLIOTT(asaic.coml
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(i) Licensing Sections 8(a), 10 (h) -Does the City negotiate terms of the license (#of users, set 

fees for future additional users, training, etc. directly with VIDSYS)? If not, these issues need 

to be negotiated and resolved between SAIC and the City. 

(2) Maintenance fees Section 1 1 - . Will SAIC offer some cap on maintenance fees for renewal or 

extension of the maintenance agreement? 

(3) Liquidated Damages Sectionl3-LDs are under review by the City Administrator. We will be 

meeting with the City Administrator tomorrow afternoon. 

(4) Limitation of Liability Section 14- The amount has been revised to the greater of the 

compensation paid to SAIC or $5million (which is the amount originally proposed by SAIC in 

its proposal to the City). 

(5) Indemnification Section 16 (a) 4. We believe that your proposed revision was meant to apply 

only to infringement claims. If so, this is acceptable with that qualification/limitation which 

we have made to that section. 

Please review and let's discuss as needed. I think we are very close to wrapping up the 

Agreement. I think that the Scope of Work is also nearly finished. 

I believe that we had discussed in our prior phone call but wanted to make sure that SAIC was 

aware that the construction and remodeling of the space for the DAC at the City's Emergency 

Operations Center is a "public improvement" and is subject to the City's and State's public 

contracting laws with respect to bonding (which is covered in the Agreement), competitive bidding 

(unless waived by the Oakland City Council), payment of prevailing wages, Local Business utilization, 

Local Hire, etc. These programs and policies are administered by the City's Contract Compliance 

Office. I have copied Debbie Barnes on this email who can answer any questions that SAIC may 

have on these programs. 

.. ..... .,;.,',-: es i i3i . . ' : : • • - : rrtain confidentia and privileged inform; 101 • authorized review 
. . ' . . . . . ... . . •-. e ii "• ..:.'/. icip Hit. please co itacl Lh« sends! b reply e-n ai an . destroi <; copies 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, February 25, 2013 6:36 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; 'mobrien@portoakland.com'; Eide, Cathey; 

White, Darin; 'enapralla@portoakland.com'; Alexander, Blair; 'mdavis@portoakland.com' 
Subject: Re: DAC Briefing for 2.26.2013 - DRAFT 

I found one more on slide 12 pends should be pending 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee; Baig, Ahsan; mobrien@portoakland.com <mobrien@portoakland.com>; Eide, Cathey; White, Darin; 
enapralla@portoakland.com <enapralla@portoakland.com>; Alexander, Blair; mdavis@portoakland.com 
<mdavis@portoakland.com> 
Sent: Mon Feb 25 18:31:43 2013 
Subject: Re: DAC Briefing for 2.26.2013 - DRAFT 

Thx Renee. 

From: Zografos, Anastasios 
Sent: Monday, February 25, 2013 09:31 PM 
To: 'RADomingo@oaklandnet.com' <RADomingo@oaklandnet.com>; 'ABaig@oaklandnet.com' <ABaig@oaklandnet.com>; 
'mobrien@portoakland.com' <mobrien@portoakland.com>; 'CEide@oaklandnet.com' <CEide@oaklandnet.com>; 
'DWhite@oaklandnet.com' <DWhite@oaklandnet.com>; 'enapralla@portoakland.com' <enapralla@portoakland.com>; 
'BAIexander@oaklandnet.com' <BAIexander@oaklandnet.com>; 'mdavis@portoakland.com' <mdavis@portoakland.com> 
Subject: Re: DAC Briefing for 2.26.2013 - DRAFT 

I will fix asap and getwith Kinkos to halt printing. 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Monday, February 25, 2013 09:30 PM 
To: Zografos, Anastasios; Baig, Ahsan <ABaig@oaklandnet.com>; Michael O'Brien <mobrien@portoakland.com>; Eide, Cathey 
<CEide@oaklandnet.com>; White, Darin <DWhite@oaklandnet.com>; Eric Napralia <enapralla@portoakland.com>; Alexander, 
Blair <BAIexander@oaklandnet.com>; Matthew Davis <mdavis@portoakland.com> 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

Slide One should state: Project Briefing for Mayor Quan and City Administrator, Deanna Santana. 

There is a typo on the last slide. The word implementation is misspelled. 

Other than that, looks good. 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS@saic.com] 
Sent: Monday, February 25, 2013 5:02 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralia; Alexander, Blair; Matthew Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

UPDATE — I took away the embedded slide transitions to make for more consistent briefing. 
I have sent to KINKOS for color copies, spiral bound. 
See you all tomorrow morning. 
Taso 

If you walk thru the brief and you notice something, please shout out at me. 
T 

Taso Zografos 
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SA1C I Mobile: 415.215.6113 \ zoqrafosa(3>saic.com 

From: Zografos, Anastasios 
Sent: Monday, February 25, 2013 2:17 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

Ok - 1 will send out updated brief shortly - Taso 

Taso Zografos 

SAiC | Mobile: 415.215.6113 j zoqrafosa(5)saie.com 

From: Baig, Ahsan ["mailto:ABaiq(a)oaklandnet.coml 
Sent: Monday, February 25, 2013 2:18 PM 
To: Michael O'Brien; Zografos, Anastasios; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; 
Matthew Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

Looks good. Thanks Taso. 

From: Michael O'Brien ("mailto:mobrienPportoakland.coml 
Sent: Monday, February 25, 2013 11:02 AM 
To: Zografos, Anastasios; Baig, Ahsan; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew 
Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

I like this Taso -thanks. 

Mike 

From: Zografos, Anastasios |"mailto:ANASTASIOS.ZOGRAFOS(5)saic.com1 
Sent: Saturday, February 23, 2013 12:55 PM 
To: Michael O'Brien; Baig, Ahsan; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

ALL -- just a quick preview on what I created for the Milestone timeline per dates below - again, this is 1 of lots of different 
options. 
I can come up with an alternative format using what you had prior. 
We can change as needed on Monday. Just a preview 
Taso 

mailto:ABaiq(a)oaklandnet.coml
http://mobrienPportoakland.coml
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2012 
DEC 

2013 
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC 

/ 

2014 
JAN FEB MAR APR MAY JUN JU 

Contractor 
Selected * 

V 
Contract 

Negotiations * 
V 

Implementation 
Plan Briefing Initial DAC 

Deploy 
Complete 

7 ^ ^ Full DAC Integration & Deploy 
Complete 

Live DAC Staffing & Operations I 

r 

Initial 1 Yr. Maintenance Support 

Taso Zografos 

SAIC j Mobile 415.215.6113 ' zoqrafosa(5>saic,com 

From: Michael O'Brien |"mailto:mobrien(aportoakland,com1 
Sent: Friday, February 22, 2013 8:27 PM 
To: Baig, Ahsan; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew Davis; Zografos, 
Anastasios 
Subject: DAC Briefing for 2.26.2013 - DRAFT 

All, here is the latest revision (in gdf format) to the DAC presentation along with suggested talking points and slide assignments 
for the Tue a.m. briefing to the Mayor. Some slight mods per phoncon with Ahsan this afternoon. 

The phases we had described on slides 12 and 13 are now changed to reflect the phases consistent with the SAIC timeline that 
also coincides with ARRA funding til June 30, 2013, and re-programmed PSG 10 funding that will support DAC Integration and 
Implementation and Maintenance after June 30, 2013. I hope this makes sense. 

Taso, I will forward the ppt version for you to revise slide 10...you're a wizard with this stuff and that one was beyond me. 
Appreciate any other slide cleanup that you notice that needs to be done. The diagonal bullets on slide 10 should be: 

1. Dec 2012 - DAC Contractor Selected 
2. Jan 2013 - Contract Negotiations 
3. Feb 2013 - Implementation Plan Briefing 
4. Jun 2013 - Initial DAC Construction Complete 
5. Jun 2014 - DAC Integration and Implementation Complete 
6. Jul 2014 - Live DAC Staffing and Operations 
7. Jul 2014 - Jun2015 - Initial Maintenance and Support Phase 

mailto:mobrien(aportoakland,com1


Some other changes in slides 11 -16 and new slide 17 to highlight hurdles/concerns going forward. 

Appreciate feedback - have a great weekend! I 

Regards, 
M£ke>G''BrCe4V 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, February 25, 2013 6:35 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; 'mobrien@portoakland.com'; Eide, Cathey; 

White, Darin; 'enapralla@portoakland.com'; Alexander, Blair; 'mdavis@portoakland.com' 
Subject: Re: DAC Briefing for 2.26.2013 - DRAFT 

Sure. Sorry I could review earlier...in meetings til just now. Now its the time for urgent paperwork and reviews. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee; Baig, Ahsan; mobrien@portoakland.com <mobrien@portoakland.com>; Eide, Cathey; White, Darin; 
enapralla@portoakland.com <enapralla@portoakland.com>; Alexander, Blair; mdavis@portoakland.com 
<mdavis@portoakland.com> 
Sent: Mon Feb 25 18:31:43 2013 
Subject: Re: DAC Briefing for 2.26.2013 - DRAFT 

Thx Renee. 

From: Zografos, Anastasios 
Sent: Monday, February 25, 2013 09:31 PM 
To: 'RADomingo@oaklandnet.com' <RADomingo@oaklandnet.com>; 'ABaig@oaklandnet.com' <ABaig@oaklandnet.com>; 
'mobrien@portoakland.com' <mobrien@portoakland.com>; 'CEide@oaklandnet.com' <CEide@oaklandnet.com>; 
'DWhite@oaklandnet.com' <DWhite@oaklandnet.com>; 'enapralla@portoakland.com' <enapralla@portoakland.com>; 
'BAIexander@oaklandnet.com' <BAIexander@oaklandnet.com>; 'mdavis@portoakland.com' <mdavis@portoakland.com> 
Subject: Re: DAC Briefing for 2.26.2013 - DRAFT 

I will fix asap and getwith Kinkos to halt printing. 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Monday, February 25, 2013 09:30 PM 
To: Zografos, Anastasios; Baig, Ahsan <ABaig@oaklandnet.com>; Michael O'Brien <mobrien@portoakland.com>; Eide, Cathey 
<CEide@oaklandnet.com>; White, Darin <DWhite@oaklandnet.com>; Eric Napralla <enapralla@portoakland.com>; Alexander, 
Blair <BAIexander@oaklandnet.com>; Matthew Davis <mdavis@portoakland.com> 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

Slide One should state: Project Briefing for Mayor Quan and City Administrator, Deanna Santana. 

There is a typo on the last slide. The word implementation is misspelled. 

Other than that, looks good. 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS@saic.com] 
Sent: Monday, February 25, 2013 5:02 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

UPDATE — I took away the embedded slide transitions to make for more consistent briefing. 
I have sent to KINKOS for color copies, spiral bound. 
See you all tomorrow morning. 
Taso 

If you walk thru the brief and you notice something, please shout out at me. 
T 

Taso Zografos 
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5AIC | Mobile: 415 215.61 "3 zoqrafosa(5)saic,com 

From: Zografos, Anastasios 
Sent: Monday, February 25, 2013 2:17 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

Ok - 1 will send out updated brief shortly - Taso 

Taso Zografos 

SAIC j Mobile: 415.215.6113 | zoqrafosa@saic.com 

From: Baig, Ahsan ["mailto:ABaiq(5)oaklandnet.com] 
Sent: Monday, February 25, 2013 2:18 PM 
To: Michael O'Brien; Zografos, Anastasios; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; 
Matthew Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

Looks good. Thanks Taso. 

From: Michael O'Brien [mailto:mobrien(aportoakland.com] 
Sent: Monday, February 25, 2013 11:02 AM 
To: Zografos, Anastasios; Baig, Ahsan; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew 
Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

I like this Taso -thanks. 

Mike 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS(5)saic.com1 
Sent: Saturday, February 23, 2013 12:55 PM 
To: Michael O'Brien; Baig, Ahsan; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

ALL -- just a quick preview on what I created for the Milestone timeline per dates below - again, this is 1 of lots of different 

options. 
I can come up with an alternative format using what you had prior. 
We can change as needed on Monday. Just a preview 
Taso 
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2012 2013 
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC DEC 

• 

Contractor 
Selected * 

V 
Contract 

Negotiations y 
Implementation 

Plan Briefing Initial DAC 
Deploy 

Complete 
\ 30JUN2013 

2014 
JAN FEB MAR APR MAY JUN JU 

Full DAC Integration & Deploy 
Complete 

• v 30JUN2Q1 

Live DAC Staffing & Operations 

Initial 1 Yr. Maintenance Support 

i<\~.'..~**-,. 

Taso Zografos 
SAIC J Mobile: 415.215.6113 | zoqrafosa(5)saic.com 

From: Michael O'Brien [mailto:mobrien(aportoakland.com] 
Sent: Friday, February 22, 2013 8:27 PM 
To: Baig, Ahsan; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew Davis; Zografos, 
Anastasios 
Subject: DAC Briefing for 2.26.2013 - DRAFT 

All, here is the latest revision (in pdf format) to the DAC presentation along with suggested talking points and slide assignments 
for the Tue a.m. briefing to the Mayor. Some slight mods per phoncon with Ahsan this afternoon. 

The phases we had described on slides 12 and 13 are now changed to reflect the phases consistent with the SAIC timeline that 
also coincides with ARRA funding til June 30, 2013, and re-programmed PSG 10 funding that will support DAC Integration and 
Implementation and Maintenance after June 30, 2013. I hope this makes sense. 

Taso, I will forward the ppt version for you to revise slide 10...you're a wizard with this stuff and that one was beyond me 
Appreciate any other slide cleanup that you notice that needs to be done. The diagonal bullets on slide 10 should be-
1. Dec 2012 - DAC Contractor Selected 
2. Jan 2013 - Contract Negotiations 
3. Feb 2013 - Implementation Plan Briefing 
4. Jun 2013 - Initial DAC Construction Complete 
5. Jun 2014 - DAC Integration and Implementation Complete 
6. Jul 2014 - Live DAC Staffing and Operations 
7. Jul 2014 - Jun2015 - Initial Maintenance and Support Phase 

mailto:mobrien(aportoakland.com


Some other changes in slides 11 -16 and new slide 17 to highlight hurdles/concerns going forward. 

Appreciate feedback- have a great weekend!! 

Regards, 

Hike/ O'Briew 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, February 25, 2013 6:34 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; 'mobrien@portoakland.com'; Eide, Cathey; 

White, Darin; 'enapralla@portoakland.com'; Alexander, Blair; 'mdavis@portoakland.com' 
Subject: Re: DAC Briefing for 2.26.2013 - DRAFT 

Hopefully they haven't started printing yet 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee; Baig, Ahsan; mobrien@portoakland.com <mobrien@portoakland.com>; Eide, Cathey; White, Darin; 
enapralla@portoakland.com <enapralla@portoakland.com>; Alexander, Blair; mdavis@portoakland.com 
<mdavis@portoakland.com> 
Sent: Mon Feb 25 18:31:24 2013 
Subject: Re: DAC Briefing for 2.26.2013 - DRAFT 

I will fix asap and getwith Kinkos to halt printing. 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Monday, February 25, 2013 09:30 PM 
To: Zografos, Anastasios; Baig, Ahsan <ABaig@oaklandnet.com>; Michael O'Brien <mobrien@portoakland.com>; Eide, Cathey 
<CEide@oaklandnet.com>; White, Darin <DWhite@oaklandnet.com>; Eric Napralla <enapralla@portoakland.com>; Alexander, 
Blair <BAIexander@oaklandnet.com>; Matthew Davis <mdavis@portoakland.com> 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

Slide One should state: Project Briefing for Mayor Quan and City Administrator, Deanna Santana. 

There is a typo on the last slide. The word implementation is misspelled. 

Other than that, looks good. 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS@saic.com] 
Sent: Monday, February 25, 2013 5:02 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

UPDATE — I took away the embedded slide transitions to make for more consistent briefing. 
I have sent to KINKOS for color copies, spiral bound. 
See you all tomorrow morning. 
Taso 

If you walk thru the brief and you notice something, please shout out at me. 
T 

Taso Zografos 

SAIC | Mobile: 415 215.6113 I zoqrafosa@saic.com 

From: Zografos, Anastasios 
Sent: Monday, February 25, 2013 2:17 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

Ok -1 will send out updated brief shortly - Taso 

Taso Zografos 
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SAIC | Mobile: 415.215.6113 | zoqrafosa(5)saic.com 

From: Baig, Ahsan [mailto:ABaiq(5)oaklandnet.com1 
Sent: Monday, February 25, 2013 2:18 PM 
To: Michael O'Brien; Zografos, Anastasios; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; 
Matthew Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

Looks good. Thanks Taso. 

From: Michael O'Brien [mailto:mobrien@portoakland.com] 
Sent: Monday, February 25, 2013 11:02 AM 
To: Zografos, Anastasios; Baig, Ahsan; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew 
Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

I like this Taso -thanks. 

Mike 

From: Zografos, Anastasios |"mailto:ANASTASIOS.ZOGRAFOS(5)saic.com1 
Sent: Saturday, February 23, 2013 12:55 PM 
To: Michael O'Brien; Baig, Ahsan; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew Davis 
Subject: RE: DAC Briefing for 2.26.2013 - DRAFT 

ALL -- just a quick preview on what I created for the Milestone timeline per dates below - again, this is 1 of lots of different 
options. 
I can come up with an alternative format using what you had prior. 
We can change as needed on Monday. Just a preview 
Taso 

mailto:ABaiq(5)oaklandnet.com1
mailto:mobrien@portoakland.com
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2012 
DEC 

2013 _ _ 
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC 

/ 

2014 
JAN FEB MAR APR MAY JUN JU 

Contractor 
Selected * 

Contract 
Negotiations ^ 

Implementation 
Plan Briefing Initial DAC 

Deploy 
Complete 

r ~ - - ~ ^ ^ ^ Full DAC Integration & Deploy 
> ——^ Complete 

C 3CJUN2Q1 

Live DAC Staffing & Operations 

Initial 1 Yr. Maintenance Support 

Taso Zografos 
SAIC | Mobile: 415 215.6113 | zoqrafosa@saic.com 

From: Michael O'Brien [mailto:mobrien(5)portoakland,corn1 
Sent: Friday, February 22, 2013 8:27 PM 
To: Baig, Ahsan; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; Alexander, Blair; Matthew Davis; Zografos, 

Anastasios 
Subject: DAC Briefing for 2.26.2013 - DRAFT 

All, here is the latest revision (in £df format) to the DAC presentation along with suggested talking points and slide assignments 

for the Tue a.m. briefing to the Mayor. Some slight mods per phoncon with Ahsan this afternoon. 

The phases we had described on slides 12 and 13 are now changed to reflect the phases consistent with the SAIC timeline that 
also coincides w i th ARRA funding til June 30, 2013, and re-programmed PSG 10 funding tha t wil l support DAC Integration and 

Implementation and Maintenance after June 30, 2013. I hope this makes sense. 

Taso, I will forward the ppt version for you to revise slide 10...you're a wizard with this stuff and that one was beyond me. 
Appreciate any other slide cleanup that you notice that needs to be done. The diagonal bullets on slide 10 should be: 

1. Dec 2012 - DAC Contractor Selected 
2. Jan 2013 - Contract Negotiations 
3. Feb 2013 - Implementation Plan Briefing 
4. Jun 2013 - Initial DAC Construction Complete 
5. Jun 2014 - DAC Integration and Implementation Complete 

6. Jul 2014 - Live DAC Staffing and Operations 
7. Jul 2014 - Jun2015 - Initial Maintenance and Support Phase 

mailto:zoqrafosa@saic.com
mailto:mobrien(5)portoakland,corn1


Some other changes in slides 11 -16 and new slide 17 to highlight hurdles/concerns going forward. 

Appreciate feedback - have a great weekend!! 

Regards, 

Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 



Ogata, Eileen 

From: 
Sent: 
To: 

Subject: 

Domingo, Renee 
Friday, February 22, 2013 10:32 AM 
'mobrien@portoakland.com'; Baig, Ahsan; White, Darin; 'enapralla@portoakland.com'; Eide, Cathey; 
Alexander, Blair 
Re: Revised DAC Brief to Mayor/City Admin 

Thanks much! 

From: Michael O'Brien <mobrien(aportoakland.com> 
To: Baig, Ahsan; White, Darin; Domingo, Renee; Eric Napraila <enapralla(a)portoakland.com>; Eide, Cathey; Alexander, B'air 
Sent: Fri Feb 22 08:30:25 2013 
Subject: Revised DAC Brief to Mayor/City Admin 

All, I revised the last slide...how does this look? 

Renee, when we are done making our revisions, will make color copies for Tue as requested. 

Regards, 
Mike 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, February 22, 2013 1:25 AM 
To: 'Michael O'Brien' 
Cc: 'Zografos, Anastasios'; Eide, Cathey; Baig, Ahsan; White, Darin; Alexander, Blair 
Subject: RE: DAC ppt Draft for Mayor's Brief on Feb 26 

Importance: High 

Hi Mike: 

Looks good to me. Please send the final PPT version. 

As we agreed, the Mayor/City Administrator Brief will be a limited team effort (Mike, Eric, Ahsan and Renee) for the sake of 
time constraints and the fact that Taso will do his piece before we get into the politically sensitive issues and details of the 
project timeline and funding. 

Ahsan and Taso will get to conference room early for set up. 

Mike: If you can bring a 14 color copies of the PPT handouts that would be great! 

Thanks all. 

From: Michael O'Brien [mailto:mobrien(5)portoakland.coml 
Sent: Wednesday, February 20, 2013 2:27 PM 
To: Baig, Ahsan; Domingo, Renee; Eric Napralla; White, Darin; Alexander, Blair 
Subject: DAC ppt Draft for Mayor's Brief on Feb 26 

All, appreciate your review and comments back to ihe group tomorrow so we can get this finalized by Friday. This version is a 

combination of the briefings we gave on Nov 19th and on Jan 9th. 

The last slide needs attention for sure. 

Thanks, 

Mike 

mailto:mobrien(5)portoakland.coml


Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Thursday, February 21, 2013 10:40 PM 
Barnes, Deborah; Ortiz, Celso 
Baig, Ahsan 
RE: City/Port Domain Awareness Center (DAC) project at the EOC (remodeling/construction+IT 
integration) 

Yes, it is. © 

Thanks all. 

From: Barnes, Deborah 
Sent: Thursday, February 21, 2013 2:59 PM 
To: Ortiz, Celso 
Cc: Baig, Ahsan; Domingo, Renee 
Subject: RE: City/Port Domain Awareness Center (DAC) project at the EOC (remodeling/construction+IT integration) 

Hi there Celso, 
I think these are homeland security funds. We checked and found that our local preference policies were prohibited. 

Renee, is this the one ? 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oak land Ca. 94612 

(510) 238-6270 dbames@oaklandnet.com 

Oakland Ranked #5 Place to Visit in the World! New York Times, January 2012 http://bit.ly/GB3s3f 

Oakland Ranked #5 Place to Visit in the World! 
lew York Times 20P 

:m 

From: Ortiz, Celso 
Sent: Thursday, February 21, 2013 2:56 PM 

mailto:dbames@oaklandnet.com
http://bit.ly/GB3s3f


To: Barnes, Deborah 
Cc: Baig, Ahsan; Domingo, Renee 
Subject: FW: City/Port Domain Awareness Center (DAC) project at the EOC (remodeling/construction+IT integration) 

Debbie, please see email below. There will be construction/remodeling work to be done by SAIC at the EOC for the Domain 
Awareness Center to be implemented there (a City/Port project to coordinate first responders and integrate several City/Port 
emergency communications systems into one). I have informed SAIC that they will need to comply with the City's contracting 
requirements as it is considered a "public improvement." They may be calling to discuss. Call me if you have any questions. 
Thank you. 

From: Elliott, Thomas A. [mailto:THOMAS.A.ELLIOTT(a)saic.coml 
Sent: Thursday, February 21, 2013 2:24 PM 
To: Ortiz, Celso 
Cc: Baig, Ahsan; Domingo, Renee 
Subject: RE: Revised DAC Agreement 

Thank you for the update. I will review with my management and get back to you ASAP. 

From: Ortiz, Celso [~mailto:COrtiz(a)oaklandcityattorney,orq1 
Sent: Thursday, February 21, 2013 2:59 PM 
To: Elliott, Thomas A. 
Cc: Baig, Ahsan; Domingo, Renee 
Subject: Revised DAC Agreement 

Tom: 

Ahsan and I reviewed your proposed revisions to the DAC agreement. We accepted most but 

we had some questions and changes to some of your revisions which are embedded and 

highlighted in yellow in the attached revised draft of the Agreement. These have to do with: 

(i) Licensing Sections 8(a), 10 (h) -Does the City negotiate terms of the license (#of users, set 

fees for future additional users, training, etc. directly with VIDSYS)? If not, these issues need 

to be negotiated and resolved between SAIC and the City. 

(2) Maintenance fees Section 1 1 - . Will SAIC offer some cap on maintenance fees for renewal or 

extension of the maintenance agreement? 

(3) Liquidated Damages Sectionl3-LDs are under review by the City Administrator. We will be 

meeting with the City Administrator tomorrow afternoon. 

(4) Limitation of Liability Section 14- The amount has been revised to the greater of the 

compensation paid to SAIC or $5million (which is the amount originally proposed by SAIC in 

its proposal to the City). 

(5) Indemnification Section 16 (a) 4. We believe that your proposed revision was meant to apply 

only to infringement claims. If so, this is acceptable with that qualification/limitation which 

we have made to that section. 

mailto:THOMAS.A.ELLIOTT(a)saic.coml
mailto:COrtiz(a)oaklandcityattorney,orq1


Please review and let's discuss as needed. I think we are very close to wrapping up the 

Agreement. I think that the Scope of Work is also nearly finished. 

I believe that we had discussed in our prior phone call but wanted to make sure that SAIC was 
aware that the construction and remodeling of the space for the DAC at the City's Emergency 
Operations Center is a "public improvement" and is subject to the City's and State's public 
contracting laws with respect to bonding (which is covered in the Agreement), competitive bidding 
(unless waived by the Oakland City Council), payment of prevailing wages, Local Business utilization, 
Local Hire, etc. These programs and policies are administered by the City's Contract Compliance 
Office. I have copied Debbie Barnes on this email who can answer any questions that SAIC may 
have on these programs. 

Thiss • •:.- is for the sole use oi h ntei ie.< eaptent(s) arte may contain confidential and privileged information. Any unauthorized review-, 
: ioi .: . >itec I io\> are not: the Intendet recipie t pleas* :ontact tine sender by reply s mai and destn . a . pies w 

• o kji 'vi ssag< :• d an) atcachm«: 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 21, 2013 7:40 PM 
To: THOMAS.A.ELLIOTT@saic.com'; Ortiz, Celso 
Cc: Baig, Ahsan 
Subject: Re: Revised DAC Agreement 

Hi Thomas: 

Thank you for your call this afternoon at approximately 2:45 pm PST. 

As we discussed, the City of Oakland would like to resolve the Liquidated Damages (L.D.)clause and proposes that SAIC 
provide Oakland with alternative language tomorrow so we can hopefully get the contract completed and SAIC can execute the 
agreement on Monday, February 24, 2013. 

As we discussed, the City of Oakland is looking for assurances of work performance according to deliverables specifications in a 
timely manner. 

The L.D. is provide to ensure that the City has some leverage to ensure contractor performance in a acceptable and timely 
manner. 

The City is willing to reduce the L.D. Damages amount by 50% to $250/$500 And/or some other leverage proposal/alternative 
language that accomplishes similar results. 

As we discussed, the City and SAIC want to move this project further and waivers will require us to go back to City Council 
and/or our City Administrator. 

We don't have time to go back to City Council as the process is time intensive and it takes approx. 6-8 weeks to get things on 
the Council calendar and our City Administrator has requested "we" you and our team come to an equitable and mutually 
agreeable resolution on this matter. 

We appreciate your time and attention in this matter. 

We look forward to your proposal related to the L.D. issue tomorrow morning. 

I know you stated you would also call me between 11 am and noon your time. 

Thank you! 

Renee 

From: Elliott, Thomas A. <THOMAS.A.ELLIOTT(a)saic.com> 
To: Ortiz, Celso 
Cc: Baig, Ahsan; Domingo, Renee 
Sent: Thu Feb 21 14:23:36 2013 
Subject: RE: Revised DAC Agreement 

Thank you for the update. I will review with my management and get back to you ASAP. 

From: Ortiz, Celso [mailto:COrtiz(5)oaklandcityattornev,orq"| 
Sent: Thursday, February 21, 2013 2:59 PM 
To: Elliott, Thomas A. 
Cc: Baig, Ahsan; Domingo, Renee 
Subject: Revised DAC Agreement 

Tom: 

mailto:THOMAS.A.ELLIOTT@saic.com'
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Ahsan and I reviewed your proposed revisions to the DAC agreement. We accepted most but 

we had some questions and changes to some of your revisions which are embedded and 

highlighted in yellow in the attached revised draft of the Agreement. These have to do with: 

(1) Licensing Sections 8(a), 10 (h) -Does the City negotiate terms of the license (#of users, set 

fees for future additional users, training, etc. directly with VIDSYS)? If not, these issues need 

to be negotiated and resolved between SAIC and the City. 

(2) Maintenance fees Section 1 1 - . Will SAIC offer some cap on maintenance fees for renewal or 

extension of the maintenance agreement? 

(3) Liquidated Damages Sectionl3-LDs are under review by the City Administrator. We will be 
meeting with the City Administrator tomorrow afternoon. 

(4) Limitation of Liability Section 14- The amount has been revised to the greater of the 
compensation paid to SAIC or $5million (which is the amount originally proposed by SAIC in 
its proposal to the City). 

(5) Indemnification Section 16 (a) 4. We believe that your proposed revision was meant to apply 
only to infringement claims. If so, this is acceptable with that qualification/limitation which 
we have made to that section. 

Please review and let's discuss as needed. I think we are very close to wrapping up the 

Agreement. I think that the Scope of Work is also nearly finished. 

I believe that we had discussed in our prior phone call but wanted to make sure that SAIC was 

aware that the construction and remodeling of the space for the DAC at the City's Emergency 

Operations Center is a "public improvement" and is subject to the City's and State's public 

contracting laws with respect to bonding (which is covered in the Agreement), competitive bidding 

(unless waived by the Oakland City Council), payment of prevailing wages, Local Business utilization, 

Local Hire, etc. These programs and policies are administered by the City's Contract Compliance 

Office. I have copied Debbie Barnes on this email who can answer any questions that SAIC may 

have on these programs. 
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Ogata, 

From: 
Sent: 
To: 
Cc: 
Subject: 

Eileen 

Domingo, Renee 
Thursday, February 21, 2013 3:48 PM 
Baig, Ahsan 
Ortiz, Celso 
Re: Revised DAC Agreement 

Celso are you available now???? 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Ortiz, Celso 
Sent: Thu Feb 21 15:42:39 2013 
Subject: Re: Revised DAC Agreement 

Can we talk right now? 

-ahsan 
Sent from my iPhone 

On Feb 21, 2013, at 3:41 PM, "Domingo, Renee" <RADonningo(S)oaklandnet.com> wrote: 

Can you provide a call in number and can we do the call at 4:15 pm? 

From: Domingo, Renee 
To: Baig, Ahsan 
Cc: Ortiz, Celso 
Sent: Thu Feb 21 13:55:34 2013 
Subject: Re: Revised DAC Agreement 

Let's do 4 pm? Probably at 10-15 min check in. 

I am pushing SAIC from my end too as any FYI. We have had several contracts with them recently and have a 
small one now. 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Ortiz, Celso 
Sent: Thu Feb 21 13:48:47 2013 
Subject: Re: Revised DAC Agreement 

I can do at 4pm. 

-ahsan 
Sent from my iPhone 

On Feb 21, 2013, at 1:40 PM, "Domingo, Renee" <RADominRO(aoaklandnet.com> wrote: 

Okay. Thanks for the clarification and update. 

Do you have a few minutes after 3 pm today so we can chat? 



From: Ortiz, Celso 
To: Domingo, Renee; Baig, Ahsan 
Sent: Thu Feb 21 13:28:17 2013 
Subject: RE: Revised DAC Agreement 

Renee, SAIC has not offered a compromise to date. Ahsan and I discussed whether we should 
reduce the LDs by half but I have not shared this with SAIC yet and we were going to discuss 
with the City Administrator. 

From: Domingo, Renee 
Sent: Thursday, February 21, 2013 12:32 PM 
To: Ortiz, Celso; Baig, Ahsan 
Subject: Re: Revised DAC Agreement 

Hi Celso and Ahsan: 

Thanks for keeping me in the loop. 

When Ahsan and I met with the SAIC staff on Tuesday afternoon, we asked that they provide us 
with a compromise (more specifics in the clause) related to the Liquidated Damages. 

We let them know we could not waive the Liquidated Damages. 

Has our position changed or has SAIC not provide a compromise OR is this a combination of 
both???? 

Please advise. 

I am in meetings til 3 pm but if possible perhaps we can also do a brief call, regarding where we 
are and your meeting tomorrow with Deanna. 

Thanks! 

From: Ortiz, Celso 
To: Elliott, Thomas A. (THOMAS.A.ELLIOTTtasaic.com) <THOMAS.A.ELLIOTT(a5aic.com> 
Cc: Baig, Ahsan; Domingo, Renee 
Sent: Thu Feb 21 11:59:17 2013 
Subject: Revised DAC Agreement 

Tom: 

Ahsan and I reviewed your proposed revisions to the DAC agreement. 
We accepted most but we had some questions and changes to some of 
your revisions which are embedded and highlighted in yellow in the 
attached revised draft of the Agreement. These have to do with: 

(l) Licensing Sections 8(a), 10 (h)-Does the City negotiate terms of the 
license (#of users, set fees for future additional users, training, etc. 
directly with VIDSYS)? If not, these issues need to be negotiated and 
resolved between SAIC and the City. 



(2) Maintenance fees Section 1 1 - . Will SAIC offer some cap on 

maintenance fees for renewal or extension of the maintenance 

agreement? 

(3) Liquidated Damages Sectionl3-LDs are under review by the City 

Administrator. We will be meeting with the City Administrator 

tomorrow afternoon. 

(4) Limitation of Liability Section 14- The amount has been revised to 

the greater of the compensation paid to SAIC or $5million (which is 

the amount originally proposed by SAIC in its proposal to the City). 

(5) Indemnification Section 16 (a) 4. We believe that your proposed 
revision was meant to apply only to infringement claims. If so, this 
is acceptable with that qualification/limitation which we have made 
to that section. 

Please review and let's discuss as needed. I think we are very close to 

wrapping up the Agreement. I think that the Scope of Work is also nearly 

finished. 

I believe that we had discussed in our prior phone call but wanted to 

make sure that SAIC was aware that the construction and remodeling of 

the space for the DAC at the City's Emergency Operations Center is a 

"public improvement" and is subject to the City's and State's public 

contracting laws with respect to bonding (which is covered in the 

Agreement), competitive bidding (unless waived by the Oakland City 

Council), payment of prevailing wages, Local Business utilization, Local 

Hire, etc. These programs and policies are administered by the City's 

Contract Compliance Office. I have copied Debbie Barnes on this email 

who can answer any questions that SAIC may have on these programs. 



Ogata, 

From: 
Sent: 
To: 
Cc: 
Subject: 

Eileen 

Domingo, Renee 
Thursday, February 21, 2013 3:42 PM 
Baig, Ahsan 
Ortiz, Celso 
Re: Revised DAC Agreement 

Can you provide a call in number and can we do the call at 4:15 pm? 

From: Domingo, Renee 
To: Baig, Ahsan 
Cc: Ortiz, Celso 
Sent: Thu Feb 21 13:55:34 2013 
Subject: Re: Revised DAC Agreement 

Let's do 4 pm? Probably at 10-15 min check in. 

I am pushing SAIC from my end too as any FYI. We have had several contracts with them recently and have a small one now. 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Ortiz, Celso 
Sent: Thu Feb 21 13:48:47 2013 
Subject: Re: Revised DAC Agreement 

I can do at 4pm. 

-ahsan 
Sent from my iPhone 

On Feb 21, 2013, at 1:40 PM, "Domingo, Renee" <RADominRo(Soaklandnet.com> wrote: 

Okay. Thanks for the clarification and update. 

Do you have a few minutes after 3 pm today so we can chat? 

From: Ortiz, Celso 
To: Domingo, Renee; Baig, Ahsan 
Sent: Thu Feb 21 13:28:17 2013 
Subject: RE: Revised DAC Agreement 

Renee, SAIC has not offered a compromise to date. Ahsan and I discussed whether we should reduce the LDs 
by half but I have not shared this with SAIC yet and we were going to discuss with the City Administrator. 

From: Domingo, Renee 
Sent: Thursday, February 21, 2013 12:32 PM 
To: Ortiz, Celso; Baig, Ahsan 
Subject: Re: Revised DAC Agreement 

Hi Celso and Ahsan: 

Thanks for keeping me in the loop. 

When Ahsan and I met with the SAIC staff on Tuesday afternoon, we asked that they provide us with a 
l 



compromise (more specifics in the clause) related to the Liquidated Damages. 

We let them know we could not waive the Liquidated Damages. 

Has our position changed or has SAIC not provide a compromise OR is this a combination of both???? 

Please advise. 

I am in meetings til 3 pm but if possible perhaps we can also do a brief call, regarding where we are and your 
meeting tomorrow with Deanna. 

Thanks! 

From: Ortiz, Celso 
To: Elliott, Thomas A. fTHOMAS.A.ELLIOTTPsaic.com) <THOMAS.A.ELLIOTT@saic.corri> 
Cc: Baig, Ahsan; Domingo, Renee 
Sent: Thu Feb 21 11:59:17 2013 
Subject: Revised DAC Agreement 

Tom: 

Ahsan and I reviewed your proposed revisions to the DAC agreement. We accepted 
most but we had some questions and changes to some of your revisions which are 
embedded and highlighted in yellow in the attached revised draft of the Agreement. 
These have to do with: 

(1) Licensing Sections 8(a), 10 (h) -Does the City negotiate terms of the license (#of 

users, set fees for future additional users, training, etc. directly with VIDSYS)? If 

not, these issues need to be negotiated and resolved between SAIC and the City. 

(2) Maintenance fees Section 1 1 - . Will SAIC offer some cap on maintenance fees for 

renewal or extension of the maintenance agreement? 

(3) Liquidated Damages Sectionl3-LDs are under review by the City Administrator. 

We will be meeting with the City Administrator tomorrow afternoon. 

(4) Limitation of Liability Section 14- The amount has been revised to the greater of 
the compensation paid to SAIC or $5million (which is the amount originally 
proposed by SAIC in its proposal to the City). 

(5) Indemnification Section 16 (a) 4. We believe that your proposed revision was 

meant to apply only to infringement claims. If so, this is acceptable with that 

qualification/limitation which we have made to that section. 

Please review and let's discuss as needed. I think we are very close to wrapping up 

the Agreement. I think that the Scope of Work is also nearly finished. 



I believe that we had discussed in our prior phone call but wanted to make sure 
that SAIC was aware that the construction and remodeling of the space for the DAC at 
the City's Emergency Operations Center is a "public improvement" and is subject to 
the City's and State's public contracting laws with respect to bonding (which is covered 
in the Agreement), competitive bidding (unless waived by the Oakland City Council), 
payment of prevailing wages, Local Business utilization, Local Hire, etc. These 
programs and policies are administered by the City's Contract Compliance Office. I 
have copied Debbie Barnes on this email who can answer any questions that SAIC may 
have on these programs. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 20, 2013 2:39 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan; 'ANASTASIOS.ZOGRAFOS@saic.com' 
Subject: Re: fema 

I am available on Monday in am from 9 to 11 am in the afternoon from 1 pm to 2:30 pm. 

Feel free to proceed without me. 

From: Michael O'Brien <mobrien(aportoakland.com> 
To: Baig, Ahsan; Domingo, Renee; Zografos, Anastasios <ANASTASIQS.ZOGRAFOS@saic.com> 
Sent: Wed Feb 20 13:34:27 2013 
Subject: FW: fema 

Ahsan, Renee, I'm getting ready to give our interim Exec Director an update on where we are with projects and coord with the 
City on DAC. I'm going to let her know about the briefing to the Mayor, et al on Tue. She may, if she can fit it on her calendar, 
want a briefing on Monday....or see if she can also be briefed on Tue with the Mayor. I'm not sure that is possible or desired 
though. My preference is to brief her separately on Monday. I know this is incredibly short notice, but do you think that is 
possible if she floats the idea? 

Mike 

From: Deborah Ale Flint 
Sent: Wednesday, February 20, 2013 11:54 AM 
To: Michael O'Brien; Jean Banker 
Subject: fema 

Hi Mike - please give me an update on the FEMA grants and status of the city. I also want to understand what the city will be 
spending for and how much, if they get the contract exercised by xx date (what is the drop date in order to spend $$x?). 
THanks 
Deborah 

Deborah Ale Flint 
Acting Executive Director 
The Port of Oakland 
510 627-1133 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 20, 2013 8:01 AM 
To: 'mobrien@portoakland.com'; Baig, Ahsan; Alexander, Blair; 'enapralla@portoakland.com'; White, 

Darin 
Subject: Re: PSG Funding for Ops 

Sounds good. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee; Baig, Ahsan; Alexander, Blair; Eric Napralla <enapralla(a>portoakland,com>; White, Darin 
Sent: Wed Feb 20 07:56:11 2013 
Subject: FW: PSG Funding for Ops 

All, I still think we should put forth an IJ to get our DAC staff bridging plan funded through the PSG13. Still looking for examples 
of what Port has exercised this criteria in the program. 

Regards, 
Mike 

From: Rooney, Bethann fmailto:beroonev(apanyni.qovl 
Sent: Wednesday, February 20, 2013 3:31 AM 
To: Michael O'Brien 
Subject: RE: PSG Funding for Ops 

Hi Mike 

Hope all is well. We never did move forward with staff costs under PSGP funding. The language was changed so that new 
positions would be covered by the grant and we could pay for contract employees but I never taped into it. 

Beth 

From: Michael O'Brien [mailto:mobrien(aportoakland.com] 
Sent: Tuesday, February 19, 2013 1:47 PM 
To: Rooney, Bethann 
Subject: PSG Funding for Ops 

Beth, I recall NYNJ having desire or intent to utilize PSG funding for operational/staff costs...did you ever move forward with 
that and if you did, what activities were you going to support? Like overtime for specific security events or funding contract 
staff for a Domain Awareness or Maritime Ops Center or ? 

Thanks, 
Mike/G'BrC&tv 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

NOTICE: THIS E-MAIL AND ANY ATTACHMENTS CONTAIN INFORMATION FROM THE PORT 

1 
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AUTHORITY OF NEW YORK AND NEW JERSEY AND AFFILIATES. IF YOU BELIEVE YOU HAVE 

RECEIVED THIS E-MAIL IN ERROR, PLEASE NOTIFY THE SENDER IMMEDIATELY, 

PERMANENTLY DELETE THIS E-MAIL (ALONG WITH ANY ATTACHMENTS), AND DESTROY ANY 

PRINTOUTS. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, February 19, 2013 3:21 PM 
To: 'Kevin.Groves@fema.diis.gov' 
Cc: 'Lurranda.Phillips@fema.dhs.gov'; Baig, Ahsan; 'mobrien@portoakland.com'; 

'enapralla@portoakland.com' 
Subject: Re: Follow up Questions from Today's Conference Call 

Hi Kevin: 

Thanks again to you and Ms. Phillips for your time today on our call. 

There were a few questions that I had related to the ARRA DAC project ($2.9 mil) which is the joint Port/City project. 

Performance Bond 

The Port/City will require a performance bond. From a technical perspective relative to FEMA, does the performance bond allow 
the contractor to work through the end of the Performance Period (09/30/13)? Please advise. 

Fixed Priced Contract 

Is a Fixed Priced Contract acceptable and if yes, are there any FEMA requirements relative to invoicing, etc? Please advise. 

Thank you. 

From: Groves, Kevin <Kevin.Groves(S)fema.dhs.qov> 
To: Domingo, Renee 
Cc: Phillips, Lurranda <Lurranda,Phillips@fema.dhs.qov> 
Sent: Tue Feb 19 08:37:41 2013 
Subject: RE: Port of Oakland Discussion 

Yes, 1:30 PST, 4:30 EST. 

Thanks Renee 

From: Domingo, Renee [mailto:RADominqo(5)oaklandnet.com1 
Sent: Tuesday, February 19, 2013 11:34 AM 
To: Groves, Kevin 
Cc: Phillips, Lurranda 
Subject: Re: Port of Oakland Discussion 

Hi Kevin: 

Thanks much! 

Just to confirm, we will be calling you at 1:30 pm California time. 

It will be 4:30 pm on the East Coast. 

I look forward to our call today. 

From: Groves, Kevin <Kevin.Groves(afema.dhs.qov> 
To: Domingo, Renee 
Sent: Tue Feb 19 06:14:53 2013 
Subject: RE: Port of Oakland Discussion 
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Renee, 

I sent the invite this morning since I was out of the office on Friday. 

Thanks, 

Kevin 

From: Domingo, Renee rmailto:RADominqo@oaklandnet.com1 
Sent: Friday, February 15, 2013 9:42 PM 
To: Groves, Kevin 
Cc: Phillips, Lurranda 
Subject: Re: Port of Oakland Discussion 

Hi Kevin: 

Can you please send me the call in information for our Conference call on Tuesday, Feb 19th-4:30 pm EST and 1:30 pm (California time)? 

1 need to get it our to our participants. 

Thanks 

Original Message 
To: Groves, Kevin 
Cc: Phillips, Lurranda 
Subject: Re: Port of Oakland Discussion 
Sent: Feb 14, 2013 1:38 PM 

Ok 

Original Message 
From: Groves, Kevin 
To: Renee Domingo 
Cc: Phillips, Lurranda 
Subject: RE: Port of Oakland Discussion 
Sent: Feb 14, 2013 1:18 PM 

No, I need to set up a new call. 

Kevin 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.coml 

Sent: Thursday, February 14, 2013 4:15 PM 
To: Groves, Kevin 
Cc: Phillips, Lurranda 
Subject: Re: Port of Oakland Discussion 

Can we use the information below for the call in???? 

From: Groves, Kevin <Kevin,Groves@fema.dhs.gov> 
To: Domingo, Renee 
Cc: Phillips, Lurranda <Lurranda.Phillips@.fema.dhs.gov> 
Sent: Thu Feb 14 11:34:34 2013 
Subject: RE: Port of Oakland Discussion 
Renee, 

The call-in # is 1-800-320-4330 
Pin# -475141 

mailto:RADominqo@oaklandnet.com1
mailto:RADomingo@oaklandnet.coml
mailto:Groves@fema.dhs.gov


Thanks, 

Kevin Groves 

From: Domingo, Renee rmailto:RADomin»ofg),oaklandnet,coml 
Sent: Thursday, February 14, 2013 2:27 PM 
To: Groves, Kevin 
Cc: Phillips, Lurranda 
Subject: Re: Port of Oakland Discussion 

Hi Kevin: 

2:30 pm PST works for all of us. Success!!! 

Please send me the call in information so I can send it out to our Port partners and Ahsan Baig from the City Department of Information 
Technology. 

Thank you and look forward to speaking with you and Ms. Phillips this afternoon. 

From: Groves, Kevin <Kevin.Groves@fema.dhs.gov> 
To: Domingo, Renee 
Cc: Phillips, Lurranda <Lurranda.Phillips(a>fema.dhs.gov> 
Sent: Thu Feb 14 09:38:18 2013 
Subject: RE: Port of Oakland Discussion 
You're welcome. 

If 2:30 doesn't work we can always set something up for early next week at a time that's convenient for everyone involved. 

Please let me know and I will arrange the call-in information. 

Thanks, 

Kevin Groves 

From: Domingo, Renee lmailto:RADomingo(g),oaklandnet.com] 
Sent: Thursday, 
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Ogata, 

From: 
Sent: 
To: 
Cc: 
Subject: 

Eileen 

Domingo, Renee 
Tuesday, February 19, 2013 3:05 PM 
Baig, Ahsan 
Eide, Cathey 
PM for DAC Project 

When will you do the interviews for the PM for bAC? We should do it by next week, so you can make a selection by March 
1 and contract by March 15th. 

We desperately need a PM for the bAC project asap. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, February 19, 2013 11:18 AM 
To: 'mobrien@portoakland.com'; Baig, Ahsan 
Cc: 'enapralla@portoakland.com' 
Subject: Re: Grant Programming 

Can you cc us? 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Baig, Ahsan; Domingo, Renee 
Cc: Eric Napralla <enapralla(a)portoakland.com> 
Sent: Tue Feb 19 10:42:49 2013 
Subject: FW: Grant Programming 

Ahsan, Renee, we would like to send this to Kevin Groves prior to our telecon at 1:30 this afternoon. This spreadsheet 
accounts for funding to complete four projects that we have in process right now using ARRA, PSG 9 and 10 funding. The DAC 
is one of those projects. Extensions to PSG 9 and 10 are critical to accomplishing the goal of utilizing al! available grant funds 
and completing the projects. 

Appreciate any comments you might have before we push this to FEMA reps. 

Regards, 

Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

From: Eric Napralla 
Sent: Tuesday, February 19, 2013 10:35 AM 
To: Michael O'Brien 
Subject: Grant Programming 

M ike -

See attached spreadsheet. Specifically, please look at my revised paragraph description for DAC Phase 1. If you don't mind, 

please push to Renee and Ahsan. Thanks. 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, February 19, 2013 7:34 AM 
To: 'mobrien@portoakland.com'; Baig, Ahsan 
Cc: 'enapralla@portoakland.com' 
Subject: Re: IMPORTANT- Briefing Meeting RE: ARRA-Port/City Port Security Grant project- Domain 

Awareness Center Briefing and Project status - $2.9 mil Grant funding 

Ok. I hope the Mayor's schedule will align with this. 

If her schedule does not, we will do a separate meeting with her and her staff. 

Thanks 

From: Michael O'Brien <mobrien(5>portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Cc: Eric Napralla <enapralla(S)portoakland.com> 
Sent: Tue Feb 19 07:31:03 2013 
Subject: RE: IMPORTANT- Briefing Meeting RE: ARRA-Port/City Port Security Grant project- Domain Awareness Center Briefing 
and Project status - $2.9 mil Grant funding 

Renee, Eric and I are both booked with travel to Sacto for the Maritime Leadership Symposium this Thursday the 21st...already 
registered and bought Amtrak tickets. 

Tue the 26th is more open for us if that is still possible. 

Thanks, 
Mike 

From: Domingo, Renee rmailto:RADominqo(Q)oaklandnet.com] 
Sent: Monday, February 18, 2013 11:30 AM 
To: Baig, Ahsan 
Cc: Eric Napralla; Michael O'Brien 
Subject: Re: IMPORTANT- Briefing Meeting RE: ARRA-Port/City Port Security Grant project- Domain Awareness Center Briefing 
and Project status - $2.9 mil Grant funding 

Yes. I am on it! ;) 

I will follow up again with Mayor's office on Tuesday. 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: enaprallataportoakland.com <enapralla(aportoakland,com>; mobriengiportoakland.com <mobrien(5)portoakland.com> 
Sent: Mon Feb 18 11:16:47 2013 
Subject: Re: IMPORTANT- Briefing Meeting RE: ARRA-Port/City Port Security Grant project- Domain Awareness Center Briefing 
and Project status - $2.9 mil Grant funding 

I am good Thursday 9am. Small group would be OK. We need to meet with CA soon, SAIC will be seeking the Waiver for LDs. 
We need her approval plus her support for fast tracking the project. 

-ahsan 
Sent from my iPhone 

On Feb 18, 2013, at 10:58 AM, "Domingo, Renee" <RADomingo(a)oaklandnet.com> wrote: 

l 
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I need your assistance in identifying two dates and time slots where the Mayor and City Administrator have 45-

60 minutes available over the next 2 weeks to provide them with a 
Important briefing that would include DIT staff, Port Staff, OPD, OFD key staff on the $2.9 mil ARRA Port 
Security grant project that is a joint project between the Port/City for the Domain Awareness Center. 

We need to give them a executive level briefing on the project, deliverables, project status, and future funding 

requirements as soon as possible as this project is on a "critical path" and we made require their assistance 

with fast tracking certain phases of the project, etc as we must spend or return my unspent grant funds by 

June 30, 2013. 

Thank you in advance for your immediate attention and assistance. 

Best Regards always, 

Renee © 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, February 18, 2013 11:30 AM 
To: Baig, Ahsan 
Cc: 'enapralla@portoakland.com'; 'mobrien@portoakland.com' 
Subject: Re: IMPORTANT- Briefing Meeting RE: ARRA-Port/City Port Security Grant project- Domain 

Awareness Center Briefing and Project status - $2.9 mil Grant funding 

Yes. I am on it! ;) 

I will follow up again with Mayor's office on Tuesday. 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: enaprallapportoaklandxom <enapralla(5)portoakland,com>; mobrien(5)portoakland.com <mobrien@portoakland.com> 
Sent: Mon Feb 18 11:16:47 2013 
Subject: Re: IMPORTANT- Briefing Meeting RE: ARRA-Port/City Port Security Grant project- Domain Awareness Center Briefing 
and Project status - $2.9 mil Grant funding 

I am good Thursday 9am. Small group would be OK. We need to meet with CA soon, SAIC will be seeking the Waiver for LDs. 
We need her approval plus her support for fast tracking the project. 

-ahsan 
Sent from my iPhone 

On Feb 18, 2013, at 10:58 AM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

FYI. 

Here are the dates to meet with the City Administrator. I am waiting for Tuesday, to see if Mayor' schedule will 
match up with one of the proposed dates. We should do our presentation plus the SAIC component that was 
done. 

Do you think should we have the entire group Or just us as the grant issues and funding issues will be 
discussed. 

Please advise. 

From: Todd, Amber 
To: Domingo, Renee; Dillard, Ellen; Everhart, Maisha; Orologas, Alexandra 
Cc: Quan, Jean 2; Deloach Reed, Teresa 
Sent: Fri Feb 15 15:38:22 2013 
Subject: RE: IMPORTANT- Briefing Meeting RE: ARRA-Port/City Port Security Grant project- Domain Awareness 
Center Briefing and Project status - $2.9 mil Grant funding 

Good Afternoon Renee, 

Deanna's availability is as follows: 

• Thursday, February 21s t 9-10am 

• Thursday, February 21st 6-7pm 
• Tuesday, February 26th from 9-10am 
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Please let us know what works best for the group. If additional options are needed I will do my best to find 
alternatives. 

Thank you, 

Executive Assistant to 
Deanna J. Santana 
City Administrator 
City of Oakland 

(510)238-6369 
atodd@oaklandnet.com 
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From: Domingo, Renee 
Sent: Friday, February 15, 2013 12:01 AM 
To: Dillard, Ellen; Everhart, Maisha; Todd, Amber; Orologas, Alexandra 
Cc: Santana, Deanna; Quan, Jean 2; Deloach Reed, Teresa 
Subject: IMPORTANT- Briefing Meeting RE: ARRA-Port/City Port Security Grant project- Domain Awareness 
Center Briefing and Project status - $2.9 mil Grant funding 
Importance: High 

Hello Ellen, Amber, Maisha and Alexandra: 

I need your assistance in identifying two dates and time slots where the Mayor and City Administrator have 45-
60 minutes available over the next 2 weeks to provide them with a 
Important briefing that would include DIT staff, Port Staff, OPD, OFD key staff on the $2.9 mil ARRA Port 
Security grant project that is a joint project between the Port/City for the Domain Awareness Center. 

We need to give them a executive level briefing on the project, deliverables, project status, and future funding 
requirements as soon as possible as this project is on a "critical path" and we made require their assistance 
with fast tracking certain phases of the project, etc as we must spend or return my unspent grant funds by 
June 30, 2013. 

Thank you in advance for your immediate attention and assistance. 

Best Regards always, 

Renee © 

mailto:atodd@oaklandnet.com


Ogata, Eileen 

From: 
Sent: 
To: 
Subject: 

Domingo, Renee 
Monday, February 18, 2013 10:59 AM 
Baig, Ahsan; 'enapralla@portoakland.com'; 'mobrien@portoakland.com' 
Fw: IMPORTANT- Briefing Meeting RE: ARRA-Port/City Port Security Grant project- Domain 
Awareness Center Briefing and Project status - $2.9 mil Grant funding 

FYI. 

Here are the dates to meet with the City Administrator. I am waiting for Tuesday, to see if Mayor' schedule will match up with 
one of the proposed dates. We should do our presentation plus the SAIC component that was done. 

Do you think should we have the entire group Or just us as the grant issues and funding issues will be discussed. 

Please advise. 

From: Todd, Amber 
To: Domingo, Renee; Dillard, Ellen; Everhart, Maisha; Orologas, Alexandra 
Cc: Quan, Jean 2; Deloach Reed, Teresa 
Sent: Fri Feb 15 15:38:22 2013 
Subject: RE: IMPORTANT- Briefing Meeting RE: ARRA-Port/City Port Security Grant project- Domain Awareness Center Briefing 
and Project status - $2.9 mil Grant funding 

Good Afternoon Renee, 

Deanna's availability is as follows: 

• Thursday, February 215t 9-10am 
• Thursday, February 21st 6-7pm 
• Tuesday, February 26th from 9-10am 

Please let us know what works best for the group. If additional options are needed I will do my best to find alternatives. 

Thank you, 

Executive Assistant to 
Deanna J. Santana 
City Administrator 
City of Oakland 

(510)238-6369 
atodd@,oakIandnet.com 

Oakland Ranked #5 Place to Visit in the World! 

JS MX. 

From: Domingo, Renee 
Sent: Friday, February 15, 2013 12:01 AM 
To: Dillard, Ellen; Everhart, Maisha; Todd, Amber; Orologas, Alexandra 

l 
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Cc: Santana, Deanna; Quan, Jean 2; Deloach Reed, Teresa 
Subject: IMPORTANT- Briefing Meeting RE: ARRA-Port/City Port Security Grant project- Domain Awareness Center Briefing and 
Project status - $2.9 mil Grant funding 
Importance: High 

Hello Ellen, Amber, Maisha and Alexandra: 

I need your assistance in identifying two dates and time slots where the Mayor and City Administrator have 45-60 minutes 
available over the next 2 weeks to provide them with a 
Important briefing that would include DIT staff, Port Staff, OPD, OFD key staff on the $2.9 mil ARRA Port Security grant project 
that is a joint project between the Port/City for the Domain Awareness Center. 

We need to give them a executive level briefing on the project, deliverables, project status, and future funding requirements as 
soon as possible as this project is on a "critical path" and we made require their assistance with fast tracking certain phases of 
the project, etc as we must spend or return my unspent grant funds by June 30, 2013. 

Thank you in advance for your immediate attention and assistance. 

Best Regards always, 

Renee © 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, February 15, 2013 6:29 PM 
To: Fierro, Rocio; Moreno, Doryanna; Hynes, Tricia 
Cc: Baig, Ahsan; Ortiz, Celso 
Subject: Re: Emergency Services City/Port MOU - sharing confidential information on website 

Hi Tricia, Rocio and Doryanna: 

I will send it to the Port for review. 

Thank you all for your assistance. 

Have a great 3 day weekend. 

From: Fierro, Rocio 
To: Moreno, Doryanna; Hynes, Tricia; Domingo, Renee 
Cc: Baig, Ahsan; Ortiz, Celso 
Sent: Fri Feb 15 18:15:12 2013 
Subject: RE: Emergency Services City/Port MOU - sharing confidential information on website 

I agree. 

From: Moreno, Doryanna 
Sent: Friday, February 15, 2013 5:09 PM 
To: Hynes, Tricia; Domingo, Renee 
Cc: Fierro, Rocio; Baig, Ahsan; Ortiz, Celso 
Subject: RE: Emergency Services City/Port MOU - sharing confidential information on website 

Renee, Rocio: I reviewed Tricia's revisions and have no edits. The revisions should be included in the city/port grant 
agreement. 

From: Hynes, Tricia 
Sent: Friday, February 15, 2013 4:32 PM 
To: Ortiz, Celso 
Cc: Domingo, Renee; Moreno, Doryanna; Fierro, Rocio; Baig, Ahsan 
Subject: RE: Emergency Services City/Port MOU - sharing confidential information on website 

Good Afternoon All: 

Attached is my proposed revised language for Section II.N. Also included at the bottom is the wording for the 
applicable Government Code section. Thanks, 

Trish 

From: Ortiz, Celso 
Sent: Friday, February 15, 2013 10:38 AM 
To: Hynes, Tricia 
Cc: Domingo, Renee; Moreno, Doryanna; Fierro, Rocio; Baig, Ahsan 
Subject: Re: Emergency Services City/Port MOU - sharing confidential information on website 



Yes, as we are trying to wrap up the overall project agreement by the end of next week. 

Sent from my iPhone 

On Feb 15, 2013, at 10:18 AM, "Hynes, Tricia" <THynes@oaklandcitvattornev.org> wrote: 

Good Morning Renee and Celso: 

I'm confirming that I will be drafting language amending Section II.N to include a 

provision that the City will not disclose the Port's confidential information, as well as 

adding references to the PRA sections that allow us to do so. I'll get something to you 

by next week. Thanks, 

Trish 

From: Moreno, Doryanna 
Sent: Monday, January 28, 2013 12:19 PM 
To: Fierro, Rocio; Domingo, Renee 
Cc: Ortiz, Celso 
Subject: Emergency Services City/Port MOU - sharing confidential information 
on website 

Rocio: 
• The City and Port entered into an MOU to, among other things, share 

access to website/data base information that contains confidential 
information for each agency for emergency service purposes. 

• The public records act requires that public entities establish by 
written agreement the terms for sharing confidential information 
between agencies to avoid waving any exemptions from disclosure 
under the PRA. 

• Section II, N. sets forth a promise of confidentiality from the Port to 
the City, but not the other way around. We should amend the MOU 
to include a promise by City not to disclose Port's confidential 
information and clearly reference the provisions of the PRA that allow 
agencies to share confidential data without waiving the right to assert 
exemptions from disclosure. 

• This should be a short (1-page?), non-controversial amendment. It's 
in the Port's interest in that it strengthens the City ability to deny 
public records requests for Port's shared confidential information. 

• The timeline would be to get this done within the next month or by 
the time the Port begins to provide access to their confidential 
information to the City or City's vendor. The City (OES, IT) is hiring a 
vendor to build the computer system within the month. 

• I don't think this amendment requires council approval. 

• Renee Domingo is the contact for the MOU (Ahsan is handling the 
vendor contract and computer project). 

Will you assign an attorney to follow up with Renee? 

DMM 

From: Ortiz, Celso 
Sent: Monday, January 28, 2013 11:29 AM 
To: Moreno, Doryanna 

mailto:THynes@oaklandcitvattornev.org


Subject: FW: Port of Oakland MOU Domain Awareness 2012.pdf - Adobe 
Acrobat Professional 

As discussed, Section II N. addresses Confidential Information but may need to 
be bolstered to protect the City and the Port with respect to protecting 
Confidential Information from disclosure under the Open Records Act. 
Additionally, we will need to insure that these protections are also in the IT 
agreement with the DAC vendor (our standard boilerplate does contain a 
Confidential Information provision). Please take a look and let me know if 
Rocio and Tricia need to provide further input. 

From: Ogata, Eileen 
Sent: Monday, January 28, 2013 11:16 AM 
To: Ortiz, Celso 
Subject: Port of Oakland MOU Domain Awareness 2012.pdf - Adobe Acrobat 
Professional 

See attached. Should I tell Renee to contact you? 

<Port of Oakland MOU Domain Awareness 2012.pdf> 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 5:37 PM 
To: 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Cc: Baig, Ahsan 
Subject: Fw: Public Records Request - Sensitive Security Information 

Fyi 

From: Moreno, Doryanna 
To: Mayberry, Mary 
Cc: Flores-Medina, Arlette; Ortiz, Celso; Domingo, Kenee; Baig, Ahsan 
Sent: Thu Feb 14 15:30:44 2013 
Subject: RE: Public Records Request - Sensitive Security Information 

Mary: State law requires that the City disclose the document(s) requested. But I'm unclear on exactly what 
document(s) city has pertaining to the request. 

• If the document is the City/Port Request for Proposals, the City and Port must redact confidential information 
and then disclose the document. The City cannot redact the whole document - only the confidential 
information described below. 

To respond within the statutory timeframes (10 days) City should redact 1) all Port supplied 
information, 2) all City information that qualifies as the type of "confidential" information described 
below, and disclose the remainder of the document. Port can disclose its part later. 

• If the city also has proposals, the City and Port must redact confidential information and then disclose the 
proposals. The City cannot redact the whole document - only the confidential information described below -
regardless of how the vendor has marked the documents. The City should have included a standard 
statement in the RFP/Q that the City is subject to the public records act and would disclose any proposals, 
parts of proposals and other documentation submitted when required by law. But even if city did not notify 
vendors, city must still comply with state law. 

To respond within the statutory timeframes City should redact 1) all Port supplied information, 2) all 
City information that qualifies as the type of "confidential" information described below, and all vendor 
proprietary, trademarked and financial information, and disclose the remainder of the proposals. Port 
can disclose its redacted version later. 

• Confidential City/Port information includes 1) facility plans, security plans, security protocols - any information 
the disclosure of which could compromise City's safety/security systems, and, possibly, 2) proprietary or 
trademarked information such as customer lists or computer source codes - however, city doesn't produce 
products or have customers. The latter is more for business records of a third party. 

• Confidential vendor information really only includes proprietary or trademarked information such as customer 
lists or computer source codes or financial information about the company such as tax returns and other tax 
information. Prices/costs, general descriptions of proposed work, personnel/team, resumes, responses to 
general RFP questions, Schedules and most information in proposals must be disclosed. 

IT and OES should review for City and vendor redactions. They should contact Celso if they need legal assistance. 

The city is required to respond to the requestor in writing and provide the statutory basis for any information or 
records withheld. Arly can assist with preparing the written response and I will review. 

Doryanna Moreno 
Chief Assistant City Attorney 
City Attorney's Office 
1 Frank H. 0»awa Plaza. 6th Floor 

mailto:'mobrien@portoakland.com'
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Oakland, CA 94612 
(510)238-3492 
(510)238-6500 (fax) 

From: Flores-Medina, Arlette 
Sent: Thursday, February 14, 2013 10:31 AM 
To: Moreno, Doryanna 
Subject: FW: Public Records Request - Sensitive Security Information 

Let's talk! 

From: Mayberry, Mary 
Sent: Thursday, February 14, 2013 10:24 AM 
To: Flores-Medina, Arlette 
Subject: RE: Public Records Request - Sensitive Security Information 

Hi Arly, 

Happy Valentine's Day to you as well! 

I discussed this matter with Debbie and she thinks that perhaps we should hand this over to the Port since they are the "joint 
owners" of the documents and were instrumental i;i preparing the RFP. Is there a Port PRR liaison? 

M a r y M a y o Mayberry 

Administrat ive Services M a n a g e r 

(_.itu o f Oak land 

CJ'tij Administ rator 's O ^ ice 

(Contracts ana (Compliance Envision 

2 ^ 0 p rank | ~ j - Ogawa plaza, Suite 55 +1 

O a U a n d , C A 9+6 1 2 

(5 i 0 ) 2 5 S - 5 ? 7 0 - Ma in 

(5 1 O) 258-5565 - facs imi le 

(5 1o) 25 S -7524 -Vo i ce 

Oakland Ranked #5 Place to Visit in the World] 
- l ew York Times 2012 

From: Flores-Medina, Arlette 
Sent: Thursday, February 14, 2013 10:15 AM 
To: Mayberry, Mary 
Subject: RE: Public Records Request - Sensitive Security Information 

HI Mary 

Happy Valentine's Day! 
Today is the 10th, and 1 just wanted to check in with you to see if you still need legal advice from our office to respond to this 
request. 



My understanding last Monday was that your office was going to mark the sections of the responsive records that contain the 

sensitive information, and as soon as I receive them, I was going to follow up with the attorneys. 

Does your office still need legal advice? 

Let me know if there's anything else we can provide assistance. 

We will keep in touch. 

From: Mayberry, Mary 
Sent: Monday, February 04, 2013 10:58 AM 
To: Flores-Medina, Arlette 
Subject: Public Records Request - Sensitive Security Information 

Hi Arly, 

I received a public records request for copies of an RFP for the City of Oakland and Port of Oakland Joint Domain Awareness 
Center. These RFP responses contain sensitive security information and are marked as such with disclaimers by the proposers. 
The disclaimers clearly state that the information contained in the documents cannot be reproduced without permission. How 
should I respond to the requestor? Please advise. 

Mary M a y o MayberrL) 

Administrat ive Services M a n a g e r 

O t y of O a k l a n d 

G-'tij Administ rator 's (yrrice 

(Contracts and (Compliance {J)ivision 

1JO fVank. f"1- O g a w a f laza, ^uitc 3 3 + ' 

Oak land , C A 9+t> I 2 

(^10)253-5^70- Main 

(^ i 0) 235-3365 - Tacsimile 

(5 10) 25 8-73 2+ - Voice 

Oakland Ranked #5 Place to Visit in the World! 
New York Times 2012 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 2:10 PM 
To: Baig, Ahsan 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP 

DAC project 

I think 30 mins is fine we can do call from the saic offices 

From: Baig, Ahsan 
To: Domingo, Renee; 'mobrien@portoakland.com' <mobrien@portoakland,com>; 'enapralla@portoakland.com' 
<enapralla(5)poi~toakland.com> 
Sent: Thu Feb 14 13:57:32 2013 
Subject: RE: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

Does it mean that I push the kick-off to 3pm? 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 1:10 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan; 'enapralla@portoakland.com' 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

Yes. Sorry for any confusion. 

;) 1:30 pm our time 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee; Baig, Ahsan; Eric Napralla <enapralla@portoakland.com> 
Sent: Thu Feb 14 13:04:59 2013 
Subject: RE: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

Need to get aligned on the time...4:30 east coast time is 1:30 pacific time. Is that it? 

Mike 

From: Domingo, Renee rmailto:RADominqo@oaklandnet.com1 
Sent: Thursday, February 14, 2013 12:57 PM 
To: Baig, Ahsan; Michael O'Brien; Eric Napralla 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

It is 4:30 pm Our time, 1:30 pm their time on the East Coast. 

From: Baig, Ahsan 
To: Domingo, Renee; 'mobrien@portoakland.com' <mobrien@portoakland.com>; 'enapralla@portoakland.com' 
<enapralla@portoakland.com> 
Sent: Thu Feb 14 12:52:09 2013 
Subject: RE: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

Hi Renee, 

On Feb 19th it is OK. You mean 1:30 PST? 
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-ahsan 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 12:11 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan; 'enapralla@portoakland.com' 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

Hello all: 

FEMA, Kevin Groves misspoke when he suggested the 2:30 pm PST today. 

So we are now proposing Tuesday, Feb 19th at 4:30 PST/1:30 pm EST for the call. 

Does that work for all of you? 

From: Domingo, Renee 
To: 'mobrien@portoakland.com' <mobrien@portoakland.com> 
Cc: 'enapralla@portoakland.com' <enapralla@portoakland.com> 
Sent: Thu Feb 14 11:35:35 2013 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

I also invited Ahsan to join us too since he is a KEY City player too. ;) 

A Happy and Love-Filled Valentines Day. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee 
Cc: Eric Napralla <enapralla@portoakland.com> 
Sent: Thu Feb 14 10:00:25 2013 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

We are available. 

Mike 

Sent from my iPhone 

On Feb 14, 2013, at 9:29 AM, "Domingo, Renee" <RADomingo@.oaklandnet.com> wrote: 

Hi Mike and Eric: 

Are you available for a conference call at 2:30 pm PST today with Kevin Groves and his supervisor Renee Phillips? 

Please advise as soon as possible. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 1:10 PM 
To: 'mobrien@portoakland.'Jom'; Baig, Ahsan; 'enapralia@portoakland.com' 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP 

DAC project 

Yes. Sorry for any confusion. 

;) 1:30 pm our time 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee; Baig, Ahsan; Eric Napralla <enapralla@portoakland.com> 
Sent: Thu Feb 14 13:04:59 2013 
Subject: RE: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

Need to get aligned on the time...4:30 east coast time is 1:30 pacific time. Is that it? 

Mike 

From: Domingo, Renee [mailto:RADominqo@oaklandnet.com1 
Sent: Thursday, February 14, 2013 12:57 PM 
To: Baig, Ahsan; Michael O'Brien; Eric Napralla 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

It is 4:30 pm Our time, 1:30 pm their time on the East Coast. 

From: Baig, Ahsan 
To: Domingo, Renee; 'mobrien@portoakland.com' <mobrien@portoakland.com>; 'enapralla@portoakland.com' 
<enapralla@portoakland.com> 
Sent: Thu Feb 14 12:52:09 2013 
Subject: RE: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

Hi Renee, 

On Feb 19th it is OK. You mean 1:30 PST? 

-ahsan 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 12:11 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan; 'enapralla@portoakland.com' 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

Hello all: 

FEMA, Kevin Groves misspoke when he suggested the 2:30 pm PST today. 

So we are now proposing Tuesday, Feb 19th at 4:30 PST/1:30 pm EST for the call. 

Does that work for all of you? 

mailto:'enapralia@portoakland.com'
mailto:mobrien@portoakland.com
mailto:enapralla@portoakland.com
mailto:RADominqo@oaklandnet.com1
mailto:'mobrien@portoakland.com'
mailto:mobrien@portoakland.com
mailto:'enapralla@portoakland.com'
mailto:enapralla@portoakland.com
mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'


From: Domingo, Renee 
To: 'mobrien@portoakland.com' <mobrien@portoakland.com> 
Cc: 'enapralla@portoakland.com' <enapralla@portoakland,com> 
Sent: Thu Feb 14 11:35:35 2013 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

I also invited Ahsan to join us too since he is a KEY City player too. ;) 

A Happy and Love-Filled Valentines Day. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee 
Cc: Eric Napralla <enapralla@portoakland.com> 
Sent: Thu Feb 14 10:00:25 2013 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

We are available. 

Mike 

Sent from my iPhone 

On Feb 14, 2013, at 9:29 AM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Hi Mike and Eric: 

Are you available for a conference call at 2:30 pm PST today with Kevin Groves and his supervisor Renee Phillips? 

Please advise as soon as possible. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 12:57 PM 
To: Baig, Ahsan; 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP 

DAC project 

It is 4:30 pm Our time, 1:30 pm their time on the East Coast. 

From: Baig, Ahsan 
To: Domingo, Renee; 'mobrien@portoakland.com' <mobrien@poi~toakland.com>; 'enapralla@portoakland.com' 
<enapralla@portoakland,com> 
Sent: Thu Feb 14 12:52:09 2013 
Subject: RE: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

Hi Renee, 

On Feb 19th it is OK. You mean 1:30 PST? 

-ahsan 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 12:11 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan; 'enapralla@portoakland.com' 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

Hello all: 

FEMA, Kevin Groves misspoke when he suggested the 2:30 pm PST today. 

So we are now proposing Tuesday, Feb 19th at 4:30 PST/1:30 pm EST for the call. 

Does that work for all of you? 

From: Domingo, Renee 
To: 'mobrien@portoakland.com' <mobrien@portoakland.com> 
Cc: 'enapralla@portoakland.com' <enapralla@portoakland.com> 
Sent: Thu Feb 14 11:35:35 2013 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

I also invited Ahsan to join us too since he is a KEY City player too. ;) 

A Happy and Love-Filled Valentines Day. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee 
Cc: Eric Napralla <enapralla@portoakland.com> 
Sent: Thu Feb 14 10:00:25 2013 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

We are available. 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'
mailto:mobrien@portoakland.com
mailto:'enapralla@portoakland.com'
mailto:enapralla@portoakland.com
mailto:mobrien@portoakland.com
mailto:enapralla@portoakland.com


Mike 

Sent from my iPhone 

On Feb 14, 2013, at 9:29 AM, "Domingo, Renee" <RADomingo@,oaklandnet.com> wrote: 

Hi Mike and Eric: 

Are you available for a conference call at 2:30 pm PST today with Kevin Groves and his supervisor Renee Phillips? 

Please advise as soon as possible. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 12:31 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'enapralla@portoakland.com'; Baig, Ahsan; 

'mobrien@portoakland.com'; Eide, Cathey 
Subject: Re: Oakland City-Port DAC — Updated SAIC SOW, Post Award REV 3, dated 14FEB2014 

Thanks! 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(5)saic.com> 
To: Eric Napralla <enapralla(aportoakland,com>; Domingo, Renee; Baig, Ahsan; Michael O'Brien <mobrien(5)portoakland.com>; 
Eide, Cathey 
Sent: Thu Feb 14 12:21:47 2013 
Subject: Oakland City-Port DAC — Updated SAIC SOW, Post Award REV 3, dated 14FEB2014 

All - attached is the revised SAIC SOW, Post Award REV3, dated 14FEB2013. 

I did one last review-scrub of the document and did find one minor change from phrase "proof concept" (missing -of-) and 
changed to system integration model (pretty certain I have now changed all such references). 

I confirm that our current SOW addresses our design approach to be an incremental-agile methodology that maintains the 
formal prelim, and final design reviews (PDR and FDR) as we moved incrementally with implementation in major phases (4A 
and4B). 

The other item was to address API/SDK with other field technologies/systems where no API/SDK exists. 
So below is the language I have inserted into the document on Page 19, last paragraph on that page. 

In the case where a standard API/SDK does not exist for any of the field technology/system end points, the SAIC team 
will develop a unique API/SDK for that field technology/system end point in a manner that will minimize any impact to 
the field technologies/systems to the extent that the field technologies/systems do not adversely constrain or prohibit 
our API/SDK integration efforts. If such were to occur, SAIC team will define and present alternative options for the 
City-Port consideration to accomplish a data exchange interface capability for the DAC at no additional cost to the City-
Port. 

On the issue of the Bill of Materials (BOM), I am going to submit separately, and also add to this SOW as an Attachment - A. 

If you wish anymore changes to this SOW, please let me know. 

Thanks again, 
Taso 

Taso Zografos 

SAIC i Office: 650.343 3276 j Mobile: 415 215.6113 ] zoqrafosa@saic.com 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 12:31 PM 
To: Ortiz, Celso; Baig, Ahsan; THOMAS.A.ELLIOTT@saic.com' 
Subject: Re: E copy in word of DAC agreement 

I have meetings in the morning so that won't work for me but please feel free to proceed without me. 

Original Message 

From: Ort iz, Celso 
To: Baig, Ahsan; Domingo, Renee; 'THOMAS.A.ELLIOTT@saic.com' <THOMAS.A.ELLIOTT@saic.com> 

Sent: Thu Feb 14 12:16:23 2013 

Subject: RE: E copy in word of DAC agreement 

I am also available from 8:30 to 10am PST by phone although I will be in my car. 

Original Message 

From: Baig, Ahsan 
Sent: Thursday, February 14, 2013 11:58 AM 
To: Domingo, Renee; Ort iz, Celso; 'THOMAS.A.ELLIOTT@saic.com' 
Subject: RE: E copy in word of DAC agreement 

Same here. I am booked from 2 to 4 in another contracts negotiation meeting. Can we do at 4pm? 

Original Message 

From: Domingo, Renee 

Sent: Thursday, February 14, 2013 11:51 AM 

To: Ort iz, Celso; 'THOMAS.A.ELLIOTT@saic.com' 

Cc Baig, Ahsan 

Subject: Re: E copy in word of DAC agreement 

Hi Celso and Tom: 

I have a workshop tomorrow from 2 pm to 4 pm. Can we do 4:30 pm? 

Original Message 

From: Ortiz, Celso 
To: 'Elliott, Thomas A.' <THOMA5.A.ELLIOTT@saic.com> 

Cc- Baig, Ahsan; Domingo, Renee 
Sent: Thu Feb 14 11:49:29 2013 
Subject: RE: E copy in word of DAC agreement 

Tom, yes, I am available between 2 and 5pm PST. I would like Ahsan and possibly Renee Domingo to participate. Let us 

know. Thanks. 

Original Message 
From: Elliott, Thomas A. rmailto:THOMAS.A.ELLIOTT@saic.com1 
Sent: Thursday, February 14, 2013 9:36 AM 
To: Ort iz, Celso 

Subject: RE: E copy in word of DAC agreement 

l 
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Celso, 

Can we set up a time to discuss the draf t contract tomorrow? 

Thanks, 

Tom 

Original Message 

From: Baig, Ahsan f mailto:ABaiq@oaklandnet.com1 

Sent: Thursday, February 07, 2013 8:22 PM 

To: Zografos, Anastasios; Elliott, Thomas A. 

Cc Ort iz, Celso 

Subject: RE: E copy in word of DAC agreement 

Taso and Tom, 

Here are the three documents for your review and consideration: 

1. Marked up Copy of the Contract 

2. Clean Copy of the Contract 
3. City edits on Section 7 of SAIC Proposal 

Please let me know if we need to meet next week to go over the changes. 

Thanks, 

-ahsan 

Original Message 

From: Zografos, Anastasios [mailto:ANASTASIOS.ZOGRAFOS@saic.com1 

Sent: Thursday, January 31, 2013 1:55 P^A 

To: Ort iz, Celso; Baig, Ahsan 

Cc Elliott, Thomas A. 

Subject: RE: E copy in word of bAC agreement 

Great - fantastic. Let me know how else I can help. Ready to do. Taso 

Taso Zografos 

SAIC | Mobile: 415.215.6113 | zoqrafosa@saic.com 

Original Message 

From: Ort iz, Celso I" mailto:COrtiz@oaklandcityattorney.orq1 

Sent: Thursday, January 31, 2013 4:40 P^A 

To: Zografos, Anastasios; Baig, Ahsan 

Cc Elliott, Thomas A. 

Subject: RE'- E copy in word of DAC agreement 

Mr. Zografors: 

Thanks, Thomas and I had a chance to discuss in our conference call this morning. 
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Original Message 

From: Zografos, Anastasios fmailto:ANASTASIOS.ZQ(5RAFOS@saic.com1 

Sent: Wednesday, January 30, 2013 5:23 PM 

To: Baig, Ahsan; Ortiz, Celso 

Cc Elliott, Thomas A. 

Subject: RE: E copy in word of DAC agreement 

Ahsan and Celso — attached is the VIDSYS License Agreement (Master). Best regards, Taso 

Taso Zografos 

SAIC | Mobile: 415.215.6113 | zoqrafosa@saic.com 

Original SAessage 

From: Baig, Ahsan \mailto:ABaiq@oaklandnet.com1 

Sent: Wednesday, January 30, 2013 8:16 PM 

To: Ortiz, Celso; Zografos, Anastasios 

Subject: Re: E copy in word of DAC agreement 

Taso, 

Please send us the soft copy. 

-ahsan 

Sent from my iPhone 

On Jan 30, 2013, at 5:12 PM, "Ortiz, Celso" <COrtiz@oaklandcityattorney.orq> wrote: 

> Per my voicemail, may I get a soft copy ASAP? 
> 

> Sent from my iPhone 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged 
information. Any unauthorized review, use, disclosure or distribution is prohibited. I f you are not the intended recipient, 
please contact the sender by reply e-mail and destroy all copies of the original message and any attachments. 

Please consider the environment before printing this email 

[vl.02] 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 12:11 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan; 'enapralla@portoakland.com' 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP 

DAC project 

Hello all: 

FEMA, Kevin Groves misspoke when he suggested the 2:30 pm PST today. 

So we are now proposing Tuesday, Feb 19th at 4:30 PST/1:30 pm EST for the call. 

Does that work for all of you? 

From: Domingo, Renee 
To: 'mobrien@portoakland.com' <mobrien@portoakland.com> 
Cc: 'enapralla@portoakland.com' <enapralla@portoakland.com> 
Sent: Thu Feb 14 11:35:35 2013 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

I also invited Ahsan to join us too since he is a KEY City player too. ;) 

A Happy and Love-Filled Valentines Day. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee 
Cc: Eric Napralla <enapralla@portoakland.com> 
Sent: Thu Feb 14 10:00:25 2013 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

We are available. 

Mike 

Sent from my iPhone 

On Feb 14, 2013, at 9:29 AM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Hi Mike and Eric: 

Are you available for a conterence call at 2:30 pm PS I today with Kevin Groves and his supervisor Kenee Phillips? 

Please advise as soon as possible. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 11:51 AM 
To: Ortiz, Celso; THOMAS.A.ELLIOTT@saic.com' 
Cc: Baig, Ahsan 
Subject: Re: E copy in word of DAC agreement 

Hi Celso and Tom: 

I have a workshop tomorrow from 2 pm to 4 pm. Can we do 4:30 pm? 

Original Message 

From: Ortiz, Celso 
To: 'Elliott, Thomas A.' <THOMAS.A,ELLIOTT@saic.com> 
Cc: Baig, Ahsan; Domingo, Renee 
Sent: Thu Feb 14 11:49:29 2013 
Subject: RE: E copy in word of DAC agreement 

Tom, yes, I am available between 2 and 5pm PST. I would like Ahsan and possibly Renee Domingo to participate. Let us 

know. Thanks. 

Original Message 

From: Elliott, Thomas A. fmailto:THOMAS.A.ELLIOTT@saic.com1 

Sent: Thursday, February 14, 2013 9:36 AM 

To: Ort iz, Celso 

Subject: RE: E copy in word of DAC agreement 

Celso, 

Can we set up a time to discuss the draf t contract tomorrow? 

Thanks, 

Tom 

Original Message 
From: Baig, Ahsan f mailto:ABaiq@oaklandnet.com1 
Sent: Thursday, February 07, 2013 8:22 PM 
To: Zografos, Anastasios; Elliott, Thomas A. 
Cc: Ort iz, Celso 
Subject: RE: E copy in word of DAC agreement 

Taso and Tom, 

Here are the three documents for your review and consideration: 

1. Marked up Copy of the Contract 

2. Clean Copy of the Contract 
3. City edits on Section 7 of SAIC Proposal 

Please let me know if we need to meet next week to go over the changes. 

l 
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Thanks, 

-ahsan 

Original Message 

From: Zografos, Anastasios fmailto:ANA5TASI05.Z06RAF05@saic.coml 

Sent: Thursday, January 31, 2013 1:55 PM 

To: Ortiz, Celso; Baig, Ahsan 

Cc Elliott, Thomas A. 

Subject: RE: E copy in word of DAC agreement 

6reat - fantastic. Let me know how else I can help. Ready to do. Taso 

Taso Zografos 

SAIC | Mobile: 415.215.6113 | zoqrafosa@saic.com 

Original Message 

From: Ortiz, Celso fmailto:COrtiz@oaklandcityattorney.orq1 

Sent: Thursday, January 31, 2013 4:40 PM 

To: Zografos, Anastasios; Baig, Ahsan 

Cc Elliott, Thomas A. 

Subject: RE: E copy in word of DAC agreement 

Mr. Zograf ors: 

Thanks, Thomas and I had a chance to discuss in our conference call this morning. 

Original Message 

From: Zografos, Anastasios rmailto:ANASTASIOS.Z06RAF05@saic.com1 

Sent: Wednesday, January 30, 2013 5:23 PM 

To: Baig, Ahsan; Ortiz, Celso 

Cc Elliott, Thomas A. 

Subject: RE: E copy in word of DAC agreement 

Ahsan and Celso — attached is the VIDSYS License Agreement (Master). Best regards, Taso 

Taso Zografos 

SAIC | Mobile: 415.215.6113 | zoqrafosa@saic.com 

Original Message 

From: Baig, Ahsan rmailto:ABaiq@oaklandnet.com1 

Sent: Wednesday, January 30, 2013 8:16 PM 

To: Ortiz, Celso; Zografos, Anastasios 

Subject: Re: E copy in word of DAC agreement 

Taso, 

Please send us the soft copy. 

-ahsan 

mailto:ANA5TASI05.Z06RAF05@saic.coml
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Sent from my iPhone 

On Jan 30, 2013, at 5:12 PAA, "Ortiz, Celso" <COrtiz@oaklandcityottorney.org> wrote: 

> Per my voicemail, may I get a soft copy ASAP? 
> 

> Sent from my iPhone 

This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged 

information. Any unauthorized review, use, disclosure or distribution is prohibited. I f you are not the intended recipient, 

please coniaci the sender by reply e-mail and destroy all copies of the original message and any attachments. 

Please consider the environment before printing this email 

[vl.02] 

mailto:COrtiz@oaklandcityottorney.org


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 11:28 AM 
To: Baig, Ahsan 
Subject: Re: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP 

DAC project 

Ok 

Original /Message 

From: Baig, Ahsan 

To: Domingo, Renee 

Sent: Thu Feb 14 11:29:32 2013 

Subject: RE: Availability at 2:30 pm PST Today for Conference Call with FEMA National s ta f f on .ARRA PSGP DAC 

project 

I will not be at the BayRICS Meeting, I will be staying in the office. Sorry. 

However, I will be available for your 2:30 call. 

Original Message 

From: Domingo, Renee 

Sent: Thursday, February 14, 2013 9:29 AM, 

To: Baig, Ahsan 
Subject: Fw: Availability at 2:30 pm PST Today for Conference Call with FEMA National s ta f f on ARRA PSGP DAC 

project 

I know you will be a BayRICS at 1:30 pm but could you possibly call in at 2:30 pm PST for this call? 

That way you, I , Mike and Eric are all on the same page. 

Please advise asap. 

Original Message 

From: Domingo, Renee 
To: 'mobrien@portoakland.com' <mobrien@portoakland.com>; 'enapralla@portoakland.com' <enapralla@portoakland.com> 

Sent: Thu Feb 14 09:27:40 2013 
Subject: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP DAC project 

Hi Mike and Eric: 

Are you available for a conference call at 2:30 pm PST today with Kevin Groves and his supervisor Renee Phillips? 

Please advise as soon as possible. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 9:29 AM 
To: Baig, Ahsan 
Subject: Fw: Availability at 2:30 pm PST Today for Conference Call with FEMA National staff on ARRA PSGP 

DAC project 

I know you will be a BayRICS at 1:30 pm but could you possibly call in at 2:30 pm PST for this call? 

That way you, I , Mike and Eric are all on the same page. 

Please advise asap. 

Original fAessage 

From: Domingo, Renee 
To: 'mobrien@portoakland.com' <mobrien@portoakland.com>; 'enapralla@portoakland.com' <enapralla@portoakland.com> 

Sent: Thu Feb 14 09:27:40 2013 
Subject: Availability at 2:30 pm PST Today for Conference Call with FEMA National s taf f on ARRA PSGP DAC project 

Hi Mike and Eric: 

Are you available for a conference call at 2:30 pm PST today with Kevin Groves and his supervisor Renee Phillips? 

Please advise as soon as possible. 

mailto:'mobrien@portoakland.com'
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 14, 2013 9:26 AM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'enapralla@portoakland.com'; Baig, Ahsan; 

'mobrien@portoakland.com'; Eide, Cathey 
Subject: Re: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Thanks for the update. We understand and appreciate all your work. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Eric Napralla <enapralla(p)portoakland.com>; Domingo, Renee; Baig, Ahsan; Michael O'Brien <mobrien@)portoakland.com>: 
Eide, Cathey 
Sent: Thu Feb 14 09:22:41 2013 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Hi all - apologize for delay, but had a little unexpected family issue to address last night. Will get updated SOW doc in a 
separate email shortly. Again, my apologies. 

Taso 

Taso Zografos 
SAIC J Mobile: 415 215.6113 ] zoqrafosa@saic.com 

From: Zografos, Anastasios 
Sent: Wednesday, February 13, 2013 6:34 PM 
To: Eric Napralla; Domingo, Renee; Baig, Ahsan; Michael O'Brien; Eide, Cathey 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Folks - I have updated the SOW doc again, replacing the term "Proof-of-Concept" - with —"System Integration Model". I also 

updated the schedule pics. 

Talk to you all at 4:30PM today. 

Taso 

Dial: 1-800-366-7242, pass code 724-5151 
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Taso Zografos 

SAiC ! Mobile. 415 216.611 zoqrafosa@saic.com 

From: Eric Napralla [mailto:enapralla(a>portoakland.com1 
Sent: Wednesday, February 13, 2013 3:56 PM 
To: Domingo, Renee; Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eide, Cathey 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Renee -

Thanks for the email. In lieu of using the term "proof of concept", we should use "system integration model" or something of 
that nature. Though we were not necessarily aware of what systems could be integrated into the PSIM software with our 
timeline and budget, system integration into a PSIM is not a new science/technology. A true proof of concept would be to 
fund SAIC to develop a new idea or concept that isn't necessarily available for purchase because it has not been tried and 
tested the federal government doesn't want to pay for that development cost. Make sense? 

As per office furniture, I will clarify with our grant manager. I think a desk and an office chair in the DAC would be fine. 
However, putting a new leather couch in your lobby would not be acceptable. As I mention above, I think we need to 
eliminate the phrase "proof of concept" in the SAIC agreement to prevent future confusion. I will get back to you on the 
furniture item. 

Eric 

mailto:zoqrafosa@saic.com
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From: Domingo, Renee [mailto:RADominqo@oaklaiidnet.com1 
Sent: Wednesday, February 13, 2013 12:39 PM 
To: Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey 
Subject: FW: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 
Importance: High 

Hi All: 

I did a thorough review of the FY2009 ARRA Port Security Grant Guidance last Tuesday night. 

Here is the pertinent section of the grant guidance that would be applicable to the SOW that we are working on. 

Please note the unallowable costs page and especially that office furniture (that does not provide a direct security benefit) 
and " proof of concept" projects are unallowable costs under the grant. 

Thanks much! 

From: Ogata, Eileen 
Sent: Wednesday, February 13, 2013 12:08 PM 
To: Domingo, Renee 
Subject: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

mailto:RADominqo@oaklaiidnet.com1


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 13, 2013 9:28 PM 
To: 'Eric Napralla'; ANASTASIOS.ZOGRAFOS@saic.com; Baig, Ahsan; Michael O'Brien; Eide, Cathey 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Importance: High 

Hi Eric: 

I really like your ideas. I think we should discuss doing both, that way all bases are covered. 

Thanks. 

From: Eric Napralla [mailto:enapralla@portoakland.com] 
Sent: Wednesday, February 13, 2013 9:26 PM 
To: Domingo, Renee; ANASTASIOS.ZOGRAFOS@saic.com; Baig, Ahsan; Michael O'Brien; Eide, Cathey 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Hi Renee -

Thanks for greasing this skid. I suggest that in our "soft" kick off next week, we identify representatives from City departments 
that will have involvement in the project (reviews, permits, etc.) and either 1) send them a canned communication via email 
describing importance of immediate attention of what crosses their desk for the DAC project and/or 2) have an additional kick 
off with them to outline our predicament and needs from them and their respective departments in the next couple of 
months. 

Eric 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Wednesday, February 13, 2013 6:24 PM 
To: ANASTASIOS.ZOGRAFOS@saic.com; Eric Napralla; Baig, Ahsan; Michael O'Brien; Eide, Cathey 
Subject: Re: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Hi All: 

Sorry I missed the call. Cathey briefed me. 

FYI. City Administrator and Mayor will assist us with facilitating or ensuring a reasonable process for permits, etc on the project. 

Thanks all. 

From: Domingo, Renee 
To: 'ANASTASIOS.ZOGRAFOS@saic.com' <ANASTASIOS.ZOGRAFOS@saic.com>: 'enapralla@portoakland.com' 
<enapralla@portoakland.com>; Baig, Ahsan; 'mobrien@portoakland.com' <mobrien@portoakland.com>: Eide, Cathey 
Sent: Wed Feb 13 15:38:18 2013 
Subject: Re: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Do we have a call today??? 

I don't recall receiving any info about it. 

Please advise. 
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From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(5)saic.com> 
To: Eric Napralla <enapralla(a)poi-toakland.com>; Domingo, Renee; Baig, Ahsan; Michael O'Brien <mobrien@portoakland.com>; 
Eide, Cathey 
Sent: Wed Feb 13 15:33:44 2013 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Folks - I have updated the SOW doc again, replacing the term "Proof-of-Concept" - with —"System Integration Model". I also 

updated the schedule pics. 

Talk to you all at 4:30PM today. 

Taso 

Dial: 1-800-366-7242, pass code 724-5151 
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Taso Zografos 

S A I C I Mobi le : 415.215.6113 zoqrafosa(5)saic.GOm 

From: Eric Napralla [mailto:enapralla(aportoakland.coml 
Sent: Wednesday, February 13, 2013 3:56 PM 
To: Domingo, Renee; Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eide, Cathey 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Renee -

Thanks for the email. In lieu of using the term "proof of concept", we should use "system integration model" or something of 

that nature. Though we were not necessarily aware of what systems could be integrated into the PSIM software with our 

timeline and budget, system integration into a PSIM is not a new science/technology. A true proof of concept would be to 

mailto:mobrien@portoakland.com
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fund SAIC to develop a new idea or concept that isn't necessarily available for purchase because it has not been tried and 

tested the federal government doesn't want to pay for that development cost. Make sense? 

As per office furniture, I will clarify with our grant manager. I think a desk and an office chair in the DAC would be fine. 
However, putting a new leather couch in your lobby would not be acceptable. As I mention above, I think we need to 
eliminate the phrase "proof of concept" in the SAIC agreement to prevent future confusion. I will get back to you on the 
furniture item. 

Eric 

From: Domingo, Renee rmailto:RADominqo@oaklandnet.com1 
Sent: Wednesday, February 13, 2013 12:39 PM 
To: Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey 
Subject: FW: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 
Importance: High 

Hi All: 

I did a thorough review of the FY2009 ARRA Port Security Grant Guidance last Tuesday night. 

Here is the pertinent section of the grant guidance that would be applicable to the SOW that we are working on. 

Please note the unallowable costs page and especially that office furniture (that does not provide a direct security benefit) 
and " proof of concept" projects are unallowable costs under the grant. 

Thanks much! 

From: Ogata, Eileen 
Sent: Wednesday, February 13, 2013 12:08 PM 
To: Domingo, Renee 
Subject: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

mailto:RADominqo@oaklandnet.com1


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 13, 2013 6:24 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'enapralla@portoakland.com'; Baig, Ahsan; 

'mobrien@portoakland.com'; Eide, Cathey 
Subject: Re: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Hi All: 

Sorry I missed the call. Cathey briefed me. 

FYI. City Administrator and Mayor will assist us with facilitating or ensuring a reasonable process for permits, etc on the project. 

Thanks all. 

From: Domingo, Renee 
To: 'ANASTASIOS.ZOGRAFOS@saic.com' <ANASTA5IOS.ZOGRAFOS@saic.com>; 'enapralla@portoakland.com' 
<enapralla@portoakland.com>; Baig, Ahsan; 'mobrien@portoakland.com' <mobrien@portoakland,com>; Eide, Cathey 
Sent: Wed Feb 13 15:38:18 2013 
Subject: Re: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Do we have a call today??? 

I don't recall receiving any info about it. 

Please advise. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Eric Napralla <enapralla@portoakland.com>; Domingo, Renee; Baig, Ahsan; Michael O'Brien <mobrien@portoakland.com>; 
Eide, Cathey 
Sent: Wed Feb 13 15:33:44 2013 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Folks - I have updated the SOW doc again, replacing the term "Proof-of-Concept" - with —"System Integration Model". I also 
updated the schedule pics. 
Talk to you all at 4:30PM today. 
Taso 

Dial: 1-800-366-7242, pass code 724-5151 
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From: Eric Napralla [mailto:enapralla@portoakland.com1 
Sent: Wednesday, February 13, 2013 3:56 PM 
To: Domingo, Renee; Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eide, Cathey 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Renee -

Thanks for the email. In lieu of using the term "proof of concept", we should use "system integration model" or something of 
that nature. Though we were not necessarily aware of what systems could be integrated into the PSIM software with our 
timeline and budget, system integration into a PSIM is not a new science/technology. A true proof of concept would be to 
fund SAIC to develop a new idea or concept that isn't necessarily available for purchase because it has not been tried and 
tested the federal government doesn't want to pay for that development cost. Make sense? 

As per office furniture, I will clarify with our grant manager. I think a desk and an office chair in the DAC would be fine. 
However, putting a new leather couch in your lobby would not be acceptable. As I mention above, I think we need to 
eliminate the phrase "proof of concept" in the SAIC agreement to prevent future confusion. I will get back to you on the 
furniture item. 

Eric 

mailto:enapralla@portoakland.com1


From: Domingo, Renee [mailto:RADominqo(g)oaklandnet.com1 
Sent: Wednesday, February 13, 2013 12:39 PM 
To: Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey 
Subject: FW: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 
Importance: High 

Hi All: 

I did a thorough review of the FY2009 ARRA Port Security Grant Guidance last Tuesday night. 

Here is the pertinent section of the grant guidance that would be applicable to the SOW that we are working on. 

Please note the unallowable costs page and especially that office furniture (that does not provide a direct security benefit) 
and " proof of concept" projects are unallowable costs under the grant. 

Thanks much! 

From: Ogata, Eileen 
Sent: Wednesday, February 13, 2013 12:08 PM 
To: Domingo, Renee 
Subject: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

mailto:RADominqo(g)oaklandnet.com1


Ogata, Ei leen 

From: Domingo, Renee 
Sent: Wednesday, February 13, 2013 3:57 PM 
To: Baig, Ahsan; 'ANASTASIOS.ZOGRAFOS@saic.com'; 'enapralla@portoakland.com'; 

'mobrien@portoakland.com'; Eide, Cathey 
Subject: Re: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Great! 

From: Baig, Ahsan 
To: Domingo, Renee; 'ANASTASIOS.ZOGRAFOS@saic.com' <ANASTASIOS.ZOGRAFOS@saic.com>; 
'enapralla@portoakland.com' <enapralla@portoakland.com>; 'mobrien@portoakland.com' <mobrien@portoakland.com>; Eide, 
Cathey 
Sent: Wed Feb 13 15:53:11 2013 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

We have the EBO certificate. 

From: Domingo, Renee 
Sent: Wednesday, February 13, 2013 3:48 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com'; 'enapralla@portoakland.com'; Baig, Ahsan; 'mobrien@portoakland.com'; Eide, Cathey 
Subject: Re: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Hi Anastasios: 

We also need the EBO Certification that SAIC would obtain from contract compliance as soon as possible. 

Thank you! 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Eric Napralla <enapralla@portoakland.com>; Domingo, Renee; Baig, Ahsan; Michael O'Brien <mobrien@portoakland.com>; 
Eide, Cathey 
Sent: Wed Feb 13 15:33:44 2013 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Folks- I have updated the SOW doc again, replacing the term "Proof-of-Concept" - w i t h —"System Integration Model". I also 
updated the schedule pics. 
Talk to you all at 4:30PM today. 
Taso 

Dial: 1-800-366-7242, pass code 724-5151 
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From: Eric Napralla [mailto:enapralla@portoakland.com1 
Sent: Wednesday, February 13, 2013 3:56 PM 
To: Domingo, Renee; Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eide, Cathey 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Renee -

Thanks for the email. In lieu of using the term "proof of concept", we should use "system integration model" or something of 
that nature. Though we were not necessarily aware of what systems could be integrated into the PSIM software with our 
timeline and budget, system integration into a PSIM is not a new science/technology. A true proof of concept would be to 
fund SAIC to develop a new idea or concept that isn't necessarily available for purchase because it has not been tried and 
tested the federal government doesn't want to pay for that development cost. Make sense? 

As per office furniture, I will clarify with our grant manager. I think a desk and an office chair in the DAC would be fine. 
However, putting a new leather couch in your lobby would not be acceptable. As I mention above, I think we need to 
eliminate the phrase "proof of concept" in the SAIC agreement to prevent future confusion. I will get back to you on the 
furniture item. 

Eric 

mailto:enapralla@portoakland.com1


From: Domingo, Renee [mailto:RADominqo(aoaklandnetcoml 
Sent: Wednesday, February 13, 2013 12:39 PM 
To: Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey 
Subject: FW: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 
Importance: High 

Hi All: 

I did a thorough review of the FY2009 ARRA Port Security Grant Guidance last Tuesday night. 

Here is the pertinent section of the grant guidance that would be applicable to the SOW that we are working on. 

Please note the unallowable costs page and especially that office furniture (that does not provide a direct security benefit) 
and " proof of concept" projects are unallowable costs under the grant. 

Thanks much! 

From: Ogata, Eileen 
Sent: Wednesday, February 13, 2013 12:08 PM 
To: Domingo, Renee 
Subject: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

mailto:RADominqo(aoaklandnetcoml


Ogata, Eileen 

From: 
Sent: 
To: 

Subject: 

Domingo, Renee 
Wednesday, February 13, 2013 3:48 PM 
'ANASTASIOS.ZOGRAFOS@saic.com'; 'enapralla@portoakland.com'; Baig, Ahsan; 
'mobrien@portoakland.com'; Eide, Cathey 
Re: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Hi Anastasios: 

We also need the EBO Certification that SAIC would obtain from contract compliance as soon as possible. 

Thank you! 

From: Zografos, Anastasios <ANASTASIOS,ZOGRAFOS(5)saic.com> 
To: Eric Napralla <enapralla(3)portoakland,com>: Domingo, Renee; Baig, Ahsan; Michael O'Brien <mobrien(aiportoakland.com>; 
Eide, Cathey 
Sent: Wed Feb 13 15:33:44 2013 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Folks - I have updated the SOW doc again, replacing the term "Proof-of-Concept" - with —"System Integration Model". I also 
updated the schedule pics. 
Talk to you all at 4:30PM today. 
Taso 

Dial: 1-800-366-7242, pass code 724-5151 
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Taso Zografos 
SAIC ; Mobile 415.215.6113 j zoqrafosa@saic.com 

From: Eric Napralla [mailto:enapralla@portoakland.coml 
Sent: Wednesday, February 13, 2013 3:56 PM 
To: Domingo, Renee; Zografos, Anastasios; Baig, Ansan; Michael O'Brien; Eide, Cathey 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Renee -

Thanks for the email. In lieu of using the term "proof of concept", we should use "system integration model" or something of 
that nature. Though we were not necessarily aware of what systems could be integrated into the PSIM software with our 
timeline and budget, system integration into a PSIM is not a new science/technology. A true proof of concept would be to 
fund SAIC to develop a new idea or concept that isn't necessarily available for purchase because it has not been tried and 
tested the federal government doesn't want to pay for that development cost. Make sense? 

As per office furniture, I will clarify with our grant manager. I think a desk and an office chair in the DAC would be fine. 
However, putting a new leather couch in your lobby would not be acceptable. As I mention above, I think we need to 
eliminate the phrase "proof of concept" in the SAIC agreement to prevent future confusion. I will get back to you on the 
furniture item. 

Eric 

From: Domingo, Renee [mailto:RADominqo(a)oaklandnet.com1 
Sent: Wednesday, February 13, 2013 12:39 PM 
To: Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey 
Subject: FW: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 
Importance: High 

Hi All: 

I did a thorough review of the FY2009 ARRA Port Security Grant Guidance last Tuesday night. 

Here is the pertinent section of the grant guidance that would be applicable to the SOW that we are working on. 

Please note the unallowable costs page and especially that office furniture (that does not provide a direct security benefit) 
and " proof of concept" projects are unallowable costs under the grant. 

Thanks much! 

From: Ogata, Eileen 
Sent: Wednesday, February 13, 2013 12:08 PM 
To: Domingo, Renee 
Subject: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

mailto:zoqrafosa@saic.com
mailto:enapralla@portoakland.coml
mailto:RADominqo(a)oaklandnet.com1


Ogata, Eileen 

From: 
Sent: 
To: 

Subject: 

Domingo, Renee 
Wednesday, February 13, 2013 3:38 PM 
'ANASTASIOS.ZOGRAFOS@saic.com'; 'enapralla@portoakland.com'; Baig, Ahsan; 
'mobrien@portoakland.com'; Eide, Cathey 
Re: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Do we have a call today??? 

I don't recall receiving any info about it. 

Please advise. 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAr--OS(g>saic.com> 
To: Eric Napralla <enapralla(5) portoakland.com>; Domingo, Renee; Baig, Ahsan; Michael O'Brien <mobrien(japortoakland,com>: 
Eide, Cathey 
Sent: Wed Feb 13 15:33:44 2013 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Folks - I have updated the SOW doc again, replacing the term "Proof-of-Concept" - with —"System Integration Model". I also 
updated the schedule pics. 
Talk to you all at 4:30PM today. 
Taso 

Dial: 1-800-366-7242, pass code 724-5151 
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Taso Zografos 

SAIC | Mobile 415.215.6113 zografosaiSsaiccom 

From: Eric Napralla [mailto:enapralla(Q)portoakland.com] 
Sent: Wednesday, February 13, 2013 3:56 PM 
To: Domingo, Renee; Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eide, Cathey 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Renee-

Thanks for the email. In lieu of using the term "proof of concept", we should use "system integration model" or something of 
that nature. Though we were not necessarily aware of what systems could be integrated into the PSIM software with our 
timeline and budget, system integration into a PSIM is not a new science/technology. A true proof of concept would be to 
fund SAIC to develop a new idea or concept that isn't necessarily available for purchase because it has not been tried and 
tested the federal government doesn't want to pay for that development cost. Make sense? 

As per office furniture, I will clarify with our grant manager. I think a desk and an office chair in the DAC would be fine. 
However, putting a new leather couch in your lobby would not be acceptable. As I mention above, I think we need to 
eliminate the phrase "proof of concept" in the SAIC agreement to prevent future confusion. I will get back to you on the 
furniture item. 

Eric 

From: Domingo, Renee [mailto:RADominqo(a)oaklandnet.com] 
Sent: Wednesday, February 13, 2013 12:39 PM 
To: Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey 
Subject: FW: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 
Importance: High 

Hi All: 

I did a thorough review of the FY2009 ARRA Port Security Grant Guidance last Tuesday night. 

Here is the pertinent section of the grant guidance that would be applicable to the SOW that we are working on. 

Please note the unallowable costs page and especially that office furniture (that does not provide a direct security benefit) 
and " proof of concept" projects are unallowable costs under the grant. 

Thanks much! 

From: Ogata, Eileen 
Sent: Wednesday, February 13, 2013 12:08 PM 
To: Domingo, Renee 
Subject: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

mailto:enapralla(Q)portoakland.com
mailto:RADominqo(a)oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 13, 2013 1:26 PM 
To: 'ANASTASIOS.ZOGRAFOS@saic.com' 
Cc: Eide, Cathey; Baig, Ahsan; 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent 

need for expedited Attorney services for contracts 

Thanks for the update! 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS@saic.com> 
To: Domingo, Renee 
Cc: Eide, Cathey; Baig, Ahsan; mobrien@portoaklarid.com <mobrien@portoakland.com>; enapralla@portoakland.com 
<enapralla@portoakland.com> 
Sent: Wed Feb 13 13:24:45 2013 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for expedited 
Attorney services for contracts 

Most forms submitted; and SOW Updated provided so if no other changes, those are done. I am now trying to get the non-
nuclear reqt resolved. After that really just minor stuff btwn city attorney and my contracts person. 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Wednesday, February 13, 2013 03:45 PM 
To: Zografos, Anastasios 
Cc: Eide, Cathey <CEide@oaklandnet.com>; Baig, Ahsan <ABaig@oaklandnet.com>; Michael O'Brien 
<mobrien@portoakland.com>; Eric Napralla <enapralla@portoakland.com> 
Subject: FW: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for expedited 
Attorney services for contracts 

Hello Anastasios: 

FYI. 

We can't obtain waivers on the following: Living Wage, Nuclear Freeze, and Prompt payment 
without going back to City Council which is not an option. Can SAIC fulfill these requirements?? We 
can discuss further. 

Also, where are we on the final SOW and Contract Execution??? 

Just trying to keep us all on track. 

Thanks! © 

From: Barnes, Deborah 
Sent: Thursday, February 07, 2013 1:28 PM 
To: Domingo, Renee 
Cc: Ortiz, Celso; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
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Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for expedited 
Attorney services for contracts 

Renee, 

Only council can waive these policies. 
For Living Wage, the vendor requests to city admin, city admin recommends action to council. Financial Hardship 
and on the job students or trainees may be considered. 

Sent from my iPad 

On Feb 7, 2013, at 12:13 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Hi Debbie: 
As we discussed last Friday afternoon, we are willing to request approvals for waivers on the contract for Living Wage, 
Nuclear Freeze, and Prompt payment. 

On the Waiver requests re: Living Wage, Nuclear Freeze, and Prompt Payment, would you ask for this or is there 
something Ahsan needs to do to request waiver from City Administrator? 

Please advise. 

Original Message 
From: Ortiz, Celso 
To: Domingo, Renee 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Sent: Thu Jan 31 12:31:23 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Renee, I finished my conference call with SAIC. I think we are not too far apart with SAIC but would like to set up an 
internal conference call/meeting to discuss any outstanding contract issues with the goal of getting this contract finished by 
the end of next week. 

We need to discuss Liquidated Damages, Limitation of Liability, Indemnification and Warranty. I have some proposed 
compromise language after I discuss internally. Please let me know your availability tomorrow or Monday or Tuesday and 
who should be on the call/meeting. 

Do we have everything else in place with respect to Schedules, the Insurance/Additional Insured Certificate and the Equal 
Benefits clearance/approval by Contract Compliance? If so, please compile as a package and submit for my review and 
approval. 

Ahsan, did you get to talk to (1) Debbie about SAlC's issues (Living Wage, Nuclear Freeze, and Prompt Payment) with 
Debbie, and (2) the City Auditor's Office with respect to SAIC's proposed change to Section 38 Right to Audit provision? 

Please advise. Thanks. 

Original Message 
From: Domingo, Renee 
Sent: Thursday, January 31,2013 12:01 PM 
To: Ortiz, Celso 

mailto:RADomingo@oaklandnet.com


Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9.mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Thanks much! 

Original Message 
From: Ortiz, Celso 
To: Domingo, Renee 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Sent: Thu Jan 31 11:55:21 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

1 am on a conference call with SA1C right now. Should have an update later today. 

Original Message 
From: Domingo, Renee 
Sent: Thursday, January 31,2013 11:54 AM 
To: Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Hi Celso: 

Just following up to inquire about the status of the DAC Contract for Services. 

Has you office completed the your review and approval? 

We are past our timeline and I wanted to request an update. 

Please advise. 

Original Message 
To: Ahsan Baig 
To: Doryanna Moreno 
To: Celso Ortiz 
Cc: Deborah Barnes 
Cc: James (Jim) Reese 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil confract(s)-Urgent need for 
expedited Attorney services for contracts 

Sent: Jan 23, 2013 12:50 PM 

Hello Celso and Oakland/Port Team: 

We MUST have the contract approved by the Oakland City Attorney's office by no later than (ideally-Friday 1/25/13) and 
no later than Monday, 1/28/13. 

We must have a fully executed Contract for the DAC Project by no later than 2/1/13. 

As we discussed the Port/City is at risk to lose $2.9 mil of grant funding. 

What can we do to make the due dates provided? 

This project is a highly visible project in Washington DC by FEMA and our Federal legislators. 

1 also know Mayor Quan is adamant that the City make this project happen. 

Please advise. 



Thank you all in advance for your expertise, time and assistance. 

Original Message 
From: Ahsan Baig 
To: Renee Domingo 
To: Doryanna Moreno 
To: Celso Ortiz 
Cc: Deborah Barnes 
Cc: James (Jim) Reese 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Sent: Jan 23, 2013 9:33 AM 

Good Morning Celso, 

I got your voice mail message last week. Any update on assigning an attorney to this project, as you know we are on a very 
short timeline. 

I am getting daily inquiries from the Port and Executive Management about it. 

Thanks, 
-ahsan 

Original Message 
From: Ogata, Eileen 
Sent: Wednesday, January 09, 2013 2:36 PM 
To: Domingo, Renee; Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 
Cc: Barnes, Deborah 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

See attached MOU 

Eileen Ogata 
Office Manager 
City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax:510-986-2821 

Original Message 
From: Domingo, Renee 
Sent: Wednesday, January 09, 2013 1:54 PM 
To: Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 
Cc: Ogata, Eileen; Barnes, Deborah 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Thanks Ahsan. 

Eileen: please pull the MOA between the City and Port for the DAC project and PDF to Celso, Ahsan and Doryanna. 

Please cc me. 

Original Message 
From: Baig, Ahsan 
To: Moreno, Doryanna; Ortiz, Celso 



Cc: Ogata, Eileen; Domingo, Renee; Barnes, Deborah 
Sent: Wed Jan 09 13:36:05 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 13, 2013 1:15 PM 
To: 'enapralla@portoakland.com'; 'ANASTASIOS.ZOGRAFOS@saic.com'; Baig, Ahsan; 

'mobrien@portoakland.com'; Eide, Cathey 
Subject: Re: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Great! Thanks. ;) 

From: Eric Napralla <enapralla(5)portoakland.com> 
To: Domingo, Renee; Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(a>saic.com>; Baig, Ahsan; Michael O'Brien 
<mobrien(a)portoakland,com>; Eide, Cathey 
Sent: Wed Feb 13 12:56:17 2013 
Subject: RE: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Renee -

Thanks for the email. In lieu of using the term "proof of concept", we should use "system integration model" or something of 
that nature. Though we were not necessarily aware of what systems could be integrated into the PSIM software with our 
timeline and budget, system integration into a PSIM is not a new science/technology. A true proof of concept would be to 
fund SAIC to develop a new idea or concept that isn't necessarily available for purchase because it has not been tried and 
tested the federal government doesn't want to pay for that development cost. Make sense? 

As per office furniture, I will clarify with our grant manager. I think a desk and an office chair in the DAC would be fine. 
However, putting a new leather couch in your lobby would not be acceptable. As I mention above, I think we need to 
eliminate the phrase "proof of concept" in the SAIC agreement to prevent future confusion. I will get back to you on the 
furniture item. 

Eric 

From: Domingo, Renee [mailto:RADominqo@oaklandnet.com1 
Sent: Wednesday, February 13, 2013 12:39 PM 
To: Zografos, Anastasios; Baig, Ahsan; Michael O'Brien; Eric Napralla; Eide, Cathey 
Subject: FW: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 

Importance: High 

Hi All: 

I did a thorough review of the FY2009 ARRA Port Security Grant Guidance last Tuesday night. 

Here is the pertinent section of the grant guidance that would be applicable to the SOW that we are working on. 

Please note the unallowable costs page and especially that office furniture (that does not provide a direct security benefit) 
and " proof of concept" projects are unallowable costs under the grant. 

Thanks much! 

From: Ogata, Eileen 
Sent: Wednesday, February 13, 2013 12:08 PM 

mailto:'enapralla@portoakland.com'
mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'mobrien@portoakland.com'
mailto:RADominqo@oaklandnet.com1


To: Domingo, Renee 
Subject: 2009 ARRA PSGP Guidance Funding Restrictions Section.pdf - Adobe Acrobat Professional 



Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Importance: 

Domingo, Renee 
Wednesday, February 13, 2013 12:45 PM 
'Zografos, Anastasios' 
Eide, Cathey; Baig, Ahsan; Michael O'Brien; Eric Napralla 
FW: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent 
need for expedited Attorney services for contracts 

High 

Hello Anastasios: 

FYI. 

We can't obtain waivers on the following: Living Wage, Nuclear Freeze, and Prompt payment 

without going back to City Council which is not an option. Can SAIC fulfill these requirements?? We 

can discuss further. 

Also, where are we on the final SOW and Contract Execution??? 

Just trying to keep us all on track. 

Thanks! © 

From: Barnes, Deborah 
Sent: Thursday, February 07, 2013 1:28 PM 
To: Domingo, Renee 
Cc: Ortiz, Celso; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for expedited 
Attorney services for contracts 

Renee, 

Only council can waive these policies. 
For Living Wage, the vendor requests to city admin, city admin recommends action to council. Financial Hardship 
and on the job students or trainees may be considered. 

Sent from my iPad 

On Feb 7, 2013, at 12:13 PM, "Domingo, Renee" <RADomingo(g),oaklandnet.com> wrote: 



Hi Debbie: 
As we discussed last Friday afternoon, we are willing to request approvals for waivers on the contract for Living Wage, 
Nuclear Freeze, and Prompt payment. 

On the Waiver requests re: Living Wage, Nuclear Freeze, and Prompt Payment, would you ask for this or is there 
something Ahsan needs to do to request waiver from City Administrator? 

Please advise. 

Original Message 
From: Ortiz, Celso 
To: Domingo, Renee 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Sent: Thu Jan 31 12:31:23 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Renee, I finished my conference call with SA1C. I think we are not too far apart with SAIC but would like to set up an 
internal conference call/meeting to discuss any outstanding contract issues with the goal of getting this contract finished by 
the end of next week. 

We need to discuss Liquidated Damages, Limitation of Liability, Indemnification and Warranty. I have some proposed 
compromise language after 1 discuss internally. Please let me know your availability tomorrow or Monday or Tuesday and 
who should be on the call/meeting. 

Do we have everything else in place with respect to Schedules, the Insurance/Additional Insured Certificate and the Equal 
Benefits clearance/approval by Contract Compliance? If so, please compile as a package and submit for my review and 
approval. 

Ahsan, did you get to talk to (1) Debbie about SAIC's issues (Living Wage, Nuclear Freeze, and Prompt Payment) with 
Debbie, and (2) the City Auditor's Office with respect to SAIC's proposed change to Section 38 Right to Audit provision? 

Please advise. Thanks. 

Original Message 
From: Domingo, Renee 
Sent: Thursday, January 31, 2013 12:01 PM 
To: Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Thanks much! 

Original Message 
From: Ortiz, Celso 
To: Domingo, Renee 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Sent: Thu Jan 31 11:55:21 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

I am on a conference call with SAIC right now. Should have an update later today. 

Original Message 
From: Domingo, Renee 
Sent: Thursday, January 31, 2013 11:54 AM 
To: Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 



Hi Celso: 

Just following up to inquire about the status of the DAC Contract for Services. 

Has you office completed the your review and approval? 

We are past our timeline and I wanted to request an update. 

Please advise. 

Original Message . 
To: Ahsan Baig 
To: Doryanna Moreno 
To: Celso Ortiz 
Cc: Deborah Barnes 
Cc: James (Jim) Reese 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Sent: Jan 23, 2013 12:50 PM 

Hello Celso and Oakland/Port Team: 

We MUST have the contract approved by the Oakland City Attorney's office by no later than (ideally-Friday 1/25/13) and 
no later than Monday, 1/28/13. 

We must have a fully executed Contract for the DAC Project by no later than 2/1/13. 

As we discussed the Port/City is at risk to lose $2.9 mil of grant funding. 

What can we do to make the due dates provided? 

This project is a highly visible project in Washington DC by FEMA and our Federal legislators. 

I also know Mayor Quan is adamant that the City make this project happen. 

Please advise. 

Thank you all in advance for your expertise, time and assistance. 

Original Message 

From: Ahsan Baig 
To: Renee Domingo 
To: Doryanna Moreno 
To: Celso Ortiz 
Cc: Deborah Barnes 
Cc: James (Jim) Reese 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Sent: Jan 23, 2013 9:33 AM 

Good Morning Celso, 

I got your voice mail message last week. Any update on assigning an attorney to this project, as you know we are on a very 
short timeline. 

I am getting daily inquiries from the Port and Executive Management about it. 



Thanks, 
-ahsan 

Original Message 
From: Ogata, Eileen 
Sent: Wednesday, January 09, 2013 2:36 PM 
To: Domingo, Renee; Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 
Cc: Barnes, Deborah 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

See attached MOU 

Eileen Ogata 
Office Manager 
City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax:510-986-2821 

Original Message 
From: Domingo, Renee 
Sent: Wednesday, January 09, 2013 1:54 PM 
To: Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 
Cc: Ogata, Eileen; Barnes, Deborah 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Thanks Ahsan. 

Eileen: please pull the MOA between the City and Port for the DAC project and PDF to Celso, Ahsan and Doryanna. 

Please cc me. 

Original Message 

From: Baig, Ahsan 
To: Moreno, Doryanna; Ortiz, Celso 
Cc: Ogata, Eileen; Domingo, Renee; Barnes, Deborah 
Sent: Wed Jan 09 13:36:05 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, February 13, 2013 10:43 AM 
To: Baig, Ahsan 
Subject: Fw: SAIC-DAC Soft Kick Off Meeting 2/19 

Hi Ahsan: 

Gentle reminder to send out Outlook invite for 2/19 SAIC-DAC Soft Kick Off mtg from 2 pm to 4:30 pm 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Thu Feb 07 20:48:09 2013 
Subject: Re: SAIC-DAC Soft Kick Off Meeting 2/19 

Sure. 

Ahsan Baig 
Sent from my iPad 

On Feb 7, 2013, at 8:39 PM, "Domingo, Renee" <RADomingo(g).oaklandnet.com> wrote: 

Can we start at 2 pm? I have a 1 pm-2 pm that day. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, February 11, 2013 11:15 AM 
To: 'mobrien@portoakland.com1; Baig, Ahsan; White, Darin; Eide, Cathey; Alexander, Blair; 

'enapralla@portoakland.com' 
Subject: Re; Port Security Grant Round 13 Discussion 

Hi Mike: 

Can you let us know when we need to have the submission in? 

Mar 5 is good for my schedule currently. I rather we meet sooner than later due to work demands and limited resources but I will 
do my best to go with the consenus of our group majority, for meeting dates. 

For Mar 11-15, available as follows: 

Mar 12 1:30 pm to 4:30 pm 
Mar 13 9 am to Noon 
Mar 15 9 am to Noon 

Thanks 

From: Michael O'Brien <mobrien(5)portoakland.com> 
To: Domingo, Renee; Baig, Ahsan; White, Darin; Eide, Cathey; Alexander, Blair; Eric Napralla <enapralla(a)portoakland.com> 
Sent: Mon Feb 11 10:57:52 2013 
Subject: Port Security Grant Round 13 Discussion 

All, PSG 13 submission are probably going to be around the corner and it would be good if we could get together and ensure 
we have a sound stratgegy for what our respective agencies might be submitting by way of Investment Justifications. I'm 
thinking DAC operations and future upgrades might be at the top of our prioritized lists. 

From what we understand, the award criteria and time frame will be pretty much what it was last year. 

I'm looking at a 2-3 hour session sometime around 4-5 March or the week of 11-15 March. 

Do any of you have dates during those proposed time frames that WON'T work for you? I'll try to schedule around that. 

Thanks, 

Mikes 0'& rum. 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

mailto:'mobrien@portoakland.com1
mailto:'enapralla@portoakland.com'


Ogata, Eileen 

From: 
Sent: 
To: 

Subject: 

Domingo, Renee 
Friday, February 08, 2013 6:43 PM 
'ANASTASIOS.ZOGRAFOS@saic.com'; 'mobrien@portoakland.com'; Eide, Cathey; 
'enapralla@portoakland.com'; Baig, Ahsan 
Re: UPDATED Overall New DAC Timeline Milestones 

Thanks 

From: Zografos, Anastasios <ANASTASIOS.ZOGRAFOS(q)saic.com> 
To: Michael O'Brien <mobrien(5)portoakland,com>; Eide, Cathey; Domingo, Renee; Eric Napralla 
<enapralla@portoakland.com>; Baig, Ahsan 
Sent: Fri Feb 08 18:36:10 2013 
Subject: UPDATED Overall New DAC Timeline Milestones 

Folks -
Took the liberty of creating a better picture of what I took away from the white board following our discussion yesterday. 
The Updated SOW I sent out last night was based on the milestones I took away. 
Anyway, thought this might be helpful to make sure I am on the right page with you all. 

Please send me your thoughts if you see something OFF or needs a correction-adjustment. 

Have a great weekend. 
Taso 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 07, 2013 8:41 PM 
To: 'enapralla@portoakland.com'; 'ANASTASIOS.ZOGRAFOS@saic.com' 
Cc: Eide, Cathey; Baig, Ahsan; 'mobrien@portoakland.com' 
Subject: Re: 

Looks good to me 

From: Eric Napralla <enapralla(aportoakland.com> 
To: Zografos, Anastasios (ANASTASIOS.ZOGRAFOS@saic.corrO <ANASTASIOS.ZOGRAFOS(5)saic.com> 
Cc: Domingo, Renee; Eide, Cathey; Baig, Ahsan; Michael O'Brien <mobrien(a)portoakland.com> 
Sent: Thu Feb 07 19:37:19 2013 
Subject: 

Taso et all - below is my crack at defining the "catch all" task. Feel free to mark up as necessary. 

TASKX- Technology Linkage System (TLS) and Existing Building Improvements (EBI) -
Enhancements/Upgrades 

Per direction of the City, complete, in entirety, any enhancements and/or upgrades, including but not limited 
to, procurement and installation of 
new/additional equipment (professional services, hardware, software, network equipment, peripherals, etc.) 
to the Domain Awareness Center (DAC) Technology Linkage System (TLS). Additionally, per direction of the 
City, complete, in entirety, any enhancements and/or upgrades, including but not limited to, procurement and 
installation of new/additional materials and/or equipment (professional services, construction (labor, tools, 
appliances, equipment, transportation, services, etc.)) to the DAC Existing Building Improvements (EBI). 
Written authorization from the City outlining scope and cost, must be obtained prior to performing any work 
defined in this Task. 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

mailto:'enapralla@portoakland.com'
mailto:'ANASTASIOS.ZOGRAFOS@saic.com'
mailto:'mobrien@portoakland.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 07, 2013 8:40 PM 
To: Baig, Ahsan 
Subject: SAIC-DAC Soft Kick Off Meeting 2/19 

Can we start at 2 pm? I have a 1 pm-2 pm that day. 



Ogata, Eileen 

From: 
Sent: 
To: 
Subject: 

Domingo, Renee 
Thursday, February 07, 2013 11:50 AM 
Ortiz, Celso; Baig, Ahsan 
Re: SAIC's proposal-requested revisions to DAC contract 

Thanks. 

Can we date the contract start of work for February 11, 2013 as we are 2 weeks behind SOW? 

Please advise. 

From: Ortiz, Celso 
To: Baig, Ahsan; Domingo, Renee 
Sent: Thu Feb 07 11:31:07 2013 
Subject: SAIC's proposal-requested revisions to DAC contract 

Here are SAIC's requested revisions to the DAC contract which we discussed. I have included the City's responses in blue text 
in the document and which I will send to SAIC with respect to what changes were made and not made per their requested 
revisions. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, February 07, 2013 10:43 AM 
To: Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent 

need for expedited Attorney services for contracts 

Hi Celso: 

I totally understand. 

Thank you for your continued time, expertise ana diligence on this matter. 

Hopefully, you'll be able to wrap it up today. 

Original Message 

From: Ort iz, Celso 
To: Domingo, Renee 
Cc- Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Sent: Thu Feb 07 10:33:26 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Renee, I did have a conference call with the vendor and as you know we met internally to discuss their proposed changes. 
However, it was a lot more work that I had anticipated. Additionally, I encountered some substantial diff icult ies getting 
the agreement document that was used in the RFP (in PDF form) and to which the vendor proposed his changes to, among 
other errors, format correctly in Word. This has delayed getting out the revised Agreement which, af ter discussing 
further changes and additions with Ashan, I plan to get to the vendor later today for review and possible additional 
negotiation. Hope we can wrap this up soon but I cannot make any promises until I get the vendor's response. 

Original Message 

From: Domingo, Renee 

Sent: Thursday, February 07, 2013 10:15 AM 

To: Ort iz, Celso 

Cc- Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 

Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Hi Celso: 

Just a follow up from our conference call and meeting last Friday afternoon. 

I believe you had stated we would have the final agreement by Monday, February 4, 2013. 

Please advise as to the status of the agreement. 

Ahsan, I and the Port have a meeting with SAIC this morning and will follow up with them on the contract schedules that 

are pending. 

Thanks much for all your assistance. 



Original Message 

From: Ortiz, Celso 

To: Domingo, Renee 

Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Sent: Thu Jan 31 12:31:23 2013 

Subject: RE: ARRA Domain Awareness Center (bAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Renee, I finished my conference call with 5AIC. I think we are not too far apart with SAIC but would like to set up an 
internal conference call/meeting to discuss any outstanding contract issues with the goal of getting this contract 
finished by the end of next week. 

We need to discuss Liquidated Damages, Limitation of Liability, Indemnification and Warranty. I have some proposed 
compromise language after I discuss internally. Please let me know your availability tomorrow or Monday or Tuesday and 
who should be on the call/meeting. 

Do we have everything else in place with respect to Schedules, the Insurance/Additional Insured Certif icate and the 
Equal Benefits clearance/approval by Contract Compliance? I f so, please compile as a package and submit for my review 
and approval. 

Ahsan, did you get to talk to (1) Debbie about SAIC's issues (Living Wage, Nuclear Freeze, and Prompt Payment) with 

Debbie, and (2) the City Auditor's Off ice with respect to SAIC's proposed change to Section 38 Right to Audit 

provision? 

Please advise. Thanks. 

Original Message 

From: Domingo, Renee 

Sent: Thursday, January 31, 2013 12:01 PM 

To: Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 

Subject: Re: ARRA Domain Awareness Center (bAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Thanks much! 

Original Message 

From: Ortiz, Celso 
To: Domingo, Renee 
Cc: Barnes, Deborah; Reese, James (Jim); More.no, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 

Sent: Thu Jan 31 11:55:21 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

I am on a conference call with SAIC right now. Should have an update later today. 

Original Message 

From: Domingo, Renee 
Sent: Thursday, January 31, 2013 11:54 AM. 
To: Ortiz, Celso 
Cc- Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 

http://More.no


Subject: Re: ARM Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Hi Celso: 

Just following up to inquire about the status of the DAC Contract for Services. 

Has you off ice completed the your review and approval? 

We are past our timeline and I wanted to request an update. 

Please advise. 

Original Message 

To: Ahsan Baig 

To: Doryanna Moreno 

To: Celso Ort iz 

Cc Deborah Barnes 

Cc James (Jim) Reese 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Sent: Jan 23, 2013 12:50 PM 

Hello Celso and Oakland/Port Team: 

We MUST have the contract approved by the Oakland City Attorney's off ice by no later than (ideally-Friday 1/25/13) 

and no later than Monday, 1/28/13. 

We must have a fully executed Contract for the DAC Project by no later than 2/1/13. 

As we discussed the Port/City is at risk to lose $2.9 mil of grant funding. 

What can we do to make the due dates provided? 

This project is a highly visible project in Washington DC by FEMA and our Federal legislators. 

I also know Mayor Quan is adamant that the City make this project happen. 

Please advise. 

Thank you all in advance for your expertise, time and assistance. 

Original Message 

From: Ahsan Baig 

To: Renee Domingo 
To: boryanna Moreno 

To: Celso Ort iz 
Cc Deborah Barnes 
Cc- James (Jim) Reese 

Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Sent: Jan 23, 2013 9:33 AM 



Good Morning Celso, 

I got your voice mail message last week. Any update on assigning an attorney to this project, as you know we are on a very 
short timeline. 

I am getting daily inquiries from the Port and Executive Management about it. 

Thanks, 

-ahsan 

Original Message 

From: Ogata, Eileen 

Sent: Wednesday, January 09, 2013 2:36 PM 

To: Domingo, Renee; Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 
Cc: Barnes, Deborah 

Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

See attached MOU 

Eileen Ogata 

Office Manager 

City of Oakland 

Emergency Management Services Division 

510-238-4764 

Fax: 510-986-2821 

Original Message 

From: Domingo, Renee 

Sent: Wednesday, January 09, 2013 1:54 PM 

To: Baig, Ahsan: Moreno, Doryanna; Ort iz, Celso 

Cc Ogata, Eileen; Barnes, Deborah 

Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Thanks Ahsan. 

Eileen: please pull the MOA between the City and Port for the DAC project and PDF to Celso, Ahsan and Doryanna. 

Please cc me. 

Original Message 

From: Baig, Ahsan 

To: Moreno, Doryanna; Ort iz, Celso 

Cc- Ogata, Eileen; Domingo, Renee; Barnes, Deborah 

Sent: Wed Jan 09 13:36:05 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited 



Ogata, Eileen _ _ _ _ ^ ^ _ 

From: Domingo, Renee 
Sent: Thursday, February 07, 2013 10:15 AM 
To: Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent 

need for expedited Attorney services for contracts 

Hi Celso: 

Just a follow up from our conference call and meeting last Friday afternoon. 

I believe you had stated we would have the final agreement by Monday, February 4, 2013. 

Please advise as to the status of the agreement. 

Ahsan, I and the Port have a meeting with SAIC this morning and will follow up with them on the contract schedules that 
are pending. 

Thanks much for all your assistance. 

Original Message 

From: Ort iz, Celso 

To: Domingo, Renee 

Cc Barnes, Deborah; Reese, James (Jim); Moreno, boryanna; Baig, Ahsan; Deloach Reed, Teresa 
Sent: Thu Jan 31 12:31:23 2013 

Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Renee, I finished my conference call with SAIC. I think we are not too far apart with SAIC but would like to set up an 

internal conference call/meeting to discuss any outstanding contract issues with the goal of getting this contract 

finished by the end of next week. 

We need to discuss Liquidated Damages, Limitation of Liability, Indemnification and Warranty. I have some proposed 

compromise language after I discuss internally. Please let me know your availability tomorrow or Monday or Tuesday and 

who should be on the call/meeting. 

Do we have everything else in place with respect to Schedules, the Insurance/Additional Insured Certif icate and the 

Equal Benefits clearance/approval by Contract Compliance? I f so, please compile as a package and submit for my review 

and approval. 

Ahsan, did you get to talk to (1) Debbie about SAIC's issues (Living Wage, Nuclear Freeze, and Prompt Payment) with 

Debbie, and (2) the City Auditor's Off ice with respect to SAIC's proposed change to Section 38 Right to Audit 

provision? 

Please advise. Thanks. 

Original Message 

From: Domingo, Renee 

Sent: Thursday, January 31, 2013 12:01 PM 

To: Ortiz, Celso 



Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 

Subject; Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Thanks much! 

Original Message 

From: Ortiz, Celso 
To: Domingo, Renee 
Cc Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Sent: Thu Jan 31 11:55:21 2013 

Subject: RE: ARRA Domain Awareness Center (bAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

I am on a conference call with SAIC right now. Should have an update later today. 

Original Message 

From: Domingo, Renee 

Sent: Thursday, January 31, 2013 11:54 AM 

To: Ort iz, Celso 

Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 

Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Hi Celso: 

Just following up to inquire about the status of the DAC Contract fo r Services. 

Has you office completed the your review and approval? 

We are past our timeline and I wanted to request an update. 

Please advise. 

Original Message 

To: Ahsan Baig 

To: Doryanna Moreno 

To: Celso Ortiz 

Cc Deborah Barnes 

Cc James (Jim) Reese 

Subject: Re: ARRA Domain Awareness Center (bAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Sent: Jan 23, 2013 12:50 PM 

Hello Celso and Oakland/Port Team: 

We MUST have the contract approved by the Oakland City Attorney's office by no later than (ideally-Friday 1/25/13) 

and no later than Monday, 1/28/13. 

We must have a fully executed Contract fo r the DAC Project by no later than 2/1/13. 

As we discussed the Port/City is at risk to lose $2.9 mil of grant funding. 



What can we do to make the due dates provided? 

This project is a highly visible project in Washington DC by FEMA and our Federal legislators. 

I also know Mayor Quan is adamant that the City make this project happen. 

Please advise. 

Thank you all in advance for your expertise, time and assistance. 

Original Message 

From: Ahsan Baig 

To: Renee Domingo 

To: Doryanna Moreno 

To: Celso Ort iz 

Cc: Deborah Barnes 

Cc: James (Jim) Reese 

Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Sent Jan 23, 2013 9:33 AM 

Good Morning Celso, 

I got your voice mail message last week. Any update on assigning an attorney to this project, as you know we are on a very 

short timeline. 
I am getting daily inquiries from the Port and Executive Management about it. 

Thanks, 
-ahsan 

Original Message 

From: Ogata, Eileen 

Sent: Wednesday, January 09, 2013 2:36 PM 
To: Domingo, Renee; Baig, Ahsan; Moreno, Doryanna; Ort iz, Celso 

Cc: Barnes, Deborah 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

See attached MOU 

Eileen Ogata 
Office Manager 

City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax: 510-986-2821 

Original Message 

From: Domingo, Renee 
Sent: Wednesday, January 09, 2013 1:54 PM 
To: Baig, Ahsan; Moreno, Doryanna; Ort iz, Celso 



Cc Ogata, Eileen; Barnes, Deborah 

Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Thanks Ahsan. 

Eileen: please pull the MOA between the City and Port for the DAC project and PDF to Celso, Ahsan and Doryanna. 

Please cc me. 

Original Message 

From: Baig, Ahsan 
To: Moreno, boryanna; Ortiz, Celso 
Cc Ogata, Eileen; Domingo, Renee; Barnes, Deborah 
Sent: Wed Jan 09 13:36:05 2013 
Subject: RE: ARRA Domain Awareness Center (bAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, February 01, 2013 8:46 AM 
To: Baig, Ahsan 
Cc: Ortiz, Celso; Barnes, Deborah 
Subject: Re: DAC Contract Review - Internal Meeting 

Also, I have a 3:30 pm mtg so I will be available from 2:30 pm to 3:30 pm. Just let me know what number I need to call into. 

Thanks! 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Ortiz, Celso; Barnes, Deborah 
Sent: Thu Jan 31 18:30:24 2013 
Subject: Re: DAC Contract Review - Internal Meeting 

We can start at 3pm if you want? 

Ahsan Baig 

Sent from my iPad 

On Jan 31, 2013, at 1:02 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

I need to call in as I will be leaving a meeting in Dublin, CA 

mailto:RADomingo@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, January 31, 2013 7:36 PM 
To: Baig, Ahsan 
Cc: Ortiz, Celso; Barnes, Deborah 
Subject: Re: DAC Contract Review - Internal Meeting 

rather call in so I am not rushing. Thanks. 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Ortiz, Celso; Barnes, Deborah 
Sent: Thu Jan 31 18:30:24 2013 
Subject: Re: DAC Contract Review - Internal Meeting 

We can start at 3pm if you want? 

Ahsan Baig 
Sent from my iPad 

On Jan 31, 2013, at 1:02 PM, "Domingo, Renee" <RADorningo@oaklandnet.corn> wrote: 

I need to call in as I will be leaving a meeting in Dublin, CA 

mailto:RADorningo@oaklandnet.corn


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, January 31, 2013 1:43 PM 
To: Baig, Ahsan 
Cc: Ogata, Eileen 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent 

need for expedited Attorney services for contracts 

We are not handling this contract so I would say you need to ask your contacts (debbie) at SAIC to complete the schedules. 

Eileen can send them to her but we need you to do email intros, etc. 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Ogata, Eileen 
Sent: Thu Jan 31 13:21:23 2013 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for expedited 
Attorney services for contracts 

Sure. Can Eileen help? You know our situation, no admin staff. 

-ahsan 

Sent from my iPhone 

On Jan 31, 2013, at 1:02 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Please make sure we get all the schedules in asap so it doesn't hold up the contract. 

SAIC can go those in now. 

Thanks 

Original Message 

From: Baig, Ahsan 
To: Domingo, Renee; Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Deloach Reed, Teresa 
Sent: Thu Jan 31 12:57:27 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

1 am good at 2:30 pm to 5:00 pm. I will setup a meeting, and invite all the parties. 

I need to follow-up on the Section 38 Right to Audit provision changes. 

As far as Schedules are concerned, SAIC has the EBO certificate, and I will continue working with Debbie on the others. 
Thanks, 
-ahsan 

Original Message 
From: Domingo, Renee 
Sent: Thursday, January 3 1, 2013 12:40 PM 
To: Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

mailto:RADomingo@oaklandnet.com


Hi Celso: 

Thanks for the update. 

I am available for a conference call tomorrow at 2:30 pm and up to 4:30 pm and next week, Tuesday, I am currently 
available at 9 am thru 11:30 am for a conference call. 

As far as who should be on the call: 

Myself, Renee Domingo 
Ahsan Baig 
Anyone else Ahsan recommends 
You and anyone else from your office 

Also, I will defer to DIT, Ahsan regarding schedules and your other questions regarding Nuclear Free Zones, etc. 

Please let me know what day and time we will do the conference call. The sooner the better. 

Thanks much. 

Best regards, 

Renee 

Original Message 

From: Ortiz, Celso 
To: Domingo, Renee 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Sent: Thu Jan 31 12:31:232013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Renee, I finished my conference call with SAIC. I think we are not too far apart with SAIC but would like to set up an 
internal conference call/meeting to discuss any outstanding contract issues with the goal of getting this contract finished by 
the end of next week. 

We need to discuss Liquidated Damages, Limitation of Liability, Indemnification and Warranty. I have some proposed 
compromise language after I discuss internally. Please let me know your availability tomorrow or Monday or Tuesday and 
who should be on the call/meeting. 

Do we have everything else in place with respect to Schedules, the Insurance/Additional Insured Certificate and the Equal 
Benefits clearance/approval by Contract Compliance? If so, please compile as a package and submit for my review and 
approval. 

Ahsan, did you get to talk to (1) Debbie about SAIC's issues (Living Wage, Nuclear Freeze, and Prompt Payment) with 
Debbie, and (2) the City Auditor's Office with respect to SAIC's proposed change to Section 38 Right to Audit provision? 

Please advise. Thanks. 

Original Message 
From: Domingo, Renee 
Sent: Thursday, January 31, 2013 12:01 PM 
To: Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim); More.io, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Thanks much! 



Original Message 
From: Ortiz, Celso 
To: Domingo, Renee 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Sent: Thu Jan 31 11:55:21 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

I am on a conference call with SAIC right now. Should have an update later today. 

Original Message 

From: Domingo, Renee 
Sent: Thursday, January 31, 2013 11:54 AM 
To: Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Hi Celso: 

Just following up to inquire about the status of the DAC Contract for Services. 

Has you office completed the your review and approval? 

We are past our timeline and 1 wanted to request an update. 

Please advise. 

Original Message 
To: Ahsan Baig 
To: Doryanna Moreno 
To: Celso Ortiz 
Cc: Deborah Barnes 
Cc: James (Jim) Reese 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Sent: Jan 23,2013 12:50 PM 

Hello Celso and Oakland/Port Team: 

We MUST have the contract approved by the Oakland City Attorney's office by no later than (ideally-Friday 1/25/13) and 
no later than Monday, 1/28/13. 

We must have a fully executed Contract for the DAC Project by no later than 2/1/13. 

As we discussed the Port/City is at risk to lose $2.9 mil of grant funding. 

What can we do to make the due dates provided? 

This project is a highly visible project in Washington DC by FEMA and our Federal legislators. 

I also know Mayor Quan is adamant that the City make this project happen. 

Please advise. 

Thank you all in advance for your expertise, time and assistance. 

Original Message 
From: Ahsan Baig 
To: Renee Domingo 



To: Doryanna Moreno 
To: Celso Ortiz 
Cc: Deborah Barnes 
Cc: James (Jim) Reese 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Sent: Jan 23, 2013 9:33 AM 

Good Morning Celso, 

I got your voice mail message last week. Any update on assigning an attorney to this project, as you know we are on a very 
short timeline. 

I am getting daily inquiries from the Port and Executive Management about it. 

Thanks, 
-ahsan 

Original Message 
From: Ogata, Eileen 
Sent: Wednesday, January 09, 2013 2:36 PM 
To: Domingo, Renee; Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 
Cc: Barnes, Deborah 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

See attached MOU 

Eileen Ogata 
Office Manager 
City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax:510-986-2821 

Original Message 
From: Domingo, Renee 
Sent: Wednesday, January 09, 2013 1:54 PM 
To: Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 
Cc: Ogata, Eileen; Barnes, Deborah 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Thanks Ahsan. 

Eileen: please pull the MOA between the City and Port for the DAC project and PDF to Celso, Ahsan and Doryanna. 

Please cc me. 

Original Message 
From: Baig, Ahsan 
To: Moreno, Doryanna; Ortiz, Celso 
Cc: Ogata, Eileen; Domingo, Renee; Barnes, Deborah 
Sent: Wed Jan 09 13:36:05 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, January 31, 2013 1:03 PM 
To: Baig, Ahsan; Ortiz, Celso; Barnes, Deborah 
Subject: DAC Contract Review - Internal Meeting 

I need to call in as I will be leaving a meeting in Dublin, CA 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, January 31, 2013 1:02 PM 
To: Baig, Ahsan 
Cc: Ogata, Eileen 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent 

need for expedited Attorney services for contracts 

Please make sure we get all the schedules in asap so it doesn't hold up the contract. 

SAIC can go those in now. 

Thanks 

Original Message 

From: Baig, Ahsan 
To: Domingo, Renee; Ortiz, Celso 
Cc Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Deloach Reed, Teresa 
Sent: Thu Jan 31 12:57:27 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

I am good at 2:30 pm to 5:00 pm. I will setup a meeting, and invite all the parties. 

I need to follow-up on the Section 38 Right to Audit provision changes. 

As far as Schedules are concerned, SAIC has the EBO cert i f icate, and I will continue working with Debbie on the others. 

Thanks, 

-ahsan 

OriginaJ Message 

From: Domingo, Renee 

Sent: Thursday, January 31, 2013 12:40 PM 

To: Ortiz, Celso 

Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 

Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Hi Celso: 

Thanks for the update. 

I am available for a conference call tomorrow at 2:30 pm and up to 4:30 pm and next week, Tuesday, I am currently 

available at 9 am thru 11:30 am for a conference call. 

As far as who should be on the call: 

Myself, Renee Domingo 

Ahsan Baig 

Anyone else Ahsan recommends 

You and anyone else from your office 



Also, I will defer to DIT, Ahsan regarding schedules and your other questions regarding Nuclear Free Zones, etc. 

Please let me know what day and time we will do the conference call. The sooner the better. 

Thanks much. 

Best regards, 

Renee 

Original Message 

From: Ortiz, Celso 

To: Domingo, Renee 

Cc Barnes, Deborah; Reese, James (Jim); Moreno, boryanna; Baig, Ahsan; Deloach Reed, Teresa 
Sent: Thu Jan 31 12:31:23 2013 

Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Renee, I finished my conference call with SAIC. I think we are not too far apart with SAIC but would like to set up an 
internal conference call/meeting to discuss any outstanding contract issues with the goal of getting this contract 
finished by the end of next week. 

We need to discuss Liquidated Damages, Limitation of Liability, Indemnification and Warranty. I have some proposed 
compromise language af ter I discuss internally. Please let me know your availability tomorrow or Monday or Tuesday and 
who should be on the call/meeting. 

Do we have everything else in place with respect to Schedules, the Insurance/Additional Insured Certif icate and the 

Equal Benefits clearance/approval by Contract Compliance? I f so, please compile as a package and submit for my review 

and approval. 

Ahsan, did you get to talk to (1) Debbie about SAIC's issues (Living Wage, Nuclear Freeze, and Prompt Payment) with 

Debbie, and (2) the City Auditor's Off ice with respect to SAIC's proposed change to Section 38 Right to Audit 

provision? 

Please advise. Thanks. 

Original Message 

From: Domingo, Renee 

Sent: Thursday, January 31, 2013 12:01 PM 

To: Ort iz, Celso 

Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 

Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Thanks much! 

Original Message 
From: Ort iz, Celso 
To: Domingo, Renee 
Cc Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 

Sent: Thu Jan 31 11:55:21 2013 



Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

I am on a conference call with SAIC right now. Should have an update later today. 

Original Message 

From: Domingo, Renee 

Sent: Thursday, January 31, 2013 11:54 AM 

To: Ortiz, Celso 

Cc- Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 

Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Hi Celso: 

Just following up to inquire about the status of the DAC Contract for Services. 

Has you office completed the your review and approval? 

We are past our timeline and I wanted to request an update. 

Please advise. 

Original Message 

To: Ahsan Baig 

To: Doryanna Moreno 

To: Celso Ortiz 

Cc Deborah Barnes 

Cc- James (Jim) Reese 

Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Sent: Jan 23, 2013 12:50 PM 

Hello Celso and Oakland/Port Team: 

We MUST have the contract approved by the Oakland City Attorney's off ice by no later than (ideally-Friday 1/25/13) 

and no later than Monday, 1/28/13. 

We must have a fully executed Contract for the DAC Project by no later than 2/1/13. 

As we discussed the Port/City is at risk to lose $2.9 mil of grant funding. 

What can we do to make the due dates provided? 

This project is a highly visible project in Washington DC by FEMA and our Federal legislators. 

I also know Mayor Quan is adamant that the City make this project happen. 

Please advise. 

Thank you all in advance for your expertise, time and assistance. 

Original Message 
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From: Ahsan Baig 
To: Renee Domingo 

To: Doryanna Moreno 

To: Celso Ort iz 

Cc Deborah Barnes 

Cc James (Jim) Reese 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Sent: Jan 23, 2013 9:33 AM 

Good Morning Celso, 

I got your voice mail message last week. Any update on assigning an attorney to this project, as you know we are on a very 

short timeline. 
I am getting daily inquiries from the Port and Executive Management about i t . 

Thanks, 

-ahsan 

Original Message 

From: Ogata, Eileen 

Sent: Wednesday, January 09, 2013 2:36 PM 

To: Domingo, Renee; Baig, Ahsan: Moreno, boryanna; Ort iz, Celso 

Cc Barnes, Deborah 

Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

See attached MOU 

Ei leen Ogata 

Off ice Manager 

City of Oakland 

Emergency Management Services Division 

510-238-4764 

Fax: 510-986-2821 

Original Message 

From: Domingo, Renee 

Sent: Wednesday, January 09, 2013 1:54 PM 
To: Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 
Cc Ogata, Eileen; Barnes, Deborah 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Thanks Ahsan. 

Eileen: please pull the b\OA between the City and Port for the DAC project and PDF to Celso, Ahsan and boryanna. 

Please cc me. 

Original Message 



From: Baig, Ahsan 
To: Moreno, Doryanna; Ortiz, Celso 
Cc Ogata, Eileen; Domingo, Renee; Barnes, Deborah 
Sent: Wed Jan 09 13:36:05 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, January 31, 2013 12:40 PM 
To: Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent 

need for expedited Attorney services for contracts 

Hi Celso: 

Thanks for the update. 

I am available for a conference call tomorrow at 2:30 pm and up to 4:30 pm and next week, Tuesday, I am currently 
available at 9 am thru 11:30 am for a conference call. 

As far as who should be on the call: 

Myself, Renee Domingo 
Ahsan Baig 

Anyone else Ahsan recommends 

You and anyone else from your off ice 

Also, I will defer to DIT, Ahsan regarding schedules and your other questions regarding Nuclear Free Zones, etc. 

Please let me know what day and time we will do the conference call. The sooner the better. 

Thanks much. 

Best regards, 

Renee 

Original Message 

From: Ortiz, Celso 

To: Domingo, Renee 

Cc Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan: Deloach Reed, Teresa 

Sent: Thu Jan 31 12:31:23 2013 

Subject: RE: /ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Renee, I finished my conference call with SAIC. I think we are not too far apart with SAIC but would like to set up an 

internal conference call/meeting to discuss any outstanding contract issues with the goal of getting this contract 

finished by the end of next week. 

We need to discuss Liquidated Damages, Limitation of Liability, Indemnification and Warranty. I have some proposed 
compromise language after I discuss internally. Please let me know your availability tomorrow or Monday or Tuesday and 
who should be on the call/meeting. 

Do we have everything else in place with respect to Schedules, the Insurance/Additional Insured Certif icate and the 

Equal Benefits clearance/approval by Contract Compliance? I f so, please compile as a package and submit for my review 

and approval. 



Ahsan, did you get to talk to (1) Debbie about SAIC's issues (Living Wage, Nuclear Freeze, and Prompt Payment) with 
Debbie, and (2) the City Auditor's Off ice with respect to SAIC's proposed change to Section 38 Right to Audit 
provision? 

Please advise. Thanks. 

Original Message 

From: Domingo, Renee 

Sent: Thursday, January 31, 2013 12:01 PM 

To: Ort iz , Celso 

Cc Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 

Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Thanks much! 

Original Message 

From: Ort iz, Celso 
To: Domingo, Renee 
Cc- Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Sent: Thu Jan 31 11:55:21 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

I am on a conference call with SAIC right now. Should have an update later today. 

Original Message 

From: Domingo, Renee 

Sent: Thursday, January 31, 2013 11:54 AM 

To: Ort iz, Celso 

Cc- Barnes, Deborah; Reese, James (Jim); Moreno, boryanna; Baig, Ahsan; Deloach Reed, Teresa 

Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Hi Celso: 

Just following up to inquire about the status of the DAC Contract for Services. 

Has you off ice completed the your review and approval? 

We are past our timeline and I wanted to request an update. 

Please advise. 
Original Message 

To: Ahsan Baig 

To: Doryanna Moreno 

To: Celso Ort iz 
Cc Deborah Barnes 
Cc James (Jim) Reese 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 



Sent: Jan 23, 2013 12:50 PM 

Hello Celso and Oakland/Port Team: 

We MUST have the contract approved by the Oakland City Attorney's office by no later than (ideally-Friday 1/25/13) 
and no later than Monday, 1/28/13. 

We must have a fully executed Contract for the DAC Project by no later than 2/1/13. 

As we discussed the Port/City is at risk to lose $2.9 mil of grant funding. 

What can we do to make the due dates provided? 

This project is a highly visible project in Washington DC by FEMA and our Federal legislators. 

I also know Mayor Quan is adamant that the City make this project happen. 

Please advise. 

Thank you all in advance for your expertise, time and assistance. 

Original Message 

From: Ahsan Baig 
To: Renee Domingo 
To: Doryanna Moreno 
To: Celso Ort iz 
Cc\ Deborah Barnes 
Cc James (Jim) Reese 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 
Sent: Jan 23, 2013 9:33 AM 

Good Morning Celso, 

I got your voice mail message last week. Any update on assigning an attorney to this project, as you know we are on a very 

short timeline. 
I am getting daily inquiries from the Port and Executive Management about it. 

Thanks, 

-ahsan 

Original Message 

From: Ogata, Eileen 

Sent: Wednesday, January 09, 2013 2:36 PM 

To: Domingo, Renee; Baig, Ahsan: Moreno, Doryanna; Ort iz, Celso 

Cc Barnes, Deborah 

Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

See attached MOU 

Eileen Ogata 



Office Manager 

City of Oakland 

Emergency Management Services Division 
510-238-4764 

Fax: 510-986-2821 

Original Message 

From: Domingo, Renee 

Sent: Wednesday, January 09, 2013 1:54 PM 

To: Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 

Cc Ogata, Eileen; Barnes, Deborah 

Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Thanks Ahsan. 

Eileen: please pull the tAOA between the City and Port for the DAC project and PDF to Celso, Ahsan and boryanna. 

Please cc me. 

Original Message 

From: Baig, Ahsan 
To: Moreno, Doryanna; Ort iz , Celso 
Cc Ogata, Eileen; Domingo, Renee; Barnes, Deborah 
Sent: Wed Jan 09 13:36:05 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, January 31, 2013 12:01 PM 
To: Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent 

need for expedited Attorney services for contracts 

Thanks much! 

Original Message 

From: Ortiz, Celso 

To: Domingo, Renee 

Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 

Sent: Thu Jan 31 11:55:21 2013 

Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

I am on a conference call with SAIC right now. Should have an update later today. 

Original Message 

From: Domingo, Renee 
Sent: Thursday, January 31, 2013 11:54 AfA 
To: Ortiz, Celso 
Cc Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Hi Celso: 

Just following up to inquire about the status of the DAC Contract for Services. 

Has you office completed the your review and approval? 

We are past our timeline and I wanted to request an update. 

Please advise. 

Original Message 
To: Ahsan Baig 
To: Doryanna /Moreno 
To: Celso Ortiz 
Cc: Deborah Barnes 
Cc James (Jim) Reese 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Sent: Jan 23, 2013 12:50 PM 

Hello Celso and Oakland/Port Team: 

We MUST have the contract approved by the Oakland City Attorney's office by no later than (ideally-Friday 1/25/13) 

and no later than Monday, 1/28/13. 



We must have a fully executed Contract for the DAC Project by no later than 2/1/13. 

As we discussed the Port/City is at risk to lose $2.9 mil of grant funding. 

What can we do to make the due dates provided? 

This project is a highly visible project in Washington DC by FEMA and our Federal legislators. 

I also know Mayor Quan is adamant that the City make this project happen. 

Please advise. 

Thank you all in advance for your expertise, time and assistance. 

Original Message 

From: Ahsan Baig 
To: Renee Domingo 
To: Doryanna lv\oreno 
To: Celso Ort iz 
Cc Deborah Barnes 
Cc James (Jim) Reese 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 
Sent: Jan 23, 2013 9:33 AM 

Good Morning Celso, 

I got your voice mail message last week. Any update on assigning an attorney to this project, as you know we are on a very 

short timeline. 

I am getting daily inquiries from the Port and Executive Management about it. 

Thanks, 

-ahsan 

Original Message 

From: Ogata, Eileen 

Sent: Wednesday, January 09, 2013 2:36 PM 

To: Domingo, Renee; Baig, Ahsan; Moreno, boryanna; Ort iz, Celso 

Cc: Barnes, Deborah 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

See attached MOU 

Eileen Ogata 

Office Manager 

City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax: 510-986-2821 



Original Message 

From: Domingo, Renee 

Sent: Wednesday, January 09, 2013 1:54 PM 

To: Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 

Cc Ogata, Eileen; Barnes, Deborah 

Subject: Re: ARRA Domain Awareness Center (bAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Thanks Ahsan. 

Eileen: please pull the MOA between the City and Port for the DAC project and PDF to Celso, Ahsan and Doryanna. 

Please cc me. 

Original Message 

From: Baig, Ahsan 
To: Moreno, Doryanna; Ort iz, Celso 
Cc Ogata, Eileen; Domingo, Renee; Barnes, Deborah 
Sent: Wed Jan 09 13:36:05 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, January 31, 2013 11:54 AM 
To: Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim); Moreno, Doryanna; Baig, Ahsan; Deloach Reed, Teresa 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contrac't(s)-Urgent 

need for expedited Attorney services for contracts 

Hi Celso: 

Just following up to inquire about the status of the DAC Contract for Services. 

Has you off ice completed the your review and approval? 

We are past our timeline and I wanted to request an update. 

Please advise. 

Original Message 
To: Ahsan Baig 
To: Doryanna Moreno 
To: Celso Ort iz 
Cc Deborah Barnes 
Cc James (Jim) Reese 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 
Sent: Jan 23, 2013 12:50 PM 

Hello Celso and Oakland/Port Team: 

We MUST have the contract approved by the Oakland City Attorney's off ice by no later than (ideally-Friday 1/25/13) 
and no later than Monday, 1/28/13. 

We must have a fully executed Contract for the bAC Project by no later than 2/1/13. 

As we discussed the Port/City is at risk to lose $2.9 mil of grant funding. 

What can we do to make the due dates provided? 

This project is a highly visible project in Washington DC by FEMA and our Federal legislators. 

I also know Mayor Quan is adamant that the City make this project happen. 

Please advise. 

Thank you all in advance for your expertise, time and assistance. 

Original Message 
From: Ahsan Baig 
To: Renee Domingo 
To: Doryanna Moreno 
To: Celso Ort iz 



Cc Deborah Barnes 

Cc: James (Jim) Reese 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Sent: Jan 23, 2013 9:33 AM 

Good Morning Celso, 

I got your voice mail message last week. Any update on assigning an attorney to this project, as you know we are on a very 

short timeline. 
I am getting daily inquiries from the Port and Executive Management about it. 

Thanks, 
-ahsan 

Original Message 

From: Ogata, Eileen 

Sent: Wednesday, January 09, 2013 2:36 PM 
To: Domingo, Renee; Baig, Ahsan: Moreno, Doryanna; Ortiz, Celso 
Cc Barnes, Deborah 

Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

See attached MOU 

Eileen Ogata 

Office Manager 
City of Oakland 

Emergency Management Services Division 
510-238-4764 

Fax: 510-986-2821 

Original Message 

From: Domingo, Renee 

Sent: Wednesday, January 09, 2013 1:54 PM 

To: Baig, Ahsan; Moreno, Doryanna; Ort iz, Celso 

Cc Ogata, Eileen; Barnes, Deborah 

Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Thanks Ahsan. 

Eileen: please pull the MOA between the City ana Port for the DAC project and PDF to Celso, Ahsan and Doryanna. 

Please cc me. 

Original Message 

From: Baig, Ahsan 
To: Moreno, Doryanna; Ort iz, Celso 
Cc Ogata, Eileen; Domingo, Renee; Barnes, Deborah 
Sent: Wed Jan 09 13:36:05 2013 



Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, January 29, 2013 8:45 PM 
To: 'mobrien@portoakland.com' 
Cc: Baig, Ahsan 
Subject: Fw: Emergency Services City/Port MOU - sharing confidential information on website 

FYI 

From: Fierro, Rocio 
To: Moreno, Doryanna; Domingo, Renee 
Cc: Ortiz, Celso 
Sent: Tue Jan 29 20:44:48 2013 
Subject: RE: Emergency Services City/Port MOU - sharing confidential information on website 

It's been assigned to Caryl Casden. Rocio 

From: Moreno, Doryanna 
Sent: Monday, January 28, 2013 12:19 PM 
To: Fierro, Rocio; Domingo, Renee 
Cc: Ortiz, Celso 
Subject: Emergency Services City/Port MOU - sharing confidential information on website 

Rocio: 

• The City and Port entered into an MOU to, among other things, share access to website/data base information 
that contains confidential information for each agency for emergency service purposes. 

• The public records act requires that public entities establish by written agreement the terms for sharing 
confidential information between agencies to avoid waving any exemptions from disclosure under the PRA. 

• Section II, N. sets forth a promise of confidentiality from the Port to the City, but not the other way around. 
We should amend the MOU to include a promise by City not to disclose Port's confidential information and 
clearly reference the provisions of the PRA that allow agencies to share confidential data without waiving the 
right to assert exemptions from disclosure. 

• This should be a short (1-page?), non-controversial amendment. It's in the Port's interest in that it 
strengthens the City ability to deny public records requests for Port's shared confidential information. 

• The timeline would be to get this done within the next month or by the time the Port begins to provide access 
to their confidential information to the City or City's vendor. The City (OES, IT) is hiring a vendor to build the 
computer system within the month. 

• I don't think this amendment requires council approval. 
• Renee Domingo is the contact for the MOU (Ahsan is handling the vendor contract and computer project). 

Will you assign an attorney to follow up with Renee? 

DMM 

From: Ortiz, Celso 
Sent: Monday, January 28, 2013 11:29 AM 
To: Moreno, Doryanna 
Subject: FW: Port of Oakland MOU Domain Awareness 2012.pdf - Adobe Acrobat Professional 

As discussed, Section II N. addresses Confidential Information but may need to be bolstered to protect the City and the 
Port with respect to protecting Confidential Information from disclosure under the Open Records Act. Additionally, we 
will need to insure that these protections are also in the IT agreement with the DAC vendor (our standard boilerplate 

mailto:'mobrien@portoakland.com'


does contain a Confidential Information provision). Please take a look and let me know if Rocio and Tricia need to 
provide further input. 

From: Ogata, Eileen 
Sent: Monday, January 28, 2013 11:16 AM 
To: Ortiz, Celso 
Subject: Port of Oakland MOU Domain Awareness 2012.pdf - Adobe Acrobat Professional 

See attached. Should I tell Renee to contact you? 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, January 28, 2013 12:53 PM 
To: Baig, Ahsan 
Subject: Re: UASI/BayRICS 

Okay. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Mon Jan 28 12:44:40 2013 
Subject: Re: UASI/BayRICS 

Sounds good, will call you at 3pm. 

Ahsan Baig 
Sent from my iPad 

On Jan 28, 2013, at 12:43 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

No worries. Let's talk on the phone so you can stay where u are. ;) 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Mon Jan 28 12:34:24 2013 
Subject: Re: UASI/BayRICS 

Yikes, may be I didn't update my schedule. Sorry, I can come to EOC at 3pm, if you want or talk on 
the phone. I am at the 911 Center, getting ready for CAD upgrade. Let me know. 

Ahsan Baig 
Sent from my iPad 

On Jan 28, 2013, at 12:32 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Are we still meeting??? This was meeting to discuss DAC, VDI, BayRICs. We may not need 
meeting anymore or we can do it over the phone. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Mon Jan 28 12:30:42 2013 
Subject: Re: UASI/BayRICS 

What is happening? 

Ahsan Baig 
Sent from my iPad 

On Jan 28, 2013, at 12:23 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> 
wrote: 

Can you come over to OES for our meeting today at 3 pm? 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, January 28, 2013 12:44 PM 
To: Baig, Ahsan 
Subject: Re: UASI/BayRICS 

No worries. Let's talk on the phone so you can stay where u are. ;) 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Mon Jan 28 12:34:24 2013 
Subject: Re: UASI/BayRICS 

Yikes, may be I didn't update my schedule. Sorry, I can come to EOC at 3pm, if you want or talk on the phone. I am 
at the 911 Center, getting ready for CAD upgrade. Let me know. 

Ahsan Baig 
Sent from my iPad 

On Jan 28, 2013, at 12:32 PM, "Domingo, Renee" <RADomingo(g),oaklandnet.com> wrote: 

Are we still meeting??? This was meeting to discuss DAC, VDI, BayRICs. We may not need meeting anymore 
or we can do it over the phone. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Mon Jan 28 12:30:42 2013 
Subject: Re: UASI/BayRICS 

What is happening? 

Ahsan Baig 
Sent from my iPad 

On Jan 28, 2013, at 12:23 PM, "Domingo, Renee" <RADomingo(5),oaklandnet.com> wrote: 

Can you come over to OES for our meeting today at 3 pm? 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, January 28, 2013 12:32 PM 
To: Baig, Ahsan 
Subject: Re: UASI/BayRICS 

Are we still meeting??? This was meeting to discuss DAC, VDI, BayRICs. We may not need meeting anymore or we can do it 
over the phone. 

From: Baig, Ahsan 
To: Domingo, Renee 
Sent: Mon Jan 28 12:30:42 2013 
Subject: Re: UASI/BayRICS 

What is happening? 

Ahsan Baig 

Sent from my iPad 

On Jan 28, 2013, at 12:23 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Can you come over to OES for our meeting today at 3 pm? 

mailto:RADomingo@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, January 23, 2013 1:03 PM 
To: Baig, Ahsan 
Cc: Reese, James (Jim) 
Subject: Fw: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-L)rgent 

need for expedited Attorney services for contracts 

See email below. 

From: Reese, James (Jim) 
To: Domingo, Renee 
Sent: Wed Jan 23 13:01:18 2013 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for expedited 
Attorney services for contracts 

Ahsan, 

Could we lose this money? 

Jim 

Sent from my iPhone 

On Jan 23, 2013, at 12:35 PM, "Domingo, Renee" <RADomingo@.oaklandnet.com> wrote: 

Hello Celso and Oakland/Port Team: 

We MUST have the contract approved by the Oakland City Attorney's office by no later than (ideally-Friday 1/25/13) and 
no later than Monday, 1/28/13. 

We must have a fully executed Contract for the DAC Project by no later than 2/1/13. 

As we discussed the Port/City is at risk to lose $2.9 mil of grant funding. 

What can we do to make the due dates provided? 

This project is a highly visible project in Washington DC by FEMA and our Federal legislators. 

1 also know Mayor Quan is adamant that the City make this project happen. 

Please advise. 

Thank you all in advance for your expertise, time and assistance. 

Original Message 
From: Baig, Ahsan 
To: Domingo, Renee; Moreno, Doryanna; Ortiz, Celso 
Cc: Barnes, Deborah; Reese, James (Jim) 
Sent: Wed Jan 23 09:33:54 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Good Morning Celso, 



] got your voice mail message last week. Any update on assigning an attorney to this project, as you know we are on a very 
short timeline. 

I am getting daily inquiries from the Port and Executive Management about it. 

Thanks, 
-ahsan 

Original Message 
From: Ogata, Eileen 
Sent: Wednesday, January 09, 2013 2:36 PM 
To: Domingo, Renee; Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 
Cc: Barnes, Deborah 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

See attached MOU 

Eileen Ogata 
Office Manager 
City of Oakland 
Emergency Management Services Division 
510-238-4764 
Fax:510-986-2821 

Original Message 
From: Domingo, Renee 
Sent: Wednesday, January 09, 2013 1:54 PM 
To: Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 
Cc: Ogata, Eileen; Barnes, Deborah 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Thanks Ahsan. 

Eileen: please pull the MOA between the City and Port for the DAC project and PDF to Celso, Ahsan and Doryanna. 

Please cc me. 

Original Message 

From: Baig, Ahsan 
To: Moreno, Doryanna; Ortiz, Celso 
Cc: Ogata, Eileen; Domingo, Renee; Barnes, Deborah 
Sent: Wed Jan 09 13:36:05 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Hi Celso, 

Thanks a lot for joining the meeting. Based on our conference call meeting on Monday, here are the documents you 
requested for the DAC contract development: 

1. City Council Resolution for the spending plan 2. DAC RFP 3. DAC Proposal from SA1C, including the proposed 
changes/edits to the IT Boiler Plate Contract 

I will request Renee or Eileen to forward you the Port and City MOA, I couldn't find the soft copy. 



Please let me know, if you need to go over with me before a conf. call with SAIC Legal. Based on the Grant deadlines, we 
need to get this Agreement in place before the end of January. SAIC Team is on standby to start working with us. 

Thanks, 
-ahsan 

Original Message 
From: Domingo, Renee 
Sent: Thursday, January 03,2013 1:31 PM 
To: Moreno, Doryanna 
Cc: Baig, Ahsan; Ogata, Eileen; Reese, James (Jim); Deloach Reed, Teresa 
Subject: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Hi Doryanna: 

As you know DIT (Ken Gordon and Ahsan Baig) notified your offices in late November/early December 2012 about the 
DAC project and the need for City Attorney services for development and approval of the contract. 

You informed us that you had to secure outside counsel services for this project. 

Do you have any time available today before 3 pm or tomorrow after 1:30 pm for a brief conference call (30 mins max) 
with Ahsan and I re; the DAC contract(s) project? 

We want to provide you with all the details of this project contracts ($2.9 mil) and the urgency to get the contracts approved 
by the City Attorney's office no later than 1/31/13. 

We would also like to discuss how we can work with your office to expedite the attorney services for the two contracts. 

Please advise as to your availability. 

Thank you in advance for your immediate attention and time in this matter. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Saturday, January 19, 2013 6:04 PM 
To: 'mobrien@portoakland.com1; 'enapralla@portoakland.com'; Baig, Ahsan; Alexander, Blair 
Cc: 'mdavis@portoakland.com' 
Subject: Re: Fwd: mayor follow up on fema 

Hi Mike: 

I didn't see that paper. Will see if I can find something in Daphne's old files. 

Look forward to chatting on Tuesday. 

From: Michael O'Brien <mobrien(aportoakland.com> 
To: Eric Napralla <enapralla(S)portoakland.com>; Baig, Ahsan; Domingo, Renee; Alexander, Blair 
Cc: Matthew Davis <mdavis(a)portoakland.com> 
Sent: Sat Jan 19 13:05:52 2013 
Subject: Fwd: mayor follow up on fema 

Well, looks like we have visibility in the front office now. I see this as an opportunity to brief the benefits of the DAC and the 
need to fast track the contracting process. 

Renee, a couple years ago we put together a briefing paper for Mayor Dellums for the mayors conference. Do you happen to 
have a copy of that write up? I think Daphne and Yolanda helped craft it. 

Will talk more about this on Tuesday. 

Regards, 
Mike 

Sent from my iPhone 

Begin forwarded message: 

From: Deborah Ale Flint <dale(S)portoakland.com> 
Date: January 18, 2013, 9:55:06 PM PST 
To: Michael O'Brien <mobrien(5)portoakland.com>, Matthew Davis <mdavis@portoakland.com> 
Cc: Jean Banker <ibanker(Siportoakland.com>, Genevieve Jackson <Riackson(5)portoakland.com>, Allecia 
Sanford <asanford@portoakland.com> 
Subject: mayor follow up on fema 

Mike - Please prep to meet with the City staff regarding the FEMA deadline and project/funding impacts next 
week or week after. We should get a request from Deanna for the meeting. The mayor confirmed Fema is 
sticking with the June 30 deadline . They encouraged to spend as much as we can on cameras etc. 
Please prepare write up on the spending strategies include impacts on city expected work and our list of 
alternatives and the substitute projects and substitute funds for those items that wont meet the deadline. 
Thanks 
Deborah 

Deborah Ale Flint 
Acting Executive Director 

mailto:'mobrien@portoakland.com1
mailto:'enapralla@portoakland.com'
mailto:'mdavis@portoakland.com'
mailto:mdavis@portoakland.com
mailto:asanford@portoakland.com


The Port of Oakland 

510 627-1133 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, January 09, 2013 2:37 PM 
To: Ogata, Eileen; Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 
Cc: Barnes, Deborah 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent 

need for expedited Attorney services for contracts 

Thanks Eileen fo r your prompt response! 

Original Message 

From: Ogata, Eileen 

To: Domingo, Renee; Baig, Ahsan; Moreno, Doryanna; Ort iz, Celso 

Cc- Barnes, Deborah 

Sent: Wed Jan 09 14:35:50 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

See attached MOU 

Eileen Ogata 
Office Manager 

City of Oakland 

Emergency Management Services Division 
510-238-4764 
Fax: 510-986-2821 

Original Message 

From: Domingo, Renee 

Sent: Wednesday, January 09, 2013 1:54 PM 

To: Baig, Ahsan; Moreno, Doryanna; Ort iz, Celso 

Cc- Ogata, Eileen; Barnes, Deborah 

Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contracts)-Urgent need for 

expedited Attorney services for contracts 

Thanks Ahsan. 

Eileen: please pull the MOA between the City and Port for the DAC project and PDF to Celso, Ahsan and Doryanna. 

Please cc me. 

Original Message 
From: Baig, Ahsan 
To: Moreno, Doryanna; Ortiz, Celso 
Cc Ogata, Eileen; Domingo, Renee; Barnes, Deborah 
Sent: Wed Jan 09 13:36:05 2013 
Subject: RE: ARRA Domain Awareness Center (bAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Hi Celso, 



Thanks a lot for joining the meeting. Based on our conference call meeting on Monday, here are the documents you 
requested for the DAC contract development: 

1. City Council Resolution for the spending plan 2. DAC RFP 3. DAC Proposal from SAIC, including the proposed 

changes/edits to the I T Boiler Plate Contract 

I will request Renee or Eileen to forward you the Port and City MOA, I couldn't find the soft copy. 

Please let me know, if you need to go over with me before a conf. call with SAIC Legal. Based on the Grant deadlines, we 

need to get this Agreement in place before the end of January. SAIC Team is on standby to start working with us. 

Thanks, 

-ahsan 

Original Message 

From: Domingo, Renee 

Sent: Thursday, January 03, 2013 1:31 PM 
To: Moreno, Doryanna 

Cc Baig, Ahsan; Ogata, Eileen; Reese, James (Jim); Deloach Reed, Teresa 

Subject: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Hi Doryanna: 

As you know DIT(Ken Gordon and Ahsan Baig) ncrified your offices in late November/early December 2012 about the 

DAC project and the need for City Attorney services for development and approval of the contract. 

You informed us that you had to secure outside counsel services for this project. 

Do you have any time available today before 3 pm or tomorrow af ter 1:30 pm for a brief conference call (30 mins max) 

with Ahsan and I re; the DAC contract(s) project? 

We want to provide you with all the details of this project contracts ($2.9 mil) and the urgency to get the contracts 

approved by the City Attorney's office no later than 1/31/13. 

We would also like to discuss how we can work with your off ice to expedite the attorney services for the two contracts. 

Please advise as to your availability. 

Thank you in advance for your immediate attention and time in this matter. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, January 09, 2013 1:54 PM 
To: Baig, Ahsan; Moreno, Doryanna; Ortiz, Celso 
Cc: Ogata, Eileen; Barnes, Deborah 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent 

need for expedited Attorney services for contracts 

Thanks Ahsan. 

Eileen: please pull the MOA between the City and Port for the DAC project and PDF to Celso, Ahsan and Doryanna. 

Please cc me. 

Original Message 

From: Baig, Ahsan 

To: Moreno, boryanna; Ortiz, Celso 

Cc- Ogata, Eileen: Domingo, Renee; Barnes, Deborah 

Sent: Wed Jan 09 13:36:05 2013 

Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Hi Celso, 

Thanks a lot for joining the meeting. Based on our conference call meeting on Monday, here are the documents you 

requested for the DAC contract development: 

1. City Council Resolution for the spending plan 2. DAC RFP 3. DAC Proposal from SAIC, including the proposed 

changes/edits to the I T Boiler Plate Contract 

I will request Renee or Eileen to forward you the Port and City N\OA, I couldn't find the soft copy. 

Please let me know, if you need to go over with me before a conf. call with SAIC Legal. Based on the Grant deadlines, we 

need to get this Agreement in place before the end of January. SAIC Team is on standby to start working with us. 

Thanks, 

-ahsan 

Original Message 
From: Domingo, Renee 
Sent: Thursday, January 03, 2013 1:31 PM 
To: Moreno, Doryanna 
Cc- Baig, Ahsan; Ogata, Eileen; Reese, James (Jim); Deloach Reed, Teresa 
Subject: ARRA Domain Awareness Center (bAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Hi Doryanna: 

As you know D IT (Ken Sordon and Ahsan Baig) notified your offices in late November/early December 2012 about the 

DAC project and the need for City Attorney services for development and approval of the contract. 



You informed us that you had to secure outside counsel services for this project. 

Do you have any time available today before 3 pm or tomorrow after 1:30 pm for a brief conference call (30 mins max) 
with Ahsan and I re; the bAC contract(s) project? 

We want to provide you with all the details of this project contracts ($2.9 mil) and the urgency to get the contracts 
approved by the City Attorney's office no later than 1/31/13. 

We would also like to discuss how we can work with your office to expedite the attorney services for the two contracts. 

Please advise as to your availability. 

Thank you in advance for your immediate attention and time in this matter. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, January 09, 2013 11:10 AM 
To: 'mobrien@portoakland.com'; Baig, Ahsan 
Subject: Re: DAC Presentation for OPD Command Staff for 1/9/13 

Great news! Congratulations. 

From: Michael O'Brien <mobrien(S)portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Sent: Wed Jan 09 11:08:47 2013 
Subject: RE: DAC Presentation for OPD Command Staff for 1/9/13 

The presentation went well today I thought. The Chief and Asst Chief seemed engaged and could actually see the utility in the 
system and the applications and the availability of the info to managers. 

Mike 

From: Domingo, Renee |"mailto:RADominqo(Q)oaklandnet.coml 
Sent: Wednesday, January 09, 2013 10:48 AM 
To: Michael O'Brien; Baig, Ahsan 
Subject: Re: DAC Presentation for OPD Command Staff for 1/9/13 

Thanks much!!! 

From: Michael O'Brien <mobrien(aportoakland,com> 
To: Domingo, Renee; Baig, Ahsan 
Sent: Wed Jan 09 07:33:15 2013 
Subject: RE: DAC Presentation for OPD Command Staff for 1/9/13 

Will do -thanks Renee. 

Also, the next AMSC meeting is at Pier 35 in SF at 1000 on Tue. April 9th. (Just in case Paul doesn't get the info to you!) 

Regards, 
Mike 

From: Domingo, Renee [mailto:RADominQO(aoaklandnet,coml 
Sent: Tuesday, January 08, 2013 11:53 PM 
To: Baig, Ahsan 
Cc: Michael O'Brien 
Subject: DAC Presentation for OPD Command Staff for 1/9/13 

Hi Ahsan and Mike: 

I received an assignment from the Fire Chief this evening and will have to opt out of attending tomorrow's meeting. 

I believe you don't really need me there and that you have it well under control. 

I hope it goes great!!! 

Break a leg as they say in show business!!!!!! I 

1 

mailto:'mobrien@portoakland.com'
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, January 09, 2013 10:48 AM 
To: 'mobrien@portoakland.com'; Baig, Ahsan 
Subject: Re: DAC Presentation for OPD Command Staff for 1/9/13 

Thanks much!!! 

From: Michael O'Brien <mobrien(5)portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Sent: Wed Jan 09 07:33:15 2013 
Subject: RE: DAC Presentation for OPD Command Staff for 1/9/13 

Will do - thanks Renee. 

Also, the next AMSC meeting is at Pier 35 in SF at 1000 on Tue. April 9th. (Just in case Paul doesn't get the info to you!) 

Regards, 
Mike 

From: Domingo, Renee [mailto:RADominao(S)oaklandnet.com1 
Sent: Tuesday, January 08, 2013 11:53 PM 
To: Baig, Ahsan 
Cc: Michael O'Brien 
Subject: DAC Presentation for OPD Command Staff for 1/9/13 

Hi Ahsan and Mike: 

I received an assignment from the Fire Chief this evening and will have to opt out of attending tomorrow's meeting. 

1 believe you don't really need me there and that you have it well under control. 

1 hope it goes great!!! 

Break a leg as they say in show business!!!!!!! 

mailto:'mobrien@portoakland.com'
mailto:RADominao(S)oaklandnet.com1


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, January 08, 2013 11:57 PM 
To: Baig, Ahsan 
Cc: 'mobrien@portoakland.com' 
Subject: Re: DAC Presentation for OPD Command Staff for 1/9/13 

One last thing. 

Please....when you speak with the SAIC team remind them we need to Statement/Scope of Work and their mark up of the 

contract by Friday, 1/11/13 as per our City Attorney conference call yesterday so they can meet our timeline for 

contracts review and execution. 

Thanks much!! 

Original Message 

From: Domingo, Renee 

To: Baig, Ahsan 

Cc 'mobrien@portoakland.com' <mobrien@portoakland.com> 

Sent: Tue Jan 08 23:52:54 2013 

Subject: DAC Presentation for OPD Command Staf f for 1/9/13 

Hi Ahsan and Mike: 

I received an assignment from the Fire Chief this evening and will have to opt out of attending tomorrow's meeting. 

I believe you don't really need me there and that you have it well under control. 

I hope it goes great!!! 

Break a leg as they say in show business!!!!!!! 

mailto:'mobrien@portoakland.com'
mailto:'mobrien@portoakland.com'
mailto:mobrien@portoakland.com


Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Tuesday, January 08, 2013 11:53 PM 
Baig, Ahsan 
'mobrien@portoakland.com' 
DAC Presentation for CPD Command Staff for 1/9/13 

Hi Ahsan and Mike: 

I received an assignment from the Fire Chief this evening and will have to opt out of attending tomorrow's meeting. 

I believe you don't really need me there and that you have it well under control. 

I hope it goes great!!! 

Break a leg as they say in show business!!!!!!! 

mailto:'mobrien@portoakland.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, January 03, 2013 2:23 PM 
To: Walther, Deborah 
Cc: Moreno, Doryanna; Baig, Ahsan 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent 

need for expedited Attorney services for contracts 

That works for me. Ahsan?? 

Also, what is the best number to reach Doryanna on for the call? 

Original Message 

From; Walther, Deborah 
To: Domingo, Renee 
Cc Moreno, Doryanna 
Sent: Thu Jan 03 13:50:11 2013 
Subject: RE'- ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Monday, January 7 between 1:30 to 2:30 is open. Let me know. 

Deborah Walther 

Legal Administrative Assistant 

One Frank H. Ogawa Plaza, 6th Floor 

Oakland, CA 94612 

(510) 238-3446 direct office 

(510) 238-6500 fax 

dwalther@oaklQndcitvattorney.org 

Original Message 

From: Domingo, Renee 

Sent: Thursday, January 03, 2013 1:37 PM 

To: Walther, Deborah 

Cc Baig, Ahsan 
Subject: Fw: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for confrac-ts 

Hi Deborah: 

Doryanna's out of office referred us to Cynthia Andrada and her email refers us to you. 

We would like to schedule a conference call with Doryanna on Monday, January 7th when she returns to the off ice on the 

matter referenced below which is urgent. 

Can you provide us with a 30 min time slot to have a conference call with Doryanna? 

Thanks much! 

mailto:dwalther@oaklQndcitvattorney.org


Original Message 

From: Domingo, Renee 

To: Andrada, Cynthia 

Cc Baig, Ahsan 

Sent: Thu Jan 03 13:33:44 2013 

Subject: Fw: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Hi Cynthia: 

We would like to schedule a conference call with Doryanna on Monday, January 7th when she returns to the off ice on the 
matter referenced below which is urgent. 

Can you provide us with a 30 min time slot to have a conference call with Doryanna? 

Thanks much! 

Original Message 

From: Domingo, Renee 
To: Moreno, Doryanna 

Cc: Baig, Ahsan: Ogata, Eileen; Reese, James (Jim); Deloach Reed, Teresa 

Sent: Thu Jan 03 13:30:47 2013 

Subject: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Hi Doryanna: 

As you know DIT (Ken Gordon and Ahsan Baig) notified your offices in late November/early December 2012 about the 

DAC project and the need for City Attorney services for development and approval of the contract. 

You informed us that you had to secure outside counsel services for this project. 

Do you have any time available today before 3 pm or tomorrow af ter 1:30 pm for a brief conference call (30 mins max) 

with Ahsan and I re; the DAC contract(s) project? 

We want to provide you with all the details of this project contracts ($2.9 mil) and the urgency to get the contracts 

approved by the City Attorney's office no later than 1/31/13. 

We would also like to discuss how we can work with your off ice to expedite the attorney services for the two contracts. 

Please advise as to your availabi l i ty. 

Thank you in advance for your immediate attention and time in this matter. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, January 03, 2013 1:41 PM 
To: Baig, Ahsan 
Subject: Re: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent 

need for expedited Attorney services for contracts 

YEP LOL :) We are trying. 

Original Message 

From: Baig, Ahsan 

To: Domingo, Renee 

Sent: Thu Jan 03 13:40:13 2013 
Subject: RE: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

WOWWW 

Original Message 

From: Domingo, Renee 
Sent: Thursday, January 03, 2013 1:37 PM 
To: Walther, Deborah 
Cc: Baig, Ahsan 
Subject: Fw: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Hi Deborah: 

Doryanna's out of off ice referred us to Cynthia Andrada and her email refers us to you. 

We would like to schedule a conference call with Doryanna on Monday, January 7th when she returns to the off ice on the 

matter referenced below which is urgent. 

Can you provide us with a 30 min time slot to have a conference call with Doryanna? 

Thanks much! 

Original Message 

From: Domingo, Renee 
To: Andrada, Cynthia 

Cc- Baig, Ahsan 

Sent: Thu Jan 03 13:33:44 2013 
Subject: Fw: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 
expedited Attorney services for contracts 

Hi Cynthia: 

We would like to schedule a conference call with Doryanna on Monday, January 7th when she returns to the off ice on the 

matter referenced below which is urgent. 

Can you provide us with a 30 min time slot to have a conference call with Doryanna? 

1 



Thanks much! 

Original Message 

From: Domingo, Renee 

To: Moreno, Doryanna 

Cc Baig, Ahsan; Ogata, Eileen; Reese, James (Jim); Deloach Reed, Teresa 

Sent: Thu Jan 03 13:30:47 2013 

Subject: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Hi boryanna: 

As you know D I T (Ken Gordon and Ahsan Baig) notified your offices in late November/early December 2012 about the 

DAC project and the need for City Attorney services fo r development and approval of the contract. 

You informed us that you had to secure outside counsel services for this project. 

Do you have any time available today before 3 pm or tomorrow after 1:30 pm for a brief conference call (30 mins max) 
with Ahsan and I re; the DAC contract(s) project? 

We want to provide you with all the details of this project contracts ($2.9 mil) and the urgency to get the contracts 
approved by the City Attorney's off ice no later than 1/31/13. 

We would also like to discuss how we can work with your office to expedite the attorney services for the two contracts. 

Please advise as to your availability. 

Thank you in advance for your immediate attention and time in this matter. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, January 03, 2013 1:34 PM 
To: Andrada, Cynthia 
Cc: Baig, Ahsan 
Subject: Fw: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent 

need for expedited Attorney services for contracts 

Hi Cynthia: 

We would like to schedule a conference call with Doryanna on Monday, January 7th when she returns to the office on the 
matter referenced below which is urgent. 

Can you provide us with a 30 min time slot to have a conference call with Doryanna? 

Thanks much! 

Original Message 

From: Domingo, Renee 
To: Moreno, Doryanna 

Cc Baig, Ahsan; Ogata, Eileen; Reese, James (Jim); Deloach Reed, Teresa 

Sent: Thu Jan 03 13:30:47 2013 

Subject: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need for 

expedited Attorney services for contracts 

Hi Doryanna: 

As you know DIT (Ken Gordon and Ahsan Baig) notified your offices in late November/early December 2012 about the 

DAC project and the need for City Attorney services for development and approval of the contract. 

You informed us that you had to secure outside counsel services for this project. 

Do you have any time available today before 3 pm or tomorrow af ter 1:30 pm for a brief conference call (30 mins max) 

with Ahsan and I re; the DAC contract(s) project? 

We want to provide you with all the details of this project contracts ($2.9 mil) and the urgency to get the contracts 

approved by the City Attorney's office no later than 1/31/13. 

We would also like to discuss how we can work with your off ice to expedite the attorney services for the two contracts. 

Please advise as to your availability. 

Thank you in advance for your immediate attention and time in this matter. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, January 03, 2013 1:31 PM 
To: Moreno, Doryanna 
Cc: Baig, Ahsan; Ogata, Eileen; Reese, James (Jim); Deloach Reed, Teresa 
Subject: ARRA Domain Awareness Center (DAC)- City EOC enhancements $2.9 mil contract(s)-Urgent need 

for expedited Attorney services for contracts 

Hi Doryanna: 

As you know D IT (Ken Gordon and Ahsan Baig) notified your offices in late November/early December 2012 about the 

DAC project and the need for City Attorney services for development and approval of the contract. 

You informed us that you had to secure outside counsel services for this project. 

Do you have any time available today before 3 pm or tomorrow after 1:30 pm fo r a brief conference call (30 mins max) 
with Ahsan and I re; the DAC contract(s) project? 

We want to provide you with all the details of this project contracts ($2.9 mil) and the urgency to get the contracts 
approved by the City Attorney's off ice no later than 1/31/13. 

We would also like to discuss how we can work with your off ice to expedite the attorney services for the two contracts. 

Please advise as to your availability. 

Thank you in advance for your immediate attention and time in this matter. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, January 03, 2013 11:04 AM 
To: 'enapralla@portoakland.com'; Baig, Ahsan; 'mobrien@portoakland.com' 
Cc: Ogata, Eileen 
Subject: Re: City of Oakland/Port of Oakland - Joint Domain Awareness Center 

I am in meetings til noon but if you send info, I will call in asap following meeting, as I am enroute back to my office. 

Thanks! 

From: Eric Napralla <enapralla@portoakland.com> 
To: Baig, Ahsan; Michael O'Brien <mobrien@portoakland.com> 
Cc: Domingo, Renee 
Sent: Thu Jan 03 11:00:40 2013 
Subject: RE: City of Oakland/Port of Oakland - Joint Domain Awareness Center 

Noon today works. Renee, please let us know if you are able to join us and I can send a conference link. If not, I will go to 
Mike's office and we can call you Ahsan. Thanks. 

Eric 

From: Baig, Ahsan [mailto:ABaig@oaklandnet.com] 
Sent: Thursday, January 03, 2013 10:00 AM 
To: Eric Napralla; Michael O'Brien 
Cc: Domingo, Renee 
Subject: RE: City of Oakland/Port of Oakland - Joint Domain Awareness Center 

How about Noon today? Or after 1:30pm tomorrow? 

From: Eric Napralla [mailto:enapralla(aportoakland.coml 
Sent: Thursday, January 03, 2013 9:51 AM 
To: Baig, Ahsan; Michael O'Brien 
Cc: Domingo, Renee 
Subject: RE: City of Oakland/Port of Oakland - Joint Domain Awareness Center 

Hi Ahsan-

Per below, how about a conference call today or tomorrow so we can all get on the same page? Thanks. 

Eric 

From: Baig, Ahsan rmailto:ABaiq(Boaklandnet.cornl 
Sent: Wednesday, January 02, 2013 3:27 PM 
To: Eric Napralla; Michael O'Brien 
Cc: Domingo, Renee; Alexander, Blair; Reese, James (Jim) 
Subject: FW: City of Oakland/Port of Oakland - Joint Domain Awareness Center 

Mike and Eric, 

As we talked on 12/27, we are set for a Demo on Jan 9,h for OPD Chiefs, at the Police Admin Building. The meeting/demo will 

start at 9am. 

mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'
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mailto:ABaiq(Boaklandnet.cornl


In addition, we need to talk about the following items, plus this will help to bring Jim and Renee up to speed: 

1. Hiring a PM and relevant discussions 

2. Informational Staff Report for the PSC 

3. Presentation to the City Administrator 

4. City Legal Assistance for Contract 

5. Online Webinar for stakeholders 

I will call Taso, so that we can talk about the presentation content and logistic details for Jan 9th. 

Thanks, 
-ahsan 

From: Toribio, Anthony 
Sent: Wednesday, January 02, 2013 2:07 PM 
To: Baig, Ahsan; Jordan, Howard 
Subject: RE: City of Oakland/Port of Oakland - Joint Domain Awareness Center 

Okay, how long is this demo? 

Anthony Toribio 
Assistant Chief of Police 
Oakland Police Department 
510.238.3958 
Fax: 510. 986.2887 

From: Baig, Ahsan 
Sent: Wednesday, January 02, 2013 1:58 PM 
To: Jordan, Howard; Toribio, Anthony 
Subject: Fwd: City of Oakland/Port of Oakland - Joint Domain Awareness Center 

Chiefs, 

As you recall, Port and City staff gave an overview of the DAC project. We have selected SAIC as the System Integrator to put 
the system together. It is important that you see a demo of the PSIM(Physical Security Information Management) software and 
its capabilities to integrate various City and Port video and data systems, like CAD, RMS, ShotSpotter, LPR, GIS, Cameras, etc. It 
could be a critical piece in your crime fighting strategy. 

-ahsan 
Sent from my iPhone 

Begin forwarded message: 

From: "Zografos, Anastasios" <ANASTASIOS.ZOGRAFOS@saic.com> 
Date: December 21, 2012,12:32:56 PM PST 
To: "Baig, Ahsan" <ABaig@oaklandnet.com> 
Subject: RE: City of Oakland/Port of Oakland - Joint Domain Awareness Center 

Ahsan - call me back, I have a quick question for you. Taso 650-343-8276 

Taso Zografos 
SAIC ] Office: 650.343.8276 | Mobile 415.215.6113 ; zoqrafosa@saic.com 

From: Baig, Ahsan |"mailto:ABaiq(aoaklandnet.coml 
Sent: Friday, December 21, 2012 3:10 PM 
To: Elliott, Thomas A.; Zografos, Anastasios 

mailto:ANASTASIOS.ZOGRAFOS@saic.com
mailto:ABaig@oaklandnet.com
mailto:zoqrafosa@saic.com
mailto:ABaiq(aoaklandnet.coml


Cc: Peav, Paula; Eric Napralla 
Subject: RE: City of Oakland/Port of Oakland - Joint Domain Awareness Center 
Importance: High 

Hi Taso and Tom, 

Thank you very much for submitting a proposal for the City of Oakland/Port of Oakland Joint Domain 

Awareness Center Project. A multi-agency review panel, consisting of subject matter experts, carefully 

reviewed/evaluated each of the proposals and consultant interview sessions. We are glad to inform you that 

your team's score ranked the highest and your proposal will advance in the selection process. 

We will be contacting you shortly for next steps. 

Thank you for interest in City of Oakland projects. 

Regards, 

Ahsan Baig, MSEE, PMP 
Division Manager, Public Safety Services 
Department of Information Technology 
City of Oakland, CA 
abaig@oaklandnet.com 
Ph. (510) 238-3010 

From: Eric Napralla [mailto:enapralla(a)portoakland.coml 
Sent: Friday, December 14, 2012 5:08 PM 
To: thomas.a.elliott(5)saic.com; ANASTASIOS.ZOGRAFOS@saic.com 
Cc: Baig, Ahsan; Peav, Paula 
Subject: City of Oakland/Port of Oakland - Joint Domain Awareness Center 
Importance: High 

Thank you for submitting a proposal in response to the City of Oakland/Port of Oakland Joint Domain 
Awareness Center Project RFP. A panel performed a detailed assessment of all proposals submitted. Your 
company has been selected for the next phase. You are invited to provide a presentation to be held at the City 
of Oakland next Tuesday. 

Location: 150 Frank H. Ogawa Plaza, 2nd Floor-Classroom 4, Oakland, CA 94612 

Contact: Ahsan Baig, 510.238.3010 

Date: Tuesday, December 18, 2012 

Time: 2pm 
Duration: One Hour Including Q&A 

Please review the attached DAC Presentation Guidelines. A projector will be available in the conference room. 

Please call or email me with any questions. 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

mailto:abaig@oaklandnet.com
mailto:enapralla(a)portoakland.coml
mailto:ANASTASIOS.ZOGRAFOS@saic.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, January 03, 2013 8:35 AM 
To: Everhart, Maisha; 'ddebeaumont@townsendpa.com' 
Cc: Santana, Deanna; Deloach Reed, Teresa; Jordan, Howard; Baig, Ahsan; 

'ndeluca@TownsendPA.com'; Quan, Jean 2; Campbell-Washington, Anne 
Subject: Fw: GAN #1 for Grant 2009-PU-R1-0189 
Attachments: 2009PUR10189_GAN1 pdf 

Hello Maisha and Dana: 

FYI. Here is the latest on the ARRA funding. 

As per our recent conversations Re: the ARRA Port Security Grant funds for the Domain Awareness Center (City of Oakland 
Emergency Operations Center). 

If we can look at developing a strategy to request additional time and continue to keep the funding intact for the City's project as 
we approach the June 2013 deadline. We actually would need until May 2014 to complete the project. 

From: Michael O'Brien <mobrien(a) portoakland.com> 
To: Domingo, Renee; Baig, Ahsan 
Cc: Eric Napralla <enapralla@portoakland.com> 
Sent: Thu Jan 03 07:33:23 2013 
Subject: FW: GAN #1 for Grant 2009-PU-R1-0189 

Renee, Ahsan, we got the extension on the ARRA funds to Jun 30, 2013. The full amount of the grant appears to be intact. This 
amount includes our TWIC infrastructure project as well. 

This does not preclude us from requesting another extension to get the full 5 years out of the grant, as authorized, but that 

may be a remote option. We would likely go ahead with our intentions to reprogram Round 12 funds to keep the DAC project 

whole. 

We will talk about this soon. 

Mike 

From: Suarez, Rery (CTR) [mailto:Rerv,Suarez(a>associates.fema.dhs.qovl 
Sent: Monday, December 31, 2012 7:01 AM 
To: Michael O'Brien 
Cc: 'ask-gmd@dhs.gov'; Rubino, Mary (CTR); Hendrick, Melanie (CTR); Groves, Kevin 
Subject: GAN #1 for Grant 2009-PU-R1-0189 

Dear Sir/Madam: 

Please find the attached Grant Adjustment Notice (GAN) for FEMA Grant 2009-PU-R1-0189 Please print the attached 
documents for your official records. If you have any questions or concerns, please contact ASK-GMD@dhs.gov or 1-866-927-
5646 option 3. 

Thank you, 

Rery Suarez 
Business Analyst (contractor) 
Federal Emergency Management Agency 

Grant Operations 

mailto:'ddebeaumont@townsendpa.com'
mailto:'ndeluca@TownsendPA.com'
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o: 202.786.9770 
e: rery.suarez(5)associates.fema.dhs.gov 

TERACORE | Business - IT - Consulting 
Service-Disabled Veteran-Owned (SDVOSB) 

http://fema.dhs.gov


U.S. Department of Homeland Security 
Grant Programs Directorate 

GRANT ADJUSTMENT NOTICE 

1 GRANTEE NAME AND ADDRESS (Including Zip Code) 
PORT OF OAKLAND 
530 WATER STREET 
OAKLAND, CA 94607-3524 

1A, GRANTEE IRSA/ENDOR NUMBER 

941746312 

2. PROJECT TITLE 
FY 2009 ARRA 

3. GRANT NUMBER 
2O09-PU-R1-0189 

4. ADJUSTMENT NUMBER 

1 
5. DATE 

DEC 2 7 2012 
6. GRANT MANAGER 

Kevin firniffis 

SECTION I. DEOBLIGATIONS & REOBLIGATJONS 

7. ACCOUNTING CLASSIFICATION CODE 

FISCAL FUND BUD. 
YEAR CODE ACT. OFC. DIV.REG. SUB. MBO 

DOCUMENT CONTROL NUMBER 

PREVIOUS GRANT 
AWARD AMOUNT 

7,620,950.00 

10. 
DEOBLIGATION 
AMOUNT 

11. 
ADJUSTED 
AWARD AMOUNT 

12. CHANGE GRANT MANAGER 

SECTION II. CHANGES 

FROM: 

$ 7,620,950.00 

TO: 

13. CHANGE GRANT PERIOD FROM 09/01/2009-08/31/2012 •TQ; 09/01/2009-06/30/2013 

SECTION III. OTHER ADJUSTMENTS & INFORMATION 

14 this Grant Adjustment Notice (GAN) extends the grant period as stated above. The grantee requires additional time to start and 
complete homeland security projects. The grantee is reminded to submit all financial status reports and project progress reports to 
facilitate the drawdown of funds. Please note that this will be the final extension granted for this award and the grantee will be 
prohibited from obligating, expending or drawing down remaining unallocated funds^ 

RECEDED 

C0N1R0LDESK 

15. TYPED NAME AND TITLE OF AUTHORIZED OFFICIAL 

David Kaufman, Acting Asst. Administrator, Grant Programs Directorate 



II Document and line item(s) verified 

ITMIS Obligation - Modify (C) DSG, Ini 

Doc 

Obligation ID: (2009PUR10189 Type: |GRANT Status: (OPEN 

CCR Exempt: j _rj Vendor: |941746312 

PORT OF OAKLAND 

Amendment ID: |oo00 Effective Performance Dates Expiration 

Date: (og/29/09 Date: |09/01/09 From: |09/01/09 To: jo6/30/13 Date: |06/30/13 

Prompt Pay Terms: joo Disc Rate I 0.000 Days I o Net I o 

New Previous Available Balance 

Amount: SO.00 $7,507,038.84 $7,507,038.84 

Freight: $0.00 $0.00 $0.00 

Total : $0.00 $7,507,038.84 $7,507,038.84 

Comment: 

Transaction Date: |l2/31/12 Accounting Period: [~~3 Transfer Fund: [ 

F21 COMM j F3[VER | F4[ REVHLD | F5[ADDR j T6\ SAVE ] F7[ ACCS ] TB\ HOLD | F9 | EXIT ] 

S"l^1/20i2CPHP0li 



Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Importance: 

Domingo, Renee 
Wednesday, January 02, 2013 12:07 PM 
'Eric Napralla'; Ben Wu; Michael O'Brien; Chandler, Ron; Baig, Ahsan; Eide, Cathey; White, Darin 
Alexander, Blair; Poirier, Michael 
RE: DAC Proposal Cost Comparison 

High 

Thanks much! 

From: Eric Napralla rmailto:ertapralla@portoakland.com1 
Sent: Wednesday, December 19, 2012 3:47 PM 
To: Ben Wu; Michael O'Brien; Chandler, Ron; Baig, Ahsan; Eide, Cathey; White, Darin 
Cc: Domingo, Renee; Alexander, Blair; Poirier, Michael 
Subject: DAC Proposal Cost Comparison 

All -

For your review, please see attached DAC Proposal Cost Comparison. I've also indicated the PSIM solution identified by each of 

the respondents. 

Eric 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

mailto:ertapralla@portoakland.com1


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, December 12, 2012 12:46 PM 
To: Baig, Ahsan; Gordon, Ken; 'enapralla@portoakland.com'; Eide, Cathey; 'mobrien@portoakland.com' 
Subject: Re: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC 

Project Due 11/2/12 

Thanks much 

Original Message 

From: Baig, Ahsan 

To; Domingo, Renee; Gordon, Ken; 'Eric Napralla' <enapralla@portoakland.com>; Eide, Cathey; Michael O'Brien 

<mobrien@portoakland,com> 
Sent: Wed Dec 12 12:32:02 2012 
Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC Project Due 
11/2/12 

Here is the update: 

1. L/SLBE is applicable - three local companies responded to the request 

2. Ad will run in the local newspaper on 12/16/12 
3. Pre-bid meeting on 01/04/13 
4. Proposals due on 01/11/13 

5. Interviews and selection by 01/18/13 

Thanks, 

-ahsan 

Original Message 

From: Domingo, Renee 

Sent: Tuesday, December 11, 2012 9:32 PM 

To: Baig, Ahsan 

Cc Gordon, Ken; Eide, Cathey; 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 

Subject: Re: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC Project Due 

11/2/12 

Thanks much for the update. 

Original Message 
From: Baig, Ahsan 
To: Domingo, Renee 
Cc- Gordon, Ken; Eide, Cathey; Michael O'Brien <mobrien@portoakland.com>; Eric Napralla <enapralla@portOakland.com> 

Sent: Tue Dec 11 17:58:28 2012 
Subject: Re: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC Project Due 

11/2/12 

Hi Renee, 

Yes, I have been working with Coniracis in finalizing the RFQ and developing the Availability Analysis. Today was the 

deadline for local firms to respond back to the request. I will have a better idea about the timelines tomorrow. 

mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'
mailto:enapralla@portoakland.com
mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:mobrien@portoakland.com
mailto:enapralla@portOakland.com


Thanks, 

Ahsan Baig 

Sent from my iPad 

On Dec 11, 2012, at 5:35 PM, "Domingo, Renee" <RADominqo@ookiandnet.com> wrote: 

> Hi Ahsan: 
> 

> Have we sent the RFQ to contract Compliance yet for the PM??? I am getting concerned as the clock is ticking please 

advise. 
> 

> Thanks much. 
> 

> Original Message 

> From: Baig, Ahsan 

> Sent: Monday, November 05, 2012 9:11 AfA 
> To: Domingo, Renee; Gordon, Ken; Eide, Cathey; 'Michael O'Brien'; 'Eric Napralla' 

> Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC Project 
Due 11/2/12 
> Importance: High 
> 

> Renee: Sorry for the delay. 
> 

> Good Morning Everyone, 
> 

> Here is the Draft RFQ for PM Services, only in the f i r s t three pages. Please review and send your feedback by COB 
Tuesday. I will work with Eric in finalizing it . 

> 

> Thanks, 

>-ahsan 

> Original Message 

> From: Domingo, Renee 

> Sent: Tuesday, October 30, 2012 1:28 PM 

> To: Baig, Ahsan 

> Cc: Gordon, Ken 

> Subject: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC Project Due 

11/2/12 

> 

> Hi Ahsan: 
> 
> As per our conference call approx. 2 weeks ago, just a gentle reminder that you stated you would have the RFQ 

requirements for the Consultant PM and Coordinator for DIT/OES for DAC Project by 11/02/12. 

> 

> Thanks 

mailto:RADominqo@ookiandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, December 11, 2012 9:32 PM 
To; Baig, Ahsan 
Cc; Gordon, Ken; Eide, Cathey; 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Subject: Re: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC 

Project Due 11/2/12 

Thanks much fo r the update. 

Original Message 

From; Baig, Ahsan 

To; Domingo, Renee 

Cc Gordon, Ken; Eide, Cathey; Michael O'Brien <mobrien@portoakland,com>; Eric Napralla <enapralla@portoakland.com> 

Sent; Tue Dec 11 17:58:28 2012 

Subject: Re: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC Project Due 

11/2/12 

Hi Renee, 

Yes, I have been working with Contracts in finalizing the RFQ and developing the Availability Analysis. Today was the 

deadline for local firms to respond back to the request. I will have a better idea about the timelines tomorrow. 

Thanks, 

Ahsan Baig 

Sent from my iPad 

On Dec 11, 2012, at 5:35 PM, "Domingo, Renee" <RADominqo@oaklandnet.com> wrote: 

> Hi Ahsan: 
> 
> Have we sent the RFQ to contract Compliance yet fo r the PM??? I am getting concerned as the clock is ticking please 

advise. 
> 

> Thanks much. 
> 

> Original Message 

> From: Baig, Ahsan 
> Sent: Monday, November 05, 2012 9:11 AM 
> To: Domingo, Renee; Gordon, Ken; Eide, Cathey; 'Michael O'Brien'; 'Eric Napralla' 

> Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC Project 

Due 11/2/12 
> Importance: High 

> Renee: Sorry for the delay. 
> 

> Good Morning Everyone, 

> Here is the Draft RFQ for PM Services, only in the f i r s t three pages. Please review and send your feedback by COB 

Tuesday. I will work with Eric in finalizing it. 

> 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
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> Thanks, 

>-ahsan 
> 
> Original Message 
> From: Domingo, Renee 
> Sent: Tuesday, October 30, 2012 1:28 PM 
> To: Baig, Ahsan 
> Cc Gordon, Ken 
> Subject: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC Project Due 
11/2/12 
> 

> Hi Ahsan: 
> 

> As per our conference call approx. 2 weeks ago, just a gentle reminder that you stated you would have the RFQ 
requirements for the Consultant PM and Coordinator for DIT/OES for DAC Project by 11/02/12. 
> 
> Thanks 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, December 11, 2012 5:36 PM 
To: Baig, Ahsan; Gordon, Ken; Eide, Cathey; 'Michael O'Brien'; 'Eric Napralla' 
Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC 

Project Due 11/2/12 

Importance: High 

Hi Ahsan: 

Have we sent the RFQ to contract Compliance yet for the PM??? I am getting concerned as the clock is ticking please 

advise. 

Thanks much. 

Original Message 

From: Baig, Ahsan 

Sent: Monday, November 05, 2012 9:11 AM 

To: Domingo, Renee; Gordon, Ken; Eide, Cathey; 'Michael O'Brien'; 'Eric Napralla' 

Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PhA and Coordinator for DIT/OES for DAC Project Due 

11/2/12 
Importance: High 

Renee: Sorry for the delay. 

Good Morning Everyone, 

Here is the Draft RFQ for PM Services, only in the f i r s t three pages. Please review and send your feedback by COB 

Tuesday. I will work with Eric in finalizing it . 

Thanks, 

-ahsan 

Original Message 
From: Domingo, Renee 

Sent: Tuesday, October 30, 2012 1:28 PM 

To: Baig, Ahsan 

Co Gordon, Ken 
Subject: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC Project Due 
11/2/12 

Hi Ahsan: 

As per our conference call approx. 2 weeks ago, just a gentle reminder that you stated you would have the RFQ 

requirements for the Consultant PM and Coordinator for DIT/OES for DAC Project by 11/02/12. 

Thanks 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, November 29, 2012 4:00 PM 
To: 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Eide, Cathey; Baig, Ahsan; Gordon, Ken; 

White, Darin; Alexander, Blair 
Subject: Re: Port Of Oakland Implementation and Planning Conference Call Request 

Hi Mike: 

Yes, I had mentioned it to you recently. We will have it in the EOC but I think it would be good for the Port to also get a system 
as well as talk with them about the DAC project. 

From: Michael O'Brien <mobrien(5iportoakland.com> 
To: Domingo, Renee; Eric Napralla <enapralla(a)portoakland.com>; Eide, Cathey; Baig, Ahsan; Gordon, Ken; White, Darin; 
Alexander, Blair 
Sent: Thu Nov 29 15:18:23 2012 
Subject: RE: Port Of Oakland Implementation and Planning Conference Call Request 

Thanks Renee -1 thought I'd heard that the City was incorporating this...will it automatically be incorporated in the DAC? I 
don't recall that we specifically called it out as a system that needed to be integrated in the RFP. 

Mike 

From: Domingo, Renee rimailto:RADominqo(5)oaklandnet.coml 
Sent: Thursday, November 29, 2012 3:04 PM 
To: Eric Napralla; Michael O'Brien; Eide, Cathey; Baig, Ahsan; Gordon, Ken; White, Darin; Alexander, Blair 
Subject: Re: Port Of Oakland Implementation and Planning Conference Call Request 

Hi Mike: 

City of Oakland is already part of the program. 

We hope the Port of Oakland will also participate. 

From: Eric Napralla <enapralla(a)portoakland,com> 
To: Michael O'Brien <mobrien(Siportoakland.com>; Domingo, Renee; Eide, Cathey; Baig, Ahsan; Gordon, Ken; White, Darin; 
Alexander, Blair 
Sent: Thu Nov 29 14:57:04 2012 
Subject: RE: Port Of Oakland Implementation and Planning Conference Call Request 

Hi Mike -

This works for me. 

From: Michael O'Brien 
Sent: Thursday, November 29, 2012 12:37 PM 
To: Domingo, Renee; Eide, Cathey; Baig, Ahsan; Gordon, Ken; DWhite@ioaklandnet.com: Alexander, Blair; Eric Napralla 
Subject: FW: Port Of Oakland Implementation and Planning Conference Call Request 

DAC Steering Group, I'm getting this out a bit late, but wanted to see if there was interest in getting information on the CAL 
IRAP program. I think this program has some play with our DAC concept of common operating picture and interoperable 
comms. 

mailto:'mobrien@portoakland.com'
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mailto:RADominqo(5)oaklandnet.coml
mailto:DWhite@ioaklandnet.com


The venue would be a teleconference on the 11th of Dec from 10 to 11 a.m. 

Are you interested in participating in the telecon and are you available on the 11th? 

Regards, 

Mike 

From: Steve Scott ["mailto:sscott(S)mutualink,net1 
Sent: Friday, November 02, 2012 5:10 PM 
To: Michael O'Brien 
Subject: Port Of Oakland Implementation and Planning Conference Call Request 

Security Director O'Brien: 

I enjoyed our call earlier this week. Thank you for your interest in getting your team spun up on the CAL 
I RAP program. I'm looking forward to our conference call and meeting with your Team's Planners, 
Operations and Network Implementation Teams that will be responsible for the implementation of the 
California Interoperable Responsiveness and Alliance Platform (CAL IRAP). 

We discussed a few times that might work and are noted below. The call duration will be approximately 
sixty-minutes (60). I always allocate a ninety-minute (90) time block for additional questions and 
interaction. 

Typical Agenda: 
1. CAL IRAP Overview with Advantages for Operational Readiness and Effectiveness 
2. Existing CAL IRAP Participating Agencies and Private Sector Partners 
3. Architectural Overview 
4. Network Elements: Command and Monitoring Point, Approach for Interfacing Video, Radio and 
Telephony 
5. Static Demonstration from Operational Perspective 
6. Overview of Project and Implementation Plan 
7. Questions and Answers throughout Call 

Suggested Conference Call In time Option: 
Wednesday, November 28th at 10AM 
Wednesday, November 28th at 1:00PM 
Thursday, November 29th at 10AM 

Conference Bridge Logistics: 
Once we finalize our call we'll use the following number for our conference call; 866-939-8416, access 
code 626-6429 #. 

Once we receive everyone's comments, we'll finalize a time or group of times to hold our call. Then, I'll 
send out the calendar request and include a link to support our Web enabled meeting. 

I've also attached an overview of the CAL IRAP concept to share with your team members. 

That's it for now. I look forward to your and everyone's comments. 

Best Regards, 

Steve 

mailto:sscott(S)mutualink,net1


Steve Scott 
Corporate and Business Development 
CAL IRAP Program Manager 
310-791-8798 Office 
sscott@mutualink.net 

mailto:sscott@mutualink.net


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, November 29, 2012 3:04 PM 
To: 'enapralla@portoakland.com'; 'mobrien@portoakland.com'; Eide, Cathey; Baig, Ahsan; Gordon, Ken; 

White, Darin; Alexander, Blair 
Subject: Re: Port Of Oakland Implementation and Planning Conference Call Request 

Hi Mike: 

City of Oakland is already part of the program. 

We hope the Port of Oakland will also participate. 

From: Eric Napralla <enapralla(p)portoakland.com> 
To: Michael O'Brien <mobrien(a)portoakland.com>: Domingo, Renee; Eide, Cathey; Baig, Ahsan; Gordon, Ken; White, Darin; 
Alexander, Blair 
Sent: Thu Nov 29 14:57:04 2012 
Subject: RE: Port Of Oakland Implementation and Planning Conference Call Request 

Hi Mike-

This works for me. 

From: Michael O'Brien 
Sent: Thursday, November 29, 2012 12:37 PM 
To: Domingo, Renee; Eide, Cathey; Baig, Ahsan; Gordon, Ken; DWhitetaoaklandnet.com; Alexander, Blair; Eric Napralla 
Subject: FW: Port Of Oakland Implementation and Planning Conference Call Request 

DAC Steering Group, I'm getting this out a bit late, but wanted to see if there was interest in getting information on the CAL 
IRAP program, I think this program has some play with our DAC concept of common operating picture and interoperable 
comms. 

The venue would be a teleconference on the 11th of Dec from 10 to 11 a.m. 

Are you interested in participating in the telecon and are you available on the 11th? 

Regards, 
Mike 

From: Steve Scott |"mailto:sscott(a>mutualink.net] 
Sent: Friday, November 02, 2012 5:10 PM 
To: Michael O'Brien 
Subject: Port Of Oakland Implementation and Planning Conference Call Request 

Security Director O'Brien: 

I enjoyed our call earlier this week. Thank you for your interest in getting your team spun up on the CAL 
IRAP program. I'm looking forward to our conference call and meeting with your Team's Planners, 
Operations and Network Implementation Teams that will be responsible for the implementation of the 
California Interoperable Responsiveness and Alliance Platform (CAL IRAP). 

We discussed a few times that might work and are noted below. The call duration will be approximately 
sixty-minutes (60). I always allocate a ninety-minute (90) time block for additional questions and 

mailto:'enapralla@portoakland.com'
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http://klandnet.com
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interaction. 

Typical Agenda: 
1. CAL I RAP Overview with Advantages for Operational Readiness and Effectiveness 
2. Existing CAL I RAP Participating Agencies and Private Sector Partners 
3. Architectural Overview 
4. Network Elements: Command and Monitoring Point, Approach for Interfacing Video, Radio and 
Telephony 
5. Static Demonstration from Operational Perspective 
6. Overview of Project and Implementation Plan 
7. Questions and Answers throughout Call 

Suggested Conference Call In time Option: 
Wednesday, November 28th at 10AM 
Wednesday, November 28th at 1:00PM 
Thursday, November 29th at 10AM 

Conference Bridge Logistics: 
Once we finalize our call we'll use the following number for our conference call; 866-939-8416, access 
code 626-6429 #. 

Once we receive everyone's comments, we'll finalize a time or group of times to hold our call. Then, I'll 
send out the calendar request and include a link to support our Web enabled meeting. 

I've also attached an overview of the CAL IRAP concept to share with your team members. 

That's it for now. I look forward to your and everyone's comments. 

Best Regards, 

Steve 

Steve Scott 
Corporate and Business Development 
CAL IRAP Program Manager 
310-791-8798 Office 
sscott@mutualink.net 

mailto:sscott@mutualink.net


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, November 28, 2012 9:45 PM 
To: 'enapralla@portoakland.com' 
Cc: Baig, Ahsan; Eide, Cathey 
Subject: Re: DAC RFP Q/A and Draft Addendum #2 

Thanks Eric. I am on vacation that day but Cathey Eide will sit on the panel for interviews. 

From: Eric Napraila <enapralla@portoakland.com> 
To: Domingo, Renee 
Cc: Baig, Ahsan 
Sent: Wed Nov 28 20:01:15 2012 
Subject: RE: DAC RFP Q/A and Draft Addendum #2 

Hi Renee -

See revised schedule on the attached Addendum #1. Most importantly, proposals are due on 12/10 and firm interviews are on 

12/18. 

Eric 

From: Domingo, Renee |"mailto:RADominqo(5)oaklandnet,com1 
Sent: Wednesday, November 28, 2012 6:45 PM 
To: Baig, Ahsan 
Cc: Eric Napraila; Inman, Vivian; Michael O'Brien; Gordon, Ken; Alexander, Blair; Poirier, Michael; White, Darin; Eide, Cathey; 
Kolodzieczak, Raymond; Miller, Kelly; Chandler, Ron; Peav, Paula; Barnes, Deborah 
Subject: RE: DAC RFP Q/A and Draft Addendum #2 

Thanks © 

From: Baig, Ahsan 
Sent: Wednesday, November 28, 2012 6:45 PM 
To: Domingo, Renee 
Cc: Eric Napraila; Inman, Vivian; Michael O'Brien; Gordon, Ken; Alexander, Blair; Poirier, Michael; White, Darin; Eide, Cathey; 
Kolodzieczak, Raymond; Miller, Kelly; Chandler, Ron; Peav, Paula; Barnes, Deborah 
Subject: Re: DAC RFP Q/A and Draft Addendum #2 

Sure. Will call you in the morning. 

Ahsan Baig 

Sent from my iPad 

On Nov 28, 2012, at 6:40 PM, "Domingo, Renee" <RADomingo(a>oaklandnet.com> wrote: 

Okay. Let's chat tomorrow if you have a few minutes, so we are all on the same page. 

From: Baig, Ahsan 
Sent: Wednesday, November 28, 2012 6:39 PM 
To: Domingo, Renee 
Cc: Eric Napraila; Inman, Vivian; Michael O'Brien; Gordon, Ken; Alexander, Blair; Poirier, Michael; White, Darin; 
Eide, Cathey; Kolodzieczak, Raymond; Miller, Kelly; Chandler, Ron; Peav, Paula; Barnes, Deborah 
Subject: Re: DAC RFP Q/A and Draft Addendum #2 

mailto:'enapralla@portoakland.com'
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Renee, 

We are still working on finalizing the answers, and I am already coordinating with Contracts Compliance for 
posting on the website. 

Thanks, 

Ahsan Baig 

Sent from my iPad 

On Nov 28, 2012, at 6:33 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Thanks Eric. 

Any further comments on the RFQ that Ahsan developed for the PM for the project? If not, we 
want to send it to Contract Compliance by COB tomorrow. So if you still want to comment, 
please provide any comments or edits by tomorrow at noon. 

Thanks much. 

From: Eric Napralla [mailto:enapralla(a>portoakland.coml 
Sent: Tuesday, November 27, 2012 11:44 PM 
To: Inman, Vivian; Michael O'Brien; Gordon, Ken; Baig, Ahsan; Alexander, Blair; Poirier, 
Michael; White, Darin; Domingo, Renee; Eide, Cathey; Kolodzieczak, Raymond; Miller, Kelly; 
Chandler, Ron; Peav, Paula; Barnes, Deborah 
Subject: DAC RFP Q/A and Draft Addendum #2 

All -

Attached is the latest DAC RFP Q/A Log and Draft Addendum #2. Per RFP schedule, we are 
required to issue the Q/A log this Friday; I would like to send Addendum #2 as well. 

Per the Q/A, the following questions and answers need to be reviewed by the following): 

Pre-Proposal Meeting Questions 
Qll-Ahsan 
Questions Submitted 11/5/2012 
Q5 - Contracts & Compliance 
Questions Submitted 11/13/2012 
Q7 - Cathey 
Q8 - Cathey 
Q14-Ahsan 
Q17- Ron and Ahsan 
Q22 - Ahsan 
Q23 - Ahsan 
Questions Submitted 11/14/2012 
Q3 - Contracts & Compliance 
Q4 - Ahsan 
Questions Submitted 11/20/2012 
Ql-Mike O'Brien 
Q2 - Ron 
Q3 - Ahsan 
Q4-Ahsan 
Q5- Ahsan 
Questions Submitted 11/21/2012 
Ql - Ray (Check as-built drawings of existing EOC) 

mailto:RADomingo@oaklandnet.com
mailto:enapralla(a%3Eportoakland.coml


Q2 - Cathey 
Q3 - Cathey 
Questions Submitted 11/26/2012 

Q3-Ahsan 
Q4-Ahsan 
Q9 - Ahsan 
Q11- Ahsan 
Q13 - Ahsan 

Q15 - Ahsan 

Q18 - Contracts & Compliance 

Q21-Kelly 
Q22- Kelly 
Q23 - Kelly 

If possible, please respond and submit back to me by COB tomorrow, Wed 11/28. 

As per the Addendum, I have attached the draft form and documents that will need to be 
distributed as an attachment to. Thanks. 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, November 28, 2012 6:45 PM 
To: Baig, Ahsan 
Cc: Eric Napralla, Inman, Vivian; Michael O'Brien; Gordon, Ken; Alexander, Blair; Poirier, Michael; White, 

Darin; Eide, Cathey; Kolodzieczak, Raymond; Miller, Kelly; Chandler, Ron; Peav, Paula; Barnes, 
Deborah 

Subject: RE: DAC RFP Q/A and Draft Addendum #2 

Thanks © 

From: Baig, Ahsan 
Sent: Wednesday, November 28, 2012 6:45 PM 
To: Domingo, Renee 
Cc: Eric Napralla; Inman, Vivian; Michael O'Brien; Gordon, Ken; Alexander, Blair; Poirier, Michael; White, Darin; Eide, Cathey; 
Kolodzieczak, Raymond; Miller, Kelly; Chandler, Ron; Peav, Paula; Barnes, Deborah 
Subject: Re: DAC RFP Q/A and Draft Addendum #2 

Sure. Will call you in the morning. 

Ahsan Baig 
Sent from my iPad 

On Nov 28, 2012, at 6:40 PM, "Domingo, Renee" <RADomingo(5>oaklandnet.com> wrote: 

Okay. Let's chat tomorrow if you have a few minutes, so we are all on the same page. 

From: Baig, Ahsan 
Sent: Wednesday, November 28, 2012 6:39 PM 
To: Domingo, Renee 
Cc: Eric Napralla; Inman, Vivian; Michael O'Brien; Gordon, Ken; Alexander, Blair; Poirier, Michael; White, Darin; 
Eide, Cathey; Kolodzieczak, Raymond; Miller, Kelly; Chandler, Ron; Peav, Paula; Barnes, Deborah 
Subject: Re: DAC RFP Q/A and Draft Addendum #2 

Renee, 

We are still working on finalizing the answers, and I am already coordinating with Contracts Compliance for 
posting on the website. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Nov 28, 2012, at 6:33 PM, "Domingo, Renee" <RADomingo(5>oaklandnet.com> wrote: 

Thanks Eric. 

Any further comments on the RFQ that Ahsan developed for the PM for the project? If not, we 
want to send it to Contract Compliance by COB tomorrow. So if you still want to comment, 
please provide any comments or edits by tomorrow at noon. 



From: Eric Napralla [mailto:enapralla@portoakland.coml 
Sent: Tuesday, November 27, 2012 11:44 PM 
To: Inman, Vivian; Michael O'Brien; Gordon, Ken; Baig, Ahsan; Alexander, Blair; Poirier, 
Michael; White, Darin; Domingo, Renee; Eide, Cathey; Kolodzieczak, Raymond; Miller, Kelly; 
Chandler, Ron; Peav, Paula; Barnes, Deborah 
Subject: DAC RFP Q/A and Draft Addendum #2 

Ail -

Attached is the latest DAC RFP Q/A Log and Draft Addendum #2. Per RFP schedule, we are 
required to issue the Q/A log this Friday; I would like to send Addendum #2 as well. 

Per the Q/A, the following questions and answers need to be reviewed by the following): 

Pre-Proposal Meeting Questions 
QH-Ahsan 
Questions Submitted 11/5/2012 
Q5 - Contracts & Compliance 
Questions Submitted 11/13/2012 
Q7- Cathey 
Q8 - Cathey 
Q14-Ahsan 
Q17- Ron and Ahsan 
Q22-Ahsan 
Q23- Ahsan 
Questions Submitted 11/14/2012 
Q3 - Contracts & Compliance 
Q4 - Ahsan 
Questions Submitted 11/20/2012 
Ql - Mike O'Brien 
Q2 - Ron 
Q3-Ahsan 
Q4- Ahsan 
Q5 - Ahsan 
Questions Submitted 11/21/2012 
Q l - Ray (Check as-built drawings of existing EOC) 
Q2 - Cathey 
Q3 - Cathey 
Questions Submitted 11/26/2012 
Q3-Ahsan 
Q4 -Ahsan 
Q9 - Ahsan 
Q l l - Ahsan 
Q13 - Ahsan 
Q15-Ahsan 
Q18 - Contracts & Compliance 
Q21 - Kelly 

Q22 - Kelly 
Q23 - Kelly 

If possible, please respond and submit back to me by COB tomorrow, Wed 11/28. 

As per the Addendum, I have attached the draft form and documents that will need to be 
distributed as an attachment to. Thanks. 

mailto:enapralla@portoakland.coml


Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, November 28, 2012 6:41 PM 
To: Baig, Ahsan 
Cc: Eric Napralla; Inman, Vivian; Michael O'Brien; Gordon, Ken; Alexander, Blair; Poirier, Michael; White, 

Darin; Eide, Cathey; Kolodzieczak, Raymond; Miller, Kelly; Chandler, Ron; Peav, Paula; Barnes, 
Deborah 

Subject: RE: DAC RFP Q/A and Draft Addendum #2 

Importance: High 

Okay. Let's chat tomorrow if you have a few minutes, so we are all on the same page. 

From: Baig, Ahsan 
Sent: Wednesday, November 28, 2012 6:39 PM 
To: Domingo, Renee 
Cc: Eric Napralla; Inman, Vivian; Michael O'Brien; Gordon, Ken; Alexander, Blair; Poirier, Michael; White, Darin; Eide, Cathey; 
Kolodzieczak, Raymond; Miller, Kelly; Chandler, Ron; Peav, Paula; Barnes, Deborah 
Subject: Re: DAC RFP Q/A and Draft Addendum #2 

Renee, 

We are still working on finalizing the answers, and I am already coordinating with Contracts Compliance for posting on the 
website. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Nov 28, 2012, at 6:33 PM, "Domingo, Renee" <RADomingo(5>oaklandnet.com> wrote: 

Thanks Eric. 

Any further comments on the RFQ that Ahsan developed for the PM for the project? If not, we want to send it 

to Contract Compliance by COB tomorrow. So if you still want to comment, please provide any comments or 

edits by tomorrow at noon. 

Thanks much. 

From: Eric Napralla [mailto:enapralla@portoakland.coml 
Sent: Tuesday, November 27, 2012 11:44 PM 
To: Inman, Vivian; Michael O'Brien; Gordon, Ken; Baig, Ahsan; Alexander, Blair; Poirier, Michael; White, Darin; 
Domingo, Renee; Eide, Cathey; Kolodzieczak, Raymond; Miller, Kelly; Chandler, Ron; Peav, Paula; Barnes, 
Deborah 
Subject: DAC RFP Q/A and Draft Addendum #2 

All -

Attached is the latest DAC RFP Q/A Log and Draft Addendum #2. Per RFP schedule, we are required to issue 
the Q/A log this Friday; I would like to send Addendum #2 as well. 

Per the Q/A, the following questions and answers need to be reviewed by the following): 

Pre-Proposal Meeting Questions 

mailto:enapralla@portoakland.coml


Qll-Ahsan 

Questions Submitted 11/5/2012 
Q5 - Contracts & Compliance 
Questions Submitted 11/13/2012 
Q7 - Cathey 
Q8 - Cathey 

Q14-Ahsan 
Q17-RonandAhsan 

Q22-Ahsan 

Q23-Ahsan 
Questions Submitted 11/14/2012 
Q3 - Contracts & Compliance 
Q4 - Ahsan 
Questions Submitted 11/20/2012 
Ql - Mike O'Brien 
Q2 - Ron 
Q3-Ahsan 
Q4 - Ahsan 
Q5 -Ahsan 
Questions Submitted 11/21/2012 
Ql - Ray (Check as-built drawings of existing EOC) 
Q2 - Cathey 
Q3 - Cathey 
Questions Submitted 11/26/2012 
Q3-Ahsan 
Q4-Ahsan 
Q9-Ahsan 
Q l l -Ahsan 
Q13-Ahsan 
Q15 - Ahsan 
Q18 - Contracts & Compliance 
Q21 - Kelly 
Q22-Kelly 
Q23 - Kelly 

If possible, please respond and submit back to me by COB tomorrow, Wed 11/28. 

As per the Addendum, I have attached the draft form and documents that will need to be distributed as an 

attachment to. Thanks. 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, November 28, 2012 6:33 PM 
To: 'Eric Napralla'; Inman, Vivian; Michael O'Brien; Gordon, Ken; Baig, Ahsan; Alexander, Blair; Poirier, 

Michael; White, Darin; Eide, Cathey; Kolodzieczak, Raymond; Miller, Kelly; Chandler, Ron; Peav, 
Paula; Barnes, Deborah 

Subject: RE: DAC RFP Q/A and Draft Addendum #2 

Importance: High 

Thanks Eric. 

Any further comments on the RFQ that Ahsan developed for the PM for the project? If not, we want to send it to Contract 
Compliance by COB tomorrow. So if you still want to comment, please provide any comments or edits by tomorrow at noon. 

Thanks much. 

From: Eric Napralla |"mailto:enapralla(a)portoakland.com1 
Sent: Tuesday, November 27, 2012 11:44 PM 
To: Inman, Vivian; Michael O'Brien; Gordon, Ken; Baig, Ahsan; Alexander, Blair; Poirier, Michael; White, Darin; Domingo, 
Renee; Eide, Cathey; Kolodzieczak, Raymond; Miller, Kelly; Chandler, Ron; Peav, Paula; Barnes, Deborah 
Subject: DAC RFP Q/A and Draft Addendum #2 

All -

Attached is the latest DAC RFP Q/A Log and Draft Addendum #2. Per RFP schedule, we are required to issue the Q/A log this 

Friday; I would like to send Addendum #2 as well. 

Per the Q/A, the following questions and answers need to be reviewed by the following): 

Pre-Proposal Meeting Questions 
Qll-Ahsan 
Questions Submitted 11/5/2012 
Q5 - Contracts & Compliance 
Questions Submitted 11/13/2012 
Q7- Cathey 
Q8- Cathey 
Q14 - Ahsan 
Q17- Ron and Ahsan 
Q22-Ahsan 
Q23 - Ahsan 
Questions Submitted 11/14/2012 
Q3 - Contracts & Compliance 
Q4-Ahsan 
Questions Submitted 11/20/2012 
Q l - Mike O'Brien 

Q2 - Ron 
Q3-Ahsan 
Q4-Ahsan 
Q5-Ahsan 
Questions Submitted 11/21/2012 
Ql - Ray (Check as-built drawings of existing EOC) 
Q2- Cathey 
Q3 - Cathey 

mailto:enapralla(a)portoakland.com1


Questions Submitted 11/26/2012 

Q3-Ahsan 

Q4 -Ahsan 
Q9 - Ahsan 
Ql l -Ahsan 
Q13 - Ahsan 
Q15 - Ahsan 

Q18 - Contracts & Compliance 
Q21 - Kelly 

Q22 - Kelly 

Q23 - Kelly 

If possible, please respond and submit back to me by COB tomorrow, Wed 11/28. 

As per the Addendum, I have attached the draft form and documents that will need to be distributed as an attachment to. 
Thanks. 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 



Ogata, 

From: 
Sent: 
To: 
Cc: 
Subject: 

Eileen 

Domingo, Renee 
Monday, November 19, 2012 10:07 AM 
'mobrien@portoakland.com' 
Baig, Ahsan 
Re: DAC ppt Final Version 

Sure 

From: Michael O'Brien <mobrien(Q)poi-toakland.com> 
To: Domingo, Renee 
Sent: Mon Nov 19 10:02:30 2012 
Subject: RE: DAC ppt Final Version 

Renee, you good with doing the talking for slides 4-6 and 13-16 (with Ahsan)? We will chime in as needed or referred to. 

Mike 

From: Domingo, Renee [mailto:RADomingo(5)oaklaridnet,com1 
Sent: Monday, November 19, 2012 10:00 AM 
To: Michael O'Brien; Baig, Ahsan; Gordon, Ken; Eide, Cathey; Alexander, Blair; Eric Napralla; White, Darin; Miller, Nicolas; 
cath3y(5iqmail.com: abaiq@ieee.org 
Subject: RE: DAC ppt Final Version 

Thanks 

From: Michael O'Brien [mailto:mobrien(a)portoakland.com1 
Sent: Monday, November 19, 2012 9:55 AM 
To: Baig, Ahsan; Gordon, Ken; Eide, Cathey; Domingo, Renee; Alexander, Blair; Eric Napralla; White, Darin; Miller, Nicolas; 
cath3y@qmail.com; abaiq@ieee.org 
Subject: DAC ppt Final Version 

All, here is the final version of the ppt. Thanks to Eric for making the changes. He will be manipulating-the slide show for the 

speakers and making sure the "fly in" components match with your comments. 

I've attached the pdf version as well in case you can't open the ppt. 

Ahsan, Eric and I will be at PAB at 1130 to get set up. We will bring copies of the presentation to hand out. 

See you there! 

Regards, 

Mikes O'Brien/ 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

mailto:'mobrien@portoakland.com'
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, November 19, 2012 10:00 AM 
To: 'Michael O'Brien'; Baig, Ahsan; Gordon, Ken; Eide, Cathey; Alexander, Blair; Eric Napraila; Wlrte, 

Darin; Miller, Nicolas; cath3y@gmail.com; abaig@ieee.org 
Subject: RE: DAC ppt Final Version 

Thanks 

From: Michael O'Brien [mailto:mobrien(5)portoakland.com1 
Sent: Monday, November 19, 2012 9:55 AM 
To: Baig, Ahsan; Gordon, Ken; Eide, Cathey; Domingo, Renee; Alexander, Blair; Eric Napraila; White, Darin; Miller, Nicolas; 
cath3y(5>qmail.com; abaiq(a)ieee.orq 
Subject: DAC ppt Final Version 

All, here is the final version of the ppt. Thanks to Eric for making the changes. He will be manipulating the slide show for the 
speakers and making sure the "fly in" components match with your comments. 

I've attached the pdf version as well in case you can't open the ppt. 

Ahsan, Eric and I will be at PAB at 1130 to get set up. We will bring copies of the presentation to hand out. 

See you there! 

Regards, 

Mik& O'BrL&tv 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510)835-1641 

mailto:cath3y@gmail.com
mailto:abaig@ieee.org
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, November 16, 2012 9:07 AM 
To: Michael O'Brien; Baig, Ahsan; Gordon, Ken; Alexander, Blair; Eide, Cathey; White, Darin; Eric 

Napralla; Miller, Nicolas 
Subject: RE: DAC PPT - Potential Questions 

Importance: High 

Thanks 

From: Michael O'Brien [mailto:mobrienPportoakland.com1 
Sent: Fri 11/16/2012 7:28 AM 
To: Michael O'Brien; Baig, Ahsan; Gordon, Ken; Alexander, Blair; Domingo, Renee; Eide, Cathey; White, Darin; Eric Napralla; 
Miller, Nicolas 
Subject: RE: DAC PPT - Potential Questions 

Sorry, forgot the attachement! 

Mike 

From; Michael O'Brien 
Sent: Thursday, November 15, 2012 4:50 PM 
To: Michael O'Brien; 'Baig, Ahsan'; 'Gordon, Ken'; 'Alexander, Blair'; 'Domingo, Renee'; 'Eide, Cathey'; 'White, Darin'; Eric Napralla; 'Miller, 
Nicolas' 
Subject: DAC PPT - Potential Questions 

OK, last thing I'm sending out today on DAC.here are some potential questions we may be asked on Monday and should be 
prepared to answer. You all may have others. We'll talk tomorrow. 

Regards, 

Mike O'Brien 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

http://mobrienPportoakland.com1


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, November 15, 2012 2:59 PM 
To: 'Eric Napralla'; Baig, Ahsan; Gordon, Ken; Eide, Cathey; Michael O'Brien 
Cc: Chimonyo, Cynthia 
Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC 

Project Due 11/2/12 

Thanks Eric 

Original Message 

From: Eric Napralla fmailto:enapralla@portoaklanJ.coml 

Sent: Thursday, November 15, 2012 1:40 PM 

To: Domingo, Renee; Baig, Ahsan; Gordon, Ken; Eide, Cathey; Michael O'Brien 

Cc- Chimonyo, Cynthia 

Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for bAC Project Due 

11/2/12 

I provided Ahsan with a couple of minor comments. 

Eric 

Original Message 

From: Domingo, Renee rmailto:RADominqo@oaklandnet.com1 

Sent: Wednesday, November 14, 2012 9:54 PM 

To: Baig, Ahsan; Gordon, Ken; Eide, Cathey; Michael O'Brien; Eric Napralla 

Cc Chimonyo, Cynthia 

Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PI^A and Coordinator for DIT/OES fo r DAC Project Due 
11/2/12 
Importance: High 

Hello All: 

Have you already responded to Ahsan with any comments or feedback on the PM for the DAC Project??? We want to get 

this RFQ issued as soon as possible. Please advise. 

Thanks all. 

Original Message 
From: Baig, Ahsan 
Sent: Monday, November 05, 2012 9:11 Alv\ 
To: Domingo, Renee; Gordon, Ken; Eide, Cathey; 'Michael O'Brien'; 'Eric Napralla' 
Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES fo r DAC Project Due 

11/2/12 

Importance: High 

Renee: Sorry for the delay. 

Good looming Everyone, 

mailto:enapralla@portoaklanJ.coml
mailto:RADominqo@oaklandnet.com1


Here is the Draft RFQ for PM Services, only in the first three pages. Please review and send your feedback by COB 
Tuesday. I will work with Eric in finalizing it. 

Thanks, 
-ahsan 

Original Message 
From: Domingo, Renee 
Sent: Tuesday, October 30, 2012 1:28 PM 
To: Baig, Ahsan 
Cc Gordon, Ken 
Subject: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for bAC Project Due 
11/2/12 

Hi Ahsan: 

As per our conference call approx. 2 weeks ago, just a gentle reminder that you stated you would have the RFQ 
requirements for the Consultant PM and Coordinator for DIT/OES for DAC Project by 11/02/12. 

Thanks 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, November 15, 2012 12:44 PM 
To: Baig, Ahsan; 'Michael O'Brien'; 'Miller, Nicolas'; Eide, Cathey; 'Kolodzieczak, Raymond'; 'Eric 

Napralla'; Gordon, Ken; White, Darin; Alexander, Blair 
Cc: 'Kolodzieczak, Raymond'; 'Benton, Nicole' 
Subject: RE: DAC Slide Deck - GPS Update 

Thanks Ahsan 

From: Baig, Ahsan 
Sent: Thursday, November 15, 2012 10:12 AM 
To: Michael O'Brien; Domingo, Renee; Miller, Nicolas; Eide, Cathey; Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; White, 
Darin; Alexander, Blair 
Cc: Kolodzieczak, Raymond; Benton, Nicole 
Subject: RE: DAC Slide Deck - GPS Update 

Mike, 

I will take care of the PPT setup in COP conf. room. Please bring the final version of PPT on a flash drive, in Power Point 97-
2003 format as well as 2007 format. 

Thanks, 
-ahsan 

From: Michael O'Brien [mailto:mobrien@portoakland.com] 
Sent: Thursday, November 15, 2012 7:42 AM 
To: Domingo, Renee; Miller, Nicolas; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; White, 
Darin; Alexander, Blair 
Cc: Kolodzieczak, Raymond; Benton, Nicole 
Subject: RE: DAC Slide Deck - GPS Update 

Renee, not sure what's up with the city's network f i a t you can't open the files we send up. Both Cathey and Ahsan could open 
the ppt on their private email address while Blair could open it on his Oakland net address. If you give me an alternate email I 
can send it there for you to review. 

As far as the presentation, I'd like to have City of Oakland team representation and assistance on at least some of the slides 
that we present. Will discuss in tomorrow's review sessions and see who feels comfortable presenting the different parts of 
this. I will be prepared however to give the presentation and refer questions to the team as needed. 

We will make handouts and bring to the meeting. Does anyone have an estimate of the number of attendees? Will 25 suffice? 

Can DIT or OPD have us set up for the ppt in the conference room? 

Thanks, 
Mike 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Wednesday, November 14, 2012 10:04 PM 
To: Michael O'Brien; Miller, Nicolas; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; White, 
Darin; Alexander, Blair 
Cc: Kolodzieczak, Raymond; Benton, Nicole 
Subject: RE: DAC Slide Deck - GPS Update 
Importance: High 

l 

mailto:mobrien@portoakland.com
mailto:RADomingo@oaklandnet.com


Hi Mike: 

I haven't been able to open any of the DAC Slide decks sent today or yesterday. Can you try to re-send so I can review prior to 
your Friday meeting since I am already committed to UASI projects. 

Also, who and how will we do the presentation??? Will you be doing the talking and all slides??? What is the proposed format 
for the presentation??? Who will make copies of the handouts and how many do we need, etc.??? 

Please advise. 

thanks 

From: Michael O'Brien ["mailto:mobrien(5)portoakland.com1 
Sent: Wednesday, November 14, 2012 7:28 AM 
To: Miller, Nicolas; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; Domingo, Renee; White, 
Darin; Alexander, Blair 
Cc: Kolodzieczak, Raymond; Benton, Nicole 
Subject: RE: DAC Slide Deck - GPS Update 

Nick, check slide 13 - that's the one with the manning vs capability. 

Will check in with Cathey today to see if she has additional input to the dynamic photos. 

Regards, 
Mike 

From: Miller, Nicolas ["mailto:NMiller@quidepostsolutions,coiTri 
Sent: Wednesday, November 14, 2012 7:05 AM 
To: Michael O'Brien; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; Domingo, Renee; White, 
Darin; Alexander, Blair 
Cc: Kolodzieczak, Raymond; Benton, Nicole 
Subject: RE: DAC Slide Deck - GPS Update 

Michael, 

We will make the changes you have requested. Please send the missing slide. I am traveling through Thursday, but have 

engaged Ray and Nicole in our office to help with these final edits. If the team has some dynamic photos that would better 

express the project deliverable, please send 

Best Regards, 

Nick 

From: Michael O'Brien [mailto:mobrien(aportoakland.com1 
Sent: Tuesday, November 13, 2012 10:52 AM 
To: Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Miller, Nicolas; Gordon, Ken; Domingo, Renee; White, 
Darin; Alexander, Blair 
Subject: FW: DAC Slide Deck - GPS Update 

Nick, thanks for this effort -1 think the graphics are much improved and paint a more comprehensive picture of what we are 
trying to accomplish with this system. A couple items we spoke about on Friday that don't appear.... 

mailto:mobrien(5)portoakland.com1
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1. Slide 8/Benefits of DAC.there is the "futuristic" view of one work station with multiple screens to show the leverage we will 
have with a consolidated and centralized system, but I thought we were going to show a "current" EOC view with this futuristic 
view "flying" in to superimpose over the first view. 

2. Slide 9/Benefits of DAC.we were going to put in a map of the area and have images on the sides that portrayed these 
different type of "all hazards/multi-agency" response events....was that too difficult to accomplish? 

3. The last slide for the Next Steps should have the three bullets: 

- Complete RFP Process 

- DAC Construction and Technology Implementation 

- City/Port O&M MOA 

I can work on #2 and also put back in slide #13 ref manning vs capability.... 

Anyone else have comments on this? 

Regards, 
Mike 

From: Miller, Nicolas ["mailto:NMiller(5)quidepostsolutions.coml 
Sent: Monday, November 12, 2012 6:14 PM 
To: Michael O'Brien 
Cc: ceide(a>oaklandnet.com; abaiq(a>oaklandnet.com; Kolodzieczak, Raymond; Eric Napralla 
Subject: DAC Slide Deck - GPS Update 

Michael, 

I made a review edit of the slide deck and added animations, shortened some text to be fewer words, and added more 
graphics. I was missing the page 13 slide (Manning vs. capability) in the slides I had received prior to Friday's meeting. Please 
review and let me know how I can provide additional assistance. 

Best Regards, 

Nick 

Nicolas Miller 

Regional Vice President, TDC 
Guidepost Solutions 

Technology | Design | Consulting 

M> GUIDEPOSI SOLUTIONS LLC 

T 510.250.6234 
F 510.839.4791 
C 510.529.5416 

NMiller(5)auidepostsolutions,com 

mailto:NMiller(5)quidepostsolutions.coml


A SoiutionPoint International, Inc. Company 
www.solutionpoint-intl.com 

This message may contain confidential information that may also be defined as U.S. Government export controlled technical data and is intended only for 
the individual or entity named. It may also be attorney client privileged or otherwise protected as attorney work product. If you are not the named 
addressee you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately by e-mail if you have received this e-mail by 
mistake and delete this e-mail from your system. E-mail transmission cannot be guaranteed to be secure or error-free as information could be intercepted, 
corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 
contents of this message. No employee or agent is authorized to conclude any binding agreement on behalf of SoiutionPoint International, Inc. or any of its 
subsidiaries solely via the contents of an email message. If verification is required please request a hard-copy version or contract attachment. IRS Circular 
230 Notice: IRS Circular 230 requires that we advise you that any U.S. Federal Tax advice contained in the communication or in any attachment hereto is 
not intended or written to be used, and cannot be used, for purpose of (I) avoiding penalties under the internal revenue code or (II) promoting, marketing 
or recommending to another party any transaction or matter addressed herein. 

http://www.solutionpoint-intl.com


Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 

Subject: 

Domingo, Renee 
Thursday, November 15, 2012 11:49 AM 
Baig, Ahsan 
Michael O'Brien; Miller, Nicolas; Eide, Cathey; Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; 
White, Darin; Alexander, Blair; Benton, Nicole 
Re: DAC Slide Deck - GPS Update 

ok 

Sent from my iPad 

On Nov 15, 2012, at 10:02 AM, "Baig, Ahsan" <ABaig@oaklandnet.com> wrote: 

> Please t ry it... 

>-ahsan 

> From: Domingo, Renee 

> Sent: Thursday, November 15, 2012 9:38 AM 

> To: Michael O'Brien; Miller, Nicolas; Eide, Cathey; Baig, Ahsan; 

> Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; White, Darin; 

> Alexander, Blair 

> Cc: Kolodzieczak, Raymond; Benton, Nicole 

> Subject: RE: DAC Slide Deck - GPS Update 

> Importance: High 

> 
> 
> Hi M i k e : 
> 
> 
> 
> 
> 

I will forward i t to my personal email. I will review and provide any 
edits, comments before your meeting tomorrow. I am fully committed 
tomorrow and also have a doctors appointment in the afternoon. I am 
sure all of you will get it right on point. I f there is any portion of 
the PPT you would like me to do, just let me know the slide numbers 
and I am prepared to deliver. :) 

> 
> 
> 
> 
> 
> 
> thanks. 
> 
> 
> 
> 

mailto:ABaig@oaklandnet.com


> From: Michael O'Brien [mailto:mobrien@portoakland.com] 

> Sent: Thu 11/15/2012 7:42 AM 

> To: Domingo, Renee; Miller, Nicolas; Eide, Cathey; Baig, Ahsan; 

> Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; White, Darin; 

> Alexander, Blair 

> Cc Kolodzieczak, Raymond; Benton, Nicole 

> Subject: RE: DAC Slide Deck - GPS Update 
> 

> Renee, not sure what's up with the city's network that you can't open the files we send up. Both Cathey and Ahsan 
could open the ppt on their private email address while Blair could open it on his Oakland net address. I f you give me an 
alternate email I can send it there for you to review. 
> 
> 
> 

> As far as the presentation, I 'd like to have City of Oakland team representation and assistance on at least some of the 
slides that we present. Will discuss in tomorrow's review sessions and see who feels comfortable presenting the 
different parts of this. I will be prepared however to give the presentation and refer questions to the team as needed. 
> 

> 
> 

> We will make handouts and bring to the meeting. Does anyone have an estimate of the number of attendees? Will 25 

suffice? 

> 

> 

> 
> Can DIT or OPD have us set up for the ppt in the conference room? 

> 

> Thanks, 

> 
> Mike 
> 
> 
> 

> From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 

> Sent: Wednesday, November 14, 2012 10:04 PM 

> To: Michael O'Brien; Miller, Nicolas; Eide, Cathey; Baig, Ahsan: 

> Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; White, Darin; 

> Alexander, Blair 
> Cc Kolodzieczak, Raymond; Benton, Nicole 
> Subject: RE: DAC Slide Deck - GPS Update 

> Importance: High 
> 
> 
> 

> Hi Mike: 
> 
> 
> 

mailto:mobrien@portoakland.com
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> I haven't been able to open any of the DAC Slide decks sent today or yesterday. Can you t r y to re-send so I can review 

prior to your Friday meeting since I am already committed to UASI projects. 

> 
> Also, who and how will we do the presentation??? Will you be doing the talking and all slides??? What is the proposed 

format for the presentation??? Who will make copies of the handouts and how many do we need, etc.??? 

> 

> 

> 
> Please advise. 
> 
> 
> 

> thanks 
> 
> 
> 

> From: Michael O'Brien [mailto:mobrien@portoakland.com] 
> Sent: Wednesday, November 14, 2012 7:28 AM 

> To: Miller, Nicolas; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; 

> Eric Napralla; Gordon, Ken; Domingo, Renee; White, Darin; Alexander, 

> Blair 
> Cc: Kolodzieczak, Raymond; Benton, Nicole 
> Subject: RE: DAC Slide Deck - SPS Update 
> 

> 

> 

> Nick, check slide 13 - that 's the one with the manning vs capability. 
> 

> 

> 

> Will check in with Cathey today to see i f she has additional input to the dynamic photos. 
> 

> 

> 

> Regards, 
> 

> Mike 

> 

> From: Miller, Nicolas [mailto:NMiller@guidepostsolutions.com] 

> Sent: Wednesday, November 14, 2012 7:05 AfA 

> To: Michael O'Brien; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; 

> Eric Napralla; Gordon, Ken; Domingo, Renee; White, Darin; Alexander, 

> Blair 

> Cc Kolodzieczak, Raymond; Benton, Nicole 

> Subject: RE: DAC Slide Deck - GPS Update 

mailto:mobrien@portoakland.com
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> Michael, 
> 
> 
> 

> We will make the changes you have requested. Please send the missing 

> slide. I am traveling through Thursday, but have engaged Ray and 

> Nicole in our office to help with these final edits. I f the team has 

> some dynamic photos that would better express the project deliverable, 

> please send 

> 

> 

> 

> Best Regards, 
> 
> 
> 

> Nick 
> 
> 
> 

> From: Michael O'Brien [mailto:mobrien@portoakland.com] 

> Sent: Tuesday, November 13, 2012 10:52 AM 

> To: Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; 

> Miller, Nicolas; Gordon, Ken; Domingo, Renee; White, Darin; Alexander, 

> Blair 

> Subject: FW: DAC Slide Deck - GPS Update 

> Nick, thanks for this e f for t - 1 think the graphics are much improved and paint a more comprehensive picture of what 

we are trying to accomplish with this system. A couple items we spoke about on Friday that don't appear.... 

> 

> 

> 

> 1. Slide 8/Benefits of DAC.there is the "futuristic" view of one work station with multiple screens to show the 

leverage we will have with a consolidated and centralized system, but I thought we were going to show a "current" EOC 

view with this futurist ic view "flying" in to superimpose over the f i rs t view. 

> 

> 

> 

> 2. Slide 9/Benef its of DAC...we were going to put in a map of the area and have images on the sides that portrayed 

these dif ferent type of "all hazards/multi-agency" response events....was that too dif f icult to accomplish? 

> 
> 3. The last slide for the Next Steps should have the three bullets: 
> 

> - Complete RFP Process 
> 
> - DAC Construction and Technology Implementation 
> 

> - City/Port OM MOA 

mailto:mobrien@portoakland.com


Regards, 

> 

> 

> 

> I can work on # 2 and also put back in slide #13 ref manning vs capability.. 
> 

> 

> 

> Anyone else have comments on this? 

> 

> 

> 

> 

> 

> Mike 

> 

> 

> 

> 

> 

> 

> 

> From: Miller, Nicolas [mailto:NMiller@guidepostsolutions.com] 
> Sent: Monday, November 12, 2012 6:14 PM 

> To: Michael O'Brien 

> Cc ceide@oaklandnet.com; abaig@oaklandnet.com; Kolodzieczak, Raymond; 
> Eric Napralla 

> Subject: DAC Slide Deck - GPS Update 

> 
> Michael , 

> 

> 

> 

> I made a review edit of the slide deck and added animations, shortened some text to be fewer words, and added more 

graphics. I was missing the page 13 slide (Manning vs. capability) in the slides I had received prior to Friday's meeting. 

Please review and let me know how I can provide additional assistance. 

> 

> 

> 

> Best Regards, 

> 

> 

> 

> Nick 

> 

> 

> 

> 

> 

> 

> 

mailto:NMiller@guidepostsolutions.com
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> 
> 

> 

> 

> Nicolas Miller 
> 

> Regional Vice President, TDC 
> 

> Suidepost Solutions 
> 

> 
> 

> Technology | Design | Consulting 
> 

> 
> 

>T 510.250.6234 
> 

> F 510.839.4791 
> 

> C 510.529.5416 
> 

> NMiller@guidepostsolutions.com 
> 
> 
> 

> <http://www.guidepostsolutions.com/vcards/NicolasMiller.vcf> <http://guidepostsolutions.com/tdc/> 

<http://guidepostsolutions.com/tdc/about_leadership_Nicolas_Miller.php> 
> 

> 
> 

> A SolutionPoint International, Inc. Company 
> 

> www.solutionpoint-intl.com <http://www.solutionpoint-intl.com/> 
> 
> 
> 

> This message may contain confidential information that may also be defined as U.S. Government export controlled 
technical data and is intended only for the individual or entity named. I t may also be attorney client privileged or 
otherwise protected as attorney work product. I f you are not the named addressee you should not disseminate, 
distribute or copy this e-mail. Please notify the sender immediately by e-mail if you have received this e-mail by mistake 
and delete this e-mail from your system. E-mail transmission cannot be guaranteed to be secure or error- f ree as 
information could be intercepted, corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The sender 
therefore does not accept liability for any errors or omissions in the contents of this message. No employee or agent is 
authorized to conclude any binding agreement on behalf of SolutionPoint International, Inc. or any of its subsidiaries 
solely via the contents of an email message. I f verification is required please request a hard-copy version or contract 
attachment. IRS Circular 230 Notice: IRS Circular 230 requires that we advise you that any U.S. Federal Tax advice 
contained in the communication or in any attachment hereto is not intended or wri t ten to be used, and cannot be used, 
for purpose of ( I ) avoiding penalties under the internal revenue code or ( I I ) promoting, marketing or recommending to 
another party any transaction or matter addressed herein. 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, November 15, 2012 10:02 AM 
To: Baig, Ahsan 
Subject: Out of Office AutoReply: DAC Slide Deck - GPS Update 

I will be away from my desk all day today, Thursday November 15, 2012, in meetings. 

My Work Blackberry is non-functional so I will have limited access to email and have no work cell phone coverage. 

Therefore, I will not be available to quickly respond to emails or receive any phone calls during this time. 

I f your call is urgent, please call me on my personal cell phone number at (510)599-9100. 

I f you require immediate assistance, please contact the Assistant Emergency Services Manager, Cathey Eide at (510) 

238-6069 or on her cell at (510) 334-4183 or by email at ceide@oaklandnet.com. 

Wishing you a positive and productive day! 

Best Regards, 

Renee Domingo 

mailto:ceide@oaklandnet.com


Ogata, Eileen ^ ^ 

From: Domingo, Renee 
Sent: Thursday, November 15, 2012 9:38 AM 
To: Michael O'Brien; Miller, Nicolas; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; 

Gordon, Ken; White, Darin; Alexander, Blair 
Cc: Kolodzieczak, Raymond; Benton, Nicole 
Subject: RE: DAC Slide Deck - GPS Update 

Importance: High 

Hi Mike: 

I will forward it to my personal email. I will review and provide any edits, comments before your meeting tomorrow. I am fully 
committed tomorrow and also have a doctors appointment in the afternoon. I am sure all of you will get it right on point. If there is 
any portion of the PPT you would like me to do, just let me know the slide numbers and I am prepared to deliver. :) 

thanks. 

From: Michael O'Brien [mailto:mobrien@portoakland.com] 
Sent: Thu 11/15/2012 7:42 AM 
To: Domingo, Renee; Miller, Nicolas; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; White, 
Darin; Alexander, Blair 
Cc: Kolodzieczak, Raymond; Benton, Nicole 
Subject: RE: DAC Slide Deck - GPS Update 

Renee, not sure what's up with the city's network that you can't open the files we send up. Both Cathey and Ahsan could open 
the ppt on their private email address while Blair could open it on his Oakland net address. If you give me an alternate email I 
can send it there for you to review. 

As far as the presentation, I'd like to have City of Oakland team representation and assistance on at least some of the slides 
that we present. Will discuss in tomorrow's review sessions and see who feels comfortable presentingthe different parts of 
this. I will be prepared however to give the presentation and refer questions to the team as needed. 

We will make handouts and bring to the meeting. Does anyone have an estimate of the number of attendees? Will 25 suffice? 

Can DIT or OPD have us set up for the ppt in the conference room? 

Thanks, 
Mike 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Wednesday, November 14, 2012 10:04 PM 
To: Michael O'Brien; Miller, Nicolas; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; White, Darin; Alexander, 

Blair 
Cc: Kolodzieczak, Raymond; Benton, Nicole 
Subject: RE: DAC Slide Deck - GPS Update 
Importance: High 

Hi Mike: 

I haven't been able to open any of the DAC Slide decks sent today or yesterday. Can you try to re-send so I can review prior to 
your Friday meeting since I am already committed to UASI projects. 

mailto:mobrien@portoakland.com
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Also, who and how will we do the presentation??? Will you be doing the talking and all slides??? What is the proposed format 

for the presentation??? Who will make copies of the handouts and how many do we need, etc.??? 

Please advise. 

thanks 

From: Michael O'Brien fmailto:mobrien(5>portoakland.com1 
Sent: Wednesday, November 14, 2012 7:28 AM 
To: Miller, Nicolas; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; Domingo, Renee; White, Darin; 
Alexander, Blair 
Cc: Kolodzieczak, Raymond; Benton, Nicole 
Subject: RE: DAC Slide Deck - GPS Update 

Nick, check slide 13 - that's the one with the manning vs capability. 

Will check in with Cathey today to see if she has additional input to the dynamic photos. 

Regards, 
Mike 

From: Miller, Nicolas fmailto:NMiller@guidepostsolutions.com] 
Sent: Wednesday, November 14, 2012 7:05 AM 
To: Michael O'Brien; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; Domingo, Renee; White, Darin; 
Alexander, Blair 
Cc: Kolodzieczak, Raymond; Benton, Nicole 
Subject: RE: DAC Slide Deck - GPS Update 

Michael, 

We will make the changes you have requested. Please send the missing slide. I am traveling through Thursday, but have 
engaged Ray and Nicole in our office to help with these final edits. If the team has some dynamic photos that would better 
express the project deliverable, please send 

Best Regards, 

Nick 

From: Michael O'Brien |mailto:mobrien@portoakland.com1 
Sent: Tuesday, November 13, 2012 10:52 AM 
To: Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Miller, Nicolas; Gordon, Ken; Domingo, Renee; White, Darin; 
Alexander, Blair 
Subject: FW: DAC Slide Deck - GPS Update 

Nick, thanks for this effort -1 think the graphics are much improved and paint a more comprehensive picture of what we are 
trying to accomplish with this system. A couple items we spoke about on Friday that don't appear.... 

1. Slide 8/Benefits of DAC..there is the "futuristic" view of one work station with multiple screens to show the leverage we will 
have with a consolidated and centralized system, but I thought we were going to show a "current" EOC view with this futuristic 
view "flying" in to superimpose over the first view. 

2. Slide 9/Benefits of DAC.we were going to put in a map of the area and have images on the sides that portrayed these 
different type of "all hazards/multi-agency" response events....was that too difficult to accomplish? 

3. The last slide for the Next Steps should have the three bullets: 

2 
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- Complete RFP Process 

- DAC Construction and Technology Implementation 

- City/Port O&M MOA 

I can work on #2 and also put back in slide #13 ref manning vs capability.... 

Anyone else have comments on this? 

Regards, 

Mike 

From: Miller, Nicolas fmailto:NMiller@guidepostsolutions.com1 
Sent: Monday, November 12, 2012 6:14 PM 
To: Michael O'Brien 
Cc: ceide@oaklandnet.com; abaig@oaklandnet.com; Kolodzieczak, Raymond; Eric Napralla 
Subject: DAC Slide Deck - GPS Update 

Michael, 

I made a review edit of the slide deck and added animations, shortened some text to be fewer words, and added more 
graphics. I was missing the page 13 slide (Manning vs. capability) in the slides I had received prior to Friday's meeting. Please 
review and let me know how I can provide additional assistance. 

Best Regards, 

Nick 

Nicolas Mi l ler 

Regional Vice President, TDC 

Guidepost Solutions 

Technology | Design | Consulting 

mb GUIDIPOSI SOLUTIONS LLC 

T 510.250.6234 

F 510.839.4791 

C 510.529.5416 

NMillerf%guidepostsolulioiis.com 

A SolutionPoint International, Inc. Company 
vvww.solutionpoint-iiitl.com 

mailto:NMiller@guidepostsolutions.com1
mailto:ceide@oaklandnet.com
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This message may contain confidential information that may also be defined as U.S. Government export controlled technical data and is intended only for 
the individual or entity named. It may also be attorney client privileged or otherwise protected as attorney work product. If you are not the named 
addressee you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately by e-mail if you have received this e-mail by 
mistake and delete this e-mail from your system. E-mail transmission cannot be guaranteed to be secure or error-free as information could be intercepted, 
corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 
contents of this message, No employee or agent is authorized to conclude any binding agreement on behalf of SolutionPoint International, Inc. or any of its 
subsidiaries solely via the contents of an email message. If verification is required please request a hard-copy version or contract attachment. IRS Circular 
230 Notice: IRS Circular 230 requires that we advise you that any U.S. Federal Tax advice contained in the communication or in any attachment hereto is 
not intended or written to be used, and cannot be used, for purpose of (I) avoiding penalties under the internal revenue code or (II) promoting, marketing 
or recommending to another party any transaction or matter addressed herein. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, November 15, 2012 9:35 AM 
To: Gordon, Ken; Help Desk; Chan, George; Everett, TC 
Cc: Baig, Ahsan; Eide, Cathey; Michael O'Brien; Eric Napralla 
Subject: RE: DAC Slide Deck - GPS Update 

Thanks Ken. :) 

From: Gordon, Ken 
Sent: Thu 11/15/2012 8:41 AM 
To: Help Desk; Chan, George; Everett, TC 
Cc: Domingo, Renee; Baig, Ahsan; Eide, Cathey; Michael O'Brien; Eric Napralla 
Subject: FW: DAC Slide Deck - GPS Update 

Help Desk, 

Take a look at this file and determine what the problems are with opening it. The file is being sent to the City from the Port of 
Oakland (see sender's email address below). It is important that Renee Domingo, Ahsan Baig, Cathey Eide and I are able to 
open this file when updates are made to it by the Port. 

The file may be affected by our internal security systems. 

Report back as soon as possible on your findings. 

Ken Gordon, Interim Director 

City of Oakland 
Department of Information Technology 
150 Frank Ogawa Plaza, Suite 7335 
Oakland, California 94612 
Office Phone: (510) 238-2023 
Email: kgordon(Soaklandnet.com 

From: Michael O'Brien [mailto:mobrien@portoakland.com] 
Sent: Tuesday, November 13, 2012 11:28 AM 
To: Eide, Cathey; Domingo, Renee; Gordon, Ken; Baig, Ahsan; Eric Napralla; White, Darin 
Subject: FW: DAC Slide Deck - GPS Update 

All, this one should come through. 

Mike 

From: Michael O'Brien 
Sent: Tuesday, November 13, 2012 11:22 AM 
To: 'Alexander, Blair'; Baig, Ahsan 
Subject: RE: DAC Slide Deck - GPS Update 

Can you read this one? 

From: Alexander, Blair |"mailto:BAIexander(5)oaklandnet,coml 
Sent: Tuesday, November 13, 2012 11:11 AM 
To: Michael O'Brien 
Subject: RE: DAC Slide Deck - GPS Update 

mailto:mobrien@portoakland.com
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Can't open 

Blair Alexander 7990 

Lieutenant of Police 
Commander, Special Operations Section 
0: (510) 777-8765 
C: (510) 385-8911 
E: balexander@oaklandnet.com 

From: Michael O'Brien [mailto:mobrien(aiportoakland.coml 
Sent: Tuesday, November 13, 2012 10:52 AM 
To: Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Miller, Nicolas; Gordon, Ken; Domingo, Renee; White, 
Darin; Alexander, Blair 
Subject: FW: DAC Slide Deck - GPS Update 

Nick, thanks for this effort -1 think the graphics are much improved and paint a more comprehensive picture of what we are 
trying to accomplish with this system. A couple items we spoke about on Friday that don't appear.... 

1. Slide 8/Benefits of DAC...there is the "futuristic" view of one work station with multiple screens to show the leverage we will 
have with a consolidated and centralized system, but I thought we were going to show a "current" EOC view with this futuristic 
view "flying" in to superimpose over the first view. 

2. Slide 9/Benefits of DAC..we were going to put in a map of the area and have images on the sides that portrayed these 
different type of "all hazards/multi-agency" response events....was that too difficult to accomplish? 

3. The last slide for the Next Steps should have the three bullets: 
- Complete RFP Process 
- DAC Construction and Technology Implementation 
- City/Port O&M MOA 

I can work on #2 and also put back in slide #13 ref manning vs capability.... 

Anyone else have comments on this? 

Regards, 
Mike 

From: Miller, Nicolas [mailto:NMiller(5)quidepostsolutions.com1 
Sent: Monday, November 12, 2012 6:14 PM 
To: Michael O'Brien 
Cc: ceide@oaklandnet.com: abaiq(a)oaklandnet.com; Kolodzieczak, Raymond; Eric Napralla 
Subject: DAC Slide Deck - GPS Update 

Michael, 

I made a review edit of the slide deck and added animations, shortened some text to be fewer words, and added more 
graphics. I was missing the page 13 slide (Manning vs. capability) in the slides I had received prior to Friday's meeting. Please 
review and let me know how I can provide additional assistance. 

Best Regards, 

Nick 

mailto:balexander@oaklandnet.com
mailto:mobrien(aiportoakland.coml
mailto:NMiller(5)quidepostsolutions.com1
mailto:ceide@oaklandnet.com
http://ndnet.com


Nicolas Miller 

Regional Vice President, TDC 

Guidepost Solutions 

Technology | Design | Consulting 

GUIDEPOST .SOLUTIONS LLC 

T 510.250.6234 
F 510.839.4791 
C 510.529.5416 

NMillertQJQuidepostsolutions.com 

A SolutionPoint International, Inc. Company 
www.solutionpoint-intl.com 

This message may contain confidential information that may also be defined as U.S. Government export controlled technical data and is intended only for 
the individual or entity named. It may also be attorney client privileged or otherwise protected as attorney work product. If you are not the named 
addressee you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately by e-mail if you have received this e-mail by 
mistake and delete this e-mail from your system. E-mail transmission cannot be guaranteed to be secure or error-free as information could be intercepted, 
corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 
contents of this message. No employee or agent is authorized to conclude any binding agreement on behalf of SolutionPoint International, Inc. or anv of its 
subsidiaries solely via the contents of an email message. If verification is required please request a hard-copy version or contract attachment. IRS Circular 
230 Notice: IRS Circular 230 requires that we advise you that any U.S. Federal Tax advice contained in the communication or in any attachment hereto is 
not intended or written to be used, and cannot be used, for purpose of (I) avoiding penalties under the internal revenue code or (II) promoting, marketing 
or recommending to another party any transaction or matter addressed herein. 

http://www.solutionpoint-intl.com


Ogata, Eileen 

From: 
Sent: 
To: 

Cc: 
Subject: 

Importance: 

Domingo, Renee 
Wednesday, November 14, 2012 10:04 PM 
'Michael O'Brien'; Miller, Nicolas; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; 
Gordon, Ken; White, Darin; Alexander, Blair 
Kolodzieczak, Raymond; Benton, Nicole 
RE: DAC Slide Deck - GPS Update 

High 

Hi Mike: 

I haven't been able to open any of the DAC Slide decks sent today or yesterday. Can you try to re-send so I can review prior to 
your Friday meeting since I am already committed to UASI projects. 

Also, who and how will we do the presentation??? Will you be doing the talking and all slides??? What is the proposed format 
for the presentation??? Who will make copies of the handouts and how many do we need, etc.??? 

Please advise. 

thanks 

From: Michael O'Brien [mailto:mobrien@portoakland.com] 
Sent: Wednesday, November 14, 2012 7:28 AM 
To: Miller, Nicolas; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; Domingo, Renee; White, 
Darin; Alexander, Blair 
Cc: Kolodzieczak, Raymond; Benton, Nicole 
Subject: RE: DAC Slide Deck - GPS Update 

Nick, check slide 13 - that's the one with the manning vs capability. 

Will check in with Cathey today to see if she has additional input to the dynamic photos. 

Regards, 
Mike 

From: Miller, Nicolas [mailto:NMiller@guidepostsolutions.com] 
Sent: Wednesday, November 14, 2012 7:05 AM 
To: Michael O'Brien; Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; Domingo, Renee; White, 
Darin; Alexander, Blair 
Cc: Kolodzieczak, Raymond; Benton, Nicole 
Subject: RE: DAC Slide Deck - GPS Update 

Michael, 

We will make the changes you have requested. Please send the missing slide. I am traveling through Thursday, but have 
engaged Ray and Nicole in our office to help with these final edits. If the team has some dynamic photos that would better 
express the project deliverable, please send 

Best Regards, 

Nick 

mailto:mobrien@portoakland.com
mailto:NMiller@guidepostsolutions.com


From: Michael O'Brien [mailto:mobrien@portoakland.com] 
Sent: Tuesday, November 13, 2012 10:52 AM 
To: Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Miller, Nicolas; Gordon, Ken; Domingo, Renee; White, 
Darin; Alexander, Blair 
Subject: FW: DAC Slide Deck - GPS Update 

Nick, thanks for this effort -1 think the graphics are much improved and paint a more comprehensive picture of what we are 

trying to accomplish with this system. A couple items we spoke about on Friday that don't appear.... 

1. Slide 8/Benefits of DAC...there is the "futuristic" view of one work station with multiple screens to show the leverage we will 
have with a consolidated and centralized system, but I thought we were going to show a "current" EOC view with this futuristic 
view "flying" in to superimpose over the first view. 

2. Slide 9/Benefits of DAC..we were going to put in a map of the area and have images on the sides that portrayed these 
different type of "all hazards/multi-agency" response events....was that too difficult to accomplish? 

3. The last slide for the Next Steps should have the three bullets: 
- Complete RFP Process 
- DAC Construction and Technology Implementation 
- City/Port O&M MOA 

I can work on #2 and also put back in slide #13 ref manning vs capability.... 

Anyone else have comments on this? 

Regards, 
Mike 

From: Miller, Nicolas [mailto:NMiller(Q)quidepostsolutions.com1 
Sent: Monday, November 12, 2012 6:14 PM 
To: Michael O'Brien 
Cc: ceidePoaklandnet.com; abaiq(5)oaklandnet.com; Kolodzieczak, Raymond; Eric Napralla 
Subject: DAC Slide Deck - GPS Update 

Michael, 

I made a review edit of the slide deck and added animations, shortened some text to be fewer words, and added more 
graphics. I was missing the page 13 slide (Manning vs. capability) in the slides I had received prior to Friday's meeting. Please 
review and let me know how I can provide additional assistance. 

Best Regards, 

Nick 

Nicolas Miller 

Regional Vice President, TDC 
Guidepost Solutions 

Technology | Design | Consulting 

mailto:mobrien@portoakland.com
mailto:NMiller(Q)quidepostsolutions.com1
http://klandnet.com


IUIDEPOSI SOLUTIONS LLC 

T 510.250.6234 
F 510.839.4791 
C 510.529.5416 

NMiller(S)quidepostsolutions.com 

A SolutionPoint International, Inc. Company 
www.solutionpoint-intl.com 

This message may contain confidential information that may also be defined as U.S. Government export controlled technical data and is intended only for 
the individual or entity named. It may also be attorney client privileged or otherwise protected as attorney work product. If you are not the named 
addressee you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately by e-mail if you have received this e-mail by 
mistake and delete this e-mail from your system. E-mail transmission cannot be guaranteed to be secure or error-free as information could be intercepted, 
corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 
contents of this message. No employee or agent is authorized to conclude any binding agreement on behalf of SolutionPoint International, Inc. or any of its 
subsidiaries solely via the contents of an email message. If verification is required please request a hard-copy version or contract attachment. IRS Circular 
230 Notice: IRS Circular 230 requires that we advise you that any U.S. Federal Tax advice contained in the communication or in any attachment hereto is 
not intended or written to be used, and cannot be used, for purpose of (I) avoiding penalties under the internal revenue code or (II) promoting, marketing 
or recommending to another party any transaction or matter addressed herein. 

http://www.solutionpoint-intl.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, November 14, 2012 9:59 PM 
To: Baig, Ahsan 
Cc: Gordon, Ken; Ogata, Eileen; Eide, Cathey 
Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC 

Project Due 11/2/12 

Importance: High 

Hi Ahsan: 

The RFQ looks good. From a City of Oakland perspective as I cant speak for the P o r t » » » I would add that the PM will 

work in D IT but will be on site at the City's EOC and also will be required to interface with the Fire Department, 

Emergency Management Services Division staf f on a daily basis along with D IT leadership to ensure that the end users' 

requirements are being met in addition to the design, build, maintain and system integration components of this project. 

You may have a more eloquent way of wording this but I think it needs to be spelled out. 

Please let me know your thoughts. 

Original Message 

From; Baig, Ahsan 
Sent; Monday, November 05, 2012 9:11 AM 
To: Domingo, Renee; Gordon, Ken; Eide, Cathey; 'Michael O'Brien'; 'Eric Napralla' 
Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES fo r DAC Project Due 
11/2/12 
Importance: High 

Renee: Sorry for the delay. 

Good Morning Everyone, 

Here is the Draft RFQ for PM Services, only in the f i rs t three pages. Please review and send your feedback by COB 

Tuesday. I will work with Eric in finalizing it. 

Thanks, 

-ahsan 

Original Message 
From: Domingo, Renee 
Sent: Tuesday, October 30, 2012 1:28 PM 

To: Baig, Ahsan 
Cc- Gordon, Ken 
Subject: Gentle Reminder: RFQ Requirements f c Consultant PM and Coordinator for DIT/OES fo r DAC Project Due 

11/2/12 

Hi Ahsan: 

As per our conference call approx. 2 weeks ago, just a gentle reminder that you stated you would have the RFQ 
requirements for the Consultant PM and Coordinator for DIT/OES for DAC Project by 11/02/12. 



Thanks 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, November 14, 2012 9:54 PM 
To: Baig, Ahsan; Gordon, Ken; Eide, Cathey; 'Michael O'Brien'; 'Eric Napralla' 
Cc: Chimonyo, Cynthia 
Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC 

Project Due 11/2/12 

Importance: High 

Hello All: 

Have you already responded to Ahsan with any comments or feedback on the PM for the DAC Project??? We want to get 

this RFQ issued as soon as possible. Please advise. 

Thanks all. 

Original Message 

From: Baig, Ahsan 

Sent. Monday, November 05, 2012 9:11 AtA 

To: Domingo, Renee; Gordon, Ken; Eide, Cathey; 'Michael O'Brien'; 'Eric Napralla' 

Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC Project Due 

11/2/12 
Importance: High 

Renee: Sorry for the delay. 

Good Morning Everyone, 

Here is the Draft RFQ for PM Services, only in the f i r s t three pages. Please review and send your feedback by COB 

Tuesday. I will work with Eric in finalizing it. 

Thanks, 

-ahsan 

Original Message 
From: Domingo, Renee 

Sent: Tuesday, October 30, 2012 1:28 PM 

To: Baig, Ahsan 

Cc: Gordon, Ken 
Subject: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC Project Due 
11/2/12 

Hi Ahsan: 

As per our conference call approx. 2 weeks ago, just a gentle reminder that you stated you would have the RFQ 
requirements for the Consultant PM and Coordinator for DIT/OES for DAC Project by 11/02/12. 

Thanks 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, November 14, 2012 8:50 AM 
To: 'mobrien@portoakland.com'; Eide, Cathey; 'NMiller@guidepostsolutions.com'; Baig, Ahsan; 

'RKolodzieczak@guidepostsolutions.com'; 'enapralla@portoakland.com'; Gordon, Ken; White, Darin; 
Alexander, Blair; 'NBenton@guidepostsolutions.com' 

Subject: Re: DAC Slide Deck - GPS Update 

I am booked solid both days. I think who ever is able to meet, if needed, we should be good to go. 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Eide, Cathey; Miller, Nicolas <NMiller@guidepostsolutions.com>; Baig, Ahsan; Kolodzieczak, Raymond 
<RKolodzieczak@guidepostsolutions.com>; Eric Napralla <enapralla@portoakland.com>; Gordon, Ken; Domingo, Renee; White, 
Darin; Alexander, Blair; Benton, Nicole <NBenton@guidepostsolutions.com> 
Sent: Wed Nov 14 08:09:47 2012 
Subject: RE: DAC Slide Deck - GPS Update 

All, when we make the final edits to the slide deck, would like to get together as many as can make it to go over the 
presentation one more time this week. Obviously we are running out of days...suggest Thursday afternoon or possibly Friday 
afternoon latest. 

Do you all have any availability on Thurs (preferred) or Fri afternoon to go over the presentation one final time? 

Thanks, 
Mike 

From: Eide, Cathey [mailto:CEide@oaklandnet.com] 
Sent: Wednesday, November 14, 2012 7:50 AM 
To: Miller, Nicolas 
Cc: Michael O'Brien; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Gordon, Ken; Domingo, Renee; White, Darin; 
Alexander, Blair; Benton, Nicole 
Subject: Re: DAC Slide Deck - GPS Update 

I'll get you my review by noon and will look at the pics as well. 

Sent from my iPhone 

On Nov 14, 2012, at 7:04 AM, "Miller, Nicolas" <NMiller@guidepostsolutions.com> wrote: 

Michael, 

We will make the changes you have requested. Please send the missing slide. I am traveling through Thursday, 
but have engaged Ray and Nicole in our office to help with these final edits. If the team has some dynamic 
photos that would better express the project deliverable, please send 

Best Regards, 

Nick 

From: Michael O'Brien [mailto:mobrien(a)portoakland.com1 
Sent: Tuesday, November 13, 2012 10:52 AM 
To: Eide, Cathey; Baig, Ahsan; Kolodzieczak, Raymond; Eric Napralla; Miller, Nicolas; Gordon, Ken; Domingo, 

mailto:'mobrien@portoakland.com'
mailto:'NMiller@guidepostsolutions.com'
mailto:'RKolodzieczak@guidepostsolutions.com'
mailto:'enapralla@portoakland.com'
mailto:'NBenton@guidepostsolutions.com'
mailto:mobrien@portoakland.com
mailto:NMiller@guidepostsolutions.com
mailto:RKolodzieczak@guidepostsolutions.com
mailto:enapralla@portoakland.com
mailto:NBenton@guidepostsolutions.com
mailto:CEide@oaklandnet.com
mailto:NMiller@guidepostsolutions.com
mailto:mobrien(a)portoakland.com1


Renee; White, Darin; Alexander, Blair 
Subject: FW: DAC Slide Deck - GPS Update 

Nick, thanks for this effort-1 think the graphics are much improved and paint a more comprehensive picture of 
what we are trying to accomplish with this system. A couple items we spoke about on Friday that don't 
appear.... 

1. Slide 8/Benefits of DAC.there is the "futuristic" view of one work station with multiple screens to show the 
leverage we will have with a consolidated and centralized system, but I thought we were going to show a 
"current" EOC view with this futuristic view "flying" in to superimpose over the first view. 

2. Slide 9/Benefits of DAC..we were going to put in a map of the area and have images on the sides that 
portrayed these different type of "all hazards/multi-agency" response events....was that too difficult to 
accomplish? 

3. The last slide for the Next Steps should have the three bullets: 
- Complete RFP Process 
- DAC Construction and Technology Implementation 
- City/Port O&M MOA 

I can work on #2 and also put back in slide #13 ref manning vs capability.... 

Anyone else have comments on this? 

Regards, 
Mike 

From: Miller, Nicolas [mailto:NMiller(5)quidepostsolutions.com1 
Sent: Monday, November 12, 2012 6:14 PM 
To: Michael O'Brien 
Cc: ceide(5)oaklandnet.com; abaiq(5)oaklandnet.com; Kolodzieczak, Raymond; Eric Napralla 
Subject: DAC Slide Deck - GPS Update 

Michael, 

I made a review edit of the slide deck and added animations, shortened some text to be fewer words, and 
added more graphics. I was missing the page 13 slide (Manning vs. capability) in the slides I had received prior 
to Friday's meeting. Please review and let me know how I can provide additional assistance. 

Best Regards, 

Nick 

Nicolas Miller 

Regional Vice President, TDC 
Guidepost Solutions 

Technology | Design | Consulting 
<image001.png> 
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T 510.250.6234 

F 510.839.4791 

C 510.529.5416 

NMiller(aQuidepostsolutions.com 

<image002.png> <image003.png> <image004.png> 

A SolutionPoint International, Inc. Company 
www.solutionpoint-intl.com 

This message may contain confidential information that may also be defined as U.S. Government export controlled technical data and is 

intended only for the individual or entity named. It may also be attorney client privileged or otherwise protected as attorney work 

product. If you are not the named addressee you should not disseminate, distribute or copy this e-mail. Please notify the sender 

immediately by e-mail if you have received this e-mail by mistake and delete this e-mail from your system. E-mail transmission cannot 

be guaranteed to be secure or error-free as information could be intercepted, corrupted, lost, destroyed, arrive late or incomplete, or 

contain viruses. The sender therefore does not accept liability for any errors or omissions in the contents of this message. No employee 

or agent is authorized to conclude any binding agreement on behalf of SolutionPoint International, Inc. or any of its subsidiaries solely 

via the contents of an email message. If verification is required please request a hard-copy version or contract attachment. IRS Circular 

230 Notice: IRS Circular 230 requires that we advise you that any U.S. Federal Tax advice contained in the communication or in any 

attachment hereto is not intended or written to be used, and cannot be used, for purpose of (I) avoiding penalties under the internal 

revenue code or (II) promoting, marketing or recommending to another party any transaction or matter addressed herein. 

http://www.solutionpoint-intl.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, November 05, 2012 12:01 PM 
To: 'mobrien@portoakland.com'; Baig, Ahsan; Eide, Cathey; Gordon, Ken; White, Darin; Alexander, 

Blair; 'enapralla@portoakland.com'; 'cpeterson@portoakland.com'; 'ldunnigan@portoakland.com'; 
'jbanker@portoakland.com' 

Subject: Re: DAC and TWIC Projects - Request for Extension Status 

Thanks 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Baig, Ahsan; Domingo, Renee; Eide, Cathey; Gordon, Ken; White, Darin; Alexander, Blair; Eric Napralla 
<enapralla(5)portoakland.com>; Chris Peterson <cpeterson(a)portoakland.com>; Lawrence Dunnigan 
<ldunniqan@portoakland.com>; Jean Banker <jbanker(aportoakland.com> 
Sent: Mon Nov 05 11:44:39 2012 
Subject: DAC and TWIC Projects - Request for Extension Status 

All, Eric and I queried our FEMA grant project manager, Kevin Groves, on Friday ref the status of the performance period 
extension request we submitted in July of this year to extend the ARRA funded projects (Joint City Port Domain Awareness 
Center - DAC, and Transportation Worker Identification Credential - TWIC) through Aug 31, 2013. We were informed that 
initially, the extension request was denied by senior leadership and that there was a draft letter coming our way that should be 
signed to that effect this week. 

We have engaged our Government Affairs chief, Matt Davis, who has been in discussion with Susan Monteverde of the 
American Association of Port Authorities (AAPA) and our own lobbyists in DC. We will be fighting this and asking for a reversal 
of that decision. We may need to involve our elected officials and I have no doubt we will be engaged in some teleconferences 
with various staffs over the next couple weeks as we press this issue. 

We may need assistance from the City as well...to be determined after our initial call with our lobbyists on Thurs or Fri this 
week...the election is tying everyone up now so we are delayed a couple days in our engagement effort. 

Just wanted to keep you in the loop. We have good arguments for the extensions, but with Congressional pressure on FEMA 
to have spent grant funds within the initially stated time frame, they are suddenly taking a hard line on extension requests that 
they routinely granted 6 months ago for less compelling and urgent projects. We have verified this is 5 year money and that 
extensions are possible. 

We'll keep you posted. 

Regards, 

MLk&O'BrL&n; 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
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mailto:'ldunnigan@portoakland.com'
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, November 05, 2012 11:59 AM 
To: Gordon, Ken; Baig, Ahsan 
Cc: 'mobrien@portoakland.com' 
Subject: Re: Tentative: Review DAC Presentation 

I am conferencing in as I am on vacation this week and out of the area with limited access to email and phone but willing to call 
in as to participate. I will have 30 mins to 1 hour per my vacation planners/family. 

From: Gordon, Ken 
To: Baig, Ahsan 
Cc: Domingo, Renee; mobrientaportoakland.com <mobrien(Q)portoakland.com> 
Sent: Mon Nov 05 10:09:19 2012 
Subject: Re: Tentative: Review DAC Presentation 

You are correct....sorry I added to the confusion. 

Ken Gordon 
Interim Director 
City of Oakland, California 
Department of Information Technology 
Office: 510-238-2023 

Original message 
Subject: Re: Tentative: Review DAC Presentation 
From: "Baig, Ahsan" <ABai g@oaklandnet.com> 
To: "Gordon, Ken" <KGordon@oaklandnet.com> 
CC: Re: Tentative: Review DAC Presentation 

Ken, 

It is not a Furlough, there was a confusion about it. Please double check with Esther. 

Thanks, 
Ahsan Baig 
Sent from my iPad 

On Nov 5, 2012, at 8:07 AM, "Gordon, Ken" <KGordon@.oaklandnet.com> wrote: 

> 
> Renee/Ahsan, 
> 
> Friday, November 9th is a furlough day (all offices closed but public safety) for the City but I would be willing to 
come in for the meeting if you guys have not made any special plans for the day off. 
> <Review DAC Presentation> 

mailto:'mobrien@portoakland.com'
mailto:g@oaklandnet.com
mailto:KGordon@oaklandnet.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, November 05, 2012 11:54 AM 
To: Baig, Ahsan; Gordon, Ken; Eide, Cathey; 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Subject: Re: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC 

Project Due 11/2/12 

Thanks 

Original Message 

From: Baig, Ahsan 
To: Domingo, Renee; Gordon, Ken; Eide, Cathey; 'Michael O'Brien' <mobrien@portoakland.com>; 'Eric Napralla' 

<enapralla@port oakland.com> 

Sent: Mon Nov 05 09:11:16 2012 
Subject: RE: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC Project Due 

11/2/12 

Renee: Sorry for the delay. 

Good Morning Everyone, 

Here is the Draft RFQ for PM Services, only in the f i r s t three pages. Please review and send your feedback by COB 

Tuesday. I will work with Eric in finalizing it. 

Thanks, 

-ahsan 

Original Message 

From'- Domingo, Renee 

Sent: Tuesday, October 30, 2012 1:28 PM 

To: Baig, Ahsan 

Cc Gordon, Ken 
Subject: Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC Project Due 

11/2/12 

Hi Ahsan'-

As per our conference call approx. 2 weeks ago, just a gentle reminder that you stated you would have the RFQ 

requirements for the Consultant PM, and Coordinator for DIT/OES for DAC Project by 11/02/12. 

Thanks 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:mobrien@portoakland.com
http://oakland.com


Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Tuesday, October 30, 2012 1:28 PM 
Baig, Ahsan 
Gordon, Ken 
Gentle Reminder: RFQ Requirements for Consultant PM and Coordinator for DIT/OES for DAC 
Project Due 11/2/12 

Hi Ahsan-

As per our conference call approx. 2 weeks ago, just a gentle reminder that you stated you would have the RFQ 
requirements for the Consultant PM and Coordinator for DIT/OES for bAC Project by 11/02/12. 

Thanks 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, October 26, 2012 3:17 PM 
To: 'mobrien@portoakland.com'; Eide, Cathey; 'enapralla@portoakland.com'; Alexander, Blair; White, 

Darin; Baig, Ahsan; Gordon, Ken 
Subject: Re: DAC ppt for Nov 19th meeting 

Thanks Mike. Will take a look at it again next week. 

From: Michael O'Brien <mobrien(ja)portoakland.com> 
To: Domingo, Renee; Eide, Cathey; Eric Napralla <enapralla(5)portoakland.com>; Alexander, Blair; White, Darin; Baig, Ahsan; 
Gordon, Ken 
Sent: Fri Oct 26 15:13:32 2012 
Subject: DAC ppt for Nov 19th meeting 

All, I've added a few more bones to this skeleton and would appreciate your comments. I haven't really added graphics and 
will need to fine tune the points a bit, but I think it's more fleshed out than it was two weeks ago. 

Still need help with graphics/photo inserts and appreciate any creative genius assistance (Cathey....?) 

Hope you all have a great weekend! 

Regards, 

Mik&0"3rLeYV 

Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'


Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Friday, October 26, 2012 1:49 AM 
Gordon, Ken 
Baig, Ahsan 
Gentle reminder: you were to set up a meeting with City Attorney so we can provide them the RFP 
and do a briefing on DAC Project so they can start working on contract asap 

Hi Ken: 

Don't know if you have had a chance yet but can we get something on the calendar before next Friday? I go on vacation 
for a week the following week. 

Please let me know. 

Thanks 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, October 25, 2012 6:36 PM 
To: Baig, Ahsan; 'mobrien@portoakland.com'; 'enapralla@portoakland.com' 
Subject: Re: Microsoft Joint Domain Awareness (NYPD): More info 

Thanks 

From: Baig, Ahsan 
To: Michael O'Brien <mobrien(5)portoakland.com>: Eric Napralla <enapralla(5)portoakland,com>; Domingo, Renee 
Sent: Thu Oct 25 16:53:05 2012 
Subject: FW: Microsoft Joint Domain Awareness (NYPD): More info 

Check this out for our Domain Awareness Center....Watch the Video Real slick.... 

From: Bjorn Salvesen [mailto: biornsal@microsoft.com] 
Sent: Thursday, October 25, 2012 11:25 AM 
To: Baig, Ahsan 
Subject: Microsoft Joint Domain Awareness (NYPD): More info 

Hello Ahsan 

I hope that you are well. 
You inquired about our work with NYPD, and how Microsoft coordinated its Joint Domain Awareness Center. Here's some 
more info: 

http://www.nvc.gov/portal/site/nycgov/menuitem.c0935b9a57bb4ef3daf2flc701c789a0/index.isp?pagelD=mayor press rele 
ase&catlD=1194&doc name=http%3A%2F%2Fwww.nvc.gov%2Fhtml%2Fom%2Fhtml%2F2012b%2Fpr291-
12.html&cc=unusedl978&rc=1194&ndi=l 

Notice on the top right corner, there's a prompt, 'watch the video'. Check that out. Finally, I attached.a simple overview (1-

page summary) of our offering. Feel free to share this with Scott, Deanna, the Chief of Police, or anyone else involved in this 

project. 

Questions? Please let me know. 

Sincerely, 

Bjorn 

Bjorn Salvesen 
Account Manager | State & Local Government | Microsoft Corporation 
(c) 415.939.3216 j biornsal(a)microsoft.com | www.microsoft.com/qovernment 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:biornsal@microsoft.com
http://www.nvc.gov/portal/site/nycgov/menuitem.c0935b9a57bb4ef3daf2flc701c789a0/index.isp?pagelD=mayor
http://www.nvc.gov%2Fhtml%2Fom%2Fhtml%2F2012b%2Fpr29112.html&cc=unusedl978&rc=1194&ndi=l
http://www.nvc.gov%2Fhtml%2Fom%2Fhtml%2F2012b%2Fpr29112.html&cc=unusedl978&rc=1194&ndi=l
http://www.microsoft.com/qovernment


Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Wednesday, October 17, 2012 9:50 AM 
Baig, Ahsan 
Gordon, Ken 
Re: Tentative: Updated: Mtg re: DAC PM for IT and OES 

Ok 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Gordon, Ken 
Sent: Wed Oct 17 09:33:44 2012 
Subject: Re: Tentative: Updated: Mtg re: DAC PM for IT and OES 

Thanks. I will be in Ken's office. 

Ahsan Baig 
Sent from my iPad 

On Oct 17, 2012, at 9:12 AM, "Domingo, Renee" <RADomingo(S),oaklandnet.com> wrote: 

Okay. 10 am it is. Either come to OES or I can patch u in via conference, which is how Ken would like to join. 

Let me know. 

Thanks 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, October 17, 2012 9:13 AM 
To: Baig, Ahsan; Gordon, Ken 
Subject: Tentative: Updated: Mtg re: DAC PM for IT and OES 

Okay. 10 am it is. Either come to OES or I can patch u in via conference, which is how Ken would like to join. 

Let me know. 

Thanks 



Ogata, Eileen 

Subject: 
Location: 

Start: 
End: 
Show Time As: 

Recurrence: 

Meeting Status: 

Organizer: 

Mtg re: DAC PM for IT and OES 
OES offices 

Tue 10/16/2012 9:30 AM 
Tue 10/16/2012 10:30 AM 
Tentative 

(none) 

Not yet responded 

Domingo, Renee 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, October 15, 2012 8:35 PM 
To: 'Eric Napralla'; Michael O'Brien; Alexander, Blair; Baig, Ahsan; Poirier, Michael; Gordon, Ken; White, 

Darin; Eide, Cathey 
Cc: Kolodzieczak, Raymond 
Subject: RE: RFP Joint Domain Awareness Center 

Thanks 

Original Message 

From: Eric Napralla fmailto:enaprallo@portoakland,com1 

Sent: Monday, October 15, 2012 8:34 PM 

To: Michael O'Brien; Domingo, Renee; Alexander, Blair; Baig, Ahsan; Poirier, Michael; Gordon, Ken; White, Darin; Eide, 
Cathey 
Cc Kolodzieczak, Raymond 
Subject: FW: RFP Joint Domain Awareness Center 

A l l -

Attached is the final version of the DAC RFP; should now be accessible on City website/isupplier. 

Eric 

Original Message 

From: Peav, Paula rmailto:PPeav@oaklandnet,com1 

Sent: Monday, October 15, 2012 10:24 AM 

To: Eric Napralla 

Subject: RE: RFP Joint Domain Awareness Center 

Hi Eric, 

Please review the changes as requested. 

Thanks 

Original Message 

From: Eric Napralla f mailto:enapralla@portoaklarJ.com1 

Sent: Monday, October 15, 2012 9:10 AM 
To: Peav, Paula 

Subject: RE: RFP Joint Domain Awareness Center 

Hi Paula -

I am reviewing this now. 

Original Message 

From: Peav, Paula rmailto:PPeav@oaklandnet.com1 
Sent: Friday, October 12, 2012 4:31 PM 

To: Eric Napralla; Baig, Ahsan 

Subject: RFP Joint Domain Awareness Center 

mailto:enaprallo@portoakland,com1
mailto:PPeav@oaklandnet,com1
mailto:enapralla@portoaklarJ.com1
mailto:PPeav@oaklandnet.com1


Importance: High 

Attached is the final RFP. Please take one last look before I upload and publish in iSupplier, Monday. 

Thank you 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, October 10, 2012 3:54 PM 
To: Baig, Ahsan 
Cc: Gordon, Ken 
Subject: Re: DAC PM for DIT/OES and internal RFP discussion 

Thanks Ahsan. Ken? 

From: Baig, Ahsan 
To: Domingo, Renee 
Cc: Gordon, Ken 
Sent: Wed Oct 10 15:50:46 2012 
Subject: Re: DAC PM for DIT/OES and internal RFP discussion 

Next Wed 10am is fine with me. 

Ahsan Baig 

Sent from my iPad 

On Oct 10, 2012, at 3:46 PM, "Domingo, Renee" <RADomingo@oaklandnet.com> wrote: 

Hi Ken and Ahsan: 

1 never heard from Ken about a meeting. 

Can we either meeting this Friday at 9 am or next week on Wednesday at 10 am? 

Please advise. 

Original Message 

From: Domingo, Renee 
To: Baig, Ahsan; Gordon, Ken 
Sent: Thu Oct 04 10:50:36 2012 
Subject: Re: DAC PM for DIT/OES and internal RFP discussion 

Can we do 3:30 pm on Tuesday? 

Ken??? 

Original Message 
From: Baig, Ahsan 
To: Domingo, Renee; Gordon, Ken 
Sent: Thu Oct 04 10:47:50 2012 
Subject: RE: DAC PM for DIT/OES and internal RFP discussion 

Hi Renee, 

I am available on either days, Tue after 3pm or Wed 9am. 

Thanks, 
-ahsan 

Original Message— 
From: Domingo, Renee 

mailto:RADomingo@oaklandnet.com


Sent: Thursday, October 04, 2012 10:41 AM 
To: Baig, Ahsan; Gordon, Ken 
Subject: DAC PM for DIT/OES and internal RFP discussion 

Hi Ahsan and Ken: 

Can we meet next Tues or Wed to discuss the PM RFP and also latest RFP next Tuesday pm or Wednesday am? 

Please provide a few dates and times. 

Thanks much!! 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, October 10, 2012 3:46 PM 
To: Gordon, Ken; Baig, Ahsan 
Subject: Fw: DAC PM for DIT/OES and internal RFP discussion 

Hi Ken and Ahsan: 

I never heard from Ken about a meeting. 

Can we either meeting this Friday at 9 am or next week on Wednesday at 10 am? 

Please advise. 

Original Message 
From: Domingo, Renee 

To: Baig, Ahsan; Gordon, Ken 
Sent: Thu Oct 04 10:50:36 2012 

Subject: Re: DAC PM for DIT/OES and internal RFP discussion 

Can we do 3:30 pm on Tuesday? 

Ken??? 

Original Message 
From: Baig, Ahsan 

To: Domingo, Renee; Gordon, Ken 
Sent: Thu Oct 04 10:47:50 2012 

Subject: RE: DAC PM for DIT/OES and internal RFP discussion 

Hi Renee, 

I am available on either days, Tue after 3pm or Wed 9am. 

Thanks, 

-ahsan 

Original Message 

From: Domingo, Renee 
Sent: Thursday, October 04, 2012 10:41 AM 
To: Baig, Ahsan; Gordon, Ken 

Subject: DAC PM for DIT/OES and internal RFP discussion 

Hi Ahsan and Ken: 

Can we meet next Tues or Wed to discuss the PM RFP and also latest RFP next Tuesday pm or Wednesday am? 

Please provide a few dates and times. 

Thanks much!! 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, October 04, 2012 10:51 AM 
To: Baig, Ahsan; Gordon, Ken 
Subject: Re: DAC PM for DIT/OES and internal RFP discussion 

Can we do 3:30 pm on Tuesday? 

Ken??? 

Original Message 
From: Baig, Ahsan 
To: Domingo, Renee; Gordon, Ken 
Sent: Thu Oct 04 10:47:50 2012 
Subject: RE: DAC PM for DIT/OES and internal RFP discussion 

Hi Renee, 

I am available on either days, Tue after 3pm or Wed 9am. 

Thanks, 
-ahsan 

Original Message 
From: Domingo, Renee 
Sent: Thursday, October 04, 2012 10:41 AM 
To: Baig, Ahsan; Gordon, Ken 
Subject: DAC PM for DIT/OES and internal RFP discussion 

Hi Ahsan and Ken: 

Can we meet next Tues or Wed to discuss the PM RFP and also latest RFP next Tuesday pm or Wednesday am? 

Please provide a few dates and times. 

Thanks much!! 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, October 04, 2012 10:41 AM 
To: Baig, Ahsan; Gordon, Ken 
Subject: DAC PM for DIT/OES and internal RFP discussion 

Hi Ahsan and Ken: 

Can we meet next Tues or Wed to discuss the PM RFP and also latest RFP next Tuesday pm or Wednesday am? 

Please provide a few dates and times. 

Thanks much!! 



Ogata, Eileen 

From: 
Sent: 
To: 
Cc: 
Subject: 

Domingo, Renee 
Thursday, October 04, 2012 10:25 AM 
Barnes, Deborah; 'enapralla@portoakland.com'; Baig, Ahsan 
Peav, Paula 
Re: DAC-City Project* 

We can use the OES Org number 20710-1 

From: Barnes, Deborah 
To: Domingo, Renee; 'enapralla@portoakland.com' <enapralia@iportoakland.com>; Baig, Ahsan 
Cc: Peav, Paula 
Sent: Thu Oct 04 10:18:35 2012 
Subject: RE: DAC - City Project # 

Hi Renee, Eric, Ahsan, 

Numbers are assigned by the using agency/agencies as a way of tracking the project. In this case, OES/IT/Port make 
up the "using agency". 
If either of you do not have an existing number tracking system, you have the flexibility to number it to suit your own 
project tracking needs and by the way it does not have to be numerical. 

Deborah Lusk-Barnes 
Manager, Contracts & Compliance, Office of the City Administrator 
250 Frank Ogawa Plaza, Suite 3341 
Oakland, Ca. 94612 

(510) 238-6270 dbames@oaklandnet.com 
Oakland Ranked #5 Place fo Visit in the World! New York Times, January 2012 http://bit.lY/GB3s8f 

Oakland Ranked #5 Place to Visit in the World! 
i - Mew York Times 2012 

I j i - - . t « _ y i 

mailto:'enapralla@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:enapralia@iportoakland.com
mailto:dbames@oaklandnet.com
http://bit.lY/GB3s8f


From: Domingo, Renee 
Sent: Thursday, October 04, 2012 9:35 AM 
To: 'enapralla@portoakland.com'; Barnes, Deborah 

Subject: Re: DAC - City Project # 

Hi Eric: 

I don't have a project number and not sure where I would get this. 

Deborah: any idea where I could get this or do make one up? 

Please advise. 

From: Eric Napralla <enapralla@portoakland.com> 
To: Domingo, Renee 
Sent: Thu Oct 04 07:37:18 2012 
Subject: DAC - City Project # 

Good Morning Renee-

Can you please provide me with a project # for the DAC project? I need this to 1) include in the RFP and 2) to complete a 
request for contract compliance services with the City. My apologies if Ahsan has already reached out to you in this regard. 
Thanks. Have a great Day! 

Eric 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

mailto:'enapralla@portoakland.com'
mailto:enapralla@portoakland.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Tuesday, October 02, 2012 4:38 PM 
To: 'enapralla@portoakland.com'; Eide, Cathey; White, Darin; Poirier, Michael; Baig, Ahsan; 

'mobrien@portoakland.com'; 'bwu@portoakland.com'; Gordon, Ken 
Subject: Re: Revised DAC RFP 

Hi Eric: 

Thanks for the comprehensive update. Look forward to receiving the hard copies for review. 

From: Eric Napralla <enapralla(5)portoakland.com> 
To: Domingo, Renee; Eide, Cathey; White, Darin; Poirier, Michael; Baig, Ahsan; Michael O'Brien <mobrien(5)portoakland.com>; 
Ben Wu <bwu@portoakland.com>; Gordon, Ken 
Sent: Tue Oct 02 16:30:46 2012 
Subject: Revised DAC RFP 

All -

Attached, please find the latest draft version of the DAC RFP; the RFP is the only document that will be accessible for public 
viewing. All other documents (CONOPS, Scope of Work Supplement, etc.) will be restricted documents; those interested in 
bidding as a prime will have to sign the documents out and provide a $ deposit. 

Ahsan and I met with Debbie Barnes and her staff yesterday. We all have action items to work on. Most importantly, the RFP 
document is with the City of Oakland and being reviewed to ensure compliance with policy, etc. Some of the known issues to 
be addressed, which you will identify in the attached, are: 

1) Adding a requirement for a performance bond in the agreement; we will probably utilize a different template agreement in 
Attachment A. 
2) Attachments E and F are tailored to the Port; will have to amend for City. 

3) We are still discussing local/small business enterprise program (i.e. - conducting an evaluation of local market to reduce or 
waive requirement or potentially utilizing Port policy). 

Also based on the outcome of our meeting, we believe we can meet all dates identified in the document; this means the RFP 
will most likely be advertised in the local paper on Sunday, 10/14. 

If you have an opportunity, please review the attached; I've also included the Scope of Work Supplement. This document is 
considered "Restricted" but wanted you to have an opportunity to review as it further elaborates on the scope of work which 
contractors will be bidding upon. 

Finally, I will drop of a hard copy set of the entire package to you tomorrow or Thursday. The other documents (CONOPS and 
Tech Linkage) have been updated based on feedback received in our meetings. 

Thanks. 

Eric 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'
mailto:'bwu@portoakland.com'
mailto:bwu@portoakland.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, September 26, 2012 2:38 PM 
To: 'enapralla@portoakland.com'; Eide, Cathey; 'mobrien@portoakland.com'; Gordon, Ken; Baig, Ahsan; 

White, Darin; Alexander, Blair 
Subject: Re: DAC RFP 

Thanks 

From: Eric Napralla <enapralla(5)portoakland.com> 
To: Domingo, Renee; Eide, Cathey; Michael O'Brien <mobrien(a)portoakland.com>; Gordon, Ken; Baig, Ahsan; White, Darin; 
Alexander, Blair 
Sent: Wed Sep 26 13:46:49 2012 
Subject: DAC RFP 

All -

I wanted to send you a quick status update regarding the development of the DAC RFP as it has been a few weeks since we 
have spoken about the project. 

Based on the feedback from the project team, I've given the document a significant makeover. I have a meeting this afternoon 
to pass the RFP package back to the consultant team for their final review/comments of the modifications I have made. On 
Monday 10/1, I am scheduled to meet with Debbie Barnes to go through the RFP package. I've modified the RFP release date 
to 10/15; hoping this is enough time for Debbie and I to coordinate any additional changes we may have. Early next week, I 
will distribute a hard copy of the RFP package to each project team member for a final review. 
I will email or call each of you when I, or the consultant, plan to drop by your office. 

Thank you for your continued support. 

Eric 

Eric Napralla 

Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

mailto:'enapralla@portoakland.com'
mailto:'mobrien@portoakland.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, August 23, 2012 5:28 PM 
To: 'enapralla@portoakland.com'; Baig, Ahsan; Alexander, Blair; 'bwu@portoakland.com'; White, Darin; 

Eide, Cathey; 'mobrien@portoakland.com'; Poirier, Michael; Domingo, Renee; Gordon, Ken; 
Poulson, Edward; 'RKolodzieczak@guidepostsolutions.com' 

Subject: Conceptual Design Domain Awareness Center Meeting 

Did you mean to send this for Sept? 

mailto:'enapralla@portoakland.com'
mailto:'bwu@portoakland.com'
mailto:'mobrien@portoakland.com'
mailto:'RKolodzieczak@guidepostsolutions.com'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, August 23, 2012 9:48 AM 
To: Gordon, Ken; Baig, Ahsan 
Subject: Re: Trip to Long Beach DAC- 09/14/12 

Perhaps. Good idea. Who did you have in mind? Names please.;) What about David Cruise? Just a suggestion. 

Original Message 

From: Gordon, Ken 

To: Domingo, Renee; Baig, Ahsan 

Sent: Thu Aug 23 09:43:32 2012 

Subject: RE: Trip to Long Beach DAC- 09/14/12 

Would it be appropriate to invite someone from the Mayor's Off ice (public safety advisor)or Kernighan's (Public Safety 

Chai rperson)of f i ce? 

Just asking. 

Ken Gordon, Inter im Director 
City of Oakland Department of Information Technology 
150 Frank Ogawa Plaza, Suite 7335 
Oakland, California 94612 

Off ice Phone: (510) 238-2023 

Email: kqordon@oaklandnet.com 

Original Message 

From: Domingo, Renee 

Sent: Thursday, August 23, 2012 9:30 AM 

To: Gordon, Ken; Baig, Ahsan 

Subject: Fw: Trip to Long Beach DAC- 09/14/12 

FYI 

Original Message 

From: Alexander, Blair 
To: Domingo, Renee 
Cc Allison, Darren; 'mobrien@portoakland.com' <mobrien@portoakland.com> 
Sent: Thu Aug 23 07:02:45 2012 

Subject: RE: Trip to Long Beach DAC- 09/14/12 

Renee - thx for the of fer , but don't think I ' l l be able to make a tr ip to Long Beach. 

I am meeting with Mike O'Brien on Fri at 1100 to go over the CONOPS and other details of the DAC RFP. 

Thx. 

Blair Alexander 7990 

Lieutenant of Police 

Commander, Special Operations Section 

mailto:kqordon@oaklandnet.com
mailto:'mobrien@portoakland.com'
mailto:mobrien@portoakland.com


0: (510) 777-8765 
C: (510) 385-8911 
E: balexander@oaklandnet.com 

Original Message 

From'- Domingo, Renee 

Sent: Wednesday, August 22, 2012 11:32 PM 

To: Alexander, Blair 

Cc- 'mobrien@portoakland.com'; 'enapralla@portMakland.com'; Gordon, Ken; Baig, Ahsan; 'dwhitcfyr@sbcglobal.net' 

Subject: Trip to Long Beach DAC- 09/14/12 

Hi Lieutenant Alexander: 

City of Oakland is in the process of planning a day t r ip to LB DAC on 9/14/12. 

Ken Gordon and Ahsan Baig will be attending. 

You are welcome to join them and OES will play for Coach class airfare to and from OAK to LB. 

Please let me know if you would like to go. 

As soon as Mike OBrien confirms 9/14/12 is a good date for the LB DAC rep, please book your f lignts asap to ensure a 

reasonable airfare. 

As a suggestions, JetBlue as good airfares from OAK to LB. 

Thanks much. 

mailto:balexander@oaklandnet.com
mailto:'mobrien@portoakland.com'
mailto:'enapralla@portMakland.com'
mailto:'dwhitcfyr@sbcglobal.net'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Thursday, August 23, 2012 9:30 AM 
To: Gordon, Ken; Baig, Ahsan 
Subject: Fw: Trip to Long Beach DAC- 09/14/12 

FYI 

Original Message 

From: Alexander, Blair 

To: Domingo, Renee 

Cc Allison, barren; 'mobrien@portoakland.com' <mobrien@portoakland.com> 

Sent: Thu Aug 23 07:02:45 2012 

Subject: RE: Trip to Long Beach DAC- 09/14/12 

Renee - thx for the of fer , but don't think I ' l l be able to make a tr ip to Long Beach. 

I am meeting with Mike O'Brien on Fri at 1100 to go over the CONOPS and other details of the DAC RFP. 

Thx. 

Blair Alexander 7990 

Lieutenant of Police 
Commander, Special Operations Section 
O: (510) 777-8765 
C: (510) 385-8911 
E: balexander@oaklandnet.com 

Original Message 

From: Domingo, Renee 

Sent: Wednesday, August 22, 2012 11:32 PM 

To: Alexander, Blair 

Cc 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Gordon, Ken; Baig, Ahsan; 'dwhitefyr@sbcglobal.net' 

Subject: Trip to Long Beach DAC- 09/14/12 

Hi Lieutenant Alexander: 

City of Oakland is in the process of planning a day tr ip to LB DAC on 9/14/12. 

Ken Gordon and Ahsan Baig will be attending. 

You are welcome to join them and OES will play for Coach class airfare to and from OAK to LB. 

Please let me know if you would like to go. 

As soon as Mike OBrien confirms 9/14/12 is a good date for the LB DAC rep, please book your f l ights asap to ensure a 
reasonable airfare. 

As a suggestions, JetBlue as good airfares from OAK to LB. 

l 

mailto:'mobrien@portoakland.com'
mailto:mobrien@portoakland.com
mailto:balexander@oaklandnet.com
mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:'dwhitefyr@sbcglobal.net'


Thanks much. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, August 22, 2012 11:34 PM 
To: Baig, Ahsan 
Subject: Re: Out of Office AutoReply: Trip to Long Beach DAC- 09/14/12 

Enjoy your well deserved vacation! 

Original Message 

From: Baig, Ahsan 

To: Domingo, Renee 

Sent: Wed Aug 22 23:32:03 2012 

Subject: Out of Off ice AutoReply: Trip to Long Beach DAC- 09/14/12 

I am currently out of the office on vacation. I will return to the off ice on Tuesday, 08/27/12. 

Please contact following people in my absence: 
Abdullah Ahmed-Falol at 510.238.2024 for Public Safety Applications, Servers/Desktops and Client Software; Greg 
Tanner at 510.238.5783 for Public Safety Radios, Wireless, Laptops and Handhelds. 

For any urgent management and/or administration related issues, please contact Ken Gordon at 510-238-2023. 

Please refer your trouble ticket calls to the help desk (510)238-2000. 



Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, August 22, 2012 11:32 PM 
To: Alexander, Blair 
Cc: 'mobrien@portoakland.com'; 'enapralla@portoakland.com'; Gordon, Ken; Baig, Ahsan; 

'dwhitefyr@sbcglobal.net' 
Subject: Trip to Long Beach DAC- 09/14/12 

Hi Lieutenant Alexander: 

City of Oakland is in the process of planning a day t r ip to LB bAC on 9/14/12. 

Ken Gordon and Ahsan Baig will be attending. 

You are welcome to join them and OES will play for Coach class airfare to and from OAK to LB. 

Please let me know if you would like to go. 

As soon as Mike OBrien confirms 9/14/12 is a good date for the LB DAC rep, please book your f l ights asap to ensure a 

reasonable airfare. 

As a suggestions, JetBlue as good airfares from OAK to LB. 

Thanks much. 

mailto:'mobrien@portoakland.com'
mailto:'enapralla@portoakland.com'
mailto:'dwhitefyr@sbcglobal.net'


Ogata, Eileen 

From: Domingo, Renee 
Sent: Friday, August 10, 2012 10:04 AM 
To: Eide, Cathey; 'mobrien@portoakland.com'; Poirier, Michael; 'enapralla@portoakland.com'; Baig, 

Ahsan; Alexander, Blair; White, Darin 
Cc: 'RKolodzieczak@guidepostsolutions.com' 
Subject: Re: Status 

Thanks Mike 

From: Eide, Cathey 
To: Michael O'Brien <mobrien@portoakland.com>; Poirier, Michael; Eric Napralla <enapralla@portoakland.com>; Baig, Ahsan; 
Alexander, Blair; White, Darin; Domingo, Renee 
Cc: Kolodzieczak, Raymond <RKolodzieczak@guidepostsolutions.com> 
Sent: Fri Aug 10 09:19:43 2012 
Subject: RE: Status 

Great! Thanks Mike 

From: Michael O'Brien [mailto:mobrien@portoakland.com] 
Sent: Fri 8/10/2012 8:49 AM 
To: Poirier, Michael;.Eric Napralla; Baig, Ahsan; Alexander, Blair; White, Darin; Eide, Cathey; Domingo, Renee 
Cc: Kolodzieczak, Raymond 
Subject: RE: Status 

All, I've attached some comments and considerations for our discussion next week. I think the CONOPS and Tech Linkage are 
looking better and are flowing together pretty well. I'm not sure there is good enough linkage from the RFQ to those 
documents at this point. Look forward to the discussion next week. I hope you all have time to dive into the documents 
before the meeting. 

For reference, I've made the assumption that our group is the interim Governance Council (GC) for the purposes of pushing 
this plan forward. 

Have a great weekend! 

Regards, 

Mike O'Brien 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

From: Poirier, Michael [mailto:MPoirier@oaklandnet.com] 
Sent: Saturday, August 04, 2012 7:32 PM 
To: Eric Napralla; Baig, Ahsan; Alexander, Blair; White, Darin; Eide, Cathey; Michael O'Brien; Domingo, Renee 
Cc: Kolodzieczak, Raymond 
Subject: RE: Status 

Eric and all, 

mailto:'mobrien@portoakland.com'
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I picked up the binder regarding the RFQ for the DAC. Most of the technical specs and building requirements are beyond me 

so I studied the Introduction, Project Overview, Project Goals. 

As I have stated before, these items are too Port 'specific'. The DAC needs to be an operational component as well as a central 
repository for information. While the DAC will of course serve the Port, I see the majority of information in/out will be 'live' on 
City streets. This RFQ does not have the focus of 'live' operational information center. The whole Project Overview portion is 
solely focused on the Port of Oakland - there is nothing about the ability for the DAC to push information to police/fire on a 
'routine' basis as 911 (or other) calls are received. In the last paragraph of Project Overview there is reference that the DAC 
will supply responders with info to respond to threats - agreed the DAC should do this, but it seems that this is a threat against 
the Port or that only a 'terrorist threat' would reach the level of the DAC. I believe the DAC, if staffed properly can be used for 
analysis of all types of crimes, just not the implied 'terrorist threats'. The DAC needs to be an part of the operational side of 
things, not a local "NCRIC". 

In the Project Goals section (#10) 1 see the 'bi-directional' communications paragraph. This idea should be the focus of the 
DAC - not #10. I see that all of the PORT security technologies are to be included but I don't see City resources included in this 
section. (LE data base information is contained in a later table , should be in this section) - All technology should be included in 
this section (ie: any City camera, shotspotter, LPR, City Databases (planning, permits, business tax, city GIS etc). 

I know we have spoken about the 'output' of the DAC in many meetings and some of it was captured in the ConOps, but it 
seems the RFQ does not convey the needs of the City in general and specifically OPD/OFD. If the RFQ goes out as is, I think the 
vendor will be 'surprised' when the true nature/function (operational mode) of the DAC is requested. 

Michael Poirier 
Lieutenant of Police 
Patrol Division BFO-2 
Oakland Police Department 

510-777-8601 
mpoirierPoaklandnet.com 

From: Eric Napralla [mailto:enapralla(5)portoakland.coml 
Sent: Thursday, August 02, 2012 1:37 PM 
To: Baig, Ahsan; Alexander, Blair; Ben Wu; White, Darin; Eide, Cathey; Michael O'Brien; Poirier, Michael; Domingo, Renee; Eric Napralla 
Cc: Kolodzieczak, Raymond 
Subject: FW: Status 

All -

Per below, consultant will deliver bound hard copies of the final draft DAC documents to you tomorrow. Mike P and Blair A, 
please be advised your copies will go to PAB, to the information desk. Thanks. 

Eric 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

From: Eric Napralla 
Sent: Thursday, August 02, 2012 1:33 PM 

mailto:enapralla(5)portoakland.coml


To: 'Kolodzieczak, Raymond'; Miller, Nicolas 
Subject: RE: Status 

Hi Ray -

Thanks for the update. 

Please deliver to the following: 

• 1 copy to Renee Domingo and 1 copy to Cathey Eide 
1605 Martin Luther King Jr Way 
Oakland, CA 

• 1 copy to Eric Napralla, 1 copy to Ben Wu, and 1 copy to Mike O'Brien 
530 Water St 
Oakland, CA 

• 1 copy to Darin White and 1 copy to Ahsan Baig 
150 Frank Ogawa Plaza 
Oakland, CA 

• 1 copy for Blair Alexander and 1 copy for Mike Poirier (I will let them know to pick them up tomorrow) 
455 7th St 
Oakland, CA 

Thanks. 

Eric 

From: Kolodzieczak, Raymond [mailto:RKolodzieczak(S)euidepostsolutions.com1 
Sent: Thursday, August 02, 2012 11:44 AM 
To: Eric Napralla; Miller, Nicolas 
Subject: RE: Status 

Eric, 

We are putting the final touches on the RFQ requirements and will be done this afternoon. I will print these and sent them for 
bound copies tonight so that I can deliver them tomorrow morning. Can you provide me a list of Addresses for the deliverees? 

Thanks, 

Ray 

Raymond Kolodzieczak 

Senior Project Manager 

Guidepost Solutions 

Technology | Design | Consulting 

GUIDEPOST SOLUTIONS LLC 

T 510.250.6237 

F 510.839.4791 

C 510.301.8537 

mailto:RKolodzieczak(S)euidepostsolutions.com1


RKolodzieczakfrmiidepostsolutions.com 

A SolutionPoint International, Inc. Company 
www.solutionpoint-intl.com 

This message may contain confidential information that may also be defined as U.S. Government export controlled technical data and is intended only for 

the individual or entity named. It may also be attorney client privileged or otherwise protected as attorney work product. If you are not the named 

addressee you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately by e-mail if you have received this e-mail by 

mistake and delete this e-mail from your system. E-mail transmission cannot be guaranteed to be secure or error-free as information could be intercepted, 

corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 

contents of this message. No employee or agent is authorized to conclude any binding agreement on behalf of SolutionPoint International, Inc. or any of its 

subsidiaries solely via the contents of an email message. If verification is required please request a hard-copy version or contract attachment. IRS Circular 

230 Notice: IRS Circular 230 requires that we advise you that a iy U.S. Federal Tax advice contained in the communication or in any attachment hereto is 

not intended or written to be used, and cannot be used, for purpose of (I) avoiding penalties under the internal revenue code or (II) promoting, marketing 

or recommending to another party any transaction or matter addressed herein. 

From: Eric Napralla Imailto:enapralla(5)portoakland.com1 
Sent: Thursday, August 02, 2012 9:23 AM 
To: Kolodzieczak, Raymond; Miller, Nicolas 
Subject: Status 

Ray/Nick -

In recent weeks, I communicated to my team the deliverable would be distributed yesterday or today. Can you please confirm 
when the documents will be available? I am getting inquiries from my team. Thanks. 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

http://RKolodzieczakfrmiidepostsolutions.com
http://www.solutionpoint-intl.com
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Wednesday, August 08, 2012 1:32 PM 
To: 'enapralla@portoakland.com' 
Cc: Eide, Cathey; 'mobrien@portoakland.com'; Baig, Ahsan; White, Darin 
Subject: Re: Conceptual Design Domain Awareness Center - Project Status Update 

Hi Eric: 

I just spoke with Ahsan and he is in a similar position. 

We were wondering if we can meet on Thursday August 16th at 3 pm? 

From: Domingo, Renee 
To: 'enapralla@portoakland.com' <enapralla@portoakland.com> 
Cc: Eide, Cathey; 'mobrien@portoakland.com' <mobrien@portoakland.com> 
Sent: Wed Aug 08 13:12:25 2012 
Subject: Re: Conceptual Design Domain Awareness Center - Project Status Update 

Hi Eric: 

I have not had time this week to review the documents that were delivered on Friday afternoon. 

I was off duty on Monday and yesterday and today have been meeting filled days. 

I would like to request additional time to review and provide my comments to you. 

If we can set up a time to meet either on August 15 or 16 to discuss and perhaps BC White can join us too. 

Please let me know. 

I will not plan to come to today's meeting at 3 pm. 

Thank you in advance for your consideration and understanding. 

From: Eric Napralla <enapralla@portoakland,com> 
To: Domingo, Renee 
Cc: Eide, Cathey; Michael O'Brien <mobrien@portoakland.com> 
Sent: Thu Jul 26 13:55:39 2012 
Subject: FW: Conceptual Design Domain Awareness Center - Project Status Update 

Renee-

Per below, I expect delivery of the complete bid package, including up to date versions of CONOPS, Technology Linkage, and 
Architectural Programming documents next Wednesday, 8/1 from the consultant team. I will deliver complete packages to 
each member of the project team. Also, the consensus from the team to meet and review/discuss the final package is 
Wednesday, 8/8 in the afternoon; I will send an outlook invite after this email, if you cannot make it, please provide me with a 
time and date after 8/1 that you and I can meet to discuss the final package of documents. I will be doing the same thing with 
Darin White as he is headed out on vacation the end of next week. Thanks. 

Eric 

Eric Napralla 
Maritime Security Project Administrator 
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Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

From: Eric Napralla 
Sent: Wednesday, July 25, 2012 2:23 PM 
To: 'Baig, Ahsan'; 'balexander@oaklandnet.com'; Ben Wu; 'dwhite@oaklandnet.com'; 'Eide, Cathey'; Michael O'Brien; 
'mpoirier@oaklandnet.com' 
Subject: Conceptual Design Domain Awareness Center - Project Status Update 
Importance: High 

Team -

It has been a week or so since our last communication. I wanted to provide you with a project status update: 

Task 1 -CONOPS: We are currently on our 3rd version of the draft. Please let me know immediately if you have any additional 

comments. 
Task 2 - Technology Linkage: We are currently on our 2nd draft version of the document. Please let me know immediately if 
you have any additional comments. 
Task 3 - Architectural Programming: We received one set of drawings and specifications; I think they are adequate for bidding 
purposes. Please let me know if you have any additional comments. 
RFP/RFQ/Bid Document -1 received a draft bid document a couple of weeks ago; I did not release this to the project 
management team is it was not adequate. The consultant has committed to submit the new draft RFP to the project team on 
August 1. The consultant team would also like to meet with us on August 8, 9, or 10 for a couple of hours to present and 
discuss the document. Please let me know your availability and I will send out a outlook invite. Thanks. 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 
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Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, August 06, 2012 12:59 PM 
To: Baig, Ahsan; 'RKolodzieczak@guidepostsolutions.com'; 'enapralla@portoakland.com'; 

'mobnen@portoakland.oom'; Poirier, Michael; Alexander, Blair; White, Darin; Eide, Cathey 
Subject: Re: Status 

Me too 

From: Baig, Ahsan 
To: Kolodzieczak, Raymond <RKolodzieczak@guidepostsolutions.com>; Eric Napralla <enapralla@portoakland.com>; Michael 
O'Brien <mobrien@portoakland.com>; Domingo, Renee; Poirier, Michael; Alexander, Blair; White, Darin; Eide, Cathey 
Sent: Mon Aug 06 12:59:27 2012 
Subject: RE: Status 

Thanks Ray, I will follow up today. 

Eric: Can we start the Wed meeting at 3pm? I need to be at another meeting till 3pm with the CA and Chiefs for the radio 
system. 

-ahsan 

From: Kolodzieczak, Raymond [mailto:RKolodzieczak@guidepostsolutions.com] 
Sent: Monday, August 06, 2012 12:54 PM 
To: Eric Napralla; Baig, Ahsan; Michael O'Brien; Domingo, Renee; Poirier, Michael; Alexander, Blair; White, Darin; Eide, Cathey 
Subject: RE: Status 

Ahsan, 

I delivered it to the Fire Department Receptionist on the third floor along with Darin White's copy on Friday at noon. She 
assured me that since you were on the eighth floor and I did not have access to the eighth floor that she would see that you 
received the binder. 

Best Regards, 

Ray 

From: Eric Napralla [mailto:enapralla@portoakland.com] 
Sent: Monday, August 06, 2012 12:45 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Poirier, Michael; Alexander, Blair; White, Darin; Eide, Cathey 
Cc: Kolodzieczak, Raymond 
Subject: RE: Status 

Ray, please advise Ahsan. Thanks. 

From: Baig, Ahsan [mailto:ABaiq@oaklandnet.com1 
Sent: Monday, August 06, 2012 12:45 PM 
To: Michael O'Brien; Domingo, Renee; Poirier, Michael; Eric Napralla; Alexander, Blair; White, Darin; Eide, Cathey 
Cc: RKolodzieczak@guidepostsolutions.com 
Subject: RE: Status 

Sorry Mike and Eric. Do you know the whereabouts of my Binder? 

-ahsan 
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From: Michael O'Brien [mailto:mobrien(5)portoakland.com] 
Sent: Monday, August 06, 2012 11:27 AM 
To: Domingo, Renee; Poirier, Michael; Eric Napralla; Baig, Ahsan; Alexander, Blair; White, Darin; Eide, Cathey 
Cc: RKolodzieczaktaquidepostsolutions.com 
Subject: RE: Status 

Mike, Renee, thanks for the comments on the document. I agree with you that this RFQ document does not reflect the "joint" 
nature of the DAC and our intent to focus this project on both Port and City systems integration and response improvement. 
Both Eric and I were out on Friday but we had decided to push this draft document out to you all without taking additional 
time to review at our level first. The City security related systems you noted below are reflected in the Technology Linkage 
document on page 6 and there is a placeholder starting on page 30 for additional system information when we receive it. We 
will most definitely pull those references forward into the RFQ document. 

We can discuss in more detail on Wed afternoon meeting. 

Regards, 

MChe/O'BrC&w 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510)835-1641 

From: Domingo, Renee rmailto:RADominqo(5)oaklandnet.coml 
Sent: Saturday, August 04, 2012 8:19 PM 
To: Poirier, Michael; Eric Napralla; Baig, Ahsan; Alexander, Blair; White, Darin; Eide, Cathey; Michael O'Brien 
Cc: RKolodzieczak(aquidepostsolutions.com 
Subject: Re: Status 

Thanks Lieutenant Poirier for your valuable feedback and input. 

From: Poirier, Michael 
To: 'Eric Napralla' <enapralla(g>portoakland.com>; Baig, Ahsan; Alexander, Blair; White, Darin; Eide, Cathey; Michael O'Brien 
<mobrien(5)portoakland.com>; Domingo, Renee 
Cc: Kolodzieczak, Raymond <RKolodzieczak(g)quidepostsolutions.com> 
Sent: Sat Aug 04 19:31:59 2012 
Subject: RE: Status 

Eric and all, 

I picked up the binder regarding the RFQ for the DAC. Most of the technical specs and building requirements are beyond me 
so I studied the Introduction, Project Overview, Project Goals. 

As I have stated before, these items are too Port 'specific'. The DAC needs to be an operational component as well as a central 
repository for information. While the DAC will of course serve the Port, I see the majority of information in/out will be 'live' on 
City streets. This RFQ does not have the focus of 'live' operational information center. The whole Project Overview portion is 
solely focused on the Port of Oakland - there is nothing about the ability for the DAC to push information to police/fire on a 
'routine' basis as 911 (or other) calls are received. In the last paragraph of Project Overview there is reference that the DAC 
will supply responders with info to respond to threats - agreed the DAC should do this, but it seems that this is a threat against 
the Port or that only a 'terrorist threat' would reach the level of the DAC. I believe the DAC, if staffed properly can be used for 

mailto:mobrien(5)portoakland.com
mailto:RADominqo(5)oaklandnet.coml


analysis of all types of crimes, just not the implied 'terrorist threats'. The DAC needs to be an part of the operational side of 

things, not a local "NCRIC". 

In the Project Goals section (#10) I see the 'bi-directional' communications paragraph. This idea should be the focus of the 
DAC - not #10. I see that all of the PORT security technologies are to be included but I don't see City resources included in this 
section. (LE data base information is contained in a later table , should be in this section) - All technology should be included in 
this section (ie: any City camera, shotspotter, LPR, City Databases (planning, permits, business tax, city G1S etc). 

I know we have spoken about the 'output' of the DAC in many meetings and some of it was captured in the ConOps, but it 
seems the RFQ does not convey the needs of the City in general and specifically OPD/OFD. If the RFQ. goes out as is, I think the 
vendor will be 'surprised' when the true nature/function (operational mode) of the DAC is requested. 

Michael Poirier 
Lieutenant of Police 
Patrol Division BFO-2 
Oakland Police Department 

510-777-8601 
mpoirier@oaklandnet.com 

From: Eric Napralla [mailto:enapralla(aportoakland.com1 
Sent: Thursday, August 02, 2012 1:37 PM 
To: Baig, Ahsan; Alexander, Blair; Ben Wu; White, Darin; Eide, Cathey; Michael O'Brien; Poirier, Michael; Domingo, Renee; Eric 
Napralla 
Cc: Kolodzieczak, Raymond 
Subject: FW: Status 

Ail -

Per below, consultant will deliver bound hard copies of the final draft DAC documents to you tomorrow. Mike P and Blair A, 
please be advised your copies will go to PAB, to the information desk. Thanks. 

Eric 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

From: Eric Napralla 
Sent: Thursday, August 02, 2012 1:33 PM 
To: 'Kolodzieczak, Raymond'; Miller, Nicolas 
Subject: RE: Status 

Hi Ray-

Thanks for the update. 

Please deliver to the following: 

• 1 copy to Renee Domingo and 1 copy to Cathey Eide 
1605 Martin Luther King Jr Way 
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Oakland, CA 

• 1 copy to Eric Napralla, 1 copy to Ben Wu, and 1 copy to Mike O'Brien 
530 Water St 
Oakland, CA 

• 1 copy to Darin White and 1 copy to Ahsan Baig 
150 Frank Ogawa Plaza 

Oakland, CA 

• 1 copy for Blair Alexander and 1 copy for Mike Poirier (I will let them know to pick them up tomorrow) 
455 7th St 
Oakland, CA 

Thanks. 

Eric 

From: Kolodzieczak, Raymond rmailfaxRKolodzieczaktaquidepostsolutions.com] 
Sent: Thursday, August 02, 2012 11:44 AM 
To: Eric Napralla; Miller, Nicolas 
Subject: RE: Status 

Eric, 

We are putting the final touches on the RFQ requirements and will be done this afternoon. I will print these and sent them for 
bound copies tonight so that I can deliver them tomorrow morning. Can you provide me a list of Addresses for the deliverees? 

Thanks, 
Ray 

Raymond Kolodzieczak 

Senior Project Manager 
Guidepost Solutions 

Technology | Design | Consulting 

GUIDEPOST SOLUTIONS LLC 

T 510.250.6237 
F 510.839.4791 
C 510.301.8537 

RKolodzieczak(5>quidepostsolutions.com 

A SolutionPoint International, Inc. Company 
www.solutionpoint-intl.com 

This message may contain confidential information that may also be defined as U.S. Government export controlled technical data and is intended only for 
the individual or entity named. It may also be attorney client privileged or otherwise protected as attorney work product. If you are not the named 
addressee you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately by e-mail if you have received this e-mail by 
mistake and delete this e-mail from your system. E-mail transmission cannot be guaranteed to be secure or error-free as information could be intercepted, 

4 

http://www.solutionpoint-intl.com


corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 
contents of this message. No employee or agent is authorized to conclude any binding agreement on behalf of SolutionPoint International, Inc. or any of its 
subsidiaries solely via the contents of an email message. If verification is required please request a hard-copy version or contract attachment. IRS Circular 
230 Notice: IRS Circular 230 requires that we advise you that any U.S. Federal Tax advice contained in the communication or in any attachment hereto is 
not intended or written to be used, and cannot be used, for purpose of (I) avoiding penalties under the internal revenue code or (II) promoting, marketing 
or recommending to another party any transaction or matter addressed herein. 

From: Eric Napralla [mailto:enapralla(a)portoakland,com1 

Sent: Thursday, August 02, 2012 9:23 AM 

To: Kolodzieczak, Raymond; Miller, Nicolas 

Subject: Status 

Ray/Nick-

In recent weeks, I communicated to my team the deliverable would be distributed yesterday or today. Can you please confirm 

when the documents will be available? I am getting inquiries from my team. Thanks. 

Eric Napralla 

Maritime Security Project Administrator 

Port of Oakland 

p) 510.627.1403 
c) 650.622.2114 

mailto:enapralla(a)portoakland,com1


Ogata, Eileen 

From: Domingo, Renee 
Sent: Monday, August 06, 2012 12:57 PM 
To: 'RKolodzieczak@guidepostsolutions.com'; 'enapralla@portoakland.com'; Baig, Ahsan; 

'mobrien@portoakland.com'; Poirier, Michael; Alexander, Blair; White, Darin; Eide, Cathey 
Cc: Jenkins, Dawn; Miller, June T. 
Subject: Re: Status 

Hi Ahsan: 

You may want to go down stairs or call them to see if they sent it inter office. 

From: Kolodzieczak, Raymond <RKolodzieczak@guidepostsolutions.com> 
To: Eric Napralla <enapralla@portoakland.com>; Baig, Ahsan; Michael O'Brien <mobrien@portoakland.com>; Domingo, Renee; 
Poirier, Michael; Alexander, Blair; White, Darin; Eide, Cathey 
Sent: Mon Aug 06 12:54:06 2012 
Subject: RE: Status 

Ahsan, 

I delivered it to the Fire Department Receptionist on the third floor along with Darin White's copy on Friday at noon. She 
assured me that since you were on the eighth floor and I did not have access to the eighth floor that she would see that you 
received the binder. 

Best Regards, 
Ray 

From: Eric Napralla [mailto:enapralla@portoakland.com] 
Sent: Monday, August 06, 2012 12:45 PM 
To: Baig, Ahsan; Michael O'Brien; Domingo, Renee; Poirier, Michael; Alexander, Blair; White, Darin; Eide, Cathey 
Cc: Kolodzieczak, Raymond 
Subject: RE: Status 

Ray, please advise Ahsan. Thanks. 

From: Baig, Ahsan [mailto:ABaiq(Q)oaklandnet.coml 
Sent: Monday, August 06, 2012 12:45 PM 
To: Michael O'Brien; Domingo, Renee; Poirier, Michael; Eric Napralla; Alexander, Blair; White, Darin; Eide, Cathey 
Cc: RKolodzieczakPquidepostsolutions.com 
Subject: RE: Status 

Sorry Mike and Eric. Do you know the whereabouts of my Binder? 

-ahsan 

From: Michael O'Brien [mailto:mobrien(5)portoakland.com1 
Sent: Monday, August 06, 2012 11:27 AM 
To: Domingo, Renee; Poirier, Michael; Eric Napralla; Baig, Ahsan; Alexander, Blair; White, Darin; Eide, Cathey 
Cc: RKolodzieczaktaquidepostsolutions.com 
Subject: RE: Status 

Mike, Renee, thanks for the comments on the document. I agree with you that this RFQ document does not reflect the "joint" 
nature of the DAC and our intent to focus this project on both Port and City systems integration and response improvement. 
Both Eric and I were out on Friday but we had decided to push this draft document out to you all without taking additional 
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time to review at our level first. The City security related systems you noted below are reflected in the Technology Linkage 
document on page 6 and there is a placeholder starting on page 30 for additional system information when we receive it. We 
will most definitely pull those references forward into the RFQ document. 

We can discuss in more detail on Wed afternoon meeting. 

Regards, 

Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

From: Domingo, Renee fmailto:RADominqo@)oaklandnet.coml 
Sent: Saturday, August 04, 2012 8:19 PM 
To: Poirier, Michael; Eric Napralla; Baig, Ahsan; Alexander, Blair; White, Darin; Eide, Cathey; Michael O'Brien 
Cc: RKolodzieczak(Bquidepostsolutions.com 
Subject: Re: Status 

Thanks Lieutenant Poirier for your valuable feedback and input. 

From: Poirier, Michael 
To: 'Eric Napralla' <enapralla@portoakland.com>; Baig, Ahsan; Alexander, Blair; White, Darin; Eide, Cathey; Michael O'Brien 
<mobrien(aiportoakland.com>; Domingo, Renee 
Cc: Kolodzieczak, Raymond <RKolodzieczakPquidepostsolutions.com> 
Sent: Sat Aug 04 19:31:59 2012 
Subject: RE: Status 

Eric and all, 

I picked up the binder regarding the RFQ for the DAC. Most of the technical specs and building requirements are beyond me 
so I studied the Introduction, Project Overview, Project Goals. 

As I have stated before, these items are too Port 'specific'. The DAC needs to be an operational component as well as a central 
repository for information. While the DAC will of course serve the Port, I see the majority of information in/out will be 'live' on 
City streets. This RFQ does not have the focus of 'live' operational information center. The whole Project Overview portion is 
solely focused on the Port of Oakland - there is nothing about the ability for the DAC to push information to police/fire on a 
'routine' basis as 911 (or other) calls are received. In the last paragraph of Project Overview there is reference that the DAC 
will supply responders with info to respond to threats - agreed the DAC should do this, but it seems that this is a threat against 
the Port or that only a 'terrorist threat' would reach the level of the DAC. I believe the DAC, if staffed properly can be used for 
analysis of all types of crimes, just not the implied 'terrorist threats'. The DAC needs to be an part of the operational side of 
things, not a local "NCRIC". 

In the Project Goals section (#10) I see the 'bi-directional' communications paragraph. This idea should be the focus of the 
DAC - not #10. I see that all of the PORT security technologies are to be included but I don't see City resources included in this 
section. (LE data base information is contained in a later table , should be in this section) - All technology should be included in 
this section (ie: any City camera, shotspotter, LPR, City Databases (planning, permits, business tax, city GIS etc). 

mailto:RADominqo@)oaklandnet.coml
mailto:enapralla@portoakland.com
http://RKolodzieczakPquidepostsolutions.com


I know we have spoken about the 'output' of the DAC in many meetings and some of it was captured in the ConOps, but it 
seems the RFQ does not convey the needs of the City in general and specifically OPD/OFD. If the RFQ goes out as is, I think the 
vendor will be 'surprised' when the true nature/function (operational mode) of the DAC is requested. 

Michael Poirier 
Lieutenant of Police 
Patrol Division BFO-2 
Oakland Police Department 

510-777-8601 
mpoirier(a)oaklandnet.com 

From: Eric Napralla [mailto:enapralla@portoakland.com1 
Sent: Thursday, August 02, 2012 1:37 PM 
To: Baig, Ahsan; Alexander, Blair; Ben Wu; White, Darin; Eide, Cathey; Michael O'Brien; Poirier, Michael; Domingo, Renee; Eric 
Napralla 
Cc: Kolodzieczak, Raymond 
Subject: FW: Status 

All -

Per below, consultant will deliver bound hard copies of the final draft DAC documents to you tomorrow. Mike P and Blair A, 
please be advised your copies will go to PAB, to the information desk. Thanks. 

Eric 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

From: Eric Napralla 
Sent: Thursday, August 02, 2012 1:33 PM 
To: 'Kolodzieczak, Raymond'; Miller, Nicolas 
Subject: RE: Status 

Hi Ray -

Thanks for the update. 

Please deliver to the following: 

1 copy to Renee Domingo and 1 copy to Cathey Eide 
1605 Martin Luther King Jr Way 
Oakland, CA 

1 copy to Eric Napralla, 1 copy to Ben Wu, and 1 copy to Mike O'Brien 
530 Water St 
Oakland, CA 

1 copy to Darin White and 1 copy to Ahsan Baig 
150 Frank Ogawa Plaza 
Oakland, CA 

1 copy for Blair Alexander and 1 copy for Mike Poirier (I will let them know to pick them up tomorrow) 
3 
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455 7th St 
Oakland, CA 

Thanks. 

Eric 

From: Kolodzieczak, Raymond [mailto:RKolodzieczak(cTjquidepostsolutions.coml 
Sent: Thursday, August 02, 2012 11:44 AM 
To: Eric Napralla; Miller, Nicolas 
Subject: RE: Status 

Eric, 

We are putting the final touches on the RFQ requirements and will be done this afternoon. I will print these and sent them for 
bound copies tonight so that I can deliver them tomorrow morning. Can you provide me a list of Addresses for the deliverees? 

Thanks, 
Ray 

Raymond Kolodzieczak 

Senior Project Manager 
Guidepost Solutions 

Technology | Design | Consulting 

GUIDEPOST SOLUTION}; LLC 

T 510.250.6237 
F 510.839.4791 
C 510.301.8537 

RKolodzieczaktaquidenostsolutions.com 

A SolutionPoint International, Inc. Company 
www.solutionpoint-intl.com 

This message may contain confidential information that may also be defined as U.S. Government export controlled technical data and is intended only for 
the individual or entity named. It may also be attorney client privileged or otherwise protected as attorney work product. If you are not the named 
addressee you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately by e-mail if you have received this e-mail by 
mistake and delete this e-mail from your system. E-mail transmission cannot be guaranteed to be secure or error-free as information could be intercepted, 
corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 
contents of this message. No employee or agent is authorized to conclude any binding agreement on behalf of SolutionPoint International, Inc. or any of its 
subsidiaries solely via the contents of an email message. If verification is required please request a hard-copy version or contract attachment. IRS Circular 
230 Notice: IRS Circular 230 requires that we advise you that any U.S. Federal Tax advice contained in the communication or in any attachment hereto is 
not intended or writ ten to be used, and cannot be used, for purpose of (I) avoiding penalties under the internal revenue code or (II) promoting, marketing 
or recommending to another party any transaction or matter addressed herein. 

From: Eric Napralla fmailto:enapralla(a)portoakland.com] 
Sent: Thursday, August 02, 2012 9:23 AM 

mailto:RKolodzieczak(cTjquidepostsolutions.coml
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To: Kolodzieczak, Raymond; Miller, Nicolas 
Subject: Status 

Ray/Nick -

In recent weeks, I communicated to my team the deliverable would be distributed yesterday or today. Can you please confirm 

when the documents will be available? I am getting inquiries from my team. Thanks. 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 

c) 650.622.2114 



Ogata, Ei leen 

From: Domingo, Renee 
Sent: Monday, August 06, 2012 12:43 PM 
To: 'mobrien@portoakland.com'; Poirier, Michael; 'enapralla@portoakland.com'; Baig, Ahsan; 

Alexander, Blair; White, Darin; Eide, Cathey 
Cc: 'RKolodzieczak@guidepostsolutions.com' 
Subject: Re: Status 

Sounds good 

From: Michael O'Brien <mobrien@portoakland.com> 
To: Domingo, Renee; Poirier, Michael; Eric Napralla <enapralla@portoakland.com>; Baig, Ahsan; Alexander, Blair; White, Darin; 
Eide, Cathey 
Cc: RKolodzieczak@guidepostsolutions.com <RKolodzieczak@guidepostsolutions.com> 
Sent: Mon Aug 06 11:26:48 2012 
Subject: RE: Status 

Mike, Renee, thanks for the comments on the document. I agree with you that this RFQ document does not reflect the "joint" 
nature of the DAC and our intent to focus this project on both Port and City systems integration and response improvement. 
Both Eric and I were out on Friday but we had decided to push this draft document out to you all without taking additional 
time to review at our level first. The City security related systems you noted below are reflected in the Technology Linkage 
document on page 6 and there is a placeholder starting on page 30 for additional system information when we receive it. We 
will most definitely pull those references forward into the RFQ document. 

We can discuss in more detail on Wed afternoon meeting. 

Regards, 

Mik&G'BrLen/ 
Port Facilities Security Officer 
Port of Oakland 
w (510)627-1303 
c (510)-719-8027 
f ((510) 835-1641 

From: Domingo, Renee [mailto:RADomingo@oaklandnet.com] 
Sent: Saturday, August 04, 2012 8:19 PM 
To: Poirier, Michael; Eric Napralla; Baig, Ahsan; Alexander, Blair; White, Darin; Eide, Cathey; Michael O'Brien 
Cc: RKolodzieczak@guidepostsolutions.com 
Subject: Re: Status 

Thanks Lieutenant Poirier for your valuable feedback and input. 

From: Poirier, Michael 
To: 'Eric Napralla' <enapralla@portoakland.com>; Baig, Ahsan; Alexander, Blair; White, Darin; Eide, Cathey; Michael O'Brien 
<mobrien(aiportoakland.com>: Domingo, Renee 
Cc: Kolodzieczak, Raymond <RKolodzieczak@quidepostsolutions.com> 
Sent: Sat Aug 04 19:31:59 2012 
Subject: RE: Status 

Eric and all, 
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I picked up the binder regarding the RFQ for the DAC. Most of the technical specs and building requirements are beyond me 

so I studied the Introduction, Project Overview, Project Goals. 

As I have stated before, these items are too Port 'specific'. The DAC needs to be an operational component as well as a central 
repository for information. While the DAC will of course serve the Port, I see the majority of information in/out will be 'live' on 
City streets. This RFQ does not have the focus of 'live' operational information center. The whole Project Overview portion is 
solely focused on the Port of Oakland - there is nothing about the ability for the DAC to push information to police/fire on a 
'routine' basis as 911 (or other) calls are received. In the last paragraph of Project Overview there is reference that the DAC 
will supply responders with info to respond to threats - agreed the DAC should do this, but it seems that this is a threat against 
the Port or that only a 'terrorist threat' would reach the level of the DAC. I believe the DAC, if staffed properly can be used for 
analysis of all types of crimes, just not the implied 'terrorist threats'. The DAC needs to be an part of the operational side of 
things, not a local "NCRIC". 

In the Project Goals section (#10) I see the 'bi-directional' communications paragraph. This idea should be the focus of the 
DAC - not #10. I see that all of the PORT security technologies are to be included but I don't see City resources included in this 
section. (LE data base information is contained in a later table , should be in this section) - All technology should be included in 
this section (ie: any City camera, shotspotter, LPR, City Databases (planning, permits, business tax, city GIS etc). 

I know we have spoken about the 'output' of the DAC in many meetings and some of it was captured in the ConOps, but it 
seems the RFQ does not convey the needs of the City in general and specifically OPD/OFD. If the RFQ goes out as is, I think the 
vendor will be 'surprised' when the true nature/function (operational mode) of the DAC is requested. 

Michael Poirier 
Lieutenant of Police 
Patrol Division BFO-2 
Oakland Police Department 

510-777-8601 
mpoirier@oaklandnet.com 

From: Eric Napralla [mailto:enapralla(5)portoakland.coml 
Sent: Thursday, August 02, 2012 1:37 PM 
To: Baig, Ahsan; Alexander, Blair; Ben Wu; White, Darin; Eide, Cathey; Michael O'Brien; Poirier, Michael; Domingo, Renee; Eric 
Napralla 
Cc: Kolodzieczak, Raymond 
Subject: FW: Status 

Ail -

Per below, consultant will deliver bound hard copies of the final draft DAC documents to you tomorrow. Mike P and Blair A, 
please be advised your copies will go to PAB, to the information desk. Thanks. 

Eric 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

From: Eric Napralla 
Sent: Thursday, August 02, 2012 1:33 PM 

mailto:mpoirier@oaklandnet.com
mailto:enapralla(5)portoakland.coml


To: 'Kolodzieczak, Raymond'; Miller, Nicolas 
Subject: RE: Status 

Hi Ray-

Thanks for the update. 

Please deliver to the following: 

• 1 copy to Renee Domingo and 1 copy to Cathey Eide 
1605 Martin Luther King Jr Way 
Oakland, CA 

• 1 copy to Eric Napralla, 1 copy to Ben Wu, and 1 copy to Mike O'Brien 
530 Water St 

Oakland, CA 

• 1 copy to Darin White and 1 copy to Ahsan Baig 
150 Frank Ogawa Plaza 
Oakland, CA 

• 1 copy for Blair Alexander and 1 copy for Mike Poirier (I will let them know to pick them up tomorrow) 
455 7th St 
Oakland, CA 

Thanks. 

Eric 

From: Kolodzieczak, Raymond [mailto:RKolodzieczak@guidepostsolutions.com1 
Sent: Thursday, August 02, 2012 11:44 AM 
To: Eric Napralla; Miller, Nicolas 
Subject: RE: Status 

Eric, 

We are putting the final touches on the RFQ requirements and will be done this afternoon. I will print these and sent them for 

bound copies tonight so that I can deliver them tomorrow morning. Can you provide me a list of Addresses for the deliverees? 

Thanks, 

Ray 

Raymond Kolodzieczak 

Senior Project Manager 
Guidepost Solutions 

Technology | Design | Consulting 

. ^ GUIDEPOSI SOLUTIONS LLC 

T 510.250.6237 
F 510.839.4791 
C 510.301.8537 

mailto:RKolodzieczak@guidepostsolutions.com1


RKolodzieczakPquidepo5tsolutions.com 

A SolutionPoint International, Inc. Company 
www.solutionpoint-intl.com 

This message may contain confidential information that may also be defined as U.S. Government export controlled technical data and is intended only for 
the individual or entity named. It may also be attorney client privileged or otherwise protected as attorney work product. If you are not the named 
addressee you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately by e-mail if you have received this e-mail by 
mistake and delete this e-mail from your system. E-mail transmission cannot be guaranteed to be secure or error-free as information could be intercepted, 
corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 
contents of this message. No employee or agent is authorized to conclude any binding agreement on behalf of SolutionPoint International, Inc. or an/ of its 
subsidiaries solely via the contents of an email message. If verification is required please request a hard-copy version or contract attachment. IRS Circular 
230 Notice: IRS Circular 230 requires that we advise you that any U.S. Federal Tax advice contained in the communication or in any attachment hereto is 
not intended or written to be used, and cannot be used, for purpose of (I) avoiding penalties under the internal revenue code or (II) promoting, marketing 
or recommending to another party any transaction or matter addressed herein. 

From: Eric Napralla rmailto:enapralla@portoakland.com] 
Sent: Thursday, August 02, 2012 9:23 AM 
To: Kolodzieczak, Raymond; Miller, Nicolas 
Subject: Status 

Ray/Nick -

In recent weeks, I communicated to my team the deliverable would be distributed yesterday or today. Can you please confirm 

when the documents will be available? I am getting inquiries from my team. Thanks. 

Eric Napralla 

Maritime Security Project Administrator 

Port of Oakland 

p) 510.627.1403 
c) 650.622.2114 

http://RKolodzieczakPquidepo5tsolutions.com
http://www.solutionpoint-intl.com
mailto:enapralla@portoakland.com


Ogata, Eileen 

From: Domingo, Renee 
Sent: Saturday, August 04, 2012 8:19 PM 
To: Poirier, Michael; 'enapralla@portoakland.com'; Baig, Ahsan; Alexander, Blair; White, Darin; Eide, 

Cathey; 'mobrien@portoakland.com' 
Cc: 'RKolodzieczak@guidepostsolutions.com' 
Subject: Re: Status 

Thanks Lieutenant Poirier for your valuable feedback and input. 

From: Poirier, Michael 
To: 'Eric Napralla' <enapralla@portoakland.com>; Baig, Ahsan; Alexander, Blair; White, Darin; Eide, Cathey; Michael O'Brien 
<mobrien@portoakland.com>; Domingo, Renee 
Cc: Kolodzieczak, Raymond <RKolodzieczak@guidepostsolutions.com> 
Sent: Sat Aug 04 19:31:59 2012 
Subject: RE: Status 

Eric and all, 

I picked up the binder regarding the RFQ for the DAC. Most of the technical specs and building requirements are beyond me 
so I studied the Introduction, Project Overview, Project Goals. 

As I have stated before, these items are too Port 'specific'. The DAC needs to be an operational component as well as a central 
repository for information. While the DAC will of course serve the Port, I see the majority of information in/out will be 'live' on 
City streets. This RFQ does not have the focus of 'live' operational information center. The whole Project Overview portion is 
solely focused on the Port of Oakland - there is nothing about the ability for the DAC to push information to police/fire on a 
'routine' basis as 911 (or other) calls are received. In the last paragraph of Project Overview there is reference that the DAC 
will supply responders with info to respond to threats - agreed the DAC should do this, but it seems that this is a threat against 
the Port or that only a 'terrorist threat' would reach the level of the DAC. I believe the DAC, if staffed properly can be used for 
analysis of all types of crimes, just not the implied terrorist threats'. The DAC needs to be an part of the operational side of 
things, not a local "NCRIC". 

In the Project Goals section (#10) I see the 'bi-directional' communications paragraph. This idea should be the focus of the 
DAC - not #10. I see that all of the PORT security technologies are to be included but I don't see City resources included in this 
section. (LE data base information is contained in a later table , should be in this section) - All technology should be included in 
this section (ie: any City camera, shotspotter, LPR, City Databases (planning, permits, business tax, city GIS etc). 

I know we have spoken about the 'output' of the DAC in many meetings and some of it was captured in the ConOps, but it 
seems the RFQ does not convey the needs of the City in general and specifically OPD/OFD. If the RFQ goes out as is, I think the 
vendor will be 'surprised' when the true nature/function (operational mode) of the DAC is requested. 

Michael Poirier 
Lieutenant of Police 
Patrol Division BFO-2 
Oakland Police Department 

510-777-8601 
mpoirier@oaklandnet.com 

From: Eric Napralla [mailto:enapralla@portoakland.com] 
Sent: Thursday, August 02, 2012 1:37 PM 
To: Baig, Ahsan; Alexander, Blair; Ben Wu; White, Darin; Eide, Cathey; Michael O'Brien; Poirier, Michael; Domingo, Renee; Eric 
Napralla 
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Cc: Kolodzieczak, Raymond 
Subject: FW: Status 

All -

Per below, consultant will deliver bound hard copies of the final draft DAC documents to you tomorrow. Mike P and Blair A, 

please be advised your copies will go to PAB, to the information desk. Thanks. 

Eric 

Eric Napralla 
Maritime Security Project Administrator 
Port of Oakland 
p) 510.627.1403 
c) 650.622.2114 

From: Eric Napralla 
Sent: Thursday, August 02, 2012 1:33 PM 
To: 'Kolodzieczak, Raymond'; Miller, Nicolas 
Subject: RE: Status 

Hi Ray -

Thanks for the update. 

Please deliver to the following: 

• 1 copy to Renee Domingo and 1 copy to Cathey Eide 
1605 Martin Luther King Jr Way 
Oakland, CA 

• 1 copy to Eric Napralla, 1 copy to Ben Wu, and 1 copy to Mike O'Brien 
530 Water St 
Oakland, CA 

• 1 copy to Darin White and 1 copy to Ahsan Baig 
150 Frank Ogawa Plaza 
Oakland, CA 

• 1 copy for Blair Alexander and 1 copy for M;ke Poirier (I will let them know to pick them up tomorrow) 
455 7th St 
Oakland, CA 

Thanks. 

Eric 

From: Kolodzieczak, Raymond rmailto:RKolodzieczak(Bquidepostsolutions.com] 
Sent: Thursday, August 02, 2012 11:44 AM 
To: Eric Napralla; Miller, Nicolas 
Subject: RE: Status 

Eric, 

mailto:RKolodzieczak(Bquidepostsolutions.com


We are putting the final touches on the RFQ requirements and will be done this afternoon. I will print these and sent them for 

bound copies tonight so that I can deliver them tomorrow morning. Can you provide me a list of Addresses for the deliverees? 

Thanks, 

Ray 

Raymond Kolodzieczak 

Senior Project Manager 
Guidepost Solutions 

Technology | Design | Consulting 

, ^ Guim-i'osi SOLUTIONS LLC 

T 510.250.6237 

F 510.839.4791 

C 510.301.8537 

RKolodzieczaktaquidepostsolutions.com 

A SolutionPoint International, Inc. Company 
www.solutionpoint-intl.com 

This message may contain confidential information that may also be defined as U.S. Government export controlled technical data and is intended only for 
the individual or entity named. It may also be attorney client privileged or otherwise protected as attorney work product. If you are not the named 
addressee you should not disseminate, distribute or copy this 2-mail. Please notify the sender immediately by e-mail if you have received this e-mail by 
mistake and delete this e-mail from your system. E-mail transmission cannot be guaranteed to be secure or error-free as information could be intercepted, 
corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 
contents of this message. No employee or agent is authorized to conclude any binding agreement on behalf of SolutionPoint International, Inc. or any of its 
subsidiaries solely via the contents of an email message. If verification is required please request a hard-copy version or contract attachment. IRS Circular 
230 Notice: IRS Circular 230 requires that we advise you that any U.S. Federal Tax advice contained in the communication or in any attachment hereto is 
not intended or written to be used, and cannot be used, for purpose of (I) avoiding penalties under the internal revenue code or (II) promoting, marketing 
or recommending to another party any transaction or matter addressed herein. 

From: Eric Napralla [mailto:enapralla@portoakland.coml 
Sent: Thursday, August 02, 2012 9:23 AM 
To: Kolodzieczak, Raymond; Miller, Nicolas 
Subject: Status 

Ray/Nick-

In recent weeks, I communicated to my team the deliverable would be distributed yesterday or today. Can you please confirm 

when the documents will be available? I am getting inquiries from my team. Thanks. 

Eric Napralla 

Maritime Security Project Administrator 

Port of Oakland 

p) 510.627.1403 

c) 650.622.2114 

http://www.solutionpoint-intl.com
mailto:enapralla@portoakland.coml



